



PROGRESS REPORT

Cameroon: progress report, August 2025 – August 2026

Edition of 2026-08-26 · 121 systems and instruments tracked

Of 121 systems and instruments on this place's ledger, 68 changed position between 2025-08-01 and 2026-08-26, 25 did not, 21 carry no stated baseline, and 7 are **Not held** at both ends.

SUMMARY OF THE PERIOD · GOVERNANCE · FINANCE · ICT INFRASTRUCTURE · DPI · DIGITALISATION · TECHNOLOGY · CAPACITY · INCLUSION · DATA · GEOPOLITICS · WHERE THE RECORD IS THIN

Shape check, run before the comparison: 180 sources for this place in the window — 63 in the earlier half (2025-08 to 2026-01), 117 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

The clearest movement is in payments, and it is regional. The switch went from [about 14.5m transactions worth about FCFA 710bn in 2024 to 20.3m worth FCFA 863bn in 2025](#), up 40% by volume across 153 participants, and two regional rails that did not exist a year ago now do: an [interoperable QR-code standard](#) and [membership of the pan-African settlement system](#).

Two positions worsened. Election-period restrictions took the count from none recorded at the window's start to [four shutdowns in 2025](#), one of them a cross-border cut that took the Central African Republic off a submarine cable; and the [lands cadastre modernisation programme was cut 44.2%, from FCFA 1,567,500,000 to a proposed FCFA 874,046,000](#), below its FY2024 level.

The data-protection authority did not move at either end: [created in law, not established, unfunded](#) in both the FY2025 and FY2026 estimates.

Governance

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Starlink Cameroon operating licence	Licence refused March 2025; the 2024 customs seizure circular operative	A draft concession convention and specification finalised by the regulator, the file at the ministry undecided for more than two years, and the seizure circular still operative	ADVANCED, UNRESOLVED

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Telecoms regulator public-establishment category	The regulator in the third category of public establishments	Reclassified from the third to the second category of public establishments by a finance ministry order, set on the regulator average realised budget across the 2022, 2023 and 2024 financial years	ADVANCED
E-government and access to public information bill	A preliminary draft on the right of access to and use of public information and the digital transformation of the administration	A preliminary draft on the right of access to and use of public information and the digital transformation of the administration	NO CHANGE
Loi n. 2010/012 on cybercrime and cybersecurity	In force and invoked to justify network restrictions	In force and invoked to justify network restrictions; civil-society reform recommendations are pending and none is adopted on record	NO CHANGE

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Loi n. 2024/017 on personal data protection	In force; no supervisory authority operating	In force; no supervisory authority operating, the promulgated text acquired 2026-07-29	NO CHANGE
Personal data protection authority	Created in law, not established, unfunded	Created in law, not established, unfunded	NO CHANGE

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
CEMAC free roaming	Mandated for delivery by 2026-06-30	The deadline passed on 2026-06-30 and the base holds no record of implementation	STALLED
Regional satellite data-residency framework	Did not exist	Recommended: terrestrial gateways inside the region's jurisdiction, operator-equivalent financial obligations, and citizens' data stored on the continent	ADVANCED

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Regional switch card-data security certification	Did not exist	The sub-region's electronic-transaction processor renewed its PCI DSS v4.0.1 certification for the infrastructure on which it processes and transmits bank-card data, the certificate issued in March 2026 by an external assessor	ADVANCED
Regulator quality-of-service monitoring platforms	Sanctions issued off manual inspections, with no dedicated monitoring platform on record	Platforms in the regulator's hands, with field inspections of three operators at Douala on 13 and 14 April 2026	ADVANCED

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Election-period network restrictions	No restriction recorded in the base for the year to 2025-08	Four shutdowns recorded in Cameroon in 2025, including election-period restrictions on social platforms	REGRESSED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
National Internet Governance Forum	Not held	Held at Yaoundé from 18 to 20 August 2026 on the theme of moving from fragmentation to interoperability, positioning data as the foundation for interoperable digital public infrastructure; no national data-governance framework exists on the record for it to build on	BASELINE NOT HELD

Both statutes held their position. [Loi n° 2024/017](#) remains in force with no supervisory authority operating, and [Loi n° 2010/012](#) remains in force and invoked to justify network restrictions, civil-society reform recommendations pending. What changed around them is the count of restrictions: from none recorded in the base for the year to August 2025 to [four shutdowns in 2025, including election-period restrictions on social platforms](#).

The satellite licence moved without resolving. From a [refusal in March 2025](#) to a [draft concession convention finalised in December 2025](#) and a file still undecided at the ministry, with the 2024 seizure circular operative at both ends.

Regulatory capability improved: the regulator went from issuing sanctions off manual inspections to [holding quality-of-service monitoring platforms handed over in January 2026](#), with field inspections at Douala in April and no sanction on record since. One regional commitment lapsed: [free roaming was mandated for delivery by 30 June 2026](#) and the base holds no record of implementation.

Finance

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Lands ministry cadastre modernisation programme	FCFA 1,567,500,000 appropriated for FY2025, up from FCFA 1,203,574,000 in FY2024	FCFA 874,046,000 proposed for FY2026, a 44.2% cut on the FY2025 appropriation and below the FY2024 level	REGRESSED
Telecommunications ministry digital-ecosystem programme	FCFA 10,330,875,000 plus FCFA 1,037,044,000 appropriated for FY2025, unchanged by the mid-year revising ordinance	FCFA 19,494,457,000 proposed for FY2026, a 71.5% increase on the FY2025 combined appropriation, at proposed stage only	ADVANCED
Special Telecommunications Development Fund	A special appropriation account funded by 3% of operators' turnover plus half the regulator's year-end surplus	Abolished; universal-service money is not separately traceable in FY2024, FY2025 or FY2026	NO CHANGE

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Master service agreement with Ethio Telecom	Did not exist	Four workstreams: fintech support, architecture and deployment of a sovereign government cloud, network expansion consultancy and institutional digital culture	ADVANCED

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Mobile network expansion syndicated financing	Did not exist	FCFA 44.884bn for densification, desaturation and extension of the mobile network, framed as accelerating digital inclusion	ADVANCED
Operator three-year network capital pledge	US\$225m over three years pledged, particularly for the financial-services division	The same pledge; no disbursement, drawdown or completion figure recorded in the window	NO CHANGE
Development bank trade finance facility	BASELINE NOT HELD	A US\$29m transaction guarantee to a Cameroonian bank, a portion earmarked for telecom equipment purchase	Baseline not held

The two budget programmes moved in opposite directions. The telecommunications ministry's digital programme went from FCFA 10,330,875,000 plus FCFA 1,037,044,000 appropriated for FY2025 to FCFA 19,494,457,000 proposed for FY2026, a 71.5% increase – proposed stage only, the enacted law being unreadable – while the lands cadastre programme was cut 44.2%. The Special Telecommunications Development Fund stayed abolished, nothing in the window reversing or replacing it.

Private financing arrived and did not report against itself. A syndicated FCFA 44.884bn was signed for densification, desaturation and extension of the mobile network, and a three-year framework with a foreign incumbent covers fintech support and architecture of a sovereign government cloud with no fee or investment figure attached. The single largest private commitment did not move: US\$225m over three years, pledged and never reported against.

ICT Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Chad border fibre link	A cooperation agreement of May 2025 promised the section within fourteen days	Not built; the April 2025 memorandum was suspended on digital-sovereignty grounds and the parties told to revise and re-sign	REGRESSED
Fibre backbone Phase IV	Backbone about 12,000 km; no fourth-phase financing authorised	CNY 1,350,963,161, about FCFA 108.4bn, authorised for a further 4,000 km, a national data centre and regional links to Chad, the Central African Republic and Nigeria	ADVANCED
National fibre backbone length	About 12,000 km terrestrial plus about 812 km overhead (2024 reference year)	Over 15,000 km (2026-07)	ADVANCED
Customs circular on satellite terminal seizures	Systematic seizure of satellite kits at the borders	Still the operative instrument; kits enter through indirect registration abroad, with ten modems seized at one post on 2025-12-12	NO CHANGE

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
National data-centre consolidation policy	Concentrate state resources on one or two national backup centres rather than multiplying public facilities	The same position; no instrument, site or appropriation on record since	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Zamengoe Data Centre	BASELINE NOT HELD	In operation, Tier III certified and tourable; the central bank inspected it with a view to hosting in December 2025 and a second prospective tenant was shown round on 2026-08-13	<i>Baseline not held</i>

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Douala meter-data centre	Did not exist	Being built to centralise and secure smart-meter data	ADVANCED
Smart-meter rollout	The electricity-reform programme financed in 2024, no meters deployed	20,000 advanced meters deploying in phases after trials in January and February 2026	ADVANCED

Technical Capacity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
IPv6 transition	BASELINE NOT HELD	Stated as essential; no target date, measured national adoption rate or instrument	<i>Baseline not held</i>

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Device certification guidelines	Did not exist	Certification guidelines for devices sold in Cameroon, issued under the regulator's digital-safety campaign	ADVANCED
Intelligent urban video surveillance extension	Three tranches authorised, about FCFA 111.5bn; the first phase delivered 1,500 cameras and 2,000 portable radios	A fourth tranche of FCFA 39.2bn, bringing FCFA 150.8bn mobilised over eight years across three Chinese lenders	ADVANCED
National computer incident response team	Operating; 19m threats identified and blocked in 2024	Intrusion-detection and prevention hardware and software commissioned; the team ingests about 200GB a day and runs the national key infrastructure	ADVANCED, CAPABILITY HARDENED
National DNSSEC validation rate	No figure published	56.60% national average (2025-12-08), with one operator at 2.75% and most others at 0%; the target is restated as 100% by end-2026	STALLED
Share of national domains secured domestically	Did not exist	Operators including the state operator secure over 73% of the country's domains against a national target of 98% by 2026, stated at the state operator's cloud event of 10-12 December 2025, at which it also put revenue from its data-transport activities above FCFA 33.7bn in 2024, more than 17% up on 2023	ADVANCED
DNSSEC signing of the national domain	The national zone cryptographically signed	Unchanged; the agency's own line is that signing the zone is only a step and the chain of trust depends on resolver-side validation	NO CHANGE
Average loss per online job scam	Not held	An average of 132,000 FCFA per incident for Cameroonian victims, against 58,000 FCFA in Chad; 82% of the Cameroonian cases described are WhatsApp-based social engineering linked to Nigerian networks, where the Chadian pattern is more localised SMS and voice phishing	BASELINE NOT HELD

The backbone grew and its financing was authorised. Reported length went from about 12,000 km terrestrial on the 2024 reference year to **over 15,000 km** — figures not reconciled to a single primary — and a decree of 6 March 2026 authorised a **CNY 1,350,963,161** loan, about FCFA 108.4bn, for a further 4,000 km, a national data centre and

[regional links](#), not confirmed signed. Against that, the [Chad border link regressed](#): a cooperation agreement of May 2025 had promised the section within fourteen days, and the enabling memorandum was suspended on digital-sovereignty grounds with the parties told to revise and re-sign.

Security capability hardened and its measurement did not follow. The incident response team went from operating to [running commissioned intrusion-detection hardware and ingesting about 200GB a day](#); domain-name validation went from no published figure to [56.60% nationally, one operator at 2.75% and most others at 0%](#), a first-half 2026 target of 98% passing unmeasured. Urban video surveillance drew a [fourth tranche of FCFA 39.2bn, taking FCFA 150.8bn mobilised over eight years across three Chinese lenders](#).

Energy metering moved from financed to deployed: [20,000 advanced meters entered phased deployment from 27 May 2026](#), with a meter-data centre under construction behind them. The [data-centre consolidation policy did not move](#) — the same one-or-two-centre intention, no instrument or site since May 2025.

DPI

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
National government interoperability layer	Not held	The posts and telecommunications ministry has tasked the state operator CAMTEL with carrying national data and infrastructure interoperability; no design, timetable or budget published	ADVANCED
Trilateral customs steering committee	Did not exist	The committee established, with commitments to harmonised procedures, digital interoperability and coordinated risk management on two named corridors	ADVANCED
Financial inclusion committee data platform	An IT platform of several databases which subject institutions feed irregularly, whose requests to rectify erroneous declared data are rare and whose public consultation service is little used	An IT platform of several databases which subject institutions feed irregularly, whose requests to rectify erroneous declared data are rare and whose public consultation service is little used	NO CHANGE
Trade single window (GUCE)	BASELINE NOT HELD	In operation as the reference platform for tracking trade-related financial flows; the audit chamber recorded discrepancies between revenues declared by the forestry, mining and customs administrations and the amounts registered in the platform, and no cross-checking mechanism between the two	Baseline not held

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
AILGLES biometric payroll system	Did not exist; payroll fraud via forged or duplicate birth certificates unchecked	Operational since early 2025, actively flagging fraudulent payroll claims (53,000+ flagged by June 2026), now running alongside a separate Finance Ministry census of 950,000+ dependent-child birth certificates	ADVANCED
Biometric national identity card	In issuance from one production centre	Two production centres, the second at about 2,000 cards a day, with a displacement-response enrolment track	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Biometric voter register	In operation on third-generation kits	A register of about 8.2 million voters under deduplication ahead of the 12 October 2025 presidential vote, with hundreds of thousands of biometric cards uncollected - more than 350,000 in the Littoral region, about 50,000 of 115,000 collected in the South, 31,861 of 66,515 distributed in the South West - some printed in 2018 or earlier, the elections board warning that a registered voter without a card cannot vote	ADVANCED
Secondary-school student digital identity	A unique student identification number only, assigned through a ministry portal since 2024	A digital identity card provided for, linked to academic, financial and disciplinary records and to school-fee payment; no issuance reported	ADVANCED
Yaoundé taxi and driver digital identity	Did not exist	Compulsory registration on a city platform, with a QR code and a unique door number per driver; unregistered taxis barred after the deadline	ADVANCED
Décret n. 2025/059 on identity titles	In force, governing five identity-title classes	In force, unamended	NO CHANGE
Civil-status registration digitisation pilot	Baseline not held	Equipment out to tender by the United Nations development programme for three pilot centres digitising civil-status registration; the centres, their locations, the value and the timetable are not named in the notice	BASELINE NOT HELD
Free identity-card delivery, Yaoundé 5	BASELINE NOT HELD	4,000 free cards delivered, some to recipients blocked for over fifteen years by duplicate-identity records, cleared by seconding police officers on site	Baseline not held

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
CEMAC interoperable QR-code standard	Did not exist	Any bank, microfinance or mobile-money application can scan any merchant code across the six member states, routed and settled through the regional switch	ADVANCED
Central bank membership of the pan-African settlement system	The regional central bank not a participant	The system extended to all six member states and 72m people, taking the network to 28 countries and sixteen switches	ADVANCED
Digital customs-duty payment card	Did not exist	A business card announced for fully digital settlement of customs duties; no launch date or volume on file	ADVANCED
Regional switch annual traffic	About 14.5m transactions worth about FCFA 710bn (2024)	20.3m transactions worth FCFA 863bn (2025), up 40% by volume, across 153 participants	ADVANCED
Regional switch tariff grid revision	Did not exist	Under consultation; the operator concedes current pricing penalises low-value transactions and drives artificial splitting of payments	ADVANCED
Tresor Pay public revenue platform	Did not exist	An order signed 28 May 2025 makes the Treasury's platform the only lawful channel for collecting non-tax revenue, giving named departments three months to use it exclusively; it accepts mobile money, bank cards and post-office counter payments, with receipt authentication and real-time tracking, against a 2025 non-tax revenue target of FCFA 361bn on an estimated potential of nearly FCFA 600bn	ADVANCED
CAMTEL Blue Money	In operation, no published metric	In operation, no published metric	NO CHANGE
Interoperable merchant payment volume	BASELINE NOT HELD	48,605 transactions worth FCFA 9.7bn in the first quarter of 2026, under 1% of the switch's 2025 volume; an average ticket of FCFA 199,485 against FCFA 42,512 across all flows	Baseline not held

Registries

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Device import-duty regime by handset identifier	Did not exist	Importers must declare each device by its identifier through the customs platform and pay duties before network use, with an amnesty for devices connected before 2026-04-01	ADVANCED
Digital birth certificates	Provided for in the 2024 civil-registration law; none issued	Routine issuance across ten municipalities in three regions, with the same legal worth as physical certificates	ADVANCED
Digital civil-registration programme	No implementation partner named	An implementation partner engaged, with a 2029 target, to integrate with the biometric identity card and the voter kits	ADVANCED
Digital civil-status documents issued in the Far North	Did not exist	More than 50,000 digital civil-status documents produced across 26 centres in the Far North, on infrastructure - desktops, multifunction printers, biometric kits and secure servers - installed from 2020 under a donor-funded legal-identity initiative; one council issued 343 birth, marriage and death certificates between January and March	ADVANCED
Douala digital cadastre and possession certificate	Did not exist	About 200,000 land files to be digitised, with a digital possession certificate; no budget, timeline or start date published	ADVANCED
FindMe certified digital addressing	About 15,000 addresses generated since the 2024 postal-operator agreement underpinning the national postal location plan	A bank partnership reported 19 June 2025 requires every new customer to supply a geolocated postal address certified through the startup's postal-operator tie-up, reaching more than 700,000 clients of that bank; certification costs FCFA 2,000	ADVANCED
Network blocking of unregistered handsets	Did not exist	Deactivation of handsets on which customs duty has not been paid begins 1 September 2026 under a communique signed by the finance minister on 20 August 2026, the three operators moving to enforcement after they, the regulator and Customs converged on the date; an earlier date of 25 May 2026 was abandoned when operators objected that no test phase had preceded a full-scale rollout and other sector actors said the tooling to block undeclared devices was not in place	ADVANCED
Law 2024/016 on civil registration	In force	In force, unamended	NO CHANGE
Unified social registry	Provided for under the adaptive safety nets and economic inclusion project, whose Component 3 on shock-responsive digital delivery systems - a social registry and a digital payments system - is appraised at US\$5m equivalent; safety nets were estimated to reach 25% of the poor population	Provided for under the adaptive safety nets and economic inclusion project, whose Component 3 on shock-responsive digital delivery systems - a social registry and a digital payments system - is appraised at US\$5m equivalent; safety nets were estimated to reach 25% of the poor population	NO CHANGE
Birth-certificate cases processed	BASELINE NOT HELD	Over 49,000 cases processed under a World Bank-backed programme (2026-08)	Baseline not held
National civil-status registry platform	BASELINE NOT HELD	Deployed in an unnamed set of pilot councils; no count and no national rollout date	Baseline not held

Sectoral management information systems

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Basic-education information system upgrade	Did not exist	EUR 8m of technical assistance over 36 months covering the education management information system, the basic-education ministry's WebSIG platform, interconnection of the education databases and dynamic dashboards; nothing reported delivered	ADVANCED
e-Justice-CM court management system	Did not exist	Launched after plans to import a neighbouring country's court-management system were dropped, backed by US\$10m from the African Development Bank, with 42 court registries on terminals linked to the secure judicial network against a target of 60 by the end of 2025	ADVANCED
National Digital Health Strategic Plan 2026-2030	The 2020-2024 plan expired, system maturity scored 1.8 out of 5 at evaluation	Eight strategic axes including governance, legal framework and health-information-system interoperability	ADVANCED
National examinations digitisation	Did not exist	Three pillars agreed — site interconnection, examination data in the sovereign national cloud, and examination-management platforms; nothing reported live	ADVANCED
Pandemic Fund preparedness project	Did not exist	Launched with FCFA 13.44bn from the fund inside an envelope of FCFA 91.5bn, about US\$160m at the source's implied rate (2026-08-01), to digitise community surveillance in 42 municipalities, stand up seven regional emergency call centres and increase interoperability of the national health information systems	ADVANCED
SCANFORM health data collection	BASELINE NOT HELD	Deployment beginning across ten regions, 175 health districts and 395 facilities, replacing paper forms, with over 1,500 health workers to be trained	<i>Baseline not held</i>

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Electronic visa and consular platform	Entry visas online only	Visas plus second-generation consular cards and travel documents, across 46 consular posts and two international airports	ADVANCED
Local-government digitisation programme	Did not exist	FCFA 92bn announced; no financier, no signed instrument and no start date	ADVANCED
Tax administration system modernisation	A tax directorate information-systems modernisation programme running since 2018 with no integrated system contracted	The Integrated Tax and Duty Management System was contracted on 10 April 2026 to a consortium of two Tunisian, one Canadian and one Cameroonian firm at EUR 5.997m excluding tax and EUR 7.15m including it - about FCFA 4.7bn - over 24 months, financed by KfW, after a restricted international tender opened 24 February 2025 and the lender's no-objection of 7 April 2026; the platform is specified to interoperate with customs, budget and treasury systems	ADVANCED
Electronic public-procurement platform	In operation on the grant-funded upgrade	In operation; no dated update	NO CHANGE
CAMWATER WATERIS commercial platform	BASELINE NOT HELD	Centralised platform replacing decentralised commercial management, with automated meter reading and expanded electronic payment channels; rollout not yet reported complete	<i>Baseline not held</i>

Identity issuance widened and its registry base began working. The biometric card went from [one production centre to two, the second at about 2,000 cards a day](#). Digital birth certificates went from provided for in the 2024 law with none issued to [routine issuance across ten municipalities in three regions](#), and the digitisation programme behind them went from no named implementation partner to [a partner engaged on a 2029 target](#).

Duty declaration by handset identifier went from not existing to [in effect from 1 April 2026](#); the [blocking of unregistered handsets did not happen](#), two operators refusing on unmet prerequisites and the finance minister making them liable for the duties.

Service platforms advanced on donor and concession money. Consular services went from [entry visas online only to second-generation consular cards across 46 posts](#); the digital health plan replaced an expired 2020-2024 plan that scored 1.8 out of 5 at evaluation, with about FCFA 29bn on eight axes; and the open indicator platform went from [built-but-not-launched to publishing](#).

The largest statistical movement is the census: from a last enumeration in 2005 to a [full field round completed between 24 April and 29 May 2026](#) with 32,059 agents at FCFA 13.28bn against FCFA 64bn initially projected, with no results published.

Digitalisation

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Council digitisation coverage	BASELINE NOT HELD	230 councils, about 64% nationally, supported by the ICT agency; 48.6% of North West councils operate functional websites; 335 municipal portals developed and 145 authorities equipped	Baseline not held

The base carries one row here and no position for it a year ago, so the chapter records a level rather than a movement: [230 councils, about 64% nationally, supported by the ICT agency, with 335 municipal portals developed and 145 authorities equipped](#).

Technology

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
AI-generated simulations for secondary schools	Did not exist	The secondary-education ministry has formally adopted AI-generated simulations for use in secondary schools, saying it produced more than 250 simulations in under a month at no cost, with teacher demonstrations in chemistry, biology, languages and industrial techniques	ADVANCED
Driver-behaviour monitoring system	Did not exist	Presented; no deployment scale, contract, fleet count or data-protection regime published	ADVANCED
National AI strategy	A 2040 roadmap on seven pillars presented as unveiled on 7 and 8 July 2025	Still in drafting a year later; ten priority areas attached and no adoption instrument published	STALLED
National High-Performance Computing Centre	Did not exist	Announced; no site, cost, operator or timetable published	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Rail intelligent customer portal	Announced for the first quarter of 2026, with a wagon-allocation decision algorithm as its centrepiece	The target quarter passed and the base holds no source on the operator after 2025-11-24	STALLED
AI authority and presidential council	Provided for in the governance pillar, not created	Still not created, and absent from the ten priority areas, which carry only adaptation of the legal framework	NO CHANGE
GPU cloud hosting, Douala node	Announced February 2025 for a second-quarter 2025 start	No held source confirms it in service; the company's May 2026 profile does not mention it	NO CHANGE
ITU AI readiness score	46.3 out of 100, 30th of 42 African states, below the continental average of 56 (2025)	The same reading still the benchmark of record at a February 2026 workshop; no later reading held	NO CHANGE
National consultations on artificial intelligence	Two editions held, June 2024 and July 2025	No third edition convened or announced in any held source to 2026-08-06	NO CHANGE
Sovereign large language model for national languages	Announced, nothing on record being built	Unchanged; no build, budget, partner or corpus named in any held source since	NO CHANGE
Founding membership of a global AI cooperation body	BASILINE NOT HELD	Recorded as a founding member; the accession date is not published	<i>Baseline not held</i>
Rail forward-detection system	BASILINE NOT HELD	In service on locomotives, detecting people, obstacles and crossings to 2 km against a 1.5 km maximum braking distance	<i>Baseline not held</i>

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Douala smart port digital platform	Did not exist	A build-operate-transfer concession signed with the port authority on 2025-11-17, with pension-fund equity behind it from March 2026; no investment amount, share or schedule published	ADVANCED
Startup funding raised	BASILINE NOT HELD	Two funded startups raising US\$300,000 in 2025, of which US\$100,000 was AI, 0.2% of the African AI total	<i>Baseline not held</i>
Telecom sector revenue	BASILINE NOT HELD	FCFA 1,022bn sector revenue in 2024, up 18%; investment FCFA 194.5bn, up 35%; 3.16% of GDP; 31.5m active mobile subscriptions	<i>Baseline not held</i>

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Climate innovation hub	Did not exist	An incubation and collaboration platform for renewable energy, sustainable agriculture, waste and urban resilience; no budget, cohort or funding figure published	ADVANCED
Pyramid local software suite	Did not exist	A browser and mail service available, with a media service still being finalised; two years' build at a stated FCFA 20m and more, hosted on domestic infrastructure	ADVANCED
SME and entrepreneur funding platform	Did not exist	A national platform matching small businesses and young entrepreneurs to national and international funding; no user, listing or disbursement figure published	ADVANCED

The AI strategy went backwards in status. A 2040 roadmap on seven pillars was presented in July 2025; a year later cabinet was told it is still being developed, with ten priority areas tabled and no adoption instrument. The AI authority and presidential council remain uncreated, the sovereign large language model has no build, budget or

corpus, the national consultations have not reconvened since July 2025, and the readiness benchmark is unchanged at 46.3 out of 100, 30th of 42 African states. What is new is a national high-performance computing centre with no site or cost.

Private technology moved where public technology did not. A smart-port digital concession was signed in November 2025 and took state pension-fund equity in March 2026 on undisclosed terms; an SME funding platform, a local software suite and a climate innovation hub all entered the record from nothing. The state operator meanwhile reached talks only with a global cloud vendor, with no answer on where Cameroonian data would sit.

Capacity

Literacy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital financial-literacy project	Running since June 2024 in Senegal and Cameroon	Closed on 2026-07-15; a digital financial-services comparison platform left with no funded data-update mechanism, offered to both states and neither reported as having accepted	CLOSED
Bank-fee comparison platform	A web and mobile application comparing bank charges and loan costs, commercial banks only	The same scope; neither committed extension is recorded as landed	NO CHANGE

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
AI workforce target of 60,000 specialists by 2040	The target unveiled: 60,000 specialists by 2040 including 40% women, 12,000 direct jobs, and 0.8 to 1.2% of GDP	The strategy still being developed a year on; AI modules in curricula named among ten priorities, with a roadmap tabled but no adoption, budget line or trainee count	STALLED
Operator and higher-education skills partnership	Did not exist	A memorandum signed 2026-06-03 and 115 internships recruited, in disciplines from telecommunications and cybersecurity to finance and law	ADVANCED
Orange Digital Center network	Five centres, implied by the sixth; no dated prior count held	Six centres, with 481 young people trained and 50 international certifications issued since technical opening	ADVANCED
Public-service digital training campus	Did not exist	A smart campus and learning-management platform for training public agents, under discussion between the public service ministry and a donor partner	ADVANCED
National AI challenge	100 trained at strict gender parity, twenty per city, 16 June to 18 July 2025	Unchanged; no 2026 edition, follow-up or outcome figure is held	NO CHANGE

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Academic chair in digital governance	Did not exist	A chair to structure research and training, fund doctoral study and advanced training for regulator staff, governed by a scientific steering committee	ADVANCED
Sovereign scientific database and digitisation centre	BASELINE NOT HELD	A sovereign scientific database on a dedicated national platform and a centre for the digitisation of scientific and technical information	Baseline not held

Training capacity accreted while the framework meant to direct it did not. Three programmes advanced on their own terms - 115 internships recruited under a memorandum signed 2026-06-03, a sixth digital centre with 481 trained and 50 international certifications issued, an academic chair funding doctoral study and advanced training for regulator staff - while the national workforce target sits behind a strategy still in development a year on, with a roadmap tabled but no adoption, budget line or trainee count. The year's one closure is the financial-literacy project, which ended on 15 July 2026 leaving a comparison platform with no funded data-update mechanism, offered to both participating states and neither recorded as having accepted it.

Inclusion

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Internet subscriptions	BASELINE NOT HELD	Over 15m internet subscriptions, 99% of them mobile; data traffic up 26%; fixed teledensity described as extremely low; over 11m active mobile financial services subscribers	<i>Baseline not held</i>

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Bridging the digital gender divide project	EUR 3m committed, active	EUR 3m committed, active; no dated progress, output or Cameroon-side figure recorded in the window	NO CHANGE
Rural connectivity component of the national connectivity project	BASELINE NOT HELD	FCFA 55bn; 328 unserved localities targeted by 2028 in two phases of 120 sites plus an optional 208, with works expected by 2026-12-30	<i>Baseline not held</i>

Skills moved in cohorts against a target that did not move at all. The 60,000-specialist target for 2040 carries no enrolment or expenditure figure at either end of the window. What was delivered was a sixth operator training centre and 481 young people trained, company-reported, 115 internships across all ten regions, and an academic chair in digital governance created after four years of negotiation with no funding figure, chair-holder or start date. One project closed: a digital financial-literacy programme running since June 2024 ended on 15 July 2026, leaving its comparison platform with no funded data-update mechanism.

Data

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Fourth population and agriculture census	The last census was in 2005; a pilot ran October to November 2025	Still in the field: a complementary period runs 2026-08-01 to 2026-09-15 to complete the identification of households, persons and agricultural holdings missed by the 2026-05-29 close; enumeration ran with 32,059 agents at a budget of FCFA 13.28bn against FCFA 64bn initially projected, and no results are published	ADVANCED, CLOSE SLIPPED TO 2026-09-15
Open SDG indicator platform	Built by the statistics institute in 2024, configuration work through the first half of 2025, not launched	Launched, publishing development-goal indicator data for public access	ADVANCED

Open data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
National open-data policy	Provided for in the roadmap, nothing published	Provided for in the roadmap, nothing published	NO CHANGE
Transparency and good governance code	In force; requires budget-information dissemination and civil-society involvement	In force; the finance ministry was still running first-contact sensitisation with civil society in April 2026	NO CHANGE

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Satellite-and-sampling census enumeration methodology	Did not exist	Smartphone enumeration combined with satellite imagery and sample estimation, adopted for areas inaccessible through insecurity or isolation	ADVANCED

The census is where the year's data work is, and it is not finished: enumeration ran with 32,059 agents at FCFA 13.28bn against FCFA 64bn initially projected, with a complementary period to 15 September 2026 for households, persons and holdings missed by the May close, and no results published - the first since 2005, and enumerated by a method itself new, smartphone collection combined with satellite imagery and sample estimation where insecurity or isolation bars access. Publication moved once and policy not at all: the development-goal platform built in 2024 is now launched and publishing indicator data, while the open-data policy remains provided for in the roadmap with nothing published.

Geopolitics

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
CAMTEL and Amazon Web Services approach	Did not exist	Talks only: no agreement, investment commitment, timeline, or answer on where Cameroonian data would sit	ADVANCED

The base holds one row in this chapter and it is a conversation rather than a commitment: the state operator's cloud approach to a US hyperscaler is talks only, with no agreement, investment commitment, timeline, or answer on where Cameroonian data would sit. European, Gulf and Indian engagement are each carried as *Not held*, so this chapter mainly records how little of the country's external technology relationships the base can show.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Data-centre power supply and energy efficiency standard	the 2025 national data-centre study itself, of which the wiki holds only press accounts of its restitution	not yet probed
EU digital engagement with Cameroon	an EU-Cameroon Global Gateway or digital-development package record, a Team Europe digital commitment, or an EU delegation statement naming Cameroon	not yet probed
National urban data governance policy	a housing or planning ministry instrument creating a national urban-data policy or municipal data observatories	not yet probed
India-Cameroon technology cooperation	any India-Cameroon memorandum, line of credit, training placement or Indian supplier contract with a value	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Gulf-state technology engagement in Cameroon	a dated UAE, Saudi or Qatari investment, data-centre or AI memorandum with Cameroon	not yet probed
Domestic appropriation for digital inclusion, literacy, training or research	a finance-law sub-programme volume showing whether such an activity exists inside the digital-ecosystem programme	not yet probed
Outturn or audit figure for any digital programme	the audit chamber's per-ministry, per-programme execution table bound reliably to its labels	not yet probed

Eight rows carry no position at either end. Two are systems named as objectives and never built: a national government interoperability layer and a national urban data governance policy. Three are relationships with nothing on file at all — European Union engagement, India cooperation, Gulf-state engagement — and a fourth is the data-centre power-supply and efficiency standard the state's own 2025 study named as a failing, a study the wiki holds only through press accounts.

The last two are why nothing above can be read against delivery: no domestic appropriation classified to digital inclusion, literacy, training or research in any of the three years, and no outturn or audit figure for any digital programme. Each row is in `gaps.csv` with what would settle it; none has yet been probed.

ABOUT THIS DOCUMENT

EDITION	2026-08-26
CURRENT EDITION	https://corpus.data-landscapers.io/reports/CMR/CMR-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/CMR/CMR-progress-2026-08-26.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.