



## PROGRESS REPORT

# Technical Capacity: progress report, September 2025 – September 2026

Edition of 2026-09-10-12 · compiled by Claude Opus from the documents in the Corpus repository

54 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

## ROBUSTNESS OF GOVERNMENT HARDWARE AND SOFTWARE ·

## LOCAL CAPACITY TO MAINTAIN, MANAGE AND DEVELOP GOVERNMENT SYSTEMS

**Progress values.** *Movement* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Movement, regulations still pending*.

## Robustness of government hardware and software

| COUNTRY | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | PROGRESS                                                                                                  |
|---------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|
| Algeria | <p>Two data centres came into service, and the <a href="#">vehicle registration system was evaluated as malfunctioning with digitisation dysfunctions reported persisting</a>.</p> <p>The hosting improved. A national digital services centre opened in July 2026 on dual data centres, and a second national data centre at Blida took tier-three design certification in September. The systems running on the estate did not. An evaluation of the vehicle registration system found it malfunctioning, and a critique published the same month recorded digitisation dysfunctions persisting despite the all-digital registration process. No inventory, availability figure or incident record is published for government systems generally, so those two reports are the whole of what the base can say about robustness.</p>                                                                                                                                                                                                        | <div>MIXED</div> <p>new hosting was commissioned while operating systems were reported malfunctioning</p> |
| Angola  | <p>The <a href="#">state information systems institute holds the mandate</a> over the state network, the national data centre and the government domains. No inventory or availability figure is published.</p> <p>Accountability for the state's own estate is clear and its condition is not. The 2021 organic statute of the state information systems institute gives it the state private network, public information-technology infrastructure, the national data centre, interoperability, the country and government domains and cybersecurity functions, revoking the 2016 statute.</p> <p>What that institute has built in the window is visible: a government data centre inaugurated in April 2026 and a 48-rack backup and cloud centre reported in August. What is not published is any measure of robustness — no equipment inventory, refresh cycle, availability figure or incident record for government systems, in a country where the incumbent operator spent August 2026 restoring services after a cyber attack.</p> | <div>MOVEMENT</div>                                                                                       |

| COUNTRY      | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | PROGRESS  |
|--------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Benin        | <p>The first national vulnerability report records 878 vulnerabilities, 23% critical, 832 leaked-password incidents and 6-87% compliance across public institutions; a cyberdrill tested about 100 professionals in June 2026.</p> <p>2025-07-01 — the first national report on cyberspace vulnerabilities and incidents, covering 2021 to 2024, records 878 vulnerabilities of which 23% critical, 832 leaked-password incidents, and security-policy compliance between 6% and 87% across public institutions. It is the first time the position was measured at all.</p> <p>2026-06-26 — a one-day cyberdrill tested around 100 public- and private-sector professionals against realistic incident scenarios. Testing is now routine; what the report leaves standing is a compliance floor of 6% across public institutions.</p>                                                                                                                                                                                                                          | MOVEMENT  |
| Botswana     | <p>The government accounting and budgeting system was told to a parliamentary committee to be fully operational after a December 2024 upgrade, with more than 20,000 users.</p> <p>The committee of supply was told the software upgrade completed in December 2024 and the system is fully operational, with more than 20,000 users. No later statement, availability figure or upgrade has been held since, so the position is unchanged across the window.</p> <p>A further upgrade sits inside the finance ministry's development-plan allocation reported under central-bank payments governance, undated and unpriced separately.</p> <p>It is the only whole-of-government administrative system on this ledger with a user count attached, and the count is eighteen months old.</p>                                                                                                                                                                                                                                                                   | NO CHANGE |
| Burkina Faso | <p>The replacement administration network has its architecture complete and suppliers' bids under evaluation, the existing network having run since 2007.</p> <p>2026-07-26 — the architecture of the replacement public-administration network is complete and equipment procurement is in evaluation among pre-selected suppliers, with the existing network operating since 2007, against network reinforcement and further interconnection named as a priority with 38 structures interconnected in the first half of 2025 and about 100 further buildings connected across the year. The 2025 building count is given as 88 in one source and about 100 in two others.</p> <p>A network nineteen years old is carrying the tax interconnection, the treasury platforms and the ministry portals reported elsewhere in this document, and its replacement is at bid evaluation with no award, cost or date published.</p>                                                                                                                                  | MOVEMENT  |
| Burundi      | <p>A revenue platform entered service in August 2026 and a cross-government financial system went out to tender, over an estate last described in 2022.</p> <p>A project appraisal document describes the government's own estate: a government network providing about 55 public institutions with 2.5 Mbps broadband, a small network operations centre and data centre run by the state technology secretariat, fragmented ministry servers and no national data-exchange layer. No later restatement of that position is held.</p> <p>2026-03 — a request for proposals opened for the design, supply and installation of an integrated public financial management system, the largest cross-government software replacement identified.</p> <p>2026-08-04 — the revenue authority's digitalisation platform entered service, from which date all new taxpayer registration is made exclusively online. A production system going live is a stronger statement about robustness than any procurement notice, and it is the only one the window holds.</p> | MOVEMENT  |
| Cameroon     | <p>Government systems run on one state operator's estate: ministry servers and bandwidth since 2022, 900 sites and a secure data centre agreed in September 2025, examination data from January 2026.</p> <p>The concentration is the finding. A 2022 convention puts the public service ministry's server in the operator's data centre and supplies its bandwidth. In September 2025 the operator agreed with the tourism ministry to connect more than 900 tourism and administrative sites by fibre and to provide a secure data centre. In January 2026 it agreed with the examination board to host national examination data in its tier-certified facility under a sovereign national cloud framing.</p> <p>The most systematic assessment of what sits underneath remains a financier's country diagnostic of 2020, six years old.</p> <p>No inventory of state systems, no uptime or availability figure, no refresh cycle and no continuity arrangement for the single facility most of this depends on is published.</p>                           | MOVEMENT  |

| COUNTRY                  | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | PROGRESS                                                                              |
|--------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|
| Cape Verde               | <p>The <a href="#">election results portal</a> became unreachable during results publication on 17 May 2026 and is under forensic audit.</p> <p>The state operator's stated performance was publication of election results within two hours. The portal became unreachable from about 19:00 on 17 May 2026 during legislative-election results publication and was restored by about 21:00; its president initially said a cyber-attack was more likely than a technical fault, and nine days later the board's preliminary report pointed to technical causes and found no evidence of external malicious action, with internal conduct still being examined and an external independent technical and forensic audit under way.</p> <p>The systems that failed sit on the open-source microservices framework on which the state's e-government applications are built and managed across their lifecycle, which no later source revises.</p>                         | REGRESSED                                                                             |
| Central African Republic | <p>The regulator's monitoring platform, with <a href="#">80 terabytes of storage</a>, is the only quantified operational government capability held.</p> <p>2025-10-28 - the regulator runs a digital monitoring platform at its headquarters, launched in April 2024 with 80 terabytes of storage capacity. It is the only dated, quantified statement of an operational government technical capability the base holds.</p> <p>Against it, a government-wide cloud strategy is recorded as not developed at baseline, current or actual value, against a target of yes by 31 December 2026.</p> <p>No inventory of government hardware, no software estate, no uptime figure and no refresh cycle appears on this ledger.</p>                                                                                                                                                                                                                                          | NO CHANGE<br>a first stated position with no earlier account behind it                |
| Chad                     | <p><a href="#">Information technology equipment</a> was transferred to the national police for cybercrime work, with nothing stated about training, data retention or legal basis.</p> <p>The handover took place in July 2026 (transfer).</p> <p>Nothing is stated about training, camera or hotline data retention, or the legal basis for the surveillance capability. Equipping a police force for cybercrime in a country with no data-protection statute, no supervisory authority and the protection function folded into a security agency is the recurring arrangement here stated in its sharpest form.</p>                                                                                                                                                                                                                                                                                                                                                    | MOVEMENT                                                                              |
| Comoros                  | <p>Government systems are being rebuilt through two externally financed projects; <a href="#">design and supervision is being outsourced</a>.</p> <p>Nothing on file states what hardware or software the administration runs, how old it is, or how it is maintained. What exists is the money to replace it.</p> <p>The digitalisation support project, appraised by the African Development Bank with the digital development agency as executing agency, runs from 2025 to 2028.</p> <p>2026-07 - the same agency sought a technical firm to design specifications and supervise digitalisation activities under the e-government modernisation project, a thirty-month mission from December 2026 covering design, procurement support and quality and delivery supervision. A specification and supervision function contracted out for thirty months is a statement about what the administration can do in-house, and it is the only such statement on file.</p> | NO CHANGE<br>both records are procurement steps and neither states what the estate is |
| Congo                    | <p><a href="#">Eleven university establishments</a> were connected to broadband, and <a href="#">health logistics systems</a> received computing equipment.</p> <p>2026-01-27 — eleven establishments of the national university were connected to broadband.</p> <p>2026-07-18 — computing equipment was delivered for the electronic logistics management information system in health.</p> <p>The ledger records the national cybersecurity and ICT workforce stock as <i>Not held</i>, and no audit, uptime figure or asset inventory for government systems appears anywhere. Equipment is arriving; its robustness is unmeasured.</p>                                                                                                                                                                                                                                                                                                                              | MOVEMENT                                                                              |
| Cote d'Ivoire            | <p>An <a href="#">economy-ministry master plan</a> was adopted at FCFA 10.156bn after a diagnostic found ageing infrastructure and weak security.</p> <p>2025-12 - the information system master plan of the economy ministry was adopted and presented at FCFA 10.156bn across six programmes and 44 projects, after a diagnostic found weak IT governance, non-interconnected platforms, ageing infrastructure and insufficient security. Nothing on file since adoption reports what has been built.</p> <p>The software licence line rose to FCFA 4,400,000,000 for FY2026, up 49% year on year and 116% over three years from FCFA 2,946,505,499 for FY2025.</p> <p>2026-07-30 - a reference model for institutional websites was presented to ministry IT and communication directors, imposing a common graphic, technical and editorial frame on public sites, with no adoption instrument or compliance obligation stated.</p>                                  | MOVEMENT                                                                              |

| COUNTRY           | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | PROGRESS                                                          |
|-------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------|
| Djibouti          | <p>A <a href="#">pilot connecting 33 government bodies</a> is under way, on a <a href="#">central data centre</a> already in operation.</p> <p>The standing position is a central government data centre in operation while many public entities remain on separate infrastructure.</p> <p>2026-02 - a World Bank supervision report records the pilot phase connecting 33 ministries and agencies, eleven in the capital and 22 in the regions, under way but incomplete, with a generalisation phase targeting about a hundred more; overall implementation and objective ratings moderately satisfactory and overall risk high.</p> <p>The fibre network beneath it reached Damerjog in Arta during the period. No availability, uptime or incident measure for government systems is published.</p>                                                                                                                                                                                                                                                                  | MOVEMENT                                                          |
| DR Congo          | <p>A <a href="#">public-administration reference file</a> went to procurement, and a <a href="#">2026-2028 public-enterprise digitalisation plan</a> was disseminated.</p> <p>2026-08-19 - the public finance reform committee notified its intention to award the equipment lot for a public-administration reference file and opened the standstill period, funded by an IDA credit and grant. The notice carries no contract value and does not describe what the reference file will hold.</p> <p>2026-07-15 - a dissemination seminar opened on a 2026-2028 public-enterprise plan with digitalisation as its backbone, covering transaction traceability, automated validation circuits, real-time alerts and data reconciliation across state enterprises; no system, budget line or deployment date is named.</p>                                                                                                                                                                                                                                                | MOVEMENT                                                          |
| Egypt             | <p>An <a href="#">institutional memory system</a> is being taken to individual state bodies, and a <a href="#">unified manufacturers platform</a> launched.</p> <p>Neither existed at the window's opening. A cabinet information centre system for institutional memory is being taken to individual state bodies: the nuclear power plants authority received a delegation on it as part of its digital transformation, and the social solidarity ministry held an expanded meeting on its objectives and components ahead of applying it. No adoption count, technical description or completion date is published.</p> <p>2026-08-19 - an industry ministry platform launched covering the industrial investment cycle, carrying a complaints-management system with defined response deadlines and real-time indicators on resolution rates and recurring issues, a database and marketplace for locally produced production inputs, and a separate marketplace for finished industrial products; no registration count or service-level standard is published.</p> | MOVEMENT                                                          |
| Equatorial Guinea | <p>A study puts ministry <a href="#">interoperability</a> at about 15 per cent, <a href="#">big data</a> at 21 and <a href="#">data analysis</a> at 10.</p> <p>The measurement is the state infrastructure operator's own, published in July 2026 (study). It is the only assessment of government systems anywhere in the base, no earlier reading exists to measure direction against, and the three figures are consistent with the development agency's own account of ministries that do not share data.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | NO CHANGE<br>a first measurement with no earlier figure behind it |
| Eritrea           | <p>The education system's own programme document calls its data collection <a href="#">largely paper-based and manual</a>, with connectivity, equipment and staffing all inadequate.</p> <p>The government's own account is the frankest available. Its education programme document states that the management information system exists, that collection remains largely paper-based and manual, and that connectivity, equipment, staffing, analytical capacity and system design are all inadequate.</p> <p>The sub-national picture is older and worse: a sector note records the central ministry network reaching 30 of 55 sub-regions on dial-up with no computer at all in 25 of them. Where equipment does exist it is maintained locally rather than under contract, which is why the police force trained members from every station in computer, printer and network maintenance in June 2026.</p>                                                                                                                                                          | NO CHANGE                                                         |
| Eswatini          | <p>A Digital Landscape Assessment found <a href="#">ministry data backup</a> and <a href="#">ICT maintenance</a> wanting and <a href="#">government systems not interoperable</a>, with critical state information at risk in nine ministries.</p> <p>The assessment was received and endorsed by the ICT ministry, so the finding is the government's own rather than an outside audit (backups).</p> <p>Interoperability between government systems is a finding of the same assessment (interoperability).</p> <p>A state that has endorsed an assessment saying critical information is at risk in nine ministries, while running everything on one data centre with no ministry-level fallback, has documented its own exposure. The assessment is also what the electronic-government strategy is being founded on, which is the right response and has not yet produced a strategy.</p>                                                                                                                                                                           | REGRESSED                                                         |

| COUNTRY       | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | PROGRESS                                                                                                                                     |
|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------|
| Ethiopia      | <p>Services are onboarded to the unified platform <a href="#">before the underlying systems are digitised</a>, on two incompatible integration models.</p> <p>The platform's own regional executives say services are being onboarded ahead of the digitisation of the systems that would serve them, and that two incompatible integration models have emerged as a result (platform review).</p> <p>The base holds no inventory of government hardware or software, no uptime figure for any government system and no assessment of the estate, so the platform's own account is the only evidence on the question.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | <div>MIXED</div> <p>services are being added to the unified platform ahead of the systems behind them</p>                                    |
| Gabon         | <p>An <a href="#">information-systems audit of the health insurance fund</a> was delivered in August 2026, three months after the memorandum that commissioned it.</p> <p>The memorandum was signed in May 2026 (memorandum) and the findings were delivered on 12 August, naming human resources, data and infrastructure as the three pillars of the fund's technology roadmap (audit delivery).</p> <p>The findings themselves are not published, and no remediation plan, timetable or cost is stated. It is the only audit of a government system the base holds, and there is no workforce measure for information and communications technology anywhere in it.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | <div>MOVEMENT</div>                                                                                                                          |
| Gambia        | <p>The <a href="#">government data centre is power-constrained</a>; the accountant general says the <a href="#">council financial system's ledgers are current</a>.</p> <p>The cloud strategy is the only assessment of government hosting the base holds, and it finds the Tier-2 facility power-constrained and dependent on diesel.</p> <p>On the application side the evidence is a dispute settled in the system's favour: the accountant general stated in August 2026 that the financial management system's ledgers at the Kanifing council were current, rebutting the mayor's claim that they had not been used for two years. The identity data centre inaugurated at Abuko in July 2026 is the newest government facility and no capacity or power figure is published for it.</p>                                                                                                                                                                                                                                                                                                                                                                                                    | <div>MIXED</div> <p>a constrained data centre against a financial system disputed and then confirmed current</p>                             |
| Ghana         | <p>Tax payments through the government portal have been <a href="#">intermittently failing since 14 August 2026</a>, with no restoration date given.</p> <p>The revenue authority states the fault is limited to payment processing and does not affect the filing of returns, and was still working to restore normal service a week later (restoration, fault).</p> <p>The portal's redesign, due in the fourth quarter of 2025, has not launched, and no service count has been published since July 2025, when about 1,500 to 2,000 services were live against a 16,000 target (redesign, service target).</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | <div>REGRESSED</div>                                                                                                                         |
| Guinea        | <p>A <a href="#">decrees and orders management tool</a> and a <a href="#">mission-order system</a> went into use, while the settlement system's message migration is stalled.</p> <p>The President stated on 14 August 2026 that he would personally oversee the decrees tool to speed administrative processing, tied to the national development programme; no throughput figure, custodian or publication rule is stated, and personal oversight by the head of state is not an institutional control (decrees tool).</p> <p>The mission-order system was launched on 13 August 2026 to control costs and improve accountability, with no custodian, coverage, cost baseline or saving target stated (mission orders).</p> <p>The real-time settlement system's migration to the international messaging standard has not been made, held by unpaid invoices to the supplier and prolonged customs clearance after a second equipment lot was delivered in January 2025 (project register).</p> <p>The central bank has an international tender open for a resilient messaging infrastructure, single lot, financed from its own resources, with bids due 31 August 2026 (tender, notice).</p> | <div>MIXED</div> <p>two administrative tools were launched while the central bank's core settlement migration stalled on unpaid invoices</p> |
| Guinea-Bissau | <p>The <a href="#">2026 budget</a> funds a financial system, a data centre, communications and an enterprise system; none is yet in service.</p> <p>The budget line is the first identified public money for government systems the base holds, covering the financial management system, a data centre, communications and an enterprise system.</p> <p>Against it, delivery has been slow where it is measurable: the fibre backbone tender was relaunched after two cancelled rounds and a master's assessment finds electronic governance thin and blocked by weak infrastructure and the absence of a legal framework.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | <div>MOVEMENT</div>                                                                                                                          |
| Kenya         | <p>A <a href="#">broadcast logger and monitoring room</a> completed nationwide deployment, with joint regulator and classification-board training concluded in July 2026.</p> <p>No cost, coverage or channel-count figure is disclosed (training).</p> <p>It is the only completed government technical deployment in the base with a nationwide claim attached, and its purpose is monitoring broadcast content rather than delivering a service.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | <div>MOVEMENT</div>                                                                                                                          |

| COUNTRY    | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | PROGRESS  |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Lesotho    | <p>Government ICT was <a href="#">assessed as fragmented with low cybersecurity preparedness in 2023</a>; no later assessment is held.</p> <p>Terms of reference were published for a project manager to lead the upgrade of the integrated financial management information system to a current platform version (terms of reference). A hiring notice is the earliest stage of a build.</p> <p>2023-03-06 — a project appraisal assessed government ICT as fragmented, with low cybersecurity preparedness.</p> <p>2026-02-26 — the 2026 work plan continues building the identity platform, the one part of the estate with funded work behind it.</p> <p>The assessment is three years old and nothing has re-tested it. No uptime figure, asset register or refresh cycle for government systems is published.</p>                                                                                                                                                                                     | MOVEMENT  |
| Liberia    | <p>The <a href="#">telecoms traffic-monitoring concession is suspended</a>, with operator funds in escrow of undisclosed amount and a corruption complaint under investigation.</p> <p>A joint legislative committee recommended renegotiation rather than cancellation; the original concession was ratified by the legislature in 2022 and held valid by the justice ministry in 2024 (suspension).</p> <p>No evidence has been publicly produced and no findings made in the complaint, so a revenue-assurance system for the whole telecoms sector is off while the arrangement that would replace it is contested.</p>                                                                                                                                                                                                                                                                                                                                                                                 | REGRESSED |
| Libya      | <p>The central bank's card system collapsed in <a href="#">May 2026</a> under two million transactions in a day, against a terminal estate of 170,149.</p> <p>The electronic payment system failed on 27 May 2026 when 2m transactions were attempted across 67,000 acceptance points in a single day (failure).</p> <p>The estate had grown from 150,205 terminals in 2024 to 170,149 by February 2026 (estate, 2025 volumes).</p> <p>Nothing has been published on the cause, on remediation or on capacity headroom since, and the base holds no equivalent measure for any other government system.</p>                                                                                                                                                                                                                                                                                                                                                                                                 | REGRESSED |
| Madagascar | <p>Two public tenders opened for computing equipment and network build-out (<a href="#">tender</a>).</p> <p>The development intervention fund opened two tenders, one for computing equipment and one for the equipment to build a computer network (tender). The tenders are open; no award, value or specification is on the base.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | MOVEMENT  |
| Malawi     | <p>An <a href="#">automated human resource and payroll platform</a> is in pilot before rollout across ministries, Parliament, the Judiciary and local councils.</p> <p>No supplier, cost, pilot scale or rollout date is stated, and nothing is stated on how personnel and payroll data is handled under the data protection statute (platform).</p> <p>It is the first government-wide administrative system in the base for the country, and it is reported from the department's own account at a meeting of heads of information technology rather than from a procurement or a project document.</p>                                                                                                                                                                                                                                                                                                                                                                                                  | MOVEMENT  |
| Mali       | <p>Government systems now have somewhere to sit — a <a href="#">tier-three centre from January 2026</a> — and a <a href="#">security agency created in June</a>.</p> <p>Two of the three things this indicator asks about arrived in the window. Hosting: the tier-three centre inaugurated on 31 January 2026 to carry electronic government platforms and the state's strategic databases. Security: an information systems security agency created in Council of Ministers in June 2026, under a cybersecurity strategy gazetted in March.</p> <p>The third is connectivity between ministries, and it is still being built: a government intranet alongside administration of the country-code domain. No inventory, refresh cycle or availability figure for government equipment is published.</p>                                                                                                                                                                                                    | MOVEMENT  |
| Mauritania | <p>The sector diagnostic records <a href="#">more than 150 unconnected public platforms</a>. No inventory of ministry servers, workstations or licences exists.</p> <p>The most recent whole-of-sector assessment is also the frankest. Prefaced by the digital transformation minister, it carries a chapter on public digital platforms covering government back-office systems, the fragmentation of more than 150 unconnected public platforms, the state of hosting infrastructure and the first tier-three data centre, dependence on a single submarine cable, and the skills and interoperability gaps.</p> <p>It is a diagnostic rather than an audit: no inventory of ministry servers, workstations or licences was located, and no availability or incident figure is published for any government system. The network those platforms would run over is itself unfinished — the broadband administrative intranet is in development — and a national response team is still only tendered.</p> | NO CHANGE |



| COUNTRY    | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | PROGRESS                                                                                                                                                     |
|------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Mauritius  | <p>Government servers, storage and a disaster recovery site are <a href="#">in procurement</a>, alongside a sovereign cloud market sounding.</p> <p>The 2025-2029 blueprint sets the modernisation of government platforms as a workstream (blueprint).</p> <p>High-performance servers, a storage area network and a backup solution for the main and disaster recovery sites reached bid evaluation (evaluation).</p> <p>A sovereign cloud for government is being market-sounded in parallel (clarification). No availability figure, incident record or capacity statement for the existing estate is held, so the case for replacement rests on procurement documents rather than on published performance.</p>                                                                                                        | MOVEMENT                                                                                                                                                     |
| Morocco    | <p>The <a href="#">Court of Cassation portal</a> went offline for more than a week in August 2026 with no official explanation, on a bar-association account.</p> <p>The portal lawyers use to track rulings was reported down for over a week on 7 August 2026, as the courts increasingly rely on digital portals for that purpose (outage).</p> <p>The outage and the criticism of the silence around it are a lawyer's account; no court or ministry statement is held, and the base holds no availability, incident or recovery measure for any other government system.</p>                                                                                                                                                                                                                                           | REGRESSED                                                                                                                                                    |
| Mozambique | <p><a href="#">173,770 attacks and 1,061 criminal cases</a> were recorded in 2024, and the national response team detected <a href="#">5,654 ransomware attempts</a> in the first seven months of 2026.</p> <p>The communications minister gave parliament 173,770 attacks and 1,061 criminal cases for 2024 against 912 cases in 2023, and 36,330 attacks for the first half of 2025 (figures, account). These are government detection counts with no published methodology, so the series is not safely comparable.</p> <p>The national response team detected 5,654 ransomware infection attempts between January and July 2026, disclosed at the launch of a prevention campaign (attempts); these are attempts detected rather than incidents suffered, and no comparable earlier period is published (attempts).</p> | REGRESSED                                                                                                                                                    |
| Namibia    | <p>Cabinet approved a <a href="#">government-sector incident response team and security operations centres</a> and a <a href="#">cyber-skills programme</a> for government technology staff, neither established.</p> <p>The team was approved as the central authority coordinating incidents across government, with the Office of the Prime Minister directed to coordinate phased implementation; no establishment, budget or timetable is reported (team).</p> <p>Targeted training in cyber hygiene, incident response and threat intelligence was approved alongside it, with no delivery, budget or cohort reported nine months later (training).</p>                                                                                                                                                               | MOVEMENT<br>approved not established                                                                                                                         |
| Niger      | <p>A <a href="#">ministry's information-technology estate was refreshed in May 2026</a>, including servers, uninterruptible supplies and antivirus licences.</p> <p>The delivery of 15 May 2026 put 40 touchscreen laptops, 50 desktops, 40 tablets, two high-capacity servers, network switches and routers, 5 kVA uninterruptible supplies, ten multifunction printers, an industrial photocopier, scanners, 40 external drives and antivirus and data-protection licences into the communications ministry under the Villages Intelligents project.</p> <p>This is one ministry's estate. The base holds no inventory or age profile of government hardware across the administration, no software licensing position, and no measure of availability or unplanned downtime for government systems.</p>                  | MOVEMENT                                                                                                                                                     |
| Nigeria    | <p><a href="#">Human-resource modules</a> run across more than 508 agencies and 600,000 civil servants, while the <a href="#">identity platform is not sized</a> for compulsory use across fourteen sectors.</p> <p>The modules cover biometric onboarding, establishment management, payroll administration, mobility, self-service and workforce analytics, migrated to a locally built platform and placed under a domestic-first policy as strengthening the sovereignty of government personnel data (modules).</p> <p>Servers, databases and networks are not sized for compulsory use of the identity number across the fourteen sectors the amended Act reaches, and a compulsory register carries an election-integrity risk if it cannot be relied on (capacity).</p>                                             | MIXED<br>a payroll and human-resource platform live across 508 agencies while the identity platform is not sized for the compulsory use the new Act requires |
| Rwanda     | <p>A <a href="#">public key infrastructure upgrade</a> went to tender in January 2026, under <a href="#">guidelines setting government-wide hardware and recovery requirements</a>.</p> <p>The implementation guidelines replacing the 2019 edition set current government-wide hardware, software, hosting and disaster-recovery requirements (guidelines).</p> <p>Design, supply and installation of an upgraded national public key infrastructure went to tender in January 2026 — the trust layer for signing, encryption and trusted transactions (tender).</p> <p>No inventory, uptime figure or refresh cycle for government systems is published, so what the guidelines require and what the estate actually is cannot be compared.</p>                                                                           | MOVEMENT                                                                                                                                                     |

| COUNTRY               | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | PROGRESS  |
|-----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Sao Tome and Principe | <p>The state's own systems were appraised in 2022 as a <a href="#">fragmented approach to digitization with most foundations still nascent</a>, ranking 155th of 193 on the e-government index.</p> <p>The appraisal states that the government has taken a fragmented approach to digitization, that most of the foundations for digital government service delivery are still nascent, and that the country ranks 155th of 193 on the 2020 e-government index and 179th of 193 on the 2018 e-participation index (appraisal).</p> <p>The one dated instance in the window of a government system failing for want of support is the cadastral service, shut out of its rented premises in February 2026 after three and a half years of unpaid state rent (cadastral service).</p> <p>No inventory, refresh cycle, uptime figure or asset register for government hardware is published at any date, so the 2022 appraisal remains the only whole-of-estate statement held.</p> | REGRESSED |
| Senegal               | <p><a href="#">Three state systems were breached</a> and the Assembly announced hearings of the technical services and the agencies hit, a day after the critical-infrastructure law's adoption.</p> <p>The treasury breach carries month precision only, and no technical accounting has been published for any of the three (breaches, identity file, maturity).</p> <p>On 20 August 2026, a day after the law's adoption, the Assembly's president announced hearings of the state technical services and of the agencies hit, naming the file-automation directorate and the tax and domains directorate. Neither the number of further incidents nor their dates is stated, so three is the count the base can still support (hearings).</p> <p>That the legislature moved to hearings only after the law passed is the sequence the record shows.</p>                                                                                                                       | REGRESSED |
| Seychelles            | <p>The <a href="#">2019-2024 cybersecurity strategy</a> made ministry security audits mandatory; its period has expired and no successor is held.</p> <p>The department's founding strategy sets the CERT-SC and Cybersecurity Unit governance structure, mandatory information-security auditing of ministries, departments and agencies, and a 2019-2024 action plan for protecting government ICT infrastructure (strategy).</p> <p>The department runs the Electronic Government Network that ministries and district administrations connect to, and the SeyID platform, with 74 staff (department).</p> <p>No audit result, incident figure or evaluation against the action plan is published, and the strategy's own period ended two years ago with nothing recorded to replace it.</p>                                                                                                                                                                                  | NO CHANGE |
| Sierra Leone          | <p>The <a href="#">National Data Centre at the regulator's headquarters</a> was commissioned in April 2026, and the procurement authority <a href="#">demonstrated e-procurement modules</a> ahead of a national rollout.</p> <p>The headquarters building was commissioned in April 2026, housing the National Data Centre and network operations and co-locating the regulator with the ministry (centre); the President commissioned it in a ceremony reported the same month (commissioning).</p> <p>The public procurement authority showed procurement planning and price norm modules of its electronic system to its leadership in March 2026, ahead of national rollout (modules).</p> <p>No availability figure, disaster recovery arrangement, or software asset position is published for any government system in the base.</p>                                                                                                                                      | MOVEMENT  |
| Somalia               | <p>The regulator reports its own <a href="#">market observatory and regulatory management systems</a> in service, against an <a href="#">e-government strategy</a> recording no shared architecture beneath them.</p> <p>The regulator's 2024/2025 annual report describes an ICT market observatory framework and a telecom regulatory management information system as operating institutional systems (report).</p> <p>The e-government strategy states the federal government lacks an enterprise architecture, shared services and a data-exchange hub, and sets these out as work to be done (strategy).</p> <p>Government hosting is still being built: the national data centre is in development and the hosting and cloud guidelines that would govern it remain planned.</p> <p>No inventory, uptime figure or refresh cycle for government systems is published.</p>                                                                                                  | MOVEMENT  |



| COUNTRY      | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | PROGRESS                                                                                                          |
|--------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|
| South Africa | <p>Home Affairs downtime <b>fell 61% to 13,867 hours in 2025/26</b>, while the national high-performance computing centre is <b>reported at maximum capacity</b>.</p> <p>2026-08-11 — a parliamentary reply put nationwide system downtime at 13,867 hours in 2025/26 against 35,426 the year before, a 61% reduction, with provincial gains ranging from 79% to 41%, attributed to a service-level upgrade at the state IT agency, 226 links migrated to fibre and 439 offices running on the identification system. The reply is the fuller record: the population register's own downtime fell only from 14,720 to 11,479 hours, a 22% improvement, which is not the figure the department led with.</p> <p>2026-08-05 — the other direction. A committee oversight visit reported the national high-performance computing centre at maximum capacity and available infrastructure insufficient for future growth.</p> <p>2026-08-24 — and the estate below both: a fifteen-year tender for inmate communications across 243 correctional centres states the existing copper telephony has deteriorated beyond support. No contract value is published and nothing is awarded.</p> | <p><b>MIXED</b></p> <p>front-office downtime fell sharply while the national computing pillar hit its ceiling</p> |
| South Sudan  | <p>A <b>biometric registration of public servants</b> entered its third phase for the organised forces, siloed from any identity layer and governed by no data-protection authority.</p> <p>The third phase launched in June 2026, backed by the lender and aimed at purging ghost workers and duplicate names (phase, drive).</p> <p>It is siloed from any identity layer and no data-protection authority governs it. Biometric capture of the armed and uniformed services, with no statute, no controller and no retention rule, is the most sensitive collection in this ledger.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | <p><b>MOVEMENT</b></p>                                                                                            |
| Sudan        | <p>A <b>national civil-service human-resources platform</b> was launched holding every public employee's record, with no data-protection arrangement disclosed.</p> <p>The platform was launched as an integrated national database of every public employee's record, held by the civil service authority and replacing paper files (platform, minister).</p> <p>No data-protection arrangement is disclosed for a national personnel database stood up during an active war, and the country has no data-protection statute in force.</p> <p>Nothing states where it is hosted or whether it carries the offsite backup arrangement that saved the vehicle register.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <p><b>MOVEMENT</b></p>                                                                                            |
| Tanzania     | <p>Enforcement was tightened on a <b>government asset management information system</b>, with no count of assets recorded, entities complying or value reconciled published.</p> <p>The tightening was reported in August 2026, and the two named investments are cited as scale rather than as entries in the system (system).</p> <p>An asset register whose own contents are unpublished cannot evidence the control it is meant to provide, which is the same gap the identity, tower and data-centre counts show in this unit.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | <p><b>MOVEMENT</b></p>                                                                                            |
| Togo         | <p>A <b>state enterprise architecture</b> is published as the standard the estate is to be built against, and remains a draft.</p> <p>The structuring elements set out a vision, twelve orientation statements and business, functional, application, technical and security layers, including single-source-of-truth registers, no re-collection of information the state already holds, open standards, modularity, interoperability and high availability. That capture is truncated at 50,000 characters and the page carries no publication date.</p> <p>The guide's own version page still records it as version 1.0, status Brouillon, with an empty revision log.</p> <p>Against that, the only dated signal on the estate's actual security posture is a dark-web listing of September 2025 offering administrator access to government systems for US\$1,000 — a reported claim, with authorities saying the threat was under control and no confirmed intrusion.</p>                                                                                                                                                                                                       | <p><b>MOVEMENT</b></p>                                                                                            |
| Tunisia      | <p>A <b>138-project programme for 2025-2026 includes 12 on cyberspace protection and digital trust</b>; no resilience measure is published.</p> <p>The Council of Ministers reviewed a 2025-2026 digital transformation programme of 138 projects in September 2025, including 12 on national cyberspace protection and digital trust.</p> <p>A head-of-government circular of September 2026 then set a security baseline across public sites, platforms and state messaging, requiring encrypted connections, certificate renewal, two-factor administrator access, protection against traffic-saturation attacks and hosting on state-approved servers.</p> <p>Three different project counts circulate for the same programme and none is reconciled. No availability figure, outage log or disaster-recovery statement for any government system is held.</p>                                                                                                                                                                                                                                                                                                                    | <p><b>MOVEMENT</b></p>                                                                                            |

| COUNTRY  | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | PROGRESS                                                                                                          |
|----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|
| Uganda   | <p>Security moved from each agency's problem to a central service: <a href="#">firewall-as-a-service was introduced in February 2026</a> and the <a href="#">security framework was updated in July</a>.</p> <p>2026-02 - the IT authority introduced a centrally managed firewall service for every ministry, department and agency consuming its IP and data-centre services, so that an agency need not procure hardware or licences or manage security infrastructure of its own. No take-up count, price or coverage figure is published.</p> <p>2026-07 - the updated National Information Security Framework was launched by the ICT minister under the digital acceleration project's government network component, setting minimum controls for government institutions and critical-infrastructure protection.</p> <p>2026-06 - the procurement authority became the first of the selected institutions certified to ISO/IEC 27001:2022.</p> <p>The base holds no survey of what government hardware and software actually run on, no failure or downtime series, and no count of agencies on the central service - so robustness is described through the controls offered rather than measured.</p> <p>The one empirical measurement this base holds is four years old: the third national IT survey sampled 132 ministries, departments and agencies, 128 districts, 3,960 households and individuals and 600 businesses between January and April 2022, developed with the statistics bureau. Its capture is truncated, so its findings are not held, and no fourth edition has followed.</p> | MOVEMENT                                                                                                          |
| Zambia   | <p>The <a href="#">government wide area network</a> declared phase one complete in March 2026 and had border-post gaps confirmed in August, and connected has at times meant completed site works rather than live service.</p> <p>A primary of February 2025 establishes that connected has at times meant completed site works rather than live end-to-end service, which is the qualification every connection count in this unit needs (network, deployment, councils, expansion).</p> <p>A border-post connectivity upgrade across five trade corridors set a national standard and commissioned an independent audit; the audit precedes the procurement rather than following it (border).</p> <p>Commissioning the audit before the procurement is the right order and is unusual in this frame.</p> <p>2026-08-31 — a further Northern Province district administration was connected and its staff oriented on the national portal and office collaboration tools, after which an official printed a road-tax document in his own office rather than travelling to the provincial centre. It is the clearest published instance of a connection reaching a transaction, and it is one office: no district count, schedule or cost for the programme is published.</p>                                                                                                                                                                                                                                                                                                                             | MOVEMENT                                                                                                          |
| Zimbabwe | <p>A new tax platform was delivered in 2025, and the <a href="#">auditor-general</a> found twelve ministries and commissions with no disaster recovery plans and payments running outside the system of record.</p> <p>The auditor-general reported that twelve ministries and commissions conducted no risk assessments for 2023 and had no disaster recovery plans in place, and that a number of fund accounts processed transactions outside the Public Finance Management System on manual systems, compromising internal controls and leaving some expenditure out of reported figures (audit).</p> <p>Government completed deployment of a new online tax and revenue management system, formally launched on 18 August 2025 with African Development Bank support (launch).</p> <p>The central bank's real-time gross settlement system was down from 18 to 19 August 2025 on what was described as a technical challenge, disrupting most banking systems (outage).</p> <p>No uptime, incident or recovery-time figure is published for any government platform.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | MIXED<br>a revenue platform delivered while the audit found no recovery plans and the settlement system went down |

## Local capacity to maintain, manage and develop government systems

| COUNTRY | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | PROGRESS |
|---------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Algeria | <p>Training reached both ends of the estate: <a href="#">civil servants in the finance ministry</a> and <a href="#">information-security officers</a>.</p> <p>Capacity here is being built inside the administration rather than bought in. Digital skills training for civil servants ran with the development programme in the finance ministry, and a dedicated information-security officer training programme ran at Sidi Abdellah.</p> <p>Two wider programmes feed the same pool: a national digital empowerment programme and an artificial-intelligence vocational training programme. The oversight body that would direct all of it is the digitalisation oversight function running the national portal. No staffing figure for government technology roles is published.</p> | MOVEMENT |

| COUNTRY      | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | PROGRESS                                                      |
|--------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------|
| Angola       | <p>The statistics office <a href="#">built its census portal and mobile application with its own staff</a>, and the tax authority <a href="#">states it builds and feeds its risk-analysis system in-house</a>.</p> <p>Two agencies report building their own systems. 2026-07-02 — a public census portal carrying demographic, social, economic and housing indicators by geographic level, plus a mobile application with macroeconomic series, was built by the statistics office's own staff. 2026-02-11 — the tax authority states that it builds and feeds its machine-learning risk-analysis system in-house, with no model, supplier or accuracy figure published.</p> <p>Everything else of scale is contracted out, and the two largest identity and interoperability procurements of the window are reported under data exchange and digital identity. Nothing on the ledger states a headcount, a skills audit or a retention position for government technical staff, so the two in-house builds are the whole of the evidence either way.</p> | <div>MOVEMENT</div> <p>on two in-house builds</p>             |
| Benin        | <p><a href="#">Nearly 100 ministerial IT staff were trained to run the national network and data centre, and a further training school opened in Cotonou in December 2025</a>.</p> <p>The baseline is a 2021 programme that equipped nearly 100 ministerial IT directors, engineers and specialists to operate the newly built national network and data centre.</p> <p>2025-12-01 — courses opened at a digital-skills school in Cotonou. The capacity is trained rather than counted: no figure for how many of those staff remain in post appears anywhere on this ledger.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <div>MOVEMENT</div>                                           |
| Botswana     | <p>The <a href="#">government e-services platform was built on an open-source approach led by a local developer</a>, against acknowledged downtime and IT-capacity gaps.</p> <p>2025-10-27 — the communications minister confirmed the platform was developed through an open-source approach led by a local developer, while acknowledging perennial system downtime and IT capacity gaps.</p> <p>2025-11-25 — the launch of the national Tier III data centre brought core government systems onto state-hosted infrastructure.</p> <p>2026-02-10 — 52 public services are fully available online with a further 179 in integration testing.</p> <p>No establishment figure, vacancy rate or skills audit for government ICT staff is held.</p>                                                                                                                                                                                                                                                                                                            | <div>MOVEMENT</div> <p>against acknowledged capacity gaps</p> |
| Burkina Faso | <p>The data centres <a href="#">are run by national teams</a>, and the official-travel platform <a href="#">was locally developed</a>; the treasury built its own platforms in-house.</p> <p>Three points of evidence. The two government data centres are run by national teams. The official-travel platform is locally developed. And the treasury's teleprocedures platform and its round-the-clock online banking were both built in-house, financed under a World Bank project. Against them sits the standing rule that protects the position whoever builds: the platforms decree obliges the supplier or in-house team to assign the full source code and current documentation before a platform enters service.</p> <p>No headcount, skills audit, retention position or salary scale for government technical staff appears anywhere on this ledger, so capability is evidenced by artefacts rather than by people.</p>                                                                                                                          | <div>MOVEMENT</div>                                           |
| Burundi      | <p>A change-management workshop <a href="#">prepared administration teams to run the financial management system</a>, against <a href="#">three named bodies stated to require technical assistance</a>.</p> <p>The digital ministry, the state technology secretariat and the regulator are all stated to require technical assistance — the base's standing position on who can run what.</p> <p>2026-04-07 — a change-management workshop began preparing public administration teams to adopt and run the integrated public financial management system, aligned to the programme budget and to the national long-range vision. The distinction worth keeping is that this is appropriation of a central state system by the people who will operate it, not its procurement; no staffing establishment, certification count or retention figure is published, so the base records an intention to build capacity and not the capacity itself.</p>                                                                                                       | <div>MOVEMENT</div>                                           |
| Cameroon     | <p>Training for public agents is <a href="#">at consultant selection, results published 28 April 2026</a>, alongside a <a href="#">smart campus under discussion with a donor</a>.</p> <p>2026-04-28 - the digital transformation project published the results of its expression-of-interest process for a consultant to deliver digital transformation training and capacity building for public agents through an electronic learning platform. No platform, curriculum, cohort or budget is published, and the project itself was restructured in 2025.</p> <p>2026-08 - the public service ministry and a donor partner are discussing a smart campus and learning-management platform for training public agents.</p> <p>Two training vehicles at procurement and discussion stage is the whole of the capacity story the base holds. No count of technical staff in the administration, no vacancy rate and no skills assessment is published.</p>                                                                                                    | <div>MOVEMENT</div>                                           |

| COUNTRY                  | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | PROGRESS                                                                                                |
|--------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------|
| Cape Verde               | <p>New in-country capability to run and defend state systems <a href="#">went live on 29 October 2025</a>, built with an external implementation partner; a <a href="#">second-phase e-governance programme was approved domestically in March 2026</a>.</p> <p>2025-10-29 - the state technology operator publicly launched a cybersecurity operations centre and a digital security incident response team for the state's private technological network, implemented with World Bank financing and a Portuguese firm as implementation partner, and described them as standing structures whose resources will help public administration bodies and the private sector reach cybersecurity maturity. It is new operational capacity delivered with an external partner rather than by the operator alone.</p> <p>2026-03-17 - the council of ministers approved domestically the financing agreement signed on 31 December 2025 for the second phase of the e-governance and public financial management reform programme, at a maximum of EUR 17.71 million, with the finance ministry as executing agency.</p> <p>What is not held is any measure of the capacity itself. No national technical workforce or public-sector technical capability figure is published, and the regulator's own budget, staffing and activity are unheld, so the capability can be described and not sized.</p> | MOVEMENT                                                                                                |
| Central African Republic | <p>A payroll clean-up <a href="#">removing more than 2,000 ghost workers was built by the national informatics office</a>, and nothing later is held.</p> <p>A payroll clean-up removing more than 2,000 ghost workers, built by the national informatics office, is recorded as a project achievement. No later headcount, payroll-value or coverage figure is held, and nothing is dated inside the window.</p> <p>It is the only state management system on file with a delivered result, and the only evidence of a domestic technical unit building anything. Everything else described in this report is a vendor package, a donor project or a platform whose builder is not named — including the ministry-wide planning platform reported under electronic services, whose vendor pre-financed earlier phases from its own funds with no stated recovery mechanism.</p> <p>No workforce, skills or technical-capacity source exists for the country at any date.</p>                                                                                                                                                                                                                                                                                                                                                                                                                      | NO CHANGE                                                                                               |
| Chad                     | <p>The diagnostic finds <a href="#">platforms built in silos and digital skills scarce</a>; the specialist school <a href="#">graduated 121</a> in December 2025.</p> <p>The country diagnostic finds public platforms built in silos with no shared infrastructure, secure networks, common standards or interoperability across administrations, digital skills scarce, and Chad 189th of 193 on the United Nations e-government index (diagnostic).</p> <p>The national ICT school graduated 121 laureates of its fifth promotion on 17 December 2025 (graduation) and received 45 computers from the national agency in July 2026 (equipment).</p> <p>Azerbaijani ICT experts worked at the agency in February 2026 on modernising infrastructure and transferring skills (experts). No establishment or vacancy figure for government ICT posts is published.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | MOVEMENT                                                                                                |
| Comoros                  | <p><a href="#">Design and supervision of the digitalisation programme is contracted out for thirty months</a>; no headcount or skills inventory is published.</p> <p>The base holds no figure for how many people maintain government systems, in what disciplines, or with what turnover. Three records bear on it and none supplies one.</p> <p>2026-06 - a cooperation memorandum with Bahrain's e-government authority covers advisory expertise, training programmes, workshops and capacity-building for e-government service development, with the country's standing in the United Nations e-government index named as the object.</p> <p>2026-07 - the digital agency went to the market for a firm to design and supervise its digitalisation activities for thirty months.</p> <p>The digitalisation support project seats the University of the Comoros on its steering committee, which is the only link on file between the government estate and a domestic training institution.</p>                                                                                                                                                                                                                                                                                                                                                                                               | NO CHANGE<br>capacity is being bought in rather than built, and no measure of the domestic stock exists |
| Congo                    | <p>A first cohort <a href="#">was certified in digital trades in January 2026</a>, against a baseline diagnosis of the <a href="#">sector's skills</a>.</p> <p>The 2020 digital economy diagnosis is the standing account of local capacity.</p> <p>2026-01-29 — a first cohort was certified in digital trades at a private academy.</p> <p>The ledger carries the national cybersecurity and ICT workforce stock as <i>Not held</i>, so the capacity in government specifically is not established at either end.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | MOVEMENT                                                                                                |

| COUNTRY           | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | PROGRESS                                                                                                               |
|-------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|
| Cote d'Ivoire     | <p>One ministry's <a href="#">in-house information systems directorate</a> has a published mandate to run and develop a government system; no headcount or skills figure is held.</p> <p>The clearest statement the base holds of in-house capacity is one ministry's own. Its directorate is mandated to keep the integrated civil-service management system running and its data intact, deconcentrate it to user services, connect public administration structures to it, design and build the procedures for state human-resources management and electronic document management, audit and manage system authorisations, rationalise software, network and hardware, and maintain the civil servants database, across four sub-directorates covering authorisations and audit, studies and development, network and technology watch, and operations.</p> <p>That is a mandate, not a measurement. No staffing number, vacancy rate, skills profile or in-house-versus-contractor split appears anywhere on this ledger, for that directorate or for any other, so what the State can maintain with its own people cannot be stated.</p>                    | <div>NO CHANGE</div> <p>a first stated position with no earlier account behind it</p>                                  |
| Djibouti          | <p>A <a href="#">project closure report finds local capacity a persistent constraint</a>, while <a href="#">training programmes were launched in the period</a>.</p> <p>2025-06-16 - the completion report on the public administration modernisation project, judging results at closure rather than at design, finds limited familiarity with complex IT contracts and project management, difficulty retaining technical consultants under salary-budget limits and weak supervision of international vendors, with capacity-building to the state information-systems agency producing uneven outcomes - customs modernisation succeeded while the tax system remained non-operational.</p> <p>Against that, three days of international risk-management training were delivered to government and critical-infrastructure staff in December 2025, and an \$8m skills programme was launched in November 2025 around a coding campus and regional digital houses.</p> <p>Both are inputs; no retention or staffing figure for state IT is published.</p>                                                                                                      | <div>MIXED</div> <p>training programmes launched against a closure report finding capacity a persistent constraint</p> |
| DR Congo          | <p>The project unit had <a href="#">core staff in place with recruitment and key deliverables still in progress and several moderately satisfactory ratings</a>; an <a href="#">accelerated timetable was set in February 2026</a>.</p> <p>2025-07 - the financier and a development agency's implementation-support mission recorded the project unit with core staff in place — coordinator, finance, accounting, technical — while recruitment and key deliverables, the fibre backbone strategy, the government network, the electronic government architecture and digital skills, were still in progress, with several performance ratings of moderately satisfactory and documented delays.</p> <p>2026-02-17 - the prime minister's office and a financier delegation set an accelerated implementation timetable targeting fibre reinforcement and internet extension to underserved zones by September 2026.</p> <p>Capacity is being measured only through one project's delivery. No count of technical staff in the administration, no vacancy rate and no skills assessment is published, and the national technical-capacity base is not held.</p> | <div>MOVEMENT</div>                                                                                                    |
| Egypt             | <p>A <a href="#">career-launch initiative covers cybersecurity, development operations and telecom networks</a>, on a <a href="#">four-pillar civil-service programme</a>.</p> <p>The standing programme for civil-service digital capability runs on four pillars: digital culture, digital skills, the skills of information-centre employees and leadership.</p> <p>2025-09-11 - a career-launch initiative covers cybersecurity, development operations and telecom networks - the three skill areas bearing most directly on maintaining and operating government systems, and a summer programme was designed for 10,000 students across eight tracks.</p> <p>2026-02-09 - the sixth batch of an artificial-intelligence ambassadors programme graduated 2,641 trainees. No in-house-versus-contractor split for government systems is published.</p>                                                                                                                                                                                                                                                                                                       | <div>MOVEMENT</div>                                                                                                    |
| Equatorial Guinea | <p>The state operator's <a href="#">2026-2030 plan orders maintenance shifted in-house; 80 technicians are to train in China</a>.</p> <p>The training base is a decade old: 2,315 civil servants trained under the first phase of public administration computerisation, which also stood up the national data centre.</p> <p>The window's moves are two. The state operator's four-axis 2026-2030 plan orders it to cut tariffs, shift maintenance in-house and launch its own payment service; and 80 technicians are to train in China under the surveillance contract annexes. A security firm was hired in December 2025 to audit the networks after the Prime Minister pressed operators on fraud and coverage.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                         | <div>MOVEMENT</div>                                                                                                    |

| COUNTRY  | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | PROGRESS                                                                                                                      |
|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------|
| Eritrea  | <p>Three training programmes reached government staff in the window: <a href="#">police maintenance</a>, <a href="#">geospatial analysis</a> and <a href="#">records digitisation</a>.</p> <p>The capacity work is real and it is all training. The police trained members drawn from every station and headquarters in computer maintenance, printer maintenance and networking. One regional administration and the national documentation centre trained 64 local-institution employees in document organisation, preservation and digital document management. A second region's administration and its sectoral branches took geospatial training framed as closing gaps in the existing information system.</p> <p>Alongside those, a regional economic commission trained over 25 ministry staff in geographic information systems, remote sensing and land-cover classification. What none of it amounts to yet is a system built or maintained here rather than delivered from outside.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | <div>MOVEMENT</div> <p>in training rather than in systems</p>                                                                 |
| Eswatini | <p>The <a href="#">digital readiness assessment</a> puts the country at the systematic stage across all six pillars, and 18 ICT professionals support the assessed government estate.</p> <p>The assessment, published in November 2024, places the country at the systematic stage across all six pillars — digital public infrastructure, connectivity, government, regulation, economy and people (assessment).</p> <p>The audit evidence beneath it is specific: 31 of 419 government services are online, 15 of 22 ministries run on 1 Mbps or less, and 18 ICT professionals support the assessed estate; 9 of 21 ministries keep no regular backups and 11 have no ICT maintenance contract.</p> <p>Against that, change agents are in training across ministries under the digitisation programme, and the auditor-general's 2026-2030 strategic plan urges more than 80 audit officers to take up artificial intelligence and digital methods.</p> <p>Neither the training nor the plan carries a headcount target for the technical staff the estate is short of.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                 | <div>NO CHANGE</div> <p>a diagnosed shortage and training under way against it</p>                                            |
| Ethiopia | <p>The national health information system <a href="#">stayed online on local staffing</a> after the 2025 aid freeze, while donor-funded livestock and zoonotic surveillance was suspended.</p> <p>The 2025 United States aid freeze suspended livestock and zoonotic surveillance, while the national health information system continued to run on local staffing, which is the argument its implementers draw for locally owned routine systems (a year after the freeze).</p> <p>The contrast is the only direct evidence held on national capacity to keep government systems running, and it covers one sector: no civil-service skills audit, vacancy figure or maintenance contract register is on file.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | <div>MIXED</div> <p>the national health information system held on local staffing while donor-funded surveillance stopped</p> |
| Gabon    | <p>The diagnostic finds <a href="#">serious challenges operating, maintaining and modernising government information systems on limited financial and human resources; capacity workshops opened on 10 July 2026</a>.</p> <p>The country diagnostic is the most directly probative published assessment: public institutions face serious challenges in operating, maintaining and modernising their information systems because of limited financial and human resources, in-house management capacity for some systems is limited, and digital skill levels remain modest. It rests on field missions, interviews, questionnaires and consultations.</p> <p>2026-04-20 - staff of the national information agency and sectoral ministries received hands-on training from an American technical corporation on critical-infrastructure protection and developed a cyber incident response plan following an international standard.</p> <p>2026-07-10 - structured capacity-building workshops opened for government technical experts, the agency and five ministries, covering service modelling, business-process mapping and digital transformation ahead of integrating services into the government services portal.</p> <p>What the capacity is worth is visible in one system: the civil-service human resources and payroll file has been near-inoperative for several months, blocking tenure confirmations, reclassifications, recruitments and promotions. No workforce measure is published.</p> | <div>MOVEMENT</div>                                                                                                           |
| Gambia   | <p>The <a href="#">incident response team was trained by the ITU</a> over two weeks in May 2026 on ticketing and threat-sharing tooling.</p> <p>The training mission ran from 4 to 15 May 2026 and covered incident ticketing, threat-information sharing and open-source intelligence tooling, funded under the regional digital programme.</p> <p>A certified two-week course in results-based management and information technology data analytics for officials opened in July 2026 under the same programme. Both are donor-funded courses rather than standing institutional capacity, and the Civil Service University that opened in March 2026 states its technology tracks as still to come.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | <div>MOVEMENT</div>                                                                                                           |



| COUNTRY       | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | PROGRESS                                                                                                       |
|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|
| Ghana         | <p>35,516 public-sector workers were trained in 2024 against a 60,000 target, while US\$457m is owed for identity verification services.</p> <p>The ministry's own budget reports 35,516 public-sector workers trained in 2024 against a 60,000 target for 2025, delivered through its capacity-development centre and its technology agency. No 2025 or 2026 figure is published against that target.</p> <p>2026-04-16 - a programme launched with a development agency and a bilateral partner explicitly builds a cadre of local trainers and experts so government technical capability is sustained and scaled internally rather than remaining externally dependent.</p> <p>Against that, the identification authority discloses US\$457m owed by the revenue authority, the health insurance scheme and the passport office for biometric verification services, with disconnection threatened, and a further US\$64m to US\$68m owed to the technical partner behind the system - a financing risk to maintaining the country's foundational system, stated by its own operator.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | <p><b>MIXED</b></p> <p>a training programme scaled while the identity system's own maintenance is unfunded</p> |
| Guinea        | <p>The digitalisation agency holds technical tutelage over all state agents in charge of the State's information systems; 101 officials have been trained on cybersecurity against a target of 4,300 by 2028.</p> <p>The mandate is broad: aligning technology choices across state services, setting standards, interconnecting all services and institutions through a state intranet, running unified communication and collaboration tools, an integrated financial and administrative management system, paperless working and electronic archiving, decision-support and government-monitoring systems, performance indicators and evaluation of state investment – with technical tutelage over all state agents in charge of the State's information systems and responsibility for their training, and coordination of national and other public data centres. The page states the mandate, not staffing levels or vacancies.</p> <p>2026-03-18 - the financier's fourth implementation report records recruitment of specialised technical profiles within the agency nearing completion, a memorandum signed with the international telecommunications union to deploy high-impact electronic services and an interoperability platform, a completed cybersecurity feasibility study with public-key infrastructure bidding documents being prepared, procurement for a national incident response team launched but delayed, and 101 government officials trained on cybersecurity and data protection against a target of 4,300 by December 2028, rating institutional capacity for implementation and sustainability as a substantial risk.</p> <p>Higher education is being built alongside: a digital university was erected as a public scientific establishment with an eleven-member board.</p> | <p><b>MOVEMENT</b></p>                                                                                         |
| Guinea-Bissau | <p>Justice-sector staff completed a digital literacy course and terms of reference were issued to train policymakers.</p> <p>Capacity is being added course by course, and all of it is donor-financed. Justice-sector staff completed a digital literacy course with an offline platform installed, and data protection capacity training ran in late 2025.</p> <p>The largest planned intervention is regional: terms of reference issued in May 2026 to recruit academic partners delivering training for policymakers across Guinea-Bissau and three peer states. Tax officials were separately trained on the revenue platform ahead of its September 2025 value added tax rollout.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | <p><b>MOVEMENT</b></p>                                                                                         |
| Kenya         | <p>An advanced institute of science and technology has its charter issued and its operationalisation under review, with no FY2026/27 allocation disclosed.</p> <p>KSh 2.3bn was appropriated in FY2025/26 for continued construction at the technopolis, and the review with a foreign export-import bank states no commitment amount (review, prior appropriation).</p> <p>It is the country's only named institution for building the technical capacity its own systems require, and it has a charter and no operating budget on the record.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | <p><b>STALLED</b></p>                                                                                          |
| Lesotho       | <p>Government appointed its first chief information security officer and announced a plan to move ICT services out of the civil service into a separate agency.</p> <p>The first chief information security officer across government was reported appointed on 29 July 2026 (appointment, account).</p> <p>A separate government ICT agency was announced the same day, to take ICT services out of the civil service, with no enabling instrument, scope or date published (agency).</p> <p>Both are institutional rather than measured: the base holds no count of technical staff in government, no maintenance arrangement and no assessment of what the state can run without a vendor.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | <p><b>MOVEMENT</b></p>                                                                                         |

| COUNTRY    | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | PROGRESS                                                                                                          |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|
| Liberia    | <p><a href="#">Procurement staff from 56 entities</a> began in-house training in May 2026 on a platform still facilitated by its vendor.</p> <p>A two-week training of trainers began on 11 May 2026 for procurement staff and technicians from 56 entities already onboarded to the electronic procurement platform, following a first phase covering six pilot ministries. The platform is still facilitated by its vendor.</p> <p>The strongest evidence of in-house build capacity is elsewhere: the online police clearance platform that went live on 1 May 2026 was written by revenue authority programmers rather than procured.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | MOVEMENT                                                                                                          |
| Libya      | <p>The one capacity fact on file is a foreign vendor, <a href="#">Huawei</a>, scoping civil-service systems under a compliance undertaking to the regulator.</p> <p>The telecommunications regulator suspended Huawei's activities nationwide on 17 August 2025 (suspension) and reinstated the company three days later on a compliance undertaking (reinstatement).</p> <p>By July 2026 the company was scoping digital transformation work on civil-service systems (scoping). The base holds nothing on in-house capability: no civil-service technical headcount, no maintenance arrangement, and no statement of which systems the state can run without a vendor.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | NO CHANGE                                                                                                         |
| Madagascar | <p>A <a href="#">system redesign with a capacity component</a> was tendered in August 2025; the digital readiness assessment sets the standing position.</p> <p>The digital readiness assessment handed to government in December 2025 is the standing account of institutional capacity, finding leadership and strategy in place and implementation reporting absent (assessment).</p> <p>An international tender of August 2025 sought a redesign of the e-government procurement system on existing systems, with an explicit strengthening of actors' capacity (tender).</p> <p>No establishment figure, vacancy rate or retention account for specialist digital posts is held, and the tender treats capacity as something to be bought in with the system.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | MOVEMENT                                                                                                          |
| Malawi     | <p>The <a href="#">foundations project</a> connected some 640 government sites before closing in 2024, and the e-government department now states that <a href="#">over 9,000 government sites remain unconnected</a> on ageing network infrastructure.</p> <p>The project closed in October 2024 with US\$72.4m committed and US\$72.6m disbursed, having delivered the national data centre, the data exchange and the first phase of e-procurement, connected some 640 government sites against a target of 400, and over 100 free public Wi-Fi spots (project); the base holds no post-closure evaluation and no independent verification of results, which are the lender's own (project).</p> <p>The research and education network gave over 83,000 students across 81 institutions cheaper connectivity over 2017 to 2024, and no institutional membership, bandwidth, governance or funding position has been published since project close (network, report).</p> <p>The e-government department states that over 9,000 government sites remain unconnected to the internet, largely because the government wide area network's infrastructure is ageing and obsolete. The acceleration project is financing a comprehensive assessment to inform a redesign of the network architecture and the procurement of replacement equipment. No total site count, assessment timetable or procurement value is stated, so the unconnected sites stand without a denominator.</p> | MIXED<br>a closed project's connections against 9,000 government sites still unconnected on ageing infrastructure |
| Mali       | <p>The state technology agency administers the <a href="#">country-code domain</a>, which held 13,441 names across thirty registrars at the end of 2025.</p> <p>The registry held 13,441 domain names across thirty registrars in December 2025, administered by the state agency that also builds the government intranet and the justice e-services recorded elsewhere in this ledger (registry).</p> <p>That agency is the whole of the state's recorded in-house capability. No technical headcount, maintenance arrangement or statement of which systems the state can run without a vendor is held.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       | MOVEMENT                                                                                                          |
| Mauritania | <p>A <a href="#">390-post civil service competition</a> was run digitally from application to examination in August 2026, inside a <a href="#">3,000-post recruitment programme</a>.</p> <p>Applications were filed through the state services platform and examinations sat on digital tablets at Nouakchott, for a 390-post competition inside a wider programme for 3,000 state employees and contract workers (competition, examination).</p> <p>It is the first competition the base holds that is digital end to end rather than at the application stage only. No candidate count, marking method, accessibility provision or fallback for a candidate unable to use a tablet is published, and nothing states how the results are audited.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | MOVEMENT                                                                                                          |

| COUNTRY    | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | PROGRESS  |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Mauritius  | <p>An <a href="#">information security management system</a> is being advanced across the public service from March 2026.</p> <p>The digital government transformation strategy reported progress for the first time on file in April 2025 (update).</p> <p>A half-day workshop programme is advancing an information security management system across the public service (workshop).</p> <p>No certification, scope statement or completion date accompanies it, and no establishment figure, vacancy rate or retention account for specialist digital posts is held anywhere in the base.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | MOVEMENT  |
| Morocco    | <p>The security authority opened <a href="#">ten state cybersecurity engineer posts</a> in March 2026; no workforce plan is published.</p> <p>The diagnostic that still frames this is the 2018 review finding government information technology siloed by ministry with thin local capacity to run systems.</p> <p>Against it, recruitment is post by post: a competition for ten state cybersecurity engineer posts opened in March 2026 and closed that April. The authority's own register of regulated providers lists audit and incident-response firms and no qualified cloud provider, so the supplier market it would draw on is itself incomplete.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                | MOVEMENT  |
| Mozambique | <p>The <a href="#">country-code domain</a> is managed by the regulator with no operator named and no registration volumes published, and <a href="#">CloudGov</a> has had no account since 2020.</p> <p>A 2020 decree vests management and operation of the domain and its official subdomains in the regulator and permits delegation of the technical aspects by public tender or direct award; no operator is named in the text, the government subdomain is compulsory for every body in the structure of government, and no registration count is published anywhere in the base (decree).</p> <p>A government-wide storage, sync and share platform was announced in 2020 as a pandemic response and described as in rollout across public-administration institutions; no later account, institution count or usage figure is held (platform).</p>                                                                                                                                                                                                                                                                       | NO CHANGE |
| Namibia    | <p>The <a href="#">Prime Minister's Office IT division</a> does systems development and maintenance in house, and a 2026 memorandum brings in cybersecurity training for public servants.</p> <p>The division's own service charter states its functions as systems development, infrastructure and maintenance carried out three times a year (charter); no establishment size, vacancy rate or skills figure is held.</p> <p>The public administration institute signed a three-year memorandum with a global cybersecurity centre in June 2026 to train public servants, extending to private-sector professionals, with no funding, cohort size or delivery date published (memorandum).</p> <p>Where systems are built they are procured: the justice and labour ministry tendered in October 2025 for consultancy to develop an integrated employment information system (tender).</p> <p>The same institute announced in May 2026 three- to five-day courses teaching civil servants to use artificial intelligence, and Cabinet approved targeted cyber-hygiene training for government technology staff.</p>           | MOVEMENT  |
| Niger      | <p>An <a href="#">integrated state human resources and payroll system</a> has digitised 16,500 agent files and updated 23,000, against a scope of about 200,000 public agents.</p> <p>The system replaces ageing separate systems on a 2021 platform, and the minister's own diagnosis is that no integrated system exists today (system, files, biometrics).</p> <p>The work is under a tenth done on those figures, and no completion date, supplier or budget is published.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | MOVEMENT  |
| Nigeria    | <p><a href="#">155,397 fibre cuts in two months</a> with more than 54,000 attributed to vandalism, <a href="#">more than 5,000 cuts from road works</a> in a half-year, and a <a href="#">standing protection committee</a> with no published powers.</p> <p>Cuts ran at 155,397 across April and May 2026 alone against 19,384 cuts, 3,241 equipment thefts and more than 19,000 site-access denials across January to August 2025, an order-of-magnitude deterioration recorded despite the critical-infrastructure order gazetted in 2024 (vandalism); operators name vandalism, multiple taxation and right-of-way as the constraints on network quality rather than regulatory penalties (vandalism, cuts).</p> <p>The regulator separately counted more than 5,000 cuts from road works in the first half of 2026 (road works).</p> <p>A standing committee was formed with two ministries and the security adviser's office to coordinate protection of fibre designated critical national information infrastructure, with no terms of reference, meeting cycle, budget or enforcement power published (committee).</p> | REGRESSED |

| COUNTRY               | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | PROGRESS  |
|-----------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Rwanda                | <p>An <a href="#">institute of computing</a> was approved by cabinet in July 2026 to open that September, with international university and vendor partnerships still to be established.</p> <p>Cabinet approved it on 24 July 2026 for a September opening (institute, approval).</p> <p>The partnerships that would supply its teaching are still to be established, and the coding academy becomes its sole feeder. A domestic training pipeline standing up at the same moment as the artificial-intelligence agency is the shape of this unit's answer to the compute and skills gap its own developers report.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | MOVEMENT  |
| Sao Tome and Principe | <p>Four agencies were trained on a <a href="#">new fishing-vessel registry</a> in April 2026, with a user manual left behind so the system continues in use after the training.</p> <p>The training moved vessel registration from paper to an Android application feeding a central database, covering registration and updating of data, consultation, export of reports and information-security practice for technicians of the fisheries directorate, the fisheries inspectorate, the coastguard and the port captaincy (training).</p> <p>A user manual was left as permanent support so the system continues in use after the training (training). That is the only instance in this unit of a handover designed for what happens when the implementing partner leaves.</p> <p>The standing assessment is the 2022 appraisal's: most foundations for digital government service delivery still nascent (appraisal), with a sustainability risk over skilled staffing flagged separately on the property registry (registry).</p>                                                                                                                                                                                    | MOVEMENT  |
| Senegal               | <p>The digital programme's <a href="#">development objective and implementation progress were both downgraded</a>, the capacity component rated the same with no tangible progress.</p> <p>The restructuring paper records that the development objective was rated moderately satisfactory until May 2025, when both it and implementation progress were downgraded to moderately unsatisfactory; that the \$35 million capacity component is rated the same and has shown no tangible progress; that the enterprise-architecture feasibility firm is only now being selected; that the state fibre audit was still incomplete at 28 January 2026 against a December 2027 target; and that the project coordinator's contract was not renewed on 14 October 2025. It also records the public-private arrangement for operationalising the state operator's fibre assets cancelled.</p> <p>Against that, the minister stated in April 2026 an intention to train 100 engineers and thousands of young people in cloud computing with Chinese support, ahead of the 2026 Games. It establishes an announced target and a deadline, not an engineer trained, and does not say who operates the platform after the Games.</p> | REGRESSED |
| Seychelles            | <p>A <a href="#">three-year Indian programme to train 250 civil servants</a> began in May 2026; the ICT department runs the government network with 74 staff.</p> <p>The first cohort of 29 officials — from information technology, the judiciary, education and other senior posts — began on 11 May 2026 under a three-year agreement to train 250 Seychellois civil servants, covering digital public infrastructure, electronic courts and AI-enabled governance (cohort), and completed a two-week programme on 22 May (completion).</p> <p>The ICT department administers and expands the Electronic Government Network with 74 staff (department), and the national strategy for 2024-2028 puts a modern public service as its first priority area (strategy).</p> <p>No establishment figure, vacancy rate or turnover statistic for government ICT posts is published.</p>                                                                                                                                                                                                                                                                                                                                       | MOVEMENT  |
| Sierra Leone          | <p><a href="#">Over 100 government ICT professionals</a> were trained in enterprise architecture in October 2025; who runs the national systems day to day is not established.</p> <p>The training covered designing, developing and maintaining enterprise architecture and reached more than 100 government ICT professionals (training).</p> <p>The ministry's Directorate of Technology is the body with the remit (directorate).</p> <p>A training count is not a capacity measure. No staffing figure, skills audit or operations report from the regulator, the innovation directorate or the civil registration authority is held, and that gap is recorded separately as unsettled.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | MOVEMENT  |
| Somalia               | <p>A <a href="#">national IPv6 migration</a> was accelerated by the regulator through a dedicated national centre.</p> <p>The migration is being driven by the regulator and a national centre stood up for it (migration).</p> <p>No adoption percentage, milestone or completion target is published. It is an unusually technical piece of national capacity to find in a base that holds no cloud rule and no operating national data centre.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | MOVEMENT  |

| COUNTRY      | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      | PROGRESS  |
|--------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| South Africa | <p>An investigation into the state IT agency <a href="#">reported R2.07bn of irregular expenditure across four audited years</a> and annual performance achievement of 42.86%.</p> <p>2026-07 — a public service commission investigation into the state IT agency reported R2.07bn of irregular expenditure across four audited years and governance weaknesses, with annual performance plan achievement of 42.86% in 2024/25. The agency is separately described as slowing government technology rollout.</p> <p>The 30-day deadline for a recovery plan expired inside this window and no plan is on the record.</p> <p>The agency is the shared capability every department's systems depend on, so a finding of this size against it is a statement about the state's ability to build and run its own systems rather than about one entity's audit outcome.</p>                                                                                                                           | REGRESSED |
| South Sudan  | <p><a href="#">Four ministry staff completed overseas training</a> in June 2026, against a portfolio with no centralised data management.</p> <p>A World Bank supervision mission records an e-services portal operating with limited backend interoperability, no centralised data management system, and an enterprise architecture and national data exchange and governance strategy still to be developed (mission).</p> <p>Four staff of the ICT ministry and the universal service fund completed a public-service digital expansion training programme in Wuhan and reported back to the minister (training), and renovation began in August 2026 on three government-owned digital skills centres in Central Equatoria under a five-year programme (centres).</p> <p>Four people is the entire completed capacity-building event in this period. No staffing figure or skills audit for any government system is published.</p>                                                          | MOVEMENT  |
| Sudan        | <p>Two training cohorts ran inside the window — <a href="#">prosecutors and police</a> and <a href="#">17 engineers abroad</a> — against a diagnostic finding siloed systems and staffing constraints.</p> <p>The national computer emergency response team concluded its second cybersecurity training workshop of 2025 for cybercrime prosecutors and police in December (workshop), having run an earlier one in October (ceremony).</p> <p>Seventeen engineers completed an eight-week external programme in cybersecurity, cloud-systems management and data analytics between June and August 2026 (programme).</p> <p>The standing assessment against which these read identifies inadequate ICT infrastructure, human-resource constraints, siloed systems and weak interoperability across the major public platforms (diagnostic). It is pre-war.</p>                                                                                                                                   | MOVEMENT  |
| Tanzania     | <p>A <a href="#">cyber-skills partnership</a> announced in August 2025 has produced nothing further in twelve months, and <a href="#">practical backbone training</a> with a technical institute has no intake number or cadence published.</p> <p>Twelve months with nothing further on file is the finding for the cyber-skills partnership (partnership).</p> <p>The backbone training was reported in July 2026 with the visit date not stated, and no intake number, cadence or programme name is published (training).</p> <p>A state backbone of the length recorded elsewhere in this report, and two training arrangements with no measured throughput, is the maintenance capacity the record supports.</p>                                                                                                                                                                                                                                                                             | NO CHANGE |
| Togo         | <p>A five-tier <a href="#">governance model</a> names who builds and maintains state systems, and 80 officers were certified in June 2026.</p> <p>The published framework sets the digital ministry coordinating policy, the state digital agency deploying solutions and setting standards, public institutions adopting a digital-first rule, a super-integrator training integrators on the agency's low-code platforms and supervising their daily work, and integrators following the framework. It names giving itself the force of law as a step still outstanding.</p> <p>On 12 June 2026, 80 digitalisation officers drawn from 27 ministries and selected from 1,442 candidates were certified after three sessions from September 2025, covering project management, product management, leadership and artificial-intelligence tools.</p> <p>A session of 1 to 3 April 2026 in the same programme was funded by the European Union and German cooperation and taught from Rwanda.</p> | MOVEMENT  |

| COUNTRY  | DEVELOPMENTS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | PROGRESS  |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Tunisia  | <p><a href="#">The state computing centre has run national systems since 1975</a> and is the sole interoperability operator; nothing states who staffs it.</p> <p>The national computing centre, founded by statute in 1975 with its missions set by decree in 2007, carries managed operation of national systems, e-administration and information-technology training for the administration in its remit.</p> <p>The 2020 interoperability decree-law designates it the sole operator of the national exchange platform.</p> <p>That is the institutional answer and not the capacity one. No staffing plan, skills audit or operations report covering who runs the interoperability platform, the identity layer and the health identifier has been published, which is the gap this base still carries.</p>                                                                                                                                                                                                                                                                                                                                                                                                                     | NO CHANGE |
| Uganda   | <p><a href="#">A digital skills and competence framework went to tender in August 2026</a>, and newly appointed officers were <a href="#">inducted onto government platforms in June</a>.</p> <p>2026-06 - the ICT ministry ran an induction bringing newly appointed information technology and communications officers onto government platforms. No intake number or posting pattern is published.</p> <p>2026-08 - the IT authority issued terms of reference for a consultancy to develop a National Digital Skills and Competence Framework, procured under the ministry's oversight and financed by the digital acceleration project. No consultant, contract value, timetable or draft is on record.</p> <p>The government's own monitoring of the digital transformation programme covers the ICT professional workforce as a distinct objective (monitoring report), which is the nearest the base comes to an assessment of in-house capacity.</p> <p>What is missing is a count: no establishment figure, vacancy rate or attrition series for government ICT staff appears anywhere in this base, and the framework meant to define the competences was still at terms-of-reference stage at the close of the window.</p> | MOVEMENT  |
| Zambia   | <p><a href="#">A smart office management system</a> demonstrated in June 2025 has not moved — the clearest pre-window baseline in this ledger that has not — and a <a href="#">property management system</a> launched in May 2026.</p> <p>The office system was demonstrated at health ministry headquarters with one province selected as pilot, and has not moved since (office).</p> <p>The property management system was launched by the infrastructure ministry with the state ICT institute (property).</p> <p>A digital loan system for civil servants was briefed to the microfinance association at a courtesy call, with no agreement or memorandum reported (loans).</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | NO CHANGE |
| Zimbabwe | <p><a href="#">A government internet service provider</a> has run government connectivity since 1998, and a locally built citizen platform was launched by the President in June 2026.</p> <p>The government internet service provider, operational since 1998 and mandated by a 2011 communique as the sole supplier to ministries, departments and parastatals, also offers hosting, web development, maintenance and content-management training (provider). The page carries no revision date and no staffing or capacity figure.</p> <p>An artificial-intelligence platform through which citizens rate and flag local-authority service delivery was launched by the President on 18 June 2026, built by a Zimbabwean startup incubated at a state technology institute (platform).</p> <p>A private operator signed a memorandum with government on 28 May 2026 to establish and run a software developer skills development hub, aligned by the parties to the master plan, the artificial-intelligence strategy and the ICT policy (memorandum).</p> <p>Against that, the audit record shows the capacity is uneven: recovery planning and use of the financial system of record both failed in 2023.</p>                     | MOVEMENT  |



---

## ABOUT THIS DOCUMENT

|           |                                                                                                                                                                                                                     |
|-----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION   | <b>2026-09-10-12</b>                                                                                                                                                                                                |
| THIS FILE | <a href="https://corpus.data-landscapers.io/topics/infra-capacity/infra-capacity-progress-2026-09-10-12.pdf">https://corpus.data-landscapers.io/topics/infra-capacity/infra-capacity-progress-2026-09-10-12.pdf</a> |
| LICENCE   | <a href="#">CC BY 4.0</a>                                                                                                                                                                                           |