



PROGRESS REPORT

Sectoral management information systems (HMIS, EMIS, etc.): progress report, 2025-09-01 to 2026-09-07

Edition of 2026-09-07-3 · compiled by Claude Opus from the documents in the Corpus repository

54 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

HEALTH · EDUCATION · SOCIAL PROTECTION · JUSTICE · TAX · CUSTOMS · LAND

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

The place reports do not share one window; the period above is the range they span.

Health

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	A patient-transfer platform went live in December 2025, prioritising the South and the Highlands. Full record The platform did not exist at the window's opening. 2025-12 - it went live, prioritising the South and the Highlands. No transfer volume, waiting time or coverage figure has been published since. It is the only clinical system on this ledger; no health information system, patient record or facility register appears anywhere else, so a transfer-routing platform is the whole of the health digital position.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Angola	The vaccination registry is in use across all national campaigns, with interoperability to the national health information system still under development, and a regional surveillance operation closed in November 2025. Full record 2026-02-14 — the vaccination registry is described as in use across all national vaccination campaigns, with interoperability to the national health information system under development. It was already in use for real-time individual vaccination registration at the start of the window, so the position is unchanged. A secretary of state's conference remarks are the only source. No coverage figure, record count, facility count or evaluation is published, and no other health information system appears anywhere on this ledger — no electronic medical record, no health facility registry and no laboratory or supply-chain system. The one prospective addition is a vendor memorandum on digital health reported under geopolitics, against which no delivery has been reported. 2025-11-30 - the World Bank's implementation completion report closed REDISSE Phase IV, a US\$280m five-country regional disease-surveillance operation carrying a health information and ICT subcomponent at 14% of the sector share and naming DHIS2, IDSR and EWARS among its systems. The held capture is an excerpt: it states no country-specific system, coverage or outcome, so what the operation left behind here is not on the record.	No change
Benin	Ministry health reporting runs on a district information system, with private facilities trained into the reporting chain from 2023. Full record The health management information system carries ministry reporting, and private health facilities were trained from 2023 to submit reproductive, maternal, newborn and child health data that had gone largely unreported; 752 private facilities sat outside the reporting chain before that training. Nothing in the twelve months to 2026-08-26 reports on it: no data-quality measure, no completeness rate and no extension. The only health movement in the window is the malaria programme reported under artificial intelligence in sectoral systems, which is a separate analytical layer rather than a change to this one.	No change
Botswana	DHIS2 is the selected aggregate-data platform, with an intelligence centre, a supplies system and an electronic record all in train. Full record 2026-05-27 — DHIS2 is named as the government's selected aggregate-data platform, alongside VigiFlow, with persistent reporting-quality problems recorded. 2026-01-26 — the health emergency project's core digital component is a logistics management system to track medical supplies in real time from central warehouses to remote health posts. 2026-03-05 — the ministry reported the exchange registries ready for deployment, a national health intelligence centre due before the end of 2025/26, and phase one of the electronic medical record rolling out. No go-live date is published for the intelligence centre or the supplies system. 2026-08-22 — a ten-year partnership was signed with the operator of Abu Dhabi's health information exchange, opening cooperation on digital health transformation, genomics and precision medicine alongside pharmaceutical supply (signing). The country's own exchange registries were reported ready for deployment five months earlier, and nothing states how the two relate.	Advanced, on several fronts at once

COUNTRY	DEVELOPMENTS	PROGRESS
Burkina Faso	Rural clinics keep paper consultation registers summarised monthly onto paper forms for district teams to key into the health information system, tablets running alongside rather than replacing them. Full record 2026-01-20 — a data-quality study records rural clinics keeping paper consultation registers which health workers summarise monthly onto paper forms for district teams to key into the district health information system, with tablet-based tools running in pilot districts alongside the paper registers rather than replacing them. The study measures district-level data quality, not national coverage. That is the whole of the health information record for the window, and it describes a national reporting system whose input is hand-copied twice before it is typed. The one health service that did move is administrative rather than clinical: the establishment-authorisation portal reported under electronic services.	No change
Burundi	The health supply-chain system reached all public and faith-based facilities, 956 in total with more than 2,000 users, from a partial rollout. Full record 2026-06-26 — the electronic logistics management and medicine-exchange system reached all public and faith-based facilities: 956 facilities and more than 2,000 users, against a partial rollout at the start of the window. It is the most completely deployed sectoral system on this ledger by facility coverage. What is not published is what it produces: no stock-out rate, no order cycle time and no data-quality measure appears, so the record shows a system installed everywhere and nothing about whether the supply chain it manages improved. The other health system on the ledger is the civil-registry link running in 123 facilities, reported under digital identity from birth.	Advanced
Cameroon	A national digital health strategic plan for 2026-2030 was launched on 4 March 2026. Full record The health ministry's Plan strategique national de sante numerique 2026-2030 was launched on 4 March 2026 in French, with an English implementation framework and monitoring companion. The capture reaches the contents and drafting-committee lists and not the substantive chapters, so no commitment, target or budget from the plan can be stated.	Advanced
Cape Verde	A pharmaceutical market monitoring system was launched, and health-system digitalisation was announced with 24 telemedicine units. Full record 2026-07 - the independent health regulator launched real-time national tracking of the medicines circuit, forecasting stock-outs and triggering replenishment or redistribution, integrated with the customs system to detect illegal imports; no cost, vendor, coverage figure or baseline stock-out rate is published, and it is held from a wire report with no first-party regulator document on file. Health-system digitalisation was announced at the handover of 24 telemedicine units: a unique patient identification code granting access to medical history, digital medical records centralised across facilities, and electronic prescriptions, with no build timetable, cost, vendor or coverage figure. A unique patient identifier is a second identity number alongside the one issued at birth, and nothing on file states how the two relate.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Central African Republic	The health ministry runs a routine health information system offering fewer functionalities here than in three comparators, and a remote hospital began using telemedicine. Full record 2025-12-01 — a four-country study of newborn-data functionality finds the health ministry's routine information system offers users here fewer functionalities than in the three comparators, against a US\$70m health service delivery and system strengthening project running since 2022. No sector management information system was on file before this. 2026-08-18 — a remote hospital is reported using telemedicine to reach a global network of healthcare professionals, run by an international medical organisation. It is an operator-run service at one site rather than a state system, with no case volume, connectivity arrangement or continuity plan published. No education-sector system is on file, so health is the whole of the country's sectoral systems record.	Advanced
Chad	Electronic medical records and health-facility interconnection reached exploratory meetings, a solar-kiosk telemedicine service reports cumulative usage, and a regional surveillance operation closed. Full record The exploratory meetings took place on a mission of late May 2026 (meetings, mission). The telemedicine service's user and consultation figures are company-reported by the founder, and a plan of 100 kiosks reaching a million people over three years has no progress record (telemedicine). An exploratory meeting and a founder's own figures are the whole of the health digitisation record for this country. 2025-11-30 - the World Bank's implementation completion report closed REDISSE Phase IV, a US\$280m five-country regional disease-surveillance operation carrying a health information and ICT subcomponent at 14% of the sector share and naming DHIS2, IDSR and EWARS among its systems. The held capture is an excerpt: it states no country-specific system, coverage or outcome, so what the operation left behind here is not on the record.	Advanced
Comoros	The national health platform has run since 2022; stock capture reached 58 of 74 public facilities and an insurance backbone entered pilot. Full record 2025-10 - the logistics system integrating the health platform at facility level with a warehouse system centrally had 58 of 74 public facilities, 78 per cent, capturing stock in real time on Android within about three months of go-live, with nearly 30,000 transactions recorded; remote islands still face connectivity constraints. 2025-10 - the measles and rubella campaign of 4 to 8 October used open-source mobile data capture and geospatial tracking, 612 agents trained, targeting more than 101,330 children, the first national campaign to do so. 2025-12 - the health insurance scheme's enrolment and claims platform entered pilot on Moheli across seven districts, about 63,610 households and more than 318,000 people, with 68 contracted facilities integrated. The insurance side runs on an open-source platform: the generalised health insurance scheme is managed on openIMIS as part of the move toward universal health coverage. No enrolment, claim or facility figure is published against it, and the account is the software community's rather than the scheme's.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Congo	E-health and laboratory equipment was handed over at Oyo, and an obstetric digital reference project was piloted. Full record 2026-08-07 - e-health equipment, a biosafety laboratory and a secure biomedical-waste management system were delivered to a hospital at Oyo for early disease detection, patient data management and health-service coordination. It is a single-site donation; no value, system name, national rollout or interoperability with any other health system is stated. 2026-05 - an obstetric project was deployed at one integrated health centre using digital connectivity and real-time coordination to manage emergencies, with stated plans to extend to the two main cities and reach 50 maternity units nationally. It reaches the base as corporate social-responsibility copy with no separate launch date.	Advanced
Cote d'Ivoire	A national digital health platform is in use while only 22% of facilities hold complete individual patient records. Full record The ministry's harmonised assessment of 1,113 facilities across all 33 health regions finds that 22% hold complete individual patient records, 8% use a unique patient identifier for curative outpatient care and 43% for inpatient care, individual records on paper or electronically are used in 40% of facilities, and more than 79% submit statistical reports upward at least quarterly while 40% show evidence of using data for facility planning. 2026-05 - a study found the national digital health platform in use and acceptance differing between community and frontline health workers; in August the ministry took delivery of 650 devices to extend it into a further health region, the first ministry statement of its reach the base holds. 2026-04-22 - the health and digital ministries named weak connectivity at public first-contact establishments as a major challenge and agreed to prioritise 150 in 2026 and 450 the following year. It is a target, not connections delivered.	Mixed, the platform is extending while facility record-keeping is thin and connectivity is named as the constraint
Djibouti	A pharmaceutical stock and traceability system was completed across all health facilities in April 2025, while medical record sharing runs at one connected hospital. Full record The service is in operation at the Ali-Sabieh regional hospital over the national fibre network, and no further site is reported. Nothing moved in the window. The before-and-after comparison is the hospital's own account, and no patient volume, record count, standard or governing instrument is published. It is the only health information system of any kind on this ledger, and it covers one hospital. 2025-04 - the supply chain went the other way. The central procurement office for medicines announced completion of mSupply installation across all health facilities, for stock levels, drug traceability and supply planning against stockouts and losses to expiry, as a component of the 2023-2027 national pharmaceutical policy and financed by the World Bank. No facility count, stockout rate or baseline is given against which the completion can be read. 2024-12 - the regional framework supplied hardware rather than systems: computing equipment was handed to the health ministry and allocated to three cross-border health facilities, district health offices and the ministry's health information system, funded by the European Union and implemented by a German development agency.	Mixed, a national supply-chain system complete while record sharing sits at one hospital

COUNTRY	DEVELOPMENTS	PROGRESS
Egypt	A national digital health strategy launched in November 2025, and an open-source health information platform went live. Full record The insurance layer the strategy is anchored on has its first operating position on record: the universal health insurance system runs in four governorates, and by June 2024 nearly one million beneficiaries entitled to subsidised cover had been registered there, of whom 56% had actually been insured, with real-time eligibility checks unavailable and agency data systems not integrated to allow enrolment through interagency data sharing. The pandemic fund project steering committee named the development of surveillance data exchange a project priority on 1 September 2026. The strategy launched in November 2025 on secure, interoperable systems, and is carried forward in the FY2026/27 development plan, which targets predictive models built on electronic health records and specialised health datasets carrying diagnostic terminology. The strategy text is not held. The open-source platform is live under the national digital health priorities for 2025-2029, its first-year use covering over 180,000 consultations for emergency evacuees across 189 sites and tuberculosis follow-up for 7,500 cases. Every first-year figure is from a vertical or emergency programme, not routine reporting. The procurement authority is building a national medical-stock database, with stocktaking moved onto a mobile scanning application across 11,000 facilities and 2,000 suppliers, on its own figures.	Advanced
Equatorial Guinea	National health accounts for 2021-2023 were presented by the health insurance technical committee (presentation). Full record The universal health insurance technical committee presented the national health accounts for 2021 to 2023 (presentation). It was deployed under a malaria elimination programme (deployment). It is the only health information system in the base, it covers one commodity class on one island, and no national health management information system, facility count or coverage figure exists.	Advanced
Eritrea	The national laboratory built genomic sequencing capacity and applied it nationally to malaria and resistance surveillance for the first time (report). Full record Eritrea's national health laboratory has built genomic sequencing capacity since 2024, training 15 professionals — 13 from the health ministry and two from agriculture — and applying the capability to malaria and antimicrobial-resistance surveillance for the first time nationally (report). The standing system is the National Health Information System under the minister's office, comprising health information, technology and system-development units with parallel structures at regional level, collecting from all health facilities by paper and electronic channels. The district platform reached about 40% of secondary-level and above facilities at the plan's writing. The base holds no later coverage figure, so that reading is five years old and the direction since is unknown.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	Community health services moved from paper to digital records, and a regional artificial-intelligence health partnership was signed in-country with a private firm. Full record The transition from paper to digital records in community health services is documented in February 2026 (transition). A memorandum between a regional health body and a private firm to scale artificial-intelligence health solutions was signed in the country in August 2026 (partnership). Advisory guidelines on processing personal health data were still in validation workshops at that point, so the partnership and the digitisation are both ahead of the guidance meant to govern them. Underneath the policy the record system is in place: an open-source, government-owned electronic medical record is live at 233 sites, 73 per cent of health facilities, keyed on a unique identity number with role-based access and backed up in government-owned cloud systems, so a patient's history follows them between districts.	Advanced
Ethiopia	The national health information system covers more than 95% of facilities at an assessed maturity of 2.81 of 5, weakest on infrastructure. Full record The district health information system has been national since 2018 and reaches more than 95% of facilities, at a maturity of 2.81 out of 5 with information and communications infrastructure weakest at 2.14 (maturity assessment). Functionality for comparing reports received against reports expected was available in 75.0% of the data offices assessed in a four-country study run between November 2022 and July 2024 (newborn data functionality). The community system reaches about 40,000 health extension workers (community health system), and a case-management system used by 950 community health workers reports data-access time down from a month to a day (case management). A bilateral memorandum allocates US\$18,850,149 to health data systems across 2026 to 2030, with Ethiopia carrying licensing, cloud, hardware and maintenance costs (memorandum). The pharmaceuticals supply service reports a modernised and digitalised supply chain, recognised with a continental award in August 2026 (report).	Advanced
Gabon	A national health information platform launched in December 2024, while the project-funded system is still at thirteen pilot facilities. Full record Second-phase equipment was handed to the thirteen pilot facilities in July 2025 and the count has not moved since (pilot equipment). No facility count beyond the pilots, interconnection figure or national deployment plan is published, and the project that funds it entered its closure phase in June 2026 with no outcome rating held. A separate national platform was launched at national scale on 6 December 2024 at a ceremony presided over by the interim prime minister, with the World Health Organization country office and a global health fund providing financial and technical support, a national medical research centre contributing, and a regional implementing partner designing the system and training staff. The account is the implementing partner's own; no facility count, reporting rate or government statement of the deployment is held. Two health information systems, one donor-launched at national scale and one project-funded and stuck at thirteen sites, are described in the base with nothing stating how they relate.	Mixed, a national health information platform launched while the project-funded system stayed at thirteen pilot facilities

COUNTRY	DEVELOPMENTS	PROGRESS
Gambia	Smart paper technology is in use for community health data capture, with no district count or record volume published. Full record It was documented in use in December 2025 (capture). It is the only health information system in the base, and a paper-based capture method digitised at the point of scanning is a different thing from a health management information system, which the country does not appear to hold.	Advanced
Ghana	A national health management information system was directed for rollout in November 2025, replacing a failed US\$77m contract with about 15m records reconstructed. Full record A vendor was engaged and the rollout directed, and no completion, facility count or coverage figure has been held since (health system). The reconstruction of 15m records after a failed contract is the base's only measure of what the predecessor cost, and no evaluation, cost or timetable for the replacement is published. 2025-10-29 - the health minister named a state-owned replacement for the failing, foreign-hosted management system after a forensic audit found only 450 of 950 contracted facilities connected despite more than 70% of a US\$100m contract having been paid. The outgoing system's cloud infrastructure was hosted abroad, which the minister framed as the state lacking control of its own health data. No build date, facility target or cost for the replacement is published.	No change
Guinea	A private platform is deployed in 19 hospitals with more than a million users, and a blood-supply platform coordinates across the region. Full record The hospital platform runs on a self-financed model and is being extended to Chad, the Democratic Republic of the Congo and Morocco; the figures are a private academy's own, with no ministry acknowledgement, patient-data protection arrangement or interoperability with the national health information system stated (hospital platform). A platform founded in 2022 coordinates blood donation and blood-bank logistics across West Africa from Guinea, to stop units expiring at one facility while another is short; no facility count, transfer volume, ministry relationship or health-data protection arrangement is stated (blood platform). Both are private, and the state's own health information system is at workshop and pilot stage.	Advanced
Guinea-Bissau	A track and trace mandate and a US\$5m tracked warehouse put the medicine chain on a system. Full record The health system's clearest digital asset is its supply chain: a pharmaceutical track and trace mandate centred on the regulator's drug catalogue came into force in September 2025, and a US\$5m solar-powered warehouse gives real-time medicine tracking. The information platform is being extended with a grant for climate and health data tools, and health data use for decisions is named among seven priorities in the 2026-2027 cooperation plan.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	The health information system reaches 1,500 public facilities against a 2,000 target for 2026, while claims authorisation failures send members away to pay cash. Full record Commitments run to 4,000 facilities by 2027 and 8,000 by 2028, with more than 50 per cent of clinical encounters to be loaded into the electronic record within one year of a facility's rollout and 90 per cent within two (framework). The statute establishing the digital health agency and an integrated information system is in force with 2025 regulations added, challenged in the High Court for inadequate public participation and operating under a Court of Appeal stay (statute and challenge). On the claims platform the Auditor-General found a KSh 104.9bn procurement that was unbudgeted and non-competitive with intellectual property ceded to the consortium (audit); the President denies a lump-sum contract and puts the figure at a ten-year total service fee (denial, reconciling term), which makes the denial one of a lump-sum procurement rather than of the arrangement or its value. No contract text is held. A second revision of the digital pharmacy guideline is in draft, widening regulation from internet pharmacy to digital pharmacy generally and reaching licensed premises, telepharmacy providers, platforms, chains and third-party technology, hosting, payment and logistics providers; its approval blocks are unsigned (guidelines).	Mixed, the record system is deployed against rising targets while the claims platform fails at the counter
Lesotho	A consultancy was advertised in August 2026 to strengthen the national AIDS commission's capacity to coordinate monitoring and evaluation reporting. Full record The tender was advertised on 16 August 2026 (advertisement). It is a tender rather than an award, and no value, duration or reporting system is named. The base holds no health management information system for the country, so the only health-data movement on record is a request for help coordinating reporting.	Advanced
Liberia	Emergency patient care reporting was digitised in Montserrado in June 2026, the first phase of a national rollout. Full record The emergency patient care report was digitised and put into use in Montserrado through the National Health Intelligence Center, the first phase of a national rollout of an administrative health data stream. Below the national systems, facility-level records are still being tendered: a request for quotation of October 2025 seeks an electronic medical system for the Careysburg and Duport Road health centres, interoperable with the national health platform, including hardware and network setup. The World Health Organization's assessment rates the health information system at early maturity overall.	Advanced
Libya	A Sustainable Medical Supply Platform entered pilot in August 2026 to manage pharmaceutical procurement, inventory and distribution for the state importer. Full record The pilot phase began on 17 August 2026, built with and run by NSR International for Information Technology, a subsidiary of the Libyan Foreign Investment Company, for the state importer of the country's medicines, and aimed at a unified national medical-supply database (pilot). No cost, pilot scope, timetable or facility count is stated, and the base holds no other health information system for the country.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Madagascar	Primary healthcare digital maturity was scored at 55.6 per cent in August 2026, a first measurement. Full record The health information strengthening plan for 2023 to 2027 sets the standing position: a national reference platform with operational integrations, hospital systems still experimental, and enterprise architecture a roadmap target (plan). A joint continental and United Nations assessment scored primary healthcare digital maturity at 55.6 per cent, level 2 of the scale, across national, sub-national and facility levels (assessment). A biennial report covering 2024 and 2025 records platform modernisation to cloud hosting, electronic register rollout and a tracking system used across 91 districts for vaccination follow-up (report). The score is a first measurement with no earlier figure behind it.	Advanced
Malawi	A digital health records system is in pilot to replace paper health passport books, above a health management information system in operation but weakly used. Full record A digital health records system is in pilot at a central hospital in Blantyre and selected health centres nationwide, giving each patient a unique identifier stored on a server linked to facilities through an interoperability layer; registered patients at the pilot outpatient department no longer produce passport books and first-time patients are captured and issued a barcode, with the ministry expecting most facilities digitised within about a year (pilot). No facility count, budget, vendor or relationship to the existing management information system is stated. Fieldwork across six faith-based facilities in three districts found the existing system in operation but weakly used: 70 per cent of facility respondents used its data against 33.3 per cent of district respondents, 31.4 per cent of facility staff had had no data-handling training in twenty-four months, supervisory visits reached under half of facilities, and there were no standard operating procedures for data management (study).	Advanced
Mali	A national digital health portal launched in July 2026, a health information system is in build, and a unique patient identifier runs in one hospital. Full record The portal went live on 8 July 2026 under the health digital plan, with facility geolocation; power, the urban-rural divide and interoperability were flagged as obstacles at launch (portal). The health information system is in build and is stated to link to the national identity number and to mandatory health insurance (system, platforms). A unique patient identifier runs an end-to-end digitised circuit in one Bamako hospital across registration, laboratory, consultation and pharmacy (identifier). One hospital is the extent of the working evidence.	Advanced
Mauritania	An electronic consultation register is producing usable epidemic-response data in two wilayas, and a national digital health project selected its pilot sites in April 2026. Full record The health organisation's account puts the register as giving reliable data for epidemic response in Hodh El Chargui and Hodh El Gharbi (register). The health minister said in January 2026 that work was under way to generalise the model reference hospitals' information systems (hospitals), the ministry discussed digitising the system with the lender in March (lender), and an order of December 2021 fixes the regional health system's data collection (order). No facility count, completeness rate, reporting timeliness figure or national rollout date is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mauritius	The eHealth strategy dates from 2015 and no successor or delivery report is held, though health workloads now run on the sovereign facility. Full record The continuity-of-care strategy published in 2015 is the standing instrument (strategy). Electronic health workloads are hosted on the Rose-Belle facility, so the hosting has moved and the strategy governing what is hosted has not. No successor strategy, delivery report, record count or facility coverage figure is held.	No change
Morocco	A digital health bill creating a shared medical record has been adopted and is publicly opposed by doctors over its penal chapter. Full record The fifty-article bill sets implementing decrees due within twelve months of publication and provider connection within twenty-four months of the technical decree, and its text is not published (bill). Its penal chapter runs from six to twelve months and MAD 50,000 to 200,000 under one article to MAD 50,000 to 300,000 for failure to feed or interconnect the record under another (penal chapter). A doctors' and clinics' collective opposes it, citing leaks at the social security fund, and doctors protested in August 2026 (opposition, protest). With the text unpublished, neither the objection nor the answer to it can be checked against what the law says.	Advanced, contested
Mozambique	A national electronic medical record has a minimum viable version targeted for September 2026, under a ten-year digital health strategy and a data-quality plan. Full record The government is owner and operator of the core integrated electronic medical record, its minimum viable version targeted for September 2026 with modules for registration, consultation, maternal and child health and two disease programmes; a foreign-built patient tracking system was to pass to Mozambican management by June 2026 and be retired once migrated, with laboratory, surveillance and logistics systems behind a health data exchange expected functional by the end of 2026 (architecture). That architecture is named in a United States instrument the government signed, and no Mozambican document naming these systems is held (record). The country's first dedicated digital health strategy runs on a ten-year horizon and is known only through a dated reference directory (strategy); a five-year data-quality plan followed an assessment finding 9 per cent exact-match between records and facility registers (plan). One hospital is running an inpatient system: Mavalane General Hospital in Maputo became the country's first digital hospital in December 2024, with a hospital health information system digitising admissions and inpatient care, which the implementing partner puts at about US\$7.8 million a year in paper costs saved (case study). The saving is the partner's own estimate with no method stated, and no second hospital is named.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	A National Digital Health Policy 2026-2036 was launched in February 2026, succeeding a strategy whose period expired, and a community health application is in preparation. Full record The ten-year policy was developed by the health ministry with international technical support, naming interoperability across health information systems, service delivery, governance and evidence-based decision-making as the problem it addresses; no funding, implementation plan or target is published, and it is known through a regional office's account rather than the ministry's own (policy). The 2021-2025 strategy's period expired at the end of 2025 and the successor followed five weeks later (strategy, succession). A mobile application for community health workers is in preparation with phased deployment and paper and digital running in parallel, after national training in July 2026; no rollout date is announced (application). Underneath the policy the network is being laid: every hospital and 23 health centres had e-Health network infrastructure installed by 2024/25, five further centres and 18 clinics were operational, and tenders were awarded to extend 18 more centres and 30 clinics; health data collection reached more than 90 clinics beyond district and hospital level (rollout). Medical certification of cause of death completion rose from 45 per cent to 70 per cent over the same cycle, forensic autopsy reporting passed 90 per cent, and mortality coding is moving to the eleventh revision of the international classification (certification).	Advanced
Niger	A national e-health master plan 2025-2029 was validated in July 2026 with twenty-seven structuring projects, covering interoperability, surveillance and cybersecurity. Full record The roadmap was validated on 9 July 2026 and is budgeted, covering health information, interoperability, surveillance and cybersecurity (plan). No budget figure, implementing body or first project is named, so what the base holds is a validated plan and no delivery against it. It is the only sectoral information-system plan for the country in this window.	Advanced
Nigeria	A Nigeria Digital Health Architecture is named as the integration target of a United States health memorandum carrying US\$196m for health data systems. Full record Health information, health services and health insurance claims exchanges are named as the integration target (architecture, memorandum). US\$196,000,000 of United States funding is planned for health data systems over 2026 to 2030 (funding). The architecture is named in a foreign instrument the government signed, and no Nigerian document setting it out is held.	Advanced
Rwanda	An electronic immunisation registry replaced paper records across more than 500 facilities, while the national medical record missed its December 2025 deadline. Full record A ministerial directive of October 2022 ended paper immunisation records, on a registry phased in from September 2019 to January 2020 across more than 500 facilities and integrated with civil registration and the identity agency in early 2022 (registry). The health ministry said in April 2025 that e-Ubuzima was deployed in 15 districts and that paper records would be eliminated across all public facilities by December 2025, a target requiring 25 computers and stable internet at each of 520 health centres (e-Ubuzima); an earlier assessment had recorded the barriers to electronic record use (assessment). By July 2026 the national record was described as an intention with a blueprint from one hospital build and no rollout date (record). The base holds no statement of what was delivered against the December 2025 date. A national health intelligence centre launched in April 2025, and its latency and impact claims are partner-reported rather than independently verified (centre, funding).	Mixed, the immunisation registry in service and the medical record past its own deadline

COUNTRY	DEVELOPMENTS	PROGRESS
Sao Tome and Principe	National platform data for 2022 and 2023 was used to estimate district-level incidence of three chronic diseases, the first analytic use of the system the base holds. Full record A public health masters dissertation used national platform data for 2022-2023, with health worker interviews, to estimate district-level incidence of hypertension, diabetes and stroke across five named districts, and recommends systematic use of the data to strengthen the chronic disease programme (dissertation). That is analytic use of the system rather than a system upgrade or rollout (dissertation), and it is the first evidence held that the platform now carries data usable at district level. The platform itself has run since December 2019 with a tracker module from 2020 (platform), and was put out for independent evaluation in April 2026 alongside the supply and facilities systems (evaluation).	Advanced
Senegal	The ministry has begun building a single patient record ahead of the law meant to govern confidentiality and transfer, and a mortality and cause-of-death tool is in pilot. Full record A civil-society call for adoption of a digital-health bill was made at a restitution day in July 2026, and the record notes the ministry has begun building a single patient record accessible to certified structures ahead of that law (bill). The mortality and cause-of-death analysis tool was trained on over two days in July 2026. Cause-of-death quality is being worked on inside the health information system rather than through the civil register, which is where the audit and the digitisation programme sit (tool).	Advanced
Seychelles	Bilateral consultations are advancing toward potential adoption of another country's telemedicine, office and hospital platforms. Full record The consultations reach the base through a single secondary analytical source, with no domestic primary (consultations). Adopting a foreign state's public-health platforms alongside a memorandum to adopt its payments interface would make one bilateral partner the supplier of two of this country's core public systems. Nothing published states terms, hosting or data arrangements for either.	Advanced
Sierra Leone	A digital health information system and electronic medical records rollout launched at its first facility in July 2026. Full record The science and technology directorate and the pharmacy board signed a memorandum to advance digital pharmaceutical regulation (memorandum). The rollout launched at a paediatric centre on 27 July 2026 alongside the connectivity that carries it (rollout, launch). No facility count, record volume, interoperability arrangement or data-protection basis is published. The connectivity underneath it is a single foreign satellite operator under no public contract, so the health record and its transport share one point of failure.	Advanced
Somalia	An electronic immunisation register is piloting in 14 facilities with scaling to more than 80 planned, and power and connectivity gaps force recording on paper and uploading later. Full record The pilot runs in 14 facilities in the capital region with scaling to more than 80 planned (register). Power and connectivity gaps force recording on paper and uploading later, which is the operating reality behind every digitisation claim in this unit and is stated here rather than inferred. A pandemic-fund health information project launched in the capital in August 2026, with no budget, duration or surveillance-system specification published (project).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	The national digital health strategy's term expired in 2024 with no successor held, while binding regulations on processing health information took effect in March 2026. Full record The standing instrument is a national digital health strategy for 2019 to 2024, whose term has expired with no successor on the base. It set nine strategic interventions, proposed a national grant for digital health targeting three to five per cent of health expenditure, and committed to a master patient index for all South Africans, conformance testing of all health information systems and a review of digital-health governance by 2020. The base holds nothing measuring what any of it delivered, and nothing in the twelve months to 2026-08-26 replaces it. A strategy two years past its term, with no successor and no evaluation, is the position — and the interoperability architecture reported separately under health systems is doing the work a current strategy would otherwise carry. 2026-03-06 - governance of the data moved even though the strategy did not: the Information Regulator gazetted final regulations on the processing of data subjects' health information by certain responsible parties, effective on publication and binding on confidentiality, integrity, availability and cross-border transfer. They set rules for handling health data; they do not replace a strategy, and nothing in the base reports what any responsible party has done to comply.	Mixed, health-information processing rules made while the strategy stays expired
South Sudan	The national health instance took on a predictive malaria dashboard in July 2026, on a system scored at 40.5 per cent maturity. Full record The health ministry's validated self-assessment puts overall health information system maturity at 40.5 per cent, records integration of health-programme data into the national instance as in progress, and finds only 22.4 per cent of health facilities holding comprehensive facility-wide electronic systems (assessment). A custom dashboard began piloting climate-informed predictive modelling and automated malaria outbreak alerts inside the national instance in July 2026 (dashboard), and an electronic logistics system reached 105 of 145 facilities with its own dashboard integrated into it (logistics). Predictive modelling sits on top of a system three-quarters of facilities cannot feed electronically.	Advanced
Sudan	A health-sector platform was referenced at a ministerial meeting with an international agency urging acceleration, and it is not confirmed live. Full record The ministry, the health ministry and the agency met to set a comprehensive health digital strategy; the platform was referenced rather than reported as operating, and the agency urged acceleration (meeting). It is distinct from the 130 health services later reported live through the national platform, and the relationship between the two is not established. So the base holds a named health platform that may or may not be the thing already delivering services, and no source resolves it.	Advanced
Tanzania	Electronic records, interoperable systems and artificial intelligence entered the health sector's procurement agenda (report). Full record Electronic medical records, interoperable health systems and artificial intelligence entered the sector's procurement agenda (report), alongside a bilateral exploration of artificial intelligence and hospital information systems with South Korea (report). The functionality reading is a cross-sectional study run between November 2022 and July 2024, and a flow-share figure three years older is not restated by it (assessment, analysis). The cardiac institute reported its tracking system in use for medical-camp follow-up; it is at a single specialist institute and institution-reported (institute). Naming the one working deployment as such, at one institute, is more useful than a general claim about health artificial intelligence that the record would not support.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Togo	The national platform gained a data-quality application and climate ingestion; an electronic health record is funded but not deployed. Full record The platform has been the health ministry's information system since 2016 and is the national repository, also used for infectious-disease surveillance, owned and maintained by the ministry with regional technical support. The chain into it is set by the 2022 procedures manual: data recorded on largely paper tools at the facility, compiled into monthly returns, then keyed in before the fifth of the following month. In July 2026 an electronic routine data-quality assessment application was field-tested into the platform across three regions. An additional credit of EUR 60.6 million approved in December 2025 funds an electronic health record, with availability in facilities as a results indicator.	Advanced
Tunisia	The national health portal completed technical validation and a cybersecurity audit in July 2026, and a digital hospital project is carried in the plan with telemedicine and imaging first. Full record Technical validation and the cybersecurity audit were reported complete on 21 July 2026 (portal, platform). The digital hospital project is a plan line with telemedicine and imaging first (hospital, council). A completed cybersecurity audit is more than most systems in this frame can show. The legal basis for the linked dataset the portal serves is separately recorded as not held, so the technical assurance is ahead of the legal one.	Advanced
Uganda	A national laboratory data repository launched in February 2026 extending the existing health-information stack, and the health management information system was assessed only through a cross-sectional study. Full record The repository launched in February 2026 and extends the existing stack (repository). The management information system's newborn-data functionality was assessed across 53 data offices in four countries in a study run between November 2022 and July 2024; no national coverage or maturity figure is held (assessment). Health data is also the subject of the bilateral arrangement recorded separately, whose data-sharing agreement is still to be executed.	Advanced
Zambia	A national electronic health record is deployed at about 80 per cent of health facilities, and the identity-integration account is implementer-authored and promotional with no independent evaluation held. Full record The deployment share was reported in July 2026 (record, presentation, expansion, rural). A hospital edition pilot launched at a teaching hospital, and whether it shares the national record's fingerprint enrolment or the open-standards identifier is not established (pilot). An emergency outbreak response platform is in two-day user-acceptance testing rather than in service, with no go-live date, hosting arrangement or data-governance rule published (outbreak). Eighty per cent facility coverage is among the highest in this frame, and the evaluation behind it is the implementer's.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	1,254 of a planned 1,900 facilities run the national electronic medical record, and one province reports 90.2 per cent infrastructure coverage with a fifth of its sites not yet functional. Full record The facility figure is reported by the financing partner, and the platform's own page carries no publication or last-updated date (record, platform). A provincial evaluation puts 90.2 per cent of that province's 153 facilities across seven districts on the record infrastructure with 110 sites fully functional, a functionality gap of 18.3 percentage points, and reports another province at 88 per cent coverage and 68 per cent functional (evaluation). The same evaluation records 15 facilities excluded from the rollout altogether — mine clinics, border posts and uniformed-forces facilities (evaluation). Coverage is the number reported nationally; functionality is the number only one province has measured. The health strategy's term ended in 2017 with no successor strategy held (strategy). An operator opened a virtual telemedicine hospital in one province, company-reported with no patient, consultation or availability figure (telehealth).	Mixed, national coverage unchanged and one province measured for the first time

Education

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	Four higher-education platforms went live in February 2026, and a national qualifications framework entered pilot. Full record 2026-02-24 - four digital platforms for university services went live, reported in French the same day. No user, registration or service-volume figure has followed. 2026-06-19 - a national certification and qualifications framework entered pilot, with no scope, participant count or completion date stated. Against these, an artificial-intelligence assistant is announced for the 2026-2027 academic year to steer module allocation and mark student answers, with no appeal route or human-review threshold published anywhere. Against the announcements, the base holds one implementation-quality reading and it is academic: a field study of educational institutions in Bordj Bou Arreridj assessing how far electronic administration has actually been implemented in Algerian schools. It covers one wilaya and is not a ministry statistic, which is the whole of what is known about whether the school programme works where it has been installed.	Advanced
Angola	A national education database initiative launched in August 2026 under a five-year, thirty-country data challenge, alongside a national education and research network. Full record 2026-08-19 — a structured multi-year effort with the education ministry, a continental education association and an in-country technical partner launched to strengthen the national education database and the capacity to turn statistics into policy, under a five-year, thirty-country data challenge, presented at a Luanda event in early August. No data-quality baseline, scope, budget or completion date is published, and no contract or programme document is held. 2026-05-14 — separately, a national education and research network was presented alongside an executive roadmap for higher-education digital transformation, with no connected institutions, capacity, funding or operating date stated. Both are announcements of intent. Nothing on the ledger records an enrolment system, a school census platform or a teacher registry in operation.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Benin	The education system's information system reports 1,804,826 learners, 63,305 teachers and 17,330 schools. Full record The EducMaster portal covers nursery through secondary, technical and vocational education as a national reference system, and reports 1,804,826 learners, 63,305 teachers and 17,330 schools, tracking learners, teachers and establishments in real time with national mapping and indicators. The figures are the platform's own dashboard and are undated on the page; nothing independent tests them against enrolment statistics.	Advanced
Botswana	Phase one of the labour market information system is operational with an education information subsystem; no schools system is held. Full record 2026-03-23 — phase one of the labour market information system went operational with a completed education information subsystem and integrations to the identification system, the company registry and the government SMS gateway, and a second phase funded at P8m. The base holds no education management information system for basic or secondary schooling — no enrolment system, no teacher register, no school census platform. The absence sits at the level where the sector is largest.	Advanced, on the tertiary and labour side only
Burkina Faso	A national pupil registry enrols pupils and issues school identity cards, with generalisation and interoperability set out in a strategy and no enrolment total published. Full record 2025-06-27 — the pupil enrolment project was under examination, enrolling pupils and issuing school identity cards, with national generalisation and interoperability set out in a strategy supported by the regional identity programme. No baseline was held before it and no enrolment total is published. It is the only education system on this ledger. Nothing records a school census platform, a teacher registry, an examinations system or school connectivity, and the registry's stated interoperability target is the unique electronic identifier that has not yet been enrolled, reported under registration of the population.	Advanced
Burundi	A monitoring tool for technical and vocational training centres was validated on 7 August 2026, with no deployment date or centre count stated. Full record 2026-08-07 — a digital tool for tracking the institutional performance of technical and vocational training centres in real time was validated, built by a youth organisation under a European Union-backed project. Nothing of the kind was held before it. No deployment date, centre count or custodian ministry is stated, so what exists is a validated tool without an owner. It is the only education system on this ledger: no school census platform, enrolment system, teacher registry or examination system appears for the country.	Advanced
Cameroon	EUR 8m of technical assistance was agreed for the education information system and database interconnection, and examinations digitisation was agreed. Full record 2026-07 - a technical-assistance agreement covers EUR 8m over 36 months across the education management information system, the basic-education ministry's mapping platform, interconnection of the education databases and dynamic dashboards. Nothing is reported delivered, the funder is not stated and the signature date is not published. 2026-01-15 - a partnership agreed three pillars for national examinations: site interconnection, examination data in the sovereign national cloud, and examination-management platforms. Nothing is reported live, and the sovereign national cloud the data would sit in has not itself moved in the window.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Cape Verde	SIGE was made compulsory for the 2025/26 school year and a US\$1m grant funds its expansion. Full record The Global Partnership for Education approved a US\$1m grant, 95,625,000 escudos, on 8 April 2026 for the PRISE 2026-2028 programme, whose named technical areas include the expansion and modernisation of the Sistema Integrado de Gestao Escolar. Despacho 120/GME/2025 made the system compulsory in the instruments regulating the 2025/26 school year. The education ministry's own account dates the pilot to two secondary schools in 2009, dissemination to 2014, and completion across every secondary school in the country to July 2018. No enrolment, record or school count is held for the system as it now runs, and nothing states whether basic education is inside it.	Advanced
Central African Republic	A completion report is the clearest statement of where the education management systems stand, and a successor project carries a component on them. Full record 2026-06-15 - a closed sector plan support project's completion report is the base's clearest statement of where the education management and human-resources information systems stand. A successor project approved in June 2024 and effective in December 2024 carries a component on them, its operational start-up recorded in March 2025. Neither states a school count on the system, a data-collection cycle completed or a statistic published from it, so the position is that the systems are financed and nothing is known of what they hold.	Advanced
Chad	Ministry statistics and digitalisation staff were trained on an education management information system, at the higher-education ministry only. Full record The training ran over six days in July 2026 (training). The system sits under a school-reform programme financed by an international education partnership and implemented with agency support, and it is reported by that agency rather than by the ministry. It covers the higher-education ministry only, so basic and secondary education have no management information system in this record.	Advanced
Comoros	Every public secondary school and 45 per cent of public primaries are on the shared platform, the first coverage figures the base holds. Full record 2025-11 - education ministry officials set out the platform's design: a unique pupil identification number, real-time statistics across establishments and a single digital report card, put forward as the answer to enrolment data that differed between inspections and regions. 2026-02 - at a press conference the ministry put every public secondary school on the platform and 45 per cent of public primaries, and made the digital report card the only document accepted for enrolment at the University of the Comoros and the other higher-education institutions. A school record has become a credential. 2026-08 - a privately built school-management platform was launched separately, its host association calling on the ministry to require interoperability with existing systems. No ministry position on that is on file.	Advanced
Congo	An education management information system was instituted by Decret 2023-1751, gazetted 16 November 2023. Full record Decret 2023-1751 institutes the systeme d'information et de gestion de l'education, and state examinations are separately managed on the ExaTrust platform from March 2026. No enrolment, school or teacher count from the system is held, and nothing states whether it is in operation.	No change, a standing instrument the base holds for the first time

COUNTRY	DEVELOPMENTS	PROGRESS
Cote d'Ivoire	The education management information system was handed to the ministry in July 2025, piloted in two regions and unfunded beyond them. Full record 2025-07-10 - the national education management information system was handed to the education ministry, financed under a donor compact and piloted in the Bouake and San Pedro regions, to carry enrolment tracking, school-building planning, staff and materiel allocation and dropout monitoring, the minister using the handover to appeal for financing to take it national. The compact that built it closed in August 2025 with no successor operation, outturn or system-status report on file. Nothing since reports the system in operation, a national rollout, or an enrolment figure produced from it.	Advanced, national rollout was unfunded at handover
Djibouti	The education system is in operational use and every school location was validated by April 2026. Full record At the period's opening the system was deployed to public primary schools with a unique student identifier for real-time enrolment, attendance and dropout-risk tracking, with rural electricity and full adoption still constraints. 2025-11-20 - the minister reports more than 3,000 at-risk pupils identified and supported through it. 2026-02-05 - the project's supervision rating for progress toward its objective rose from moderately satisfactory to satisfactory. 2026-04-27 - the country became the first to validate every school location on the connectivity mapping platform, using imagery analysis for schools missing from administrative records.	Advanced
DR Congo	A higher-education portal and first national digital library went live for student identification, transcripts and equivalences. Full record 2026-04 - the portal and library went live under external financing, carrying student identification, transcripts and equivalences. No registration, usage or institution-coverage figure is held, and the scientific-output archive that would make it a research instrument is announced rather than built. It is the only sectoral management system on this ledger with a live date, which places every other sector - health, justice, social protection - at no evidence rather than at a stated position.	Advanced
Egypt	The ministry names an education management information system carrying daily attendance monitoring, behind a verified national dataset. Full record The sector plan makes digital transformation and innovation a dedicated component built around the education management information system. 2025-12-15 - the ministry launched the first unified national infrastructure for pre-university education data through a named dataset, complying with the statistics agency's requirements - the join between the education system and the national statistical system. 2025-12-22 - the ministry's own reporting focal point puts coverage at 25.8 million students, 52,375 public and 9,681 private schools and 1.26 million teachers, disaggregated for the first time by gender, geography, school type and disability status, after review and authorisation by the statistics agency, and the dataset was then transmitted to the UNESCO Institute for Statistics, the World Bank education statistics platform and the ITU. The same account is the base's only description of the system underneath: daily attendance monitoring linked to the management information system, weekly attendance dashboards, monthly teacher allocation reviews and annual ICT and infrastructure verification cycles, with attendance rising above 80% nationwide by the end of the 2024/25 year. It also records that regional capacity to run the system varies between governorates and affects data quality. No system name, vendor or architecture is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Equatorial Guinea	Yearbooks for 2021 to 2023 were handed to four international agencies in May 2026, and the 2025/26 census began at Bata. Full record The system's output is a yearbook series, running from the 2014/15 edition that names it through the 2020/21 edition. In May 2026 the ministry and its programme partner handed the 2021 to 2023 yearbooks to four international agencies, and in June the 2025/26 national school census began at Bata feeding the same series. No learner identifier is described in any edition.	Advanced
Eswatini	A school education management information system went national in March 2024, carrying individual learner and staff records keyed to a personal identification number. Full record The system was launched nationally between 19 and 22 March 2024, after a pilot begun in 2020 and testing in ten schools. It replaces semi-annual paper returns entered centrally into a desktop database, carries both aggregate education data and individual learner and staff records identified by a personal identification number, and was built on an open-source platform by the education ministry with a UN agency, a university and two implementing partners (implementation). Unreliable internet, a shortage of school-owned devices and limited digital skills leave most rural primary schools collecting enrolment, attendance and learner data on paper for later entry (constraints). No enrolment count or data-sharing arrangement with the population register is published.	Advanced
Ethiopia	The education information system gained an adopted open-source platform and funded enhancement (launch). Full record Ethiopia adopted DHIS2 for Education in November 2025, with initial implementation covering schools, woredas and zones in four regions, aimed at operationalising the ministry's national system at local levels (launch). A March 2026 additional financing package earmarked US\$750,000 for enhancement of the education information system and disaggregated reporting, alongside integration of all 57 refugee primary schools (programme paper). The evidence that the system exists and is operationally maintained is the ministry's own annual statistical abstract, produced by its education information and technology office and describing the system as available at decentralised levels (abstract). No statute establishing the system was located; the ministry's mandate rests on its own establishing proclamation.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Gabon	Tablet handovers sit inside a national programme for digitalising primary teaching, with 146 schools connected and 27 carrying digitised curricula. Full record The Minister of State for National Education placed the handover of 250 tablets to pupils at a Libreville school on 12 June 2026, with UNICEF and Airtel Gabon, inside a national programme for digitalising primary teaching written into the Plan national de croissance et de developpement. Tablets and textbooks went to establishments in Ogooue-Ivindo in August 2026, and UNICEF had piloted digital learning in nine primary schools in 2022. No school count, device total or budget for the national programme is held. The June 2026 handover puts figures against the phases for the first time. The operator carrying the connections states 146 schools connected across the provinces, with free mobile data provided. The pilot, in three provinces, connected nine schools, trained 46 teachers in techno-pedagogical engineering and digitised the whole fifth-grade curriculum onto a learning platform; the national phase reaches 27 schools across nine provinces and more than 4,500 fourth and fifth-grade pupils, with 120 teachers and 50 administrative staff trained and 180 courses digitised. Connection and curriculum are two different counts: 27 of the 146 connected schools carry the digitised material, and no denominator for primary schools nationally is published against either.	Advanced
Gambia	Individual learner tracking and school report cards are being built on a health-platform stack by the education ministry. Full record The build was documented on a study tour in May 2026 (study tour) after the path was set out in January (approach). No coverage figure, school count or go-live date is published, so a national learner record is under construction with nothing yet measuring it.	Advanced
Ghana	The national system is digitalised but weak, collecting 104 of 124 indicators with no unique school codes, while a secondary dashboard covers 720 schools. Full record The sector's own account of the national system: digitalised since 2022 and disaggregated by sex and disability, but weak - data collected for only 104 of 124 indicators, no unique school codes, no internal server and delayed publishing - with strengthening it a funded grant window including sub-national capacity building for school-level data entry. 2025-12-18 - its indicators were revised to capture ICT infrastructure, teachers' digital competencies and learners' access to digital tools, for integration into the next national school census. Against that a secondary-schools dashboard has been live since 2024 covering more than 720 schools, 68,000 teachers and about 1.5 million learners, integrating professional-learning attendance, the examinations council's transcript portal, lesson observations, school improvement plans and tablet-usage tracking, with more than 60 million transcript records uploaded.	Mixed, a working secondary dashboard against a national system the sector calls weak
Guinea-Bissau	A monitoring dashboard replaced paper inspections, 78 inspectors covering 568 schools. Full record The dashboard is the base's clearest working education system: 78 inspectors covering 568 schools, replacing paper inspection forms. The statistical side is further behind — the last published yearbook dates to 2014/15 — and a financed programme is building a nationwide school, teacher and student database to fix it. An assessment with 34 stakeholders in November 2025 rated the sector's digital maturity.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	Registration on the education management information system is now mandatory for capitation, after 98 per cent of 32,000 schools submitted enrolment data. Full record The pilot was due in July 2025 and full go-live promised by September, with a unique identifier for every child; nothing is on file as at August 2026 (system). It is the one national register that would connect the identity system to schooling, and the donor project that takes half the sector's budget is meanwhile equipping junior secondary schools. The education ministry directed in June 2026 that every school, government and private, must register on the system or lose capitation for the third term. The verification exercise behind it, run to remove ghost learners and schools so that capitation is disbursed accurately, had enrolment data from 98 per cent of the country's 32,000 primary and secondary schools by September 2025. Funding is conditioned on being in the register, so a school missing from it loses money rather than being chased. No appeal route, correction procedure or count of the schools left out is published.	Advanced
Lesotho	A foundational literacy and numeracy dashboard is under construction for Grades 1 to 3, with tablets for principals in 300 project schools. Full record UNICEF and the Global Partnership for Education announced support on 23 July 2026 for the dashboard, covering Grades 1 to 3, with tablets for principals in 300 project schools and solar power in 25 cluster learning spaces (support). No go-live date, data source or coverage beyond the project schools is published, and no wider education management information system is held for the country.	Advanced
Liberia	Private-school operating permits are being taken online after schools were found submitting mismatched teacher-qualification records. Full record Geographic mapping of schools is complete in five counties with donor support to extend it to ten more; the account is the education minister's, and no platform name, cost or completion date is stated (permits).	Advanced
Libya	498,653 pupils across 4,981 schools logged for 2025/26, with private schools loaded in July 2026. Full record The system launched for 2023/24 and now carries 498,653 pupils across 4,981 schools for 2025/26, with entry still under way. Coverage widened in July 2026 when the ministry finished loading private-school institutions and launched a parent verification platform. A separate smart geographic map of 102 technical education institutions was launched in February 2026 as the sector's first system-wide digital record.	Advanced
Madagascar	A higher-education accreditation platform entered service in 2026 and had taken 546 applications by 10 July. Full record The platform was presented at the ministry on 3 August 2026, having received 546 applications as at 10 July, of which about 250 were expected at the session opening on 21 September 2026 (platform). It handles accreditation, authorisation and equivalence for higher-education programmes. No wider education management information system, enrolment database or school census platform is held for the country.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Malawi	The education system is tied to a US\$68.7m results-financed sector programme, and the teacher system is being modernised. Full record The ministry's own compact states that its education statistics reports are produced from the management information system and that the system is web-based. No record count, refresh cycle or completeness figure is published for it. 2025-11 - a foundational learning programme of 68.7 million US dollars, approved on 11 August 2025, ties education and teacher data systems to sector reform, which is the first time the base can show the data system carrying money rather than only reporting. 2025-12 - the teachers' council began modernising the teacher management information system after a study visit to Zambia. A data portal to join the education system to other ministries' data is in development.	Advanced
Mali	The education management information system was peer-reviewed in 2017, and a UN body supported school health statistics in March 2026. Full record The education quality project's implementation status report of December 2025 carries the system among what it finances (report). The peer review is nine years old and the base holds no enrolment dataset, completeness rate or publication cycle for the system, so support to it is dated and its output is not.	No change
Mauritania	An education certificate service runs on the national identity application for certificates issued after 2013 or linked to the identity number, with no usage figure held. Full record The service extracts and confirms national education certificates through the identity application (service). It covers certificates issued after 2013 or otherwise linked to the national identity number, which puts a date before which the record is not reachable digitally. No usage figure, coverage share or education management information system for the country is held.	No change
Mauritius	The education pilot on the sovereign artificial-intelligence platform was narrowed from a student tutor to a teacher assistant after teacher and parent resistance. Full record The pilot was deliberately narrowed on pedagogical rather than technical grounds to homework correction and exam generation, targeting one per secondary teacher by 2027 (pilot, keynote). The operator's chief executive put the platform's exam-marking tools at 99 per cent accuracy across the tools introduced (interview). It is a rare documented narrowing of an African education deployment, and the reason it narrowed is recorded (argument).	Advanced
Morocco	The integrated education information system mandated in 2019 is not recorded built. Full record Article 42 of the 2019 framework law requires a national integrated education, training and research information system, and nothing in the base records it operating. The sector's digital output is examination administration rather than management: 262,442 candidates passed the 2026 school-leaving examination with results by text message and certificates digitised from 18 June.	No change
Mozambique	An education management information system is being pushed from district to school level in one district of more than 300 schools, with no national statement held. Full record Milange district in Zambezia, with more than 300 schools, has scaled use of the education management information system down from the district to the individual school so that schools analyse their own data, under a Global Partnership for Education project (district). Regional policy work on responsive education-data policies runs alongside it (policy). The national system's coverage, data quality and publication arrangements are not held: the base carries one district's initiative and a regional policy discussion, not a national statement.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	An education management information system runs the annual education census, with the 2023 edition the latest published. Full record The system sits in the education ministry's planning and development directorate and publishes an annual education census; editions from 2019 to 2023 are on the ministry's download page, alongside a fifteenth-school-day report for 2024 (system). No statement of what the system holds beyond the census - enrolment records, teacher records, school infrastructure - is published, and no interoperability with the population register or any other government system is on record.	No change
Niger	The 2024-2025 basic-education yearbook was authorised for dissemination in December 2025, produced through the StatEduc2 platform. Full record The basic-education yearbook carries the annual school census for pre-school, primary, secondary and non-formal education, collected through inspections and regional directorates, consolidated on the StatEduc2 platform, validated on 28 November 2025 and authorised for dissemination on 4 December 2025. The higher-education subsector runs the same chain: the 2024-2025 yearbook reports a census of 216 establishments at 100% declared coverage, captured from spreadsheet returns and loaded into the same platform, following the 2023-2024 edition authorised in September 2025. No completeness or timeliness measure for the school census is published.	Advanced
Nigeria	A nationwide learner identification number launched in April 2026 on the school register, with a credential repository alongside it. Full record The launch of 9 April 2026 issued a permanent per-learner identity built on the national school register, its first phase giving ten-digit identifiers to over 1.9 million candidates for the 2026 school examinations. The repository deployed in March 2026 integrates more than 250 tertiary institutions for real-time credential verification. Both rest on the policy signed in August 2021 establishing the national, state and local education management information systems. No enrolment coverage or data-quality figure for the school register is published.	Advanced
Rwanda	Data use moved rather than the architecture: 8,626 school leaders and staff across 4,970 schools were trained, while consolidation stays delayed. Full record The sector plan records integrated consolidation delayed, with five component systems institutionally fragmented and live (plan). A data challenge initiative trained 8,626 school leaders and support staff across 4,970 schools in data quality, analysis and dashboards (initiative). The school data system carries the sector's annual statistical yearbook, published for 2024/25 (yearbook) — the clearest evidence the system is in live national use whatever its architecture.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Sao Tome and Principe	The school management system is still at implementation stage, with technical assistance tendered in April 2026 and supervision dashboards tendered in May. Full record The completion report on the education project records the starting position - no reliable system linking the central ministry with decentralised structures across geographically dispersed schools - and the design, a system housed at the planning directorate with computer equipment installed centrally and a computer for data management in each primary school (report). The sector compact records the system introduced and under joint development to link the central level and the districts (compact). In April 2026 the procurement agency tendered technical assistance for its implementation (assistance), and in May a United Nations agency tendered national supervision dashboards (dashboards). Seven years after the completion report, implementation is still being procured.	Advanced
Senegal	A school management platform launched as the national norm in October 2025, against a predecessor reaching about a fifth of schools. Full record The platform launched on 3 October 2025 gives inspectors, head teachers, teachers, pupils and parents personalised interfaces with real-time data access, was built by the ministry's own developers and is presented as the national norm; the same account carries a head teacher naming unstable connectivity, insufficient equipment and access difficulties at peak periods. It replaces a position an issue brief put bluntly: the earlier national platform, comprehensive in design, reached only about 20% of schools because of weak system integration and connectivity, with collection largely manual and paper-based. The custodian's mandate is older than either: the planning directorate is charged with a credible statistical information system and a forward-looking school map, coordinating the annual statistical campaign and producing a national yearbook and indicators report annually, and names no platform and no coverage figure.	Advanced
Seychelles	A smart education programme was launched by the education ministry with the incumbent operator and a Chinese vendor across four secondary schools. Full record The programme covers multimedia lessons, real-time assessment and interactive display hardware across four secondary schools (programme). The account is a vendor case study, not verified against a ministry primary. No pupil count, evaluation or data arrangement is published, and the same vendor supplies the incumbent's fifth-generation core.	Advanced
Sierra Leone	An education management information system runs the annual school census, under a digital learning strategy to 2030. Full record The system is a unit and function of the Directorate of Basic Education, responsible for an integrated education information system (system); the 2021 annual school census final report is the base's fullest published output from it (census). A National Digital Learning Strategy 2025-2030 was published jointly with the Teaching Service Commission in April 2026 (strategy). The most recent census report in the base is four years old, and no annual publication series is established behind it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	A financing amendment in October 2025 committed to expanding the education information system and a teacher management system; the platform is functional but under-used. Full record The restructuring paper reporting to September 2025 states the piloted platform has become functional and is technically sound, though under-used for planning and decision-making, and approves its expansion plus an offline teacher management system (paper). The letter of amendment countersigned in October formally commits to operationalising and expanding the system, integrating the teacher management system with it and adding a distance-learning platform (amendment). A study published in February 2026 finds stakeholder engagement and infrastructure both directly affect effectiveness, while technical capacity alone does not (study).	Advanced
South Africa	The student funding scheme was placed under administration with ICT named its largest operational risk – fragmented, manual and not fit for purpose, on the administrator's own words. Full record 2026-08-07 – the administrator's stabilisation plan states that ICT is the scheme's biggest operational risk, as it is fragmented, manual and not fit for purpose. The same submission reports 66 major audit findings and a disclaimer audit opinion, 115 overdue internal audit findings and nine material irregularities, five of them data or systems defects. The scheme was placed under administration in May 2026, its board having been dissolved in 2024 over IT-system failures, and the governance failures were referred for investigation. At provincial level a longer-standing system held its position: online school admissions for the 2027 intake opened on 5 August 2026, a system running since 2016 that carries a documented record of concurrency failures under load, learners unplaced at the start of the academic year and manipulation by officials, with a better system framed as a future intention.	Regressed
South Sudan	An education in emergencies management information system was launched on the same platform the health ministry has run since 2018, after training 35 master trainers. Full record It was launched with international partners and funded by an education fund (system). Building on an instance already running for health is the only reuse of existing government infrastructure recorded in this unit, and it is donor-led.	Advanced
Sudan	A pilot began in Red Sea State in May 2026 and a nationwide school census was launched, against a system whose foundation is still being built. Full record Tablets, computers, a smart display, routers and conferencing equipment were handed to the Red Sea State education ministry on 12 May 2026 to support the information system pilot and a monitoring dashboard (handover). A nationwide school census covering schools, students, teachers, services and learning materials was launched in April 2026, starting in three states and expanding in phases, explicitly to build an integrated national database (survey). The transitional education plan sets out establishing the foundation for a future full system, in the context of war-disrupted governance (plan).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Tanzania	The sector system is built and in testing and a school system became mandatory in January 2026. Full record The education ministry reported in January 2026 that its sector management information system had been built and testing begun. Head teachers in one town council were trained ahead of mandatory nationwide use of the school information system from 13 January 2026 on the local government ministry's direction – local reporting of a national directive rather than a national launch notice. The permanent secretary separately announced plans for a system following students from early childhood through higher education, prompted by the gap between 907,803 students selected for Form One in 2022 and 595,816 sitting Form Four in 2025. That gap of a third of a cohort is the finding; the tracker that would explain it does not yet exist.	Advanced
Togo	The education management information system is mid-migration with the analytical layer distinct from the collection layer, and a pupil registration number platform has no clear evidence of numbers issued. Full record The analytical layer is not the collection layer, so national scale cannot be claimed for it, and the same publisher gives two different start years (system, integration, platform, factors). The pupil number platform was recorded as launched in 2023 by the ministry, with no clear evidence of student identification numbers found in April 2024; the two accounts are in tension (numbers, evidence). The school-census collection system is mid-migration to online data entry with a consultant recruited in 2023, on the state's own joint-review aide-memoire (census).	No change
Tunisia	A school life platform was launched in August 2026, and its legal basis and relationship to an earlier education platform are not stated. Full record The platform was announced by ministry communique on 6 August 2026, and neither its legal basis nor its relationship to the 2024 education platform is stated (platform). The earlier platform was launched in January 2024 to improve education transparency and equity (earlier). Two ministry education platforms with no stated relationship is the same unreconciled-systems pattern the social-data cells show.	Advanced
Uganda	A baseline census counted 13,575,145 learners in 88,242 schools across 146 districts, and registration on the management system became mandatory in June 2026. Full record The system has been defined the same way since 2019: an ICT management tool integrating people, technology and practices to collect and process data from different sources for decision making across the education sector, originally fed by the annual schools census. 2025-12 - an issue brief found multiple unaligned systems continuing to fragment education information management, with the absence of a formal policy contributing to limited accountability. 2026-05 - a baseline education census was released on a public portal, 13,575,145 learners and 88,242 schools across 146 districts on 73 indicators, drillable from national totals to a single parish. 2026-06 - guidelines made registration mandatory for every school, with sanctions for non-compliance and capitation grants determined from the system's data. A census, a policy and a sanction regime inside seven months is the sharpest movement in this chapter. What is not held is any audit of the data the grants are calculated from, against a ministry account that names misdeclaration as a standing problem.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zambia	The education management information system was built in one district, replacing annual school returns keyed into a desktop database. Full record An implementing partner, working with the education ministry and a UN agency, built the system on the open-source platform already used for the national water and sanitation programme, from 2016 and in one district (system). Before it, the ministry depended on annual reports from schools entered into a desktop database, which meant attendance and termly standardised exam scores were never captured at all (before). Nothing on record states that the district implementation has been extended nationally, and no enrolment, attendance or school coverage figure from the system is published.	No change
Zimbabwe	The education management information system now drives a dropout early-warning module, and a school-registration system went to consultancy in April 2026. Full record An early warning system integrated with the education management information system generates real-time lists of learners at risk of leaving school; the 2025 data behind it showed almost 40,000 learners dropped out that year, and government has begun a programme to find and re-enrol them (early warning). A web-based school-registration information management system, with satellite-school tracking and integration to the education system, went out as a five-month national consultancy on 16 April 2026 (consultancy). A 2019 peer review is still the base's only assessment of the system's quality, and it found no formal structures for data sharing among key stakeholders (review). No enrolment, coverage or data-quality figure from the system itself is published.	Advanced

Social protection

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	The labour ministry reports 235 social-security services delivered online, and an electronic health card is issuing to the uninsured. Full record 2026-07 - the ministry reports 235 services delivered online and 97% document digitisation as at April 2026, against a target of half as many procedures again online by December 2026, with no interoperability with the national portal stated. The figures are the ministry's own. 2026-01-21 - an electronic health card began issuing to the uninsured under a 2024 decree; no issuance figure is published. 2026-06 - social cartography was tasked to the high commission for placement on the national services portal, with no delivery date stated.	Advanced
Benin	The social protection scheme's health-insurance strand was generalised beyond its pilot communes in 2021, enrolling against the national identification register. Full record The health-insurance strand moved out of its seven pilot communes into a generalisation phase covering fourteen more, enrolling against the national identification register; the pilot strand had run since July 2019. Nothing in the window reports on it: no enrolment total, no claims figure and no coverage rate. What changed around it is the targeting layer — the single social register created in January 2026, reported under registries, names the running programmes among its users — so eligibility for this scheme will in future be decided by a database whose governance is not published.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	Registry coverage reached 98 per cent while proxy means testing remained unimplemented, on the same report. Full record 2022 — a generic management information system was developed and customised for the public works programme, the fullest account of a programme system the base holds. 2025-10-07 — the completion report confirms proxy means testing still not implemented, despite the registry's coverage gains. 2025-11-11 — the local government ministry was reported automating key social-protection processes, with proxy means testing announced from the podium a month after the report that found it absent.	Mixed, the registry advancing while the targeting tool did not
Burkina Faso	A solidarity platform launched in June 2026 carrying assistance requests, complaint handling, appeals, contributions and statistical monitoring. Full record 2026-06-02 — the platform launched carrying assistance requests and tracking, complaint handling, solidarity appeals, financial contributions and statistical monitoring for social policy, against a position in which vulnerability alerts were reported late and information was dispersed across actors. No user, case or contribution figure has been published. It sits above the single social register reported under registries, which holds the household data, and nothing states how the two connect. In a country where the register's own coverage is 99 communes of several hundred, a request-and-alert channel is the part of a social protection system that can work before the data layer is complete.	Advanced
Burundi	The social transfer programme completed migration to an open-source insurance platform, covering 1.25m beneficiaries. Full record Migration of the national social transfer programme onto the open-source insurance management platform completed, covering 1.25m beneficiaries, from a position of migration under way. That is the largest beneficiary base of any government system on this ledger. Nothing is published about how payments reach those beneficiaries, whether the platform connects to the civil registry being digitised in parallel, or what identity is used to enrol — three questions the instant payment system and the biometric card reported elsewhere would each bear on.	Advanced
Central African Republic	The social registry is financed and scaling on a second additional financing, and its payment platform is out to tender. Full record The management system is the social registry, established with a digitised payment system by a closed project and transferred to the responsible ministry, now financed for development by a safety-nets project and scaled by a US\$50m second additional financing in May 2026. 2026-03-03 - a procurement notice requested expressions of interest to design and operationalise a payment platform for social-safety-net beneficiaries - a payment system established by the closed project being designed again.	Advanced
Chad	The unified social registry is the system layer of adaptive social protection, carrying 684,500 households. Full record The registry is described as a centralised, dynamic, spatially aware database interoperable with other systems, carrying 684,500 households under the 2025-2030 strategy (registry). A 120 million dollar adaptive safety-nets project launched at Mao on 3 April 2026 deploys across nine provinces using it (project), and its pastoral component enumerated 37,449 households across 13 provinces (mapping). The link that would make it identity-verified is not made: the accord to identify every entrant by their national identification number was unsigned in March 2026 (meeting).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Comoros	The register's technical build was near complete at December 2025, and its founding decree's own text is now on file. Full record The system's legal basis is now held in full: decret n 20-090/PR of 23 June 2020, fifteen articles creating the single social register and setting its organisation and functioning, signed by the president at Moroni. The project's documentation index lists it alongside the 2023 safety-net implementation decree and the 2025 decrees creating the social protection directorate. 2025-09 - a development policy financing agreement of 14.6 million special drawing rights was signed, recording prior-action reforms on public debt guarantees and procurement oversight. 2025-12 - the supervision mission put the register and its information system near complete, disbursement at 82.8 per cent, and interoperability with other national systems as recommended work.	Advanced
Cote d'Ivoire	A programme restructuring abandoned the door-to-door survey model for on-demand registration, and judged interoperability with other registries premature. Full record 2026-01 - a level-two restructuring rewrote how the single social register and its management information system are built and used. Responsibility moved to the social-safety-nets coordination bureau in September 2024; the mass door-to-door survey model was abandoned as neither feasible nor cost-effective for a two-track model combining targeted surveys in remote villages with on-demand registration at counters; about 5,300 villages had been surveyed into the system, 1,001 of them in 2025, and 225,000 households registered on demand in 2025 against a revised target of at least 275,000 more in 2026; 287 counters were established in 2025 against a new target of 350; and a survey-based poverty-estimation method is to replace the 2018 proxy-means formula. The same paper judges interoperability with vital records, employment or tax registries premature - against a September 2025 workshop that set the framework for exactly those exchanges.	Mixed, on-demand registration scaled while the survey model was abandoned and interoperability judged premature
Djibouti	The registry is used to map poverty for targeting; its interoperability upgrade is still reported as under way. Full record The system behind the registry was undergoing an audit, an operational-manual revision and an interoperability upgrade with the social affairs ministry and the state information-systems agency when the period opened, and nothing records it complete. 2026-01-29 - the President names the registry as the basis of the first differentiated geographic and social mapping of poverty, enabling a shift from scattered interventions to targeted social policy; the development agency reports 93,759 households, about 525,000 people, supported by the safety-net programme over 2018 to 2026. No payment, case-management or grievance system attached to it appears on file.	No change
Egypt	The system cleared 92% of the accumulated arrears backlog, while the 40-service first tranche is still forthcoming. Full record The system is running monthly pension disbursement plus an integrated electronic collection function, with electronic signatures, time-stamping and electronic links to other bodies; 167,500 arrears cases have been paid since go-live and 92% of the accumulated backlog cleared, the remainder attributed to missing citizen data chased by text message, and 8,621,000 people were served in about four months since launch, averaging 2.1m a month. Served is not defined and may count transactions rather than distinct people; all figures are the authority's own and unaudited. Against that, 95 electronic services were undertaken within six months from 8 February 2026, opening with a first phase of 40; the first tranche is restated as forthcoming at the point the window falls due, and of roughly 170 insurance services in all, only three concern pension entitlement and payment while the rest still require an office visit.	Mixed, the social insurance system cleared 92% of its arrears backlog and served 8.6m people in four months while its 95-service catalogue's first tranche slipped past the six-month undertaking

COUNTRY	DEVELOPMENTS	PROGRESS
Equatorial Guinea	The insurance institute's system is obsolete, unreplicated and dependent on a single provider, by its own delegate's account. Full record The delegate's statement to parliament in April 2025 is the most direct assessment of any Equatoguinean system in the base: obsolete, unreplicated, single-provider dependent. A year later the law regulating the social protection system passed at second reading without specifying a registry or a management information system. The one operational change is the payment channel and the purge of 2,282 untraceable pensioners.	No change
Eswatini	The social registry reached its second region in August 2026 on an E41.7 million exercise, after 44,683 households in the first. Full record The deputy prime minister's office reported the registry under development with project documents finalised and a first regional pilot from March 2025 (annual report). 44,683 households were registered in the first region out of 47,766 covered, with 3,088 vacant or non-consenting, and targeting runs on a proxy means test of 20 variables from the household income and expenditure survey (first region). A second rollout began in Lubombo in August 2026 on an E41.7 million data-collection exercise (Lubombo). Two of four regions in two years, and no statement that the registry has yet carried a live targeting decision for a grant.	Advanced
Ethiopia	444 of 492 woredas use the safety-net management system, and a funded successor project committed to stronger digital tools (restructuring paper). Full record The October 2025 restructuring paper for the adaptive safety net project records 444 of 492 woredas using the management information system for programme tracking, 5.1 of 7.9 million beneficiaries' data synchronised to the federal system, and 252 woredas on electronic payments, with full operationalisation targeted for the end of December 2025 (restructuring paper). The World Bank board approved the US\$200m sixth Productive Safety Net Project in March 2026, committing to stronger digital tools and improved monitoring behind delivery (approval). The base holds no statement that the December 2025 target was met, so the most recent coverage figures are from before the deadline they were measured against.	Advanced
Gambia	The registry project closed Highly Satisfactory in June 2024 with US\$29.8m disbursed; its links remain unbuilt. Full record The completion report rates the project Highly Satisfactory with US\$29.8m of a US\$30m grant disbursed, which is a statement about delivery of the system rather than about its use. What the successor operation reports is that the connections to civil registration, education and health insurance stand at zero. A registry that cannot be cross-checked against a civil register is doing targeting on its own data.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	The household registry is the system of record and terms of reference were issued for a platform integrating it with five other systems. Full record The household registry publishes registered-household figures by region as at May 2026 and is the system of record behind the cash-grant reassessment. 2026-08-29 - the gender ministry issued terms of reference for a cross-system data-exchange architecture linking the household registry, the cash-grant programme, the welfare case and information systems, the health insurance scheme, the payment switch and the national identity register. A technical working group had convened in January 2026 to assess fragmented coordination and develop an integrated sharing framework. The build is a procurement and the framework a work programme; neither is delivered. The registry that the architecture is being built around describes itself as a single national household database collected by trained enumerators on electronic devices and serving as the primary platform for targeting the cash-grant programme, school feeding and national health insurance - three programmes already drawing on one enumeration before any exchange layer exists.	Advanced
Guinea-Bissau	No social protection management system is described for Guinea-Bissau. Full record Nothing in the base names a Guinean social protection management information system, case management tool or beneficiary tracking platform. The programme layer that would use one is documented only at project level, through the peacebuilding fund's June 2025 progress report covering ten projects from electoral law to digital-media training.	No change
Kenya	The child protection information system recorded cases rising from 20,235 in 2016/17 to 54,583 in 2021/22, its most recent figure four years old. Full record It is credited with cutting duplication and improving real-time case coordination across agencies, on an academic review rather than an operator's account (review). The system is recorded as American-funded, which places it inside the aid wind-down this ledger records elsewhere, and no figure since 2021/22 exists to show whether it survived it.	No change
Lesotho	The MISSA social-assistance management information system was put to tender in 2024, and no award or delivery is on record. Full record The request for proposals closed on 12 August 2024, and nothing since records an award, a contract or a delivery (procurement). An earlier management information system was built between November 2014 and January 2016, so the country has had one and does not now have a recorded successor.	Stalled
Liberia	The social registry and its integrated system hold enrolment, payment, monitoring and grievance modules under one ministry. Full record The independent completion review describes what the earlier US\$17m project built: the social registry information system plus an integrated system with enrolment, payment, monitoring, grievance-redress and access-management modules, held by the gender, children and social protection ministry. Its throughput is on the record – over 15,000 households paid and more than L\$1 billion disbursed by January 2026 – but integration with other national systems is still reported as ongoing rather than achieved.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Libya	The social insurance system moved from modelling to procedural build-out in March 2026. Full record The diagnostic baseline is a 2022 assessment finding social assistance delivery paper-based, with no unified registry and no identity check. The fund moved its integrated insurance system from modelling into procedural build-out in March 2026. The only published throughput figure is a transfer count: 1.22m families and 1.21m spouse cards for the second quarter of 2026, paid through commercial banks.	Advanced
Madagascar	The social-protection fund put a human-resources management system out to tender in August 2026, with bids due on 26 August. Full record The fund is recruiting a consultancy to build the system under a safety nets and resilience project, and separately tendered for a payroll server under a contingent emergency response project a week earlier (tender). No contract value, scope or delivery date is disclosed. The two tenders are the only social-protection systems work on file, and both concern the fund's own administration rather than beneficiary management.	Advanced
Malawi	Four systems are in operation and a pilot is making the registry dynamic; no standard joins them beyond the identity link. Full record The support mission's account is the base's only description of the architecture: the beneficiary registry and social registry, the shock-response system, the cash transfer system and a core management system, four systems in operation. No data standard or shared identifier between them is stated beyond the identity linkage. 2026-02 - the dynamic delivery systems sub-component of a concept-stage programme covers an integrated management information system alongside the registry and payments. 2026-06 - the pilot testing on-demand registry updates is the first work on file aimed at the currency of the data rather than at the systems holding it.	Advanced
Mali	The health insurance fund and its delegated bodies signed management contracts towards universal coverage in July 2026, after digitising prior authorisation in May. Full record Workshops on enrolling non-salaried workers ran in September 2025 (workshops). No enrolled-member count, claims volume, processing time or link to the national identification number is published, so the administrative steps are dated and the scheme's reach is not.	Advanced
Mauritius	10.5m social-benefit documents are being digitised into a future platform, after thirteen years of the welfare system running on paper. Full record Bulk scanning of beneficiary files began in May 2026 with full integration stated at about eighteen months; the system carries about 800,000 payments a month to at least 350,000 beneficiaries (digitisation). Social-protection spending was Rs 91.4bn, 12.8 per cent of gross domestic product, in 2024-25 (spending), which is the scale the paper system was carrying.	Advanced
Morocco	22.5m enrolled in the population registry and 5.3m families in the unified social registry, with coverage tripling to 24.3m since 2021. Full record The government's own account of September 2025 puts the population registry at 22.5m enrolled and the unified social registry at 5.3m families, with medical coverage tripling to 24.3m people since 2021. Two qualifications follow. The audit court urged in February 2026 that the population registry agency be activated, so the body governing the register is not yet standing; and the delivery agency opened its first territorial office in the same month, moving beyond a purely digital channel.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mozambique	US\$154.4m was approved to establish a National Social Registry, clean a 1.2m-household database and modernise the social action information system for interoperability with civil registration, health and education. Full record 2026-05-19 — additional financing of US\$154.4m was appraised to legally and technically establish a National Social Registry, consolidate and clean the existing 1.2 million-household beneficiary database, and modernise the core social action information system for interoperability with civil registration, health and education systems. It is the clearest architecture-level movement in the window. 2026-08-08 — the disaster management institute began piloting a biometric digital register of humanitarian-aid beneficiaries in Beira, designed for national rollout in October 2026 and for interoperability with the social action database to check who has already received assistance. The system being modernised is the social action institute's integrated management information system for registration, socioeconomic evaluation, case management and beneficiary payment. Financing approved is not a registry built: no registry go-live, record count or completed interoperability link is yet on file.	Advanced
Namibia	Grant beneficiaries are verified against the population register, and an integrated beneficiary registry is in use and linked to it. Full record The 2021 social protection policy commits to an integrated management information system linked to the national population register (policy). The registry is in use and linked to the register, and the first published test of that link suspended 15,825 old-age grants in June 2026 for beneficiaries who could not be verified (suspension). The chief registrar reports the integration used for verification of identity and live status and for identifying and referring undocumented people (presentation). Refugee cash assistance through mobile money has no record since February 2025. What the base holds is a verification link, not a case management system.	Advanced
Niger	An emergency response manual was adopted in October 2025 for crisis delivery through the safety-net chain, and the 2011 policy is under revision. Full record The manual adopted on 22 October 2025 sets activation, implementation, eligibility, procurement and monitoring arrangements for crisis and emergency response delivered through the social safety-net unit's delivery chain, with payments made by digital or manual channels. A roadmap workshop opened on 3 September 2025 to revise the 2011 national social protection policy, framed around a data-driven, evidence-based national system. The delivery system itself was described as solid in 2018, with electronic payment modules for beneficiary identification, registration, monitoring and payment reconciliation, and explicitly distinct from the household registry. No caseload figure for the delivery system is published.	Advanced
Nigeria	A unified poverty response architecture was flagged off in March 2026, above a social register of 19.7 million households. Full record The architecture flagged off on 25 March 2026 sets out a unified national register, a poverty exit pathway and a poverty intelligence lab to replace the fragmented humanitarian and social-protection data systems. A validation workshop in July 2026 took the business requirements for a unified government-to-person payment rail under that framework to the vice-president's office, the social investment agency, the central bank, the interbank settlement system and the government network provider. The operating base underneath is unchanged: the social register at 19.7 million households and the safety-net programme's identity validation and fully digital payments. Neither the architecture nor the payment rail is reported operating.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Rwanda	The sector plan sets a registry serving targeting and a management system serving beneficiary and monitoring functions; the registry now covers over 95 per cent of the population. Full record The strategic plan for 2024 to 2029 is the most authoritative current statement of the sector's information architecture, dividing targeting from beneficiary and monitoring functions across two systems (plan). The project paper approving a USD 80 million additional credit records the registry covering over 95 per cent of the population and interoperable with more than ten government databases (paper). Payments run through the instant transfer service launched nationally in December 2025 (launch).	Advanced
Sao Tome and Principe	The single social registry was relaunched in January 2026 targeting about 12,000 vulnerable families, and the management system behind it is fully government-operated for the first time. Full record The second recertification and expansion of the registry was launched on 27 January 2026 aiming to reach about 12,000 vulnerable families, up from eight thousand households, with 100 directorate technicians and 10 from the statistics institute in the field, and a six-stage process ending in an eligibility formula (launch). The national coordinator describes the registry as the principal identification tool for beneficiaries of any social programme and as preventing duplicate benefits (launch). The project paper records the 2024 adoption of an open-source management information system, fully owned and operated by the government for the first time in the country's history, integrated with the registry (project paper). Coverage reported in August 2026 stands above 12,500 households (coverage).	Advanced
Senegal	The single register reached 996,194 households at the start of 2026, against 545,000 before, with its governance instruments still being amended. Full record The Council of Ministers records the update and extension completed at the start of 2026 at 996,194 households, 57.6% classed poor and 42.4% vulnerable, against 545,000 before, and names what is still outstanding — the monitoring committee not installed, its procedures and data-management manual not adopted, and the pilot digitisation of grant payment not started. In July 2026 the Council adopted a social protection framework bill and draft decrees amending both the family security grant scheme and the 2021 decree that created the register and prescribed its information and management system. The architecture around it is older: the 2022 appraisal describes the register operational since 2015 at about 550,000 households, beneficiary management drawing targeting from it, a planned system modernisation covering cybersecurity and controlled data sharing, and grant payments still made through the post office.	Advanced
Seychelles	The social protection platform launched internally on 15 October 2025 and Cabinet extended vendor support through 2026. Full record The platform, built with an external firm and announced in December 2024 for a third-quarter 2025 go-live (announcement), launched internally on 15 October 2025 and is reached through the SeyID portal (launch). In March 2026 Cabinet approved a transitional stabilisation arrangement continuing vendor technical support through 2026 and directing the ICT department to lead the transition to full government ownership and a long-term national platform (Cabinet). A launch that needs a stabilisation arrangement five months later is a system in service and not yet in the state's own hands.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	The delivery system and social registry were reported established and supporting over 500,000 households at the closing mission in November 2025. Full record The ministry's director general closed the final implementation support mission on 25 November 2025, reporting both platforms established and supporting over 500,000 households, with lessons feeding the successor operation (mission). The successor's project paper treats them as the operative national architecture for scaling drought-response digital and mobile cash transfers (paper). A cross-sector human capital review names the registry alongside the education and health platforms as the foundations of a proposed delivery model (review).	Advanced
South Africa	420,000 grants were flagged for review and R1 billion claimed saved, while a provincial case system opened to external child-protection reports. Full record The social security agency (investigation) flagged more than 420,000 beneficiaries for review in 2025/26 and claims R1 billion saved, and targets up to 350,000 reviews in 2026/27 for a further R1.5 billion (investigation). The same account finds the anti-fraud effort falls on beneficiaries rather than on the private firms deducting from grants, and that the agency's bank contracts carry no protection against recipients' data being used to market financial products (investigation). Roughly 160,000 recipients did not complete review, with child-grant recipients reporting months without payment. The Western Cape's social work case system opened an external referral portal for identified and anonymous reports of child abuse and neglect from professionals the Children's Act obliges to report (portal). It is provincial, and no referral volume or integration with the national child protection register is stated.	Mixed, verification widened while access narrowed
South Sudan	One management information system, linked to biometric registration and paying 87,867 households, owned by a project rather than a ministry. Full record The system is government-led and linked to biometric beneficiary registration, described in its financing paper as project-scoped (paper). It had registered and paid 87,867 households across 15 counties by September 2025 (scale). Nothing records what happens to it when the project closes, which is the question a sectoral system in this position raises.	Advanced
Sudan	A successor safety net paid 172,388 people in August 2025, and the Red Crescent replaced spreadsheets with a live platform. Full record The safety-net project's implementation report records targeting, identification and registration completed in five localities and a first payment reaching 172,388 people against a 602,000 caseload target (report). The national society moved from spreadsheet-based tracking to a centralised platform with offline registration, automated deduplication and role-based access, piloted with 516 households in Red Sea State and 200 displaced people in White Nile at a full payment success rate (account). Both sit alongside a unified social registry still in development, and the closed project whose registries they inherit (retrospective).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Tanzania	535,536 households are paid through bank or mobile accounts, under a 250 million dollar credit. Full record The 2023 sector policy describes programme-level management systems and the absence of a fully integrated national social-protection system. The social action fund reports its management information and electronic-payment infrastructure as the operating backbone of the third safety-net phase, with 535,536 households paid through bank or mobile accounts. A 250 million dollar credit approved in March 2026 expands the registry and the cash-transfer and electronic-payment system to 2.2 million people. Whether a fully integrated national system now exists, three years after the policy said it did not, is not stated anywhere.	Advanced
Togo	Health insurance stood up two management systems in the period; the social registry itself has no report later than September 2024. Full record The insurance platform for non-salaried workers was presented at the launch of 23 October 2025 as a tool easing enrolment, contribution management and beneficiary monitoring, with no enrolment figure given. On 21 and 22 April 2026 the public-sector insurer launched online services and a chip card on a system built to the same standards as the social security fund's and hosted in the fund's data centre. The registry underneath remains at the position the September 2024 report left it: 75 per cent built, no data-exchange platform, no beneficiary operations management system.	Advanced
Tunisia	Cabinet decided in August 2026 to modernise the social funds' information systems and qualify the unique social identifier, with no instrument yet. Full record A government working session in August 2026 decided to begin drafting structural social-security reform texts immediately, including accelerating digitalisation of social and health services, modernising information systems, building integrated real-time data exchange between the funds and health structures, and qualifying the unique social-identifier system. The AMEN social registry carries over 333,000 poor households on monthly cash transfers and over 620,000 low-income households on free or subsidised healthcare, with 44.4 per cent of cash transfers digitalised; no coverage or digitalisation update has been published since. This is a policy direction and not an enacted instrument: no drafting timetable, legal basis for the identifier or scope definition is stated.	Advanced, a cabinet decision to draft with no instrument yet behind it
Uganda	A shock-responsive framework names beneficiary registration as the weak point, and a funded project is to operationalise a dynamic registry the state launched in 2021. Full record 2025-02 - the gender ministry's shock responsive framework defines the single and social registries and names beneficiary registration as a continuing systems challenge. No activation or payout under it is recorded. 2026-01 - the FY2026/27 public investment plan carries a social action fund project of the prime minister's office with funding allocated, named as the vehicle for a dynamic national social registry. 2026-06 - the prime minister's office stated the project would be launched soon, with no date. The registry this is to operationalise was launched in February 2021 and has no operational record since, so what the base shows is a second attempt at the same object rather than progress on the first.	Mixed, a framework and a funded vehicle against a registry with no operational record

COUNTRY	DEVELOPMENTS	PROGRESS
Zambia	A national social registry is Cabinet-approved and still under design, while the ministry launched a digital strategy and continuity guidelines. Full record A project appraisal gives the fullest account of the beneficiary system's architecture, coverage and function — the operational system carrying the social cash transfer. 2025-11 — a project paper records the current standing: the beneficiary system operational, and a dynamic national social registry approved by Cabinet in April 2025 with its concept note endorsed in September, still under design. 2025-11-13 — the responsible ministry launched a ministerial digital strategy, business continuity and disaster recovery guidelines and ICT security guidelines underpinning the existing system and its planned registry expansion. Continuity guidelines before a registry is built is the right order and an unusual one.	Advanced
Zimbabwe	The social registry is being built to identify households qualifying for assistance, with a stated rollout across all 65 districts. Full record The responsible minister described the registry as a database to identify households qualifying for social assistance, to be used in selecting beneficiaries of the basic education assistance module and taken to all 65 districts of the country to reduce duplication and double-dipping (minister). Enumeration is the constraint. The first phase completed in Mangwe district in December 2025 and extends to Nkayi and Mudzi, aiming at about 2 per cent of the population (project document). Enumerators collect demographics, education, employment, housing, land ownership, access to services and economic activity (survey). Nothing in the base states how many households are enrolled, where the system is hosted, or when it is expected to carry a live targeting decision.	Advanced

Justice

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	A lawyers' portal issuing certified court decisions online went live on 16 February 2026. Full record The portal did not exist at the window's opening. 2026-02-16 - certified court decisions began to be issued to lawyers online. No issuance volume, court coverage or processing-time figure has been published since. A notaries' e-services memorandum signed with the incumbent operator in July 2025 has produced no service reported live, so the justice-sector position is one live service for one profession and a memorandum for another.	Advanced
Benin	A justice digitalisation plan for 2026 to 2033 was published in July 2026, committing to a citizen case-tracking portal with no budget or sequencing. Full record 2026-07-24 — the plan commits to a citizen portal for case tracking, secure public hosting of judicial, notarial and bailiff instruments, digitally integrated legal aid and an heir identification mechanism. Nothing existed before it. Two things are worth separating from the reporting around it. The primary contains no court registry system, no direct court-police-prison data link, no blockchain authentication and no judicial security operations centre, contrary to secondary accounts. And no budget, sequencing or implementing agency is stated — the same absence as the presidential programme it sits under.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	The court records system was reported malfunctioning in January 2026, with a locally built replacement commissioned. Full record 2022-08-05 — the court records management system is the case-file record, holding parties, pleadings, status and orders. 2026-01-21 — the Chief Justice reported the digital records system malfunctioning and a local university engaged to develop a locally managed replacement, against a growing case backlog. 2026-03-16 — the Industrial Court's electronic case management system was developed, with a soft launch planned for the first quarter of 2026/27. No case-disposal or backlog figure is published.	Regressed, with a replacement under way
Burkina Faso	Three justice services launched in December 2025 — online criminal complaint and case tracking, prison visit permits and an online commercial register. Full record 2025-12-15 — online criminal complaint and case tracking, a prison visit permit service and an online commercial register service launched under a World Bank-financed 2025-2027 programme run jointly by the justice and digital transition ministries, joining an existing national electronic criminal-record service. No case volume, resolution time or user figure is published for any of the three. What the ministry does publish is issuance from its older platforms, reported under electronic services: certificates in the hundreds of thousands, against a rural access rate a fraction of the urban one. A complaint that can be filed online, in a country where most rural households have no internet access, is a service whose reach is bounded by something outside the justice sector.	Advanced
Burundi	An offline case-digitisation platform was deployed with thirteen scanning kits across the courts and is now at end-of-project evaluation. Full record Technical assistance to the justice sector covered archiving, computerisation of court registries and case management, with a judicial-statistics collection system, servers and training behind it. 2026-06-11 — terms of reference for the end-of-project evaluation give the clearest published account of what was actually deployed: an offline platform for digitising and classifying pending case files, with thirteen scanning kits, across the supreme court, the appeal courts, the high courts and the prosecution offices of the targeted provinces. Offline is the operative word. A case-management estate that does not connect its courts is a filing improvement rather than a system, and the evaluation being tendered is the point at which someone finds out which it became.	Advanced
Cameroon	42 court registries were on terminals against a target of 60 by end-2025, and a fourth video-surveillance tranche was authorised. Full record The court-management system was launched after plans to import a neighbouring country's system were dropped, backed by US\$10m from the African Development Bank, with 42 court registries on terminals linked to the secure judicial network against a target of 60 by the end of 2025. No later count is held, so whether the target was met is unestablished. 2025-12-17 - a decree authorised a fourth video-surveillance tranche of FCFA 39.2bn, bringing FCFA 150.8bn mobilised over eight years across three Chinese lenders; the first phase's borrower was the defence ministry and delivered 1,500 cameras and 2,000 portable radios, on accounts that disagree about amounts and dates.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Cape Verde	The criminal-process component of the justice information system was handed over and operates in every comarca. Full record The system was in use by lawyers to reach and track cases without travelling to the comarcas, with design work running with the superior judicial councils since 2021. 2026-03-17 - the criminal-process system was completed and in operation in every comarca in the country, with maintenance passed from the state operator to the justice-modernisation institute and the civil-process component to begin implementation in April 2026. No cost, contract or vendor figure is stated, and no source confirms the civil-process implementation began.	Advanced
Central African Republic	The justice sector policy calls for judicial statistics and computerisation; its term expired in 2024 with no successor. Full record The sector policy adopted on 12 December 2019 calls for developing judicial statistics collection and analysis and for computerisation. Its term ran to 2024 and no successor is held, and no judicial statistic appears anywhere on this ledger. 2022-03 - a provisional criminal database was installed at the judicial police directorate after criminal-records training. Provisional is the word the record uses, and nothing since says what became of it.	No change, a first stated position with no earlier account behind it
Chad	A digital exchange platform between litigants, lawyers and the courts was presented in October 2025 — the first judicial system the base holds. Full record Under the national strategy for digital transformation of the judicial system, the justice ministry with United Nations development support launched a digital exchange platform between litigants, lawyers and the judicial system, presented on 23 October 2025 (platform). In February 2026 the Supreme Court received laptops, desktops, professional scanners, server-room equipment and network hardware through a European-funded parliamentary and electoral support project (equipment). A February 2026 workshop laid groundwork for interconnecting the courts of first instance with the biometric register (workshop). No case count or court coverage is held.	Advanced
Cote d'Ivoire	All 39 first-instance tribunals were connected to the e-justice platform by June 2026, issuing certificates nationwide. Full record At the window's opening ten first-instance tribunals were connected, the January 2025 pilot having run in two jurisdictions, Dabou and Yopougon. It reached 28 courts by April 2026. 2026-06-29 - the last eleven tribunals were connected, all 39 now issuing nationality certificates and criminal-record extracts nationwide, described as completing phase one with no phase-two scope or date stated. The government's 2011-2025 security record separately states all 12 police prefectures and the strategic towns covered by the urban video-protection system, a self-report with no camera count or independent verification. 2024-11-18 - the interior ministry records a central police information processing centre with unit-level offices recently installed inside police and gendarmerie units feeding it, whose heads were trained on managing those offices and exploiting police data methodically in investigations. The units named are those of the capital's police prefecture and the first territorial gendarmerie legion, so the record establishes the architecture and its rollout in the capital and not beyond it. No case volume, record count or interconnection with the court systems is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Djibouti	A case-management pilot for minor offences is under construction; the legal-information platform matured instead. Full record The court system itself has not moved. The development programme's own account records a digital-readiness assessment, process mapping, a vision for electronic justice and a pilot case-management system for minor offences under construction, developed with judges and court administrators, with a centralised judicial-statistics system already launched. No founding instrument for any of it is held. What did move is the layer around it. 2026-03-26 - the electronic official journal has become a public legal-information platform, with over a century of laws, decrees and administrative acts searchable online and 2,000 to 2,500 consultations a month. A joint mandate to digitalise legal services was assigned by decree in June 2026.	No change
Egypt	A unified digital justice strategy was signed by the justice minister and every judicial body head on 11 August 2026. Full record 2026-08-11 - the strategy was signed by the justice ministry and the heads of every judicial body, launching a shared judicial-data platform built with a foreign vendor and setting out three phases covering remote litigation, cybersecurity and artificial-intelligence-enabled services; no text, timetable, budget or data-protection arrangement is published. The vendor is named in the account and no contract value or procurement route is stated. A protocol makes the postal digital postbox the official platform for electronic delivery of judicial notices, bound to the national identification number, so a registered electronic message has the same legal validity as registered paper mail; the position for people without an account is not stated. The administrative-justice branch states an integrated digital transformation plan is under way, with no named system, date, figure or deliverable. 2026-08-23 - a three-year protocol with the Cairo Court of Appeal covers a unified digital repository of finally adjudicated cases, a citizen portal and application, a judges' library, and artificial intelligence as a judicial assistant for search, summarisation and drafting, presented as a model for every appeal court.	Advanced
Equatorial Guinea	A justice ministry plan adds digitised judicial databases with no cost, supplier or timeline; a US\$1.4m pledge is recorded. Full record The action plan of October 2025 commits to digitised judicial and religious-sector databases and attaches no cost, supplier or timeline to either. Money is recorded against it from the other side: the development programme's 2024 annual report notes a US\$1.4m government pledge funding judicial system digitisation. No system is recorded in operation.	Advanced
Eswatini	An integrated electronic case management system launched in August 2025 is being extended across the justice sector, with no live-service statement yet. Full record The system was launched by the justice ministry on 18 August 2025, beginning end-user capacity building across the sector (system). It is designed to replace paper filing with electronic case filing, virtual hearings and case tracking, and to connect the judiciary, the justice ministry, the law society, the police, the anti-corruption commission and correctional services on one platform; a development agency donated the equipment (design). Parliamentary portfolio committees were briefed on 20 May 2026, where the senate president raised the security of court files in the system (briefing). No case volume, court coverage or go-live date is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ethiopia	A smart court system runs across 24 federal branches, and a criminal record information system gained a steering committee (launch statement). Full record The Federal Supreme Court has developed a Smart Court System with automated voice-to-text transcription, virtual hearings, a network operations centre and an integrated case management system letting litigants track cases digitally, operating across 24 federal branches with regional expansion planned (launch statement). The justice ministry announced that a project steering committee set strategic directions for the Criminal Record Information Management System in April 2026, with no coverage figures disclosed (announcement). The standing programmatic instrument is the National Justice Sector Transformation Roadmap, whose ten pillars include digital justice transformation (roadmap). The base holds branch counts, not case volumes, and nothing on whether regional courts have followed.	Advanced
Gabon	A draft Code of Civil Procedure would introduce digitised procedural filings and secure digital tools, replacing a 1977 ordinance. Full record A justice ministry commission submitted a draft of more than 800 pages on 11 August 2026, rewriting the ordinance to allow paperless filings (draft code). On the custodial side, a standardised model of custody register was presented at a national roundtable in February 2025 and digitalisation was explored, with paper registers accepted as a first step (custody registers). Nothing dated has followed on the registers since February 2025, and the draft code's text, consultation timetable and introduction date are all unheld.	Advanced
Gambia	The police were directed to move from paper to digital records in March 2026, with no system, vendor, budget or timetable published. Full record The direction came from the Inspector General (direction). Separately, mobile case-management applications and geographic facility mapping are in use under a donor-backed community policing programme, with no case volume published (community policing). A directive with no procurement behind it and a donor programme with no volume behind it are the whole of the justice record.	Advanced
Ghana	The court case management platform is reported stalled seven years after launch, against more than 700 police digital enrolment stations announced for the end of 2026. Full record The court side has not kept pace. A December 2025 account reports the electronic justice platform stalled: launched in 2019 inside a lender-funded transformation project at a stated cost of US\$3m, carrying 61,000 cases in 2022 against 58,495 the year before, its pilot scope reset to 2022 and readiness now given as 2026, with early users reporting it unusable on unreliable connectivity. It rests on a fund governance report and a 2022 judicial service document, neither held, and its figure for the parent project does not match the base's. The interior minister told a command conference on 21 August 2026 that police will deploy more than 700 enrolment stations nationwide, with no cost or data-governance arrangement stated, and three days later that the criminal biometric system is to reach 751 centres by the end of 2026, with no figure for centres already live. An electronic number plate instrument has been in force since 28 May 2026 after a court challenge, with a pilot stated for August 2026 and rollout from January 2027 and no pilot size or retention rule published (number plates).	Mixed, police enrolment and biometric systems are being announced while the court platform has not moved in three years

COUNTRY	DEVELOPMENTS	PROGRESS
Guinea-Bissau	Justice-sector staff completed a digital literacy course with an offline platform installed. Full record The criminal information system sits on the ledger as implemented. What moved in the window is the people around it: justice-sector staff completed a digital literacy course and an offline learning platform was installed. The justice ministry is also the register's operator, running the mobile caravans that carry digital birth registration into communities.	Advanced
Kenya	A civil-registry link to a six-city facial-recognition network is out to tender at up to KSh 25bn, with no award, contract or legal basis on file. Full record The tender would link the civil-registry database to a closed-circuit television and facial-recognition network across six cities (tender). A separate KSh 10bn tender covers cameras, police monitoring and vehicle-detection systems at 60 junctions in the capital under a 30-month design-build contract on a foreign development loan, with the bid deadline pushed back two weeks; no data-protection authorisation, retention rule or oversight arrangement for the camera and detection systems is reported (traffic tender). The police information management system was presented in design in July 2025, consolidating fragmented systems with role-based access and a digital chain of custody, and has no build, procurement or go-live status on file thirteen months later (design). A digital Occurrence Book is entering service to modernise crime reporting, with the interior cabinet secretary stating that future police recruitment will prioritise artificial-intelligence skills. Ahead of the 2027 election the Inspector General told a parliamentary committee the service is investing in body cameras, digital occurrence books and closed-circuit television alongside training and infrastructure. No procurement, supplier or retention, access and disclosure rule for the footage is published.	Advanced
Lesotho	The needs assessment for an automated case management system was still in progress in 2023; nothing later is held. Full record 2023-02-01 — the Chief Justice reported the needs assessment for an automated case management system still in progress, the latest statement the base holds. 2026-04-20 — a crime-reporting platform launched nationally, with a police digital transformation policy and strategy alongside it, the clearest movement in the police-to-justice chain. 2026-05-18 — the law and justice ministry hosted a regional conference on digital transformation of intellectual property offices. The courts themselves have no case management system on the record, and the reporting end of the chain has moved while the adjudicating end has not.	No change, an assessment three years old
Liberia	60 clerks were trained on the case management system in 2025, against a judiciary the 2024-2028 plan calls substantially manual. Full record The judiciary's own 2024-2028 plan records court administration as substantially manual with an outdated docket system, and sets targets for digitising the Supreme Court and seven circuit court complexes. Since then 60 clerks and assistant clerks were trained on the upgraded case management system in 2025 and 14 tablets delivered in April 2026. A reported successor plan for 2026-2030 ties backlog reduction to an electronic case management system in all circuit courts with electronic filing and virtual hearings, against a judicial budget stated as rising from US\$18.5m in 2023 to US\$33.3m in 2026. That plan's text is not published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Libya	The prosecution's digital case-file system tallied 108,939 convictions in absentia over four years. Full record Digitisation started with the record layer: the prosecution service digitised 400,000 evidence-gathering records across six appeal courts in 2023. By November 2025 the office was reporting from it, telling the United Nations human rights body that its digital case-file system tallies 108,939 in-absentia convictions over four years. No court-side case management system is named in the base.	Advanced
Madagascar	A police reporting platform for violence and disappearances entered service in July 2026, with anonymous filing and a citizen-visible reference number. Full record The platform runs around the clock on web and an Android application in Malagasy and French, allowing anonymous filing and giving the complainant a reference number they can see (platform, account). It was built by the national police's own information-systems directorate. No data controller, retention rule, deletion route or supervisory authority is named, which is the more serious gap on a system taking reports of gender-based violence.	Advanced
Malawi	A Crime Management System is in pilot, while an e-Court went live in 2024 and the traffic information system was taken back from foreign consultant control in 2026. Full record A three-day technical training opened in Lilongwe in July 2026 ahead of a nationwide rollout (training). No procurement value, named supplier or rollout date is published, and nothing is stated on how case-file personal data is handled under the data protection statute. It is framed by the implementing partner through its governance portfolio rather than by the police. An e-Court went live in April 2024, launched by the judiciary with the police and prison services and supported by a development agency and a mobile operator, aimed at the 80 to 85 per cent of the population living beyond the reach of the formal courts, in a judiciary of 50 judges. The held record is the launch concept note, so no coverage or filing figure is established. The traffic information system, built by a South African firm and due to be handed to the road traffic directorate by 2017, is now stated by the transport ministry to be under government control after it bypassed the foreign companies and changed the passwords. A ministry statement to a newspaper is the whole of the record: no handover instrument, settlement or audit is held for a handover nine years late.	Mixed, two systems in service against a case-management pilot with no rollout date
Mali	Online criminal records and nationality certificates went live in February 2026, keyed on the national identity number with an authenticity check. Full record The services launched during a justice week in February 2026, with applications keyed on the national identity number and an authenticity check on the issued document (services). They were built by the state technology agency. No application volume, issuance count or processing time is published, and no case-management system for the courts themselves is recorded.	Advanced
Mauritius	Court systems are carried in the 2026-2031 investment programme and in the e-judiciary component; nothing is recorded as operating. Full record Justice systems appear in the public sector investment programme for 2026-2027 to 2030-2031 (programme). The government's own justice information page describes the aim rather than a system (page). The e-judiciary sits in the same package as e-Gates and e-Visa, all planned. No case-management system, filing volume or rollout figure is held, so the base can record an intention and not a capability.	No change, an investment line with nothing recorded as operating

COUNTRY	DEVELOPMENTS	PROGRESS
Morocco	The ministry launched a platform publishing in-absentia case data in March 2026 and joined the information portal that month. Full record Court digitisation was appraised in 2012, covering electronic filing and case management. What the window adds is publication rather than process: a platform publishing in-absentia defendants' case data, searchable on the courts portal, and the ministry signing accession to the national right-to-information portal on 31 March 2026.	Advanced
Mozambique	A 2024 law on electronic processing is named as the cornerstone of judicial modernisation, and two operating systems now sit under it — a gender-violence case platform and camera-based traffic enforcement. Full record The statute has been in force since 7 June 2024 and was named by the justice minister in June 2026 as the cornerstone of judicial modernisation; its text is not held (law). No case-management system, filing volume, disposal rate or court coverage figure is held. The interior ministry runs InfoViolencia through police departments, the country's first digital platform for gender-based violence case data, used at Integrated Services Centres and police stations, where a single registration form replaces printed forms and generates referral reports across health, justice and social services (platform). No case volume, coverage or data-protection arrangement is published for a system holding case files on named survivors, and nothing on it after April 2023. Camera-based traffic enforcement went live across Greater Maputo on 10 December 2025, detecting violations, processing offences and sending fines by text message, under an approximately US\$7 million Korean-funded programme. The road transport institute states that legislative adjustment is still needed for digital issuance of fines (system). No data-retention, image-handling or appeal arrangement is published.	Advanced
Namibia	A case management system reached the legal aid directorate in September 2025, and N\$494.1 million is voted to extend it to the Master of the High Court. Full record The judiciary's own report for 2019/20 records electronic filing and case management in the superior courts and a magistrates' courts information system as operating (report). A case management system was rolled into the justice ministry's legal aid directorate in September 2025, with the same platform being extended to a new Master of the High Court system (rollout). The justice department's N\$494.1 million vote for 2026/27 funds that digitisation and a planned legal aid self-service portal (budget). No case volume, disposal time or backlog figure from any of the systems is published, so seven years of rollout cannot be read as an effect.	Advanced
Niger	A case-management platform for the specialised judicial pole launched in May 2026, linked to three prisons. Full record The launch on 11 May 2026 put a centralised digital case-management database and a secure videoconferencing platform into the terrorism and organised-crime pole, linked to three prisons, under a partner-funded project. A six-member ministry delegation visited Burkina Faso from 22 to 24 July 2026 to study its electronic nationality certificate and criminal record services, with stated intent to adapt them — a preparatory step, not a deployment. The long-standing system is statistical rather than operational: the ministry's judicial statistics bulletin draws on a database in service since 2012. No nationwide electronic case-management system covering ordinary courts is on file.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Nigeria	Electronic filing became compulsory at the Supreme Court from July 2026, behind a national case management system, with no judicial technology strategy to stop courts adopting incompatible systems. Full record Practice directions make electronic upload of processes and records of appeal compulsory, searchable and on standardised naming, inside a wider registry programme covering online senior-advocate applications, digital enrolment of practitioners, electronic registration of notaries and an electronic diary (directions). A former state attorney-general argues the value is operations management rather than digitisation and calls for a national judicial technology strategy under the judicial council to stop each court adopting incompatible systems; no such strategy is held.	Advanced
Rwanda	An upgraded integrated electronic case management system came into use across the justice sector from January 2025. Full record The justice sector and its stakeholders began using an upgraded integrated electronic case management system in January 2025, presented as improving access (upgrade). That is the whole of what the base holds. The publisher renders its article body client-side and only the lead was recoverable, so what the upgrade changed, what it cost, and how much of the sector uses it are all absent, as is any case-volume or clearance figure before or after.	No change, a first position with no earlier figure behind it
Sao Tome and Principe	A digital-evidence capability across the criminal justice chain was completed in June 2026, over a case-management system financed since 2020 and still in development. Full record A five-week programme concluded on 26 June 2026 trained judicial police officers, prosecutors and judges on extraction and decryption tools procured for the judicial police and stated to be in operational use, alongside a review of the national legal framework against the international cybercrime convention (programme). The case-management system is piloted by the justice ministry with a multi-sector team from the supreme court, the first-instance court and the public prosecutor, implemented in two phases and covering the courts, the prosecutor, the two police forces and the prison service, with an interim spreadsheet-based digitalisation replacing the paper day-books (system). That page is undated and its year is inferred. An AI access-to-justice platform with encrypted reporting routing to the judicial police is being built in parallel (platform).	Advanced
Senegal	An e-Justice platform deployed in one court is to be officially launched with a second platform on 10 September 2026. Full record 2026-09-04 — the justice ministry announced that e-Justice and Jokkoo ak Yoon would be officially launched on 10 September 2026 to take judicial procedures off paper, strengthen traceability and ease exchanges between courts and citizens, e-Justice bringing case enrolment, the general roll, prosecution and registry activity, investigation and appeals into one environment. The second platform's scope is not set out. 2026-08-24 — the Justice Minister and the UN development agency's resident representative discussed the digital transformation of the Pikine-Guediawaye courthouse in the Dakar suburbs, where the e-Justice programme is being extended. The programme's final report records five judicial procedures digitised, the platform deployed in that one court and more than 40 justice-sector professionals trained. What the base does not hold is any extension beyond the single court: a roadmap for possible expansion exists and no further courts are announced, and plans to integrate the Maisons de justice and Boutiques de droit are stated but not dated. No case volume, clearance time or user figure is published for the digitised procedures, so the deployment is recorded and its effect is not. The account is the supporting agency's own.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Seychelles	An electronic case management system was launched by the President in June 2026, live with immediate effect. Full record It went live on launch (system). No court coverage, case volume, filing arrangement or public-access provision is published. It is one of four government systems this unit brought into service inside four weeks in mid-2026, alongside the portal relaunch, the certificate of origin and the fifth-generation launch.	Advanced
Sierra Leone	<i>Not held</i>, searched 2026-09-06 - the sector's own 2024-2030 strategy records no operating national case management system. Full record The Justice Sector Reform Strategy 2024-2030 states that implementation of the previous strategic plan was hindered by inadequate and outdated data management systems, names poor case management infrastructure among the sector's current challenges, sets improved case management at all levels of the court system as its second strategic objective, and records no operating national justice case management information system (strategy). That is a dated, cited absence rather than an unexamined one: the institution that would own the system says in its own planning document that it does not have one.	No change
Somalia	An integrated case management system was launched in Mogadishu in October 2025, linking investigation, prosecution, courts and prisons. Full record The system was launched on 9 October 2025, linking criminal investigation, prosecution, courts and prisons, implemented with external law-enforcement and legal-development support (launch). Its design baseline is the 2024 request for proposals, which described the existing court systems as limited and semi-automatic and set the intended scope across the attorney general's office, investigation branch, three courts and a central prison (request). Somaliland adopted a separate three-year judiciary reform roadmap in June 2026 committing to case administration and case-management modernisation (roadmap).	Advanced
South Africa	The courts digitisation project was referred to the special investigating unit after the contractor denied the department access to its own records. Full record 2026-08-13 – the justice minister referred the courts digitisation project to the special investigating unit and the police priority crimes unit after the contractor denied the department access to its own records at the Master of the High Court in Pretoria. Records storage has been outsourced to that contractor since 2021 across three provinces. No contract value, term, custody arrangement or data-protection provision for the outsourced court records is held. A department locked out of its own records is a custody failure before it is a procurement one, and it is the sharpest instance on this ledger of the state holding neither the system nor the data it depends on.	Regressed
South Sudan	<i>Not held</i>, searched 2026-09-06 - the sector's own assessment records one county with a functional formal justice system in an entire state. Full record The most substantive assessment of policing and justice-chain capacity by state and county describes case management, police staffing and infrastructure gaps outside Juba, and records for one state that Wau remains the only county with a functional formal justice system (assessment). No case management system, procurement for one, or plan naming one appears in the base. The absence is dated and cited rather than unexamined.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Sudan	The judicial authority signed a contract for a judiciary digital-transformation project, financed by the finance ministry and vetted by the justice ministry's contracts department. Full record The contract was signed with a national technical company, financed by the finance ministry and vetted by the justice ministry's contracts department (contract). No value, scope, timetable or deliverable is published. It is one of the few procurements in this ledger where the vetting route is stated, which is itself worth recording.	Advanced
Tanzania	A criminal justice single-window system was announced in the 2026/27 budget statement, alongside a draft national policy. Full record The minister for constitutional and legal affairs announced in the 2026/27 budget statement a draft national criminal justice policy and a Criminal Justice Single Window System integrating information-technology platforms across police, courts and prosecution. A donor-recorded digital legal assistant for access to justice sits alongside it. The single window is an announcement in a speech: no design, timetable, budget line or statement of which systems it would join is published.	Advanced
Togo	A commercial-courts reform bill was adopted by the Senate in August 2026, alongside Hague Apostille accession in first reading. Full record The commercial-courts bill was adopted by the Senate on 21 August 2026 and the justice minister committed to enforcement and capacity-building; no entry-into-force date, platform name or coverage figure was stated (reform). Both bills were adopted in first reading a week earlier; neither text is held and no second reading, adoption or entry-into-force date is stated for the apostille accession (bills). Digitising commercial courts and joining the apostille convention together would make foreign document authentication and domestic commercial filing both electronic, and neither instrument can be read.	Advanced
Tunisia	A Gabes administrative chamber held a fully paperless hearing in February 2026, after a civil-court pilot began in November 2024. Full record From 21 November 2024 the justice ministry put electronic exchange of civil case documents into real experimental operation, with the country's first interactive remote hearings, at the model Ben Arous court of first instance under the 2023-2025 judicial digital-transition programme. The Gabes regional chamber of the administrative court held a fully paperless hearing in February 2026, all files handled electronically, under an integrated system live there since 29 December 2025 covering first-instance, referral, stay-of-execution and legal-aid cases. The justice minister chaired a working session in April 2026 reviewing the integrated penal and civil justice system and the judges' case-management platform, and pressed for accelerated completion. Two separate systems are in play and nothing states how they relate, how many courts either reaches, or what share of filings is electronic.	Advanced
Uganda	A human rights commission case-management system was launched in August 2026 under the government network programme. Full record It was launched alongside a teacher-training platform under the same programme (system). No case volume, complaint route or public-access provision is published. It sits alongside the judiciary's case-management system, through which revised media guidelines were issued for a High Court trial — the same infrastructure serving both a rights body and a restriction on reporting.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zambia	A contract tracking and management system was launched with the justice ministry, held as a paywalled lede with no volume or turnaround figure published. Full record It was launched in July 2026 (system). It is the only justice-sector system in this ledger, and what it does is known only from a headline.	Advanced
Zimbabwe	All superior courts are paperless under the electronic case management system, and the magistrates' courts rollout reached its fourth phase in 2026. Full record The chief justice told the opening of the 2026 legal year that all superior courts are paperless under the Integrated Electronic Case Management System and that four magisterial provinces had been digitised under its fourth phase, with Manicaland and Mashonaland East to be prepared next (address). Sixteen magistrates' courts in Masvingo and Matabeleland South went live under phase 4.2 from October 2025, and the system reached the rural districts of Chipinge and Chimanimani on 13 January 2026 (phase 4.2, rural districts). Sixteen further magistrates' courts in Manicaland and Mashonaland East were set for digitisation under phase 4.3 from 1 June 2026 (phase 4.3). Policing is the part of the justice chain that has not moved: an electronic docket system announced in December 2025 still carries no timetable, cost or supplier. No case volume or disposal-time figure from the court system is published.	Advanced

Tax

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	Electronic filing was generalised from the large-enterprise directorate to every local tax structure by an instruction of 6 May 2026. Full record Tax data was integrated across the assessment and contribution platforms in March 2025, the base's first account of the system as a joined-up whole. 2026-05-06 - an instruction applying article 111 of the 2026 finance law generalises the electronic declaration and payment system to tax centres, proximity centres, inspectorates and collection offices, where until 31 December 2025 only taxpayers under the large-enterprise directorate were obliged to file electronically. Electronic declaration is now mandatory for the real and simplified non-commercial regimes across a named list of returns. The transition is hedged at both ends: paper filing for the 2025 year is still accepted except for the G n.50 return, remote payment outside the large-enterprise directorate is possible for the first time but optional, and the single flat-rate regime is unchanged. No filing volume, electronic share or taxpayer count is published at any point.	Advanced
Angola	Tax-compliance certificates are automated inside the tax authority, with extension to banks and other state bodies under way. Full record 2026-02-10 — customs clearance was automated for compliant taxpayers inside the tax authority, with extension of the compliance certificate to banks and other state bodies under way. No baseline was published before it. The order of arrival is worth recording: the enforcement side is already live — a taxpayer not invoicing electronically cannot be paid by the State — while the interoperability the enforcement rests on is still being built. The authority is separately phasing out paper documents. This is the most operationally advanced sectoral system on the ledger, measured by the volumes reported under revenue collection, and it is also the one running furthest ahead of the legal instruments that would govern it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Benin	A EUR 2m donor project is modernising the tax directorate's information systems to 31 December 2026, with no delivery published four months from its end date. Full record 2026-08-20 — a project fiche republished for the digital transformation of the tax directorate's information systems records a EUR 2m donor-funded project running from 9 August 2023 to 31 December 2026, financed under a development agency agreement. It is a fiche rather than a progress report: no delivery, module or completion status is published four months before the stated end date. The directorate's own strategic orientation plan for 2023 to 2027 is the instrument behind the work, and the base had held it only from the financing side until now. Tax is among the three heaviest providers on the national exchange, so the system being modernised is already load-bearing.	Advanced
Botswana	Lekgetho Live is to bring real-time taxpayer accounts, automated risk scoring and third-party data integration to the revenue service. Full record 2026-02-26 — the finance ministry described the modernisation programme as covering real-time taxpayer accounts, automated risk scoring and third-party data integration, alongside an electronic VAT invoicing solution. 2026-06-29 — the Tax Administration Act supplies the statutory framework the system administers. No go-live date, cost or supplier is on the record.	Advanced
Burkina Faso	Tax administration sites are interconnected over the state network around a single taxpayer identifier, with an action to upgrade the statistics-institute interface. Full record Certified electronic invoicing systems go on sale from 7 September 2026 (communiqué), moving the regime from rule to equipment. Tax administration sites are interconnected over the state network around a single taxpayer identifier, and the 2025-2027 operational plan sets an action to upgrade the interface with the national statistics institute. That was the position when the window opened and nothing reports a change. The single taxpayer identifier is the only working shared key on this ledger — the unique electronic identifier for persons is not yet enrolled — and the plan's interface upgrade is the one stated instance of administrative data being routed to the statistical office. No collection figure, filing rate or system availability measure is published. The revenue movement in the window is on the invoicing and payment side, reported under revenue collection.	Advanced
Burundi	The revenue platform went into production on 4 August 2026 as the exclusive registration channel, and billing-machine enforcement moved from distribution to inspection. Full record 2026-01-19 — the integrated digitalisation of internal-revenue management was officially launched. 2026-04-08 — the revenue office moved from distributing electronic billing machines to checking their use: over 13,000 machines distributed nationally, capital inspections finding machines unused and non-conforming invoices, and buyers without an invoice liable to a 20 per cent penalty. 2026-08-04 — the platform entered service, from which date all new taxpayer registration applications are made exclusively online, with three routes for natural persons, legal persons and cooperatives and a biometric appointment step. A system that becomes the only channel is the strongest form of adoption and the one with the most exposure: no uptime figure, throughput or fallback is stated.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Cameroon	An integrated tax and duty management system was contracted on 10 April 2026 at about FCFA 4.7bn, specified to interoperate with customs, budget and treasury. Full record A tax directorate information-systems modernisation programme had run since 2018 with no integrated system contracted. 2026-04-10 - the system was contracted to a consortium of two Tunisian, one Canadian and one Cameroonian firm at EUR 5.997m excluding tax and EUR 7.15m including it, about FCFA 4.7bn, over 24 months, financed by KfW, after a restricted international tender opened on 24 February 2025 and the lender's no-objection of 7 April 2026, and is specified to interoperate with customs, budget and treasury systems. It is the most precisely documented digital procurement on this ledger. Nothing is reported delivered against the 24 months.	Advanced
Central African Republic	The finance ministry's roadmap sets eight reform axes and the fund's programme carries benchmarks on platform use by large taxpayers. Full record 2025-03-26 - the ministry's own roadmap sets eight reform axes covering tax, procurement, and integrated financial and human-resources management. 2025-05-21 - a fund programme review records the tax and public financial management digitalisation commitments as active conditionality, with new structural benchmarks on use of the tax platform by large taxpayers - the sharpest external pressure on the system the base holds. 2026-05 - the first structured official evaluation report describes the platform as operative. No declaration volume, revenue attributed or compliance rate accompanies any of it.	Advanced
Chad	A standardised electronic invoice is mandatory from the 2026 budget with exclusive use deferred to 2027, and a revenue-administration digitalisation project closed in 2023. Full record The invoice is mandatory from the 2026 budget, with exclusive use as the basis for state payment starting in 2027; no count of invoices issued, taxpayers enrolled or systems connected is published (invoice, orientations). The revenue-administration digitalisation project closed in 2023 at year precision, and its instrument label is the capture's own default and unverified (project). A closed project, a mandatory invoice with no enrolment count and a deferred exclusivity date are the whole of the revenue digitisation record.	Advanced
Comoros	The legal corpus for electronic tax procedures was validated in April 2026, with activation pending and no date on file. Full record The tax management system is in operation, named in a procurement notice, with no entry-into-service date, supplier, coverage or taxpayer count on record - the base holds it only by mention and never by description. 2026-04-15 to 17 - the statute is in force under the finance law promulgated on 16 January 2026 and the implementing texts were validated at a three-day workshop, with progressive activation pending and no activation date on file, financed by French development cooperation with nothing appropriated in the 2026 vote. The state has a legal basis for collecting tax electronically before it has a rail it owns.	Advanced
Cote d'Ivoire	Enforcement of standardised electronic invoicing opened on 1 September against a federation demanding suspension (notice). Full record A control operation on standardised electronic invoicing opened on 1 September 2026 against named categories of business (notice), and the traders' federation demanded its suspension, recalling a promised consultation (demand).	Mixed, enforcement began while the sector demanded its suspension

COUNTRY	DEVELOPMENTS	PROGRESS
Djibouti	The integrated tax system collected nothing through it in January 2026, five years after the first project began. Full record The predecessor project closed with the tax system non-operational while customs modernisation succeeded, against a background of limited familiarity with complex IT contracts and difficulty retaining technical consultants. 2026-01-27 - the follow-on project inheriting delivery records its effectiveness extended a third time to 9 March 2026, pending recruitment of implementation staff, and the share of returns filed and paid through the system at 0% against a 70% target for 2029. The authorities' own plan is to finalise digitalisation and integration across tax administrations over 2026 to 2030.	Stalled, delivery passed to a follow-on project whose effectiveness has been extended three times
DR Congo	The finance inspectorate's 2026-2028 plan makes automated cross-checking of customs, tax, standards and freight records a pillar of systemic control. Full record 2026-08-20 - the plan was disseminated to public administrations, making automated cross-checking of customs, tax, standards and freight-management records a pillar of systemic control. The inspectorate states that what limits it is the reliability of the data the administrations produce rather than the technology, and commits to help the revenue agencies improve it. No platform, interface or timetable is named. The worked example given is a consignment imported at US\$10,000 and declared to customs at US\$1,000, which is the case cross-checking would catch and which nothing on file shows being caught yet.	Advanced
Egypt	Identity on the tax authority's real estate transactions application is verified using artificial-intelligence techniques (statement). Full record Identity on the tax authority's real estate transactions application is verified using artificial-intelligence techniques (statement). No accuracy or fallback route for a failed verification is stated.	Advanced
Equatorial Guinea	The revenue system was contracted in 2023 and due in the first quarter of 2026; in May 2026 its modules were still being set out. Full record The launch of works in October 2023 was development bank-financed, contracted to a named supplier and dated to the first quarter of 2026. The finance ministry's directive council was still detailing the registration, filing and audit modules in May 2026, which is a description of design rather than of a system in service. No go-live is recorded.	Stalled
Eritrea	Bids for an integrated tax administration system were invited in September 2023; no award or go-live has followed. Full record 2023-09-07 - the finance ministry invited sealed bids for the supply, installation and configuration of an integrated tax administration system with its hardware and IT equipment, under a development bank governance-sector project. The scope is a full replacement, not an add-on: implementation services with training, change management and quality assurance; cleaning, validation and migration of legacy data from the current system; deployment from a main production site to other locations in the capital and to every inland revenue office in the zobas; data replication and business continuity for disaster recovery; and support under a service level agreement. Three years on, no contract award, go-live date or operating account is on the record. The procurement notice is the whole of what the base holds on tax administration systems for this country, and a tender with no reported outcome is what the value here rests on.	Stalled

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	Online filing has been compulsory since 2022, and the revenue service is procuring fiscalisation and electronic invoicing to close an E4.4 billion tax gap. Full record Online filing was made compulsory for income tax payers with a zero-cash-handling payment policy; an independent evaluation found registered taxpayers 60 per cent less likely to file nil returns and 70 per cent more likely to pay once they had filed (mandate). The tax gap stands at E4.4 billion, with wholesale and retail the largest contributor, chiefly in value added tax, and the compliance improvement plan segments taxpayers four ways and names analytics and fiscalisation as the detection method. A fiscalisation and electronic invoicing system went to the market in May 2025, specified for real-time invoice reporting, fiscal devices integrated with revenue systems and predictive targeting of high-risk taxpayers; no award, supplier or value is on record (procurement).	Advanced
Ethiopia	A revenue audit rested on data conflating gateway throughput with gateway revenue, restating one firm's three-year volume more than fourfold. Full record Data compiled for a revenue audit conflated gross transaction volume with gateway revenue, restating one gateway's three-year throughput of ETB 32bn as ETB 143.9bn and taxing the difference at 30% (tax assessment). Corrected datasets issued in April 2026 were not accepted, and ETB 818m was swept from frozen accounts in May against a liability counsel puts at ETB 20-30m, with parallel sweeps against two other gateways (the same account). The overstatement exceeds ETB 111bn, against a gateway commission of about 2.5% split with the state operator (the account again). An international diagnostic of February 2025, across nine performance outcome areas, found the absence of a robust integrated tax administration information system adversely affecting the integrity of the registered taxpayer base, with online registration and updating of taxpayer details sought, electronic payment facilities not in place, and the use of electronic filing carried as an indicator in its own right (diagnostic). It is the only independent assessment of the administration's systems the base holds, and it predates the audit recorded above. An administration assessed as lacking an integrated system, and then producing a revenue assessment that conflated throughput with revenue, is one account read against the other.	Regressed
Gambia	A digital excise stamp is in operation and studied by five foreign revenue administrations, on a claimed 95 per cent reduction in smuggling. Full record The claim carries no method and no independent verification, and every performance figure attached to the system is the collecting authority's own; the authority's earlier figures put excise collections at D48.47m for January to August 2024 against D6.31m in the same months of 2023 (study visits). A digital tax invoicing system with tamper-proof signatures has been in service since July 2025 and is named in the ministry's reform account, still with no separate coverage or yield figure (invoicing, reform account). An integrated tax administration system for electronic filing is named as planned, with no procurement, vendor, timetable or budget line published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	An integrated tax administration system entered pilot in April 2026, and the revenue authority disclosed that only about half of expected value-added tax is collected. Full record The pilot runs at one taxpayer service centre for selected large-taxpayer filers, covering pay-as-you-earn, value-added tax and the two withholding regimes, replacing the domestic division's fragmented legacy systems; it was built to terms of reference drawn with the Fund after two 2019 tenders were cancelled, and integration with the identity authority and the companies registrar is intended and not yet on record (tax system). At its August 2026 analysts' seminar the authority disclosed that only about half of expected value-added tax is being collected and that corporate income tax is also underperforming, and set analysts to deliver data-driven revenue initiatives before the end of 2026 (analytics). A Korean-backed modernisation master plan covering income tax, value-added tax and electronic tax administration was presented in August 2026 with no cost, timetable or implementing schedule published (master plan).	Advanced
Guinea-Bissau	The payment platform is now compulsory for the tax identification number and for value added tax on imports. Full record The platform has moved from a channel to the channel: sole issuer of the tax identification number from December 2025, with the older financial management system banned for the purpose, and exclusive route for declaring and paying import value added tax. It is doing so under external condition: the fund's eleventh review names the revenue administration platform and a taxpayer census as reform actions, with US\$1.6m to US\$1.7m disbursed on completion.	Advanced
Kenya	The tax invoicing platform was down for three days (outage) in the month it was made a precondition of government supplier payment. Full record The revenue authority and the Treasury completed the integration of electronic tax invoicing with the government financial management system: suppliers to government entities must generate a valid electronic tax invoice before submitting for payment, invoice details must correspond precisely with the invoicing system's record, and government transactions are subject to automated validation (integration). No commencement date, transitional arrangement or exception for suppliers outside the invoicing regime is stated. The invoicing platform was itself down for three days in the same month (outage), and the filing portal degraded on deadline day (column). Making one platform a precondition of payment on another raises the cost of an outage on either; no availability target or service level is published for either system.	Mixed, the invoicing and filing platforms both failed while the invoicing system was wired into government payments
Lesotho	The e-taxation platform gained bank payment integration and mandatory electronic invoicing inside the window. Full record 2025-02-06 — the revenue authority published its operational guide to the e-taxation platform, the tax-sector system itself. 2026-02-10 — a payment gateway with a commercial bank went live with automatic reconciliation. 2026-03-27 — electronic invoicing was made mandatory, putting structured transaction data into the system. No filing rate, collection figure or system availability is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Liberia	The revenue authority's five-year plan makes automation its fourth goal, against a customs system in 11 of 17 offices and a tax system at five sites. Full record Its four objectives cover system uptime and technology risk on the tax and customs platforms, enterprise management software for internal support functions, technology governance, and integrated online self-service for taxpayers; the plan text is held as an optical transcription over an image-only file, is internally inconsistent about its own span, and succeeds a first plan that expired unreplaced (plan, launch). A regional tax administration project on a grant of about US\$5.3m launched in August 2026 with the country among six beneficiaries (regional project); the national allocation and the digital component are not itemised (regional project, launch).	Advanced
Libya	A Unified Tax System launched in December 2025, with a Tax Police role activated alongside it for oversight and compliance. Full record The system was launched on 12 December 2025 with further platforms stated for 2026, and the Tax Police role was activated with the interior ministry two days earlier (launch). No registered-taxpayer count, filing volume, revenue effect or list of the further platforms has been published since, so the base records the launch and nothing about its operation.	Advanced
Madagascar	The integrated tax administration system entered production from end-September 2025 and regional training by March 2026. Full record A decree of June 2024 founded the system, digitalising the services and procedures of tax management across 19 articles (decree); the steering committee's first meeting set a 14-month timeline to full deployment in January 2026 (committee). The platform was confirmed tested and ready for production deployment from the end of September 2025 (production). Training and performance evaluation for the Analamanga region followed in March 2026 (training). The January 2026 full-deployment target has passed with no completion statement in the base.	Advanced
Malawi	The Electronic Invoicing System reached full enforcement in May 2026, with 8,552 taxpayers registered and collections above US\$28m in a month. Full record The system was established under the amended value added tax statute, with migration off older fiscal devices required from August 2025, regulations published in January 2026, the transition period ending that month and full enforcement with penalties from 1 May 2026 after the authority rescheduled (transition, clarification). About 7,500 of roughly 9,000 registered operators had migrated by June 2026, rising to 8,552 registered by July (registered, momentum). Collections through it run at over US\$1.2m a day, with May 2026 above US\$28m (revenue); the authority collects in kwacha and the publisher gives only a dollar rendering with no rate or conversion date (revenue). The revenue authority's integrated tax administration system completed implementation in April 2025 with its audit module, the last component, strengthened by integration with a data analysis tool used by the domestic taxes division; the authority states that more than 90 per cent of large taxpayers file online while small and medium enterprises transition gradually (rollout). The compliance and efficiency gains are the authority's own characterisation, with no filing volume or processing-time figure published against them.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mali	Three options for filing declarations and depositing financial statements opened in April 2026, on a base where the active taxpayer list has been online since 2019. Full record The directorate's annual report for 2022 is the newest held, four years old (report). No filing share, taxpayer count or processing time is published for the options, so what is established is that the channels exist and not how much revenue moves through them. The monetary fund's second programme review of July 2026 is the newest independent account of the public finances they sit in (review).	Advanced
Mauritania	39 per cent of large enterprises file tax online on the financier's project indicator, against a revenue strategy carrying remote declaration. Full record The figure is a project indicator reported by the lender in March 2026, with no denominator, target or comparison for other taxpayer segments beside it (indicator). The revenue directorate's strategic plan for 2025-2029 carries remote declaration among its objectives (plan), and a workshop in July 2026 took up electronic invoicing for public entities and remote payment (workshop).	Advanced
Mauritius	An e-invoicing system is being introduced nationally in a phased approach; no phase schedule or volume is published. Full record The revenue authority is introducing an e-invoicing system at national level in a phase-wise approach (system). Value-added tax on digital services from foreign suppliers runs alongside it (regime). The page held carries no phase schedule, taxpayer count or invoice volume. Three years after the announcement, the base cannot say how far the rollout has reached.	No change, a phased rollout with no phase reported
Morocco	The tax directorate began matching declared income against records held by other administrations in August 2026, opening audit files on an initial 87 taxpayers. Full record Regional and national control services compared declarations of total income against records of activities, property, transactions and investments registered in taxpayers' names and held by other administrations and institutions (matching). Audit files were opened on an initial 87 liberal-profession taxpayers, and the checks extend beyond professional income to agricultural and real-estate earnings, with corrections to the tax base expected. The administrations supplying the matched data are not named, so the exchange is visible in its effect and not in its plumbing.	Advanced
Mozambique	Tax clearance certificate applications moved to an exclusively electronic workflow from 3 August 2026, with a ten-working-day issuance target. Full record 2026-07-31 — a tax authority announcement moved tax clearance certificate applications to an exclusively electronic workflow through the taxpayer portal, available from 3 August 2026, with a ten working-day issuance target. An exclusive channel is a stronger position than an additional one: it removes the paper route rather than supplementing it. What the base does not hold is any measure of whether the target is met — no issuance volume, median time or rejection rate is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	The integrated tax administration e-portal carries filing, account statements, assessment objections and certificate issuance, with no uptake figure published. Full record The revenue agency's portal offers online return submission, account statements, objection to an assessment, and printing of good-standing and registration certificates, alongside filing guidance and offline software; return due dates are published for each tax head (portal). The agency and the business registry signed a memorandum to share information, with the commissioner describing integration of the tax and customs systems with the registry as a long-term goal and giving no date (memorandum). No registration, filing or uptake figure is published for the portal, and no ministry statement of what proportion of returns arrive through it is held.	No change
Niger	Tax administration core systems are back at full operation after sanctions disruption, with a round-the-clock digital administration sought. Full record A national seminar was convened in July 2026 with core systems recorded back at full operation (seminar). No collection figure, taxpayer count or filing share is published. Recovery from a disruption is the movement recorded here, not an advance beyond where the administration stood before it.	Advanced
Nigeria	Two 2025 tax statutes underpin a virtual-asset tax framework withholding 1.5 per cent in the asset itself, and a state is testing withholding on creator payouts. Full record The two 2025 statutes are the base for the virtual-asset circular and for tying crypto trades to tax and identity numbers (statutes). The circular imposes a 1.5 per cent stamp duty withheld in the asset itself and remitted in the originating token, so the federal government now holds token receipts and the price risk on its own tax revenue, alongside withholding on disposal proceeds, on staking and yield, value-added tax on service fees and companies income tax (framework); traders warned the charge could push activity into unregulated channels, and a true wallet-to-wallet trade has no collection agent at all (framework, objections). A state revenue service is testing whether creator-economy platform payouts are royalties subject to 5 per cent withholding and pressing two platforms to deduct at source (creators); no assessment, ruling or judgment is published (creators).	Advanced
Rwanda	The electronic billing machine has become an export, adopted by two neighbours with a third mid-adoption, and no revenue or licensing terms are disclosed. Full record Two neighbours have adopted the system and a third is mid-adoption, with no revenue, contract value or licensing terms disclosed for any adoption (export, transfer). A domestic revenue system exported to three states is the strongest evidence in this unit that the government-technology stack works, and the absence of any commercial terms is what stops it being evidence of a viable export business.	Advanced
Sao Tome and Principe	3,866 taxpayers were registered on the VAT system at September 2024 with collections at 3.32 per cent of GDP, and computing equipment reached the tax directorate in August 2026. Full record The completion report gives the registration and collection figures and records 22 per cent of Treasury and central bank processes digitalized as of October 2025 after the core banking installation (report). Computing equipment was handed to the tax directorate in August 2026 by a United Nations agency under a European-funded regional programme, to modernise tax administration and the handling of fiscal data, with no value or delivery schedule stated (handover). The directorate also signed a data-sharing memorandum with the tourism directorate in February 2026 reinforcing electronic invoicing (memorandum). The tax line is the most evidenced government system in this unit and it is still under a quarter digitalised.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Senegal	The tax directorate runs five distinct tele-procedure platforms with an integrated application named as under development. Full record The directorate's own current statement lists online declaration and payment, a personal space for individuals and firms below 100 million FCFA of turnover, financial-statement filing, the compliance levy and a taxpayer e-services form, each a distinct hosted application. At a finance ministry panel in December 2025 a directorate representative named an integrated application intended to serve every category of taxpayer as under development, alongside the land management modernisation programme, the cadastral identifier and land registration in 136 communes. The most recent completed step is narrower and dated: from 20 July 2026 the electronic fiscal stamp platform became the sole official route, only stamps it generates accepted nationally.	Advanced
Seychelles	Mandatory electronic invoicing is at the final stage of procurement, on an expression of interest opened in March 2026. Full record The acting commissioner general stated in July 2026 that the expression of interest opened in March and procurement is at final stage (procurement). No supplier, value, mandate date or taxpayer scope is published. Making invoicing mandatory is the point at which a revenue digitisation reaches every business in the country, and none of the terms on which it will do so is on record.	Advanced
Sierra Leone	Collection is going mobile at both levels - the revenue authority's non-tax revenue application in provincial rollout and a municipal property tax system out to tender. Full record Surveyors were trained at Makeni in July 2026 to collect service fees through the authority's mobile payment application (application). The rollout of a municipal property tax system to Bo and Koidu New Sembehun city councils went to expressions of interest on 20 May 2026 (notice). The customs platform is recorded separately, and the trade body committed in January 2026 to expediting its upgrade (commitment). No collection figure is attached to any of the three, so the base can see the systems and not what they raise.	Advanced
Somalia	The integrated tax administration system was contracted after the September 2025 mid-term review, with online filing by large taxpayers still at nil. Full record The revenue roadmap covering July 2024 to June 2027 identified the financial management and customs systems as operational and the integrated tax administration system as planned and still to be developed (roadmap). The November 2025 status report records the contract signed after the mid-term review, and online filing by large taxpayers at nil (report). A fund review completed the same month records continuing customs modernisation, income tax law implementation and revenue administration strengthening (review).	Advanced
South Africa	A modernisation programme was announced in April 2026; the base holds no scope, budget or delivery date for it, only a second-hand account. Full record 2026-04 — a revenue service modernisation programme was announced, reaching the base only through a professional services firm's sector report rather than through the service's own publication. That is the whole of what is held: no scope statement, budget, delivery date or architecture. What is better evidenced is the automation inside the existing system, reported under artificial intelligence in government administration, and the VAT design work reported under revenue collection — so the tax estate is moving in two documented places and the programme said to contain them is not documented at all.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
South Sudan	A six-year telecom revenue-assurance agreement was signed by the revenue authority and the regulator, with the vendor taking 3.56 per cent. Full record The agreement is a build-operate-transfer arrangement (agreement). The vendor is named differently in two accounts and no source on file settles the name, which is worth stating: the party taking a percentage of telecommunications revenue for six years cannot be reliably identified from the published record.	Advanced
Sudan	The core system integrates with 18 external bodies, over 80 per cent implemented, and the electronic invoice system restarted in May 2026. Full record The chamber describes a core system covering digitised registration, declarations, assessments and payments, an external portal, integration with 18 external bodies over 80 per cent implemented, internal and external networks and its own data centre (description). On 4 May 2026 the authority announced resumption of the electronic invoice system, publishing the executable, registration form, technical requirements and user guide (announcement); the system went live from the start of that month, with 2,000 taxpayers targeted for onboarding by year end (launch). The wider financial management system it should feed remains an aspiration (briefing).	Advanced
Tanzania	A tax identifier display duty for online traders was made by the finance minister, and named creators and traders object that publishing the credential exposes them to impersonation. Full record The instrument is now held and settles three things secondary accounts left open: it was made by the Minister for Finance rather than the revenue authority, it amends regulation 58 of the 2016 regulations, and the display duty is the whole of the new sub-regulation, with no penalty provision and no non-resident provision attached (regulations, display). The objections are those of named creators and traders reported by the paper, not a regulator finding; the instrument carries no penalty provision and says nothing about how a published credential is to be protected from the impersonation the objectors describe (objections). Mandatory electronic invoicing reaches the base through a regional comparative account, and the order held is the mandatory payments order of the same date with no separate invoicing instrument held (invoicing). A Zanzibar electronic receipt mandate had its penalty band cut, the authority's own account of non-collection being the stated reason (receipts).	Advanced
Togo	The customs system took two validation changes in late 2025 and the revenue office reports interconnection with three Sahel states. Full record A notice of 12 September 2025 created a blocking field for any use of an additional code conferring preferential tariffs, making it compulsory to fill box 36 of the single declaration and upload the certificate of origin — a validation rule built into the system itself. A new zone franche code in force from December 2025 imposes more rigorous manifest structuring through the foreign-trade single window, to enforce filing deadlines and limit manual corrections. The 2025 performance report records the office's systems interconnected with those of the Sahel states, operational interconnection with Mali, and a digital land-archiving application in production. That report is held as a 50,000-character excerpt.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Tunisia	Online business tax registration was deployed by the tax directorate, a wholesale-markets electronic invoicing programme completed a pilot, and a compulsory e-invoicing amendment is in joint committee. Full record The tax registration platform was announced in August 2026 (registration). The wholesale-markets programme completed a pilot at one market with an official launch at a second set for August 2026; it runs through the state wholesale-markets company under the trade ministry, and its relationship to the compulsory e-invoicing amendment is not stated in either source (programme). The amendment bill was debated in joint committee in February 2026 (amendment). A sector programme generalising electronic invoicing while the statute mandating it is still in committee is the sequence, and no source connects them.	Advanced
Uganda	Mandatory electronic invoicing was phased in by revenue-authority notice, the tax identification number is to merge into the national identity number, and an electronic tax software award has no work started and no performance guarantee. Full record The invoicing rollout was mandated by a public notice of August 2026 which is not held; the account is a regional trade publication's and no compliance figures or penalties are stated (invoicing). The identifier merger was announced under a tax procedures amendment bill in November 2025 (merger, shift), and tax payment on the leading wallet launched in December 2025 with the stated rationale of making informal activity visible for the tax net (wallet tax). The software award had no work started as at July 2026 and no performance guarantee issued; the contract and evaluation report are not held and press allegations are recorded as allegations (award, tribunal).	Advanced
Zambia	Electronic invoicing moved into court enforcement: seven taxpayers prosecuted against more than 44,000 businesses registered. Full record A 2023 amendment defined the electronic invoicing system in law, effective 1 January 2024. 2025-08 — a sectoral mandate onboarded 494 filling stations, 59 of them by direct system integration — integration rather than issuance being the harder half. 2026-05-11 — the revenue authority moved non-compliance into court against seven taxpayers, with more than 44,000 businesses registered. A system passes from onboarding into enforcement exactly once, and this is that point; seven prosecutions against a register of that size is a signal rather than a campaign, and no compliance rate is published to read it against.	Advanced
Zimbabwe	The revenue system reached full implementation in October 2024, and fiscalised transaction recording was extended to fuel in May 2026. Full record The tax and revenue management system reached full implementation with a five-module release on 1 October 2024, adding revenue forecasting, case management, extended debt management, investigations and audit, and risk management and compliance, with taxpayer-facing services through a self-service portal (notice). It is integrated with the fiscalisation device management system, and a second phase integrating third-party stakeholders is being readied (system). Statutory Instrument 88 of 2026 extends fiscalised recording into fuel, requiring registration and providing for the procurement, approval and licensing of fuel fiscal device suppliers and developers (regulations). No transaction volume, revenue attribution or system availability figure is published for any of it.	Advanced

Customs

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	Customs began a phased rollout of a unified electronic window under a circular of 13 August 2026, before paper is withdrawn. Full record The window did not exist at the window's opening. 2026-08-13 - the customs administration began the phased rollout of a unified electronic window inside its customs information system, requiring importers and clearing agents to file the trade ministry's administrative licences and certificates electronically in parallel with the existing paper route during a transition, before paper is withdrawn entirely. The transition period is of unstated length. No volume, participant count or withdrawal date for the paper route is published, so what the rollout has reached and when the parallel route ends are both unstated.	Advanced
Angola	A logistics single window is to absorb the port, foreign-trade and customs platforms into one, with phase one expected between late 2026 and mid-2027. Full record 2026-07-28 — an integrated logistics single window was announced to absorb three separate agency platforms into one, framed explicitly as a formalisation and tax-base instrument rather than as trade facilitation, with phase one expected between the second half of 2026 and the first half of 2027. A board communique is the only source. No instrument, budget or vendor is named, and no baseline is published for what the three existing platforms handle. The framing is the notable part: a customs and logistics integration justified by revenue rather than by clearance times, which is consistent with the tax authority's other work reported above.	Advanced
Benin	An electronic international waybill went live at the port in May 2026, and three customs administrations agreed a border-modernisation committee. Full record 2026-05-22 — an electronic international waybill launched at the Port of Cotonou, mandatory after a three-month transition, where none existed. 2026-07-27 — the Nigerian, Cameroonian and Beninese customs administrations adopted a communique establishing a trilateral steering committee to implement a benchmarked border-modernisation model on two corridors, signed after a benchmarking mission, with two private firms on the technical team. The platform underneath is unchanged: 44 of 49 customs offices had migrated off the previous system, with more than 30bn CFA collected. The five offices outstanding have not been reported closed, and no clearance-time or volume series is published against any of it.	Advanced
Botswana	Pre-lodgment of customs approval became mandatory for commercial road freight from 1 August 2026. Full record 2019-10-22 — the revenue service described migrating from its customs IT system to a national trade platform with an integrated customs management architecture. 2026-07-14 — commercial road freight operators must obtain customs approval before travelling to the border from 1 August 2026. 2026-02-26 — a customs programme covering real-time cargo monitoring and risk profiling, and a track-and-trace system for excisable goods, are scheduled for deployment in 2026/27. No clearance-time or declaration-volume figure is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Burkina Faso	The customs system is in advanced testing with production described as imminent, and the trade single window's operator was converted into a state company. Full record Procurement of an intelligent customs solution was authorised at FCFA 3.313bn, entirely state-budget financed, with nothing built; 2026-06-24 — the system is in advanced testing with production imminent. No go-live date is stated. 2026-07-23 — statutes converting the trade single window's operator into a state company were approved, on the stated ground of improving the governance of strategic digital tools. The platform has operated since February 2016 under a company wholly owned by the chamber of commerce; this is an ownership change to trade infrastructure rather than a platform change. Both moves point the same way — the state taking direct control of the systems that clear goods — and neither publishes a clearance volume, a processing time or a revenue figure.	Advanced
Burundi	The revenue authority's electronic single window entered production with a pharmaceutical-import module. Full record 2026-02-19 — the electronic single window was put into production, carrying a module for pharmaceutical imports run with the medicines regulator. None existed before it. One module in production is the whole of the record. No clearance volume, processing time or trader count is published, and no other agency is stated to have joined. The window sits alongside the online tax platform reported under revenue collection, and nothing states whether the two exchange anything.	Advanced
Cameroon	A trilateral customs steering committee was established on 29 July 2026, while the audit chamber found no cross-checking against the trade single window. Full record 2026-07-29 - a joint communique established a trilateral steering committee with commitments to harmonised procedures, digital interoperability and coordinated risk management on two named corridors; no timeline, budget or system specification is published. Against that, the audit chamber recorded discrepancies between revenues declared by the forestry, mining and customs administrations and the amounts registered in the trade single window, and no cross-checking mechanism between the two, naming reconciliation as a workstream for the 2025 certification campaign with no compliance timetable set. The window is the reference platform for tracking trade-related financial flows, so the finding goes to what it is for.	Mixed, a trilateral customs committee was established while the audit chamber found the trade single window and the collection agencies do not reconcile
Central African Republic	A regional mission assessed customs interoperability and prepared the transit-tracking system in April 2026. Full record The operative system is the customs platform the tax and customs evaluation report describes alongside the tax platform. 2026-04-22 - a neighbouring customs administration's mission assessed interoperability between its own platform and the customs system this country uses, and prepared implementation of the regional transit-tracking system. 2025-12 - a European mission trained ten customs judicial police officers on digital drafting of customs reports under the national border management plan. No declaration volume, clearance time or transit record is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Chad	A freight bureau enrolment platform was presented abroad, and a CEMAC mission assessed transit interoperability with Cameroon's customs platform. Full record The presentation was made in August 2026 (platform). Nothing on file relates it to the transport ministry's own planned platform. For a landlocked country whose freight moves through that port, a platform launched abroad and unconnected to the domestic transport programme is worth recording as the arrangement it is. 2026-04-22 - a Cameroon Customs mission supported by AFRITAC Centre assessed interoperability between Cameroon's CAMCIS and the SYDONIA World platform Chad and the Central African Republic use, and prepared implementation of the CEMAC regional SIGMAT transit-tracking system, with fieldwork of 21 to 30 April 2026; no implementation date, cost or interface specification is published.	Advanced
Comoros	The customs platform, in operation since 2018, was audited and the single window's requirements mapped in June 2026. Full record The customs platform has been the central instrument for taking customs procedures off paper since 2018, which is the base's first clear statement of its standing. 2026-06 - the customs director general chaired a session reporting back a functional and technical audit by a United Nations trade conference expert, under a European Union-financed economic integration programme, assessing the robustness of the architecture, its operational constraints and the changes needed for performance, interoperability, security and alignment with international customs standards. The same mission mapped what the single window for foreign trade requires in digital infrastructure, server capacity, equipment, interconnection of partner administrations and user skills. No declaration volume, clearance time or revenue figure is published, and the audit report itself is not on file.	Advanced
Cote d'Ivoire	The port community system links customs, ports, banks, freight forwarders and digital platforms under the trade single window. Full record The port community system is in operation as the trade single window's operating logistics platform, linking customs, ports, banks, freight forwarders and digital platforms. No launch date, coverage or transaction volume is held for it. 2025-12-18 - a protocol was signed for the trade single window to supply foreign-trade platform data to the tax directorate. Nothing establishes that data has actually moved under it, and no data categories, frequency or safeguard are stated.	Advanced
Djibouti	The customs system was constituted by statute as the single window, with the electronic route obligatory for all economic operators. Full record The customs clearance system was in service as a governance case study. The 2026 budget law constitutes it as the single window under the customs directorate, centralising the declaration, certificates of origin, licences, freight manifests, control results and sanitary and phytosanitary certificates; the electronic route is obligatory for all economic operators with paper admitted only by derogation on a duly established technical impossibility, duties and taxes are paid electronically, and the customs and treasury systems must be interconnected for daily and monthly reconciliation of collected revenue. The port community system remains the mandatory national platform for import, export and transit data and was presented as a best-practice example at a regional seminar in April 2026; no transaction volume is published for either.	Advanced
DR Congo	Electronic transmission of the documentary file between the single window and customs became compulsory in January 2026. Full record Transmission of the documentary file between the single window and the customs administration became compulsory and electronic in January 2026, after the Prime Minister launched digitalisation of the documentary file in December 2025. Customs run SYDONIA. No declaration volume, clearance time or revenue figure from the system is held.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Egypt	The customs authority launched its electronic developed export system at one port in April 2026. Full record The statutory basis for electronic customs procedures is the 2020 customs law as carried in the official gazette. 2026-04-07 - the authority officially launched the electronic developed export system at one Red Sea port, with plans to extend it. No declaration volume, clearance time, further port or interoperability with the tax systems is recorded, so what is established is that the system exists at one place and not what it processes.	Advanced
Equatorial Guinea	A ministerial workshop agreed a single import-valuation database and an automated valuation module (workshop). Full record A ministerial workshop agreed to build a single import-valuation database and to bring an automated customs valuation module into service (workshop). It is an agreement, not a system: no supplier, cost or date is stated.	Advanced
Eritrea	ASYCUDA World was inaugurated on 8 January 2026, replacing customs software dating from 2007, with the source code transferred to the government. Full record 2026-01-08 — ASYCUDA World entered service, replacing customs software in use since 2007. UNDP supported the implementation and the source code was transferred in full to the Eritrean government, which is the part worth recording: the system is nationally held rather than run on the country's behalf. It is the only sectoral management information system on this ledger, and nothing states what it connects to — no revenue system, no business register and no trade single window appears for Eritrea.	Advanced
Eswatini	Customs runs on ASYCUDAWorld 4.4 since December 2024, and payments from one commercial bank now clear on it in near real time. Full record The trade body's 2025 report records migration to ASYCUDAWorld version 4.4 in December 2024 with locally developed customs modules (report). The revenue service and a commercial bank integrated their payment systems in June 2026 so customs payments reflect on the platform in near real time, replacing manual bank-statement reconciliation (integration). Ten border agencies endorsed an inter-agency standard-operating-procedure framework and a national data catalogue aligned to the customs data model in November 2025, under a project backed by the World Customs Organization (framework). The integration covers one bank. No clearance-time, declaration-volume or single-window figure is published.	Advanced
Ethiopia	The customs commission describes its services as fully digitalised, on an electronic single window integrating more than 70 institutions (interview). Full record The customs commission's deputy commissioner states that services are fully digitalised, with an electronic single window integrating more than 70 institutions and letting traders submit import and export requirements together, and a smart border customs management system with AI-enabled cameras covering about 50 kilometres at border stations (interview). A central bank directive of May 2026 requires the customs commission to use or integrate with the foreign exchange monitoring system to record and trace franco valuta imports digitally (directive). The transport ministry supplied electronic seals to enhance the commission's electronic cargo tracking system for origin-to-destination monitoring (donation). The claim of full digitalisation is the commission's own, with no independent measurement of clearance times or coverage on the base.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Gabon	Customs run the e-DIEBS platform on SYDONIA World from March 2026. Full record The customs administration brought the e-DIEBS platform onto SYDONIA World in March 2026, the system UNCTAD recorded Gabon running in 2020. No declaration volume, clearance time or revenue figure from the system is held.	Advanced
Gambia	ASYCUDA World runs customs; an upgrade to the cloud generation was discussed in October 2025 with no contract signed. Full record The system's developers record the migration to the current version and 2021 training, financed by the African Development Bank. The revenue authority's own March 2026 inventory puts the customs stack at that system plus a single window, optical character recognition and digital excise stamps. The next step is discussed but not committed: the customs commissioner met the developers in Geneva in October 2025 about upgrading to the new cloud generation, with no contract reported.	No change
Ghana	A customs valuation system analysed about 366,000 declarations to July 2026, with collections up 17.5 per cent against a 6.3 per cent rise in declared value. Full record The advisory group overseeing the customs artificial-intelligence system reviewed five months of implementation publicly, alongside wider developments in the port and trade environment (statement). It was piloted in January and February 2026 and fully deployed from March; 24 per cent of declarations triggered more than one valuation risk indicator, on the finance ministry's own unaudited figures, and importers have contested the rollout (valuation system, fiscal review). A cross-border electronic commerce tax platform piloted in April 2026 with a named private operator was approved by Parliament on 28 July for a September start, on a first-full-year projection of GH¢3.2bn which is a projection and not an outturn, with model, total cost, duration and termination terms undisclosed (platform, approval).	Advanced
Guinea-Bissau	Customs runs on the international customs platform; a regional trade-document platform was presented at Bissau in April 2026. Full record The customs management system sits on the ledger as implemented. Around it, importers must now declare and pay value added tax through the revenue platform to clear customs, which ties the two systems together at the point of clearance. The regional layer is prospective: a Bissau workshop presented the union's paperless customs directive and a planned electronic trade-document exchange platform in April 2026.	Advanced
Kenya	An advanced cargo declaration system entered service in August 2026, taking more than 1,000 applications in its first five days. Full record It moves document lodgement and verification to before loading at the port of export (system). A smart gate pilot opened at one gate of the main port on 3 August 2026, integrating the customs management system with the systems of other government agencies; no cost, vendor, timetable or evaluation criterion is published.	Advanced
Lesotho	ASYCUDAWorld has run at all commercial borders since 2015/16; a smart one-stop border post is now in build. Full record 2016-07-27 — the customs system was piloted in 2014/15 and reached all commercial borders in 2015/16. 2026-03-30 — a project supervision report covers the customs and trade facilitation component and the smart one-stop border post. 2026-05-13 — a mission reviewed customs administration and border post progress. No clearance time, declaration volume or revenue figure is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Liberia	ASYCUDA World runs customs with electronic declarations only at automated ports; a 2026 study measures clearance times. Full record The revenue authority describes the system it operates as handling manifests, declarations, accounting, transit and suspense procedures, with electronic declarations at automated ports and manual declarations at ports that are not automated. That split is unchanged on the record. The second national time release study published in July 2026 measures average cargo clearance time at the Freeport of Monrovia. A compliance audit of 2018 to 2024 found variances between bills and payments inside the customs and tax systems, referred onward by the three revenue institutions.	No change
Libya	A port trade service began taking vessel arrivals and cargo manifests electronically at two ports in August 2026, with chambers cooperation under discussion. Full record The Port Trade Service was activated at Tripoli and Al-Khoms on 5 August 2026, receiving vessel arrival notifications and cargo manifests electronically and presented as a control on undervalued or banned imports and on currency smuggling through fake trade (activation). The customs authority and the general union of chambers of commerce discussed strengthening digital cooperation on 20 August 2026, with no memorandum or data-exchange arrangement on record (discussions). No instrument establishing the service is held, no other port is covered, and no transaction figure is published.	Advanced
Madagascar	A maritime single window centralising port procedures is being deployed on Indonesian financing of about 816m ariary. Full record The financing was confirmed in August 2026 at more than 3.4bn Indonesian rupiah, about 816m ariary, through the port, maritime and river agency, and announced at the launch of a bilateral cooperation programme (financing, programme). No go-live date, port coverage, operator or procedure list is stated, so the base records a funded platform and nothing about what it will replace.	Advanced
Malawi	A customs data exchange arrangement with South Africa was signed for real-time exchange, above a national single window launched in 2025. Full record The arrangement establishes a secure electronic platform for real-time customs data exchange aligned to an international data model, with both authorities agreeing to fast-track implementation; no go-live date, purpose-limitation, retention or reciprocity terms are published, and the counterpart authority notified the updated arrangement and published a draft rule amendment in August 2026 (arrangement, sharing, exchange). The counterpart supplied about 18 per cent of the country's imports, US\$3bn in 2025/26, which is what makes the exchange material (window). A national single window integrating trade-related agencies launched in May 2025 and no later position is held (window).	Advanced
Mali	A pilot exchanging transit-goods data with Ivorian customs is running, presented at a Bamako roundtable in August 2026. Full record The customs administration frames the pilot as cutting fraud and transit delays, and gives no completion date for the full interconnection (pilot, roundtable). No counterpart administration, timetable, cost or system name is stated in the record held. For a landlocked economy whose imports move through a neighbour's ports, this is the single most consequential exchange in the ledger and the least documented.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mauritania	The customs system is reached over the internet under a published user guide, and its reforms are carried in the monetary fund's fifth review. Full record The finance ministry published the user guide for connecting to the system over the internet in February 2023 (guide). The fund's fifth programme review of February 2026 carries the customs and tax administration reforms running on it alongside the free-zone arrangements (review). No declaration volume, clearance time or coverage figure is published, and a programme review is not an evaluation of the system.	Advanced
Mauritius	Customs hosted a World Customs Organization cloud study mission in January 2026, on regulations made in 1997. Full record Computerised customs declaration has a statutory basis in regulations of April 1997 (regulations). A study mission on cloud computing was hosted by the customs administration in January 2026 (mission). The export procedure under China zero-tariff treatment was put onto the trade platform in May 2026 (notice). The country is teaching cloud practice to its peers on a legal basis written before the platform existed.	Advanced
Morocco	The only record of the single-window trade platform is a 2016 reference survey putting 18,000 importers and exporters on it. Full record The platform carried 18,000 importers and exporters in 2016 and no figure or status has been published since (survey). Ten years is a long time for a customs platform to go unmeasured in a base otherwise rich in regulator and ministry series, so the gap here is one of collection rather than of activity.	No change
Mozambique	Construction began in August 2026 on a one-stop border post at the South African frontier, with the two countries to exchange data and share systems. Full record Ground was broken on 17 August 2026 under an investment plan of about 980 million metical, one tranche for modernising the post's technological infrastructure and a second for a road freight terminal and express lanes (works, account). The design has the two countries' authorities exchanging data and sharing systems so that an exit registration on one side reaches the other. No completion date, system specification or data-sharing instrument is published, which for a cross-border personal-data exchange is the material omission.	Advanced
Namibia	The customs platform was upgraded to version 4.4.1 over 2025 and 2026, adding risk-based clearance lanes. Full record The upgrade added risk-based clearance lanes and revised procedure codes over an implementation period from July 2025 to April 2026 (upgrade). From 1 April 2026 a trader identification number is mandatory on every import and export declaration, tying customs to the taxpayer register (notice). The agency's annual report is the standing account of customs and excise revenue administration (report). Risk-based lanes are the substantive change: they decide which consignments are examined. No clearance-time, examination-rate or declaration-volume figure is published against them.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Niger	From 1 July 2026 a declaration in scope cannot be validated without a virtual transaction file number, tying the trade single window into customs clearance. Full record The customs directorate launched a national awareness campaign on 11 June 2026 for the virtual transaction file produced through the trade single window, making it a precondition of validating an import or export declaration in the clearance system from 1 July 2026. The single window's operator described its functional expansion in October 2025 — customs, banks, ministries and control bodies on one platform, a tariff-classification module, automated document processing and a licences and permits module — and reports over 400 million FCFA remitted to the Treasury in stamp fees alone; the claims are the company's own. The clearance system itself was reported fully operational in January 2022, interconnected with neighbouring countries' systems.	Advanced
Nigeria	Electronic cargo tracking replaced physical escort at a second command, and the National Single Window published its first throughput figures alongside a November 2026 deadline for agencies to complete phase two. Full record Satellite tracking replaced physical escort of transit cargo at a second pilot command (tracking). The single window's first published throughput (deadline) puts it at more than 124,614 licences and permits processed, 11,096 importers and agents registered and about N12.59bn in regulatory payments facilitated since 27 March 2026, with five agencies fully onboarded, 25 of 27 air-cargo airlines and 48 of 88 shipping lines joined. Ministries, departments and agencies have until the end of November 2026 to complete a phase two integrating export permits, certificates, licences, inspections and payments into a single submission (deadline). Licensed customs agents contest the platform in operation, saying clearance paperwork has multiplied rather than consolidated and calling for the customs service to take over implementation outright; no clearance-time figure is published against which either account can be tested (dispute).	Advanced
Rwanda	Appeals against customs decisions must be lodged electronically through the single window from 1 March 2026, extending the system into appeals workflows. Full record The revenue authority announced that appeals against customs management decisions must be lodged electronically through the single transaction portal of the electronic single window, effective 1 March 2026 (announcement). That moves a quasi-judicial process onto the customs platform, which had carried declaration and clearance rather than dispute. No permalink exists for the announcement itself: it is one dated item on a rolling announcements page, which is the whole of what the base can cite.	Advanced
Sao Tome and Principe	An integrated trade single window and customs system deployment was announced with United Nations support in January 2026. Full record The announcement covers a port and external trade single window alongside a customs platform deployment (announcement). No contract, value, timetable or go-live is published, and nothing has entered the base since. For an island economy dependent on port throughput, it is the highest-value government system announced in this period and the least evidenced.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Senegal	The clearance system took in the Kidira border office in November 2025, extending an electronic clearance whose limit is the connected units. Full record The Kidira office on the Dakar-Bamako corridor switched over on 10 November 2025, opening electronic clearance there with a shared room for licensed brokers, as part of a programme of connecting interior units. That extends the position the customs administration set out for itself: full conversion of formalities to electronic form from 1 January 2024 in every unit connected to the system, with electronic traceability and risk-scored targeting from the manifest onwards — and the coverage limit named exactly as the connected units, not the whole territory. The port leg is announced rather than delivered: a pilot for electronic exchange of release orders through the port single window was announced to open on 2 January 2026, and the base holds no confirmation that it went into production.	Advanced
Seychelles	The revenue commission launched an electronic certificate of origin with the regional trade secretariat. Full record It was launched in July 2026 for trade facilitation (certificate). No issuance volume, participating trader count or processing-time figure is published. It is the operational half of the digital-trade hub positioning recorded separately, and the only part of it that has actually been delivered.	Advanced
Sierra Leone	The anti-corruption commission found an integrity failure in the customs system at the revenue authority, and no response, prosecution or remediation is on record. Full record The commission's report is dated July 2026 and was serialised from August (report, audit). The report is held only as far as its background section, serialised verbatim, and the figure attached to it comes from a newspaper account of the same investigation rather than from the report. No revenue-authority response, prosecution or remediation is on record. A customs system whose integrity has been found wanting by the state's own anti-corruption body, with nothing published since, is the single clearest regression in this unit.	Regressed
Somalia	A National Single Window is named as planned within a regional trade project, stated in an agenda piece rather than in an instrument. Full record It was named in August 2026 by the national trade facilitation coordinator (window). No agency list, sequence, budget or date is stated, and the statement is an agenda piece rather than an instrument. It sits against an auditor's finding of seven revenue and financial-management systems not integrated with the core system.	Advanced
South Africa	The revenue service convened five administrations on a joint customs data-exchange roadmap, adopted on 26 August 2026, with data standards, legal authority and information quality all unresolved. Full record Customs administrations from Malawi, Mozambique, South Africa, Zambia and Zimbabwe adopted a roadmap and action plan for customs-to-customs data exchange at a three-day meeting in Pretoria from 24 to 26 August 2026, hosted by the South African revenue service; the design is to exchange trade information before consignments reach the border so that documentation and risk assessment happen earlier, phased from priority corridors and building on links already running between Zambia and Malawi and between Zambia and Zimbabwe (roadmap, meeting). Data standards, interoperability, cybersecurity, legal authority and information quality are recorded as unresolved, and no corridor, implementation date or target crossing time is published (roadmap).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
South Sudan	Electronic cargo tracking was introduced by the revenue authority for inbound goods. Full record It was introduced in 2026 (tracking). The account reaches the base through the government's defence of the e-government concession, so the tracking system is evidenced only inside an argument about the contract that delivered it. No coverage, volume or clearance-time figure is published.	Advanced
Sudan	The customs system was reactivated at a single state yard after war looting and damage, and no later report confirms rollout to other stations. Full record The reactivation was at one customs yard ahead of resuming formal customs operations there (reactivation). It rests on a single source predating the reporting window, and no later report confirms further rollout. The national platform has meanwhile been adopted as the sole channel for foreign-trade transactions, and nothing states how the two relate.	No change
Tanzania	A Zanzibar single window replaced visits to more than 14 institutions, on a customs estate an audit finds fragmented. Full record The national audit office's 2024/25 audit of 133 entities treats the customs system as operating while recording integration and control gaps and continuing fragmentation across government despite the e-government statute. A Zanzibar single window launched in June 2026 replaced the need to visit more than 14 institutions for trade clearance, and a government-backed baseline assessment found 33 of 92 inter-agency trade services digitised and still fragmented across nine agencies. The revenue authority's own launch page for its enhanced customs system does not resolve, so the standing position rests on the auditor rather than on the operator.	Advanced
Togo	A tax-exemption platform interfaced to the customs system became mandatory from 1 January 2026, and electronic tracking of transit cargo was extended to petroleum in a pilot. Full record It launched in October 2025 with a three-month transition to mandatory use (platform). The revenue office opened a Lome pilot on 1 September 2026 extending the transit-cargo tracking system, operational since October 2022, to trucks carrying petroleum products to Burkina Faso, Mali and Niger, with devices fitted after route, cargo, vehicle and driver details are recorded and monitored from a round-the-clock command centre that flags route deviations. No device count, cost or pilot duration is published. A single source, with no uptake, request volume or processing-time figure on file. A three-month transition before a mandate is a more generous phase-in than the cadastral submission or the retirement-allowance registration recorded elsewhere in this unit.	Advanced
Tunisia	An electronic rules-of-origin system opened its execution phase, with technical preparation running to September 2026. Full record The execution phase opened in August 2026 with technical preparation to 18 September (system). No go-live date, trader-facing interface or cost is published. It is a bilateral technical cooperation rather than a domestic build, and the customs administration's wider systems do not appear in this ledger.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Uganda	The customs platform is unchanged, but an amendment act recognised electronic customs records and a regional bond piloted here. Full record The platform itself is stable: an online system processing all imports and exports, with self-declaration, assessment and payment by the trader and commercial documents attachable online. No declaration volume, clearance time or availability figure is published for it. 2025-08 - a regional customs guarantee replacing separate national bonds was launched with Uganda as a pilot country, letting a trader secure an entire cargo once. No uptake figure follows. 2025-09 - an amendment act to the Community's customs statute recognised electronic records in customs documentation, giving paper-light processing the legal basis it had been running without. 2026-09 - the platform is also the instrument of an unusual enforcement: the revenue authority collects a third country's import charge at all border points for a firm the United States sanctioned in May 2026.	Advanced
Zambia	A memorandum on border post scanning and security technology was signed in August 2026, with no commitment amount, equipment specification or delivery timetable stated. Full record It was signed on 24 August 2026 (memorandum). It sits alongside the border-post connectivity upgrade recorded separately, and no source relates the two — scanning equipment and the network it would report over, procured on different tracks.	Advanced
Zimbabwe	An online border management system has been in phased rollout since January 2025 after 2024 pilots, and its transfer to another state runs on a bilateral memorandum rather than a continental standard. Full record The rollout has been phased from January 2025 following biometric border-post pilots in 2024 (system, pilots). The transfer to another state runs on a 2024 bilateral memorandum and study visits, not a continental standard — which makes this an export of a system rather than adoption of one.	No change

Land

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	An electronic land-title system is on the ledger; the only new sectoral database made this window is for controlled substances. Full record The land side of the base is the electronic land-title system this ledger already holds, and nothing in this window touched it: no parcel count, registration volume or processing time is published for it. The one new sectoral database made in the window is elsewhere: a ministerial order of 10 February 2026 amends a December 2024 order to create a real-time automated national database on controlled substances, with no operator, data set or start date published. It is recorded here because it shows the instrument type the land estate has not received.	No change, a first stated position with no earlier account behind it

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	A four-year modernisation of the land information and geospatial systems is funded from 2026/27. Full record 2026-02-10 — the modernisation is aimed at outdated systems, fragmented data, weak inter-agency coordination and delays, and runs through a geospatial information centre. 2026-03-04 — Parliament approved a P5.322bn lands and agriculture budget carrying the upgrade, with an electronic deeds registration statute planned. No parcel count, coverage figure or completion date is held.	Advanced
Burundi	A joint ministerial ordinance set the terms on which the secured electronic land title is acquired, under the amended finance law. Full record 2026-02-06 — a joint ministerial ordinance set the terms on which the secured electronic land title is acquired, under article 142 of the amended finance law. It is the point at which digitisation of the land title moves from budget intent to an instrument that applies to a transaction. What is held is the ministry's announcement rather than the operative text, so the fee, the procedure and the register the title is issued against cannot be read. No count of titles issued electronically, and no connection to the urban property census building a parcel identifier, is on the record.	Advanced
Central African Republic	The land ministry publicly denied that parcels could be bought online or by mobile money. Full record 2026-07-09 - the urban planning and land reform ministry denied publicly that land parcels could be bought through an online platform or by mobile money. It is a denial issued against fraud, and it is strong evidence from the ministry that would run one that no transactional digital land service exists. The finance minister's own survey of ministry applications names an electronic cadastre among them, and this ledger separately carries cadastre and land-registry digitisation. Neither carries a parcel count, a registration volume or a service a citizen can use.	No change, a first stated position with no earlier account behind it
Chad	E-Conservation went into production in October 2023 with the first 5,000 secured deeds; modernisation contracts followed in 2025 and 2026. Full record The computerised domains and land conservation system went into production on 2 October 2023 with the first 5,000 secured land deeds distributed, its four stated objectives running to a reliable database of titles (production). A partnership agreement of 5 December 2025 with a geospatial firm set three priorities — updating the national mapping, modernising the cadastre and developing an urban and land information system — under the national development plan (agreement). A Chad-France protocol signed in Paris in April 2026 covers expertise sharing and technical support in land, mapping and digital transformation, including digitising cadastral archives held in France (protocol).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Comoros	The fourteen-theme national geospatial database was completed and validated, four years after the country had no repository at all. Full record The starting position is stark: until 2022 there was no national repository for basic geographic data, and the cartographic unit approved by the Council of Government on 19 March 2022 within the territorial planning ministry serves as the de facto national reference mapping centre in the absence of a mapping agency. It had begun a fourteen-theme database, piloted on eight. 2026-01 - a data-collection mission across the three island capitals produced an updated national geospatial database covering all fourteen priority themes, health, education, transport and energy among them, validated at a restitution workshop with development partners. 2026-04 - the territorial planning process was launched for the two islands still uncovered, a two-year exercise with documents targeted for 2027 to 2028. No access terms for the database are published.	Advanced
Cote d'Ivoire	The mining cadastre portal took the full mining-title cycle online in September 2025, with more than 200 officials trained. Full record 2025-09-22 - the portal was inaugurated with the full mining-title cycle online, hosted on secure cloud, and more than 200 mining officials trained. No dataset has been published out of the cadastre and nothing since launch reports permits processed, applications received or titles issued. A cadastre is the one register whose value to anyone outside the administration depends on its being readable from outside it, and on the evidence held this one is not.	Advanced
Djibouti	A geospatial capacity project closed in December 2025 delivering an enterprise server, drones and positioning equipment. Full record 2025-12-09 - the urban and infrastructure ministries closed a capacity project on geospatial data sharing and information management, delivering a national enterprise geographic-information server, drones, satellite-positioning equipment, a large-format printer and specialised software, with national teams trained. The register it serves is the digitised land book system given legal effect in 2018. Alongside, an urban rehabilitation project's closing date was extended by twelve months to complete land-tenure regularisation in informal settlements. No parcel count, coverage figure or link between the geospatial platform and the register is published.	Advanced
Egypt	Fifty mobile technology centres were handed to the justice ministry, taking the sector's total to 93. Full record The systematic account is a development bank assessment covering the survey authority's cadastral role and the real estate publicity department's registration role. 2026-07-01 - fifty fully equipped mobile technology centres were handed to the justice ministry to expand real estate registration and notarisation, bringing the sector's total to 93. On the agricultural side, the survey authority compares and audits agricultural holding data against digital maps at 1:2,500 scale down to basin level for about six million holdings. No registered parcel count or turnaround time is published.	Advanced
Equatorial Guinea	The cadastre moved from statute to field: the first census phase began at Bata in June 2026. Full record The cadastre bill approved in May 2025 replaces an 1906 colonial survey law, which is the base's measure of how far behind the record was. The first house-to-house phase began at Bata in June 2026, and the cabinet's first sitting of 2026 advanced rustic-land expropriations and a state-property bill. No parcel count or coverage figure has been published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	The deeds system reached a phase-2 prototype at 60 per cent in October 2024, and registry staff were trained on sectional title in July 2026. Full record Government's own quarterly report to Parliament records the deeds registration and information management system at a phase-2 prototype, 60 per cent complete and under testing for gradual rollout (report). A registry delegation benchmarked Kenya's land platform in August 2025 while preparing a fully electronic system, with registration and storage of deeds still manual at that point (benchmarking). In July 2026 the deeds registry and the surveyor-general's department were trained by South African specialists on sectional plans and sectional-title deeds (training). Two years on from that prototype no go-live date, budget or system name is held, and the registry itself describes a department whose records came from Pretoria in 1973 (registry).	Advanced
Ethiopia	Addis Ababa upgraded its land system into an integrated platform (report) while national rural registration progress was rated slow (supervision). Full record Addis Ababa's land bureau upgraded its online tenure and electronic map system into an Integrated Land Information Management System, reporting more than 35,000 electronic map services issued since 2016 in the Ethiopian calendar, 13 modules upgraded in the fiscal year's first quarter and over 3,100 map, mortgage-block and name-transfer services delivered (report). A World Bank supervision report archived in December 2025 rated reform progress on the national rural land administration information system as slow (supervision). The system itself is the agriculture ministry's central repository for land transactions, land use and ownership (e-services), built out through the land administration programme that ran to 2024 (programme report). The registration-coverage figures behind the slow rating are not in the captured text, so the base carries the rating without the numbers.	Mixed, the city land system was upgraded while national rural registration was assessed as slow
Gambia	An assessment to guide a digital land platform is complete; the registry itself is still the statutory deeds office. Full record The base's starting point is stark: the deeds registry under the 1980 Lands Act, with no land management system, no cadastre and no parcel index. Two things moved. The President launched the first National Land Policy 2026-2035 in December 2025, which provides for a digital land administration system, and his March 2026 address records an assessment completed to guide the platform build. Neither is a system in operation.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	The land information system is operational in nine regional offices with electronic registration and online searches. Full record 2026-07-15 - the minister's accountability presentation records the enterprise land information system operational in nine regional offices with electronic land registration and online official searches, and a strategic land administration reform project carrying a named digital transformation workstream for the lands commission and the stool lands administrator, spatial data infrastructure and a national cadastre. 2026-06-03 - a digital client service access unit was inaugurated at one regional office. The audit that sits behind this identifies the earlier system and its upgraded successor as the commission's own, on fieldwork across five regions covering 2019 to 2023. No registration volume, turnaround time or parcel count is published for any of it. Against the operational claim, a June 2026 account states the private mapping contract is unsigned and the lender-backed project behind the land workstream has not disbursed since September 2024, having stalled in February 2025 after key staff contracts were terminated. The system that is running and the programme meant to extend it are not in the same condition.	Advanced
Guinea-Bissau	No land management system is described; the regional directive is the only instrument on the record. Full record The base holds nothing on Guinean land administration systems, cadastral mapping or titling workflows. The only relevant document is regional and at draft stage: the directive harmonising land registration and titling rules approved by eight member states in June 2026.	No change
Kenya	The stamp duty module went countrywide in February 2026, and the land platform has been unavailable since 1 September 2026. Full record Regulations of July 2020 are the legal basis for electronic land transactions (regulations). The National Stamp Duty Module reached every land registry in the country in February 2026, the state department stating faster and more transparent transactions (rollout). Further registration services were brought onto the land platform in Mombasa in July 2026 (expansion). Neither account gives a transaction volume, a registry count or a measure against the claimed improvement in speed.	Mixed, the stamp duty module went countrywide while the land platform went down with no fallback
Lesotho	The land authority runs an integrated geographic information system, now reaching into the districts. Full record 2021-11-10 — the authority's geographic information system, built to manage all land records, was recognised by a regional award. 2025-08-05 — district outreach carried register services closer to communities. 2026-05-08 — officials proposed a national spatial data policy, stating none currently exists, which is the policy layer the land system has been running without. No performance or coverage figure for the system is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Liberia	Over 12,000 Nimba properties were mapped by February 2026 and a standardised national deed became mandatory. Full record One authority has held the deed registry, the land registry systems, survey and mapping standards and the national cadastre since an Act of 6 October 2016, subsuming functions previously spread across a ministry, an archive and county land commissioners. A three-year framework signed in October 2025 with South Korean partners is to build a digital land-records platform piloting in Montserrado and Margibi, with no cost or funding source disclosed. A standardised registry-linked deed form became mandatory in January 2026, and by February 2026 over 12,000 properties in Nimba had been mapped with about 10,000 sites still to assess.	Advanced
Libya	Cadastral mapping covers two-thirds of the country on a fragmented spatial data infrastructure. Full record The housing agency's analysis puts cadastral coverage at two-thirds of Libya and finds the spatial data infrastructure fragmented, which is the base's only national assessment. Nothing has consolidated it. The registration authority issues certificates with substantive registration suspended since 2011, and the movement in the window is municipal: a council building an integrated state-property database after a twenty-year planning freeze.	No change
Madagascar	A digital parcel-mapping method was validated nationally in June 2026 for generalisation to all circumscriptions. Full record The national land programme records that no integrated national land information system exists (programme). An implementation manual validated in June 2026 generalises a digital certification method using satellite imagery, smartphones and a digital parcel plan, on pilots across 49 communes covering 90,000 certificates and 110,000 parcels (manual). An open day in August 2025 presented land-sector digitisation to the public, covering the land information system and digital cadastres (open day). The method is validated; nothing in the base records deployment beyond the pilot communes.	Advanced
Malawi	647 district land officers were trained and equipment delivered nationwide in March 2026. Full record The land information system is in operation, financed through the agricultural commercialisation programme and integrating the ministry's departments. 2026-03 - an implementation support mission concluded with 647 district land officers trained nationwide and more than 400 computers, over 100 printers and four satellite positioning units delivered. It is the first evidence the base holds that the system reaches outside the ministry headquarters. 2026-08 - the ministry was reviewing electronic workflows and designing digital procedures for the transactions still on paper. The agricultural side is separate and standing: the national agriculture management information system carries the sector's own data. No parcel count, registered-title figure or digitisation share is published for the land system at either end.	Advanced
Mali	A decree of December 2025 reorganised the regional land and cadastre services, after the urbanism directorate opened a broad parcel registration campaign. Full record Decree n. 2019-0112 of 22 February 2019 provides for identifying land parcels across the national territory (2019 decree), and the tax directorate announced a cadastral address identifier in January 2026 as forthcoming (address). No parcel count, coverage figure or completion date is published for the campaign, so what is established is the institutional frame and not what it has registered.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mauritania	A cadastral referential and unique parcel identifier went before the Council of Ministers in August 2026, after a digital census of built parcels in Nouakchott. Full record The property ministry launched the digitisation of the land sector in January 2026 (launch) and opened the parcel census carrying a unique identifier in May (census); a workshop on a land data warehouse ran under a land project the same month (warehouse). A Council decree of September 2025 provides for electronic land transactions and their interoperability (decree). No parcel count, coverage figure, completion date or link to the population register is published.	Advanced
Mauritius	The land administration system is being replaced, with consultant selection opened in March 2026 for a second-generation solution. Full record The system's statutory basis is the Cadastral Survey Act 2011 (Act). A consultant selection was opened in March 2026 for a turnkey second-generation solution (notice). The deeds registry beside it took a disaster recovery solution in the same month (communiqué). No parcel count, coverage figure or transaction volume for the current system is held, so what the replacement improves on is not on the record.	Advanced
Morocco	436,000 land titles registered in 2025 across 1.05m hectares, up 17 per cent. Full record Electronic case management for land registration is governed by decree 2-18-181, which is the instrument behind the throughput. The agency's 2025 board recorded DH 10.9bn of turnover and 430,000 titles issued, up 15 per cent, and its accounts put the final figure at 436,000 titles across 1.05m hectares with DH 7.5bn returned to the state and further cybersecurity investment.	Advanced
Mozambique	An integrated agricultural platform in preparation would carry producer registration and production plot mapping alongside the existing land-use right system. Full record The agriculture, environment and fisheries ministry is preparing a single portal to consolidate services across the agricultural value chain, to carry digital producer registration, production plot mapping, national production certification and seed and input quality control, and to establish export traceability from input to final consumer, with digital land mapping and registration stated to be under way alongside it (platform). It was announced by a national director at a private-sector forum, and no budget, supplier, timetable or data-protection arrangement is stated for a system that would register producers and map their plots. The existing land-use right system digitises application processing, with 563,765 requests recorded, 77 per cent processed and 68 per cent delivered to beneficiaries (system); that figure is from 2019 and nothing later is held.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	The land ministry runs six named systems, and an agricultural land rating and taxation system is under development. Full record The ministry's own account names six systems carrying land administration — computer-aided mass appraisal, communal land rights, land information, land tenure and property rights, mineral and industrial resources, and communal land administration — with the institution responsible for each (presentation). The agriculture ministry has begun developing a commercial agricultural land rating and taxation system in two modules, a mass appraisal system and a land tax payment reconciliation module, alongside a resettlement farms administration system carrying 75,599 applications (system). The urban development ministry launched a national informal settlement baseline inside the housing information system, which carries a land use module (baseline). Six systems in one ministry, a seventh being built in another and a housing system in a third. Nothing on the base connects any of them.	Advanced
Niger	A 36-month forestry and pastoral inventory launched at Zinder in October 2025, against a land information system still unbuilt. Full record A stakeholder workshop on 10 October 2025 launched the national forestry and pastoral inventory, a 36-month mapping exercise from July 2025 funded at \$5.3 million within a \$150 million landscape project, to build a resource database and planning tool. The wider land information system provided for by the rural land policy adopted in September 2021 is to be finalised and made operational region by region; the rural code secretariat lists a named officer for the rural component, which evidences an institutional programme rather than a completed platform. No delivery date or coverage figure for the land information system is on file.	Advanced
Nigeria	A national land registration programme moved to rollout, and one state launched a working land information service. Full record The housing ministry announced national rollout in August 2025, targeting 18 to 20 reform-ready states, over a million digital titles and standardised interoperable land information and mapping systems — a move from the March 2025 position, which was a plan with no build stage. Kwara State launched its own geographic land information service on 20 October 2025, with online certificate-of-occupancy applications and payments, over 1,000 scanned layouts and about 20,000 digitised plots — the first operating digital land system the base holds. The national system the housing minister said did not exist in March 2025 still has no published build stage, budget, operator or launch date.	Advanced
Rwanda	Land files rose from 376,686 in 2023 to over 864,000 in 2025 against staffing of 150 and a planned 3,000. Full record The national land policy is the clearest document naming and dating the land administration information system, developed and operationalised since 2008, over 11.4 million registered parcels (policy). The environment minister told Parliament that land files rose from 376,686 in 2023 to over 864,000 in 2025, that staffing needs to grow from 150 to a planned 3,000, and that integration with the auction system is set for June 2026 (report). A caseload that has more than doubled against staffing of 150 is the constraint the system now runs into.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Sao Tome and Principe	The property system held 105,535 entries at March 2024; the cadastral service was locked out of its premises in February 2026 over three and a half years of unpaid state rent. Full record The status report records the property and vehicle registry system holding 105,535 entries against a December 2024 target of 133,151, an estimated 200,000 records in the registries, and a sustainability risk over skilled staffing (status report). The geographic and cadastral service was shut out of its rented premises after three and a half years of rent unpaid by the state, with the director barred from his office and staff sent home; the service has no financial autonomy, depends on the infrastructure ministry's administrative directorate, and still has no premises of its own (report). A donor-financed registry system is being loaded while the state service that maps what it registers cannot pay its rent.	Mixed, the property registry system is loaded and cataloguing while the cadastral service was shut out of its own offices
Senegal	The communal land information system reached 55 communes in preproduction at June 2026, on a 22-station national geodetic network. Full record The steering committee of 21 July 2026 records the system developed and in its deployment phase, with 55 communes integrated in preproduction and 112 of 128 communal land offices provisionally handed over at 30 June 2026. Preproduction is the operator's own word for those 55. The reference layer beneath it is complete: 22 permanent satellite-positioning stations across the territory now serve as the national geodetic reference frame for land registration, the cadastre and spatial planning, with data and supervision tools published. The baseline both are measured against is the 2021 appraisal, which found the tax directorate's own land management system only partly implemented and unconnected to municipal systems, with land administration largely on paper.	Advanced
Seychelles	A Land Management Administration Information System went to tender in November 2024, to interface with the population database and digital identity. Full record The tender by the lands and ICT departments sought a system interfacing with the National Population Database, the digital identity, Immigration and the Registration Division, on a nine-month delivery from contract award (tender). No award, commissioning or completion statement was found, and the Registration Division's own announcement of a land search system still reads as coming soon (announcement). Nearly two years after the tender, what is established is an intention with an interface list and no delivery.	No change
Somalia	Land information sits at subnational level: geographic-information property systems across 59 districts, with no national system above them. Full record The final report of a local governance programme covering Somaliland, Puntland and the federal member states documents geographic-information-based property and land-information systems supported across 59 districts, together with urban land-management legislation (report). That is the clearest account of Somalia's actual land-sector tooling, and it is district-level. The responsible federal ministry's own plan treats cadastral system development as a future priority (plan), and a national coordination platform's terms of reference were revised in September 2025 (meeting).	No change

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	A mining cadastre pilot was reported complete to Parliament, and a geospatial information strategy reached its first provincial roadshow. Full record 2025-11-25 — the provincial pilot of the mining cadastre was reported complete to Parliament, a spatially defined rights register intended to improve the digital administration and transparency of mining licensing. No national rollout date, cost or licence-volume figure is published. 2026-05-20 — the Geospatial Information Management Strategy moved toward implementation at its first provincial roadshow, with a live geospatial dashboard demonstrated and work under way with one province and one metro on spatial data governance and interoperability. Beneath both, land administration and spatial systems are carried as departmental commitments in the annual performance plan, held as an excerpt with no system named, and an annual report records the state of the deeds and cadastral estate.	Advanced
South Sudan	A state-level digital land registration framework is being built in Central Equatoria, against records the government itself calls handwritten. Full record The government's own draft land policy describes land administration as weak and largely manual, records often handwritten and formal administration concentrated in a few urban centres, and sets a National Land Registry and Land Records System as a policy objective (policy). Central Equatoria State's information ministry, with the state housing and lands ministry and county authorities, is developing a unified digital land registration framework beginning with land records in Juba County (framework); a European Union and migration agency programme running in Rubkona and Yei River counties from 1 January 2026 commits to advancing the digitalisation of land records (programme). Three efforts in three places, none of them national, and the national registry the policy calls for does not exist.	Advanced
Sudan	35,000 of 40,000 scheme maps were recovered after wartime destruction, while land information itself remains closed to the public. Full record The agriculture ministry recovered 35,000 of 40,000 archived maps of a century-old irrigation scheme, aided by electronic archiving of some maps begun outside the irrigation facilities in 2008 (recovery). Khartoum State's 2026 to 2036 plan includes electronic archiving of agricultural land records and networking between the state's land departments (plan). The standing assessment finds land governance data are not open, none has been available online since the 2023 escalation, and the last inventory assessment scored Sudan 24, ranking 159th worldwide (assessment).	Advanced
Tanzania	146,345 land records were updated against a 500,000 target for the year, with devices delivered to 184 councils. Full record The lands ministry's own budget speech puts 146,345 land records updated against a 500,000 target for 2025/26 by mid-May, with 22 continuously operating reference stations and five regions plus selected districts operational. It delivered 1,429 information-technology devices worth 5.2 billion shillings, geographic information system computers among them, to land offices across 184 local authorities. Zanzibar's own land registry programme launched in July 2026 with aerial mapping under way, financed by a French investment bank and a Tanzanian one. The shortfall against the year's own target is the ministry's own figure and no explanation of it is published.	Advanced, against a records target under a third met

COUNTRY	DEVELOPMENTS	PROGRESS
Togo	Digital cadastral submission was made mandatory from 17 August 2026 with no fallback channel stated, and pre-2007 land titles are being georeferenced. Full record No fallback channel, fee schedule, submission volume or data-protection basis for the cadastral record is stated (submission). The georeferencing field operation runs under the revenue authority's cadastre directorate, reported by the revenue authority itself, with no parcel count, budget or completion date (georeferencing). Making submission mandatory before the georeferencing that would give it a reliable base is the sequence, and the positioning network that would underpin both was launched four months earlier with no operator named.	Advanced
Tunisia	The land information system is under execution and not complete, and 10,000 of 52,600 state properties have been inventoried. Full record The equipment and housing ministry's own working session describes the Tunisian Land Information System, which would digitise the survey office's activity and technical archive, as a project under execution in the 2020-2025 programme rather than an operating system. The minister of state domains told parliament in April 2026 that a new digitisation project for inventorying, valuing and registering state property had been launched after a general survey proved unsatisfactory, with 10,000 of 52,600 state-owned properties inventoried so far. Neither system has a published completion date, budget or coverage series behind it.	Mixed, the state property inventory stated its scale while the land information system stayed unbuilt
Uganda	Land registry digitisation is a lands ministry statement of intent, with an administrative circular the operative instrument and the technology intent only. Full record The statement was reported in April 2026, mentioning distributed ledgers and artificial intelligence (intent). The operative instrument is an administrative circular of 2025; the technology is intent only. Distinguishing the circular from the technology talk is the whole of what can be said here.	No change
Zambia	The land system's electronic services were temporarily disrupted, explained to Parliament in a ministerial statement. Full record A ministerial statement to the National Assembly addressed a temporary disruption of the ministry's electronic services on the government service bus through the land administration system. That is the base's only record of the country's land administration system, and it is an outage rather than a description. No coverage figure, parcel count, restoration date or account of what the system does is held – so what can be stated is that a land information system exists, is connected to the government service bus, and stopped working for long enough to require a statement to Parliament.	No change, one outage and no description of the system

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	Two land systems moved in 2026: a nationwide title deeds validation programme from May, and three agricultural land databases consolidated into one digital system by August. Full record A nationwide title deeds validation and securitisation programme launched on 4 May 2026 under Statutory Instrument 76 of 2025, verifying existing property records for authenticity and converting them into securitised, digitally backed documents, with conveyancers submitting verification requests to the deeds registry (programme). It runs on a live digital land administration platform carrying property search, electronic maps and cadastral data (platform). On the agricultural track the lands minister said three databases had been consolidated into one integrated digital system reached through a One Stop Title Processing Centre, with 27,045 plots surveyed and 10,231 mapped to beneficiaries at 24 August 2026 and 1,824 agreements of sale worth about US\$110m concluded (land tenure). Those figures are the implementation committee's own, and no count of deeds validated under the deeds registry track is held.	Advanced

ABOUT THIS DOCUMENT

EDITION	2026-09-07-3
CURRENT EDITION	https://corpus.data-landscapers.io/topics/dpi-mis/dpi-mis-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/dpi-mis/dpi-mis-progress-2026-09-07-3.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.