



TWELVE-MONTH PROGRESS REPORT

Tanzania: progress report, 2025-08-01 to 2026-08-06

Edition of 2026-08-10 • 116 systems and instruments tracked, 13 of them not held

Compiled 2026-08-10 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 116 systems and instruments on this place's ledger, 57 changed position between 2025-08-01 and 2026-08-06, 19 did not, 27 carry no stated baseline, and 13 are **Not held** at both ends.

Shape check, run before the comparison: 140 sources for this place in the window — 34 in the earlier half (2025-08 to 2026-02), 106 in the later (2026-03 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

The largest measured movements of the year were in payments. Interoperable instant transactions went from 453m worth TZS 29.82tn in 2024 to 651m worth TZS 54.95tn in 2025, active mobile-money accounts from 63.2m to 75.8m, and a mandatory electronic-payments order that did not exist at the start of the window came into force on 1 July 2026.

The identity register moved on counts rather than on coverage: 25.8m registered and 21,514,741 numbers issued in April 2025 became 26.4m registered, 22.3m issued and 20.6m cards distributed by December, and the share of eligible adults went from 81.9% to about 81% against a growing denominator.

Two positions worsened on their own measures: smartphone users fell from 29.8m to 28.5m while penetration rose, and startups raising disclosed funding went from six raising US\$41,250,000 in 2024 to three raising US\$3,706,063 in 2025.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
5G deployment	1,255 5G facilities and 30.13% population coverage (2025-12)	1,804 facilities on 10,084 towers, 32.83% population coverage and 11.04% geographic, with every region holding at least three base stations	Advanced
Kenya border terrestrial fibre link	The backbone connected to Mombasa on the same route, with no launched cross-border service	Launched by both ministers, with the national backbone integrated with submarine cable capacity	Advanced
Kilimanjaro One submarine cable	Did not exist	1,900 km from Dar es Salaam to Mauritius with two branches; construction stated from 2026 and completion late 2027	Advanced
National ICT Broadband Backbone	13,820 km laid of a 16,280 km planned total at April 2025, 109 of 139 districts, all 111 service delivery points done; TZS 73bn for 2025/26	15,167 km at December 2025 at 2,000 Gbps, all mainland regional headquarters and 122 of 139 districts, linked to seven neighbouring countries; in one region 942.5 km built against 65 citizens connected region-wide (2026-07)	Advanced, up
Satellite broadband service	A distribution deal covering Tanzania among fourteen markets announced 2025-05-06, service not live	Live, with direct-to-cell and backhaul reseller arrangements alongside	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Smartphone users and penetration	29.8m users and 41.82% penetration (2025-12)	28.5m users and 42.5% penetration	Regressed
Tower and fibre public-private handover	Under construction since the May 2023 launch: 758 new towers plus 304 upgrades, not yet transferred	758 towers and about 1,100 km of fibre transferred to government across three corridors plus metro fibre	Advanced
TTCL fibre-to-the-home programme	A target of one million customers by 2027 set in March 2023, rollout not begun	The target now one million by 2028, rollout begun in 2026 across seven areas; 63,843 fixed lines, third behind two competitors, and 2.78% of mobile internet	Advanced, target
Zanzibar broadband partnership	An unpriced memorandum only, with no value, term or household target	TZS 300bn over twenty years, targeting about 100,000 households on the two islands in the first three years	Advanced
636-mast programme	<i>Baseline not held</i>	636 masts due March 2027, with a second programme of 280 masts stated under way	<i>Baseline not held</i>
Backbone users connected in Dodoma Region	<i>Baseline not held</i>	65 people connected in the whole region	<i>Baseline not held</i>

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
International submarine cables landing	Two (2021-03)	Three cables on the regulator's count; the minister separately stated four landing stations in July 2026	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Local cloud exchange platform	Did not exist	A locally hosted private cloud with in-country data residency, local-currency pricing, carrier-neutral peering and hybrid connections to two global providers	Advanced
National data centres at Dodoma and Zanzibar	Feasibility studies completed, construction supported from the 2025/26 backbone allocation	Both named as live government investment, with a parliamentary committee urging a TZS 100bn upgrade in the 2026/27 budget	Advanced
Public data centres commissioned	One (2021-03); no 2025-08 count held	Four	Advanced
Mbezi Tier III data centre, second phase	A US\$50m Tier III facility, 80 new high-density racks for a total of 110, interconnections to thirteen operators	Unchanged; no further phase, rack addition or utilisation figure is held	No change
Raxio Tanzania data centre	<i>Baseline not held</i>	Under development, with group committed capital raised from US\$350m to US\$380m	<i>Baseline not held</i>

Technical Capacity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Cyber-skills partnership with South Korea	A partnership announced for digital forensics and misinformation-detection training	Unchanged; no trainee numbers, cohorts or completion reported since	No change
Practical backbone training with a technical institute	<i>Baseline not held</i>	Students given hands-on training at the operator's headquarters on backbone technologies and operational systems	<i>Baseline not held</i>

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Zanzibar cybersecurity capacity memorandum	Did not exist	A capacity-building memorandum covering user awareness and specialist skills	Advanced
ITU Global Cybersecurity Index placement	First tier, top 47 globally	Unchanged; no later placement is held	No change
Tanzania Cybersecurity Forum	A fourth edition held	Unchanged; no fifth edition is on file	No change
SIM-registration fraud enforcement	<i>Baseline not held</i>	198 SIM cards used in fraud seized, 88 of them registered by a single agent under different names	<i>Baseline not held</i>

The backbone advanced and its uptake did not. Laid distance went from 13,820 km of a 16,280 km planned total across 109 of 139 districts at April 2025 to 15,167 km across 122 of 139 districts at December 2025, and the figure the ministry was given for one region was 942.5 km built against 65 citizens connected. Alongside it, 758 towers and about 1,100 km of fibre were transferred to government in April 2026, having been under construction since May 2023.

Commercial capacity moved further. 5G facilities went from 1,255 to 1,804 on 10,084 towers, and population coverage from 30.13% to 32.83%. The state operator's fibre-to-the-home target slipped from one million customers by 2027 to one million by 2028, with rollout begun across seven areas. Zanzibar's broadband partnership went from an unpriced memorandum to a twenty-year agreement worth TZS 300bn targeting about 100,000 households, with nothing yet on record being built.

Three positions did not move at all: the Mbezi data centre, unchanged since March 2025; a cyber-skills partnership with South Korea, with no trainee numbers reported in twelve months; and the national cybersecurity forum, which has recorded no fifth edition.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Appeals module integration with the judiciary	Did not exist	Announced, with no date attached	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Government enterprise service bus	A prime-ministerial joining deadline of 2025-07-30 just passed, with no compliance count held	External validation as the basis of the top-tier classification ; still no compliance count held	Advanced
Procurement complaints and appeals module	In official use since February 2025, with no scope or usage detail held	All bidders directed to it, with video-conference hearings taking cases from bidders in five other countries	Advanced
Jamii X-Change	Under construction with three modules, no go-live date	Under construction; no go-live date in any held source at 2026-08-06	No change
Credit reference data system	<i>Baseline not held</i>	Developed and deployed with onboarding under way; the 2019 credit-reference regulations reviewed to pull microfinance providers into submission, and operator-bureau collaboration registered more than 120,000 customers in the year	<i>Baseline not held</i>

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Certificate-dispensation window	Did not exist	Open to October 2026, alongside a turnaround cut to a number in five days and a card in 21 days	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Database integrations for electronic identity verification	128 institutions integrated, 71 private and 57 public (2025-04)	Over 138 public and private institutions integrated across banking, insurance and social security	Advanced
Identity system expansion, second phase	The first phase delivered the core data centre, a disaster-recovery centre and enrolment offices in thirteen districts, on fingerprint, photo and signature modalities only	The second phase tendered: iris and facial biometrics, a headquarters, a maintenance centre and offices in 31 districts, on an external loan of about US\$70m, with environmental and geotechnical studies complete	Advanced
Jamii Namba as a distinct issued identifier	The identity number designated as the common identifier, with no distinct identifier issued	Still no distinct issued identifier, and the end-2025 target passed unmet	Stalled
National identity register coverage	25.8m registered and 21,514,741 numbers issued, 81.9% of adults (2025-04)	26.4m registered, 22.3m numbers issued and 20.6m cards physically distributed, about 81% of eligible adults	Advanced
Numbers issued against cards in citizens' hands	21.2m personalised and 20.1m cards issued (2025-06)	22.3m numbers issued and 20.6m cards distributed, a gap of 1.7m	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Registration from birth	A pilot announced for three districts, target 335,826, TZS 11.34bn budgeted, with no enabling statute	The Act amendment announced, the common identifier to be carried on birth certificates and child registration to begin in FY2026/27; still no passage on file	Advanced
Toll-free identity-status service	Did not exist	Live, pitched at citizens without internet or office access	Advanced
Centralised identity card printing	Centralised printing	Centralised printing retained, the request refused citing protection of biometric data, encryption and specialised equipment	No change
Infant Registration Bill	<i>Baseline not held</i>	Scheduled for the session opening 2026-01-27; no enactment on file at 2026-08-06	<i>Baseline not held</i>
Processed identity cards uncollected	<i>Baseline not held</i>	More than 300,000 processed cards uncollected	<i>Baseline not held</i>

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Active mobile-money accounts	63.2m active wallets on the regulator's basis (2024-12)	75.8m active accounts, up 6.7%, on 6.31bn transactions	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Cross-border instant-payment corridor with Rwanda	Did not exist: an inaugural meeting had been held in November 2025	Frameworks advanced for the first regional cross-border instant-payment corridor; no launch date	Advanced
General price cap on payment charges	Did not exist: no demand on file at 2025-08	Publicly demanded by users and analysts one month into the electronic-payment mandate, and rejected	Closed
Instant payment system throughput	453m interoperable retail transactions worth TZS 29.82tn (2024)	651m transactions worth TZS 54.95tn (2025)	Advanced
Mandatory electronic payments order	Did not exist	In force since 2026-07-01, with businesses taking cash at commencement given until 2027-01-01 to comply, and the order prospective only	Advanced
Merchants accepting digital payments	1,327,803 merchants (2024)	2,789,455 merchants (2025), a rise of 110.08% the central bank attributes to the TANQR pay number and merchant point-of-sale infrastructure	Advanced
Mobile money core platform upgrade	The prior core, with no throughput specification held	More than 1,000 transactions a second, a 99.999% availability target and monitoring; 41% of about 76m mobile-money accounts and more than TZS 16tn a month across 600,000 merchants	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Central bank digital currency	Under study	Under study, with cryptocurrencies not legal tender and outside the regulatory framework	No change
Jamii Malipo	Announced, not built, no launch date	Announced, not built; no held source gives a launch date or operator confirmation at 2026-08-06	No change
Central Electronic Ticketing System	<i>Baseline not held</i>	8,126 buses integrated, and more than 21 million passengers ticketed electronically between June 2025 and March 2026	<i>Baseline not held</i>
Fintech regulatory sandbox	<i>Baseline not held</i>	35 applications reviewed and five approved for live testing, including a stablecoin cross-border product for tourism	<i>Baseline not held</i>
Licensed payment service providers	<i>Baseline not held</i>	113 licensed providers	<i>Baseline not held</i>
Participating financial service providers	<i>Baseline not held</i>	All 47 participating financial service providers connected	<i>Baseline not held</i>

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Retail payment fee caps	<i>Baseline not held</i>	Bank-to-wallet interoperability capped at TZS 5,000 above TZS 500,000, single instant transactions and retail bank-to-bank transfers capped at TZS 2,000, card payments at zero, intra-bank transfer charges removed and a Zanzibar card surcharge removed	<i>Baseline not held</i>
TANQR national QR payment standard	<i>Baseline not held</i>	27 participating financial service providers at end-2025 - 21 banks, half of all banks, five of six mobile network operators and one non-bank aggregator - carrying 86.34 million interoperable merchant transactions worth TZS 6,413.14 billion in 2025, on 11,803 point-of-sale terminals against 9,655 in 2024	<i>Baseline not held</i>

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Birth registration programme, 2026-2027	Did not exist	A partner sought, covering ten districts in three regions	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
National addressing and postcode system	85% of Tanzanians reached since the 2022 census, a population rate	More than 12.9m residential addresses registered, 29 systems interconnected and international certification obtained	Advanced, or
Under-five birth registration coverage	About 60% (2022)	About 61 to 76% over five years	Advanced, or
Zanzibar national address programme	Operational since June 2025 with more than 450,000 addresses assigned	Operational; no later figure is held at 2026-08-06	No change
Cooperative management system	<i>Baseline not held</i>	More than 6,000 cooperative societies registered	<i>Baseline not held</i>
Electronic birth certificate issuance	<i>Baseline not held</i>	Birth certificates issued within 48 hours	<i>Baseline not held</i>

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Health management information system	A fragmented ecosystem of eighteen systems, with the platform in all district councils since 2013 carrying over 90% of flows	Unchanged; no dated update inside the progress window	No change
Agriculture and fertiliser information systems	<i>Baseline not held</i>	One system holds farmer records, manages ministry institutions and issues agricultural permits; the other monitors manufacturers, importers and distributors against indicative prices	<i>Baseline not held</i>

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
GovTech maturity classification	Top group, 26th globally on the 2022 edition, up from 90th in 2021	Top group for extensive maturity, second in Africa and leading East Africa	No change, t
Public institutions connected under the digital economy framework	<i>Baseline not held</i>	660 public institutions connected against a target of 900, with 758 towers on and 304 upgraded	<i>Baseline not</i>

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Make Kibamba Digital	Did not exist	A constituency digitalisation strategy opening with the education department's administration , inter-departmental communication, examination coordination and service delivery, marked by 20 computers and two printers valued at TZS 100m donated by a consumer lender; secondary schools stated next and ward offices in phases over three to four years	Advanced

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Educational cubesat	Did not exist	A budget line, with no design, launch date, operator or cost broken out	Advanced

Identity integration is the strongest movement in this section: institutions connected to the register's verification database went from 128 to more than 138 across banking, insurance and social security. The build behind it moved from a first phase already delivered to a second phase tendered for iris and facial biometrics, a headquarters and offices in 31 districts on an external loan of about US\$70m. Registration from birth went from a three-district pilot with no enabling statute to an announced amendment of the registration Act, with child registration from FY2026/27 and still no passage on file. The common identifier itself stalled: designated in March 2024 with an end-2025 conclusion target, it is still not issued as a distinct number.

In payments, the core mobile-money platform was replaced with one specified at more than 1,000 transactions a second and a 99.999% availability target, and the rails acquired both a mandate and a price ceiling inside the last five weeks of the window.

Two exchange-layer positions are unchanged and one is unmeasured. Jamii X-Change is still under construction with no go-live date; the health management information system's most recent held state is from October 2023; and the government service bus gained external validation without any published count of institutions that joined by its July 2025 deadline.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Financial consumer protection amendment regulations	In force from 2025-05-23	Unchanged; providers must protect consumer financial and personal information in accordance with the data-protection Act	No change

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Election-period internet shutdowns	No restriction in force at 2025-08-01	Eight shutdowns recorded across 2025, the highest count of any African state in the monitor's data, and Tanzania listed among three African states that issued satellite shutdown orders	Closed, no re
Health-data localisation and approval conditions for AI	Did not exist	Three stated requirements: health data stored inside Tanzania, healthcare AI systems approved by the relevant authorities, and local capacity to build them developed	Advanced
National Data Management Framework	Stakeholder drafting under way, targeted for January 2026	Unchanged; the base holds no record of completion, publication or slippage past the target	No change

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
EAC regional AI strategy	Not on file at 2025-08-01	Drafting under way, with ministers agreeing at a regional conference to pursue harmonised rules and retention of AI value in East Africa	Advanced

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Certified Data Protection Officer programme	Did not exist	The university trains and assesses and the commission certifies, targeting government, finance, telecommunications, healthcare, education and technology	Advanced
Registration and data-protection-officer compliance regime	The registration deadline had expired on 2025-04-30 and commission activity was confined to risk training and awareness	A fresh registration deadline of 2026-04-08 set by ministerial directive, nationwide compliance inspections announced from 2026-04-09, and a seven-day ultimatum to part-registered bodies, with health and education named as still processing unregistered	Advanced
Personal Data Protection Act, 2022	In force, with a supervisory commission, a registration duty, a mandatory officer requirement and a breach-notification duty	Unchanged text; no amendment and no new regulations recorded in the window	No change

Data-protection enforcement moved from dormant to active without producing an outcome. At the start of the window the registration deadline had expired and commission activity was confined to training and awareness; by the end there was a [fresh deadline of 8 April 2026, nationwide inspections announced from the following day](#) and a [seven-day ultimatum to part-registered bodies](#). No count of registered controllers and no inspection outcome, fine or decision is held. The Act itself is unchanged, with no amendment or new regulations in the window.

Access to the network was restricted and the record of it is entirely third-party. No restriction was in force at 1 August 2025; a monitoring organisation records [eight shutdowns across 2025, including a five-day nationwide blackout at the October election](#), with no restoration date, no gazetted instrument and no regulator order held for any of them.

The National Data Management Framework did not move: stakeholder drafting was under way for a January 2026 target and the base holds no record of completion or slippage past it.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Kiswahili large language model	Did not exist in the base	Named in the national vision and pitched on Kiswahili's speaker base and continental official-language status; a Kiswahili database of more than 61 million words separately stated as under development for AI use (2026-07-11); no developer, budget, timetable or build stage stated for the model itself	Advanced
National AI data centre	Did not exist in the base	Under construction, justified on ending raw-data export and training models on domestic hydro and geothermal power; no site, cost, capacity, operator or completion date stated	Advanced
National AI strategy or guidelines	Under development, with the commission saying at the first national AI forum that a strategy was expected later that year	Still undrafted; no national AI instrument adopted, and work proceeds off existing digital, data-protection and science frameworks	Stalled, the s

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Ports authority enquiry chatbot	Did not exist in the base	Human-centred design, evaluated by heuristic review, task-based testing and questionnaires with fifteen domain experts, reporting a 95.1% weighted task success rate; no production deployment stated	Advanced
University AI prototypes	Did not exist in the base	A medicine-authenticity lookup at development stage and a voice-driven mobile-money service for blind users in testing; none deployed or procured, and no institutional partner, regulator or funder named	Advanced
Cardiac institute digital patient tracking and AI imaging	<i>Baseline not held</i>	In service alongside AI-enabled echocardiography, contactless vital-signs monitoring and robotic surgery; no patient volumes, spend or procurement route stated	<i>Baseline not held</i>

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Digital Economy Strategic Framework 2024-2034	Baseline not held	Targets: the ICT share of GDP doubled to 3% by 2029, broadband and internet user penetration at 80% by 2029, digital literacy at 90% by 2029, 80,000 teachers trained by 2028, mobile-money penetration above 70%, at least 1,000 new startups in five years and innovation hubs in all regions	Baseline not held
ICT sector contribution to GDP	Baseline not held	About 1.5% for 2022/23, against a target of 3% by 2029; no intervening annual figure is held	Baseline not held

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
ITU acceleration centre	A host agreement signed February 2024, Tanzania one of seventeen centres selected worldwide	Approved and awaiting launch; no launch date, budget or premises on file at 2026-08-06	Advanced
Startups raising disclosed funding	6 startups raising US\$41,250,000 (2024), of which US\$40m went to one company	3 startups raising US\$3,706,063 (2025)	Regressed
Accelerator placement	Baseline not held	Selection announced; no equity, grant value or programme outcome held	Baseline not held

The national AI instrument stalled. At the start of the window the commission had said a strategy was expected during 2025; at the end, [guidelines were still being drafted](#) and no instrument had been adopted. What appeared in the window instead were assertions with no specification behind them: a [national AI data centre stated to be under construction](#) and a Kiswahili large language model named in the 2050 vision, neither with a site, budget, corpus or date.

Three deployments entered the record from nothing: a [ports enquiry chatbot evaluated at 95.1% weighted task success](#), a [cardiac institute's patient tracking system](#), and two university prototypes at development and testing stage.

The sector's own funding went the other way, from [six startups raising US\\$41,250,000 in 2024 – US\\$40m of it to one company – to three raising US\\$3,706,063 in 2025](#) on a tracker of disclosed rounds. The ITU acceleration centre moved from a February 2024 host agreement to [board approval in April 2026](#), with no launch date attached.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Digital transformation centre for rights and gender equity	EUR 3,000,000 committed, active	EUR 3,000,000 committed, active	No change

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Financial access points	1.69m access points (2024-12)	2.27m access points, up 33.5%, of which about 2m are mobile-money agents	Advanced
Financial inclusion index	0.81 (2024), with access at 0.84 and usage at 0.78	0.83 (2025), with access at 0.87 and usage at 0.79	Advanced, m
Third National Financial Inclusion Framework	<i>Baseline not held</i>	The framework in implementation, with the inclusion index as its headline metric	<i>Baseline not</i>
Universal service fund rural site programme	<i>Baseline not held</i>	133 sites completed, with about 45% of the operator's Tanzanian sites rural	<i>Baseline not</i>

Literacy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Science and ICT education grant	About US\$10m committed, active	About US\$10m committed, active	No change
Certified financial educators	<i>Baseline not held</i>	1,167 certified financial educators trained and about 155,730 individuals reached	<i>Baseline not held</i>
Digital clubs programme	<i>Baseline not held</i>	800 digital clubs established from nursery to university level and funded through the telecoms regulator, alongside its sponsorship of the national schools mathematics olympiad team	<i>Baseline not held</i>

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
ICT workforce training with European partners	Did not exist	110 participants from public, private and non-governmental institutions, across AI, cybersecurity, personal data protection and emerging technologies	Advanced
Overseas AI and data-science scholarship placements	Did not exist in the base	Sixteen graduates studying in one country and 34 expected in another	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Zanzibar postgraduate technology campus	A first cohort graduated, date and size not held	A second cohort graduated; 129 students, about half from East Africa and 30% women, with a stated aim of 100 startups	Advanced

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
University ICT college building	Baseline not held	Under construction; no completion date, cost or capacity stated	Baseline not held

Financial inclusion moved marginally on the index and substantially on the estate. The council's reading went from 0.81 for 2024 to 0.83 for 2025, access from 0.84 to 0.87 and usage from 0.78 to 0.79, while access points went from 1.69m to 2.27m, up 33.5%, about 2m of them mobile-money agents. Access moved three points and usage one.

Skills provision appeared where there had been nothing on file: sixteen graduates studying AI and data science overseas with 34 expected, and a second graduating cohort of 129 at the Zanzibar postgraduate campus.

External commitments were opened rather than closed. Four unpriced tracks entered the record — frameworks with Brazil and Poland and agreements in drafting with Russia, and a vendor memorandum signed in Shanghai — none carrying an amount or a term. The one priced arrival is a US\$25m credit facility, extendable to US\$50m, for remittance and stablecoin corridors. The largest commitment in the base, the US\$150m Digital Tanzania Project, did not move and is scheduled to close in 2026 with no closure recorded.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Payment-rails credit facility	Did not exist	US\$25m secured and extendable to US\$50m, for international remittance and stablecoin corridors	Advanced
Digital Tanzania Project	US\$150m committed for 2021 to 2026, active	US\$150m committed, active	No change

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Bilateral digital-cooperation tracks with Brazil, Poland and Russia	Did not exist	Frameworks agreed with two states on AI strategy, digital government and cybersecurity research, and youth and technology-skills agreements in drafting with a third	Advanced
Digital economy memorandum with Huawei	Did not exist	Cooperation named across ICT infrastructure , AI, digital public service infrastructure , developing local professionals, and manufacture and assembly of digital equipment	Advanced
Zanzibar broadband memorandum with a second operator	A memorandum signed with no value	A memorandum signed with no value; no follow-through on file at 2026-08-06	No change

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Domestic state appropriation for digital transformation	None established	Vote 68 proposed at TZS 222,589,451,000 for 2026/27 against TZS 291,533,139,000 approved for 2025/26, split TZS 13.15bn recurrent and TZS 209.44bn development; domestic development finance is unchanged to the shilling at TZS 98.48bn while external development finance falls from TZS 178.57bn to TZS 110.96bn, taking the external share of development spending from 64% to 53%; TZS 147,768,795,247 of the 2025/26 vote had been released by March 2026, 50.6%	No change, c

(narrative not yet written)

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National cybersecurity strategy or response team	the instrument establishing the national response team under the regulator, or a national cybersecurity strategy document with its approval date	not yet probed
Energy provision for digital infrastructure	a dated grid-reliability or generation-capacity figure from the utility, or a stated contracted load or power-purchase arrangement for any named Tanzanian data centre	not yet probed
Online content and cybercrime regulation	the gazetted online content regulations or cybercrime Act text, or a dated regulator notice	not yet probed
National data or interoperability standards instrument	a published national data standard, interoperability framework or e-government standards circular with a date	not yet probed
Open-data policy or national open-data portal	an open-data policy document or a dated portal launch	not yet probed
EU-Tanzania digital governance instrument	a signed EU-Tanzania digital partnership, adequacy arrangement or gateway instrument with a date	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Earth-observation or national geospatial data programme	a ministry, regulator or lands primary naming a geospatial data programme with a dated status	not yet probed
National statistical system objects	a statistics-bureau primary or a statistics Act instrument with dated coverage	not yet probed
Local-government administrative and financial systems	a local-government ministry or auditor-general primary naming a council-level system, its coverage across the 184 councils, and a dated figure	not yet probed
United States technology-sector engagement	a signed US-Tanzania digital or AI cooperation instrument, a named US cloud or AI vendor contract with a Tanzanian public body, or a dated development-finance technology commitment	not yet probed
Gulf-state technology or AI engagement	a dated Gulf data-centre, AI or telecom investment in Tanzania with a named counterparty and value	not yet probed
India-Tanzania technology cooperation	a dated India-Tanzania technology memorandum, or a funding and enrolment series for the Zanzibar campus	not yet probed
National ICT or AI research programme or fund	the science commission's budget or annual report, the higher-education project appraisal document, or a national AI or ICT research strategy	not yet probed

Fourteen rows carry no position at either end of this window, so nothing can be said to have moved in them. They are not evenly distributed. Governance holds the most — no cybersecurity strategy or incident-response team, no online-content or cybercrime instrument, no standards instrument, no open-data policy, no bilateral European Union instrument — and every one of them is an object a neighbouring state's ledger carries. The state's own delivery is the second cluster: no statistical-system objects, no geospatial programme, no grid-reliability or contracted-load figure for any named data centre, and nothing on the systems of the 184 local councils.

The fourteenth is the one that bears on every figure above it. No domestic state appropriation for digital transformation is held at any date, so no movement reported here can be read against what the state spent on it.

ABOUT THIS DOCUMENT

EDITION	2026-08-10
CURRENT EDITION	https://corpus.data-landscapers.com/reports/TZA/
THIS FILE	https://corpus.data-landscapers.com/reports/TZA/TZA-progress-2026-07-2026-08-10.pdf
DERIVED FROM	Data Landscapers source base, commit <code>ea6e045ec0be</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.