



PROGRESS REPORT

Technical Capacity: progress report, 2025-09-01 to 2026-09-02

Edition of 2026-09-02-3 · compiled by Claude Opus from the documents in the Corpus repository

40 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

ROBUSTNESS OF GOVERNMENT HARDWARE AND SOFTWARE ·

LOCAL CAPACITY TO MAINTAIN, MANAGE AND DEVELOP GOVERNMENT SYSTEMS

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

The place reports do not share one window; the period above is the range they span.

Robustness of government hardware and software

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	The government accounting and budgeting system was told to a parliamentary committee to be fully operational after a December 2024 upgrade, with more than 20,000 users. Full record The committee of supply was told the software upgrade completed in December 2024 and the system is fully operational, with more than 20,000 users. No later statement, availability figure or upgrade has been held since, so the position is unchanged across the window. A further upgrade sits inside the finance ministry's development-plan allocation reported under central-bank payments governance, undated and unpriced separately. It is the only whole-of-government administrative system on this ledger with a user count attached, and the count is eighteen months old.	No change
Burkina Faso	The replacement administration network has its architecture complete and suppliers' bids under evaluation, the existing network having run since 2007. Full record 2026-07-26 — the architecture of the replacement public-administration network is complete and equipment procurement is in evaluation among pre-selected suppliers, with the existing network operating since 2007, against network reinforcement and further interconnection named as a priority with 38 structures interconnected in the first half of 2025 and about 100 further buildings connected across the year. The 2025 building count is given as 88 in one source and about 100 in two others. A network nineteen years old is carrying the tax interconnection, the treasury platforms and the ministry portals reported elsewhere in this document, and its replacement is at bid evaluation with no award, cost or date published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Burundi	A revenue platform entered service in August 2026 and a cross-government financial system went out to tender, over an estate last described in 2022. Full record A project appraisal document describes the government's own estate: a government network providing about 55 public institutions with 2.5 Mbps broadband, a small network operations centre and data centre run by the state technology secretariat, fragmented ministry servers and no national data-exchange layer. No later restatement of that position is held. 2026-03 — a request for proposals opened for the design, supply and installation of an integrated public financial management system, the largest cross-government software replacement identified. 2026-08-04 — the revenue authority's digitalisation platform entered service, from which date all new taxpayer registration is made exclusively online. A production system going live is a stronger statement about robustness than any procurement notice, and it is the only one the window holds.	Advanced
Cape Verde	The election results portal became unreachable during results publication on 17 May 2026 and is under forensic audit. Full record The state operator's stated performance was publication of election results within two hours. The portal became unreachable from about 19:00 on 17 May 2026 during legislative-election results publication and was restored by about 21:00; its president initially said a cyber-attack was more likely than a technical fault, and nine days later the board's preliminary report pointed to technical causes and found no evidence of external malicious action, with internal conduct still being examined and an external independent technical and forensic audit under way. The systems that failed sit on the open-source microservices framework on which the state's e-government applications are built and managed across their lifecycle, which no later source revises.	Regressed
Chad	Information technology equipment was transferred to the national police for cybercrime work, with nothing stated about training, data retention or legal basis. Full record The handover took place in July 2026 (transfer). Nothing is stated about training, camera or hotline data retention, or the legal basis for the surveillance capability. Equipping a police force for cybercrime in a country with no data-protection statute, no supervisory authority and the protection function folded into a security agency is the recurring arrangement here stated in its sharpest form.	Advanced
Comoros	Government systems are being rebuilt through two externally financed projects; design and supervision is being outsourced. Full record Nothing on file states what hardware or software the administration runs, how old it is, or how it is maintained. What exists is the money to replace it. The digitalisation support project, appraised by the African Development Bank with the digital development agency as executing agency, runs from 2025 to 2028. 2026-07 - the same agency sought a technical firm to design specifications and supervise digitalisation activities under the e-government modernisation project, a thirty-month mission from December 2026 covering design, procurement support and quality and delivery supervision. A specification and supervision function contracted out for thirty months is a statement about what the administration can do in-house, and it is the only such statement on file.	No change, both records are procurement steps and neither states what the estate is

COUNTRY	DEVELOPMENTS	PROGRESS
Cote d'Ivoire	An economy-ministry master plan was adopted at FCFA 10.156bn after a diagnostic found ageing infrastructure and weak security. Full record 2025-12 - the information system master plan of the economy ministry was adopted and presented at FCFA 10.156bn across six programmes and 44 projects, after a diagnostic found weak IT governance, non-interconnected platforms, ageing infrastructure and insufficient security. Nothing on file since adoption reports what has been built. The software licence line rose to FCFA 4,400,000,000 for FY2026, up 49% year on year and 116% over three years from FCFA 2,946,505,499 for FY2025. 2026-07-30 - a reference model for institutional websites was presented to ministry IT and communication directors, imposing a common graphic, technical and editorial frame on public sites, with no adoption instrument or compliance obligation stated.	Advanced
Djibouti	A pilot connecting 33 government bodies is under way, on a central data centre already in operation. Full record The standing position is a central government data centre in operation while many public entities remain on separate infrastructure. 2026-02 - a World Bank supervision report records the pilot phase connecting 33 ministries and agencies, eleven in the capital and 22 in the regions, under way but incomplete, with a generalisation phase targeting about a hundred more; overall implementation and objective ratings moderately satisfactory and overall risk high. The fibre network beneath it reached Damerjog in Arta during the period. No availability, uptime or incident measure for government systems is published.	Advanced
DR Congo	A public-administration reference file went to procurement, and a 2026-2028 public-enterprise digitalisation plan was disseminated. Full record 2026-08-19 - the public finance reform committee notified its intention to award the equipment lot for a public-administration reference file and opened the standstill period, funded by an IDA credit and grant. The notice carries no contract value and does not describe what the reference file will hold. 2026-07-15 - a dissemination seminar opened on a 2026-2028 public-enterprise plan with digitalisation as its backbone, covering transaction traceability, automated validation circuits, real-time alerts and data reconciliation across state enterprises; no system, budget line or deployment date is named.	Advanced
Egypt	An institutional memory system is being taken to individual state bodies, and a unified manufacturers platform launched. Full record Neither existed at the window's opening. A cabinet information centre system for institutional memory is being taken to individual state bodies: the nuclear power plants authority received a delegation on it as part of its digital transformation, and the social solidarity ministry held an expanded meeting on its objectives and components ahead of applying it. No adoption count, technical description or completion date is published. 2026-08-19 - an industry ministry platform launched covering the industrial investment cycle, carrying a complaints-management system with defined response deadlines and real-time indicators on resolution rates and recurring issues, a database and marketplace for locally produced production inputs, and a separate marketplace for finished industrial products; no registration count or service-level standard is published.	Advanced
Equatorial Guinea	A study puts ministry interoperability at about 15 per cent, big data at 21 and data analysis at 10. Full record The measurement is the state infrastructure operator's own, published in July 2026 (study). It is the only assessment of government systems anywhere in the base, no earlier reading exists to measure direction against, and the three figures are consistent with the development agency's own account of ministries that do not share data.	No change, a first measurement with no earlier figure behind it

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	A Digital Landscape Assessment found ministry data backup and ICT maintenance wanting and government systems not interoperable, with critical state information at risk in nine ministries. Full record The assessment was received and endorsed by the ICT ministry, so the finding is the government's own rather than an outside audit (backups). Interoperability between government systems is a finding of the same assessment (interoperability). A state that has endorsed an assessment saying critical information is at risk in nine ministries, while running everything on one data centre with no ministry-level fallback, has documented its own exposure. The assessment is also what the electronic-government strategy is being founded on, which is the right response and has not yet produced a strategy.	Regressed
Ethiopia	Services are onboarded to the unified platform before the underlying systems are digitised, on two incompatible integration models. Full record The platform's own regional executives say services are being onboarded ahead of the digitisation of the systems that would serve them, and that two incompatible integration models have emerged as a result (platform review). The base holds no inventory of government hardware or software, no uptime figure for any government system and no assessment of the estate, so the platform's own account is the only evidence on the question.	Mixed, services are being added to the unified platform ahead of the systems behind them
Gabon	An information-systems audit of the health insurance fund was delivered in August 2026, three months after the memorandum that commissioned it. Full record The memorandum was signed in May 2026 (memorandum) and the findings were delivered on 12 August, naming human resources, data and infrastructure as the three pillars of the fund's technology roadmap (audit delivery). The findings themselves are not published, and no remediation plan, timetable or cost is stated. It is the only audit of a government system the base holds, and there is no workforce measure for information and communications technology anywhere in it.	Advanced
Ghana	Tax payments through the government portal have been intermittently failing since 14 August 2026, with no restoration date given. Full record The revenue authority states the fault is limited to payment processing and does not affect the filing of returns, and was still working to restore normal service a week later (restoration, fault). The portal's redesign, due in the fourth quarter of 2025, has not launched, and no service count has been published since July 2025, when about 1,500 to 2,000 services were live against a 16,000 target (redesign, service target).	Regressed
Guinea	A decrees and orders management tool and a mission-order system went into use, while the settlement system's message migration is stalled. Full record The President stated on 14 August 2026 that he would personally oversee the decrees tool to speed administrative processing, tied to the national development programme; no throughput figure, custodian or publication rule is stated, and personal oversight by the head of state is not an institutional control (decrees tool). The mission-order system was launched on 13 August 2026 to control costs and improve accountability, with no custodian, coverage, cost baseline or saving target stated (mission orders). The real-time settlement system's migration to the international messaging standard has not been made, held by unpaid invoices to the supplier and prolonged customs clearance after a second equipment lot was delivered in January 2025 (project register). The central bank has an international tender open for a resilient messaging infrastructure, single lot, financed from its own resources, with bids due 31 August 2026 (tender, notice).	Mixed, two administrative tools were launched while the central bank's core settlement migration stalled on unpaid invoices

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	A broadcast logger and monitoring room completed nationwide deployment, with joint regulator and classification-board training concluded in July 2026. Full record No cost, coverage or channel-count figure is disclosed (training). It is the only completed government technical deployment in the base with a nationwide claim attached, and its purpose is monitoring broadcast content rather than delivering a service.	Advanced
Lesotho	Government ICT was assessed as fragmented with low cybersecurity preparedness in 2023; no later assessment is held. Full record Terms of reference were published for a project manager to lead the upgrade of the integrated financial management information system to a current platform version (terms of reference). A hiring notice is the earliest stage of a build. 2023-03-06 — a project appraisal assessed government ICT as fragmented, with low cybersecurity preparedness. 2026-02-26 — the 2026 work plan continues building the identity platform, the one part of the estate with funded work behind it. The assessment is three years old and nothing has re-tested it. No uptime figure, asset register or refresh cycle for government systems is published.	Advanced
Liberia	The telecoms traffic-monitoring concession is suspended, with operator funds in escrow of undisclosed amount and a corruption complaint under investigation. Full record A joint legislative committee recommended renegotiation rather than cancellation; the original concession was ratified by the legislature in 2022 and held valid by the justice ministry in 2024 (suspension). No evidence has been publicly produced and no findings made in the complaint, so a revenue-assurance system for the whole telecoms sector is off while the arrangement that would replace it is contested.	Regressed
Libya	The central bank's card system collapsed in May 2026 under two million transactions in a day, against a terminal estate of 170,149. Full record The electronic payment system failed on 27 May 2026 when 2m transactions were attempted across 67,000 acceptance points in a single day (failure). The estate had grown from 150,205 terminals in 2024 to 170,149 by February 2026 (estate, 2025 volumes). Nothing has been published on the cause, on remediation or on capacity headroom since, and the base holds no equivalent measure for any other government system.	Regressed
Madagascar	Two public tenders opened for computing equipment and network build-out (tender). Full record The development intervention fund opened two tenders, one for computing equipment and one for the equipment to build a computer network (tender). The tenders are open; no award, value or specification is on the base.	Advanced
Malawi	An automated human resource and payroll platform is in pilot before rollout across ministries, Parliament, the Judiciary and local councils. Full record No supplier, cost, pilot scale or rollout date is stated, and nothing is stated on how personnel and payroll data is handled under the data protection statute (platform). It is the first government-wide administrative system in the base for the country, and it is reported from the department's own account at a meeting of heads of information technology rather than from a procurement or a project document.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Morocco	The Court of Cassation portal went offline for more than a week in August 2026 with no official explanation, on a bar-association account. Full record The portal lawyers use to track rulings was reported down for over a week on 7 August 2026, as the courts increasingly rely on digital portals for that purpose (outage). The outage and the criticism of the silence around it are a lawyer's account; no court or ministry statement is held, and the base holds no availability, incident or recovery measure for any other government system.	Regressed
Mozambique	173,770 attacks and 1,061 criminal cases were recorded in 2024, and the national response team detected 5,654 ransomware attempts in the first seven months of 2026. Full record The communications minister gave parliament 173,770 attacks and 1,061 criminal cases for 2024 against 912 cases in 2023, and 36,330 attacks for the first half of 2025 (figures, account). These are government detection counts with no published methodology, so the series is not safely comparable. The national response team detected 5,654 ransomware infection attempts between January and July 2026, disclosed at the launch of a prevention campaign (attempts); these are attempts detected rather than incidents suffered, and no comparable earlier period is published (attempts).	Regressed
Namibia	Cabinet approved a government-sector incident response team and security operations centres and a cyber-skills programme for government technology staff, neither established. Full record The team was approved as the central authority coordinating incidents across government, with the Office of the Prime Minister directed to coordinate phased implementation; no establishment, budget or timetable is reported (team). Targeted training in cyber hygiene, incident response and threat intelligence was approved alongside it, with no delivery, budget or cohort reported nine months later (training).	Advanced, approved not established
Nigeria	Human-resource modules run across more than 508 agencies and 600,000 civil servants, while the identity platform is not sized for compulsory use across fourteen sectors. Full record The modules cover biometric onboarding, establishment management, payroll administration, mobility, self-service and workforce analytics, migrated to a locally built platform and placed under a domestic-first policy as strengthening the sovereignty of government personnel data (modules). Servers, databases and networks are not sized for compulsory use of the identity number across the fourteen sectors the amended Act reaches, and a compulsory register carries an election-integrity risk if it cannot be relied on (capacity).	Mixed, a payroll and human-resource platform live across 508 agencies while the identity platform is not sized for the compulsory use the new Act requires
Senegal	Three state systems were breached and the Assembly announced hearings of the technical services and the agencies hit, a day after the critical-infrastructure law's adoption. Full record The treasury breach carries month precision only, and no technical accounting has been published for any of the three (breaches, identity file, maturity). On 20 August 2026, a day after the law's adoption, the Assembly's president announced hearings of the state technical services and of the agencies hit, naming the file-automation directorate and the tax and domains directorate. Neither the number of further incidents nor their dates is stated, so three is the count the base can still support (hearings). That the legislature moved to hearings only after the law passed is the sequence the record shows.	Regressed

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	Home Affairs downtime fell 61% to 13,867 hours in 2025/26, while the national high-performance computing centre is reported at maximum capacity. Full record 2026-08-11 — a parliamentary reply put nationwide system downtime at 13,867 hours in 2025/26 against 35,426 the year before, a 61% reduction, with provincial gains ranging from 79% to 41%, attributed to a service-level upgrade at the state IT agency, 226 links migrated to fibre and 439 offices running on the identification system. The reply is the fuller record: the population register's own downtime fell only from 14,720 to 11,479 hours, a 22% improvement, which is not the figure the department led with. 2026-08-05 — the other direction. A committee oversight visit reported the national high-performance computing centre at maximum capacity and available infrastructure insufficient for future growth. 2026-08-24 — and the estate below both: a fifteen-year tender for inmate communications across 243 correctional centres states the existing copper telephony has deteriorated beyond support. No contract value is published and nothing is awarded.	Mixed, front-office downtime fell sharply while the national computing pillar hit its ceiling
South Sudan	A biometric registration of public servants entered its third phase for the organised forces, siloed from any identity layer and governed by no data-protection authority. Full record The third phase launched in June 2026, backed by the lender and aimed at purging ghost workers and duplicate names (phase, drive). It is siloed from any identity layer and no data-protection authority governs it. Biometric capture of the armed and uniformed services, with no statute, no controller and no retention rule, is the most sensitive collection in this ledger.	Advanced
Sudan	A national civil-service human-resources platform was launched holding every public employee's record, with no data-protection arrangement disclosed. Full record The platform was launched as an integrated national database of every public employee's record, held by the civil service authority and replacing paper files (platform, minister). No data-protection arrangement is disclosed for a national personnel database stood up during an active war, and the country has no data-protection statute in force. Nothing states where it is hosted or whether it carries the offsite backup arrangement that saved the vehicle register.	Advanced
Tanzania	Enforcement was tightened on a government asset management information system, with no count of assets recorded, entities complying or value reconciled published. Full record The tightening was reported in August 2026, and the two named investments are cited as scale rather than as entries in the system (system). An asset register whose own contents are unpublished cannot evidence the control it is meant to provide, which is the same gap the identity, tower and data-centre counts show in this unit.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zambia	The government wide area network declared phase one complete in March 2026 and had border-post gaps confirmed in August, and connected has at times meant completed site works rather than live service. Full record A primary of February 2025 establishes that connected has at times meant completed site works rather than live end-to-end service, which is the qualification every connection count in this unit needs (network, deployment, councils, expansion). A border-post connectivity upgrade across five trade corridors set a national standard and commissioned an independent audit; the audit precedes the procurement rather than following it (border). Commissioning the audit before the procurement is the right order and is unusual in this frame. 2026-08-31 — a further Northern Province district administration was connected and its staff oriented on the national portal and office collaboration tools, after which an official printed a road-tax document in his own office rather than travelling to the provincial centre. It is the clearest published instance of a connection reaching a transaction, and it is one office: no district count, schedule or cost for the programme is published.	Advanced
Zimbabwe	A new tax platform was delivered in 2025, and the auditor-general found twelve ministries and commissions with no disaster recovery plans and payments running outside the system of record. Full record The auditor-general reported that twelve ministries and commissions conducted no risk assessments for 2023 and had no disaster recovery plans in place, and that a number of fund accounts processed transactions outside the Public Finance Management System on manual systems, compromising internal controls and leaving some expenditure out of reported figures (audit). Government completed deployment of a new online tax and revenue management system, formally launched on 18 August 2025 with African Development Bank support (launch). The central bank's real-time gross settlement system was down from 18 to 19 August 2025 on what was described as a technical challenge, disrupting most banking systems (outage). No uptime, incident or recovery-time figure is published for any government platform.	Mixed, a revenue platform delivered while the audit found no recovery plans and the settlement system went down

Local capacity to maintain, manage and develop government systems

COUNTRY	DEVELOPMENTS	PROGRESS
Angola	The statistics office built its census portal and mobile application with its own staff, and the tax authority states it builds and feeds its risk-analysis system in-house. Full record Two agencies report building their own systems. 2026-07-02 — a public census portal carrying demographic, social, economic and housing indicators by geographic level, plus a mobile application with macroeconomic series, was built by the statistics office's own staff. 2026-02-11 — the tax authority states that it builds and feeds its machine-learning risk-analysis system in-house, with no model, supplier or accuracy figure published. Everything else of scale is contracted out, and the two largest identity and interoperability procurements of the window are reported under data exchange and digital identity. Nothing on the ledger states a headcount, a skills audit or a retention position for government technical staff, so the two in-house builds are the whole of the evidence either way.	Advanced, on two in-house builds

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	The government e-services platform was built on an open-source approach led by a local developer, against acknowledged downtime and IT-capacity gaps. Full record 2025-10-27 — the communications minister confirmed the platform was developed through an open-source approach led by a local developer, while acknowledging perennial system downtime and IT capacity gaps. 2025-11-25 — the launch of the national Tier III data centre brought core government systems onto state-hosted infrastructure. 2026-02-10 — 52 public services are fully available online with a further 179 in integration testing. No establishment figure, vacancy rate or skills audit for government ICT staff is held.	Advanced, against acknowledged capacity gaps
Burkina Faso	The data centres are run by national teams, and the official-travel platform was locally developed; the treasury built its own platforms in-house. Full record Three points of evidence. The two government data centres are run by national teams. The official-travel platform is locally developed. And the treasury's teleprocedures platform and its round-the-clock online banking were both built in-house, financed under a World Bank project. Against them sits the standing rule that protects the position whoever builds: the platforms decree obliges the supplier or in-house team to assign the full source code and current documentation before a platform enters service. No headcount, skills audit, retention position or salary scale for government technical staff appears anywhere on this ledger, so capability is evidenced by artefacts rather than by people.	Advanced
Burundi	A change-management workshop prepared administration teams to run the financial management system, against three named bodies stated to require technical assistance. Full record The digital ministry, the state technology secretariat and the regulator are all stated to require technical assistance — the base's standing position on who can run what. 2026-04-07 — a change-management workshop began preparing public administration teams to adopt and run the integrated public financial management system, aligned to the programme budget and to the national long-range vision. The distinction worth keeping is that this is appropriation of a central state system by the people who will operate it, not its procurement; no staffing establishment, certification count or retention figure is published, so the base records an intention to build capacity and not the capacity itself.	Advanced
Central African Republic	A payroll clean-up removing more than 2,000 ghost workers was built by the national informatics office, and nothing later is held. Full record A payroll clean-up removing more than 2,000 ghost workers, built by the national informatics office, is recorded as a project achievement. No later headcount, payroll-value or coverage figure is held, and nothing is dated inside the window. It is the only state management system on file with a delivered result, and the only evidence of a domestic technical unit building anything. Everything else described in this report is a vendor package, a donor project or a platform whose builder is not named — including the ministry-wide planning platform reported under electronic services, whose vendor pre-financed earlier phases from its own funds with no stated recovery mechanism. No workforce, skills or technical-capacity source exists for the country at any date.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Comoros	Design and supervision of the digitalisation programme is contracted out for thirty months; no headcount or skills inventory is published. Full record The base holds no figure for how many people maintain government systems, in what disciplines, or with what turnover. Three records bear on it and none supplies one. 2026-06 - a cooperation memorandum with Bahrain's e-government authority covers advisory expertise, training programmes, workshops and capacity-building for e-government service development, with the country's standing in the United Nations e-government index named as the object. 2026-07 - the digital agency went to the market for a firm to design and supervise its digitalisation activities for thirty months. The digitalisation support project seats the University of the Comoros on its steering committee, which is the only link on file between the government estate and a domestic training institution.	No change, capacity is being bought in rather than built, and no measure of the domestic stock exists
Djibouti	A project closure report finds local capacity a persistent constraint, while training programmes were launched in the period. Full record 2025-06-16 - the completion report on the public administration modernisation project, judging results at closure rather than at design, finds limited familiarity with complex IT contracts and project management, difficulty retaining technical consultants under salary-budget limits and weak supervision of international vendors, with capacity-building to the state information-systems agency producing uneven outcomes - customs modernisation succeeded while the tax system remained non-operational. Against that, three days of international risk-management training were delivered to government and critical-infrastructure staff in December 2025, and an \$8m skills programme was launched in November 2025 around a coding campus and regional digital houses. Both are inputs; no retention or staffing figure for state IT is published.	Mixed, training programmes launched against a closure report finding capacity a persistent constraint
Eswatini	The digital readiness assessment puts the country at the systematic stage across all six pillars, and 18 ICT professionals support the assessed government estate. Full record The assessment, published in November 2024, places the country at the systematic stage across all six pillars — digital public infrastructure, connectivity, government, regulation, economy and people (assessment). The audit evidence beneath it is specific: 31 of 419 government services are online, 15 of 22 ministries run on 1 Mbps or less, and 18 ICT professionals support the assessed estate; 9 of 21 ministries keep no regular backups and 11 have no ICT maintenance contract. Against that, change agents are in training across ministries under the digitisation programme, and the auditor-general's 2026-2030 strategic plan urges more than 80 audit officers to take up artificial intelligence and digital methods. Neither the training nor the plan carries a headcount target for the technical staff the estate is short of.	No change, a diagnosed shortage and training under way against it
Ethiopia	The national health information system stayed online on local staffing after the 2025 aid freeze, while donor-funded livestock and zoonotic surveillance was suspended. Full record The 2025 United States aid freeze suspended livestock and zoonotic surveillance, while the national health information system continued to run on local staffing, which is the argument its implementers draw for locally owned routine systems (a year after the freeze). The contrast is the only direct evidence held on national capacity to keep government systems running, and it covers one sector: no civil-service skills audit, vacancy figure or maintenance contract register is on file.	Mixed, the national health information system held on local staffing while donor-funded surveillance stopped

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	An advanced institute of science and technology has its charter issued and its operationalisation under review, with no FY2026/27 allocation disclosed. Full record KSh 2.3bn was appropriated in FY2025/26 for continued construction at the technopolis, and the review with a foreign export-import bank states no commitment amount (review, prior appropriation). It is the country's only named institution for building the technical capacity its own systems require, and it has a charter and no operating budget on the record.	Stalled
Lesotho	Government appointed its first chief information security officer and announced a plan to move ICT services out of the civil service into a separate agency. Full record The first chief information security officer across government was reported appointed on 29 July 2026 (appointment, account). A separate government ICT agency was announced the same day, to take ICT services out of the civil service, with no enabling instrument, scope or date published (agency). Both are institutional rather than measured: the base holds no count of technical staff in government, no maintenance arrangement and no assessment of what the state can run without a vendor.	Advanced
Libya	The one capacity fact on file is a foreign vendor, Huawei, scoping civil-service systems under a compliance undertaking to the regulator. Full record The telecommunications regulator suspended Huawei's activities nationwide on 17 August 2025 (suspension) and reinstated the company three days later on a compliance undertaking (reinstatement). By July 2026 the company was scoping digital transformation work on civil-service systems (scoping). The base holds nothing on in-house capability: no civil-service technical headcount, no maintenance arrangement, and no statement of which systems the state can run without a vendor.	No change
Madagascar	A system redesign with a capacity component was tendered in August 2025; the digital readiness assessment sets the standing position. Full record The digital readiness assessment handed to government in December 2025 is the standing account of institutional capacity, finding leadership and strategy in place and implementation reporting absent (assessment). An international tender of August 2025 sought a redesign of the e-government procurement system on existing systems, with an explicit strengthening of actors' capacity (tender). No establishment figure, vacancy rate or retention account for specialist digital posts is held, and the tender treats capacity as something to be bought in with the system.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Malawi	The foundations project connected some 640 government sites before closing in 2024, and the e-government department now states that over 9,000 government sites remain unconnected on ageing network infrastructure. Full record The project closed in October 2024 with US\$72.4m committed and US\$72.6m disbursed, having delivered the national data centre, the data exchange and the first phase of e-procurement, connected some 640 government sites against a target of 400, and over 100 free public Wi-Fi spots (project); the base holds no post-closure evaluation and no independent verification of results, which are the lender's own (project). The research and education network gave over 83,000 students across 81 institutions cheaper connectivity over 2017 to 2024, and no institutional membership, bandwidth, governance or funding position has been published since project close (network, report). The e-government department states that over 9,000 government sites remain unconnected to the internet, largely because the government wide area network's infrastructure is ageing and obsolete. The acceleration project is financing a comprehensive assessment to inform a redesign of the network architecture and the procurement of replacement equipment. No total site count, assessment timetable or procurement value is stated, so the unconnected sites stand without a denominator.	Mixed, a closed project's connections against 9,000 government sites still unconnected on ageing infrastructure
Mali	The state technology agency administers the country-code domain, which held 13,441 names across thirty registrars at the end of 2025. Full record The registry held 13,441 domain names across thirty registrars in December 2025, administered by the state agency that also builds the government intranet and the justice e-services recorded elsewhere in this ledger (registry). That agency is the whole of the state's recorded in-house capability. No technical headcount, maintenance arrangement or statement of which systems the state can run without a vendor is held.	Advanced
Mauritania	A 390-post civil service competition was run digitally from application to examination in August 2026, inside a 3,000-post recruitment programme. Full record Applications were filed through the state services platform and examinations sat on digital tablets at Nouakchott, for a 390-post competition inside a wider programme for 3,000 state employees and contract workers (competition, examination). It is the first competition the base holds that is digital end to end rather than at the application stage only. No candidate count, marking method, accessibility provision or fallback for a candidate unable to use a tablet is published, and nothing states how the results are audited.	Advanced
Mozambique	The country-code domain is managed by the regulator with no operator named and no registration volumes published, and CloudGov has had no account since 2020. Full record A 2020 decree vests management and operation of the domain and its official subdomains in the regulator and permits delegation of the technical aspects by public tender or direct award; no operator is named in the text, the government subdomain is compulsory for every body in the structure of government, and no registration count is published anywhere in the base (decree). A government-wide storage, sync and share platform was announced in 2020 as a pandemic response and described as in rollout across public-administration institutions; no later account, institution count or usage figure is held (platform).	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	The Prime Minister's Office IT division does systems development and maintenance in house, and a 2026 memorandum brings in cybersecurity training for public servants. Full record The division's own service charter states its functions as systems development, infrastructure and maintenance carried out three times a year (charter); no establishment size, vacancy rate or skills figure is held. The public administration institute signed a three-year memorandum with a global cybersecurity centre in June 2026 to train public servants, extending to private-sector professionals, with no funding, cohort size or delivery date published (memorandum). Where systems are built they are procured: the justice and labour ministry tendered in October 2025 for consultancy to develop an integrated employment information system (tender). The same institute announced in May 2026 three- to five-day courses teaching civil servants to use artificial intelligence, and Cabinet approved targeted cyber-hygiene training for government technology staff.	Advanced
Niger	An integrated state human resources and payroll system has digitised 16,500 agent files and updated 23,000, against a scope of about 200,000 public agents. Full record The system replaces ageing separate systems on a 2021 platform, and the minister's own diagnosis is that no integrated system exists today (system, files, biometrics). The work is under a tenth done on those figures, and no completion date, supplier or budget is published.	Advanced
Nigeria	155,397 fibre cuts in two months with more than 54,000 attributed to vandalism, more than 5,000 cuts from road works in a half-year, and a standing protection committee with no published powers. Full record Cuts ran at 155,397 across April and May 2026 alone against 19,384 cuts, 3,241 equipment thefts and more than 19,000 site-access denials across January to August 2025, an order-of-magnitude deterioration recorded despite the critical-infrastructure order gazetted in 2024 (vandalism); operators name vandalism, multiple taxation and right-of-way as the constraints on network quality rather than regulatory penalties (vandalism, cuts). The regulator separately counted more than 5,000 cuts from road works in the first half of 2026 (road works). A standing committee was formed with two ministries and the security adviser's office to coordinate protection of fibre designated critical national information infrastructure, with no terms of reference, meeting cycle, budget or enforcement power published (committee).	Regressed
Rwanda	An institute of computing was approved by cabinet in July 2026 to open that September, with international university and vendor partnerships still to be established. Full record Cabinet approved it on 24 July 2026 for a September opening (institute, approval). The partnerships that would supply its teaching are still to be established, and the coding academy becomes its sole feeder. A domestic training pipeline standing up at the same moment as the artificial-intelligence agency is the shape of this unit's answer to the compute and skills gap its own developers report.	Advanced
Somalia	A national IPv6 migration was accelerated by the regulator through a dedicated national centre. Full record The migration is being driven by the regulator and a national centre stood up for it (migration). No adoption percentage, milestone or completion target is published. It is an unusually technical piece of national capacity to find in a base that holds no cloud rule and no operating national data centre.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	An investigation into the state IT agency reported R2.07bn of irregular expenditure across four audited years and annual performance achievement of 42.86%. Full record 2026-07 — a public service commission investigation into the state IT agency reported R2.07bn of irregular expenditure across four audited years and governance weaknesses, with annual performance plan achievement of 42.86% in 2024/25. The agency is separately described as slowing government technology rollout. The 30-day deadline for a recovery plan expired inside this window and no plan is on the record. The agency is the shared capability every department's systems depend on, so a finding of this size against it is a statement about the state's ability to build and run its own systems rather than about one entity's audit outcome.	Regressed
Tanzania	A cyber-skills partnership announced in August 2025 has produced nothing further in twelve months, and practical backbone training with a technical institute has no intake number or cadence published. Full record Twelve months with nothing further on file is the finding for the cyber-skills partnership (partnership). The backbone training was reported in July 2026 with the visit date not stated, and no intake number, cadence or programme name is published (training). A state backbone of the length recorded elsewhere in this report, and two training arrangements with no measured throughput, is the maintenance capacity the record supports.	No change
Zambia	A smart office management system demonstrated in June 2025 has not moved — the clearest pre-window baseline in this ledger that has not — and a property management system launched in May 2026. Full record The office system was demonstrated at health ministry headquarters with one province selected as pilot, and has not moved since (office). The property management system was launched by the infrastructure ministry with the state ICT institute (property). A digital loan system for civil servants was briefed to the microfinance association at a courtesy call, with no agreement or memorandum reported (loans).	No change
Zimbabwe	A government internet service provider has run government connectivity since 1998, and a locally built citizen platform was launched by the President in June 2026. Full record The government internet service provider, operational since 1998 and mandated by a 2011 communique as the sole supplier to ministries, departments and parastatals, also offers hosting, web development, maintenance and content-management training (provider). The page carries no revision date and no staffing or capacity figure. An artificial-intelligence platform through which citizens rate and flag local-authority service delivery was launched by the President on 18 June 2026, built by a Zimbabwean startup incubated at a state technology institute (platform). A private operator signed a memorandum with government on 28 May 2026 to establish and run a software developer skills development hub, aligned by the parties to the master plan, the artificial-intelligence strategy and the ICT policy (memorandum). Against that, the audit record shows the capacity is uneven: recovery planning and use of the financial system of record both failed in 2023.	Advanced

ABOUT THIS DOCUMENT

EDITION	2026-09-02-3
CURRENT EDITION	https://corpus.data-landscapers.io/topics/infra-capacity/infra-capacity-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/infra-capacity/infra-capacity-progress-2026-09-02-3.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.