



PROGRESS REPORT

Training and skills: progress report, 2025-08-01 to 2026-08-27

Edition of 2026-08-27 · compiled by Claude Opus from the documents in the Corpus repository

28 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

CHAD · ESWATINI · LESOTHO · LIBYA · MADAGASCAR · MALAWI · MALI · MAURITANIA · MAURITIUS · MOROCCO · MOZAMBIQUE · NAMIBIA · NIGER · NIGERIA · RWANDA · SENEGAL · SEYCHELLES · SIERRA LEONE · SOMALIA · SOUTH SUDAN · SUDAN · TANZANIA · TOGO · TUNISIA · UGANDA · ZAMBIA · ZIMBABWE · WEST AFRICA

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

The place reports do not share one window; the period above is the range they span.

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Refugee digital learning centre	One pilot centre for young refugees and the host community, with extension to other eastern towns stated as an intention	Unchanged - no extension recorded	NO CHANGE
Youth digital and financial inclusion training	Nothing held at the window's opening	One hundred and twenty young people trained in digital tools and financial inclusion, with girls and women prioritised	BASELINE NOT HELD
Youth digital innovation and employment training programme	Nothing held at the window's opening	A first cohort of seventy-five in training against a target of 150, on tracks in digital craft and design and in embedded electronics and connected objects, with the funder supplying equipment and consumables	BASELINE NOT HELD

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
AI, robotics and cybersecurity training at innovation hubs	Did not exist	Announced; no start date, provider or cohort size given	ADVANCED
Digital Eswatini change agents	Did not exist	In training across ministries	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Macetjeni digital innovation hub	Did not exist	A second hub, in the Lubombo Region, backed by the development programme with the communications regulator and the small-enterprise development company, targeting young people, women and people with disabilities; no intake target, running cost or funding term is stated	ADVANCED
Digitally skilled citizens targeted	Baseline not held	300,000 targeted, in a population of about 1.2m	BASELINE NOT HELD

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
AI Skills Development Programme	Did not exist	Running, reported as Lesotho's first digital-entrepreneurship and AI-tools training	ADVANCED
Vodacom and AWS digital-skills training	Did not exist	Pledged; nothing on record has been delivered in the twelve months since	ADVANCED, A PLEDGE ONLY
Government digital-literacy training in all ten districts	BASELINE NOT HELD	Running across all ten districts; no participant numbers published	Baseline not held

Libya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
IsDB cybersecurity and AI-risk training for central bank officials	Did not exist	Run once; participant numbers, curriculum and standard unstated	ADVANCED
Professional master's institute in AI and cybersecurity	Did not exist	Launched by the Ministry of Planning with UNDP	ADVANCED
UNDP and GIA data-systems partnership	Memorandum signed (2025-07)	Memorandum in force; the Seventh National Human Development Report in preparation (2026-02)	NO CHANGE

Madagascar

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Ministry recruitment of specialist digital posts	Did not exist	259 applications received by 1 August 2026 for posts in artificial intelligence, data management, digital innovation, cybersecurity, telecommunications and digital law; no appointment announced	ADVANCED
DECIM digital skills sub-component	Not established	US\$15m committed, with 5,700 people to be trained in advanced digital skills and US\$2.4m for the national research network (2025-11)	BASELINE NOT HELD

Malawi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Airtel Nzeru Connect school programme	Running as Malawi's part of a corporate foundation and UNICEF partnership begun in 2021; the base holds no Malawi-specific school count before 2025-08-01	36 schools connected with a further nine scheduled in 2026, ICT laboratories equipped with smart televisions and tablets, 12 local e-learning sites zero-rated, and more than 32,000 learners and over 900 teachers benefiting directly	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Airtel Nzeru Fund STEM scholarships	Did not exist	A corporate foundation funds 25 undergraduates from low-income households at the science and technology university, covering tuition, stipend, accommodation, data and a portable Wi-Fi device; the first 25 beneficiaries were named on 18 August 2026, drawn from 17 districts and taking eight programmes including computer systems, cyber security, sustainable energy engineering and metallurgy	ADVANCED
Data Protection Authority operationalisation consultancy	Did not exist; the base carries no tender, appointment or design work for the authority's structure before 2025-08-01	A World Bank-financed consultancy tendered under the acceleration project to design the authority's organisational structure, governance framework, roles and competencies; no award, consultant or completion date is on file at 2026-08-06	ADVANCED
Digital skills trained under the foundations project	Over 19,000 young people, 10,000 of them female, trained in digital skills through 10 technology hubs over 2017 to 2024	Unchanged; no successor training count is published, and the acceleration project's own training indicators are not reported in the base	NO CHANGE
AI and Digital Solutions Lab	Not held	A second edition run in Mzuzu training 24 entrepreneurs from Nkhonkhotakota, Rumphi, Karonga and Mzuzu in artificial-intelligence and digital tools for marketing, customer engagement and financial management, under German development cooperation and European Union programmes on young businesses and rural employment	BASELINE NOT HELD

Mali

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital-skills programme for 15,000 young people	Did not exist	Recruitment open under a convention with the Association Kabakoo	ADVANCED
Teacher-training institute ICT equipment	Did not exist	Delivered to eight institutes; no maintenance, connectivity or software provision stated	ADVANCED
Orange Digital Center graduates	BASELINE NOT HELD	350 young people placed on the labour market (2026-07)	Baseline not held

Mauritania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Youth digital employability programme	Predecessor programme Tech pour la Mauritanie, closed in 2025	Running for 2,150 beneficiaries across six cities, about 2,000 of them young people, financed by France's Fonds Equipe France and implemented by Simplon	ADVANCED

Mauritius

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
National AI training programme	Did not exist	A target of 50,000 people trained in one year — 25,000 professionals, 12,000 ninth-grade pupils, 8,000 teachers and 5,000 civil servants — on a Rs 25m platform; no completion or enrolment figure has been published (2026-06)	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Schools cybersecurity and AI awareness programme	Not held	Running as a national awareness programme for secondary students, run by the incumbent operator with the education ministry, opening on 13 August 2026 with about 500 Grade 10 to Grade 12 students across all four education zones and free ten-hour AWS training on offer	BASELINE NOT HELD

Morocco

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Executive leadership programme in cybersecurity	Did not exist	A five-day programme for senior officials of African member states, organised by the continental network of cybersecurity authorities and hosted by the general directorate for information systems security; no participant count or budget stated	ADVANCED
Ministry-Capgemini artificial-intelligence skills memorandum	Did not exist	Covers skills-building and acculturation across administrations, universities and research centres, support to institute-backed start-ups, and public-service use cases; no sum attached	ADVANCED
Enrolment in public-university digital streams	21,125 enrolled (2023-24), the latest published (2025-08)	21,125 enrolled (2023-24), from 10,712 in 2022-23; no later figure published to 2026-08-09	NO CHANGE, NO FRESHER FIGURE PUBLISHED

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
European Union education and skills agreement	Did not exist	EUR 50m signed to prepare Mozambican students for a digital and sustainable future; no recipient organisation, work plan or disbursement named	ADVANCED
Cybersecurity training under the digital acceleration project	BASELINE NOT HELD	14 training actions for 30 INTIC technicians, 2,032 professionals trained across public bodies, private firms and the media, and 14 national SIM3 certifications	<i>Baseline not held</i>
Digital skills curriculum under the European Union digital programme	BASELINE NOT HELD	A national digital skills assessment informed by more than 30 interviews and a survey of about 400 young people, a Matola pilot that trained 50 young people and 5 teachers, 15 women trained under the Women in GovTech Challenge and more than 100 participants in artificial-intelligence training for young women; no curriculum document, enrolment series or completion rate is published	<i>Baseline not held</i>

Namibia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Government technology staff cyber-skills programme	Did not exist	Cabinet-approved targeted training in cyber hygiene, incident response and threat intelligence; no delivery, budget or cohort reported at 2026-08-06	ADVANCED

Niger

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
AfricaCERT Handshake symposium	Did not exist	Hosted once, with the digital agency proposing an AES regional cyber-defence alliance	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Niger Digital Day skills caravan	Did not exist	A two-day youth digital-skills programme running in stages, which the organisers say will cover all eight regions and reach more than 800 young people, with training including artificial intelligence	ADVANCED

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Abuja Centre for Entrepreneurship training-of-trainers programme	Did not exist	First KOICA-backed cohort of trainers in business management and artificial intelligence, building a trainer pool for the MSME sector; cohort size and cost not stated	ADVANCED
Africa AI Upskilling Programme	Did not exist	US\$1.1m from Google.org to FATE Foundation for a train-the-trainer AI curriculum at 10 Nigerian universities, with the African Institute for Mathematical Sciences	ADVANCED
AI Teacher Capacity Development Programme	A pilot in six unity colleges	Contracted for national rollout to about 11,700 teachers across all Federal Unity Colleges	ADVANCED
Deep-technology teaching laboratories in a private university	Did not exist	Planned; lab count, cost and funding not stated	ADVANCED
Diaspora health-workforce registry	Did not exist	A register standing on no stated legal basis	ADVANCED
EkoAI Academy (LSETF-InnoPower Africa)	Did not exist	Free AI-skills programme targeting 10,000 young Lagosians and 100 certified trainers; cost and funding not stated	ADVANCED
Enugu Talent City and AI Institute	Did not exist	The communications regulator leased its Enugu Digital Industrial Park and Learning Centre to the state government for fifteen years, to be run as a talent city and artificial-intelligence institute for digital skills, startup incubation, outsourcing, research and technology businesses	ADVANCED
Huawei and NCCE Digital Academy for teacher-training colleges	Did not exist	A vendor Digital Academy established at the commission that accredits teacher-training colleges, with the college curriculum revised to add AI and robotics, networking and cybersecurity, data science and analytics, and software and web development	ADVANCED
Lagos teacher AI literacy programme	Did not exist	Entering the classroom through teachers rather than the curriculum	ADVANCED
Mastercard Foundation EdTech Fellowship	Running since its 2019 launch	Twelve startups in cohort 4; 72 companies supported since 2019	ADVANCED, FOURTH COHORT
NBTE National Diploma curriculum in AI for polytechnics	Did not exist	National Diploma curriculum in artificial intelligence launched for Nigerian polytechnics; NBTE reports AI has cut its own curriculum-development costs by about 50% by generating draft curricula and courseware	ADVANCED
Startup Abuja student aid programme	Did not exist	A 50-million-naira programme, about US\$37,000, offering higher-education students tuition support, a monthly stipend and paid remote internships, with applications closing on 31 August 2026	ADVANCED
Three-million technology talent programme	Running (2025)	1.87m registrations across all 774 LGAs, more than 135,000 trained across three cohorts and 15,000 job pathways created (2026-08), against a target of ICT at 22% of GDP by 2027	ADVANCED
Data-protection officer certification pipeline	Running (2025-05)	Aimed at an informal sector that is 65% of employment	NO CHANGE
Microsoft AI training commitment	Committed (2025-02)	US\$1 a trainee, which drew feasibility scepticism	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Talent-export platform partnership	Running (2025-04)	Running	NO CHANGE

Rwanda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Coding academy	Operating on about US\$7.9m including a government counterpart, with 118 students across two intakes in September 2021	The same financing, now the exclusive admission route into the new computing institute's first two intakes	ADVANCED, BECOMES SOLE FEEDER
Inclusive digital transformation centre	US\$275.7m across an endowment and a centre, from 2022 to 2035, targeting 10,000 learners	Unchanged; no progress figure against the target at any date	NO CHANGE
Artificial-intelligence trust and safety training for officials	Baseline not held	Training delivered to senior officials, financial and telecommunications actors and the judiciary, funded by Canada through the United Nations development programme; participant numbers, curriculum and cost are not stated	BASELINE NOT HELD

Senegal

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Sovereign-cloud engineer training	Did not exist	About 100 engineers to be trained in advanced cloud technologies, with infrastructure in testing and training not begun	ADVANCED
Young Africa Works Senegal	US\$200m committed, the programme running to 2030	US\$200m committed; no disbursement, beneficiary or mid-term figure is held	NO CHANGE
Statistician graduates from the national statistics school	Baseline not held	60 graduates in 2026 - 33 statistician-economists and 27 statistician-analysts - from a cumulative output above 900 since 2011	BASELINE NOT HELD

Seychelles

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
AI Student Tutor Programme (World Bank pilot)	Did not exist	Piloting across four schools	ADVANCED
AI Teacher Coach Programme (World Bank pilot)	Did not exist	Piloting across six schools; to become integral to the national Framework as implementation proceeds	ADVANCED

Sierra Leone

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Civil service digital skills programme	Did not exist	Running, with 1,000 civil servants in year one and targets of 3,000 medium-term and 5,000 long-term across six areas (2026-07)	ADVANCED
Digital Public Goods university curriculum	Did not exist	More than 1,100 students taught, 14 campus champions across four universities, and 11 student-built solutions evaluated against the DPG Standard (2026-07)	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Youth digital-literacy programme at Kenema	BASELINE NOT HELD	Eighty young people graduated from a nine-month course, with graduates reporting job retention and promotion	<i>Baseline not held</i>

Somalia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Certified cybersecurity training for government ICT staff	Did not exist	Delivered by the regulator with World Bank SCALED-UP funding and AFRALTI, covering incident response, cloud security and auditing; no participant total published (2026-04)	ADVANCED
Fixed asset management training (Somaliland administration)	BASELINE NOT HELD	Training run to support fixed-asset recording in public financial management; no participant total, system or completion date stated (2026-08)	<i>Baseline not held</i>

South Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital Innovation for Skills and Knowledge programme (Central Equatoria)	Did not exist	A costed plan; no financier, signed commitment or start date named (2026-07)	ADVANCED
Educational Technical Cooperation Project (China)	Committed across two phases	Committed across two phases; no later implementation record held	NO CHANGE
Mobile-money entrepreneur training programme	None published	1,225 graduates over a year, with business guidance and seed funding from the partner and digital financial-literacy training from the operator	BASELINE NOT HELD

Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
MTN Sudan AI-Manssa digital-skills programme	<i>Baseline not held</i>	Launched; no later update	NO CHANGE

Tanzania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
ICT workforce training with European partners	Did not exist	110 participants from public, private and non-governmental institutions, across AI, cybersecurity, personal data protection and emerging technologies	ADVANCED
Overseas AI and data-science scholarship placements	Did not exist in the base	Sixteen graduates studying in one country and 34 expected in another	ADVANCED
Zanzibar postgraduate technology campus	A first cohort graduated, date and size not held	A second cohort graduated; 129 students, about half from East Africa and 30% women, with a stated aim of 100 startups	ADVANCED
Zanzibar public-service AI and cybersecurity training	Not held	A three-year memorandum signed on 16 August 2026 between the Zanzibar government and a private education institute to train 600 public servants in artificial intelligence and cybersecurity, under the communications, information technology and innovation ministry	BASELINE NOT HELD

Togo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Corporate data-protection correspondents programme	Did not exist	Thirty-two correspondents certified, drawn from banking, insurance, telecommunications, local government, health, transport and public administration, with a follow-up and continuous-certification arrangement stated as planned	ADVANCED
European support programme for the digital transformation of the economy	Active, with EUR 4,000,000 committed and nothing disbursed	Unchanged, with no disbursement or output figure published in the window	NO CHANGE

Tunisia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital skills in the development plan	Did not exist as a statutory commitment	Artificial intelligence, data analysis, programming and cybersecurity named as the skills base of a digital economy made a pillar of human-capital development; no programme, budget, target or delivery agency is stated (2026-06)	ADVANCED
Digital training for women entrepreneurs	Did not exist	The family and women's ministry, a national entrepreneurs' organisation and a UN regional commission opened a training programme for 100 women entrepreneurs in e-commerce and artificial-intelligence applications, alongside a national platform for marketing women's products; both sit under a declaration on women, youth, digitalisation and African economic integration whose action plan to 2030 targets training 100,000 women and young people in e-commerce, AI and cross-border digital payments by 2028, and a US\$50m fund for inclusive markets by 2028	ADVANCED

Uganda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital skilling for faith-based health centres	Did not exist	A universal-service-funded digital skilling project for faith-based Health Centre IIIs launched on 11 August 2026, targeting 58 facilities with three computers each at a cost of about UGX 900m over an initially six-month run; the wider medical bureau programme running since May 2025 towards 1,000 trainees had trained about 800 health workers, and a facility in-charge put monthly internet costs at UGX 250,000	ADVANCED
Judicial training on digital crime and evidence	Did not exist	A three-day course for judges and magistrates on cybercrime, digital evidence and deepfakes, run with the communications regulator	ADVANCED
Young Africa Works in Uganda	US\$200m commitment; a target of 4.3m young Ugandans in dignified work by 2030	Unchanged; no progress, disbursement or beneficiary figure published in the window	NO CHANGE
UICT training output	BASELINE NOT HELD	48,448 people trained in FY2025/26: 36,332 citizens, 1,932 government officers, 1,207 educators and TVET instructors and 8,977 in immersive and emerging-technology skills, with 65 certified trainers produced and 21 augmented and virtual reality courses built	Baseline not held

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital skills and capabilities component	A US\$5 million component of an appraisal-stage project, expected approval 2025-03-27, status pipeline	A US\$5 million component of a board-approved US\$100 million grant closing 2030-10-31; no training activity, target or delivery under the component is reported	ADVANCED
Public officers trained in digital skills and data protection	A decentralised government digital-skills training programme was launched in December 2025; no headcount is recorded	146 public officers trained in Gwembe, Mazabuka and Siavonga in digital literacy, cybersecurity, data protection, e-government platform use and data management; no cumulative national total is published	ADVANCED
Vendor global academy training commitment	Did not exist	About 5,000 young Zambians are to be trained over three years through the vendor's global academy as part of a memorandum also covering AI infrastructure, sovereign cloud hosting and a co-invested national data centre	ADVANCED

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Artificial-intelligence grand challenge	Did not exist	Launched 2026-08-04 across agriculture, health, education, financial services, mining and public administration and stated as a recurring programme; POTRAZ reported 738 applications received and 68 projects selected for an August 2026 boot camp in Nyanga, drawn from healthcare, agriculture, public service delivery and financial technology, narrowed to 18 candidates for the next stage; no award or budget published	ADVANCED
Coding in the secondary curriculum	Did not exist	The regulator and the innovation hubs directed to scale literacy and embed coding from secondary level upward; no curriculum, date or budget published	ADVANCED
Youth digital skills programme (donor-funded)	SEK 36,000,000 committed in 2023, disbursement recorded nil	Same; the published record shows nothing disbursed and an end year of 2027	NO CHANGE
Digital skills ambassadors programme	BASELINE NOT HELD	Named as a running digital-inclusion initiative; no participant count, budget or coverage published	Baseline not held
Digital skills programme targeting 1.5 million people	BASELINE NOT HELD	A target of 1.5m people in coding, artificial-intelligence and data skills; no enrolment or completion figure published	Baseline not held
Government cybersecurity youth training programme	BASELINE NOT HELD	More than 3,000 youths trained at 2026-04-07; no figure published since	Baseline not held

West Africa

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-27	MOVEMENT
BCEAO/COFEB certifying programme in digital finance	Baseline not held	In its fourth edition, run by the monetary union's central bank training centre with Luxembourg's House of Training-ATTF: four modules over about nine months and 84 hours, aimed at senior staff of credit institutions, e-money issuers and microfinance institutions, one candidate per institution, participation fees of FCFA 1.2m, an 80% pass mark per module and a final project defended before a jury at Dakar	ADVANCED
Cybersecurity professionals certified as SIM3 auditors	Did not exist	38 professionals from member states and partner institutions trained at Lomé, 4 to 6 August 2026, to assess the maturity of national computer security incident response teams (2026-08)	ADVANCED

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-27	MOVEMENT
EU-ECOWAS EPSG support for fact-checking platforms	BASELINE NOT HELD	Two Nigerian organisations selected for in-kind technical support covering digital infrastructure, cybersecurity and verification systems, with training in AI, digital investigations and deepfake detection, and admission to a regional cross-border verification network; no amount, duration or start date is stated	Baseline not held

ABOUT THIS DOCUMENT

EDITION	2026-08-27
CURRENT EDITION	https://corpus.data-landscapers.io/topics/capacity-training/capacity-training-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/capacity-training/capacity-training-progress-2026-08-27.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.