



PROGRESS REPORT

Digitalisation of sub-national government: progress report, 2025-08-01 to 2026-08-26

Edition of 2026-08-27 · compiled by Claude Opus from the documents in the Corpus repository

16 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

CHAD · ESWATINI · LESOTHO · LIBYA · MALAWI · MALI · MOZAMBIQUE · NAMIBIA · NIGER · NIGERIA ·
RWANDA · SOMALIA · TANZANIA · TOGO · ZAMBIA · ZIMBABWE

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

The place reports do not share one window; the period above is the range they span.

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Civil-registry interoperability with the capital municipality	A francophone civil-registration programme running in two provinces, with no municipal interoperability on record	A commitment to support the capital's digital transition and extend the model to other institutions, with no completion date or scope	ADVANCED

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Tinkhundla centre connectivity	Did not exist	38 centres targeted; none reported connected	ADVANCED

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Maseru City Council Construction Permit Automation System	BASELINE NOT HELD	Live at mcc-cp.org.ls , built by Computer Business Solutions (Lesotho) with Web Masters Kenya under World Bank Private Sector Competitiveness Project funding: online application, document upload, staged review, SMS/email notifications, auto-generated invoices and digital permit issue	Baseline not held

Libya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
BaladiyaBOT municipal digital assistant	Did not exist	In development and piloting in one municipality	ADVANCED

Malawi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Blantyre City Council digital revenue collection	Did not exist at 2025-08-01	The council partnered a commercial bank to digitise revenue and tax collection and let residents pay for council services electronically, under the acceleration project; the council plans to introduce the systems, and no go-live date or collection figure is held	ADVANCED
Constituency Development Fund real-time dashboard	Did not exist at 2025-08-01	A public real-time platform for tracking constituency project implementation and fund spending nationally, launched by the local government ministry (Minister Ben Phiri, 2026-07-31), which states it carries project progress, budgets and locations for more than 2,000 development projects and asks citizens to raise concerns about council implementation through channels on the platform; the Minister of Lands told Parliament on 2026-08-03 that citizens would get real-time data on project status, spending patterns and contractor performance; the launching minister named the President, the Minister of Finance, the Minister of Information and the Office of the President and Cabinet as having real-time access; the same minister stated the platform's currency depends on councils uploading project information manually, warning there would be no excuse for late uploading; no platform address is established in anything held, so none of it can be inspected from the wiki	ADVANCED
Councils receiving clean audit opinions	22 councils in 2023/24	18 councils in 2024/25, with one district council receiving an adverse opinion	REGRESSED
Governance to Enable Service Delivery Project 2.0	The predecessor project running across 28 councils; no successor approved	An SDR 58.2m grant, about US\$80m equivalent, board-approved 2026-04-24, signed 2026-06-19 and ratified 2026-07-29, closing 2031-06-30, covering 32 councils with four entering for the first time; a US\$12.8m subcomponent funds business-process re-engineering, software and hardware assessments and a performance dashboard	ADVANCED
Local Authorities ICT Policy and ICT standards	Did not exist; councils operated with no framework beyond the 2023 national digitalisation policy, a 2022 situational analysis having found weak ICT support, absent council projects and ICT excluded from procurement	The first dedicated local-authority ICT policy plus ICT standards validated, with the local government finance committee and the e-government department sensitising councils to prepare for implementation and adoption; no adoption date held	ADVANCED
Local Authority Performance Assessment	In use setting performance-based-grant eligibility for district councils	2025/26 results announced, with improvement in the annual score a project development objective indicator under the successor project; 27 of 28 district councils qualified for performance-based grants	NO CHANGE

Mali

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital payment at civil registry centres	BASELINE NOT HELD	About FCFA 200m collected between July 2024 and May 2026, with every collectivite ordered to report within 30 days	<i>Baseline not held</i>
Koutiala commune fiscal census and financial management digitisation	BASELINE NOT HELD	Surveying taxable commercial equipment and public-space use and equipping the town hall with digital financial-management tools, to widen the commune's own-source revenue	<i>Baseline not held</i>

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Municipal revenue and property-tax management system	Not held	SISPGIA processes property-tax collection in Maputo; SISTAE, SIRR and SIGERE named as further municipal revenue systems; no national rollout or count of municipalities using them established	ADVANCED
Projecto Municipio Digital	Launched by memorandum across all 65 municipalities, with no delivery report (2025-02)	Same at 2026-08-09: work packages cover mass rollout of municipal virtual secretariats, digital issue of the national tax clearance certificate, participatory-governance and transparency tools and adoption of the National Document Management System, with widening revenue-collection capacity stated among its objectives; no budget, delivery or progress report is held	NO CHANGE

Namibia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Windhoek People-Centred Smart City Strategy 2026-2036	Smart-city development under discussion; no strategy, financing or instrument published (2025-09-23)	Adopted 2026-06-15 and handed over in partnership with UN-Habitat and the United Nations Innovation Technology Accelerator for Cities; the named projects are commercialisation of the city's own fibre-optic network as the digital backbone and a proposed commuter rail linking Windhoek, Katutura and Rehoboth; no funding requirement, implementation timetable or institutional owner is published, and a Chinese contribution to the pilot was acknowledged 2026-07-08	ADVANCED

Niger

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Naneye Yarda municipal tax platform	Did not exist	Live at Niamey with 50 field agents, geolocation of more than 2,000 taxpayers, mobile-money payment via Al Izza and Nita, and automated transaction auditing	ADVANCED

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Cross River Smart Surveillance Infrastructure Project	Did not exist	Phase One approved for a Huawei-specified facial-recognition and plate-recognition network feeding a command centre in the Office of the State Security Adviser	ADVANCED
Enugu smart green schools	260 schools announced (2024-02)	Still 260 schools announced, at about ₦1.3-1.5bn each	STALLED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Enugu TradEX Programme	Did not exist	Free digital storefronts, CAC registration support, digital-trade training and payment enablement open to 1,000 Enugu SMEs; cost, funder and selection method unstated	ADVANCED
AI open-contracting platform in three states	Live (2025-02)	Running in three states	NO CHANGE
Anambra SmartGov	Live (2025-06)	Flagged ₦2.1bn unspent and detected ghost workers	NO CHANGE
Benue civil-service digital skilling	Running (2025-03)	40,000 civil servants	NO CHANGE
Kaduna compensation and valuation land system	Live (2025-02)	Live	NO CHANGE
Lagos Ask INU survivor-support chatbot	Live (2025-02)	Live	NO CHANGE
Lagos digital house-numbering and addressing	Piloting (2025-06)	Piloting	NO CHANGE
Anambra OneGov state services platform	Not held	In its second phase, expanding to digitise state government services and formalise small and medium enterprises; the platform logged about 14,000 visits over three weeks in July despite limited publicity	BASELINE NOT HELD

Rwanda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Local-government citizen platform	An earlier platform was the incumbent local-government channel	An AI-powered citizen issue-reporting platform integrating the services portal and civil registration, with no national rollout date	ADVANCED

Somalia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
SUMER revenue collection terminals (Hirshabelle)	Paper vouchers carried up to 90km and hand-keyed, on a reconciliation cycle of 30 to 45 days (2025-08)	Terminals holding the tariff schedule on the device, paying over mobile money into the government account with real-time QR receipts (2026-07)	ADVANCED

Tanzania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Make Kibamba Digital	Did not exist	A constituency digitalisation strategy opening with the education department's administration, inter-departmental communication, examination coordination and service delivery, marked by 20 computers and two printers valued at TZS 100m donated by a consumer lender; secondary schools stated next and ward offices in phases over three to four years	ADVANCED

Togo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Urban addressing in Greater Lome	Not on record	Databases of coded and named roads and metric address points under construction, with signage plaques and door certification planned	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Golfe 2 georeferenced municipal census	Not held	A georeferenced census of households, businesses and taxpayers launched in the Golfe 2 commune of Greater Lome on 11 August 2026 and running to 10 October, to build a secure municipal database under the communes federation's local-governance digitalisation push and the 2023-2027 communal development plan	BASELINE NOT HELD

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
e-Council platform	Did not exist at 2025-08-01; announced 2026-03-25 as a proof-of-concept phase one with eight councils, covering property taxes, business levy, market levy, health permits and fire certificates	Live at eight local authorities, collecting about K21.7 million in the first month for property rates, business levies and permits, with Lusaka City Council urging business and property owners to use it on stated grounds of minimising revenue leakages	ADVANCED
Local authorities on the national portal	Did not exist; no local authority on the portal	Lusaka City Council live, with seven further councils stated as due to follow by 2026-06-30 and no held source confirming they did	ADVANCED

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Local authority electronic services and revenue systems	Most councils lagging in technology on the Auditor-General's FY2024 audits, with business processes still manual or partially automated, accounting-system modules left unactivated, and most authorities without an enterprise resource planning system for revenue collection and so recognising revenue on a cash basis for want of complete databases; revenue-collection and debt-recovery findings rose from 81 across 51 local authorities to 92 across 60 (2025-06)	Kwekwe City Council bills rates, refuse, sewerage, water and other service charges centrally through the Promun (ERP) package, with each property assigned a unique account number and tariff code; the finance department names "Information Technology and E-Governance" among its five key functions, covering database administration, network security and system workflow; legal basis is the Urban Councils Act s.219 for rates and the Water Act [Chapter 20:22] and Environmental Management Act [Chapter 20:17] for service charges; no user count, collection rate or digital-channel adoption figure published	NO CHANGE, ONE COUNCIL DOCUMENTED AGAINST AN UNCHANGED NATIONAL PICTURE
Satellite kits for local authorities	250 kits handed over 2025-07-24, deployment and maintenance left to councils	No deployment, activation or outcome figure held	NO CHANGE

ABOUT THIS DOCUMENT

EDITION	2026-08-27
CURRENT EDITION	https://corpus.data-landscapers.io/topics/digital-localgov/digital-localgov-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/digital-localgov/digital-localgov-progress-2026-08-27.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.