



## TWELVE-MONTH PROGRESS REPORT

# Equatorial Guinea: progress report, 2025-08-01 to 2026-08-14

Edition of 2026-08-17 · 64 systems and instruments tracked, 6 of them not held

*Compiled 2026-08-14 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.*

Of 64 systems and instruments on this place's ledger, 28 changed position between 2025-08-01 and 2026-08-14, 21 did not, 9 carry no stated baseline, and 6 are **Not held** at both ends.

Shape check, run before the comparison: 51 sources for this place in the window — 12 in the earlier half (2025-08 to 2026-02), 39 in the later (2026-03 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

## Summary of the period

The twelve months to 10 August 2026 created institutions, opened procurements and signed one treaty. They delivered no system into public service.

What is new is a legal and institutional scaffolding: a [signature on the Malabo Convention](#), a [State Secretariat for Artificial Intelligence](#), a [consolidated action plan](#) naming digital sovereignty as a priority, and a [selection process for state-enterprise directorships](#). What is unchanged is the layer beneath: no digital identity, no interoperability framework, no licensed mobile-money operator, no operating data centre, and no published quality-of-service standard.

Two builds did start and are dated. The [SIGF civil-service system](#) entered implementation on an eighteen-month timeline, and the [Treasury Single Account](#) completed a census of state bank accounts and adopted a dated five-phase roadmap. Both are public-finance systems, and both are the products of externally-driven programmes.

# Infrastructure

## Connectivity

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                                                          | AT 2026-08-14                                                                                                                                                                                                                                  | MOVEMENT                           |
|--------------------------------------------------------------|----------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|
| Digital Terrestrial Television project                       | Built but incomplete, with no published switchover date                                | Under tender for diagnostic, regularisation, rehabilitation, commissioning and operational transfer, Treasury-financed, with no contract value, deadline or switchover date published                                                          | ADVANCED, A DIAGNOSTIC TENDER ONLY |
| Gabon-Equatorial Guinea fibre, roaming and frequency accords | Did not exist                                                                          | Signed, covering fibre interconnection, free roaming and frequency coordination; no traffic or tariff figure published                                                                                                                         | ADVANCED                           |
| GETESA network modernisation                                 | An operator network with no published modernisation programme                          | A modernisation programme covering 5G, eSIM, public Wi-Fi and fibre reactivation, on a Huawei network contract                                                                                                                                 | ADVANCED                           |
| Nigeria-Equatorial Guinea subsea cable                       | Did not exist                                                                          | Agreement signed, bundling a data centre; no route, capacity or delivery date published                                                                                                                                                        | ADVANCED                           |
| Starlink satellite internet service                          | Entry signalled in February 2025, not authorised                                       | Authorised temporarily for North American companies' offshore operations inside jurisdictional waters; extension to individual subscribers deferred on stated security grounds, with type-approval and competences still unresolved with ORTEL | ADVANCED                           |
| TELGESA, the second state operator                           | Announced as a new second state operator at about US\$50m, 260 towers and 90% coverage | Merger with Loita Group halted until an audit of GECOMSA establishes its assets, liabilities and debts                                                                                                                                         | STALLED, PENDING AN AUDIT          |
| ACE submarine cable landing                                  | Landing party for ACE through GITGE                                                    | Landing party for ACE; capacity unchanged on the record                                                                                                                                                                                        | NO CHANGE                          |
| Ceiba-1 and Ceiba-2 submarine cables                         | In service, alongside the ACE landing                                                  | In service; no later capacity or utilisation figure is held                                                                                                                                                                                    | NO CHANGE                          |
| July-December 2026 connectivity plan                         | <b>BASELINE NOT HELD</b>                                                               | Presented, naming 2G and 4G coverage to 85% through 34 new towers in Annobon and the interior, Roaming Cero with Cameroon, Gabon, Chad and the Central African Republic, and a Sistema Nacional de Codigos Postales Digitales                  | Baseline not held                  |
| Medusa submarine cable connection                            | <b>BASELINE NOT HELD</b>                                                               | Under study, put at EUR 20-60m and 2029-30, with a Via Africa route also named                                                                                                                                                                 | Baseline not held                  |

## Data Storage

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01                                                                       | AT 2026-08-14                                                                                                                                       | MOVEMENT |
|--------------------------------------------|-------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Government primary and backup data centres | Data-economy actions including data centres validated with the World Bank (2025-12) | Tender published for a primary data centre in Malabo and a solar-powered backup in Bata for storage, processing and backup of public financial data | ADVANCED |
| ZEEDE-GE digital economic zone at Djibloho | Did not exist                                                                       | Under evaluation as a digital zone around AI, big data and high-performance data centres; no instrument, site or investment figure published        | ADVANCED |

## Energy

| SYSTEM OR INSTRUMENT                                  | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                  | MOVEMENT |
|-------------------------------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>SEGESA grid fibre-optic modernisation proposal</b> | Did not exist | SEGESA and Huawei proposal to replace copper with fibre optic in electrical substations for AI-based fault prediction and reduced fire risk, with spare capacity leased to telecom operators to extend national broadband coverage; under review, with the Vice-President citing a need for exhaustive analysis before viability is determined | ADVANCED |

## Technical Capacity

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                                                                                                                       | MOVEMENT |
|----------------------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Data centre capacity in service</b> | Not held      | Two technical facilities, one in Bata and one in Malabo, each with two generators and ten nodes with distribution and transmission equipment, per GITGE's own factsheet; no floor-area, power or storage figure is given, and no later capacity figure is on record | ADVANCED |

## Cybersecurity

| SYSTEM OR INSTRUMENT                                                     | AT 2025-08-01                                                          | AT 2026-08-14                                                          | MOVEMENT  |
|--------------------------------------------------------------------------|------------------------------------------------------------------------|------------------------------------------------------------------------|-----------|
| <b>National Cybersecurity and Critical Infrastructure Agency (ANCIC)</b> | Created in law by Ley 7/2024 of 23 December 2024, under the Presidency | Created in law; no premises, staffing, budget or activity is on record | NO CHANGE |

The cable position is unchanged in service and busier on paper. Ceiba-1, Ceiba-2 and the ACE landing carry the country as they did a year ago, with no capacity or utilisation figure published at either end. What arrived inside the window is prospect: the [Nigeria subsea agreement](#) of February 2026 and the [Medusa study](#) of April 2026, neither of which publishes a delivery date the record can test.

Domestic networks moved in opposite directions. GETESA went from an operator with no published modernisation programme to one working under a [Huawei network contract](#) signed on 9 July 2026. TELGESA went the other way: announced as a second state operator, its merger was [halted on 22 July 2026](#) pending an audit of GECOMSA's assets, liabilities and debts. Regionally, the [Gabon accords of November 2025](#) on fibre interconnection, free roaming and frequency coordination were signed inside the window and have produced no traffic or tariff figure since.

Satellite access went from an expression of interest to a licence with a deliberately narrow scope. Starlink [signalled entry in February 2025](#) and ends the period authorised for one class of user — [North American companies operating offshore](#) — with retail access explicitly deferred.

Hosting did not exist at the start of the period and does not exist now. What changed is that the [data centres went out to tender](#) in June 2026 and a [digital zone at Djibloho](#) came under evaluation in March. ANCIC, created in law in December 2024, has produced no evidence of operating at either end of the window.

## Digital public infrastructure

### Data Exchange

| SYSTEM OR INSTRUMENT                | AT 2025-08-01                                          | AT 2026-08-14                                                                         | MOVEMENT  |
|-------------------------------------|--------------------------------------------------------|---------------------------------------------------------------------------------------|-----------|
| I-CEMAC border screening connection | Connected at ten sites under a project running to 2024 | Connected; no traffic figure for Equatorial Guinea and no successor project on record | NO CHANGE |
| National interoperability framework | Absent                                                 | Absent; no framework, standard or governing body has been published since             | NO CHANGE |

### Digital Identity and CRVS

| SYSTEM OR INSTRUMENT            | AT 2025-08-01                                                               | AT 2026-08-14                                                | MOVEMENT  |
|---------------------------------|-----------------------------------------------------------------------------|--------------------------------------------------------------|-----------|
| Digital identity ecosystem      | No digital ID; a 2018 digital civil-registry pilot only                     | Unchanged; recommended and not built                         | NO CHANGE |
| DIP biometric identity document | Issued by CNEDOGE, about 30 days for a DIP and 14 to 17 days for a passport | Unchanged; the 2025 tour figures remain the most recent held | NO CHANGE |

### Digital Payments and Fintech

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01                                                                                     | AT 2026-08-14                                                                                                           | MOVEMENT                          |
|------------------------------------------------|---------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------|-----------------------------------|
| BANGE MOBILE GE                                | Did not exist                                                                                     | Live; no user or transaction figure published                                                                           | ADVANCED                          |
| National ATM and point-of-sale deployment plan | A plan launched in May 2025, with connectivity named by banks and GITGE as the binding constraint | Banks pressed to expand ATM, point-of-sale and card issuance for VAT control and tourism; no deployment count published | ADVANCED, WITH NO DELIVERY FIGURE |
| Licensed mobile-money operator                 | No licensed mobile-money operator                                                                 | No licensing decision is on record; bank and telco applications have launched without one being reported                | NO CHANGE                         |
| Getesa Money                                   | <b>BASELINE NOT HELD</b>                                                                          | Named as part of the operator's modernisation; no user or transaction figure published                                  | Baseline not held                 |
| Share of CEMAC electronic payment volume       | <b>BASELINE NOT HELD</b>                                                                          | 0.41% of CEMAC payment volume at end-2024, the smallest share of the six member states                                  | Baseline not held                 |

### Registries (population, land, address, etc.)

| SYSTEM OR INSTRUMENT                | AT 2025-08-01                                                                                            | AT 2026-08-14                                                                | MOVEMENT  |
|-------------------------------------|----------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------|-----------|
| Civil registry and vital statistics | Paper-based, with a 2018 digital pilot and fraudulent birth certificates identified as a control problem | Unchanged; no digitisation milestone or registration coverage figure is held | NO CHANGE |

### Sectoral management information systems (HMIS, EMIS, etc.)

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01              | AT 2026-08-14                                             | MOVEMENT  |
|-----------------------------------------------------------|----------------------------|-----------------------------------------------------------|-----------|
| DHIS2 electronic logistics system for malaria commodities | In service on Bioko Island | In service; no extension beyond Bioko Island is on record | NO CHANGE |

## Other GovTech and e-Gov

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01                                                  | AT 2026-08-14                                                                                                                                                                                                                             | MOVEMENT          |
|------------------------------------------------|----------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>CNEDOGÉ document issuance service</b>       | Issuing from central offices, with citizens travelling to them | Two new provincial offices at Mongomo and Ciudad de la Paz, and online appointment booking through cnedoge.com                                                                                                                            | ADVANCED          |
| <b>Patente Tributaria Unica digital filing</b> | Did not exist                                                  | Filed online; no transaction or take-up figure published                                                                                                                                                                                  | ADVANCED          |
| <b>SIGF civil-service management system</b>    | Did not exist                                                  | In implementation on an estimated eighteen-month timeline, with biometric attendance and automated payroll, a steering committee and a monitoring strategy                                                                                | ADVANCED          |
| <b>SIGOB administrative-procedure tracker</b>  | Did not exist                                                  | UNDP's SIGOB corporate product for online administrative-procedure tracking, letting citizens follow a procedure's status via minfuncionpublica.gob.gq or sigob.org/gq/ciudadanos; no processing-time or usage figure published           | ADVANCED          |
| <b>Treasury Single Account</b>                 | Did not exist                                                  | Census of all state bank accounts complete and a five-phase roadmap adopted, to be built on the BEAC's AMS/X and SINTAG systems, with entry into production targeted for the first quarter of 2027 and no cost, agency or supplier stated | ADVANCED          |
| <b>Digital maturity of the ministries</b>      | <b>BASELINE NOT HELD</b>                                       | Interoperability about 15%, big data about 21% and data analysis about 10% across ministries, in a GITGE study (2026-07)                                                                                                                  | Baseline not held |

## National statistics

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                                                         | AT 2026-08-14                                                                                                                                   | MOVEMENT |
|--------------------------------------------------------------|---------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Fifth population census and first agricultural census</b> | Authorised by Decree 25/2025 of 3 March 2025, with the last population census in 2015 | Project document, resource-mobilisation strategy and communication strategy validated with UNFPA and FAO support; no enumeration date published | ADVANCED |

The government-systems layer is where movement is real. The **SIGF** went from nothing to an implementation with a steering committee, a supplier and biometric attendance and automated payroll in scope. The **Treasury Single Account** went from nothing to a completed account census and a five-phase roadmap with production targeted for the first quarter of 2027, on BEAC platforms. The **annual tax licence** moved online in January 2026. **CNEDOGÉ added two provincial offices and online appointment booking** in June 2026.

The identity layer did not move. The DIP is issued as it was, on figures from the 2025 national tour; a digital identity system was recommended by the World Bank in 2024 and is still not built; the civil registry is still paper-based. Nothing in the window added an enrolment, coverage or processing figure to any of them.

Payments gained one product and no rail. **BANGE MOBILE GE** launched in February 2026; the national ATM and point-of-sale plan produced **a further round of directives to the five commercial banks and the BEAC** in February and no deployment count; and no licensing decision on mobile money has been reported. The BEAC's 2024 data, published inside the window, puts the country at **0.41% of CEMAC payment volume**.

Statistics moved from a decade-old count to a validated project document for the **fifth population census and a first agricultural census**, with no enumeration date.

# Governance and regulation

## Legislation and regulation

| SYSTEM OR INSTRUMENT                                             | AT 2025-08-01                                                                                                         | AT 2026-08-14                                                                                                                                                                                                                                                       | MOVEMENT  |
|------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Reform of the Ley de Prensa y Medios Audiovisuales (1997)</b> | In force since 1997, with no provision for digital media or cable TV                                                  | Bill presented adding regulation of digital media and cable television for the first time, plus copyright and related-rights provisions aligned with the Berne Convention and the Bangui Agreement; under committee review, no adoption date or bill text published | ADVANCED  |
| <b>Ley 7/2024 on social media and computer crime</b>             | In force                                                                                                              | In force, with its provisions reported in rollout from July 2026                                                                                                                                                                                                    | NO CHANGE |
| <b>Reform of Ley 7/2005 General de Telecomunicaciones</b>        | Tender opened, scoped to cover AI, cybersecurity, critical infrastructure, satellite connectivity and data protection | No award, draft or revised timetable has been published in the fourteen months since                                                                                                                                                                                | NO CHANGE |

## Strategies, plans and policies

| SYSTEM OR INSTRUMENT                               | AT 2025-08-01                                                                | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | MOVEMENT  |
|----------------------------------------------------|------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Consolidated July-December 2026 action plan</b> | Did not exist                                                                | Adopted with 35 strategic objectives under three national priorities, one of them restoring sovereignty over the national digital space; it goes to the interministerial council and then to the Council of Ministers, which decides what is recorded and funded                                                                                                                                                                                                                                                                                                                                                                                       | ADVANCED  |
| <b>Governance of state-participation companies</b> | Appointments and board membership not on record as contested                 | Article 16 of the Ley Reguladora de Empresas Publicas invoked to remove supervising officeholders from parastatal boards, and director-general posts at GITGE, ANDEGE, INSESO and Gepetrol Servicios filled by competitive interview against stated criteria                                                                                                                                                                                                                                                                                                                                                                                           | ADVANCED  |
| <b>Recovery of the .GQ country-code domain</b>     | Did not exist                                                                | A negotiating commission is to be created to recover the domain from a foreign operator the release does not name; nothing is established about the current administration arrangement                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | ADVANCED  |
| <b>ADIGE digital agenda</b>                        | The stated digital agenda, with the diagnostic's recommendations outstanding | Launched 2019 by the Ministerio de Transportes, Correos y Telecomunicaciones on 33 lineas de accion running to 2025, aligned with the UN 2030 Agenda SDGs, the CPLP Digital Agenda and the African Union's Agenda 2063; unchanged since - no implementation report, budget figure or revised agenda is held                                                                                                                                                                                                                                                                                                                                            | NO CHANGE |
| <b>Plan Nacional de Desarrollo 2035</b>            | In force as the national development framework                               | In force; primary text recovered (Agenda Guinea Ecuatorial 2035 / ENDS 2035, successor to the Plan Horizonte 2020, no internal adoption date, uploaded 2024-05) commits to gradual privatisation of state telecom ownership, universal broadband backbone across all regions, an updated telecoms legal and regulatory framework, and a proposed Fondo de Apoyo a la Ciencia, Tecnologia e Innovacion (FACTI) that may be funded by a special tax on oil and gas exports; the World Bank's separately noted digital recommendations - a one-stop shop, online business registration and a digitised commercial registry - remain undelivered on record | NO CHANGE |

## Regional collaboration

| SYSTEM OR INSTRUMENT                                                    | AT 2025-08-01                                                                | AT 2026-08-14                                                                                                                                      | MOVEMENT                 |
|-------------------------------------------------------------------------|------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Malabo Convention on Cyber Security and Personal Data Protection</b> | Neither signed nor ratified, per the African Union register as at 2026-02-02 | Signatory since 28 July 2026 and not a party; no instrument of ratification is on file or on the AU register                                       | ADVANCED                 |
| <b>Lusophone Africa data governance process</b>                         | <b>BASELINE NOT HELD</b>                                                     | Participated at the second regional workshop applying UNESCO's Data Governance Toolkit; no national framework or commitment resulted on the record | <i>Baseline not held</i> |

## Standards

| SYSTEM OR INSTRUMENT                                              | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                                                                                                                       | MOVEMENT |
|-------------------------------------------------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Published quality-of-service or interoperability standards</b> | Not held      | Reglamento sobre Calidad Integral de Servicio en Materia de Prestacion de los Servicios de Comunicaciones Electronicas al Publico (OM Num. 4/2018) confirmed in force per ORTEL's own regulatory index; only the instrument's title and date are held, not its text | ADVANCED |

## Data protection

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                                                                                                                        | MOVEMENT |
|------------------------------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Data protection law and supervisory authority</b> | Not held      | In force since 2016-08-11; gives rights of access, rectification, cancellation, opposition and indemnisation and a sanctions regime running to CFA 15,000,000 for the gravest infractions, but Article 15 leaves the Organo Rector de Proteccion de Datos Personales - and the registry it would run - to a decree the government has never issued; africadataprotection.org's own country page records no supervisory authority publicly identified | ADVANCED |

## Open data

| SYSTEM OR INSTRUMENT  | AT 2025-08-01            | AT 2026-08-14                                                                                                                      | MOVEMENT                 |
|-----------------------|--------------------------|------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>EITI reporting</b> | <b>BASELINE NOT HELD</b> | Data collection opened as the last outstanding measure before validation of the IMF Staff-Monitored Programme; no report published | <i>Baseline not held</i> |

The treaty position advanced and remains incomplete. The African Union register recorded no signature, ratification or deposit for Equatorial Guinea as of 2 February 2026; the [signature followed on 28 July 2026](#). The [Chamber of Deputies' vote of 25 March 2026](#) is therefore a domestic authorisation to ratify, taken before the country was a signatory, and no instrument of ratification exists.

Domestic law did not move at all. Ley 7/2024 was already in force when the period opened and its text is still not held; the [reform of the 2005 telecoms law](#), tendered in June 2025 with a six-month consultancy scope covering AI, cybersecurity, satellite connectivity and data protection, has produced no award or draft in the fourteen months since. That is the clearest single case in this report of a stated intention not delivering.

What did change is how the state governs its own holdings. The [July–December 2026 plan](#) put digital sovereignty and recovery of the .GQ domain on the record as objectives, and appointments and board membership at state-participation entities went from uncontested to [competitively examined on six-month provisional terms](#). Open data acquired one process, [EITI data collection](#), and no portal.

## Artificial intelligence and the technology sector

### AI

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01                                                     | AT 2026-08-14                                                                                                                                                                                                                                                                                                                     | MOVEMENT  |
|-----------------------------------------------------|-------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| National artificial intelligence strategy or policy | Not held                                                          | Anteproyecto de Ley de Inteligencia Artificial under drafting by the Ministerio de Transportes, Telecomunicaciones y Sistemas de Inteligencia Artificial, setting six guiding principles and proposing an autonomous Autoridad Nacional de Inteligencia Artificial y Datos (ANIAD); no enactment, text or adoption date published | ADVANCED  |
| Director-General for Artificial Intelligence        | In post                                                           | In post; no published mandate, budget or workplan for the directorate                                                                                                                                                                                                                                                             | NO CHANGE |
| State Secretariat for Artificial Intelligence       | Held by José Eko Owono Nve since 23 August 2024 (Decreto 86/2024) | Held by Óscar Ondo Ngomo since 7 July 2026 (Decreto 61/2026, dated 23 June 2026), within the Ministry of Transport, Telecommunications and Civil Aviation                                                                                                                                                                         | NO CHANGE |

### ICT Industry

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01                                         | AT 2026-08-14                                                                                                                                                                  | MOVEMENT |
|---------------------------------------------------|-------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| AVANTE digital transformation forum               | Did not exist                                         | Held, with artificial intelligence, electronic payments and public-administration reform named as the three priority axes and the national development agency ANDGE backing it | ADVANCED |
| GITGE, the state telecoms infrastructure operator | Led by a director-general of thirteen years' standing | Led by Salvador Nguema Funtam with a new deputy, following the competitive selection process of July 2026                                                                      | ADVANCED |

### China activities

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01                                                                   | AT 2026-08-14                                                          | MOVEMENT  |
|--------------------------------------|---------------------------------------------------------------------------------|------------------------------------------------------------------------|-----------|
| China technology cooperation roadmap | In place, with INSTTIC training and a Djibloho cybersecurity and AI forum named | Unchanged; no delivery, disbursement or completion figure is on record | NO CHANGE |

Artificial intelligence gained a seat in government and no policy. A directorate already existed inside the transport and telecommunications ministry when the period opened; a [State Secretariat](#) was taken on 7 August 2026 by the man who had run GITGE for thirteen years, which puts the infrastructure operator's institutional knowledge inside the ministry that supervises it. No strategy, mandate or budget for either post has been published at any point in the window.



The [AVANTE forum](#) of 22 July 2026 is the first sector convening on the record and it was run by a consultancy rather than the state. The China cooperation roadmap is where it was a year ago, with no delivery or disbursement figure attached.

## Inclusion and capacity

### Training and skills

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01                       | AT 2026-08-14                                                                 | MOVEMENT  |
|--------------------------------------------|-------------------------------------|-------------------------------------------------------------------------------|-----------|
| INSTTIC training with Chinese universities | Running with more than 200 students | Running; no later enrolment or graduation figure is on record                 | NO CHANGE |
| UNDP Digital Fitness programme             | Delivered once                      | Delivered once; no later cohort, participant count or evaluation is on record | NO CHANGE |

### Research institutions

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01            | AT 2026-08-14                                                                                        | MOVEMENT          |
|------------------------------------------------|--------------------------|------------------------------------------------------------------------------------------------------|-------------------|
| Research on public-administration data systems | <b>BASELINE NOT HELD</b> | One piece of national research on record; no research programme, funding line or publication is held | Baseline not held |

Nothing measurable changed. No training cohort followed the single UNDP programme of August 2025, and no access, literacy or regional-divide figure was produced by any national body during the period.

## Finance

### New investments

| SYSTEM OR INSTRUMENT                                           | AT 2025-08-01                    | AT 2026-08-14                                                                                    | MOVEMENT  |
|----------------------------------------------------------------|----------------------------------|--------------------------------------------------------------------------------------------------|-----------|
| China Development Bank loan for the Video Surveillance Project | Committed                        | Unchanged; no delivery, siting or oversight arrangement for the surveillance system is on record | NO CHANGE |
| China Eximbank credit for the CEIBA-2 cable                    | Drawn, with the cable in service | Unchanged; no repayment or restructuring is on record                                            | NO CHANGE |

### Domestic budget appropriations and expenditure

| SYSTEM OR INSTRUMENT                                     | AT 2025-08-01            | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                       | MOVEMENT          |
|----------------------------------------------------------|--------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Domestic budget appropriation for digital transformation | <b>BASELINE NOT HELD</b> | Ministry of Transport, Telecommunications and AI Systems (Section 51) budgeted CFA 5,802,246 thousand for FY2026, down from CFA 7,556,246 thousand the prior year (-23%), 0.4% of the CFA 1,294,282m total budget; includes CFA 140,000 thousand for the Escuela de Telecomunicaciones Djibloho, per Ley 9/2025 of 9 December 2025 (Ejercicio 2026) | Baseline not held |

No new financing record entered the wiki's base during the period — the two it holds for digital-transformation financing in Equatorial Guinea are from 2015 and 2019 — and no budget appropriation for digital transformation was published in the twelve months to 10 August 2026.

## Where the record is thin

| SYSTEM OR INSTRUMENT                                  | WHAT WOULD SETTLE IT                                                                                                                                                                               | LAST PROBED    |
|-------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| <b>Power supply to network sites and data centres</b> | An operator, utility or regulator statement quantifying outage exposure or backup provision for telecommunications sites and the planned Malabo and Bata data centres.                             | not yet probed |
| <b>Municipal or district digital services</b>         | A named municipal or provincial digital service, one-stop desk or local e-government platform, with a location and a start date.                                                                   | not yet probed |
| <b>National digital strategy</b>                      | A published national digital or digital-transformation strategy for Equatorial Guinea, or an official statement that the ADIGE agenda and the Plan Nacional de Desarrollo 2035 stand in its place. | not yet probed |
| <b>National open data portal</b>                      | A government open-data portal or published open-data policy, or an official statement that none exists. The EITI reporting process is the only open-data commitment on the record.                 | not yet probed |
| <b>Digital literacy programme or measurement</b>      | A named national digital-literacy programme with a participant count, or any survey measuring digital skills in Equatorial Guinea.                                                                 | not yet probed |
| <b>Measured gap between Bioko and the mainland</b>    | Any figure comparing connectivity, device ownership or service use between Bioko and the mainland, or by gender, from INEGE, ORTEL or an operator.                                                 | not yet probed |

None of these was closed in the twelve months, and one of them got harder to close: the government's own news outlet remains cookie-walled to automated retrieval, which is why several known developments have no source of record.

The two that the period itself created are the AI strategy — a secretariat now exists with nothing published to govern it — and an operating capacity figure for data centres now out to tender. The rest have stood throughout: no data protection law text, no national digital strategy, no interoperability standard, no open-data portal, no digital-literacy measurement, no budget line, and no figure comparing Bioko with the mainland.

ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                       |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | 2026-08-17                                                                                                                                                            |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.com/reports/GNQ/GNQ-progress.html">https://corpus.data-landscapers.com/reports/GNQ/GNQ-progress.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.com/reports/GNQ/GNQ-progress-2026-08-17.pdf">https://corpus.data-landscapers.com/reports/GNQ/GNQ-progress-2026-08-17.pdf</a> |
| DERIVED FROM    | Data Landscapers source base, commit <code>3c8c10d0bb98</code>                                                                                                        |
| VERIFY          | Hash this file and look it up in <a href="https://corpus.data-landscapers.com/manifest.csv">https://corpus.data-landscapers.com/manifest.csv</a>                      |
| LICENCE         | CC BY 4.0                                                                                                                                                             |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.