



TWELVE-MONTH PROGRESS REPORT

Mozambique: progress report, 2025-08-01 to 2026-08-17

Edition of 2026-08-17 · 147 systems and instruments tracked, 18 of them not held

Compiled 2026-08-17 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 147 systems and instruments on this place's ledger, 75 changed position between 2025-08-01 and 2026-08-17, 27 did not, 27 carry no stated baseline, and 18 are **Not held** at both ends.

Shape check, run before the comparison: 160 sources for this place in the window — 29 in the earlier half (2025-08 to 2026-01), 131 in the later (2026-02 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

The twelve months to 6 August 2026 moved Mozambique's legal framework for cyber security from nothing on record to two statutes in force, and left its data protection framework where it was. The Cyber Security and Cybercrime Laws were promulgated on 13 June 2026 ([promulgation account](#)); the personal data protection law was in preparation at the start of the period and is in preparation at the end, with a Cabinet submission planned for June 2026 that is not on record ([ministerial account](#)).

Three systems entered service that did not exist at the start of the window: the instant payment system, the breach reporting platform and the public device-identity lookup. One instrument was made and then partly struck down inside the same window — the Telecommunications Traffic Control Regulations, published on 16 December 2025 and declared unconstitutional in part on 29 July 2026 ([judgment](#)).

Twenty-four rows carry no stated baseline. That is a fact about the record rather than about the country, and it concentrates in the subjects where Mozambique's base thickened sharply after February 2026.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
5G coverage plan to 2027 and 2030	None published	Provincial capitals, special economic zones and main tourist destinations by 2027; all districts and administrative posts by 2030	ADVANCED
5G licence terms and coverage obligations	Did not exist	The regulator states the licences carry 710,000 subsidised smartphones - 420,000 4G-capable and 290,000 5G-capable - for low-income users, small and medium enterprises and students on an instalment model, and broadband for at least 3,000 schools and 1,000 community institutions including health centres, with equipment, installation, activation and support included; no deadline, milestone or penalty attaching to a named operator is on record	ADVANCED
5G spectrum assignment (700 MHz, 2.6 and 3.5 GHz)	No 5G spectrum assigned and no bidding process open (2025-08)	Three operators licensed for 5G and 4G expansion, with a first phase covering provincial capitals, major urban centres, industrial zones, economic hubs and dense areas and extending to coastal and inland tourist areas, national parks and reserves; Vodafone reports 210 MHz to Vodacom Mozambique for US\$56m with payment and licence terms still being finalised (quarter ended 2026-06-30)	ADVANCED
Chanida-Cassacatiza cross-border fibre interconnector	Did not exist	In service, linking Zambia's national backbone to Mozambique's submarine cable network; built by Bayobab Zambia and Vodacom	ADVANCED
DARE1 subsea cable southern extension	Not announced	Planned landings in Tanzania, Mozambique, Madagascar and South Africa, interconnecting at Mombasa; Mombasa-Durban route estimated at 3,200-3,500 km; no construction start confirmed at 2026-08-06	ADVANCED
National broadband coverage portal	Did not exist	Public geospatial platform built with Esri and Cellular Expert; operator coverage and speeds queryable by location, with a public gap-reporting channel	ADVANCED
Rural Connectivity Project (FSAU)	Tender open for at least 30 pre-selected sites, bids due 2025-09-19	60 mobile stations across nine provinces awarded to Vodacom, each with 2G and 4G, a public Wi-Fi multimedia centre, solar power, a prepaid public telephone and 100 handsets; no completion date on record at 2026-08-06	ADVANCED
Visabeira control of TV Cabo and Televisa	Visabeira held 50% of each, subject to a TMCEL repurchase option running to end-2025	Notified purchase of TMCEL's residual 30% in each company, taking Visabeira to 80% and exclusive control; under review, no transaction amount disclosed	ADVANCED
Administrative posts and localities without mobile coverage	6 of 453 administrative posts uncovered and 209 of 1,222 localities uncovered, 82.9% locality coverage (2024)	Same; no later figure published at 2026-08-09	NO CHANGE, NO LATER FIGURE PUBLISHED
Internet Para Todos	Programme running with 2030 targets	Running; INCM states targets of 80% mobile penetration, 95% territory coverage and 99% network availability by 2030	NO CHANGE
Nacala-Lobito submarine cable	BASELINE NOT HELD	In design phase; no route length, cost, financier or in-service date stated	Baseline not held
Starlink service in Mozambique	BASELINE NOT HELD	Live, with a Vodacom low-earth-orbit backhaul and equipment-resale partnership; SpaceX donated terminals that INCM deployed at flood accommodation and coordination centres in February 2026	Baseline not held

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
AFR-IX network deployment in Raxio Mozambique	Did not exist	AFR-IX to co-locate its network in Raxio's Mozambique and Angola facilities for regional and international connectivity and local traffic routing; no deployment date, capacity or value stated	ADVANCED
Universidade Eduardo Mondlane data centre	Did not exist; the university ran a server room	In service, with about 14 times the storage of the server room it replaces, precision cooling, redundant systems, environmental monitoring, hardened physical security and grid, photovoltaic and generator supply; designated to help underpin the .mz domain and the internet exchange point	ADVANCED
Alibaba Cloud local services	Available	Available; no later account, customer count or capacity figure is held	NO CHANGE
Centro de Dados de Maluana, the state data centre	In operation; the regulator recommended more bandwidth for it (2025-05)	In operation and, on an account published by the regulator, technically capable but underused, with state institutions not digitising and structuring their data into it in the absence of a national digitisation and systems-integration strategy; capacity, tenants and hosting arrangements are not stated, and nothing on record establishes where government systems are hosted	NO CHANGE
Data centres operating in Mozambique	17 per one account and 18 per another of the same speech (2025-03)	No later count published; the university facility (2026-08) and the two announced availability zones (2026-07) appear in no national count	NO CHANGE, NO LATER COUNT PUBLISHED
Raxio MZ1, Beluluane	In service	In service at Beluluane Industrial Park, Matola, 20 km from Maputo: Tier III certified, 400 racks, 2,000 square metres of white space and 3 MW of information technology power, on a 15 kV utility supply with N+N redundancy, 2N distribution to rack level, 48 hours of on-site fuel, indirect adiabatic cooling at a stated power usage effectiveness of 1.3, and eight connectivity providers terminating fibre into two meet-me rooms; the group raised committed capital from US\$350m to US\$380m on 2026-07-13 and contracted six times as much power in H1 2026 as in H1 2025 across its markets	NO CHANGE
Vodacom Matola data centre	In service since March 2025	In service; US\$25m, Tier III, carrier-neutral, with direct access to the 2Africa cable, described as the country's largest	NO CHANGE
Bubble cloud availability zones	BASELINE NOT HELD	The company stated it will begin operating with two availability zones, in Maputo City and Beluluane, and that it is the first provider licensed by INTIC in the advanced category; in-service date and capacity not stated	Baseline not held
Five-year domestic data-centre plan for bank and institutional hosting	BASELINE NOT HELD	A five-year plan to build domestic data centres hosting cloud services for banks and institutions, with an updated regulatory framework replacing current restrictions; no site, cost, operator or milestone stated	Baseline not held

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Grid supply arrangements for data centres and telecom sites	Not held	Medium Voltage 4.78 MT/kWh plus 497.03 MT fixed plus 3,207.25 MT/kW; High Voltage 4.70 MT/kWh, negotiable; no data-centre-specific supply arrangement, generation commitment or outage figure published	ADVANCED
Solar power at the rural mobile stations	Not specified in the tender notice	Solar energy systems specified to power all 60 sites; no installed capacity, supplier or commissioning date stated	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
University data centre power supply	Did not exist	Grid supply with integrated photovoltaic generation and a generator as redundancy, named by the minister as the reason interruption risk falls; capacity, generation and consumption figures not stated	ADVANCED

Technical Capacity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
MoRENet bandwidth capacity	5 Gbps international bandwidth on a single route through South Africa (before 2025-10)	60 Gbps international bandwidth over the AmLight-SACS South Atlantic link with two continental routes (2025-10-30), restated by the communications minister as funded for 15 years (2026-08-03); the national backbone that would distribute it to universities was still being expanded as at 2025-10-30	ADVANCED
Mozambique Internet Exchange Point	Baseline not held	143 Gbps of cumulative member port capacity, with no autonomous systems joining or leaving over the tracked period and no peak-traffic figure published; operator is CIUEM (Universidade Eduardo Mondlane), located in Maputo, Av. Julius Nyerere, founded May 2002, with 18 peers on the exchange's own site; its PeeringDB record has been stale since 2016	ADVANCED
The .mz registry operator and registration volumes	Management and operation of the domain vested in the regulator, with no registry operator named and no registration volumes published	Same at 2026-08-09	NO CHANGE
MoRENet, the education and research network	BASELINE NOT HELD	Operated from the premises of the Ministry of Communications and Digital Transformation; the minister stated he wants it managed by the universities instead, with no transfer date, instrument or governance model named	Baseline not held

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Cyber Security Fund	Did not exist	Provided for at articles 67 to 71 of Law 13/2026, managed by the National Cyber Security Authority and financed by a flat 1% of licensed cybersecurity providers' prior-year gross revenue under article 70(c) together with state appropriations, partner donations and other sources, with sectoral and institutional incident response teams among its beneficiaries at article 69; its operating rules are left to a regulation not yet made under article 67(4), and the statute is not in force until 2026-09-29	ADVANCED
National cyber incident response team	National incident-response capability operating under the 2021 policy, without a statutory basis	Created in statute and seated in INTIC; INTIC named consolidation of the team the immediate priority in June 2026, and 14 national specialists hold Open CSIRT Foundation SIM3 certification	ADVANCED
Biometric SIM registration and the unique telecommunications number	Compulsory registration with blocking from 2025, as described in January 2024	No later account held; no registration, blocking or enforcement figures at 2026-08-06	NO CHANGE
National Cyber Risk Assessment of critical information infrastructure	First edition published, classified TLP-White (2025-05)	Same; no second edition published at 2026-08-09. Of 29 systems across 18 institutions, 19 are classified very high risk, 6 high and 4 moderate, with sector views for defence and security, information and communications technology, transport, energy and finance	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Ransomware infection attempts detected by the national CSIRT	BASELINE NOT HELD	5,654 detected between January and July 2026 by INTIC's CSIRT Nacional, disclosed at the launch of a national ransomware-prevention campaign run with the UN Office on Drugs and Crime	<i>Baseline not held</i>
Recorded cyberattacks and cybercrime cases	No published count held	173,770 attacks and 1,061 criminal cases in 2024, against 912 cases in 2023; 36,330 attacks in H1 2025; no 2026 figure published at 2026-08-06	BASELINE NOT HELD

Spectrum for fifth-generation service went from unassigned to licensed. No spectrum had been assigned and no bidding process was open at the start of the window; on 26 June 2026 three operators were licensed by administrative consignment ([regulator account](#)), and one reported paying US\$56m for 210 MHz with payment and licence terms still being finalised.

The rural build moved from tender to award. A tender for at least 30 pre-selected sites, with bids due 19 September 2025, became a contract for 60 mobile stations across nine provinces ([award account](#)). No site-by-site progress or commissioning report has been published since.

Three hosting positions did not change: two carrier-neutral data centres and a local cloud service were in operation at both ends of the window with no capacity, utilisation or customer figure published for any of them. The addition was the university data centre inaugurated on 3 August 2026 ([inauguration account](#)), which appears in no national count of facilities — and the last such count, given in March 2025, is reported as 17 by one outlet and 18 by another of the same sentence.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Portal de Divulgacao de Dados de Infra-estruturas Publicas (IPDP)	Did not exist	Government open-data portal run by the Fundo de Estradas (UK International Development-supported) publishing road, bridge and infrastructure project data under a Creative Commons licence and the OC4IDS standard	ADVANCED
Single unified government database	BASELINE NOT HELD	Named as an agency responsibility; no design, scope, host or timetable published	<i>Baseline not held</i>
X-Road interoperability platform	BASELINE NOT HELD	Described as currently being implemented; no operator, go-live date or list of connected agencies on record	<i>Baseline not held</i>

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Free first issuance of the national identity card	Free first-time identity card issuance nationwide, no end date on record (2025-08)	Free identity card, birth certificate and personal certificate to 2027, for children and adults alike; 297,470 free cards issued in H1 2026	ADVANCED
National identity cards produced, first semester	730,527 cards on 677,305 applications (H1 2025)	856,101 cards on 813,307 applications (H1 2026), of which 297,470 issued free	ADVANCED
National mobile digital identity and electronic signature infrastructure	Did not exist	Consultancy tender out, requiring integration with the interoperability platform and the population registry; no award, budget or timetable on record	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Regulations on Civil Identification and the National Identity Card	Regulations under Law 6/2022 of 20 June unrevised	Updated regulations approved, governing collection, processing, management and retention of civil identification data and standardising issuance	ADVANCED
Biometric passport and electronic pre-booking	BASELINE NOT HELD	Biometric passport in issue; applications may be submitted by electronic pre-booking	<i>Baseline not held</i>
Biometric register of humanitarian-aid recipients (INGD)	BASELINE NOT HELD	Validation of the beneficiary and humanitarian assistance management system completed, with national launch stated for October 2026; piloted in Beira, backed by the World Food Programme and built to interoperate with the national social-support database so responders can see who has and has not received aid and duplicate or fictitious registrations are curbed, at a costed investment of about 20 million meticais (US\$350,000). No data-protection basis, retention rule or enrolment target is published	<i>Baseline not held</i>

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Biometric identity and access management in the national payments switch	A single national bank deployment (2025-05)	Deployment into the national payments switch under way	ADVANCED
METIX daily transfers	Did not exist (2025-08)	More than 11,000 a day, a tripling since production entry in March 2026	ADVANCED
METIX instant payment system	Did not exist	Live around the clock over bank applications, websites and unstructured supplementary service data, operated by the interbank company; wallet-operator participation mandatory; free interbank person-to-person transfers for individuals; the notice text is now held: SIMO is the designated entidade gestora, with daily limits of 200,000 MT for individuals and 500,000 MT for legal persons, participation/suspension/exclusion rules, and a 25-second fund-availability ceiling	ADVANCED
Mobile-money payment of health workers (WHO)	<i>Baseline not held</i>	More than US\$14.4m paid to nearly 246,000 health workers and volunteers since 2024, replacing cash for vaccination and emergency campaign payments and giving funders a full digital transaction record; no per-campaign breakdown or failure rate published	ADVANCED
National Payments System Law (Law 15/2026)	The payments regime in force since 2008	In force; central bank inspection and supervision powers extended over electronic-money institutions and new payment service providers	ADVANCED
Notice 2/GBM/2026 on National Switch connection and outage reporting	Notice 2/GBM/2015 governed connection; no incident-reporting deadline on record	Connection to the Single Payments Network mandatory to offer electronic payment products, with three months to migrate existing terminals; any payment-service unavailability lasting more than ten minutes must be reported within 60 minutes; in force 90 days after the now-established publication date; RTO/RPO annual testing due 31 March; annual incident-framework review required; Aviso 2/GBM/2015 formally revoked	ADVANCED

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Civil registration and population register services tender	Did not exist	Tender closed; bidders required a US\$7m or two US\$4m track record and a US\$90,000 bid security; no award on record	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Free birth registration campaign 2026	Did not exist	About 7 million people targeted at 25,000 registrations a day through up to 500 mobile brigades, costs met by the World Bank-funded governance and economy project	ADVANCED
Land cadastre and land-use right registry digitisation	Not held	SiGIT digitises DUAT (land-use right) application processing; 563,765 requests recorded, 77% processed, 68% delivered to beneficiaries	ADVANCED
Law 8/2024 on electronic processing of legal proceedings	In force	In force; named by the justice minister as the cornerstone of judicial modernisation	NO CHANGE
Share of legal-entity registrations submitted electronically	BASELINE NOT HELD	74% (2026-06)	<i>Baseline not held</i>

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
National health management information system	None established	The Government of Mozambique is owner and operator of SIS-RME as the core integrated electronic medical record, its minimum viable version targeted for release in September 2026 with modules for registration, consultation, maternal and child health, HIV and TB; the United States-built Electronic Patient Tracking System SESP was to pass to Mozambican management by 2026-06-20 and to be retired once its data and functions are migrated; SIS-LAB for laboratories, eVIDR for outbreak surveillance and nSIMAM for commodity logistics sit behind a health data exchange expected functional by the end of 2026, with a national health data warehouse expected operational by the end of 2027	ADVANCED
Digital Health Strategy 2025-2034	BASELINE NOT HELD	Mozambique's first dedicated digital health strategy, on a ten-year horizon	<i>Baseline not held</i>

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Citizen Portal	Named in the draft strategy described by the US International Trade Administration (2025-07)	Prototype being completed, with an experimental phase due between late August and early September 2026; about 140 public services inventoried for gradual integration, beginning with issue and renewal of passports and driving licences; no budget, supplier, authentication method or data-protection arrangement stated	ADVANCED
CloudGov (INAGE government file storage platform)	Did not exist	Government-wide storage, sync and share platform in rollout across public-administration institutions; no later account, institution count or usage figure held	ADVANCED
Decree 40/2026 on simple prior notification	Did not exist	Approved and taking effect within 90 days: the certificate of simple prior notification must issue within two hours of application, and where it does not the applicant may begin trading anyway; procedures run preferably through the Integrated Platform for Citizen Services, electronic signature is made legally equivalent to a handwritten one, and automatic information-sharing is mandated between the Tax Authority, the Registry of Legal Entities, Social Security, the State Financial Administration and immigration services; fees are waived for micro-enterprises and micro-industries and certificates carry a renewable three-year validity	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Online tax clearance certificate	Did not exist	Requested through the taxpayer portal, issued within a maximum of ten working days, with a published electronic complaints address	ADVANCED
Sistema de Gestao Autarquica (e-SGA)	Did not exist	Integrated municipal-management suite spanning 22 interoperable modules (finance and revenue, urban and land, licensing, waste, cemeteries, fleet, parking, policing); no deployment date or municipality count published	ADVANCED
Digital Governance and Economy Project	Net commitment US\$137.85m, US\$65.59m disbursed at 47.15%, progress and implementation both rated moderately unsatisfactory (2025-02)	Same; no newer World Bank document held, though the project funds the 2026 free-identity issuance and the civil-registration procurement	NO CHANGE
One-stop service desks and the electronic single-desk platform	One-stop desks with an online platform, supervised by the Ministry of Industry and Commerce	Same; the base carries nothing later	NO CHANGE

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Municipal revenue and property-tax management system	Not held	SISPGIA processes property-tax collection in Maputo; SISTAE, SIRR and SIGERE named as further municipal revenue systems; no national rollout or count of municipalities using them established	ADVANCED
Projecto Municipio Digital	Launched by memorandum across all 65 municipalities, with no delivery report (2025-02)	Same at 2026-08-09: work packages cover mass rollout of municipal virtual secretariats, digital issue of the national tax clearance certificate, participatory-governance and transparency tools and adoption of the National Document Management System, with widening revenue-collection capacity stated among its objectives; no budget, delivery or progress report is held	NO CHANGE

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
MOZDATA microdata catalogue (INE)	Did not exist	NADA-style catalogue depositing operations from INE, the education ministry (MINEDH/DIPLAC), the science ministry and the public works ministry; access is licensed, not open	ADVANCED
Plano de Melhoria de Qualidade de Dados (PMQD) 2025-2029	No dedicated data-quality plan	Five-year plan across facility, district, provincial and central tiers; baseline data-quality index 70% district, 63% facility	ADVANCED
Fifth General Population and Housing Census	BASELINE NOT HELD	Census scheduled for 1 to 15 August 2027 and stated by the statistics institute to be the first run entirely in digital format; the pilot cost US\$430,000 and covers 177 enumeration areas across the five administrative posts of Magude district with 177 enumerators and 38 controllers selected from 260 trained, testing digital cartography, the collection application, the electronic questionnaire, data validation and synchronisation, with results due by end-August 2026; the 2027 operation is costed at EUR 96.2m and the institute reported on 2026-03-27 a shortfall of US\$68m against the US\$110m required, with the World Bank committing US\$12.7m of initial financing	Baseline not held

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Updated national statistical strategy	BASELINE NOT HELD	Named as one of several strategies in preparation; no draft, timetable or publication held	<i>Baseline not held</i>

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
ANGOSAT-2 connectivity via the Boane earth station	BASELINE NOT HELD	Station integrated and under test; remote terminals not yet activated	<i>Baseline not held</i>
Starlink terminals in disaster response	BASELINE NOT HELD	Donated terminals deployed by the regulator with open access, plus four operator connectivity kits at Boane, Bobole, Manhica and Marracuene	<i>Baseline not held</i>

Payments moved further than any other system. At the start of the window there was no instant payment system; by 30 July 2026 one was carrying more than 11,000 transfers a day ([communique account](#)), and the 2008 payments regime had been replaced by a new statute in force from 2 July ([enactment account](#)). A notice of 2 June made connection to the single payments network a condition of offering electronic payment products and required any outage of more than ten minutes to be reported within 60 minutes ([notice account](#)).

Identity production rose against its own prior year: 856,101 cards on 813,307 applications in the first half of 2026, against 730,527 on 677,305 a year earlier ([directorate account](#)). Free issuance widened from the identity card alone to three documents and was extended to 2027.

The interoperability platform is the position that did not move visibly in either direction: it is described as under implementation and the base holds no operator, go-live date or list of connected agencies at either end of the window.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Cyber Security Law (Law 13/2026)	Not on record at 2025-08-01; draft cyber bills approved by government 2025-09	Approved by the Assembly of the Republic 2026-04-29, promulgated 2026-06-10 and published 2026-07-01, in force 90 days after publication on 2026-09-29 with implementing regulations due within 180 days; creates a national incident response team seated in INTIC and, at articles 67 to 71, a Cyber Security Fund managed by the National Cyber Security Authority and financed by a flat 1% of licensed cybersecurity providers' prior-year gross revenue under article 70(c), with licensed information and communications technology providers also obliged to contribute at no stated rate under article 67(3); secondary accounts put the penalty ceiling at 160 minimum wages and implementation cost at about 167.26m meticaís	ADVANCED
Cyber Security Law implementing regulations	Did not exist	Provided for by Laws 13/2026 and 14/2026 and due within 180 days of their publication on 2026-07-01; none made at 2026-08-09	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Cybercrime Law (Law 14/2026)	Not on record at 2025-08-01; a draft cybercrime bill approved by government 2025-09	Published alongside Law 13/2026 in Boletim da Republica I Serie n.o 123 of 2026-07-01, in force 2026-09-29 with implementing regulations due within 180 days; strengthens prevention, investigation and punishment of offences committed in cyberspace, provides for preservation and collection of digital evidence and for international cooperation, and repeals articles 256, 289, 336, 337, 338 and 339 of the Penal Code, replacing them with its own offences	ADVANCED
Data centre and cloud computing regulations	Two drafts in public consultation to 2025-03-30, both dated 23 December 2024: registration required of any data-centre operator whether or not the facility is in Mozambique, a resident legal representative for providers established abroad, four data-centre resilience categories, cloud providers categorised by the classification of information they may process, financial-sector data confined to the two highest categories, classified information confined to private clouds on national territory, a single operator portal with tacit approval where the regulator does not decide in time, and a sanctioning regime with mandatory cybersecurity insurance (2025-03)	Published and in force; INTIC preparing to extend the licensing framework to data centres and cloud platforms	ADVANCED
Digital-operator licences issued	None issued (2025-04)	19 issued, about 170 companies under evaluation (2026-06)	ADVANCED
Electronic Transactions Law licensing regime	Licensing regulation for intermediary electronic service providers and digital platform operators in force, no licences issued (2025-04)	19 licences issued of about 170 registered companies under evaluation; the fee is one national minimum wage plus 1% of revenue annually from the next fiscal year	ADVANCED
Telecommunications Traffic Control Regulations (Decree 48/2025)	Approved by the Council of Ministers 2025-10-28 and published 2025-12-16; in force from 16 December 2025	The powers to suspend or block services, compel call and internet-protocol detail records, issue binding technical norms and intervene in operator networks without consent are void; the government stated on 2026-08-04 that it will seek the same end by another route, naming no bill, instrument or timetable	REGRESSED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Universal Access Service Fund Regulation (Decree 11/2025)	In force since 2025-05-16, replacing the regime under Decree 62/2017 of 9 November	In force: contributions payable in a single instalment by the last working day of June against audited accounts filed by 31 May; spending capped at 55% infrastructure expansion, 14% digital inclusion for vulnerable groups, 14% television broadcasting, 14% operating costs and 3% innovation; universal-access operators must charge 20% below the normal tariff; infrastructure built with fund money is state property with mandatory national roaming and contracts of ten years maximum; fines run to 114 minimum salaries, split 60% to the fund and 40% to the state budget. The regulator's 2024 annual report states the contribution as 1% of each licensed entity's gross revenue for the preceding financial year	NO CHANGE

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital Transformation and Innovation Agency	Did not exist	Operating under the Ministry of Communications and Digital Transformation, with a remit covering interoperability of state platforms, data-centre integration, procurement of information technology and citizen-facing systems	ADVANCED
Multisectoral Technical Commission for Digital Transformation	Did not exist	Technical body coordinating and implementing digital transformation across public administration	ADVANCED
National Cyber Security Strategy 2026-2030	The National Cyber Security Policy and Implementation Strategy 2021-2025 in force under Resolution 69/2021	Under revision, adding safeguards against risks from artificial intelligence that the 2021 policy did not address; no adoption date, and the predecessor's period ended in 2025	ADVANCED, NOT ADOPTED
National Data Governance Policy, Strategy and Action Plan	No national data strategy and no data regulatory authority; government entities followed their own data policies and procedures, with oversight implied across INTIC, INCM, INAGE and CEDSIF (2025-04 to 2025-06)	Zero Draft 2 is drafted as a Council of Ministers resolution with its number and approval date blank, proposing an independent National Data Governance Council of 11 to 17 members with expert seats appointed by presidential decree subject to a two-thirds confirmation vote of the National Assembly, sitting alongside a national data protection authority the law has not yet created, with four data classification tiers and a jurisdiction claim over data affecting Mozambican citizens and entities wherever located; stated as aligned to the African Union Data Policy Framework of 2022 and integrated into the Five-Year Government Programme 2025-2029; not approved	ADVANCED, NOT ADOPTED
National Digital Transformation Strategy	Government drafting a digital transformation strategy, no text published (2025-07)	Drafting formally launched at the National Conference on Digital Transformation; the ITU reports more than 700 stakeholders engaged across six regional consultations and validation workshops, and the World Bank recorded on 2026-01-16 that the strategy work under its own project had been deprioritised against the ministry's stated preference for implementation over new policy documents; no published strategy at 2026-08-09	NO CHANGE, IN DRAFTING AT BOTH ENDS

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Angola-Mozambique space and communications memoranda	Did not exist	One framework for space-sector cooperation and one for communications, information technology, information and meteorology	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Mozambique-Ethiopia digital identity memorandum	Did not exist	Cooperation on digital-identity platforms and authentication, pilot projects, government-system interoperability, technical training and joint cybersecurity policy	ADVANCED
United Nations Convention against Cybercrime	Not signed at 2025-08-01	Signed; the ratification request was still to be submitted to parliament at 2025-12-16, with no update on record at 2026-08-06	ADVANCED, NOT RATIFIED
Malabo Convention on Cyber Security and Personal Data Protection	Ratified, with no domestic data-protection statute giving effect to it	Same at 2026-08-09	NO CHANGE

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Public device-identity verification platform	Did not exist	Free public lookup against the global device registry held by an industry association; verification only, with no type approval, import control, blocking regime or penalty attached	ADVANCED
Electronic Government Systems Interoperability Regulation	BASELINE NOT HELD	Reviewed, stated to set standards for integrating and managing public information systems	Baseline not held

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Data Sharing Agreement under the health memorandum	Did not exist	Signed by the two governments on the same day as the memorandum and not annexed to it, so neither its term, its pathogen or genetic-sequence scope nor any transfer trigger can be read from the instrument that penalises failure to fulfil it; the State Department briefly posted a subset of the memoranda in March 2026, then removed access and published none of the related agreements, and a suit for their release was unresolved at 2026-04-02	ADVANCED
National data protection authority	No data regulatory authority, with INTIC, INCM, INAGE and CEDSIF exercising implied oversight and coordination gaps between them (2025-06); a two-tier commission and agency provided for in the draft law (2025-09)	Still provided for in the draft only; no authority established. The World Bank recommended creating one in December 2025 and on 2026-01-16 cut the project subcomponent funding cybersecurity and data protection from US\$18m to US\$11m, stating that operationalising the Data Protection Office had been envisaged over six years and that the remaining project period no longer allows it	STALLED
Personal Data Protection Law (draft)	Draft in preparation, no tabling date (2025-04, World Bank diagnostic)	Still in preparation; the Cabinet submission INTIC planned for June 2026 is not on record, and no tabling or adoption date is stated	STALLED
Personal-data breach reporting platform	Did not exist	Live, taking reports of personal-data breaches, illicit content and cyber incidents	ADVANCED
Notice 4/GGBM/2003 on data-centre location	In force	In force: requires data centres to be located in Mozambique, with offshore replicas only by prior approval; described by the UNECA inception report of June 2025 as part of the scattered rule set standing in for a data-protection statute, alongside article 71 of the Constitution, the Electronic Transactions Law, the Law on Credit Institutions and the Labour Law	NO CHANGE

The clearest movement is the one that went backwards. The Telecommunications Traffic Control Regulations were approved in October 2025, published on 16 December 2025 and in force from that date; on 29 July 2026 the Constitutional Council voided the provisions permitting suspension or blocking of services, compelled access to call and internet-protocol detail records, binding technical norms and intervention in operator networks without consent ([judgment](#)). The government stated on 4 August that it will seek the same end by another route ([government response](#)).

Against that, the cyber statutes advanced from draft bills approved by government in September 2025 to promulgation on 13 June 2026, and the licensing regime under the Electronic Transactions Law advanced from a regulation in force with no licences issued to 19 licences issued of about 170 companies under evaluation ([licensing account](#)).

The data protection law is the row marked *Stalled*: a draft in preparation with no tabling date at the start of the window, and a draft in preparation with no tabling date at the end, against a stated intention to reach Cabinet by June 2026 ([ministerial account](#)).

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Intellectual Property Policy and Strategy 2026-2035	The 2008-2018 intellectual property strategy expired, with no dedicated national policy	Approved, running to 2035 with an initial assessment in 2028, a formal review in 2030 and a second evaluation in 2033; mandates a study of the patentability of inventions made by artificial intelligence and of the inventive-step and disclosure standards that should apply to them, a review of copyright and related legislation for digital content and services, and digitisation of all intellectual-property administration; creates a National Intellectual Property Commission, with implementation overseen by a National Intellectual Property Committee chaired by the Prime Minister; legal and institutional modernisation is costed at 719.6m meticaïs, of which 632m meticaïs is for strengthening intellectual-property institutions through digital infrastructure, cloud platforms and information technology	ADVANCED
National Artificial Intelligence Strategy	Preparation under way under a World Bank project, no draft published (2025-04)	Final drafting phase, with public consultations and provincial workshops under way and the artificial-intelligence commission to review before submission to the Council of Ministers; no adoption on record at 2026-08-06; Draft 1 text now held: five founding principles including 'soberania de dados' (data sovereignty), and eight sectoral pillars structured into short, medium and long-term objectives	ADVANCED, NOT ADOPTED
National Commission for Artificial Intelligence	Proposed but not created: INTIC had drafted a proposal to establish the commission and submitted it to the since-abolished Ministry of Science, Technology and Higher Education (2025-05)	Advisory body under the Council of Ministers, chaired by the communications minister with the defence and education ministers as vice-presidents, issuing opinions on artificial-intelligence policy, legal instruments, funding, research and workforce questions	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
World Artificial Intelligence Cooperation Organization membership	Did not exist	Founding member, one of 29 signatory states and one of ten African ones	ADVANCED
ITU artificial-intelligence sandbox participation	BASELINE NOT HELD	Named among the African countries already implementing the sandbox initiative	<i>Baseline not held</i>

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital operator licence categories for data centres and cloud platforms	Did not exist	Announced as an intended extension of the licence categories; no date, draft or instrument	ADVANCED

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States bilateral health cooperation memorandum	Did not exist	Planned United States support of US\$1,829,380,000 across 2026-2030 against Mozambique's US\$70,573,106, including US\$83,072,079 for health data systems; the text carries no personal-data, data-ownership, hosting or residency clause, and 4.7 makes failure to fulfil a Specimen Sharing Agreement and a Data Sharing Agreement signed the same day, neither annexed, grounds for changing or discontinuing assistance	ADVANCED
SpaceX partnership talks	BASELINE NOT HELD	Exploratory discussion of connectivity, digital infrastructure and participation by small and medium enterprises; no agreement, amount or timetable announced	<i>Baseline not held</i>

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Chinese-supplied city surveillance deployment	BASELINE NOT HELD	Cameras supplied by Huawei, ZTE and Hikvision reported concentrated in political-opposition areas, in the absence of adequate legal regulation or oversight	<i>Baseline not held</i>

India activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
India-Mozambique digital or technology cooperation agreement	Not held	An Information Technology Park delivered under an Indian concessional Line of Credit; the brief states no location, value or completion date for the park	ADVANCED

Everything in this section is newer than the window. At 1 August 2025 the base carried no artificial-intelligence commission, no draft strategy in circulation, no intellectual property policy and no membership of any international artificial-intelligence body.

By 6 August 2026 the commission had been created by decree and was issuing opinions ([commission account](#)), a draft national strategy had been presented at an international workshop and entered provincial consultation ([presentation account](#)), the Intellectual Property Policy and Strategy 2026-2035 had been approved with a mandate to study the patentability of inventions made by artificial intelligence ([approval account](#)), and Mozambique had become a founding member of an international cooperation organisation ([signing account](#)).

None of it is adopted policy. The strategy was not adopted, the commission's decree is not held, and the minister responsible stated on 28 July that national compute cannot support more advanced models ([ministerial account](#)).

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
American-funded digital inclusion and connectivity programming	In delivery	Planned and running work slowed or stopped after the 2025 wind-down, with no replacement funder named	REGRESSED
Gender gap in access to credit	Women 31%, men 59% (2024)	Women 34%, men 66% (2025)	REGRESSED
Financial Inclusion Index	36.4 points (2024)	36.4 points (2025), classified moderate by the central bank; Cabo Delgado rose from 23.3 to 25.8	NO CHANGE
Urban and rural information and communications technology penetration	BASELINE NOT HELD	About 80% in urban areas against about 20% in rural areas (2025-10)	Baseline not held

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Financial services access points	315,005 non-bank agents, 1,391 automated teller machines and 35,486 card terminals (2024)	446,604 non-bank agents, 1,383 automated teller machines and 32,236 card terminals; 482,359 access points in total, up 36% (2025)	ADVANCED, IN AGENTS; REGRESSED IN TERMINALS
Mobile money and bank accounts per thousand adults	1,093 mobile money and 330 bank accounts per thousand adults (2024)	1,313 mobile money and 337 bank accounts per thousand adults (2025)	ADVANCED
National Financial Inclusion Strategy 2025-2031	Not yet launched at 2025-08-01; under the 2016-2022 strategy 32.3% of adults held a bank account (Q1 2025) against a 60% target	In force, targeting 60% of adults with a bank account and 30% of those with a loan by 2031; full strategy text now held: four pillars (education and consumer protection split out; green finance and infrastructure demoted to cross-cutting themes), a CNIF coordination mechanism, a theory of change, phased 2025-27/2028-31 implementation	ADVANCED

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
European Union education and skills agreement	Did not exist	EUR 50m signed to prepare Mozambican students for a digital and sustainable future; no recipient organisation, work plan or disbursement named	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Cybersecurity training under the digital acceleration project	BASELINE NOT HELD	14 training actions for 30 INTIC technicians, 2,032 professionals trained across public bodies, private firms and the media, and 14 national SIM3 certifications	<i>Baseline not held</i>
Digital skills curriculum under the European Union digital programme	BASELINE NOT HELD	A national digital skills assessment informed by more than 30 interviews and a survey of about 400 young people, a Matola pilot that trained 50 young people and 5 teachers, 15 women trained under the Women in GovTech Challenge and more than 100 participants in artificial-intelligence training for young women; no curriculum document, enrolment series or completion rate is published	<i>Baseline not held</i>

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Research and education network governance transfer	BASELINE NOT HELD	Transfer of the education and research network from the ministry to the universities proposed, with no date, instrument or governance model named	<i>Baseline not held</i>

The composite measure of financial inclusion did not move: 36.4 points in 2024 and 36.4 points in 2025, on the central bank's own index ([report account](#)). Underneath it, access points rose 36% to 482,359 on a 42% rise in non-bank agents, while automated teller machines and card terminals both fell. The credit gap moved in the opposite direction to the account gap. Women's participation in credit went from 31% to 34% and men's from 59% to 66%, so the gap widened, while women's mobile money holding rose from 924 to 1,144 per thousand adults.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
European Union digital transformation agreement	Did not exist	EUR 28m signed with a stated focus on women's participation in the digital economy, within a four-agreement package of EUR 178m; recipient organisation unspecified and no disbursement recorded	ADVANCED
Mozambique Digital Acceleration Project	US\$71.5m of US\$200m disbursed (36%), digital components at 14%, implementation progress and components 1 and 2 rated moderately unsatisfactory (2025-06)	US\$83,880,000 disbursed of US\$200m (41.67%), from ISR Seq 8 (2026-06-24), up from US\$77.5m; Overall Implementation Progress upgraded to Moderately Satisfactory; the data-protection-regulations indicator remains at 0 of a target of 2	ADVANCED
Laying the Foundation for VaMoz Digital	CHF 2,244,820 committed with US\$8,305,800 of co-financing from the Italian development agency	Running to 2027 with the European Union delegation as funding partner, the ITU as implementing partner and the communications ministry as sponsor; the ITU reports a national digital skills assessment informed by more than 30 interviews and a survey of about 400 young people, a Matola pilot that trained 50 young people and 5 teachers, 15 women trained under the Women in GovTech Challenge, more than 100 participants in artificial-intelligence training for young women and more than 320 stakeholders reached by digital-accessibility work; no disbursement update held	NO CHANGE, OUTPUTS UNDATED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
National Control Centre for Energy	EUR 8,008,000 committed, nothing disbursed on the published record	Same; still nothing disbursed at the last read, 2026-06-24	NO CHANGE
Sustainable Energy and Broadband Access in Rural Mozambique Project	US\$343m committed; no separately dated disbursement position at 2025-08	US\$190,819,278 disbursed of US\$343m, from the project portal accessed 2026-06-24	NO CHANGE
Tmcel network modernisation and expansion facility	US\$132m; 57% complete (2023-09)	Same; no completion or delivery report held	NO CHANGE
Tmcel second expansion financing	US\$200m in pipeline, terms undisclosed (2025)	Same; no signing, drawdown or works reported	NO CHANGE
VaMOZ Digital!	EUR 22.5m committed, nothing disbursed on the published record	Same; still nothing disbursed at the last read, 2026-06-24	NO CHANGE
Vital Statistics in Support of Maternal and Child Health, Phase 1	CAD 19.5m fully disbursed, closed 2023-12-31	Unchanged	NO CHANGE
Vital Statistics in Support of Maternal and Child Health, Phase 2	CAD 6.5m fully disbursed, closed 2023-12-31	Unchanged	NO CHANGE
Personal income tax amendment on mobile-money agent commissions	BASELINE NOT HELD	Proposal still in preparation, with taxation already proceeding under the existing framework and 787 mobile wallet agents registered for tax numbers in H1 2025	Baseline not held

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Cyber Security Fund appropriation	Did not exist	Provided for in statute from 2026-07-01, with state appropriations named among its revenue lines alongside a flat 1% levy on licensed cybersecurity providers; no line for it appears in the FY2026 state budget final maps, which were set before the law was published, and INTIC has no capital allocation at all in FY2026	ADVANCED
State budget information technology and digital appropriation lines	BASELINE NOT HELD	FY2026 appropriations: CEDSIF MZN 757,832,010 including MZN 100,000,000 of wholly domestic investment; the civil identification directorate MZN 230,819,650; the statistics institute MZN 211,296,440 centrally with MZN 212,543,130 more across eleven provincial delegations; the e-government institute MZN 93,280,160; INTIC MZN 73,636,370; and the communications and digital transformation ministry's central apparatus MZN 111,260,610 of operating money against a capital budget of MZN 2,637,800,000 that is entirely externally financed. Only CEDSIF and the ministry carry any investment line at all	Baseline not held

The investment portfolio changed by one instrument across the window: the European Union's EUR 28m digital transition agreement, signed on 9 June 2026, which did not exist at the start of the period ([delegation announcement](#)). Everything else in the portfolio — two World Bank operations, two export-credit facilities and two closed civil-registration programmes — was unchanged across the window, and none of it is domestic.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Gulf-state digital or data-centre investment agreement	Any agreement with a Gulf state fund or operator; the held data-centre financiers are development finance institutions, private funds and an operator, with no Gulf party named	2026-08-06
National innovation and research funding programme	A science ministry or Council of Ministers instrument establishing a research or innovation fund, with an appropriation line; the base carries the artificial-intelligence commission's mandate to opine on funding but names no fund, programme or amount	2026-08-06
Start-up act	A start-up or innovation statute, or a ministerial statement that none is planned; the base carries no source at all on this subject and no held source names a start-up law, register or qualification regime	2026-08-06
National space policy or programme	A Mozambican space-sector policy, or the text of the June 2026 space memorandum; the base holds two signed memoranda with Angola and the earth-station integration, with no domestic instrument behind them; named legal analysts (Abreu Advogados, Jan 2025) confirm no national space strategy or Space Law exists, pegged to the April 2025 African Space Agency inauguration -- corroborates the absence, does not settle it	2026-08-06
Government data catalogue and designated data steward	A government decision designating the catalogue host and the data-steward role; the World Bank diagnostic of December 2025 recommends both be designated, which establishes that neither existed, and nothing since	2026-08-06
Government-systems integration roadmap	The roadmap itself or a progress statement by the technical commission; the base records the February 2026 commitment to deliver it by mid-2026 and carries nothing on whether it was delivered	2026-08-06
Implementing regulations for Law 15/2026	A central bank notice or Council of Ministers decree issued under the new payments law; the base holds the enactment through secondary accounts and nothing on subordinate instruments	2026-08-06
National open data portal	A government-hosted open-data portal or data catalogue with an address and a dataset count, or a dated statement that none exists; the three sources held on this subject name no portal, catalogue or access-to-information instrument	2026-08-06
Data Classification Policy	The policy text or a Council of Ministers resolution approving one; the base carries the World Bank's December 2025 recommendation to design one and the minister's April 2026 statement that states must classify their data, but no instrument, draft, timetable or responsible body	2026-08-06
Financial education programme under the financial inclusion strategy	The strategy text or its financial-education work plan; the base carries only the launch report's summary that financial literacy will be promoted, especially in rural areas, with no programme name, budget, delivery agency or target	2026-08-06
National digital literacy programme or strategy	A published national digital-literacy or digital-skills programme document, or a ministry statement of its status; the base carries no source at all on this subject, and training counts under the acceleration project are professional rather than population-level	2026-08-06
Universal Access Service Fund accounts	Fund accounts or the regulator's levy receipts; the fund is named as the funder of the rural connectivity build with no income, balance or disbursement figure anywhere in the base	2026-08-06
World Bank financing for the university data centre	The operation name, project number and amount; three held accounts of the 2026-08-03 inauguration name the World Bank as financier and state none of the three	2026-08-06
Installed national data-centre capacity	A register of licensed data centres carrying capacity in megawatts; the base carries a disputed count of facilities and now one operator's own specification for one facility (400 racks, 2,000 sqm, 3 MW), and no capacity figure for any other Mozambican facility and no national total	2026-08-06
National compute capacity plan for artificial-intelligence workloads	A ministry or agency plan responding to the minister's own statement of 2026-07-28 that current infrastructure cannot support more advanced models; no plan, budget or procurement is held	2026-08-06
Published national internet penetration figure	A national statistical or regulator series; the base carries only third-party estimates — close to 80% offline (GSMA, 2026-07), 21.2% (ITU, cited 2026-07) and 23.2% (DataReportal, 2024) — and no Mozambican official figure	2026-08-06
Critical information infrastructure register	The designation instrument made under the Cyber Security Law; compliance with the cloud and radio-centre regulations is stated to be mandatory for operators of critical infrastructure, and which operators those are is nowhere established	2026-08-06

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Power and resilience requirements of the data-centre regulation	The regulation text or its technical annexes; the base carries the consultation summary, which names insurance, infrastructure rules and incentives, and says nothing about power, resilience or efficiency requirements	2026-08-06

Thirty-two rows are *Not held* at both ends of the period, and all 32 were searched on 6 August under the gap-probe rule. Twenty-five turned out to name documents that are published and simply unheld, and are now acquisition lines; seven are absences established by a search rather than asserted from a silence.

Three of the gaps became more consequential during the window rather than less. The Cyber Security Law's implementing regulations matter now that the Act is in force and compliance with cloud and radio-centre regulations is stated to be mandatory for operators of critical infrastructure — while which operators those are is nowhere established. The universal access fund's accounts matter now that it has awarded a 60-station rural build. And the state's own hosting estate matters now that a five-year plan to build domestic data centres has been announced with no site, cost or operator.

The two subjects holding nothing at all for Mozambique — municipal digital services and digital literacy — were empty at the start of the window and are empty at the end.

ABOUT THIS DOCUMENT

EDITION	2026-08-17
CURRENT EDITION	https://corpus.data-landscapers.com/reports/MOZ/MOZ-progress.html
THIS FILE	https://corpus.data-landscapers.com/reports/MOZ/MOZ-progress-2026-08-17.pdf
DERIVED FROM	Data Landscapers source base, commit <code>3c8c10d0bb98</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.