



## TWELVE-MONTH PROGRESS REPORT

# Mauritania: progress report, 2025-08-01 to 2026-08-17

Edition of 2026-08-17 · 58 systems and instruments tracked, 4 of them not held

*Compiled 2026-08-17 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.*

Of 58 systems and instruments on this place's ledger, 28 changed position between 2025-08-01 and 2026-08-17, 16 did not, 10 carry no stated baseline, and 4 are **Not held** at both ends.

Shape check, run before the comparison: 47 sources for this place in the window — 10 in the earlier half (2025-08 to 2026-03), 37 in the later (2026-04 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

## Summary of the period

This was a year of things reaching service. A [national cloud](#) opened in the Tier III data centre; [four 5G licences](#) were awarded and a fourth operator entered the market; a [second submarine cable](#) completed its coastal landing; the [Ijraati](#) and consular portals launched; and [every operator switched IPv6 on](#).

Two positions moved the other way, and both are about the instruments rather than the systems. The National Digital Transformation Agenda's period ran out during this window with no successor held, and the [Universal Service Access Fund](#) was regoverned on stated grounds that its object, its financing and its budgetary treatment had never been settled. Neither the replacing decree nor the one it repeals can be read: both national gazette hosts return NXDOMAIN.

The identity layer added scale rather than reach. The register rose and the application's usage figures rose with it, and beneath both the [national public key infrastructure](#) went to tender twice extended and remains unawarded.

# Infrastructure

## Connectivity

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                                                                          | AT 2026-08-17                                                                                                                                                                                                                                                                              | MOVEMENT                 |
|-------------------------------------------------|--------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>5G licences</b>                              | Did not exist; the process opened on 2 December 2025                                                   | Four fifteen-year licences to Mauritel, Mattel, Chinguitel and the new entrant Rimatel, bids of MRU 252.6m to 305m plus 5% of revenue; Chinguitel launched the country's first commercial 5G network in Nouakchott on 10 August 2026, no coverage footprint or subscriber figure published | ADVANCED                 |
| <b>EllaLink second submarine cable</b>          | Project launched at Nouadhibou in July 2025: 669 km, 200 Gb/s rising to 12 Tbit/s, EIB and EU financed | Phase-1 coastal landing complete at Nouadhibou, offshore laying scheduled for August 2026 and commissioning expected in the first quarter of 2027                                                                                                                                          | ADVANCED                 |
| <b>IPv6 deployment across operator networks</b> | Adopted as a strategy in 2024 with no operator activation reported                                     | All operators have activated IPv6, with one unnamed operator past 15% of subscribers migrated (2026-07) against a 25% end-2026 target                                                                                                                                                      | ADVANCED                 |
| <b>Satellite internet licences</b>              | Did not exist; the tender opened on 22 January 2026                                                    | BRAINSAT, VDM and Mattel provisionally retained from nine bids, with VDM and Mattel required to match BRAINSAT's offer; no award, launch date or operating framework published                                                                                                             | ADVANCED                 |
| <b>ACE submarine cable landing</b>              | The country's only international cable                                                                 | The country's only international cable in service                                                                                                                                                                                                                                          | NO CHANGE                |
| <b>MEDUSA cable, sub-Saharan component</b>      | Financed, with no landing on record                                                                    | Financed; no landing, route or commissioning date is on record                                                                                                                                                                                                                             | NO CHANGE                |
| <b>Chinguitel network modernisation</b>         | <b>BASELINE NOT HELD</b>                                                                               | Completed; no coverage, capacity or subscriber figure was published with it                                                                                                                                                                                                                | <i>Baseline not held</i> |
| <b>Sahel digital connectivity support</b>       | <b>BASELINE NOT HELD</b>                                                                               | Announced; no site, capacity or delivery figure for Mauritania is published                                                                                                                                                                                                                | <i>Baseline not held</i> |

## Data Storage

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                            | AT 2026-08-17                                                                                                                          | MOVEMENT  |
|-------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>National cloud platform</b>                  | Did not exist                                            | Launched to host government data and services domestically and centralise public IT; no migration timeline, capacity or cost disclosed | ADVANCED  |
| <b>Nouakchott Tier III national data centre</b> | In service, operated by International Mauritania Telecom | In service; no capacity, utilisation or migration figure has been published since                                                      | NO CHANGE |

## Energy

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01            | AT 2026-08-17                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | MOVEMENT                 |
|-------------------------------------------------|--------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>SOMELEC digital-transformation programme</b> | <b>BASELINE NOT HELD</b> | A FADES-financed data-centre fit-out (launched July 2023, due October 2024), a FADES+SOMELEC-financed ERP and CRM system with infrastructure (in procurement, due June 2025), a second IDA-financed ERP study (due December 2025), an IDA-financed geo-referenced database for the national electrification strategy with server-operations training (due October 2025), and IDA-financed advanced-metering and national-dispatch studies (due October-November 2025); two telecoms engineers recruited under AfDB financing; no item is reported complete | <i>Baseline not held</i> |

## Cybersecurity

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01                          | AT 2026-08-17                                                                                                                                                                   | MOVEMENT          |
|-----------------------------------------------------|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| National computer emergency response team           | Planned                                | Planned; no establishing instrument, staffing or premises is on record                                                                                                          | NO CHANGE         |
| National Cybersecurity Strategy 2022-2025           | In its final year, with a CERT planned | Its period has ended and no successor, evaluation or CERT is on record                                                                                                          | NO CHANGE         |
| Central Bank digital reputation protection platform | <b>BASELINE NOT HELD</b>               | Operating with AI support: more than 10,000 electronic threats detected in the first half of 2026, of which 470 were confirmed and removed, and 20 digital identities protected | Baseline not held |

The cable position advanced but did not change: ACE remains the only cable carrying the country. [EllaLink](#) went from a project launched at Nouadhibou in July 2025 to a completed phase-1 coastal landing in May 2026, with offshore laying scheduled for August 2026 and commissioning expected in the first quarter of 2027 — so the single-cable exposure that opened the period closes it too. The financed [MEDUSA sub-Saharan component](#) has no landing on record at either end.

Mobile is where the market structure changed. It opened the window with three licensed operators and closes it with [four fifteen-year 5G licences](#) awarded to the three incumbents and the new entrant Rimatel, and with Chinguitel — which had [completed a network modernisation with Huawei](#) in November 2025 — live on 5G in Nouakchott from May 2026. Satellite went from nothing to a tender opened in January 2026 and [three firms provisionally selected](#) in July, with no award or operating framework.

Hosting is the clearest gain. The Tier III data centre was already inaugurated when the period opened; the [national cloud](#) launched into it in June 2026, giving the state a domestic place to put government data. No migration timeline, capacity or cost was disclosed with it, so what has actually moved onto it cannot be stated.

IPv6 went from a strategy with no reported operator activation to [full activation across every licensed operator](#), with subscriber migration in the teens against a 25% end-2026 target. Cybersecurity moved the other way: the 2022–2025 strategy's period expired inside the window with no successor and no CERT, and the only operational figure the year produced is the [Central Bank's threat-detection count](#).

## Digital public infrastructure

### Data Exchange

| SYSTEM OR INSTRUMENT            | AT 2025-08-01 | AT 2026-08-17                                                                                                                                                                                                                                                                                              | MOVEMENT |
|---------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| National data management system | Did not exist | Being scoped for inter-administration integration with blockchain proposed as its trust layer, on a national blockchain policy in consultation since November 2025 naming land administration, trade, public procurement and natural-resource management; no draft text, adoption date or budget published | ADVANCED |

## Digital Identity and CRVS

| SYSTEM OR INSTRUMENT                                                        | AT 2025-08-01                                                                               | AT 2026-08-17                                                                                                                                                                                                                        | MOVEMENT |
|-----------------------------------------------------------------------------|---------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Biometric SIM identification</b>                                         | Deactivation of non-biometric SIMs ordered in October 2023, with compliance not established | Formal notices to Mattel, Mauritel and Chinguitel with a two-month deadline before sanctions of up to 3% of turnover; no compliance outcome is on record                                                                             | ADVANCED |
| <b>Houwiyeti digital identity application</b>                               | Launched in 2024 on the TECH5 platform, carrying document extracts and passport requests    | 677,000 activated accounts, 554,027 remote services and 1,511,139 beneficiaries, with the application's share of passport requests rising 24.8% to 32.9% to 35.7% by January 2026 and 406,871 cumulative civil-status extracts       | ADVANCED |
| <b>National Population Register</b>                                         | More than 94% of the population reported enrolled since 2020                                | 5.1m on the register against 3.4m in 2019, with more than 1.7m new enrolments, over 613,000 captured by a difficulties survey and 238 local commissions installed; enrolment is now a permanent public service under the 2025 reform | ADVANCED |
| <b>National public key infrastructure and certificate management system</b> | Did not exist                                                                               | Tendered in two lots under World Bank credit and twice extended, with evaluation reweighted to 40% technical and 60% cost; no award is held                                                                                          | ADVANCED |

## Digital Payments and Fintech

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01                         | AT 2026-08-17                                                                                                                                                                                                  | MOVEMENT |
|-----------------------------------------------------|---------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>PAMIF financial infrastructure modernisation</b> | Financial inclusion at 21% in 2019-20 | Financial inclusion at 55% in 2026 on the financier's own account, with BMCI transfers rising from 5,000 in the whole of 2023 to 94,000 in the second half of 2025; a second phase targets a fintech ecosystem | ADVANCED |
| <b>Tax on electronic transactions</b>               | Did not exist                         | In force at 0.1% on electronic transactions above MRU 5,000 and 10% on agent commissions, collected at source                                                                                                  | ADVANCED |

## Registries (population, land, address, etc.)

| SYSTEM OR INSTRUMENT                     | AT 2025-08-01 | AT 2026-08-17                                                                                                                                                                      | MOVEMENT |
|------------------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Unified digital consular registry</b> | Did not exist | Live for Saudi Arabia, Bahrain and the Maldives, registering residence, geographic distribution and permitted activities and building a digital register of national skills abroad | ADVANCED |

## Sectoral management information systems (HMIS, EMIS, etc.)

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01                                                                           | AT 2026-08-17                       | MOVEMENT  |
|---------------------------------------------------|-----------------------------------------------------------------------------------------|-------------------------------------|-----------|
| <b>Education certificate service on Houwiyeti</b> | In service for certificates issued after 2013 or linked to the national identity number | In service; no usage figure is held | NO CHANGE |

## Other GovTech and e-Gov

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01 | AT 2026-08-17                                                                                                                                                                                     | MOVEMENT |
|-------------------------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Digital consular services platform</b> | Did not exist | Live, delivering consular registration, the consular card, travel authorisation, legalisation, powers of attorney, appointments and burial and repatriation permits without attending the mission | ADVANCED |

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01            | AT 2026-08-17                                                                                                                                                                             | MOVEMENT                 |
|----------------------------------------------|--------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| Electronic invoicing for public institutions | Did not exist            | Announced, to handle VAT and withholding at source by transferring data automatically to the tax directorate; no instrument, supplier or date published                                   | ADVANCED, ANNOUNCED ONLY |
| Ijraati administrative procedures portal     | Did not exist            | Live as a directory of more than 800 procedures with documents, processing times, agencies and tracking; no usage figure published                                                        | ADVANCED                 |
| Khdamati remote transactions platform        | Did not exist            | Named in a roadmap; no build, date or scope published                                                                                                                                     | ADVANCED, ANNOUNCED ONLY |
| SNDE services on the Mes Services portal     | Did not exist            | Live, with the utility's transactions available remotely; German cooperation was credited without an amount, instrument or term, and no usage figure exists                               | ADVANCED                 |
| STT electronic tax services platform         | <b>BASELINE NOT HELD</b> | Live, with 66 public bodies enrolled, 53 filing electronically and 3 paying through it, against 642 legally constituted public bodies of which 339 are active with the tax administration | Baseline not held        |

## National statistics

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01     | AT 2026-08-17                                                                                                                                                                                      | MOVEMENT |
|---------------------------------------------|-------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Fifth general population and housing census | Baseline not held | Conducted entirely electronically for the first time - mapping, collection, processing and analysis all digital - with final results presented at regional workshops from August 2026              | ADVANCED |
| National Youth Empowerment Index            | Did not exist     | Published in preliminary form at 60.5 out of 100 for 2026, across five domains built from 43 secondary indicators, education and training strongest at 69.5% and health and sport weakest at 46.1% | ADVANCED |

Identity is the busiest layer and the one where the underlying trust infrastructure is furthest behind. The [National Population Register](#) moved from a reported coverage claim to a stated total of 5.1m against 3.4m in 2019, with enrolment made a permanent public service and 238 local commissions installed — a reform whose existence records that a residual of citizens still has no papers. [Houwiyeti](#) reported 677,000 activated accounts and 1,511,139 beneficiaries by June 2026, its share of passport requests rising through the period to 35.7% by January 2026. Against that, the [national PKI](#) went from not existing to tendered, twice extended and unawarded, and [biometric SIM enforcement](#) moved from an unenforced 2023 deactivation order to formal notices with sanctions attached and no reported compliance outcome.

Government services were consolidated rather than multiplied. [Ijraati](#) launched in February 2026 with more than 800 procedures, the [consular platform](#) in July, and the water utility was [attached to the Mes Services portal](#) in August rather than given its own. That is an architectural choice, and its value depends on how many utilities follow; none is named.

The measurement that puts all of this in proportion arrived at the end of the window. Of [642 legally constituted public bodies](#), [339 are active with the tax administration](#), and [3 pay through the electronic platform](#). No comparable figure exists for the start of the period, so this is a reading rather than a trend — but it measures the state against a system the state itself runs.

Payments delivered and were taxed in the same window. **PAMIF** is reported by its financier as having taken financial inclusion from 21% in 2019–20 to 55% in 2026, and the 2026 finance law introduced a **0.1% levy on electronic transactions above MRU 5,000**. Statistics gained a first **National Youth Empowerment Index** at a preliminary 60.5 out of 100.

## Governance and regulation

### Legislation and regulation

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                                                                      | AT 2026-08-17                                                                                                                                                                                                                                                                                                                                                      | MOVEMENT                 |
|-------------------------------------------------|----------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Startup Act</b>                              | Draft bill in public consultation, targeting 300 labelled start-ups and 3,000 jobs over five years | Enacted 2 January 2024; the promulgated text is not held, but the ministry's pre-enactment deck sets out a merit-based label with a preferential public-procurement margin (Article 13), a state-backed start-up fund and guarantee fund with investor tax incentives (Article 21), payroll-cost relief and a technology-innovation hub, and IP and customs relief | ADVANCED                 |
| <b>Universal Service Access Fund governance</b> | Governed by Decree 2020-152 of 19 November 2020                                                    | A replacement decree approved on grounds that the fund's object, its resource mobilisation and allocation, and its integration into the state budgetary system were all unclear; the new terms are not published                                                                                                                                                   | ADVANCED                 |
| <b>ANETA state digital agency proposal</b>      | <b>BASELINE NOT HELD</b>                                                                           | Proposed by UNDP (31 July 2021) as an EPA under the digital ministry with about 50 staff, EUR 220,000 to set up and EUR 1.4m a year to run, and a draft creation decree; a June 2023 open-data strategy proposes reviving that decree to name the same body national interoperability operator; no adoption, decree or launch is on record                         | <i>Baseline not held</i> |

### Strategies, plans and policies

| SYSTEM OR INSTRUMENT                                    | AT 2025-08-01                | AT 2026-08-17                                        | MOVEMENT  |
|---------------------------------------------------------|------------------------------|------------------------------------------------------|-----------|
| <b>National Digital Transformation Agenda 2022-2025</b> | In force, in its final years | Its period has ended and no successor agenda is held | NO CHANGE |

### Regional collaboration

| SYSTEM OR INSTRUMENT                                     | AT 2025-08-01 | AT 2026-08-17                                                       | MOVEMENT  |
|----------------------------------------------------------|---------------|---------------------------------------------------------------------|-----------|
| <b>Senegal-Mauritania digital cooperation memorandum</b> | Signed        | Signed; no deliverable, workstream or funding under it is on record | NO CHANGE |

### Standards

| SYSTEM OR INSTRUMENT                                           | AT 2025-08-01                                                           | AT 2026-08-17                                                                                                            | MOVEMENT  |
|----------------------------------------------------------------|-------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>National framework for public digital service standards</b> | Did not exist                                                           | Under development with German support through GIZ and the Digital-Y project; no framework or standard has been published | ADVANCED  |
| <b>National IPv6 transition strategy</b>                       | In force, with a 25% by 2026 target and a national transition committee | In force; the target is unmet with the deadline approaching                                                              | NO CHANGE |

## Data protection

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01                      | AT 2026-08-17                                                                                                                                                                                                                                                                                                                                                                                      | MOVEMENT          |
|--------------------------------------------|------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Data protection authority                  | Established, with a 2023-2026 plan | Established; no decision, register, enforcement action or annual report is held                                                                                                                                                                                                                                                                                                                    | NO CHANGE         |
| Data protection law and enforcement record | <b>BASELINE NOT HELD</b>           | In force since 22 July 2017, requiring APD-approved codes of conduct and free, unambiguous consent for personal-data processing, covering both manual and electronic processing; the authority runs monthly ordinary meetings and sensitisation days for ministries, telecom operators and financial institutions; no enforcement decision, register entry, sanction or annual report is published | Baseline not held |

## Open data

| SYSTEM OR INSTRUMENT      | AT 2025-08-01            | AT 2026-08-17                                                                                                                                                                                                                                                                                                                                                                                                                                                 | MOVEMENT          |
|---------------------------|--------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| National open data portal | <b>BASELINE NOT HELD</b> | mauritania.opendataforafrica.org, run by ANSADE, carries 24 downloadable datasets from 4 public providers — last of four benchmarked countries (Mauritania, Morocco, Senegal, Tunisia) on every published measure — with no Open Government Partnership membership; a June 2023 strategy proposes a new governance framework, portal redesign and reviving the decree creating an Agence Numérique de l'État as operator, none of which is reported delivered | Baseline not held |

Nothing that governs the digital estate got easier to read during this period, and one thing got harder. The [Universal Service Access Fund](#) was governed by Decree 2020-152 when the window opened and is now governed by a decree whose terms are not published, adopted on grounds that the 2020 arrangement had never defined the fund's object, its resource allocation or its budgetary treatment. Both gazette hosts return NXDOMAIN, so neither text can be obtained.

The National Digital Transformation Agenda 2022–2025 expired inside the window with no successor held. The [data protection authority](#) is in the same position at both ends — recorded as operating under a 2023–2026 plan by a foreign commercial guide, with no decision, register or report of its own on file.

What did advance is standards. The [IPv6 strategy](#) is the state's one written obligation on itself in this area, and a [framework for public digital service standards](#) entered development in March 2026 with German support and has published nothing. The [memorandum with Senegal](#) is where it was.

## Artificial intelligence and the technology sector

### AI

| SYSTEM OR INSTRUMENT           | AT 2025-08-01                           | AT 2026-08-17                                                                                 | MOVEMENT  |
|--------------------------------|-----------------------------------------|-----------------------------------------------------------------------------------------------|-----------|
| National AI Strategy 2025-2029 | Recorded as existing, the text not held | Recorded as existing; nothing establishes its scope, commitments, budget or implementing body | NO CHANGE |

## ICT Industry

| SYSTEM OR INSTRUMENT   | AT 2025-08-01                                             | AT 2026-08-17                                                              | MOVEMENT |
|------------------------|-----------------------------------------------------------|----------------------------------------------------------------------------|----------|
| Mobile operator market | Three licensed operators: Mauritel, Mattel and Chinguitel | Four, with the new entrant Rimatel licensed alongside the three incumbents | ADVANCED |

## China activities

| SYSTEM OR INSTRUMENT  | AT 2025-08-01 | AT 2026-08-17                                                                     | MOVEMENT  |
|-----------------------|---------------|-----------------------------------------------------------------------------------|-----------|
| Urban security system | Granted       | Granted; no delivery, siting or oversight arrangement for the system is on record | NO CHANGE |

## Gulf/UAE activities

| SYSTEM OR INSTRUMENT               | AT 2025-08-01 | AT 2026-08-17                                                                                                                                                                                           | MOVEMENT |
|------------------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Oman digital cooperation agreement | Did not exist | Signed, covering digital capacity-building, e-training, cybersecurity, artificial intelligence and data analytics, platform development and civil-service programmes; no value disclosed by either side | ADVANCED |

The AI position is unchanged across the whole period: a [strategy for 2025–2029](#) recorded as existing by a foreign commercial guide, with no text, budget or implementing body established at either end.

What changed is the market and the partners. A [fourth operator](#) was licensed, and a [cooperation agreement with Oman](#) was signed in July 2026 covering cybersecurity, artificial intelligence and data analytics with no value disclosed. The Chinese-funded [urban security system](#) is unchanged, with no delivery or oversight arrangement on record at either end.

## Inclusion and capacity

### Training and skills

| SYSTEM OR INSTRUMENT                  | AT 2025-08-01                                                 | AT 2026-08-17                                                                                                                                            | MOVEMENT |
|---------------------------------------|---------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Youth digital employability programme | Predecessor programme Tech pour la Mauritanie, closed in 2025 | Running for 2,150 beneficiaries across six cities, about 2,000 of them young people, financed by France's Fonds Equipe France and implemented by Simplon | ADVANCED |

## Research institutions

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01            | AT 2026-08-17                                                                                                                                                                                                                                                                                                                                                                                         | MOVEMENT          |
|---------------------------------------------|--------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| National digital or data research programme | <b>BASELINE NOT HELD</b> | Calcul Scientifique, Informatique et Data Sciences unit at the Faculté des Sciences et Techniques, Université de Nouakchott, with 16 doctoral candidates concentrated in AI and data science (5G optimisation, blockchain/IoT process mining, health-data management, cloud-resource elasticity) and three theses defended in 2022; the accreditation period ended May 2024 with no renewal published | Baseline not held |



Training changed hands rather than scale: the predecessor programme closed in 2025 and a [2,150-place successor](#) launched in July 2026 on French financing. Nothing measured digital literacy at either end of the period, and no national research programme appeared.

## Finance

### New investments

| SYSTEM OR INSTRUMENT                                                         | AT 2025-08-01                                                                       | AT 2026-08-17                                                                                              | MOVEMENT             |
|------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|----------------------|
| <b>WARDIP digital transformation programme</b>                               | Under implementation, with the national PKI procurement and cloud build outstanding | <a href="#">The national cloud launched under it; the PKI procurement remains unawarded</a>                | <div>ADVANCED</div>  |
| <b>Digital-Y German cooperation project</b>                                  | Running from January 2025 at EUR 4m                                                 | <a href="#">Running; supporting the standards framework, with no output or completion report published</a> | <div>NO CHANGE</div> |
| <b>EIB COVID-19 resilience submarine cable financing</b>                     | Committed                                                                           | <a href="#">Committed; no completion or outcome report is held</a>                                         | <div>NO CHANGE</div> |
| <b>EIB financing for the EllaLink connection</b>                             | Committed, with construction under way                                              | <a href="#">Committed; the cable is not yet commissioned</a>                                               | <div>NO CHANGE</div> |
| <b>World Bank private sector, digital and human capital reform financing</b> | Disbursed                                                                           | <a href="#">Disbursed; no third operation is on record</a>                                                 | <div>NO CHANGE</div> |

### MoUs and other agreements

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01 | AT 2026-08-17                                                                                                                                                                       | MOVEMENT            |
|---------------------------------------------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------|
| <b>Islamic Development Bank digital financing</b> | Did not exist | <a href="#">Agreed in principle for US\$50m covering digital infrastructure, cybersecurity, interoperability and skills; no signed instrument, disbursement or schedule is held</a> | <div>ADVANCED</div> |

### Domestic budget appropriations and expenditure

| SYSTEM OR INSTRUMENT           | AT 2025-08-01                | AT 2026-08-17                                                      | MOVEMENT                 |
|--------------------------------|------------------------------|--------------------------------------------------------------------|--------------------------|
| <b>Digital ministry budget</b> | <div>BASELINE NOT HELD</div> | <a href="#">US\$24.2m for 2026, up 104.6% on the previous year</a> | <i>Baseline not held</i> |

Financing was where the period was busiest. The [Islamic Development Bank](#) agreed US\$50m in principle in April 2026, which did not exist a year earlier and is still not a signed instrument; the [World Bank's WARDIP programme](#) delivered the national cloud and is still running the unawarded PKI procurement; and [Digital-Y](#) and the [EIB cable financing](#) ran unchanged. The one domestic figure to appear in the window is the [digital ministry's 2026 budget at US\\$24.2m, up 104.6%](#).

## Where the record is thin

| SYSTEM OR INSTRUMENT                                     | WHAT WOULD SETTLE IT                                                                                                                                                                             | LAST PROBED |
|----------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| <b>Power supply to network sites and the data centre</b> | An operator, utility or regulator statement quantifying outage exposure or backup provision for telecommunications sites and the Nouakchott Tier III data centre now hosting the national cloud. | 2026-08-10  |

| SYSTEM OR INSTRUMENT                          | WHAT WOULD SETTLE IT                                                                                                                                                      | LAST PROBED |
|-----------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| <b>Municipal or regional digital services</b> | A named wilaya or commune digital service, one-stop desk or local e-government platform, with a location and a start date. Ijraati and Mes Services are national portals. | 2026-08-10  |
| <b>IBTIKAR technology park</b>                | Any dated statement of whether the IBTIKAR technology park, named in the 2023 digital agenda, was built, is operating, or holds tenants.                                  | 2026-08-10  |
| <b>National digital literacy measurement</b>  | A national survey or ministry statement measuring digital skills or literacy in Mauritania, as distinct from the vocational-training place counts.                        | 2026-08-10  |

None of these closed during the period. Two of them are documents that exist and cannot be reached, because the national gazette's two hosts do not resolve — the data protection law and the universal-access fund decrees. That is a publisher failure, and it is why a country with a data protection authority has no enforcement record here.

The rest stood throughout: the Startup Act and the IBTIKAR technology park, both named in the 2023 digital agenda and neither given a dated status since; no open-data portal; no municipal or regional digital service against two national portals; and no measurement of digital literacy, research capacity or the power the national cloud depends on.

---

ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                       |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | 2026-08-17                                                                                                                                                            |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.com/reports/MRT/MRT-progress.html">https://corpus.data-landscapers.com/reports/MRT/MRT-progress.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.com/reports/MRT/MRT-progress-2026-08-17.pdf">https://corpus.data-landscapers.com/reports/MRT/MRT-progress-2026-08-17.pdf</a> |
| DERIVED FROM    | Data Landscapers source base, commit <code>3c8c10d0bb98</code>                                                                                                        |
| VERIFY          | Hash this file and look it up in <a href="https://corpus.data-landscapers.com/manifest.csv">https://corpus.data-landscapers.com/manifest.csv</a>                      |
| LICENCE         | CC BY 4.0                                                                                                                                                             |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.