



TWELVE-MONTH PROGRESS REPORT

Guinea: progress report, 2025-08-01 to 2026-08-09

Edition of 2026-08-13 · 91 systems and instruments tracked, 15 of them not held

Compiled 2026-08-10 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 91 systems and instruments on this place's ledger, 48 changed position between 2025-08-01 and 2026-08-09, 17 did not, 11 carry no stated baseline, and 15 are **Not held** at both ends.

Shape check, run before the comparison: 74 sources for this place in the window — 27 in the earlier half (2025-08 to 2026-02), 47 in the later (2026-03 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Two systems entered service in the twelve months to August 2026 that did not exist at its start: the [NimbaPay instant payment rail](#) and the [Trésor Pay gateway for state fees](#). Identity moved from a closed World Bank project to a domestic stack with [enrolment running in one commune](#) and the [national register established as the electoral file's single official source](#). Hosting, naming and international capacity all moved: a [Tier III data centre and sovereign .gn management in September 2025](#), and two further submarine landings contracted.

Three things did not move. The payments statute and the payments governance body [stood at terms-of-reference stage at both ends of the window](#), as did the RTGS migration. No data-protection law entered the record. And the position on access to platforms was reversed in the window's final days.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
GIGA school connectivity programme	No programme on record	2,200-school target by end-2026; 585 schools connected (2026-01)	ADVANCED
MEDUSA Africa submarine cable (second landing)	Did not exist	C&MA signed; GUILAB the landing party	ADVANCED
National fibre backbone	50 Gbps, ~12,000 km of fibre	200 Gbps, ~12,000 km reaching all regions (2026-01)	ADVANCED
Restriction on Facebook, YouTube and TikTok	Not in force	In force from 28 July 2026; no authority has acknowledged it (2026-08-07)	ADVANCED, RESTRICTION IMPOSED
Univ Connect higher-education fibre (ANSUTEN)	No programme on record	17 institutions contracted, 13 connected	ADVANCED
Via Africa submarine cable (third landing)	Did not exist	Co-investment agreed; no landing date published	ADVANCED
ACE submarine cable (sole international link)	Sole landing, saturated	Sole landing in service, saturated; two further landings contracted	NO CHANGE
Guinea-Sierra Leone backbone interconnection (Pamelap)	42.5 Gbps rising to 100 Gbps	100 Gbps	NO CHANGE
State shareholding in MTN Guinea	State holds 87.5%; ~3m subscribers	State holds 87.5%	NO CHANGE
FTTH and Wifi-Zone licensing regime	Baseline not held	FTTH restricted and Wifi-Zone activity barred, contested by the operators' union	BASELINE NOT HELD

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
National Tier III data centre	Did not exist	In service, Uptime Tier III certified	ADVANCED
Sovereign management of the .gn ccTLD	Not under national management	Under national management	ADVANCED

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
ANSSI (national cybersecurity agency)	Baseline not held	Established; no published mandate, budget or reporting on file	BASELINE NOT HELD

International capacity was the clearest movement. At the start of the window Guinea had [one saturated submarine landing after some 13 to 15 years](#); by its end it had contracted a second through the [MEDUSA Africa construction and maintenance agreement in May 2026](#) and joined a third through a [Via Africa co-investment in June 2026](#). Neither carries a published service date, so the position at the end of the window is contractual rather than operational.

Hosting and naming moved from nothing to something in September 2025, with a [Tier III data centre in Conakry](#) and [reinstated sovereign management of the .gn domain](#). Backbone capacity is [reported by the ministry to have quadrupled to 200 Gbps from 50 Gbps](#); no independent measurement is on file at either end.

Two positions regressed. Access to Facebook, YouTube and TikTok was unrestricted at the start of the window and [blocked at its end, from 28 July 2026, still unacknowledged on 7 August](#). And the licensing regime for fixed fibre to the home became a matter of open dispute, with the telecommunications union [threatening to strike on 21 May 2026 over FTTH restrictions and the Wifi-Zone regime](#).

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
National interoperability and identity-verification platform (ONECI / NG Tech Innovation)	Did not exist	MoU signed; no value, duration or scope disclosed and the text is not public	ADVANCED
GovStack interoperability layer (WARDIP)	Baseline not held	Workshop stage; no interoperability platform in service	BASELINE NOT HELD

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Biometric civil registry and national ID (ONECI, MOSIP/TECH5)	No domestic issuance; WURI closed with ~8,000 unique IDs	Biometric birth certificates and national-ID enrolment running in one commune	ADVANCED
Free issuance of biometric civil-registration documents	Decreed free (2025-02)	Decreed free; fees alleged to be taken at enrolment centres, no ministerial response on file	REGRESSED
FUGAS biometric civil-service payroll	In use since 2024; no audit result published	233bn GNF (~US\$26.9m, 2025-11) reported saved since 2024	ADVANCED
Unique personal identification number	None on record	None on record; called for by the prime minister (2025-11)	NO CHANGE
WURI-Guinea foundational ID project	Closed	Closed	NO CHANGE

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Adults with a financial account	4% (2011)	~36% (2024), stated by the governor 2026-07-22	ADVANCED
Licensed electronic-money institutions	6 (2024)	11 (2025-11)	ADVANCED
NimbaPay national instant payment system	Did not exist	Live nationwide; banks, electronic-money institutions and microfinance interoperable	ADVANCED
RTGS migration to ISO 20022	Launched 2024-06-03, equipment on order, not migrated	Not migrated; held by unpaid invoices to the supplier CMA and prolonged customs clearance	STALLED
Tresor Pay public-payments gateway	Did not exist	In service for payment of state administrative fees by mobile	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
ECOWAS EPSS integrated payment project	Withdrawn from the BCRG's strategic priorities	Withdrawn from the BCRG's strategic priorities; no visibility on next steps	NO CHANGE
National payment switch	Memorandum signed, not operational	Not operational as a separate switch	NO CHANGE
PAPSS participation	Participant, no transaction recorded	Participant, no transaction recorded	NO CHANGE
Unique bank identifier and interoperability project (UBI/IN)	At consultant recruitment	At consultant recruitment	NO CHANGE
Cash share of payments at electronically equipped merchants	Baseline not held	More than 70% still in cash (2026-07-23)	BASELINE NOT HELD

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Land cadastre digitalisation	Did not exist	Announced as a priority; nothing published on scope or funding	ADVANCED, ANNOUNCEMENT ONLY
Permanent biometric electoral file	6.77m electors (September 2025 referendum)	6.95m electors, 23,681 stations (2026-04)	ADVANCED
PN-RAVEC administrative census	Enumeration under way from 15 April 2025	Feeding the RNPP, the electoral roll's single official source	ADVANCED
Registre national des personnes physiques (RNPP)	Not the official source for the electoral roll	Single official source for the permanent biometric electoral file	ADVANCED
Registre Social Unifié (RSU)	Operating without a unique identifier	Operating without a unique identifier	NO CHANGE
RETSSM movable-collateral electronic registry	Baseline not held	Software built; institutional, legal and regulatory provisions, security posture and user base not in place	BASELINE NOT HELD

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
SNIS health information system interoperability	No interoperability work on record	Workshop and a 15-centre register pilot	ADVANCED

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
eCNSS online social contributions	Did not exist	In service, ~60% of receipts	ADVANCED
Guichet Unique des Services Publics (GUSP)	Did not exist	Partnership agreed; no launch date published	ADVANCED
LANDAYA industrial-permits platform	PLAGED	LANDAYA in service, 72-hour licence issuance	ADVANCED
National vehicle-attestation platform	Did not exist	Contract awarded; no service date published	ADVANCED
Nine-project public-administration package	Did not exist	Nine projects announced: GUSP, HR systems, Gouv-Lab, e-Tax, IT inventory, digital skills and FUGAS	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Oeil du Tresor fund-call platform	Did not exist	Rolling out to prefectural treasurers; no cost, vendor or completion date disclosed	ADVANCED
TELEMO e-procurement platform	Unveiled at Transform Africa Summit, November 2025	Launched, digitising the full public-procurement cycle	ADVANCED
Journal Officiel numerique	Online and free to access	Online and free to access	NO CHANGE

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Prefectural treasury connection to central systems	No prefectural connection on record	Yomou, Lola, Beyla, Macenta and N'Zerekore in training	ADVANCED

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
RGPH-4 population census	Baseline not held	Population 17,521,167	BASELINE NOT HELD

Payments carry the window's largest single change. At its start Guinea had no instant payment rail; the central bank opened a project in December 2025 and NimbaPay went live on 22 July 2026. Trésor Pay entered service on 22 December 2025. Licensed electronic-money institutions rose from six in 2024 to eleven by November 2025.

The rest of the payments programme is where the window shows no movement, and the evidence for that is the central bank's own project register: the RTGS migration to ISO 20022 stood undelivered at both ends, held by unpaid invoices to the supplier CMA and prolonged customs clearance; the unique bank identifier project sat at consultant recruitment; PAPSS participation carried no transaction; and the ECOWAS integrated payment project remained withdrawn from the bank's priorities.

Identity moved from a closed donor project to a domestic build. WURI-Guinea had closed in June 2024 with about 8,000 unique IDs; by March 2026 ONECI was enrolling biometric birth certificates and national IDs in Sanoyah commune, and in January 2026 a DGE-ONECI convention made the national register the electoral file's single official source. The file itself went from 6.77m electors at the September 2025 referendum to 6.95m across 23,681 stations for the elections of 31 May 2026. The biometric payroll published its first audit result in November 2025.

One position within identity worsened as the window closed: free issuance, decreed in February 2025, was alleged by the state's own contractor on 28 July 2026 to be charged for at enrolment centres.

Government platforms went from few to several — TELEMO, LANDAYA, eCNSS, Œil du Trésor — while the interoperability layer beneath them stayed at workshop stage.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Digital Analysis and Regulation Platform (PARN)	Did not exist	Created by decree; not on record as operating	ADVANCED
Digital Compliance Fee (RCN) on foreign digital services	Did not exist	3% flat rate for twelve months, then 1.5-7% by service category; exemption below 250m GNF of annual taxable revenue	ADVANCED
Digital Sovereignty Fund (FSN)	Did not exist	Created by decree; no capitalisation, governance or first disbursement published	ADVANCED
ARPT supervision of electronic transactions and mobile money	In force (2025-08)	In force: the posts and telecommunications regulator regulates and supervises electronic transactions including mobile money, with network and information-system security oversight, data collection, administrative police powers and the power to levy charges on mobile-money and electronic-payment traffic (2026-08)	NO CHANGE
Conseil National de Paiement	Does not exist	Does not exist	NO CHANGE
Loi L/2016/035/AN on electronic transactions	In force (2025-08)	In force as the frame for electronic signature, digital archiving, certification of information systems, consumer information duties in online commerce and the related fraud and forgery offences (2026-08)	NO CHANGE
Payment systems law	No payments statute	No payments statute	NO CHANGE

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Ministere de la Communication, de l'Economie numerique et de l'Innovation (MCENI)	Ministere des Postes, Telecommunications et de l'Economie numerique (MPTEN)	MCENI, merged February 2026, minister unchanged through the July 2026 reshuffle	ADVANCED
National Data Governance Strategy	Did not exist	Drafting under way; no text published	ADVANCED
Simandou 2040 digital pillar	Digital named one of five pillars	Pillar 3 launched with a 20%-of-GDP target	ADVANCED

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Guinea-Sierra Leone free-roaming agreement	Did not exist	Protocol signed; no implementation date or tariff on file	ADVANCED
Transform Africa Summit 2025 hosting	Did not exist	Held and closed	CLOSED
Chairmanship of the African Council of Regulators (ARPT)	Held by ARPT	Held by ARPT	NO CHANGE
Malabo Convention ratification	Ratified (2025-08)	Ratified domestically on 26 July 2017 by presidential decree taking effect from signature; the African Union's own status list records ratification or accession at 31 July 2018 and deposit at 16 October 2018, and the two dates measure different acts (2026-02)	NO CHANGE

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
GovStack technical standards adoption	Baseline not held	Workshop stage	BASELINE NOT HELD

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Consumer-protection conditions on NimbaPay	Did not exist	Twelve conditions published; unanswered	ADVANCED

EU activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
European co-financed cable connection (MEDUSA)	Did not exist	C&MA signed on a Mediterranean-anchored system	ADVANCED

The governing instruments moved less than the systems they would govern. No data-protection law entered the record in the window; one was [flagged at Transform Africa Summit 2025](#) and no text has followed. The payments statute and the Conseil National de Paiement [began and ended the window at terms-of-reference stage](#).

What was made was fiscal and institutional. A [decree of 21 May 2026 created a Digital Compliance Fee on foreign digital services, a Digital Sovereignty Fund and a monitoring platform](#), none of which existed at the start of the window; enforcement is deferred by a six-month transition. [Drafting of a National Data Governance Strategy opened on 19 June 2026](#). The digital ministry was merged in February 2026 and [survived the reshuffle of 27 July 2026 with its minister](#).

Guinea [hosted Transform Africa Summit 2025 in Conakry in November 2025](#), 42 states attending and 14 [memoranda signed](#), and [signed a free-roaming protocol with Sierra Leone at the regulators' council held alongside it](#); no implementation date or tariff for that protocol has since been published.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Doula programme and Manifesto of Conakry	Doula1	Doula2 launched; no published workplan or budget	ADVANCED
Guinea-Rwanda cooperation in AI and e-health	Cooperation limited to public-finance digitisation	AI, e-health, e-commerce and electronic invoicing identified for exploration	ADVANCED
Six-country Francophone West African AI governance framework	Did not exist	Adopted by Benin, Burkina Faso, Cote d'Ivoire, Guinea, Mali and Senegal	ADVANCED

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Cauridor cross-border payments infrastructure	Baseline not held	Guinea-founded, operating in 36 countries (2026-04)	BASELINE NOT HELD

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Taxation of United States digital-service providers	Did not exist	In charge, with a 90-day requirement to appoint a local representative	ADVANCED

The base holds no national AI strategy at either end of the window. What changed is that it [adopted a shared six-country Francophone West African governance framework on 6 July 2026](#), a document that explicitly complements rather than replaces a national strategy. The [DouIA programme moved from its first to its second phase](#) in April 2026, on a PR-wire account with no primary document behind it, and [cooperation with Rwanda in AI and e-health was identified but not signed](#) in July 2026.

In the sector, [Cauridor](#) is the one Guinea-founded firm the base establishes in more than one market.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Mobile internet cost	Baseline not held	Down 25% over 2025, ministry-reported (2026-01)	BASELINE NOT HELD

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Private electronic-money and wallet market	6 licensed institutions (2024), no bank-wallet interoperability	11 licensed institutions and three new services, including wallet-to-bank interoperability	ADVANCED

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Holberton Guinee software-engineering campus	Did not exist	Operating	ADVANCED
People trained in digital skills	Baseline not held	10,000+ trained, ministry-reported (2026-01)	BASELINE NOT HELD

The private payments market is where inclusion moved. [CORIS Money entered in February 2026](#), [Orange Money gained wallet-to-bank interoperability with BNG in March](#) and [KS-Wallet followed in April](#), against six licensed institutions in 2024 and eleven by November 2025. [Visa opened talks toward a central-bank memorandum in April 2026](#); nothing has been signed.

Training capacity gained a private campus with [Holberton Guinée in July 2026](#); the [ministry's own review reported more than 10,000 people trained across 2025](#), a figure with no independent check in the base.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
WARDIP-Guinea (Digital Transformation for Africa)	Under implementation; payments-law and Conseil National de Paiement workstreams at terms-of-reference stage	Under implementation; US\$60m credit, RETSSM rescue tendered	ADVANCED
Tracked non-state digital-transformation finance	Baseline not held	US\$543m across 5 deals, 2023-2025 (as of 2026-08-06)	BASELINE NOT HELD

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-09	MOVEMENT
Visa-Guinea central bank memorandum	Did not exist	In discussion; nothing signed on record	ADVANCED

The window's one dated, referenced financing figure is the [US\\$60m credit behind WARDIP, named as IDA Credit No. 74440GN in the July 2026 tender](#) that opened the RETSSM rescue consultancy. No domestic budget appropriation line is held at either end of the window.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Starlink market authorisation	An ARPT licensing decision, a published authorisation register, or a ministerial statement on Starlink market entry.	2026-08-09
Cybersecurity statute	The cybersecurity statute named in open sources, or the ANSSI founding instrument naming its legal base.	2026-08-09
Earth-observation or satellite data programme	A national earth-observation or geospatial-data programme document, or an agency mandate covering satellite data.	2026-08-09
Rural digital-services programme	A rural connectivity or rural digital-services programme document, or the white-zones plan named in the 2026 targets.	2026-08-09
Data protection law	The text of the cybersecurity and personal-data-protection statute named in open sources, and any instrument superseding it.	2026-08-09
Official explanation of the social-media restriction	Any published legal basis, ARPT decision or ministerial statement acknowledging the restriction on Facebook, YouTube and TikTok.	2026-08-09
Open government data portal	A national open-data portal, an open-data policy, or a public-sector information reuse instrument.	2026-08-09
National AI strategy	The national AI roadmap document named in open sources, with its validation date and adopting instrument.	2026-08-09
Chinese digital investment in Guinea	A Guinea-specific Chinese financing agreement, contract or memorandum covering digital infrastructure.	2026-08-09

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Startup act or innovation-financing instrument	A startup act, an innovation fund instrument, or a published incubation or venture programme.	2026-08-09
Indian digital cooperation with Guinea	Any India-Guinea digital cooperation agreement, line of credit or programme document.	2026-08-09
Gulf-state digital investment in Guinea	Any Gulf-state investment, financing or memorandum covering Guinean digital infrastructure.	2026-08-09
Public research programme in digital or data science	A public research programme, university research centre mandate or published research output in digital or data science.	2026-08-09
Digital literacy programme or measurement	A digital-literacy programme document, or a published measurement of digital literacy.	2026-08-09
Domestic budget appropriation for digital transformation	The Loi de finances or its annexes showing appropriation lines for MCENI, ANDE, ANSSI or the Digital Sovereignty Fund.	2026-08-09

Fourteen rows carry no reliable statement of position at either end of the window, and their distribution is the useful finding: they cluster on instruments rather than systems. Guinea's payment rail, identity register and data centre can all be described with dates; the law that would govern personal data, the statute that would govern payments, the strategy that would govern AI and the appropriation that would fund any of them cannot.

ABOUT THIS DOCUMENT

EDITION	2026-08-13
CURRENT EDITION	https://corpus.data-landscapers.com/reports/GIN/GIN-progress.html
THIS FILE	https://corpus.data-landscapers.com/reports/GIN/GIN-progress-2026-07-2026-08-13.pdf
DERIVED FROM	Data Landscapers source base, commit <code>b4366dac0370</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.