



TWELVE-MONTH PROGRESS REPORT

Southern Africa: progress report, 2025-08-01 to 2026-08-05

Edition of 2026-08-13 · 33 systems and instruments tracked, 2 of them not held

Compiled 2026-08-10 from the Data Landscapers source base. Sections run from the region's institutions outwards to what funds them. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 33 bodies, instruments and systems on this place's ledger, 15 changed position between 2025-08-01 and 2026-08-05, 9 did not, 3 carry no stated baseline, and 2 are **Not held** at both ends. A further 4 took a position dated after 2026-08-05 and are carried in the status report rather than compared here.

Shape check, run before the comparison: 58 sources for this place in the window — 8 in the earlier half (2025-08 to 2026-02), 50 in the later (2026-03 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

On 2026-07-27 the SADC-RTGS [took a second settlement currency](#), having settled in rand alone since 2013; on 2026-07-30 the region's central bank governors [approved regional frameworks](#) on cybersecurity, climate risk and cross-border crisis management. Both are the work of one institution, the Committee of Central Bank Governors.

The community's own digital instruments did not move: the Digital Transformation Strategy remains the [draft tabled to ministers on 12 October 2022](#), and the [2012 infrastructure master plan](#) reaches its horizon in 2027 with no revision on file.

Cross-border capacity was added by operators: a fibre corridor [carrying traffic from 2026-07-06](#), a subsea system [announced on 2025-09-24](#). Where regional coordination is documented over the period, it is COMESA's rather than SADC's, across an overlapping membership.

Institutions and mandates

Regional collaboration

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
IDEA Project Steering Committee (COMESA)	Two meetings since the programme was approved in June 2024	Third meeting, reviewing implementation and risk with other regional communities, EACO, SAPOA, SATA and the World Bank	ADVANCED
SADC Financial Inclusion Subcommittee	Strategy on Financial Inclusion and SME Access to Finance 2023-2028 under review; Financial Inclusion Information Portal launched (2024-02)	The February 2024 review is still the newest record held; no meeting, work plan or portal update since	NO CHANGE
CRASA (Communications Regulators Association of Southern Africa)	BASELINE NOT HELD	Convened its members at the G5 summit with MACRA and adopted the Lilongwe Declaration on Collaborative Regulation (2026-04); no work programme, annual report or harmonised guideline held	Baseline not held

The IDEA Project Steering Committee [met in Lusaka on 2026-07-30](#), its third meeting since the programme was approved in June 2024. COMESA describes it as the programme's principal policy, governance and oversight organ, and those attending were other regional economic communities, the ICT associations EACO, SAPOA and SATA, and the World Bank. A regional economic community, not a member state, holds oversight of these countries' digital foundations.

The SADC Financial Inclusion Subcommittee's [meeting of 19-20 February 2024](#), which reviewed the Strategy on Financial Inclusion and SME Access to Finance 2023-2028, is still the newest record the base holds of it.

CRASA is the region's association of ICT and postal regulators, and the base carries one item on it: a [secretariat post](#) recording attendance at a continental meeting in July 2026. Nothing it has produced is held, so no position can be stated at either end of the period.

Instruments and harmonisation

Connectivity

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC Regional Infrastructure Development Master Plan	In force since 2012, carrying the ICT sector plan for a Digital SADC	Unchanged, with under two years to its horizon; no revision or successor held	NO CHANGE

Cybersecurity

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC central-bank frameworks on cyber, climate risk and cross-border crisis management	In drafting by working groups led by Botswana and Zimbabwe	Finalised and approved, with supervision extended to cloud hosts and payment processors	ADVANCED

Legislation and regulation

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
Digital platform governance toolkit (RIA/UNESCO)	Did not exist	Published with a five-part self-assessment checklist, eight legislative building blocks and a five-tier escalation ladder; no regulator adoption on record	ADVANCED
SADC Computer Crime and Cybercrime Model Law	In force as a model since November 2012, unrevised	Unchanged; no revision, successor or transposition record held	NO CHANGE
SADC Electronic Transactions and Electronic Commerce Model Law	In force as a model since November 2012, unrevised	Unchanged; no revision, successor or transposition record held	NO CHANGE

Strategies, plans and policies

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC Digital Transformation Strategy and Action Plan	Draft of 12 October 2022, unadopted	Still the 2022 draft with no adoption decision on record, though the Secretariat cited the strategy as an instrument it is implementing (2025-08)	NO CHANGE

Standards

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
Lilongwe Declaration on Collaborative Regulation	Did not exist	Adopted with six shared principles and seven areas of collaborative action; CRASA has not published the text (2026-08-05)	ADVANCED
SADC One Network Area roaming framework	Reduced rates between Botswana and Namibia only (2024-08)	Six states applying harmonised tariffs, with cuts between 10% and 98.6%	ADVANCED

Data protection

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC Data Protection Model Law	The 2012 model law, unrevised, with a modernisation consultancy tendered February 2022	Unchanged; no revised text and no outcome of the 2022 revision on record	NO CHANGE

AI

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC Regional Artificial Intelligence Strategy and Regulatory Framework	BASELINE NOT HELD	Under development according to Malawi's ICT ministry (2026-06); no draft, adoption date or Secretariat document held	<i>Baseline not held</i>

The instruments that moved were made by central banks. Meeting at Ezulwini, the SADC Committee of Central Bank Governors' subcommittee on banking supervision and financial stability [finalised and approved](#) regional frameworks on cybersecurity, climate-related financial risk and cross-border crisis management. Central Bank of Eswatini governor Phil Mnisi [said single-country data no longer suffices](#) for regional stability, and urged supervisors to extend oversight to cloud hosting providers, payment processors, and artificial intelligence used in credit scoring and fraud detection.

The Botswana Communications Regulatory Authority [announced on 2026-03-13](#) that Botswana and five other member states — Malawi, Lesotho, Mozambique, Zambia and Zimbabwe — had reduced and harmonised roaming tariffs under the One Network Area framework, with reported cuts of between 10% and 98.6%.

The community's own instruments did not move. The Digital Transformation Strategy and Action Plan is the [draft of 12 October 2022](#), with no adoption decision on record. The Regional Infrastructure Development Master Plan, [adopted in August 2012](#), runs to 2027; with under two years to that horizon the base holds no revision, successor or implementation report.

Shared systems and infrastructure

Connectivity

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
Powertel-Paratus cross-border fibre corridor	Did not exist	Phase 1 live and carrying traffic, on a route to link Zimbabwe with Botswana, Zambia and South Africa	ADVANCED
SADC regional internet exchange point	No host selection process on record	BoFiNet of Botswana and one Zimbabwean company shortlisted; no award held in the eight months since	ADVANCED

Technical Capacity

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
Seacom 2.0 subsea system	Did not exist	Announced with 48 fibre pairs across the Indian Ocean basin; no route, cost or in-service date on record	ADVANCED

Cybersecurity

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC Regional CIRT framework	A draft framework of September 2018, unpublished, with no regional incident-response capability operating	Unchanged; the 2018 draft is still the newest record held	NO CHANGE

Data Exchange

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC Agricultural Information Management System	BASELINE NOT HELD	Member-state readiness under assessment with the FAO and the EU; no platform, membership or timetable held	Baseline not held

Digital Identity and CRVS

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC cross-border digital-ID and eKYC framework	A South Africa-Lesotho verification pilot, no regional framework	Federated framework announced for all 16 member states; no build, budget or launch date on record in the year since	ADVANCED

Digital Payments and Fintech

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
COMESA Digital Retail Payments Platform	Did not exist	Piloting between Malawi and Zambia, targeting settlement costs under 3% of value against about 8%	ADVANCED
SADC-RTGS	Settling in rand alone since 2013; 15 of 16 members participating	Second settlement currency live; more than 80 banks, R250.7bn settled a month	ADVANCED
Settlement currencies in the SADC-RTGS	One, the rand (since 2013)	Two, rand and kwanza; pula and metical named next, four more weighing onboarding by end-2027	ADVANCED
TCIB cross-border retail payment scheme	A South Africa-Botswana commitment of late 2024, no corridor live	Botswana corridor live through one bank, First Capital Bank Botswana	ADVANCED

National statistics

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
SADC ICT Observatory	Named since at least 2018 as the destination for regional ICT indicators, with no published output held	Still assembling its inputs; the draft SADC Regional ICT Facts and Figures Report and proposed 2030 broadband indicators under review, and MoUs on indicator-data sharing between national statistics offices, ministries and regulators not yet in place (2025-08)	NO CHANGE

The SADC-RTGS [admitted the Angolan kwanza on 2026-07-27](#), the first currency added since it began operating in 2013 and the second it settles in. Fifteen of the sixteen member states participate through more than 80 banks, and the system settles R250.7bn a month. The SARB's [payments head](#) named the Botswana pula and the Mozambican metical as next, and a SARB spokesperson [told Central Banking](#) that Mauritius, Tanzania, Zambia and Zimbabwe are weighing onboarding, potentially by the end of 2027 — intent attributed to the system's operator, not decisions by those central banks.

Retail settlement moved on a smaller scale. TCIB [activated its South Africa-Botswana corridor](#) in March 2026, through a single bank. COMESA's Digital Retail Payments Platform, [launched on 2025-10-10](#), is piloting between Malawi and Zambia against a target of under 3% of transaction value, from a stated average of about 8%.

The systems SADC would own are earlier. The cross-border digital-ID and eKYC framework [announced in August 2025](#) with Co-Develop and FinMark Trust covers all 16 member states on paper and follows a South Africa-Lesotho pilot; a year on, the base has no build, budget or launch date for it. The regional internet exchange point stood at a [two-bidder shortlist](#) — BoFiNet of Botswana and one Zimbabwean company — on 2025-11-27, with no award in the eight months since.

Capacity that arrived was commercial: the Powertel-Paratus corridor's first phase [went live on 2026-07-06](#), and Seacom [announced a 48-fibre-pair Indian Ocean system](#) on 2025-09-24 with no route, cost or in-service date on record.

Coordination and collaboration

Regional collaboration

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
IDEA programme (Inclusive Digitalization in Eastern and Southern Africa)	US\$2.48bn approved in June 2024, phase 1 Angola, DR Congo and Malawi; no forum and no regional action plan	Phase I is Zambia, DR Congo, Malawi and Angola, with Eswatini, Tanzania and Madagascar preparing Phase II; a Strategic Action Plan and Digital Action Matrix for 2026-2027 agreed	ADVANCED

The IDEA programme, US\$2.48bn approved in June 2024 with COMESA leading regional coordination, held its [first annual forum in Lusaka from 27 to 29 July 2026](#) and closed it with a Strategic Action Plan for 2026-2027 — harmonised regional digital policies, standards and interoperability frameworks, and investment in digital public infrastructure — and a first Annual Digital Action Matrix.

The programme's composition has changed since the base last recorded it. The World Bank's [2024 factsheet](#) named phase 1 as Angola, DR Congo and Malawi; [COMESA's release of 2026-07-27](#) names its first phase as Zambia, DR Congo, Malawi and Angola, with Eswatini, Tanzania and Madagascar preparing to join under Phase II.

COMESA also opened work towards a regional AI strategy, with a [first stakeholder activity in Lusaka on 2026-07-14](#). No draft is published.

SADC's own coordination in the period runs through spectrum: its third preparatory meeting for the ITU World Radiocommunication Conference 2027 opened in Luanda on 2026-08-03 on spectrum management, connectivity and [infrastructure resilience](#), ahead of a common position that is not yet agreed. Jornal de Angola reports it opened five days into a cyberattack on Angola's largest operator.

Capacity and inclusion

Access to services

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
Adults financially included in SADC	119 million, 77% of adults (2024-02), against 57% in 2011	No later figure held; the 2024 survey is still the newest	NO CHANGE

(narrative not yet written)

Finance

New investments

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-05	MOVEMENT
Botswana Tech Fund	Did not exist	First phase of GBP 5m against a GBP 50m target, backing pre-seed and growth companies across Southern Africa	ADVANCED

The Botswana Tech Fund [announced its launch on 2026-04-21](#) with a first phase of GBP 5m against a GBP 50m target and a mandate across Southern Africa; the figures are the fund's own, from its launch release.

The region's headline inclusion figure did not move. The newest measurement the base holds is [February 2024's](#) — 119 million adults, 77% of the regional total, against 57% in 2011. The period cannot say whether the payment rails that did move have changed it, and the base holds no regional financing instrument or capacity programme of SADC's own.

Where the record is thin

BODY, INSTRUMENT OR SYSTEM	WHAT WOULD SETTLE IT	LAST PROBED
CRASA harmonised regulatory guidelines	A CRASA work programme, guideline or annual report; the base holds one secretariat post and nothing the association has produced; probed 2026-08-05: an April 2026 summit declaration located, not fetched	2026-08-05
SADC regional digital skills programme	A SADC Secretariat programme document or a member-state report of one; the region's capacity work is entirely unheld; probed 2026-08-05: no dedicated regional skills programme found; the nearest is the SADC ICT Observatory	2026-08-05

Five named objects carry no position at either end: a SADC data-protection instrument, a regional AI strategy or position, CRASA's harmonised guidelines, an operational incident-response capability under the supervisory frameworks approved in July 2026, and a regional digital skills programme.

Each was searched on 2026-08-05. Four returned named documents, none of them in the base and none cited above; they are queued for acquisition. On the evidence of the search these are gaps in this record rather than in the region's activity, and the thin sections above should be read that way until the documents are held.

Two further absences have no object to chase. The base holds nothing on Chinese, Indian or Gulf engagement with the region's digital infrastructure, in a period whose two documented external partners were the European Union and the World Bank. And every regional instrument on this ledger is visible through a member state, a central bank, an operator or a lender rather than through SADC's own published record.

ABOUT THIS DOCUMENT

EDITION	2026-08-13
CURRENT EDITION	https://corpus.data-landscapers.com/reports/XSA/XSA-progress.html
THIS FILE	https://corpus.data-landscapers.com/reports/XSA/XSA-progress-2026-07-2026-08-13.pdf
DERIVED FROM	Data Landscapers source base, commit <code>b4366dac0370</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.