



TWELVE-MONTH PROGRESS REPORT

Cote d'Ivoire: progress report, 2025-08-01 to 2026-08-17

Edition of 2026-08-17 · 131 systems and instruments tracked, 10 of them not held

Compiled 2026-08-17 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 131 systems and instruments on this place's ledger, 70 changed position between 2025-08-01 and 2026-08-17, 24 did not, 27 carry no stated baseline, and 10 are **Not held** at both ends.

Shape check, run before the comparison: 248 sources for this place in the window — 88 in the earlier half (2025-08 to 2026-01), 160 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Over the twelve months Côte d'Ivoire moved from a legislative story to an operating one. At the window's opening the 2013 statutes were in force, the cyber mandate had just transferred from the telecommunications regulator to a new agency, and the artificial-intelligence and data-governance strategies had been handed to the Prime Minister and were sitting unadopted. A year on, a compliance platform is live, a national root of trust is in service, auditors are being certified, the interoperability platform is populating against numeric targets, and a new six-year regulatory council is seated. What did not move is the statutory layer itself, and what went backwards is publication.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
5G commercial launch	Spectrum re-planned and financial terms settled after a missed 2023 target, with the regulator calling deployment imminent	Announced for July 2026 in towns above 25,000 inhabitants with all operators said to be equipped; no launch, spectrum award terms or coverage obligation on file	STALLED
Deployed optical fibre	30,303 km deployed nationally	About 38,000 km, with connectivity reaching nearly one million homes; the state broadband backbone accounts for over 6,600 km	ADVANCED
Mobile coverage and internet users	4G covering 73.34% of localities and 93.71% of the population; the universal-service agency put territorial coverage at 82%	95% mobile coverage, telecom penetration above 130% of population, nearly 15m active internet users and about 2m e-commerce users; smartphone adoption 41%	ADVANCED
Programme national de connectivite rurale	Site activations began July 2025; 575 localities and 825,675 residents targeted by December 2025	500 villages connected under the 2025 emergency programme, with 300 more localities planned for 2026 and no completion statement against the 575 target	ADVANCED, SLIPPED
Starlink Network CIV	Not authorised to sell; the regulator had threatened sanctions in 2024 for supplying internet without authorisation	Selling nationally on a 12-month provisional licence reviewable on service quality, hardware XOF 148,148 to 247,466 and service from XOF 28,746 a month	ADVANCED
CIVIX national internet exchange point	Operating; a memorandum signed June 2025 to colocate a third point of presence at a Grand-Bassam facility	Operating with Netflix and Akamai peering alongside operators and ISPs at 36 Gbps daily average	NO CHANGE
National IPv6 migration strategy	Strategy and action plan validated with about twenty public and private bodies; IPv6 penetration 6.6%	Unchanged; no adoption, no publication and no later penetration figure on file as at 2026-08-05	NO CHANGE
MTN satellite broadband	BASELINE NOT HELD	Hybrid geostationary and low-orbit capacity aimed at rural white areas; no subscriber, price or coverage figure on file	Baseline not held
National strategy to protect electronic-communications infrastructure	BASELINE NOT HELD	Operators, infrastructure managers and the regulator working towards a protection strategy after 665 acts of theft and vandalism nationally between January and October 2025; no instrument published	Baseline not held
Orange Sat satellite broadband	BASELINE NOT HELD	Satellite broadband sold by the incumbent into rural white areas on leased geostationary capacity; no subscriber, price or coverage figure on file	Baseline not held
Predictive fibre-cut sensing	Baseline not held	An operator and its vendor completed a proof of concept in Abidjan detecting vibrations around fibre ducts and classifying them to flag third-party excavation before a cut happens, on long-term trials run since 2025; no commercial deployment, coverage or date is stated	BASELINE NOT HELD
RASCOM capacity in universal coverage	BASELINE NOT HELD	Government has chosen satellite for areas terrestrial infrastructure serves poorly and intends to route regional satellite capacity through the universal-service bodies; no terms, tariff or timetable stated	Baseline not held

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Via Africa submarine cable	BASELINE NOT HELD	Europe-to-South Africa Atlantic system with an Ivorian landing; route survey funded and supplier selection being prepared, with no landing date, capacity or cost stated	<i>Baseline not held</i>

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
GPU Cloud Africa	Announced February 2025 as the first sovereign GPU AI hosting platform in Abidjan and Douala, service from the second quarter of 2025	No launch, capacity, pricing or customer on file as at 2026-08-05	STALLED
National Data Centre	Sovereign data centre at the core of the digital city project, construction reported begun May 2025, no financing figure held	US\$170m US export-credit-financed project formally authorised, scope now a sovereign national data centre, a government digitisation platform and a smart-border surveillance system; no site, capacity or completion date stated	ADVANCED
Raxio CIV1, VITIB Grand-Bassam	Tier III carrier-neutral facility operating since September 2024, with a June 2025 memorandum with the state on hosting government workloads	Still operating at a design capacity of about 400 racks and 1.5 MW of IT power in a 2,790 m2 building on a 1.20-hectare plot inside the VITIB free zone; group committed capital rose to US\$380m and contracted power across the six-country footprint was six times higher in the first half of 2026 than a year earlier	NO CHANGE
Tier III data centre, VITIB Grand-Bassam	BASELINE NOT HELD	In operation at the technology park, construction begun November 2024, presented as the first sovereign Tier III facility in francophone West Africa; no IT load, floor area or customer figure stated	<i>Baseline not held</i>

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Finance-ministry information-system security appropriations	FCFA 3.268bn for modernising and securing the treasury information system and FCFA 791.9m for the budget information system, FY2025	FCFA 1.618bn for the treasury system, roughly halved, against FCFA 841.9m for the budget system, FY2026	REGRESSED
National public key infrastructure	The root certification centre was listed as one of the state agency's technical units, with no national root of trust in service	Sovereign national root at the head of the internationally recognised certificate tree and trust anchor for every certification authority operating in the country, under the 2013 electronic transactions law and its 2014 and 2016 decrees	ADVANCED
Reseau national des RSSI	Did not exist	Network of public-administration information-systems security officers launched with a roadmap, intended for shared watch, early warning and major-incident coordination; no membership figure, budget or reporting obligation stated	ADVANCED
3R Technologie security operations centre	BASELINE NOT HELD	Commercial monitoring centre presented as the first AI-integrated security operations centre in the country; no customer count, coverage or pricing stated	<i>Baseline not held</i>

Three positions changed band. Satellite went from nothing to a contested four-way market — two geostationary services in January and April 2026, a low-orbit operator live in July, and a state route through regional capacity opened on 1 August — turning a coverage problem into an appropriation choice. Cyber-security moved from an agency that had only just opened its doors to a working apparatus: a national root of trust in service, a public-administration security-officer network launched, a certified auditor cohort and two master's curricula validated. And data centres moved from two private facilities and an unfunded national project to a US\$170m authorised package whose scope now includes border surveillance.

Everything else accreted detail on positions already held. The rural programme delivered 500 of a stated 575 localities and kept going, the fibre count rose from 30,303 km to about 38,000, and 5G collected a second missed launch date. The strategy that authorises the cyber apparatus expired during the window and its successor is still a draft, so the framework in force is a text whose term has run out.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
e-Administration bank-loan interconnection	Did not exist	Interconnection under development between the civil-service ministry's information systems and Ivorian banks, through the banking association APBEF-CI, to transfer loan-application supporting documents electronically with electronic-signature authentication in place of paper attestations; scoped to 314,310 civil servants and state agents; builds on SIGFAE, the civil-service management system; no go-live date, cost or contracting party stated	ADVANCED
Returning-migrant profiling tool	Did not exist; fourteen migration bodies collecting separately	Single collection and profiling instrument being co-designed, with a roadmap for transferring the fourteen bodies' data into one directorate	ADVANCED
Trade single window and tax directorate data-exchange protocol	Did not exist	Framework agreed for the trade single window to supply foreign-trade platform data to the tax directorate	ADVANCED
UXP interoperability platform	Did not exist as a live platform; a twenty-month build was under way	Live and being populated on a EUR 387,350 contract (about FCFA 254m) covering the platform core, five priority services and a transfer of skills; pilot phase covers 12 public bodies, with targets of 100 services online by end-2026 and 700 integrated within three years	ADVANCED
West African police information system appropriation	FCFA 1,300,000,000 appropriated for FY2025	FCFA 1,000,000,000 appropriated for FY2026, down 23%	REGRESSED
Port Community System	BASELINE NOT HELD	In operation, linking customs, ports, banks, freight forwarders and digital platforms	<i>Baseline not held</i>

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital post box	Did not exist	Compulsory for all individuals and businesses with postal addresses and tied to the identification number, at annual fees from FCFA 2,000 for an individual to 50,000 for a large business	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
MaPoste application	Did not exist	Register-backed application for mail and parcel management, identity-card, birth-certificate and criminal-record applications, with card delivery through more than 200 post offices	ADVANCED
Register authentication service for banks	No commercial institution integrated	One bank integrated for real-time identity checks against the national register	ADVANCED
National biometric register and identification number	Biometric register issuing the national identification number, coverage not published	Same, with historic duplicate identities inside the register now named publicly by the identification office's director general	NO CHANGE
Population identification appropriation	FCFA 8,791,576,615 for FY2025	FCFA 8,791,576,615 for FY2026, unchanged, up from FCFA 5,000,000,000 in FY2024	NO CHANGE
Border management system at the Kalamon post	BASELINE NOT HELD	In operation at the crossing with Burkina Faso, Japan-funded, reviewed with the territorial surveillance directorate and the cyber agency; replaces paper border processing	Baseline not held
Holders of the national identification number	BASELINE NOT HELD	Roughly 11 million, in a substantially larger population	Baseline not held

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Cross-network mobile-money transfer app	Did not exist	Private app moving funds directly between mobile-money networks, live in six West African countries with instant cross-border transfers	ADVANCED
Fourth electronic-money licence	Three licensed electronic-money institutions	Four, with a locally built wallet issued by the new licensee	ADVANCED
Mobile-money accounts and transaction volume	13,441,990 mobile-money subscribers moving FCFA 8,236bn a year (2018 market statistics, the regulator's last published)	99,649,204 electronic-money accounts opened at 2024-12-31, 40.07% of the monetary union's total and the largest share in it, of which 26,370,627 active (26.46%); 2,549,268,326 transactions, 21.4% of the union's volume and 34.7% of its value; merchant acceptance points up from 1,131,590 to 2,719,463 in the year	ADVANCED
Mobile-money agent surcharge	Did not exist	A flat FCFA 100 charged by retail agents on every deposit or withdrawal regardless of amount, on top of roughly 1% operator pricing on withdrawals	ADVANCED
Regional instant-payment interoperability mandate	Did not exist as an obligation	Instant-payment interoperability compulsory across the monetary union for banks, microfinance institutions, electronic-money institutions and payment institutions	ADVANCED
School-fee collection over mobile money	Did not exist	Pilot in 200 private secular schools: fee collection through a mobile wallet, credit lines to schools and fee pre-financing for parents up to FCFA 1 million	ADVANCED
Treasury payments platform	In operation for public-expenditure and government-to-person flows, with the expenditure module under optimisation	Extended toward local authorities, with 75 collectivities and 4,500 distributors claimed	ADVANCED
Yango and AFG Holding financial-services agreement	Did not exist	Signed intention between the ride-hailing platform's Ivorian arm and a fifteen-market banking group, with insurance as the first phase and fleet financing and further digital financial services named as later tracks, and Cote d'Ivoire stated by both parties as the pilot market before replication elsewhere	ADVANCED

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Civil-registry software rollout	Partial rollout, with the interior ministry calling for deployment to be accelerated	Installed with hardware in every municipal and sub-prefecture civil-status centre for digital recording of births, marriages and deaths, financed by the European Union	ADVANCED
e-mining cadastre portal	Did not exist	Full mining-title cycle online, hosted on secure cloud, with more than 200 mining officials trained	ADVANCED
On-time birth registration rate	55.4% for 2024, against 56.6% in 2023 and 66.8% in 2021	The same figure, still the latest published	NO CHANGE

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Transport data platform	Did not exist	Collects and analyses road, port, airport and rail flow data, with corridor and checkpoint mapping and decision dashboards	ADVANCED

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
CERTINUM data-protection compliance platform	Did not exist; compliance and authorisation files handled on paper at about a hundred a month	Live, with online submission, real-time tracking and traceability for personal-data conformity, processing authorisations and video-surveillance authorisations, built over two years; the regulator's own communique of 3 August 2026 confirms the launch and directs all data controllers, correspondants à la protection and advisory firms onto the platform for their compliance procedures, with no stated cut-off for paper filings, compliance deadline, fee schedule or provision for requests already filed by the old route	ADVANCED
e-Justice platform	Ten first-instance tribunals connected	All 39 first-instance tribunals connected, with nationality certificates and criminal-record extracts issued nationwide	ADVANCED
EMY 101 government AI assistant	Did not exist	Live on messaging platforms and a toll-free line, covering civil status, tax and ministerial guidance and a citizen reporting channel	ADVANCED
Government software licence appropriation	FCFA 2,946,505,499 for FY2025	FCFA 4,400,000,000 for FY2026, up 49% year on year and 116% over three years	ADVANCED
Government website reference template	BASELINE NOT HELD	Reference model for institutional websites developed by the government information and communication centre with technical support from the national development-informatics company, available in six languages and imposing a common graphic, technical and editorial frame on public sites; no adoption instrument, compliance obligation or count of sites using it is stated	<i>Baseline not held</i>

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Grand Abidjan urban planning geoportal	BASELINE NOT HELD	Under build with Japanese cooperation on three axes including a governance arrangement for managing, sharing and opening the data; the portal itself is not yet built	<i>Baseline not held</i>

The identity spine did not move; the disclosure about it did. The register issuing the national identification number carries the same position it carried a year ago, and what changed is that its own director general named the coverage shortfall and the historic duplicate identities inside it. On-time birth registration, the pipeline feeding that register, remains at its 2024 reading of 55.4%, down from 66.8% in 2021, because no 2025 yearbook has been published.

Two things genuinely changed band. The exchange layer went from a twenty-month build to a live platform with twelve pilot bodies and a named political constraint on how services were selected. And the justice platform went from ten connected courts to all 39, issuing nationality certificates and criminal-record extracts nationwide.

The service layer filled in around them: an identity-backed postal application and a compulsory digital post box in the first quarter of 2026, a government assistant in March, a compliance platform in July, and an e-mining cadastre and a transport data platform in between. Payments inverted: a year ago the movement was licensing and state-fund equity, and the two hardest-edged facts now are a regional interoperability mandate binding Ivorian rails from 30 June 2026 and an unauthorised flat surcharge sitting on every counter transaction that no institution owns.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
National cyber-security agency	Agency launched and consolidating the cybercrime unit, the national computer emergency team and the alert line	Operating agency running a national security operations centre, a public-administration security-officer network, the national public key infrastructure and auditor certification against the state security reference framework	ADVANCED
Regulatory Council of the telecoms authority	Outgoing council, whose mandate took more than a thousand sector decisions	New six-year council installed, with a roadmap of priorities handed to the minister	ADVANCED
Loi n 2013-546 on electronic transactions	In force with article 50 repealed	In force; its 2014 and 2016 implementing decrees on cryptology, electronic signature and digital archiving are the stated legal basis of the national public key infrastructure	NO CHANGE
Ordonnance n 2024-950 transferring the cyber mandate	Ratified, moving network security, audit, certification and electronic-certificate issuance from the telecoms regulator to the cyber agency	Unchanged in law; the transferred certificate mandate is now exercised through the national public key infrastructure	NO CHANGE
Loi n 2024-352 on electronic communications	BASELINE NOT HELD	In force, with 2025 operator compliance action plans evaluated, licence terms under revision and a common conformity framework being defined	Baseline not held

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Information system master plan of the economy ministry	Did not exist	Adopted at FCFA 10.156bn across six programmes and 44 projects, after a diagnostic found weak IT governance, non-interconnected platforms, ageing infrastructure and insufficient security	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
National Cybersecurity Strategy 2021-2025	In force, adopted December 2021	Expired and evaluated, and still the text formally in force because no successor has been adopted	CLOSED
National Cybersecurity Strategy 2026-2030	Did not exist	Draft held as a PDF on five axes, extending scope to artificial intelligence, emerging technologies and cloud and adding results-based monitoring	ADVANCED
ANSUT strategic plan 2026-2030	Baseline not held	Built on four pillars — universal connectivity, digital services and financial inclusion, digital usage and literacy, and operational excellence — across ten projects, four of them funded at FCFA 60.144bn through the national development plan and six from the agency's own funds; the stated targets are 300 newly connected localities, smartphone penetration of 80% by 2028 against 40% now, and more than 15,000 km of new fibre by 2028, against a starting point of 70% of rural households with no internet access	BASELINE NOT HELD

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
State security reference framework auditor certification	BASELINE NOT HELD	Auditor certification running, with 88 certified and a further certification announced for experts bringing information systems into conformity	Baseline not held

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Register of data-protection officers	Did not exist	Created and named by the minister alongside simplified norms as one of the country's data-protection advances	ADVANCED
Loi n 2013-450 on personal data protection	In force, with the telecoms regulator designated the data-protection authority	In force and unamended, with the regulator confirmed as the authority after the cyber agency's creation; no separable data-protection appropriation exists	NO CHANGE
Compliance and authorisation caseload	BASELINE NOT HELD	About 100 physical data-protection compliance files handled per month immediately before the platform went live	Baseline not held

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Consumer grievance platform	Did not exist	Live application and web platform at FCFA 150 per report, with eight stages from filing through mediation to published reports and sectoral dashboards	ADVANCED

Open data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Access to public-interest information programme	Presented as the operational refresh of the 2013 access-to-information law: a portal, a conformity audit tool, a helpline, a mobile application and a monitoring barometer	Unchanged; no later source on file in the year since	NO CHANGE

The regulatory institutions moved and the statutes did not. A new six-year regulatory council took office in May 2026; the cyber agency consolidated a cybercrime unit, an emergency response team and an alert line into an operating apparatus; a register of data-protection officers was created; and a compliance platform replaced paper. Across the same year, the 2013 data-protection law and the 2013 electronic-transactions law were not amended, and the base is no closer to holding their texts or their decrees than it was a year ago.

The clearest regression is in publication. The regulator's statutory annual activity report has now been absent for 2024 as well as 2023, and the levy that funds it was cut 43.8% to FCFA 2.58bn for 2026. A regulator that acquired new tooling and new leadership this year still has no published account of what its levy buys.

The cyber-security strategy is in the unusual position of having advanced backwards on paper: the 2021 to 2025 text is expired but still the one in force, because the successor drafted in July 2026 has not reached the Council of Ministers. And there is still no Ivorian artificial-intelligence statute, bill or implementing decree of any kind — governance runs entirely through non-binding strategy instruments.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Francophone West African AI governance guidelines	Did not exist	Common guidelines adopted by six states on transparent and inclusive AI, data protection, algorithmic-bias mitigation and digital sovereignty, complementing rather than replacing national strategies	ADVANCED
National AI Strategy	Handed to the Prime Minister for government adoption, costed at FCFA 912bn with 15 objectives and 109 projects over five years	Counted among Africa's adopted national AI strategies, with six senior implementation posts advertised from 2026-05-26	ADVANCED
National Data Governance Strategy 2030	Handed to the Prime Minister; presented to the private sector May 2025	Named as one of the two strategies the ministry's six new senior posts exist to implement	ADVANCED
National sovereign cloud	Provided for in the national AI strategy as a first-pillar investment, with nothing on record being built	The minister describes a foundation under construction comprising a national data centre at Grand-Bassam, a second project at Yamoussoukro and a sovereign-cloud network; no operator, capacity, cost or commissioning date	ADVANCED
SODEXAM and China Meteorological Administration memorandum	Did not exist	Six cooperation axes covering intelligent numerical forecasting adapted to Ivorian conditions, a next-generation early-warning system built on cloud and artificial intelligence, metrological capacity-building, joint monsoon research, extension of early-warning coverage to the most vulnerable populations and continued training; the state airport and meteorological operator separately requested a US\$21m grant (2026) from the Chinese government for an artificial-intelligence multi-hazard early-warning deployment, which nothing on file establishes has been agreed	ADVANCED
AI acceleration programme	Development-bank-supported programme of about FCFA 49bn including a data centre	Same scope; named in May 2026 as one of the structures that would assess a vendor's public-administration proposals, with no disbursement, milestone or completion figure	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
National AI agency	The ministry's transformation director says work is under way to establish a national AI agency	Unchanged; no decree, name, budget or staffing in any held source thirteen months later	NO CHANGE
National Committee for AI and Data Governance	Named as one of the strategy's first actions	Unchanged; no constitution, membership, chair or meeting on record	NO CHANGE
Safe AI label	Named in the national AI strategy as its legal and ethical labelling instrument	Unchanged; no criteria, awarding body, register or labelled solution on file seventeen months later	NO CHANGE
Public AI university	BASELINE NOT HELD	Public university dedicated to artificial intelligence provided for in the development plan, alongside centres of excellence in universities; no site, budget line, intake or date	<i>Baseline not held</i>

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Electric ride-hailing fleet	No electric ride-hailing fleet	100 fully electric vehicles handed to ride-hailing driver-partners, the first half of a 200-vehicle programme on drive-to-own repayment over three years	ADVANCED
National industry 4.0 strategy	Strategy handed to the commerce and industry minister, developed with UN industrial-development support on German funding	Unchanged; no adoption, budget, implementing body or activity on file seventeen months later	NO CHANGE

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Government technology procurement platform	Did not exist	Platform on which the state's own digital-transformation projects are to be published for startups and small firms to bid directly; nothing establishes it is live or that any project has been published	ADVANCED
Ministerial digital roadmap 2026-2028	Did not exist; the 2021-2025 national digital development strategy was the instrument in force and expiring	Ministerial roadmap in force on seven pillars and 40 priority projects, sitting under the national digital development strategy and the 2026-2030 development plan	ADVANCED
Startup accelerator cohorts	Did not exist	Two cohorts of fifteen, one of trading startups and one of digital small and medium enterprises, each accompanied for 24 months, against a stated target of FCFA 5 to 10bn mobilised from banks, funds and donors	ADVANCED
Startup funding raised	US\$4,717,000 across four funded ventures in 2024	US\$17,920,000 across three funded ventures in 2025, up 280%, of which financial technology took US\$17,000,000	ADVANCED
UniPod innovation and technology hub	Did not exist	The country's first digital-fabrication laboratory, sited in a public technical school with the national education ministry as contracting authority and running 16 functional zones across five poles equipped to Fab Academy standards; total project cost put at over FCFA 800m (2026), with no per-financier split, operating budget, sustainment funding or replication timetable stated	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Startup Act and digital startup label	Startup Act adopted with a digital startup label, fiscal and customs incentives and a national labelling committee	Unchanged; no count of labelled startups, no implementing decree, no evaluation and no reported use of the public-procurement route	NO CHANGE
Technological Innovation Fund	Announced at FCFA 100bn with nothing capitalised and a six-month mobilisation window running	Unchanged; no capitalisation, manager, governance, first close or disbursement on file, and the window closed in January 2026	NO CHANGE
E-tourism platform	BASELINE NOT HELD	One-stop gateway for discovery, itinerary planning and booking, built for the tourism ministry by the same US vendor as the national data centre; no cost, launch date or contract value	<i>Baseline not held</i>

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
US export-credit digital package	A 2023 agreement for a national data centre and a digital administrative city inside a wider trade-agreement package announced May 2025, with no export-credit approval made	Formally authorised US\$170m project covering a sovereign national data centre, a government digitisation platform and smart-border surveillance	ADVANCED

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Network operations outsourcing	A Chinese vendor running the incumbent operator's network operations	Ten-year mark stated, with the partnership covering more than 12 subsidiaries and over 100 million customers on the operator's own figures	NO CHANGE
Smart agriculture platform	BASELINE NOT HELD	Plot-mapping, crop-monitoring and input, yield and weather platform given preliminary approval, with the minister asking for closer cooperation on national rollout; no contract, cost, pilot or timetable	<i>Baseline not held</i>

India activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Technology park	Special economic zone operating since 2004 across more than 600 hectares, seeking US\$311m for its plan to 2028, with an Indian export-credit bank the original infrastructure lender	Same targets, with the raise not established as secured and no Indian commitment reported since; the state portfolio report puts the zone at a first 180-hectare tranche of earthworks, roads and utilities complete, a business hotel built and about ten firms housed, and records the operating company among the digital holdings whose results fell in 2023	NO CHANGE

Gulf/UAE activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Gulf AI memoranda	Two non-binding memoranda, one framework for public-administration reform and digitalisation and one for the next national digital strategy	Unchanged; no work programme, deliverable, successor instrument or vendor presence on file as at 2026-08-05	NO CHANGE

At the window's opening this section was a strategy stack and little else: two documents handed to the Prime Minister five months earlier and not demonstrably adopted, a costing of FCFA 912bn with no appropriation behind it, a startup act from 2023 with no labelled companies, and an innovation fund three weeks old.

Twelve months on, artificial intelligence has moved from paper into two operating things — a citizen assistant in March 2026 and a draft cyber-security strategy that for the first time puts the technology inside a binding-track national instrument, and does so under the cyber authority rather than the digital ministry. The United States relationship converted from announcement to authorisation. A Chinese layer became visible at all, where the base previously held none. And the ministry replaced its expiring strategy with a 2026 to 2028 roadmap, then added two accelerators and a state procurement channel in the last week of July.

Everything else sits where it sat. The safe-artificial-intelligence label, the national committee, the promised agency, the acceleration programme, the FCFA 100bn fund and the industry strategy have not moved in a year, and several have gone a full year without a further mention. The fund's own six-month mobilisation window closed in January 2026 with nothing capitalised.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Feature-phone service platform	Did not exist	Unchanged; nothing on file establishes the launch happened, and the stated date passed	STALLED
Territorial mobile-network coverage	82% of the territory covered, with about 500 localities being connected	About 95% of the territory covered	ADVANCED
Sex-disaggregated digital access and use	81.38% of men against 47.19% of women owning a mobile phone, a 34-point gap, on 2017 fieldwork	Unchanged; nothing sex-disaggregated has been published since, so the only measurement of the gap is nine years old	NO CHANGE
Smartphone penetration	BASELINE NOT HELD	41% of the population, against a stated ambition of 80% by 2030	Baseline not held
Urban and rural internet penetration gap	BASELINE NOT HELD	52.7% urban against 24.6% rural, and household access 85.7% urban against 57.7% rural, on figures attributed to the ITU data hub	Baseline not held

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Portfolio guarantee for small enterprises	Did not exist	Up to FCFA 17,000,000,000 mobilisable across two windows, with stated attention to women's entrepreneurship	ADVANCED
Single social register	More than 200,000 households in the process of registration	Unchanged; no enrolment figure published since	NO CHANGE
West Africa unique identification project	Disbursement at 38% against a 70%-by-December-2025 target, health-insurance enrolment about 60%	Same figures; a social evaluation across ten sub-prefectures was restituted in February 2026	NO CHANGE
Financial-service rating system	BASELINE NOT HELD	Pilot at 2,234 evaluations, 60% satisfactory and 40% unsatisfactory, with rollout stated for May 2026 and a mobile application announced	Baseline not held

Literacy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Education digitalisation baseline study	Did not exist; work began October 2025	Conceptual framework, sampling plan and collection tools technically validated, awaiting ministerial validation before national collection	ADVANCED
National-language civil-registration relays	Did not exist	National-language announcers trained as community relays on civil registration and the identification number, with community collection points to follow	ADVANCED
Birth-declaration rate	BASELINE NOT HELD	Below 60%, against a stated near-universal ambition	Baseline not held
Innovation and culture centres in schools	BASELINE NOT HELD	Nine centres operating in interior schools, with twenty more announced for 2026	Baseline not held
National education digitalisation project	BASELINE NOT HELD	Six of eight components complete, with the agreement still to be signed	Baseline not held

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Certified cyber-specialist programme	None published	About 250 trained in the first half of 2026 plus 88 auditors certified, against 500 by year-end and 1,200 in three years	ADVANCED
Digital skills programme with a US vendor	Baseline not held	Second annual summer tech camp concluded under the Africa DigiEmpower programme, training hundreds of young people in AI, cybersecurity and digital awareness across 20 Ivorian cities; no cumulative headcount published	ADVANCED
Digital-skills memorandum with the UN development programme	Did not exist	Training, startup support and rural and vulnerable-population outreach through a vendor digital centre	ADVANCED
Education management information system compact	In force, closing that month	Compact closed, with no successor operation, outturn or system-status report on file	CLOSED
Chinese digital education loan	Fully disbursed with a Chinese vendor contracted to the education ministry	Unchanged; no disbursement, completion or evaluation update since December 2022	NO CHANGE
Civil-service digital-skills programme	BASELINE NOT HELD	192 officials from about thirty public bodies trained over 40 days, against a cumulative claim of more than 37,500 civil servants	Baseline not held

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Cyber-security masters degrees	Did not exist	Two degrees, in information-systems security and digital forensics, with enrolment stated for the September 2026 academic year	ADVANCED

Three things changed band. Satellite for rural coverage went from nothing to three live services with published pricing. Cyber-security skills went from no stated target to a costed 1,200-in-three-years programme with two master's degrees in validation. And an education management information system compact closed in August 2025 with no successor and no evaluation.

What merely accreted detail: the rural programme delivered 500 of 575 and the shortfall passed unremarked; the social register and the identification project have published nothing new in sixteen months; and the innovation fund is in exactly the position it was in a year ago, except that its own deadline has now expired.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Non-state digital finance stock	Baseline not held	US\$1.29bn across 24 deals from 2018 to 2026	ADVANCED
World Bank inclusive digitalisation programme	Procurement plan covering September 2023 to December 2024 across four components, with no financing agreement concluded	Phase 1 financed by an IDA credit of FCFA 84,356,070,200 (EUR 128.6m) concluded 2025-10-17 and ratified 2026-02-04, inside a US\$330m multiphase envelope running to 2035; Phase 1 is fenced to Abidjan, Yamoussoukro and twelve regions, and allocates US\$45m to broadband for public institutions and US\$50m to legal and institutional foundations	ADVANCED

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital ministry appropriation	FCFA 60,780,440,826 voted for FY2025, no outturn	FCFA 83,275,503,595 voted for FY2026, up 37%, no outturn	ADVANCED
FY2024 digital budget execution	None published, the settlement law not yet voted	FCFA 69,673,862,396 voted, FCFA 54,129,746,061 revised and FCFA 54,052,436,801 spent, 77.6% against the vote and 99.9% against the revision	ADVANCED
Levy share of the digital ministry vote	65.6% of the ministry's section was earmarked operator levy in FY2025	42.7% for FY2026, as the ministry's own programme rises from FCFA 19.03bn to 45.99bn while both levy programmes shrink	REGRESSED
Telecoms regulation levy programme	FCFA 4,590,000,000 appropriated for FY2025	FCFA 2,580,000,000 appropriated for FY2026, down 43.8%	REGRESSED
Universal service levy programme	FCFA 35,300,000,000 appropriated for FY2025, no outturn published	FCFA 33,000,000,000 appropriated for FY2026, the programme renamed, still no outturn	REGRESSED
Whole-of-government digital appropriation	FCFA 82,227,745,121 across 20 lines for FY2025, no outturn	FCFA 104,342,019,358 across 20 lines for FY2026	ADVANCED

The single largest change here is not a programme but a load: the domestic fiscal layer arrived in the wiki during the window and now carries 61 budget line-years across three years. That produces the one finding no press account gives — 2024 delivery against the vote was 77.6%, not the near-perfect 99.9% the in-year revision suggests, because the earmarked levy programme was written down by FCFA 8.79bn and then spent to the franc.

The levies that fund rural coverage shrank across the same period, from FCFA 35.3bn to FCFA 33.0bn, with the only outturn on file showing a 24.3% shortfall in 2024.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Electricity load of data centres and telecom sites	an operator disclosure or a utility connection agreement would settle it; probed 2026-08-05, the Grand-Bassam operator's environmental study discloses installed IT power at design, not measured load; no utility connection agreement published	2026-08-05
National cybercrime report	an agency report for 2025 would settle it; probed 2026-08-05, the 2024 edition is published; no 2025 edition exists on the regulator's own reports page	2026-08-05
Count of services live on the interoperability platform	a ministry progress report against the 100-service target would settle it; probed 2026-08-05, the ministry's clarification note gives contract, phase and target but states no live-service count	2026-08-05
Regulator annual activity report	publication of the 2024 report would settle it, and is the only route to whether the data-protection function has a separable budget; probed 2026-08-05, the regulator's reports index refused an automated fetch, so publication cannot be ruled out from the site itself; acquisition attempted 2026-08-05 and failed, absence now stated dated on the place hub	2026-08-05
Migration data governance strategy	a reference number or adoption decree would settle it; probed 2026-08-05, referenced only in passing in reporting; no reference number, adoption decree or text located	2026-08-05
Regulator position on mobile-money agent identity copies	a regulator communique or decision would settle it; probed 2026-08-05, the question was put to the regulator in July 2026; no communique or decision in reply is published	2026-08-05
Any Ivorian artificial-intelligence statute	a published bill, act or implementing decree would settle it; probed 2026-08-05, the national AI strategy itself records the absence of a dedicated legal framework and lists adoption of an AI law as a future action	2026-08-05
AI strategy financing	an AI budget line, or a disbursement record for the acceleration programme, would settle it; probed 2026-08-05, a government platform reports the PADCI phase 1 ratification decree; the decree text, an AI budget line and any disbursement record are unpublished	2026-08-05
Published accounts of the universal service fund	the agency publishes no annual report; the settlement law for 2025, due December 2026, would settle the outturn; probed 2026-08-05, ANSUT publishes no annual report or accounts; the state-portfolio directorate's company record and annual portfolio report are the nearest published financials	2026-08-05
National digital-skills headcount	each programme publishes its own cumulative claim and nothing reconciles them; probed 2026-08-05, the only cumulative national figure is a ministerial statement in media, with no document reconciling it against the separate programme counts	2026-08-05

Nothing in the table below closed during the period. The regulator's annual report, the universal-service fund's accounts, the strategy texts and the sex-disaggregated access figures are absences of the same age as the window or older, and the migration-data strategy joined them in July. They are the first briefs for the country-deep sweep.

ABOUT THIS DOCUMENT

EDITION	2026-08-17
CURRENT EDITION	https://corpus.data-landscapers.com/reports/CIV/CIV-progress.html
THIS FILE	https://corpus.data-landscapers.com/reports/CIV/CIV-progress-2026-08-17.pdf
DERIVED FROM	Data Landscapers source base, commit 1303b86a4347
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.