



TWELVE-MONTH PROGRESS REPORT

Chad: progress report, 2025-08-01 to 2026-08-17

Edition of 2026-08-17 · 126 systems and instruments tracked, 42 of them not held

Compiled 2026-08-17 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 126 systems and instruments on this place's ledger, 35 changed position between 2025-08-01 and 2026-08-17, 21 did not, 28 carry no stated baseline, and 42 are **Not held** at both ends.

Shape check, run before the comparison: 78 sources for this place in the window — 20 in the earlier half (2025-08 to 2026-01), 58 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Chad's year is a state announcing obligations faster than it can publish the instruments that carry them. The 2027 budget orientations [bar any ministry from building a system incompatible with the existing platforms and require nine state functions to interconnect on a single identifier](#), with the electronic visa and online business creation to become exclusive channels — and the framing text is not held. Underneath, identity moved further than anything else: birth registration within the legal deadline is now measured at [48.33 per cent, with about 2.95m under-fives undeclared](#), against a last-known 25.7 per cent in 2019, and a [campaign targeting a million children is in the field](#). The [census closed its enumeration on 6 August only after an extension for sweeps](#), with no results published. Forty-two rows are *Not held*, and the largest single class is the state's own texts: the digital code, the data-protection statute, the frequency plan and the universal-service instrument are all unheld.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
N'Djamena to Mbere fibre corridor memorandum	Memorandum signed in April 2025, with a neighbouring incumbent committing the following month to build the connecting section, and no work started	Suspended by the regulator over clauses deemed contrary to national digital sovereignty; the ministry issued observations and guidelines and invited renegotiation, and work is still not started	REGRESSED
Network investment programme of the larger mobile operator	The minister told the National Assembly on 2025-09-23 that the operator had promised FCFA 16bn in the short term and FCFA 10bn in the medium term, and that this had never been done	FCFA 50bn announced through June 2026 for microwave reinforcement, new towers, fibre extension and core-network upgrade; the deadline passed and the ministry's verdict on operator investment in June 2026 was that nothing is felt	STALLED
Order to the two mobile operators to connect to the national fibre backbone	Did not exist	The seven-day deadline passed with no recorded compliance; in late June 2026 the minister was still encouraging one operator to connect and criticising its reliance on subcontractors for equipment, technical staff and site maintenance	STALLED
Projet de modernisation des infrastructures de connectivite de l'Etat	Under construction since the foundation stone of 2020-07-07, with the EUR 175.1m first phase not commenced and no delivery figure published	First phase commenced at EUR 175,106,916 covering the national data centre, a 1,200 km fibre backbone, second- to fourth-generation mobile expansion, a conference and messaging system and 100 branch offices; no source reports kilometres laid, masts erected or the state operator's core commissioned	ADVANCED
Starlink operating licence	Licence signed 2025-03-13 on an approval dated November 2024, with no commercial service on sale	On sale from 2025-07-04 at FCFA 12,000 a month for 50 GB, FCFA 18,000 for 250 GB and FCFA 32,000 unlimited; confirmed in October 2025 as a multiservice internet-provider licence granted on application after a favourable technical opinion and without public tender, and a floated upgrade to full operator status was closed a month later	ADVANCED
TCHADIX internet exchange point	Operational since about May 2025, with no published traffic, membership or peering figure	One year operational and constituted as an economic interest grouping with adopted statutes and a reconfirmed bureau; still no published traffic volume, member count or peering figure	ADVANCED, INSTITUTIONALISED
Trans-Saharan fibre-optic backbone, Chadian section	32 per cent complete at a ministerial field visit of 2025-03-06, works having been launched in May 2023 on an initial ten-month schedule	60 per cent complete; a mission to Bol in January 2026 found broken windows and degradation at the technical building housing equipment, and the project coordinator conceded a slowdown from difficulty mobilising control missions	ADVANCED, STILL FAR BEHIND SCHEDULE
Fifty telecom sites and fifty kilometres of fibre to the home at N'Djamena	No position held	Announced through the state operator with no timeline, financing or coverage areas specified, and no build reported	BASELINE NOT HELD
Twenty-year concession for a border-to-border fibre link	No position held	A twenty-year build-operate-transfer concession from the Sudanese border to Cameroon, with a funding commitment of FCFA 20.5bn from European and continental development financiers; no progress has been made	BASELINE NOT HELD

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
National Data Centre	Under construction and described as at an advanced stage, with inauguration called forthcoming at a ministerial site visit of 2025-01-07	Building and equipment complete, with a security audit and certification against critical-infrastructure standards outstanding; still not inaugurated	ADVANCED, INAUGURATION STILL NOT HELD
One hundred government micro-data centres	No position held	Provided for and to be interconnected with the national data centre, with no count deployed, site list, cost or schedule	BASELINE NOT HELD

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Instruction to migrate transmission sites to renewable power	Did not exist	Instruction on record, with no deadline set, no compliance reported and no cost stated	ADVANCED
Solar mini-grids for five towns	No position held on the second phase; the first phase had already delivered 133,000 individual household solar kits and electrified sixty-one health centres and sixty-two schools in three provinces	Equipment in manufacture for hybridisation of local grids at five towns, with twelve towns to have solar plants at project end; no delivery confirmation is held	BASELINE NOT HELD

Technical Capacity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Information technology equipment transfer to the national police	No position held	Delivered: seventy-four desktop computers, fifty-nine laptops, 105 surveillance cameras, internet-protocol communication equipment, printers, scanners, copiers, videoconferencing and sound equipment, and everything needed to restore the force's public hotline	BASELINE NOT HELD

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Order on the conditions of use of satellite internet services	Did not exist	In force: every user - individual, company or public institution - must be formally identified with the regulator or a licensed operator, giving full identity, residence or registered address, legal references and the serial numbers of modems, routers and antennas; the operator must retain internet addresses and connection history for at least twenty-four months; sanctions run to twelve-month suspension, permanent withdrawal, seizure of non-compliant equipment and administrative fines	ADVANCED
Tripartite data-centre security audit and certification agreement	Did not exist	In force, covering audit and certification of the national data centre against critical-infrastructure standards and the operation of one hundred micro-data centres; no completion date, cost or certification result is reported	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
National cybersecurity strategy	Work under way since December 2022, with no text	Work under way, with no text, no adoption record and no publication	NO CHANGE

Connectivity built and did not connect. The trans-Saharan backbone's Chadian section went from 32 to 60 per cent complete, the [exchange point passed a year of operation and constituted itself formally](#) with no traffic or membership figure published, and satellite service went from licensed-but-unsold to [on sale from July 2025 at FCFA 12,000 a month for 50 GB](#). Against that, the [order requiring both mobile operators to connect to the national fibre backbone passed its seven-day deadline with no recorded compliance](#), and the minister was still encouraging one of them to connect eight months later. The national data centre completed its building and equipment and gained a [tripartite audit and certification agreement against critical-infrastructure standards](#). Satellite users are now [formally identified with the regulator or a licensed operator, giving full identity and residence](#) — the year's clearest new obligation on the citizen. The national cybersecurity strategy has been under way since December 2022 and still has no text.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Central bank accession to the Pan-African Payment and Settlement System	The central bank was not a member	Acceded, with connection of member-state banks and financial institutions targeted for end-2026	ADVANCED
Accession to the regional digital integration programme	No position held	Planned, with no accession date, financing share or named component	BASELINE NOT HELD
Prohibition on ministry systems incompatible with existing platforms	Did not exist	No ministry may henceforth put in place a computer system incompatible with the existing platforms, and tax, customs, treasury, budget, accounting, cadastre, identity, state property and land registry are to interconnect on a single identifier	BASELINE NOT HELD

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Mass enrolment and subscriber-data interconnection with a mobile operator	Did not exist	Signed: the operator is to run awareness campaigns, field deployment and message and call-centre document distribution, and the identity agency is to verify customer data and interconnect systems	ADVANCED
Memorandum on secure identity for vulnerable populations	Did not exist	Signed, with no budget, target population size or duration stated	ADVANCED
National biometric register	Operating, with a refugee enrolment pilot running on it and thousands of refugee identification numbers issued by May 2025, and no ministry interconnection on record	Framed as the intended single source of truth, with real-time sharing live to the finance ministry and private-sector connection offered including for credit checks; no enrolment total has ever been published	ADVANCED

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Electronic payment terminals delivered	None delivered on record	Three thousand delivered, with no deployment schedule, target sites or per-agency allocation stated	ADVANCED
Exclusive electronic state-payment regime	Mandated for budget year 2026 - exclusively bank or mobile payments, with cash and cheques out	The same commitment restated with a 2027 start date; nothing in the base shows the 2026 mandate operating	STALLED
Konoom	Launched in 2025 as the first wholly Chadian payment institution	A wallet over mobile application, web portal, unstructured supplementary service data without internet, and a messaging platform, carrying transfers, merchant and bill payments, mass payouts and code acceptance	ADVANCED
Payment-institution licence for the second mobile-money operator	Electronic-money issuance only	A full payment institution - deposits, withdrawals, account-to-account transfers, cross-border remittances and merchant payments - with FCFA 500m of paid-up capital, solvency norms, cybersecurity audits, anti-money-laundering obligations and client-balance ring-fencing	ADVANCED
Airtel Money Chad	Operating and licensed	Operating and licensed	NO CHANGE
Regional interoperable payment switch	Operating, with Chad a participant state	Operating, with 20.3m transactions worth FCFA 863bn in 2025 across 153 participants, and a tariff revision workshop under way at the end of July 2026	NO CHANGE
Framework agreement on mobile payment of public services	Did not exist	Not signed on the record; the parties named are the two mobile-money operators and two Chadian fintechs	BASELINE NOT HELD
Interoperable payments platform with an international finance institution	Did not exist	Announced for mobile, terminal and message access across Central Africa with Chad first; no launch date, financing figure or user target	BASELINE NOT HELD
Mobile-money transaction value	No prior-year figure held	FCFA 526.7bn, with Chad accounting for 1.41 per cent of the monetary community's payment operations by number and 6.80 per cent by value	BASELINE NOT HELD
Regional interoperable QR-code standard	Did not exist	The standard is in force across all six member states including Chad, routed and settled through the regional switch and secured with a personal identification number	BASELINE NOT HELD
Standardised electronic invoice	No position held	Launched, Chad being among the first states in the monetary community to do so, with the exclusive-use regime starting 2027	BASELINE NOT HELD

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital civil registration	Did not exist as a launched national programme	Launched, with municipal interoperability work under way from April 2026; no coverage or throughput figure is published	ADVANCED
Moratorium on court fees for supplementary birth judgments	Did not exist	In force to 2030, the four-year legal suspension inside which the six-month registration campaign runs	ADVANCED
Birth registration within the legal deadline	No dated figure held; the last survey figure is 25.7 per cent of under-fives registered in 2019	48.33 per cent of new births registered within the three-month legal deadline, with about 2.95m under-fives undeclared and 829,000 pupils in school with no document attesting their legal existence	BASELINE NOT HELD

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Child birth-registration campaign	No position published	Running, targeting at least a million children aged four months to seventeen years across twelve provinces by household enumeration plus a schools campaign, with community teams using smartphones feeding the biometric register; no enrolment achieved to date is reported	BASELINE NOT HELD
TASDJIL civil-registration application	No position held	Deployed since 2021 as part of civil-registration modernisation, with no coverage, site count or throughput figure published; new monthly paper collection forms were introduced with UNICEF support in August 2026 to improve transmission of birth, marriage and death data to the centre	BASELINE NOT HELD

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Education management information system (StatEduc)	No position held	In use in the higher-education, research and vocational training ministry, whose statistics and digitalisation staff were trained on questionnaire and database configuration, deployment and updating of data-entry masks, extraction, consistency checking and database validation; no coverage figure or published output is held, and nothing is on file for the basic-education ministry	BASELINE NOT HELD
Electronic medical records and health-facility interconnection	No position held	Exploratory only - electronic medical records and interconnection of health facilities discussed, with no contract, pilot or system named	BASELINE NOT HELD

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Integrated transport-services platform	Planned, with nothing on record being built	Planned, with nothing on record being built - eleven months with no dated advance	NO CHANGE
Electronic visa as the sole visa channel	No position held	Planned as the exclusive channel for application, payment, processing and issue from 2027	BASELINE NOT HELD
Freight bureau enrolment platform	Did not exist	Live for enrolment, launched to Chadian hauliers working in Cameroon; no services list, deadline, fee schedule, platform address or enrolment target is stated	BASELINE NOT HELD
Fully online business creation	No position held	Planned for end-to-end online filing, fees, identifiers and delivery of official documents	BASELINE NOT HELD
Integrated public financial management system	No position held	Operating as the mandated expenditure environment, with the 2027 orientations extending it to all institutions, local authorities, public establishments, projects and diplomatic and consular missions	BASELINE NOT HELD

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Civil-registry interoperability with the capital municipality	A francophone civil-registration programme running in two provinces, with no municipal interoperability on record	A commitment to support the capital's digital transition and extend the model to other institutions, with no completion date or scope	ADVANCED

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Third general population and housing census	No census in the field	Main enumeration closed 2026-08-06 after an extension expressly for sweeps, coverage having been acknowledged incomplete at the original deadline; no results, preliminary or otherwise, are held	BASELINE NOT HELD

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Space cooperation protocol with a national space agency	Did not exist	A memorandum only, covering spectrum and satellite-communications management and remote sensing for resource mapping, with no financing, hardware, date or deliverable; a follow-up delegation visited the digital agency in February 2026	BASELINE NOT HELD

Payments and identity both advanced on a base that is still not measured. Chad joined the [regional switch's traffic of 20.3m transactions worth FCFA 863bn in 2025](#), a regional QR standard came into force, a second operator took a full payment-institution licence, three thousand payment terminals were delivered with no deployment schedule, and the [standardised electronic invoice launched with exclusive use from 2027](#). The 2026 mandate for exclusively electronic state payments was restated with a 2027 start, and nothing in the base shows the 2026 version operating. Identity moved from a register with no ministry interconnection to one framed as the intended single source of truth, with mass enrolment signed with an operator and [birth registration measured at 48.33 per cent within the legal deadline](#) against 25.7 per cent in 2019. Service delivery is mostly promises: the electronic visa, fully online business creation and the integrated transport platform are all planned, the last with eleven months and no dated advance.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Code du numerique	No record at the window's opening; the code's development is dated from December 2025	No adopted text, number, promulgation date or gazette reference	STALLED
Committee to overhaul the digital, electronic communications and postal legal framework	Did not exist	Inaugurated with a forty-five-day deadline, and no draft, report or text on record	ADVANCED, THEN NO OUTPUT ON RECORD
Loi n 013/PR/2014 on electronic communications and postal regulation, as amended	In force unamended	In force with article 18 amended; the amending ordinance's text is not held, so the article's current wording cannot be stated	ADVANCED

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Tchad Connexion 2030	No record at the window's opening	In force as the umbrella strategy, targeting at least 80 per cent national internet coverage and about 80 per cent mobile penetration by 2030; its regulatory components - reform of the regulator, privatisation of the state operator, a third operator and number portability - have no dated delivery on record	ADVANCED, BASELINE NOT HELD

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Position under the African Union Convention on Cyber Security and Personal Data Protection	Signed 2015-06-14, not ratified and not deposited	Signed 2015-06-14, not ratified and not deposited	NO CHANGE

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Strategic regulatory platforms	Did not exist	Real-time monitoring of data traffic, network performance, infrastructure failures and spectrum use, with oversight of mobile operators, internet providers, satellite signals and very small aperture terminals	ADVANCED
Regulator service-quality audit programme	The programme running, its last recorded enforcement being an August 2023 fine of FCFA 5bn on one operator for deteriorating network quality	The fifteenth cycle found improved urban signal stability alongside faulty equipment, inadequate maintenance, unstable power supply and some sites entirely offline; operators were reprimanded again in December 2025 and June 2026, with no new fine recorded	NO CHANGE

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Law on biometric data in judicial procedures	Did not exist	Adopted, its scope being the collection, processing, retention, use and destruction of biometric data exclusively within judicial and judicial-police procedures	ADVANCED
Ordonnance n 001/PR/2026 reforming the security and electronic certification agency	A cybersecurity and electronic-certification agency, with no data-protection, artificial-intelligence, drone or video-surveillance remit on record	A mandate covering cybersecurity, personal-data protection, electronic-transaction security, cybercrime, protection of the national information space, video-surveillance systems, drones, social media, digital services and artificial-intelligence systems, plus a classification of entities of vital digital importance and expanded investigative and enforcement powers	ADVANCED
General data-protection law and supervisory authority	None enacted and no authority; the base holds no Chadian data-protection statute at any date	None enacted and no authority, with the security agency empowered to administer a regime that does not yet exist	NO CHANGE, ADMINISTERING AGENCY NOW NAMED BUT NO LAW

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Suspension of applications to create online newspapers	Not held - the base carries no record of the media regulator before 2026-08-03	Examination suspended indefinitely, with no published criteria, no end date and no transitional treatment of applications already filed, so existing licensed online outlets are a closed list for the duration	REGRESSED, BASELINE NOT HELD
Internet shutdown in Lac province	Offline since 2024-10-28, with no restoration recorded	No restoration, extension or official justification on record, and the base carries nothing on it inside the window	NO CHANGE
Media regulator's three-year strategic plan for 2026-2028	Not held	In application, with the plan itself, its axes in full and its publication date not held	BASELINE NOT HELD

The governance layer went backwards in one specific way. The security and electronic certification agency was reformed by ordinance to take a wider mandate, while the [general data-protection law](#) and [supervisory authority remain unenacted](#) – the base holds no Chadian data-protection statute at any date, so the security agency is empowered to administer a regime that has no independent supervisor. Against that, a [law on biometric data in judicial procedures was adopted](#), covering collection, processing, retention, use and destruction – but only inside judicial and judicial-police procedures. The [digital code has no adopted text, number, promulgation date or gazette reference](#), and the committee inaugurated to overhaul the sector's legal framework passed its forty-five-day deadline with no draft, report or text on record. The [media regulator suspended examination of applications to create online newspapers indefinitely, with no published criteria and no end date](#). Chad signed the continental cyber convention in 2015 and has still neither ratified nor deposited it.

Artificial intelligence and the technology sector

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Third private mobile operator	Did not exist on file	Planned only, with nothing on record being licensed	ADVANCED
Privatisation of the state telecommunications operator	Announced repeatedly since 2014, with the stake offer re-announced in February 2025 and no advisory bank appointed	Still no advisory bank appointed; the national strategy re-provides for privatisation without changing the position	NO CHANGE

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Telemedan	More than 2,000 users and about 10,000 consultations reported	Unchanged; no source in the window refreshes it	NO CHANGE

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
United States digital work programme	No work programme on file, United States contact being limited to a ministerial meeting with the charge d'affaires on 2025-11-26	Four priority areas agreed - digital infrastructure, satellite connectivity, cybersecurity and digital health - with no instrument signed; a supplier stated its willingness to audit and certify the national data centre, a mandate already held by the tripartite agreement of February 2026	ADVANCED
Cybersecurity cooperation with the United States infrastructure security agency	Collaboration axes agreed on threat monitoring, engineer training and incident response, with nothing signed	Unchanged; no source in the window reports any follow-up	NO CHANGE

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Fifth-generation platform request for the state operator's mobile arm	Requested in 2024, with nothing on record	Unchanged as at February 2026	NO CHANGE
Huawei as contractor for the state connectivity programme	Contractor since 2020	Unchanged; a December 2025 ministerial meeting with a regional delegation produced no agreement, figures or timeline	NO CHANGE

India activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Indian digital partnership	Talks only, with no memorandum	Still no memorandum or instrument on file	NO CHANGE

Almost nothing moved here. The [privatisation of the state telecommunications operator still has no advisory bank appointed](#), announced repeatedly since 2014; a third private mobile operator remains planned with nothing licensed; the fifth-generation platform request of 2024 is unchanged; and the [Indian digital partnership is still talks with no memorandum or instrument on file](#). The one thing that did move is the United States work programme, which went from a single ministerial meeting to four agreed priority areas with nothing signed. The domestic telemedicine service is unchanged and no source in the window refreshes it.

Inclusion and capacity

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Francophone civil registration project, Chadian component	Nothing held at the window's opening	More than 53,000 children registered in two provinces, with a second phase in preparation	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Health-facility-integrated civil registration	More than 120,000 children registered through hospital-based registry offices since 2023, ninety-seven digitised hospital registration points, and more than 180,000 pupils registered in school campaigns	Unchanged - no update in the window	NO CHANGE
Refugee biometric identification	More than 4,000 issued against a pilot target of 7,000 for the capital and 25,000 across expanded phases	Unchanged - no issuance figure after 2025-05-01, though the identity agency received further enrolment equipment reported in March 2026	NO CHANGE

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Refugee digital learning centre	One pilot centre for young refugees and the host community, with extension to other eastern towns stated as an intention	Unchanged - no extension recorded	NO CHANGE
Youth digital and financial inclusion training	Nothing held at the window's opening	One hundred and twenty young people trained in digital tools and financial inclusion, with girls and women prioritised	BASELINE NOT HELD
Youth digital innovation and employment training programme	Nothing held at the window's opening	A first cohort of seventy-five in training against a target of 150, on tracks in digital craft and design and in embedded electronics and connected objects, with the funder supplying equipment and consumables	BASELINE NOT HELD

Inclusion is where the smallest numbers do the most work. The francophone civil-registration project registered more than 53,000 children in two provinces, and hospital-based registration has reached more than 120,000 children since 2023 across ninety-seven digitised registration points. Against about 2.95m undeclared under-fives, those are the working channels. Refugee biometric identification is unchanged at more than 4,000 issued against a pilot target of 7,000, with no issuance figure after May 2025, and the refugee digital learning centre records no extension. Training is small and dated: one hundred and twenty young people in digital and financial inclusion, and a first cohort of seventy-five against a target of 150.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Microfinance development support for women and youth entrepreneurship	Special drawing rights of 10,173,150.53 committed across two transactions, with no disbursement on record	Special drawing rights of 2,062,292.94 disbursed across fourteen transactions between 2025-09-15 and 2026-06-15, the first component being to develop digital finance	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Projet d'appui a la transformation numerique	Committed only - a special drawing rights grant of 69.5m, about US\$92.2m, inside a US\$120m total, with no delivery on record	US\$12,220,932 disbursed on the project portal, retrieved 2026-06-24; three thousand terminals delivered, with digital and financial literacy programmes, public digital centres and rural connectivity announced as follow-on and about 500 unserved localities named as the outstanding challenge	ADVANCED
China Eximbank concessional loan for the state connectivity programme	RMB 1,316,000,000, about FCFA 111.4bn, at twenty-year maturity with a five-year grace period and 2 per cent interest, collateralised on an escrow account	Unchanged; no new source in the window	NO CHANGE
Chinese government grant for the connectivity programme	RMB 170,000,000 granted	Unchanged; no new source in the window	NO CHANGE
Digitalisation of revenue administrations project	US\$35m committed and closed	Unchanged	NO CHANGE
Statistical development project	US\$12m committed and closed	Unchanged	NO CHANGE
Programme to improve the business climate and modernise public administration	Did not exist in the base	Special drawing rights of 9,520,000 committed, 90 per cent of a programme of about FCFA 8bn, with a government in-kind contribution and a closing date of 31 January 2029; the scope covers electronic tax, standardised electronic invoicing and customs system upgrades, tax teleservice centres, terminal deployment and one-stop-shop interconnection	BASELINE NOT HELD

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital infrastructure partnership with a regional incumbent operator	Not held at the window's opening	A technical delegation to Chad proposed to scope collaboration on backbone, fourth- and fifth-generation networks, cloud, digital financial services and device access; no memorandum and no value	BASELINE NOT HELD

External money is committed and slow. The digital transformation project moved from committed-only to [US\\$12,220,932 disbursed](#), and a microfinance programme from nothing disbursed to a first drawdown. Three other operations — revenue-administration digitalisation, statistical development and the Chinese grant for the connectivity programme — are recorded unchanged across the whole window. What is new is a [business-climate and public-administration programme at pipeline stage, 90 per cent externally committed against a closing date of 31 January 2029](#). No domestic appropriation figure appears anywhere in the section.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National radio frequency plan and spectrum allocation table	The regulator's published national frequency allocation table, or the order approving it, which would settle what spectrum is assigned to whom and at what price	not yet probed
5G spectrum award or licensing plan	A regulator licence award, a tender notice or a ministerial statement of policy; the base holds only a 2024 international statement that no such network exists and a 2024 ministerial request to a supplier for a platform for the state operator	not yet probed
Universal service fund	The decree or law creating a universal-service fund and its annual accounts, or a ministerial statement that none exists; the base holds no Chad-specific statement either way	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Fibre kilometres laid and masts erected under the connectivity programme	A programme progress report or ministry reception minute stating delivery against the 1,200 km and 200-mast targets; the only delivery-side number in the base is the 1,275 km cited in an ultimatum, which no source reconciles with the target	not yet probed
Exchange-point peering traffic volume	The exchange point's own annual report or a digital agency statement of aggregate exchanged traffic; the first-year assembly published none	not yet probed
Retail price of internet access	A regulator tariff observatory or operator price schedule; only the satellite operator's July 2025 grid is held, and no mobile data price for Chad exists at any date	not yet probed
Wholesale international capacity price	A transit contract with the neighbouring incumbent, or that incumbent's published wholesale price list; a named analyst asserts it is a large share of the retail price without giving a figure	not yet probed
National computer emergency response team	The establishing instrument or a security-agency statement naming an operational incident-response team; the agency's reform ordinance is described in trade press without one and its text is not held	not yet probed
Electricity access rate and grid reliability	A national utility annual report, the results framework of the regional electricity access operation, or published access data; the subject carries one source in the whole base	not yet probed
Power arrangements for the data centre and telecom sites	A site-power specification for the national data centre, or an operator statement of diesel and solar site counts and autonomy hours; the ministry's own June 2026 exchange shows fuel supply is the operative constraint and no numbers exist	not yet probed
Information technology workforce and regulator technical staffing	A digital agency or regulator staffing statement, or the national digital skills plan under the connectivity strategy; the subject carries a single source, a police equipment donation	not yet probed
National identification enrolment total and coverage rate	An identity agency annual report or a published enrolment dashboard; the intersection page states plainly that no source in the base reports the register's enrolment total, and the system's 2020 deduplication capacity is a specification rather than a coverage figure	not yet probed
Data-protection authority overseeing the biometric register	The founding decree of a data-protection authority, or the security-agency reform ordinance confirming where supervision now sits; the reform folds data protection into the cyber agency with no standalone authority	not yet probed
National statistics institute data publication	Any dated statistical release from the national statistics institute; its site is unreachable from the wiki's network, so no national statistical output can be retrieved	not yet probed
Census results	The preliminary results release, the published methodology, or a post-enumeration survey plan; the base holds how the count was conducted and nothing about its output	not yet probed
National health management information system	A health ministry statement or a national health-information implementation report; the base holds only exploratory talks with foreign suppliers and a private telehealth kiosk operator	not yet probed
National interoperability and data-exchange layer	The budget-framing text itself, or a digital or security agency technical specification naming the platform through which the mandated ministry interconnection is to run; the base holds the prohibition and no named exchange	not yet probed
National citizen electronic-services portal	A government portal address with a published service catalogue, or a digital agency statement of how many services are live online; the base records partially digitised procedures and nothing more concrete	not yet probed
Cadastre, state property and land registry platforms	A finance or land-administration ministry statement, or an implementation report from either modernisation programme, saying whether these platforms exist and operate; they are named in the 2027 orientations as things to interconnect	not yet probed
National business register and one-stop shop	The founding text or annual report of Chad's business one-stop shops, or an investment agency statement; a continental bank programme funds their modernisation and interconnection, which implies they exist, but the base holds no dated position	not yet probed
Rural connectivity programme for the unserved localities	A regulator or digital agency universal-service report giving the fund's balance and disbursements; the base holds about 500 unserved localities as a stated challenge with no financing instrument attached	not yet probed
Local-government digital services beyond the capital	A territorial administration ministry statement on communal digital services, or an identity agency list of municipalities connected to the biometric system; only the capital's civil-registry interoperability work is on file	not yet probed
Cybercrime law	The gazetted text with its number and promulgation date; the media regulator names it as the operative instrument for platform offences, so without it the wiki cannot say what conduct is criminalised or by whom it is enforced	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Founding instrument and mandate of the media regulator	The organic law or decree establishing the authority and defining its competences, which would show whether its disclaimer of jurisdiction over digital platforms is a reading of its statute or a policy choice	not yet probed
Founding instrument of the telecommunications regulator	The statute or decree creating the regulator, with its independence guarantees, budget basis and sanction powers, plus a register of sanctions actually imposed	not yet probed
Open government data portal or policy	Any national open-data policy, decree or portal address; the base holds no Chadian source on this subject, so the absence is currently inferred from silence rather than established	not yet probed
Access-to-information statute	The text of any Chadian access-to-information statute, or an authoritative statement that none exists	not yet probed
Budget-framing instrument for 2027	The ministry's own circular, which would date the orientations and allow provisions to be quoted at article level; the ministry site returned a server error at the last attempt	not yet probed
European digital-governance or regulatory-alignment instrument	Any partnership, cooperation or programme document touching data governance or digital regulation; the four sources the base holds on this subject are training, data-centre financing and refugee identity projects, none carrying a governance instrument	not yet probed
National artificial-intelligence strategy or policy	A published national strategy or a Council of Ministers communique adopting one; nothing in the base suggests drafting has begun, so the finding may be that none exists	not yet probed
Deployed or piloted artificial-intelligence system	A digital agency or ministry procurement notice, or a security-agency register of systems under its new classification of entities of vital digital importance; no Chad-placed source describes a deployment	not yet probed
The national higher school of information and communication technologies	The school's own institutional statement, enrolment figures or the ministry decree establishing it; it appears in the base only as a body India was asked to support	not yet probed
Gulf-state digital cooperation	A signed memorandum, a joint communique, or any single dated Chad-Gulf digital event; the base has only mentions inside two lists of partners and no source at all on this subject	not yet probed
Start-up statute, innovation fund or state innovation instrument	A Chadian start-up law, a national innovation fund decree, or an employment or digital agency programme document that is not donor-financed; every innovation item in the base is donor-scaffolded	not yet probed
Per-operator mobile market shares and subscriber bases	A regulator annual market observatory, or operator segment disclosure for Chad; the base carries only a ministerial aggregate of beyond 13 million subscribers and no split	not yet probed
Official sector statistics	A regulator annual report or national accounts series giving the sector's contribution to gross domestic product, against which the assertion of 1.9 per cent could be checked; every sector figure in the base is trade press or ministerial statement	not yet probed
The 2019 framework agreement and the concessional loan agreement	The gazetted ratification instrument of August 2019 and the loan contract; without them the EUR 175.1m, US\$180m and FCFA 111.4bn figures cannot be reconciled to a document	not yet probed
Domestic appropriation for digital technology	The finance law and the 2027 framing circular, or any ministry budget annex showing a digital line; the base carries no Chadian budget figure for digital at all and the compiled budget outputs hold no Chad file	not yet probed
Universal service fund	The decree or article establishing a universal-service fund, or a regulator annual report confirming its absence, plus any levy rate and disbursement record	not yet probed
National digital literacy programme	The component document or results framework of the transformation project naming the financial and digital literacy programmes it promises, with target numbers and a start date	not yet probed
Rural and urban split of internet access	A regulator market observatory, the census household module on information technology ownership, or an international country profile with disaggregated access; the census now in the field is the obvious candidate	not yet probed
Cost of connectivity	A regulator tariff observatory or an affordability basket for Chad; the base holds only the satellite operator's own price card	not yet probed

Forty-two rows are *Not held*, and they cluster into two kinds. The first is the state's own instruments — the national frequency plan and spectrum table, the universal-service fund's creating decree, the digital code's adopted text, and the data-protection statute. Each would be settled by one gazette, and Chad has no reachable online gazette, which

is why the class is as large as it is. The second is delivery measurement: fibre kilometres and masts against the programme's stated targets, exchange-point peering volume, the retail price of internet access, and any 5G award or licensing plan. The pattern across both is that Chad's digital state is legible through announcements and almost nowhere through documents.

ABOUT THIS DOCUMENT

EDITION	2026-08-17
CURRENT EDITION	https://corpus.data-landscapers.com/reports/TCD/TCD-progress.html
THIS FILE	https://corpus.data-landscapers.com/reports/TCD/TCD-progress-2026-08-17.pdf
DERIVED FROM	Data Landscapers source base, commit 1303b86a4347
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.