



TWELVE-MONTH PROGRESS REPORT

Burkina Faso: progress report, 2025-08-01 to 2026-08-17

Edition of 2026-08-18 · 114 systems and instruments tracked, 11 of them not held

Compiled 2026-08-17 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 114 systems and instruments on this place's ledger, 67 changed position between 2025-08-01 and 2026-08-17, 12 did not, 24 carry no stated baseline, and 11 are **Not held** at both ends.

Shape check, run before the comparison: 199 sources for this place in the window – 79 in the earlier half (2025-08 to 2026-01), 120 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Twelve months ago Burkina Faso's governance of data rested on a 2021 statute whose enforcement decrees had never been made, supervised by an authority that had publicly admitted it had no repressive powers and was in its third year of budget contraction. Twelve months on the legislature has voted a substantive data-protection law with turnover-indexed fines and a merged regulator to enforce it, the 2024 security statutes have acquired their machinery, and the state has built a service layer it did not have. What has not moved is the accountability side, and the domestic money fell across the whole period.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital planning observatory	Recommended by a 2019 master plan, with ministry work to make it operational since 2023	A live geospatial platform on eight functional objectives covering network mapping, infrastructure sharing and duplicate-investment reduction, built to international mapping recommendations	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Domain-name security extensions	Not deployed	Cryptographic signing live on the country-code domain's records	ADVANCED
Fibre and video-surveillance project	Under construction since July 2021 on a 54-month schedule	650 km of backbone plus 150 km of city links, 900 surveillance cameras and 300 video-surveillance sites, on a Chinese concessional loan of RMB 560m	CLOSED
New public-administration network	Network reinforcement and further interconnection named as a priority, with 38 structures interconnected in the first half of 2025	Architecture of the replacement network complete and equipment procurement in evaluation, with the existing network operating since 2007 and 88 to 100 further buildings connected in 2025	ADVANCED
Operator site-build commitments	800 new sites planned for 2025 across the fund and the acceleration project, tender in progress	2025 commitments delivered in full at 200, 200 and 150 sites across the three operators; for 2026 one operator is at about half of 100 planned and another has five live, twenty installing and 125 in build	ADVANCED
Satellite market authorisation	No authorisation; the regulator declared terminal sales irregular under the 2008 telecommunications law	Still unlicensed, with ministry negotiations reported advancing and a decision pending	ADVANCED
White-zone connectivity programme, first tranche	Tender dossier for 750 localities finalised, project not yet launched	Most localities identified, service orders signed and equipment on order, with delivery targeted before end-2026	ADVANCED
White-zone connectivity programme, second tranche	Not announced	A second lot of 750 localities announced for 2027, with no separate financing line stated	ADVANCED
Internet exchange point	Operating since June 2015 at a 6 Gbit/s peak, keeping local traffic flowing through subsea cuts	Operating at a 6 Gbit/s peak with local latency of 15 to 20 milliseconds against over 300 before peering	NO CHANGE
National telecommunications backbone, first phase	307 km in service at 1,600 Gbit/s	307 km in service at 1,600 Gbit/s, the first phase of a stated EUR 175m and 5,740 km programme, with no phase-two status on file	NO CHANGE
Universal access and service fund	Financing 500 of the 800 telecom sites planned for 2025, plus 50 more as zones cleared	Co-financing half the state's FCFA 37.5bn white-zone contribution, levied at 2% of operator turnover	NO CHANGE
Cross-border frequency coordination protocol	BASELINE NOT HELD	Preferential frequencies for operators, interference-prevention mechanisms and 15 km coordination zones either side of the borders with three neighbours	Baseline not held
Interconnection catalogue 2026 to 2028	BASELINE NOT HELD	In force, with call-termination tariffs revised	Baseline not held
National fibre network, deployed length	BASELINE NOT HELD	More than 11,292 km deployed, with 270 km more programmed for 2026	Baseline not held

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Data repatriation programme	Not announced; the twelve programmes including this one were unveiled in August 2025	A localisation doctrine in force with 120 platforms inventoried, migration into the two national data centres begun and completion targeted before end-2026, the inventory expressly still incomplete	ADVANCED
Domestic commercial hosting provider	Did not exist; no wholly domestic commercial hosting provider on record	Operating with more than 600 domain names, more than 196 web hostings and 98% availability at launch, offering services from domain registration through virtual and dedicated servers to colocation	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Government cloud	Not in service; its first datacentres were still under construction	In operation, its first two modular datacentres inaugurated at Ouagadougou under the zero-data-abroad programme to host, operate and secure all public data and to repatriate data still stored outside the national territory, with no capacity, operator or cost published by the government	ADVANCED
Government mini data centres	Under construction, with cost then given as over FCFA 15bn	In operation at about 3,000 terabytes combined, ten times the prior capacity, with more than 7,000 virtual machines at 100 to 300 per ministry, at FCFA 16bn and run by national teams	ADVANCED
National big data centre	Not announced	Announced for 2028 to repatriate public and private data, with no cost, siting, tier or procurement on record	ADVANCED
Prime-ministerial circular requiring national hosting	BASELINE NOT HELD	In force and applied when hosting requests are assessed, since local hosting does not appear explicitly in the platforms decree	<i>Baseline not held</i>

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Critical-infrastructure classification decree	The 2024 information-systems security law in force with no identification, classification or mapping machinery	Decree adopted, defining critical-infrastructure bodies as any entity housing installations indispensable to society's vital functions, expressly spanning energy, water, health, telecommunications and finance	ADVANCED
Cyber agency appropriation	FCFA 498,036,000 appropriated for 2025	FCFA 489,236,000 appropriated for 2026, against 444,200,000 in 2024	REGRESSED
Digital infrastructure supervision centre	Did not exist	A five-storey building under construction at FCFA 3.048bn, delivery scheduled for October 2026, to supervise the national backbone, secure cyberspace, manage state data centres and maintain critical infrastructure. At a ministerial site visit on 2026-08-05 the technical managers put physical execution across this worksite and the first Maison du citoyen together at about 20%, with the minister asking contractors to hold the pace	ADVANCED
Regional incident response centre	Not announced	Announced as an ambition for the regional confederation, with no host, financing or timetable stated	ADVANCED
Security audit and auditor accreditation decree	The law asserted an accreditation duty for auditors with no procedure attached	Conditions for periodic audits fixed, and accreditation of auditors vested in the national cyberspace control body	ADVANCED
Security-product approval and homologation regime	In force by statute, with no implementing regulation on record	The same, with the decrees of 30 July 2026 fixing audit and auditor accreditation but not the conditions for technical approval or homologation, which the law leaves to regulation	NO CHANGE

Storage and the legal machinery around it are where the band genuinely changed. At the window's opening the two mini data centres were building sites with a cost quoted at over FCFA 15bn, the 750-locality tender dossier had just been finalised with nothing launched, and the twelve programmes to 2030 were four days from being presented. Since then the data centres were commissioned in January 2026 at FCFA 16bn and ten times the prior capacity, the localisation doctrine acquired an inventory and a number, a domestic commercial host appeared to answer it, and the two decrees of 30 July 2026 gave the 2024 security law the critical-infrastructure mapping and auditor-accreditation machinery it had asserted without.

Connectivity accreted detail. The white-zone programme moved from tender to service orders without any 2026 locality count being published, and the government network spent the year in architecture and procurement. Three things did not move at all: the satellite operator is still unlicensed, there is still no national computer emergency response team, and there is still no named instrument for powering rural sites.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Electronic travel form	Did not exist; airport embarkation and disembarkation forms were completed on paper	Forms filled online, with the border-police director stating that centralised data opens intelligence uses including movement analysis, anomaly detection and risk profiling	ADVANCED

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Regional biometric identity card	Harmonised regional specifications validated by three security ministers in November 2024, with the older card still in issue	A fifth-generation national card in mass production since January 2026, issuable from age five and required from thirteen, at FCFA 3,500 with ten-year validity, carrying both national and confederal marks and adopted by a second member state in March 2026	ADVANCED
Unique electronic identifier	A 2024 framework law in force with regional awareness workshops running, no vendor and no enrolment	Vendor recruited and a decree organising mass registration through national, regional, provincial and communal committees run entirely by public structures so that fingerprint and iris data stay sovereign, with mass enrolment targeted before end-2026	ADVANCED

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Certified electronic invoice	A 2017 paper standard was the traceability instrument; no electronic certified invoice existed	A certified electronic invoice in operation, with control modules for firms already running invoicing software and invoicing units for those that do not	ADVANCED
National payments platform	Government payments by application, web and short code, covering stamp duty, taxes and duties	The same, plus payment links for automated traffic fines, with vehicle immobilisation for non-payment within a month	ADVANCED
Regional instant-payment rail	A real-condition test phase running, with a union launch announced for September 2025	Live, with nine domestic institutions authorised by February 2026 and 80 institutions connected union-wide by June 2026, connection deadlines pushed to September 2026 for banks and payment institutions and June 2027 for microfinance	ADVANCED, SLIPPED
Electronic-money accounts	BASELINE NOT HELD	9.53% of the union-wide 248 million electronic-money accounts opened at end-2024, fourth of the eight member states, with the national treasury one of only two treasuries among the 69 issuing initiatives	Baseline not held

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Civil-registration platform	3,391,907 civil-status acts digitised across 54 communes and 145,655 birth certificates issued in 2024	Thirty communes hold fully digitised registers, and 121,000 civil-status acts were issued to internally displaced people in 2025 against a 65,000 target	ADVANCED
Estate-agency register	Did not exist; brokering private residential leases required no licence and no register	A compulsory national card applied for and tracked wholly online, with a legally recognised virtual card issued on validation and a register the public can query, and commissions capped	ADVANCED
Land and cadastre platform	Online issue of land-occupation titles since March 2025, with a cadastral extract in one day and a definitive title in sixty	The same service, now the operating layer of a reformed land regime, with physical files no longer circulating between administrations and falsified titles rejected by the system	ADVANCED
Single social register	BASELINE NOT HELD	362,698 households and 2,217,518 people, of whom 1,191,859 women, across 99 communes in ten regions, with about fifty further communes prepared for 2026	Baseline not held

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Customs system	Procurement of an intelligent customs solution authorised at FCFA 3.313bn, entirely state-budget financed, nothing built	The system in advanced testing with production imminent	ADVANCED
Pension acts platform	Did not exist	Announced as the platform that will join the pension fund, the civil-service directorate and the budget directorate on a single pension file	ADVANCED
Solidarity platform	Did not exist; vulnerability alerts were reported late and information dispersed across actors	Assistance requests and tracking, complaint handling, solidarity appeals, financial contributions and statistical monitoring for social policy	ADVANCED

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Automated traffic enforcement	Did not exist; a 2023 system allowed digital payment of fines an officer had written	Live in the capital for four offences, with automated plate reading, interconnection to the vehicle database and the payments rail, a national supervision centre, and vehicle immobilisation for non-payment within a month	ADVANCED
Central electronic-services portal	Did not exist; procedures sat on separate ministry platforms with no authoritative index	1,672 information sheets, 95 dematerialised procedures and 183 public institutions on a single gateway, launched partly to counter fraudulent administrative websites, with a parallel citizen-petition platform	ADVANCED
e-AGRÉMENT-MS health portal	Did not exist; health-establishment authorisation and partnership-convention procedures required in-person visits between services	In operation, taking online applications to open and operate private health establishments and for partnership conventions between the ministry and NGOs, associations and foundations, with applicants able to track a file's progress between services; built jointly with the digital transition ministry, with no usage figures, cost or timetable for further procedures stated	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Official-travel platform	Did not exist; official missions ran on a circuit made obligatory by prime-ministerial circular	All state-funded official travel including air-ticket booking must be processed through the platform, which identifies the most competitive offer automatically	ADVANCED
Pension formalities portal	Did not exist; pension formalities were handled on paper across three administrations	Online pension formalities, presented as improving data exchange between the pension fund, the civil-service directorate and the budget directorate rather than as a web front end	ADVANCED
Trade single window	The platform operating since February 2016 under a company wholly owned by the chamber of commerce	The same platform, its operator converted into a state company on the stated ground of improving the governance of strategic digital tools	ADVANCED
Treasury platforms	Did not exist; the treasury deposit bank had operated since August 2024 with no online channel	One platform carries treasury teleprocedures and the other is the treasury bank's round-the-clock online banking, both built in-house and financed under a World Bank project	ADVANCED
Administrative procedures live online	BASELINE NOT HELD	146 procedures operational out of 272 platforms initiated since the 2023 assises, with 69 new platforms built or started in 2025 and more than 270 procedures still in digitisation	Baseline not held
Certificates issued online	BASELINE NOT HELD	Over 600,000 criminal-record certificates and nearly 70,000 nationality certificates issued through justice-ministry platforms, plus about 2,000 documents from a trade-register service opened in February 2026	Baseline not held
Public platforms hosted abroad	BASELINE NOT HELD	120 platforms inventoried, migration into the two national data centres begun and repatriation to finish before end-2026, with the minister stating investigations continue to find platforms not yet listed	Baseline not held

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Citizen service centres	A plan being drafted, with no site under construction	Two pilots under construction, the first of them named Zama Tchei and intended to bring postal, financial and digital services closer to the population, with architectural studies under way for a further city, eight regional capitals and fifty rural communes, against a state and postal-service contract for twenty spaces over five years; physical execution across this site and the digital infrastructure supervision centre together stood at about 20% on 2026-08-05	ADVANCED
Regional portals	Did not exist	One portal per region covering all seventeen regions, built jointly by the territorial-administration and digital ministries, with an electronic document-archiving system	ADVANCED

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Satellite verification of land development	Did not exist; development of a plot had to be verified by a field commission on site	The tax administration verifies development from satellite imagery without a site visit, instructing a file in a day, and the development period is extended from five to eight years	ADVANCED

The service layer was built inside the window, and that is this section's band change. At its opening there were two working assets — a payments platform from January 2025 and a land platform from March 2025 — and procedures sat on separate ministry platforms with no authoritative index. Everything that now constitutes the service layer was launched since: a central portal in May 2026, seventeen regional portals in June, and six further services between March and July.

Identity moved band twice in opposite directions at once. The regional biometric card went from validated specifications to a card in mass production and adopted by a second member state. The foundational electronic identifier went from a failed tender to a signed enrolment decree and is still not enrolling anyone.

Payments changed from a test rail to a live one with nine authorised domestic institutions, then immediately slipped: the connection deadline moved to September 2026, and the mobile-money client figures are all still the mid-2025 numbers, so what looks like a moving market has only its regulatory perimeter moving.

The genuinely new kind of object is the one the state built last: an automated enforcement chain that reads plates, matches them to a vehicle register and collects the fine through the national payments rail, with immobilisation as the sanction. It went live three days into the sitting that voted its would-be supervisor out of existence.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Fast-track procurement decree	A fast-track procurement route with loose conditions of recourse	Recourse restricted to national sovereignty, strategic character, grave threat to public order, security or service continuity, and humanitarian consequences of insecurity	ADVANCED
Headquarters-localisation decree	Did not exist	Firms above a revenue threshold must build headquarters in-country, with building standards set by revenue band	ADVANCED
Information-systems security law	In force since July 2024, with the auditor-accreditation duty asserted without machinery	Now carrying a decree identifying, classifying and setting obligations for critical-infrastructure bodies, plus a decree fixing periodic audits and auditor accreditation	ADVANCED
Whistleblower protection law	Carried by the justice minister, in preparation	No held source records adoption or any further step in the eighteen months since	NO CHANGE

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Information-systems management procedures manual	A regulatory duty on every public service for more than twenty years, with no manual in existence	Validated as a harmonised reference framework for ministerial information-systems directorates, with formal approval by joint ministerial order not recorded as signed	ADVANCED
Public digital platforms decree	In force, requiring a prior favourable technical opinion before development or acquisition and a security non-objection before go-live	The same regime, with three sequential consents and an obligation on the supplier or in-house team to assign the full source code and current documentation before a platform goes into service	NO CHANGE

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Data protection commission	An operating authority with no repressive powers, its standing borrowed from a prime-ministerial compliance campaign	Superseded as data-protection supervisor on the face of the August 2026 votes, never having received the enforcement decrees it asked for in March 2025	CLOSED, SUBJECT TO PROMULGATION
Data protection law of 2026	Did not exist	Voted with processing without consent prohibited and sanctioned, administrative fines indexed to turnover and scaled by gravity, transfer of sensitive data abroad prohibited, use of personal data for commercial prospecting prohibited without prior consent and enforced by administrative sanctions of the regulator without prejudice to court action, and private video-surveillance devices left lawful but framed where they face the public highway	ADVANCED
Merged communication and data-protection authority	Did not exist; the broadcasting regulator and the data-protection commission were separate	A single authority merging the broadcasting regulator created in 1995 and the data-protection commission instituted in 2004, with its own rule-making power and staggered renewal of the first college, the state news agency placing the merger under the revised Constitution of 20 January 2026; no commencement, seat or leadership stated	ADVANCED
Non-profit register decree	A register governed by a 2017 decree with no retention period for the data it holds	Replaced under a 2024 anti-money-laundering law, fixing for the first time a retention period for the data after dissolution and adding donation declarations and intervention-theme fields	ADVANCED
Data protection law of 2021	In force as the operative statute with an annual-reporting duty, and no repressive powers because the implementing decrees were never made	Still the operative text, since the successor voted in August 2026 is not promulgated, and the decrees were never issued in the five years the law ran	NO CHANGE

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Broadcasting regulator	A standalone regulator of public communication exercising new social-media powers over users with 5,000 or more followers	Its regulation of public communication passes to the merged authority, putting broadcast-content regulation and data-protection supervision under one college	CLOSED, SUBJECT TO PROMULGATION
Organic law on social-media regulation	Extends regulatory powers to social-media users with at least 5,000 followers, with operationalisation started in 2024	Same; no held source records any change, and the enforcing body is folded into the merged authority	NO CHANGE

EU activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
European digital cooperation instrument	In force, with digitalisation a cross-cutting theme carrying no allocation of its own	Ended on 31 December 2024, the Commission recording that conditions for a medium-to-long-term cooperation framework are no longer met, and replaced by a EUR 238m Actions in countries in complex settings envelope held inside the regional programme and shared with three other states	CLOSED

The band change here is the two votes of 3 August 2026, and it is incomplete by construction: a substantive data-protection law and a merged regulator were voted, and neither text is held, neither is promulgated, and the merged authority has no stated commencement, seat or leadership. The merger also removes the separation that let broadcasting regulation and data-protection supervision act as checks on each other.

The 2024 cybersecurity and unique-identification statutes both moved from asserted duty to operating machinery in a single sitting on 30 July 2026, giving the state critical-infrastructure classification, auditor accreditation and a mass biometric-enrolment apparatus it did not have a year ago. The policy layer hardened in the same period: the twelve programmes to 2030 were presented in August 2025, an artificial-intelligence roadmap was validated in June 2026 where a year earlier there was no national strategy at all, and the data-repatriation programme acquired its first published number in July 2026.

What did not move is the accountability side. The enforcement decrees under the 2021 law were never issued in the five years it ran. The authority's own 2024 report, validated in plenary in June 2025, was still unpublished as at 25 July 2026, against a statutory duty. The access-to-information law and the whistleblower bill are where they were eighteen months ago. And automated traffic enforcement went live with no data-protection authorisation, retention rule or oversight body named anywhere in the record.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Dedicated AI regulation	None published	No dedicated instrument; the justice minister told deputies the new data-protection law covers artificial intelligence notably through the prohibition on transferring sensitive data abroad, with the roadmap intended to become dedicated regulation later	ADVANCED
Francophone AI governance guidelines	Did not exist	Common guidelines adopted by six states, led by an advocacy organisation, non-binding and complementary to national strategies	ADVANCED
National AI roadmap 2026 to 2030	No national AI strategy, with drafting not yet begun	A validated roadmap aligned to the national recovery plan under an AI-for-all banner, with a regional body counting the country among four member states holding a national strategy	ADVANCED
AI centre of excellence	A second phase running from April 2025 on about CAD 1m, after a first phase of CAD 1,057,100 from 2021	The same position, with the base carrying no account of the centre since April 2025	NO CHANGE
Private AI institute	Launched as a private initiative, costed by its founder at about FCFA 100m, with two conferences held	The same, with nothing on file since August 2025 and its incubator and research centre still being structured	NO CHANGE
Automated enforcement detections	Did not exist	1,099 road offences detected between midnight and noon on 2026-08-01, with five fines paid, implying roughly 2,200 automated offence records a day in one city	BASELINE NOT HELD

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Regional community AI strategy	BASELINE NOT HELD	The regional commission to prepare and adopt a community AI strategy in a very short time, building on the four member states that already hold national strategies	<i>Baseline not held</i>
Sovereign language-model corpus	BASELINE NOT HELD	A corpus build for four national languages, funded through a digital-transformation framework and named as a pillar of the roadmap; no dataset, size or release date published	<i>Baseline not held</i>

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Innovation platform	Did not exist	A platform for inventors and diaspora innovators to register projects toward local manufacture, routed to an incubator described as under construction, with no operational statement or user count since	ADVANCED
Innovation ranking	129th of 133 economies and 23rd of 27 in sub-Saharan Africa	The same, with the base holding no 2025 or 2026 profile	NO CHANGE
Multi-operator payments application	BASELINE NOT HELD	Over 400,000 downloads and a high store rating for a locally built application aggregating all three operators and five mobile-money wallets	<i>Baseline not held</i>

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
US AI training initiative	Digital-cooperation talks at a preliminary stage, no agreement signed	A major training initiative on digitalisation and artificial intelligence announced for 2026 in US-run spaces in three cities, with no delivery, cohort size or start date reported	ADVANCED

Gulf/UAE activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Gulf digital memorandum	Did not exist	A memorandum covering AI skills, digital infrastructure, electronic-government consolidation and cybersecurity, with no project, value, timetable or delivery reported since signature	ADVANCED

At the window's opening there was no national artificial-intelligence strategy, a privately founded institute nine days old, a research centre of excellence on a foreign grant, and one exploratory conversation with a foreign ambassador described as preliminary with no agreement signed.

Twelve months later the country holds a validated roadmap for 2026 to 2030 with a sovereign-language flagship, sits inside a six-country governance framework, hosted the region's digital-economy salon, and — the genuine maturity change — has two live deployments: automated traffic enforcement running end to end from camera to payment since 1 August 2026, and a hosting-side sovereignty market. That is a move from policy absent to policy validated and systems in operation.

What merely accreted detail is the capacity story: training lawmakers, training the Prime Minister's own directors, announced youth sessions. All of it is the same position — the state is training competent users, and none of it creates an appeal route, a retention rule or an accountable authority. The partnership picture also did not move: a Gulf memorandum has produced no reported project in eleven months, a United States initiative no reported cohort in seven, and a Chinese project passed its stated completion date with nothing on file.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Sahel connectivity project	Running, serving more than 3,650 users across two countries including host communities and refugees	The project report published, with US\$1.2m contributed by one European state, a vendor supplying access points and another agency training local teams	CLOSED
Digital programme for girls and women	BASELINE NOT HELD	A EUR 2.25m grant from 2021 to 2025, recorded closed, with no evaluation, outturn or beneficiary count in the base	Baseline not held
Real fourth-generation coverage	BASELINE NOT HELD	Fell from 53% to 33% on insecurity	Baseline not held
Urban and rural internet access gap	BASELINE NOT HELD	Internet access at about 72% urban against about 27% rural	Baseline not held

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Consumer-protection rules	Adopted in 2023 but suspended and unenforceable	In force, with main-balance validity extended from 90 to 180 days, promotional credit usable across networks and minimum one-month validity on data bundles; the regulator reports standard mobile-internet prices down 28 to 45%	ADVANCED
Financial inclusion promotion agency	BASELINE NOT HELD	Operating and explicitly not a regulator, with its director general arguing account counts conceal absent savings, credit and insurance	Baseline not held

Literacy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Financial-education campaign with an operator	BASELINE NOT HELD	A partnership running since 2025 and extended in 2026 to four cities, with 72-hour sessions on budgeting, savings, credit and consumer protection and participants acting as community relays	Baseline not held

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital skilling output for 2025	BASELINE NOT HELD	169 young women trained in digital trades and 214 information-technology staff recruited into ministry directorates	Baseline not held

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Lawmaker AI training	BASELINE NOT HELD	About thirty lawmakers trained on artificial-intelligence fundamentals, applications and policy, to prepare review of future legislation	<i>Baseline not held</i>
Operator digital centre	BASELINE NOT HELD	Five years running, with device-repair courses and a cloud-skills programme	<i>Baseline not held</i>
Prime-ministerial AI ethics training	BASELINE NOT HELD	A two-day session on management tools for ethical and responsible artificial intelligence, following a first round for all staff	<i>Baseline not held</i>
Technology academy	BASELINE NOT HELD	A decree approving the statutes adopted to allow operationalisation, with no intake, curriculum or budget on record	<i>Baseline not held</i>

Three things changed band, all in the window's second half. Connectivity moved from plan to programme: a year ago the record shows an 800-site rollout with the tender still open and no named programme; today the white-zone drive is launched, financed at a stated FCFA 75bn, with the 2025 operator commitments delivered in full. Payments moved from nothing to a live regional rail with nine domestic institutions authorised. And the unique electronic identifier moved from awareness campaign to legal instrument.

Two substantial operations closed inside the window and neither has a successor: a seven-year financial-inclusion project ending in June 2026 [with 81% of indicators met or exceeded](#), and a gender-and-digital programme ending in 2025 with no evaluation, which was the only such instrument the base holds. Consumer protection improved through the courts rather than the regulator, with 2023 rules becoming enforceable in December 2025 and [cutting standard mobile-internet prices by 28 to 45%](#).

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Financial inclusion and enterprise finance project	Running, with a digital-payments component of US\$28.3m	Closed , with 81% of indicators met or exceeded, 280,000 people given digital financial education against a 275,000 target and 17,858 transaction-account users against 9,300	CLOSED
Digital acceleration project	A US\$150m World Bank operation approved January 2024, effective September 2024 and closing November 2028	The same operation, framed at about US\$170m with national counterpart, funding coverage of 1,000 localities in 2026 and expected to reach one and a half to two million people	NO CHANGE
White-zone financing envelope	BASELINE NOT HELD	FCFA 75bn cumulative, half from the state through the universal-access fund and the acceleration project and half from the three operators, with lots allocated by reverse auction	<i>Baseline not held</i>

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Data-protection authority appropriation	FCFA 499m appropriated for 2025, of which FCFA 480.3m committed and liquidated at 30 June 2025	FCFA 490m for 2026, down from FCFA 857m in 2024, a 43% fall over two years while the authority's remit expands	REGRESSED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
Digital transformation and ecosystem programme appropriation	FCFA 5,846m appropriated for 2025, of which FCFA 4,087m in a single chapter named after a foreign software vendor	FCFA 1,916,611,000 for 2026, with the vendor chapter gone and the ministry's whole domestic capital falling 72.7%	REGRESSED
Digital-related domestic appropriation	FCFA 13,563m appropriated for 2025 across six tracked lines	FCFA 9,609m for 2026, back below the 2024 level	REGRESSED
Domestic outturn at programme grain for 2025	The 2024 annexe reported programme-grain domestic outturn across the tracked lines	The full-year annexe dropped the exclusion, but the mid-year review carries commitments by section and programme excluding external financing at 30 June 2025, when the state had committed FCFA 1,388.8bn of FCFA 3,199.5bn adjusted, or 43.41%	REGRESSED, MID-YEAR DETAIL STILL PUBLISHED
Electronic communications infrastructure appropriation	FCFA 1,245m appropriated for 2025	FCFA 1,187,169,000 for 2026, the connectivity programme's third consecutive fall	REGRESSED
Fast-track route for digital procurement	Used to authorise FCFA 5,895m of ministry contracts in July 2025	Conditions tightened by decree at the same council that used the route for a large schools package; FCFA 9,113m had been authorised for the digital ministry in April 2026, five times its whole 2026 domestic capital	ADVANCED
Identity-documents appropriation	FCFA 5,174,480,000 appropriated for 2025	FCFA 5,025,702,000 for 2026	REGRESSED
Ministry work-plan execution	10.80% financial execution at 30 June 2025 against 43.61% physical	78.05% physical execution at 30 November 2025, with no financial-execution rate published for the full year	ADVANCED

Domestic money moved the other way across the whole period. The six tracked appropriation lines fell from FCFA 13.56bn for 2025 to FCFA 9.61bn for 2026, below even the 2024 level; the digital transformation programme fell 67% as a single chapter named after a foreign software vendor disappeared from the volume; and the data-protection authority's vote fell for a second consecutive year while its remit expanded.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National address-protocol migration roadmap	a regulator or ministry decision adopting a dated migration plan would settle it; probed 2026-08-05, coordination is delegated to the domain association but no regulator or ministry decision adopting a dated plan exists; the 2024, 2025 and July 2026 forums are all still calling for one	2026-08-05
National computer emergency response team	a decree creating a national team, or an agency line naming one, would settle it; probed 2026-08-05, a live government site identifies the national team; the creating decree text was not located and the 2024 law names no decree	2026-08-05
Energy supply for rural telecom sites	a fund or project document specifying site powering would settle it; probed 2026-08-05, no project document specifies site powering for the white-zone programme; the only powering detail anywhere is a reported solar pilot	2026-08-05
National interoperability framework	a prime-ministerial order adopting it would settle it, and this is the central missing object of the exchange layer; probed 2026-08-05, the framework itself is unpublished; the 2024 platform decree refers to it as an existing reference and leaves its adoption to a prime-ministerial order without annexing it	2026-08-05
National statistics instrument	a statistics law or a strategy document would settle it; probed 2026-08-05, the 2021 statistics law is on the statistics office's own site; its three implementing decrees were adopted only in July 2025	2026-08-05

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Enforcement decrees under the 2021 law	publication of any implementing decree, or its express abrogation, would settle it; probed 2026-08-05, a June 2022 council of ministers communique records adoption of the decree organising the data-protection commission, but the decree text is unpublished and the gazette route is dead	2026-08-05
Data-protection authority annual report	publication on the authority's site would settle it; probed 2026-08-05, the authority's own annual reports page carries a heading and nothing behind it, so the statutory publication duty is not met on its site	2026-08-05
Access to public information law	probed 2026-08-05, the 2015 access to information law located in the broadcasting regulator's text library; the access authority it creates was never stood up for want of an implementing decree	2026-08-05
National open-data portal	probed 2026-08-05, the national portal hostname now serves a data-engineering console rather than a public dataset catalogue; a donor-supported mirror still serves datasets; acquisition attempted 2026-08-05 and failed, absence now stated dated on the place hub	2026-08-05
Adult digital-literacy rate	the one financial-education output figure in the base comes from a project that has now closed; probed 2026-08-05, no published rate exists; digital literacy is a stated government priority with no measured baseline attached	2026-08-05
Repeated household access survey	probed 2026-08-05, the harmonised household living conditions survey is the repeated instrument, carrying household ICT access by region and setting across two rounds	2026-08-05

The absences below did not close during the period and several deepened. The two laws voted on 3 August have no held text; the universal-access fund published no account of its levy in either direction across the whole window; and the 2025 execution annexe dropped the exclusion that made programme-grain outturn comparable, so the one year of visible delivery data cannot be set against the next. They are the first briefs for the country-deep sweep.

ABOUT THIS DOCUMENT

EDITION	2026-08-18
CURRENT EDITION	https://corpus.data-landscapers.io/reports/BFA/BFA-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/BFA/BFA-progress-2026-08-18.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.