



PROGRESS REPORT

Angola: progress report, August 2025 – August 2026

Edition of 2026-08-28 · 160 systems and instruments tracked

GOVERNANCE · FINANCE · ICT INFRASTRUCTURE · DPI · DIGITALISATION · TECHNOLOGY · CAPACITY · INCLUSION · DATA · GEOPOLITICS · WHERE THE RECORD IS THIN

This report asks the same set of questions of every country. The rows below are a fixed frame of indicators, one row each, chosen in advance and covering all thirty-eight subjects the base tracks — so what appears here is decided by the frame and not by whichever records happened to accumulate. Each row says what happened on that indicator during the period, with every claim linked to the source it rests on.

Where a row reads *No evidence*, the base holds nothing on that indicator. **That is a statement about this base, not about the country** — it does not mean nothing exists, only that nothing has been collected here yet. The rows that carry evidence say what it is; the rows that do not are left to speak for themselves.

The period is 2025-08-01 to 2026-08-28.

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

Governance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Digital transformation strategy	The digital transition agenda now counts 218 structuring projects across six objectives, up from 214, coordinated by a modernisation institute under the presidency. 2026-03-05 — the agenda was restated at 218 structuring projects across six objectives and seven axes, coordinated by a modernisation institute under the presidency , against 214 when it was presented abroad in March 2025 . The project count is the only published progress metric. Nothing states how many of the projects are complete, what any of them cost or which public services they produce, so the agenda's movement over the window is an increase of four in its own inventory.	ADVANCED
Strategies, plans and policies	ICT strategy		NO EVIDENCE
Strategies, plans and policies	Broadband strategy		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Data storage / cloud strategy		NO EVIDENCE
Strategies, plans and policies	Data interoperability framework / roadmap		NO EVIDENCE
Strategies, plans and policies	AI strategy	A readiness assessment names the absence of an artificial-intelligence strategy as the central gap, with no adoption date, drafting body or timetable on record. 2026-06-30 – preliminary findings of a UNESCO readiness assessment were presented to the ministry, identifying the absence of a dedicated artificial-intelligence instrument as the central gap and offering the assessment as the base for future policy . The same assessment scores 50.9% of its indicators fully ready, 32.7% partially ready and 16% insufficient, with data governance at 47 out of 100 and science-workforce availability at about 12% . The higher figure quoted elsewhere is the first two bands added together and is not a readiness score. No adoption date, drafting body or timetable for a strategy is on record. What the country has instead is a draft artificial-intelligence law, reported under legislation, which is an instrument without a policy behind it.	NO CHANGE the absence now documented rather than closed
Strategies, plans and policies	Data localisation policies		NO EVIDENCE
Strategies, plans and policies	Data governance policy		NO EVIDENCE
Strategies, plans and policies	Open data policy		NO EVIDENCE
Legislation and regulation	Data protection legislation	The 2011 law stands unamended; a revision closed consultation while an amendment opening electoral data was rejected. The standing instrument has been in force since 17 June 2011, with consent and notification duties, sensitive-data limits and transfer approvals . Three of its provisions matter more than its fines: article 35(6) substitutes a statute or decree for the regulator's authorisation, article 24 does the same for database interconnection, and article 4(2)(a) puts processing under state-secrecy, state-security and judicial-secrecy rules outside the law altogether. 2026-06-17 – public consultation closed on a revision adding a data-protection officer duty for high-volume processors, stronger oversight and sanction mechanisms, and fines redenominated into local currency , due at the Council of Ministers and then the National Assembly. No draft text is held. 2026-06-25 – parliament rejected in plenary an amendment that would have opened the citizen databases and the electoral registers to parties and citizens , after it had cleared committee in April . The registers stay closed.	MIXED a revision consultation closed while an amendment opening electoral data was rejected

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	Cybersecurity legislation	The National Assembly adopted the cybersecurity bill on 12 August 2026 by 104 votes to 56, with promulgation and entry into force not on file. 2026-08-12 — the National Assembly adopted the bill in plenary by 104 votes to 56 on a presidential initiative, the governing party for and the main opposition against with no abstentions , after committee approval on 4 August and passage in generality in January 2026 . The text sets graduated administrative fines as multiples of the national minimum wage, from 7 to 70 for individuals on minor infractions and up to 500 for individuals and 4,000 for legal persons on the most serious . It also requires telecommunications operators to transmit any communication whose content is criminal or prejudicial to state security , which the opposition and part of civil society object to as leaving unclear which content qualifies and on what terms subscribers' personal data reaches the authorities, a year before the presidential election. No promulgation, gazette number or entry into force is on file. The vote followed a cyberattack on the incumbent operator and came days after the online-falsehoods law entered into force.	ADVANCED
Legislation and regulation	Legislation covering digital id	The Council of Ministers approved a civil and criminal identification bill in April 2026, which would set the country's first dedicated identity-data regime. 2026-04-29 — the Council of Ministers approved a bill making the identity card the only valid document for banking, telecoms, school enrolment, property registration and contracts, and establishing the country's first dedicated regime for processing identity data . Voter cards, driving licences and passports are currently accepted as substitutes. No parliamentary stage has been recorded since. Two other instruments touch the same ground and neither is this one: an electoral registration law replacing in-person enrolment with automatic enrolment from the civil identity database , which reaches the base only through a secondary account with no gazette reference, and the data protection law reported above, which is the general regime the identity-specific one would sit beside.	ADVANCED
Legislation and regulation	Digital payments legislation		NO EVIDENCE
Legislation and regulation	Legislation enabling data interoperability		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	AI legislation / regulations	An 86-article artificial-intelligence bill went to public consultation in September 2025, with no tabling, committee stage or vote since. The draft runs to 86 articles in nine chapters and departs from the tiered risk pyramid used elsewhere: a single critical-AI category carries registration, security-risk assessment and emergency-response duties, with extraterritorial reach over activity abroad affecting Angolan interests, a right to explanation and to refuse decisions made by artificial intelligence, and both criminal and strict civil liability . It repeals no existing legislation, defers military applications to a separate instrument and excludes scientific research and purely personal use. Its financial assessment is not costed. No tabling, committee stage or vote is on record in the eleven months since consultation opened, and the policy the law would implement does not exist: the readiness assessment reported under strategy names its absence as the central gap.	ADVANCED
Legislation and regulation	E-commerce legislation		NO EVIDENCE
Legislation and regulation	Statistics legislation		NO EVIDENCE
Legislation and regulation	Access to information legislation		NO EVIDENCE
Data protection	Data protection authority	The authority published a third fine in August 2026, reaching commercial controllers outside the technology sector, with three of seven board seats filled. Enforcement is the movement. 2026-06-26 — millionaire fines were applied to two technology firms , and 2026-08-19 — a US\$115,000 penalty followed against a hotel , which is the first published sanction against an ordinary commercial controller outside the technology sector. These follow a 2024 wave that included the incumbent telecoms operator . Deliberation texts and dates are not published and the newest penalty is reported in dollars rather than kwanza, so no running total can be stated in one currency. Its constitution is the standing weakness. Three of the seven board seats are filled and the four the National Assembly and the judiciary elect are not established as ever having been filled; every member is removable by presidential decree at any time and without stated grounds ; and the body retains 60% of the fines and fees it levies , revenue onto which a pay decree moved most of each board member's salary from May 2024 .	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data protection	National data protection readiness	State surveillance runs without judicial warrant at any stage, and no rule states when the intelligence service may obtain identity, biometric or mobility data. The surveillance regime has been in force since April 2020: cellular location and electronic surveillance are authorised in writing by the public prosecutor, or by the head of the police body in urgent cases with notice within 72 hours, with no judicial warrant at any stage and execution running 90 days renewable . Private persons and businesses must open their own video-surveillance systems to the criminal police, and the data-protection authority is given knowledge and monitoring of the resulting police database rather than authorisation over it. Alongside it, video-surveillance installations are licensed by the minister responsible for public security and recordings are erased at 30 days unless a criminal-police or judicial body has requested them . 2026-08-15 — a civil-society report documents what is missing: no rule for intelligence access to identity, biometric or mobility data, no independent review of such requests, and a border-control system budgeted at US\$112m and awarded directly, where the one functional post has discontinued fingerprint capture . The only evidence of use on file is a forensic confirmation that an intelligence service acquired commercial spyware and infected a journalist's phone .	NO CHANGE the gaps newly documented rather than closed
Regional collaboration	Regional policy collaboration		NO EVIDENCE
Regional collaboration	Regional legal harmonisation		NO EVIDENCE
Regional collaboration	Shared regional infrastructure	A neighbouring state operator began proof-of-concept testing on the Angolan satellite, a first step toward selling national space capacity across the region. 2026-08-25 — Mozambique's state operator began proof-of-concept testing of the Angolan satellite for telecommunications services in Mozambique, announced by the Angolan telecommunications ministry as a step towards a commercial agreement to distribute communication and broadcasting signals over Angolan space infrastructure . It follows the Mozambican public broadcaster's own proof of concept transmitting its television signal via the satellite, implements a bilateral memorandum signed in June 2026, and runs in parallel with a commercial pilot agreement with a Namibian operator for satellite-driven backhaul. Both trials are framed as advancing the ICT priority of the regional infrastructure master plan. No commercial terms are published, and neither trial has yet become a contract. This is the only case on the ledger of the country exporting digital infrastructure rather than importing it.	ADVANCED
Regional collaboration	Cross-border data transfers		NO EVIDENCE
Standards	National interoperability standards		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Standards	National quality standards		NO EVIDENCE
Standards	Adoption of international standards		NO EVIDENCE
Public debate and participation in policymaking	Non-governmental contribution to national policy		NO EVIDENCE
Public debate and participation in policymaking	Open discussion of government policy	A false-information law entered into force on 4 August 2026 carrying prison terms, and journalists' bodies warn it will inhibit citizen journalism. 2026-08-06 — the law was gazetted as Lei n. 6/26 and entered into force on 4 August 2026, after the National Assembly passed it 105 to 72 in May with only the main opposition against . It carries fines of 200 to 400 minimum wages, one to three years for simple publication, three to eight where it incites hatred or damages reputation, and up to ten in the aggravated case , and binds telecommunications operators, digital platforms and application providers, reaches content aimed at the domestic public from outside the country, and bans inauthentic accounts . 2026-08-22 — the journalists' union, the professional credential and ethics commission and the women journalists' forum warned that the law will inhibit citizen journalism, arguing that its penalties are excessive and that whether something counts as a journalistic error will depend heavily on how the courts and the aggrieved party read it . No enforcement action anywhere in the country is held, and civil society had raised the same objections as it came into force . The account of the text held is a law-firm note rather than the gazetted instrument.	REGRESSED

Finance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Domestic budget appropriations and expenditure	Sustainable domestic financing of digital transformation	The communications programme was cut 30.5% for 2026 and cybersecurity by 54%, while US\$275m and US\$218.5m supplementary credits opened. The recurrent lines fell. Kz 159.2bn was appropriated to the communications programme for 2026 against Kz 229.3bn for 2025, a cut of 30.5%, with fourth-generation expansion down 42% to Kz 62.7bn and the third-generation coverage line deleted . The cyber-security line fell from Kz 70.5bn to Kz 32.3bn, about 54% , read at draft stage before enactment. The identity programme was financed outside the budget cycle instead. US\$218,500,000 of supplementary credit was gazetted to the justice ministry for identity-card universalisation , and US\$275,000,000 was opened inside the 2026 budget for the adult-citizen database proof-of-life update, more than doubling the territorial administration ministry's allocation . Execution is the weak point. The first per-organ table published shows 3% first-quarter execution, with 20 of 50 programmes below 5% . No released, actual or audited figure is held for either budget year.	MIXED the communications and cybersecurity appropriations cut while two supplementary credits opened for identity work
MoUs and other agreements	Strategic relationships	The data-protection authority signed a mutual-assistance memorandum with a Lusophone counterpart in September 2025, its first bilateral with a non-African regulator. 2025-09-18 — at a global privacy assembly, the authority signed a bilateral memorandum providing mutual assistance and technical, regulatory and supervisory cooperation . No bilateral with any non-African regulator was held before it. A stated intention to conclude a similar arrangement elsewhere is unevicenced, and no activity under the memorandum has been reported since signature. It is the only regulator-to-regulator instrument on this ledger; every other agreement recorded for the country is with a vendor, a lender or a foreign government, and those are reported under geopolitics.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
New investments	Mobilisation of non-state finance	The incumbent operator's 15% stake sale raised about US\$329m at 120.72% subscription, alongside a fintech investment and a private-credit fund. 2026-07-28 – 15% of the incumbent operator's capital and votes were sold for Kz 300.3bn, reported as about US\$329m, at 120.72% subscription, creating 11,264 new shareholders , after the offering opened earlier in July . One consequence is regulatory: disclosure of the July cyberattack now runs under securities law rather than telecoms regulation. 2026-06-26 – a development finance institution invested in a mobility fintech , with no amount, instrument, tenor or stake disclosed . 2026-03-30 – the country's first private-credit vehicle for small and mid-market firms made a second deployment, anchored by a US\$5m sovereign-fund commitment in 2024 , with no fund size or investor list beyond the anchor published.	ADVANCED
New investments	Development-partner project financing	The digital acceleration loan reached US\$112.21m disbursed of US\$300m with both ratings lifted, while every outcome indicator still reads zero. 2026-06-10 – US\$112.21m of the US\$300m was disbursed at 10 June 2026, 37.40%, with both World Bank ratings lifted to Moderately Satisfactory , from ratings cut to Moderately Unsatisfactory in April 2025 with nothing disbursed . The loan was signed on 11 October 2024 on non-concessional terms carrying a front-end fee and a variable spread . Money moved and results did not. Every project outcome indicator read zero as at 30 April 2026 against March 2030 targets of 13,500,000 people using broadband internet, 10,000,000 with digitally verifiable identification, 100,000 trained through digital literacy programmes and 400 firms adopting digital technologies . Three other partners are on the ledger: a US\$250m civil registration and local governance project rehabilitating birth-registration posts , a US\$60m statistical capacity loan running to 2027 with no disbursement or results figure on file, and US\$87m of Korean export-credit financing for five municipal command and control centres, phase two of which broke ground in February 2026 with no data-protection basis, retention rule or supervisory authority named for the camera estate.	ADVANCED

ICT Infrastructure

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Mobile penetration	A third operator installed 20 towers in an exclave province and enterprise 5G launched commercially; no national subscriber figure is published. 2026-08-19 — the third network installed 20 telecommunications towers in the exclave province of Cabinda with satellite backhaul agreed, stating commercial voice, data and satellite-linked service would start within days . No coverage percentage, investment figure, population reached or launch date is published, and "in the coming days" is the whole of the commitment held. 2026-07-23 — an enterprise 5G service launched commercially in the same province, with the capital at over 70% city coverage, about US\$20m budgeted and every provincial capital targeted by 2027 . This is enterprise connectivity rather than consumer mobile, and the throughput figures are the operator's own. 2026-06-11 — national roaming and infrastructure sharing extended voice and data to remote areas through shared towers, solar power and satellite backhaul , with no national site count, budget or target published. The standalone fifth-generation network remains at a trial call in a live environment with no commercial launch date , on a vendor release. No regulator return and no operator subscriber total appears anywhere on this ledger, so penetration itself is unmeasured.	ADVANCED on network build, with no subscriber series on the base
Connectivity	Internet usage		NO EVIDENCE
Connectivity	Mobile affordability		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	National fibre backbone	Five official statements of fibre length run non-monotonic between 20,000 km and 30,000 km, and the base asserts no current national figure. The measurement is the finding. Official statements put the terrestrial network at 22,000 km in 2023 , 20,000 in October 2025, 30,000 in November 2025 , 22,000 in April 2026 and 28,000 in June 2026 . The series is not monotonic and no definition accompanies any of the figures, so the base asserts no current national length. The regulator's annual statistical report that would settle it was dropped as unobtainable. The build behind the figures is equally opaque. The national broadband network was financed by a specific loan agreement of about US\$249m signed in October 2023 and remains active with no delivery milestone published at either end. A domestic submarine cable to interlink the coastal cities and connect a transport corridor to an international system was stated as in preparation in March 2026 , with no route, cost, financier or date.	NO CHANGE
Connectivity	International internet bandwidth	A new cable branch entered service with 23.6 Tbps allocated to Angola, and 1.0 Tbps was contracted through a neighbouring landing. 2025-12-13 – the 2Africa branch and its landing station were inaugurated and switched on, built by the incumbent for US\$43m, with 23.6 Tbps of the cable's capacity allocated to Angola, replacing an end-of-life system and one already at capacity . The incumbent is the only Angolan member of the consortium. 2026-06-15 – the state operator signed a master service agreement for an initial 1.0 Tbps of dedicated capacity through a Namibian landing of the Equiano cable, with an option to assume ownership ; design, testing, commissioning and handover are still to run, and the country reaches that cable only indirectly. Further submarine expansion is stated as ministry policy . No price, utilisation or wholesale capacity figure is published for any of it, so the base can state what has been added and not what it costs or carries.	ADVANCED
Connectivity	Internet Exchange Points		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Satellite broadband licensing and availability	A low-orbit licence reached a multi-year capacity agreement and a first reseller was licensed on the national satellite, while one application is unresolved. 2026-06-12 — the country's first and only licensed low-orbit operator, granted a 15-year licence in June 2025 with a Luanda ground station · moved from licence to commercial deployment through a multi-year capacity agreement with a local provider · 2026-07-02 — on the national satellite, a commercial access hub opened in December 2025 with 37 firms in the integration process by April 2026, and a first startup was licensed to resell access · Bandwidth, pricing and operator access terms remain undisclosed. 2026-08-03 — the largest low-orbit operator is still unlicensed, with a secretary of state saying only that the process is under way and the regulator still working out how to fit low-orbit operators into a regime written for terrestrial networks · Sixteen months of identical status is the finding, the position being unchanged since the ministry said negotiations were continuing in April 2025 ·	ADVANCED one operator now commercially deployed while another application stands unresolved
Data Storage	Local data centre capacity (all providers)	A commercial data centre opened at up to 3 MW over more than 800 racks, while the only Tier IV project has produced nothing since 2023. 2025-10-02 — the country's first Tier III commercial facility opened at up to 3 MW and more than 800 racks over 19,000 square metres on US\$30m, near the cable landings, with a plan to exceed 7 MW within five years · Its operator contracted six times as much power across its group in the first half of 2026 as a year earlier · Against it, a second commercial project announced in 2023 as the country's first Tier IV facility at over 10 MW and 2,000 racks, financed but not built, has no source since and never had a stated completion date. Three years of silence on the only Tier IV project in the country is the counterweight to one facility opening.	MIXED a Tier III commercial facility in service while the only Tier IV project has been silent for three years

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Storage	Local data centre capacity (national providers)	The government data centre was inaugurated in April 2026 at 208 racks and 1,040 kW, carrying a national cloud under a mandatory migration. 2026-04-28 — the President inaugurated the government data centre: 6,225 square metres, Tier III design, 208 racks and 1,040 kW live in a modular design of about 336-rack capacity, reported at about US\$89m , from about 75% complete in November 2025 , with a second account giving about US\$90m and no kwanza original published. The same day, a unified government cloud entered operation under a progressive and mandatory migration of public services, framed as repatriating passports and education certificates from foreign platforms , against a first stone laid in September 2025 with a migration mandate stated and nothing yet to migrate onto . No source records how much has actually migrated, so the capacity is established and its use is not.	ADVANCED
Data Storage	Off-site backup capacity		NO EVIDENCE
Energy	Sufficient energy and water for data centres		NO EVIDENCE
Energy	Grid reliability		NO EVIDENCE
Energy	Rural electrification	Household access reached 48.6% at the 2024 census, 8.5% rural, while the 60% target for 2025 passed unmeasured. 2025-11-20 — definitive census results put household access to electricity at 48.6% at the 2024 reference date, 68.9% urban against 8.5% rural, from 31.9% at the 2014 census . That is the physical floor under every system named in this report. Against it, a Power Sector Action Plan target of 60% electrification by 2025, from 47% in 2020 , reached its target year with no electrification rate published since the 2020 baseline. The census figure is a different measure on a different definition and cannot be read as the outturn. The rural figure is the one that matters for the connectivity and registration programmes reported elsewhere: at that level, mains power is not an assumption a rural service can be designed on.	MIXED household access rose across the census cycle while the electrification target year passed with no outturn published
Technical Capacity	Robustness of government hardware and software		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Technical Capacity	Local capacity to maintain, manage and develop government systems	The statistics office built its census portal and mobile application with its own staff, and the tax authority states it builds and feeds its risk-analysis system in-house. Two agencies report building their own systems. 2026-07-02 – a public census portal carrying demographic, social, economic and housing indicators by geographic level, plus a mobile application with macroeconomic series, was built by the statistics office's own staff . 2026-02-11 – the tax authority states that it builds and feeds its machine-learning risk-analysis system in-house , with no model, supplier or accuracy figure published. Everything else of scale is contracted out, and the two largest identity and interoperability procurements of the window are reported under data exchange and digital identity. Nothing on the ledger states a headcount, a skills audit or a retention position for government technical staff, so the two in-house builds are the whole of the evidence either way.	ADVANCED on two in-house builds
Cybersecurity	National cybersecurity readiness	A strategy, a council and a cyber centre were created by decree, none with an operating record, while an attack took the incumbent's services down for nine days. The instruments arrived together. A national cybersecurity strategy was gazetted on 3 December 2025 with six strategic objectives and a two-phase legislative reform , a consultative national cybersecurity council chaired by the President was created by decree the same day , and a national cybersecurity centre was constituted as a public institute with regulatory, supervisory, inspection and sanctioning powers, an emergency response team and a round-the-clock operations department, retaining 30% of the fines it levies . None has an operating record: no source records the council convening or the centre exercising any power, and in August 2026 the responsible minister was still describing the centre's launch in the future tense . The cybersecurity fund its statute presupposes is created by no instrument on file. The operational test went badly. An attack on the incumbent from the early hours of 28 July 2026 took voice, messaging, mobile data and internet down nationwide until 5 August, nine days , with full restoration declared on 21 August bar one feature and automatic compensation to customers . Every account is the operator's own; no regulator finding, attacker, vector or outage cost is published. Analysts argued afterwards that telecommunications should be designated critical infrastructure ; no designation instrument exists.	MIXED a strategy, a council and a centre created on paper while the budget was cut and a national outage ran nine days

DPI

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Exchange	National data exchange system	A US\$150m contract for the interoperability platform, digital signatures and digital identity entered execution on 31 July 2026, by sole-referenced award. 2026-08-04 – a US\$150m twelve-month contract entered execution on 31 July 2026 for a secure-zone critical-computing component hosting the interoperability platform, key-based electronic signatures, digital identity and structured cybersecurity, financed under a presidential order and inscribed in the 2026 public investment programme . The contract itself was signed in June 2026 and carried in the year's investment programme . It is a sole-referenced state technology award under a presidential order, with the procurement route unstated. No national interoperability platform was in service before it, and no technical standard, published interface or exchange volume is on file – so the country has a contract for an exchange layer and not yet the layer.	ADVANCED
Data Exchange	Use of digital id in other systems		NO EVIDENCE
Data Exchange	Interoperability of health systems		NO EVIDENCE
Data Exchange	Interoperability of education systems		NO EVIDENCE
Data Exchange	Interoperability of social protection systems		NO EVIDENCE
Digital Identity and CRVS	Robustness of system	A tender opened for a US\$28m national digital identity and electronic signature platform, separate from the card, which is now generated from the birth record. 2026-08-14 – the President authorised US\$28m and formally opened a public tender for a National Digital Identity and Electronic Signatures Platform, specified to support up to 30 million digital identities and to let citizens, firms and public officials use a single digital credential for public services, digital contracts, electronic verification of customers and legally valid electronic signatures . It was named as a workstream in the 2024 loan agreement with nothing built . No supplier, timetable or relationship to the separately recorded public digital infrastructure contract is stated. The physical credential is distinct and unchanged: in issue nationwide and generated from the birth record by system interoperability , on a foreign-built platform running since 2017 . What moved on it is its measurement and its proposed legal monopoly, both reported elsewhere in this report.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Registration of entire population	The census put card coverage at 52.4% of those aged five and over, leaving 14.9m undocumented, against a universalisation plan now printing in all 21 provinces. 2025-11-26 — the first national coverage figure the base holds puts 52.4% of the population aged five and over as holding the card, 63% urban against 30.9% rural, leaving 14.9m people undocumented, drawn from the 2024 census definitive results. Before it, a 2023 diagnostic said only that the country was far from universal coverage. The movement is in measurement rather than in coverage. Issuance capacity did move. A universalisation programme runs printing posts in all 21 provincial capitals with two to three printers per province planned, mobile brigades in remote municipalities and three phases covering unregistered adults, cards at birth and replacement of degraded documents; one provincial campaign issued and delivered more than 4,000 cards in 16 days in a single municipality, and the ministry has been opening identification posts through the year. Collection is the leak. More than 120,000 issued cards were awaiting collection at identification posts nationwide in July 2026, the first such figure held and with no prior series to read it against.	ADVANCED on issuance capacity, with coverage measured for the first time rather than raised
Digital Identity and CRVS	National maintenance of id and credentials systems	Card printing moved from a single national centre to all 21 provinces from 1 July 2026, on a platform built abroad since 2017. 2026-07-01 — all 21 provinces began printing the identity card locally, with two to three printers per province planned and a 24-to-48-hour issuance target; one province reports issuance under 24 hours against one to two weeks before, and the same decentralisation reached the exclave province in July. This is printing only: enrolment and biometric capture are untouched. Underneath it, the card has been issued on a foreign-built platform since 2017, and the digital identity platform now out to tender is also to be procured rather than built. No source states who maintains either system, what the support arrangements are, or whether source code or operational control sits with the State — which is the question this indicator asks and the record does not answer.	ADVANCED on printing capacity, with the platform itself foreign-built

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Authentication	Parliament granted legislative authorisation for an electronic signature and certification regime, and a public key infrastructure was contracted ahead of it. 2026-07-30 — parliament unanimously approved legislative authorisation to the President, valid 90 days after publication of the enabling law, for a regime defining an accrediting authority, a root certification entity and the evidential weight of an electronic signature , grounded on the insufficiency of two 2011 instruments. The substantive text will be an executive instrument and is not yet made. The technology is ahead of the law. A public key and time-stamp infrastructure was announced as a ministerial intention in June 2025 with nothing contracted and no legal basis ; it is now contracted as a component of the US\$150m public digital infrastructure project , and the tax authority is already running mandatory electronic invoicing on it in practice . The trust layer is being built ahead of the law that would govern it.	ADVANCED
Digital Identity and CRVS	Digital id from birth	Registry posts opened in maternity wards in one province so newborns leave registered and issued a first identity card, with no national rollout published. 2026-03-04 — registry posts in maternity wards were launched in one province, running there since October 2025, so that newborns leave registered and issued a first identity card, foreign-funded with United Nations support , following the start of card issuance to newborns in November 2025 . No national rollout map, no registration count and no target is published, so what the base holds is one province and a stated model. The universalisation programme reported under registration names cards at birth as one of its three phases, which is the nearest thing to a plan on file. The measure that would test it runs the other way: birth registration among children aged nought to four is the weakest cohort in the census, reported under the civil register.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Interoperability of birth registration and digital id	The identity card is generated from the birth record by system interoperability, a link standing since 2017 and unmeasured since. The link exists and is old. The card is generated from the birth record by system interoperability , on a platform installed with foreign assistance in 2017 that tied card issuance to birth registration from the start . Nothing in the twelve months to 2026-08-26 states how well it works. No figure exists for how many registrations produce a card, how long the step takes, or what happens to the 39.2% of children aged nought to four registered at the 2024 census – the population the link is supposed to serve. The maternity-ward posts reported above are the operational answer being built, and they are in one province.	NO CHANGE
Digital Identity and CRVS	Use by other systems	A bill would make the identity card the only valid document for banking, telecoms, school enrolment and contracts, and a law makes it the sole electoral credential from 2027. 2026-04-29 – the Council of Ministers approved a bill making the identity card the only valid document for banking, telecommunications, school enrolment, property registration and contracts , replacing an arrangement in which voter cards, driving licences and passports are accepted substitutes. No parliamentary stage has followed. Separately, an official electoral registration law replaces in-person enrolment with automatic enrolment drawn from the civil identity database, with the voter card used for the last time in 2027 and the identity card becoming the sole registration credential thereafter . No gazette reference is on file and the law reaches the base through a secondary account. Both make the card load-bearing for services it does not yet reach: 52.4% of the population aged five and over holds one . Nothing on the ledger records an authentication service, an interface or a verification volume behind either instrument.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Payments and Fintech	Governance role of central bank	The central bank completed migration of domestic payments to the international messaging standard on 10 July 2026, across the switch, exchange and settlement participants. 2026-07-16 — the central bank announced completion of the migration of domestic payments to the ISO 20022 messaging standard on 10 July 2026, across the switch, the exchange and the real-time settlement participants . Only the completion is dated. No programme start, scope document or cost is held, and no participant count, message volume or exception rate is published, so the base records that the migration finished and nothing about what it changed. It is the one act of payments-system governance on this ledger for the window. The instant payment scheme and the regional settlement arrangement reported below both run under this bank, and neither carries a supervisory statement, a scheme rulebook or an oversight report on the base.	ADVANCED
Digital Payments and Fintech	G2P functionality	The cash-transfer programme reached more than 1.3 million households and about 6.5 million citizens, against 247,000 households at the prior position. 2026-07-25 — the programme is reported at more than 1.3 million households and about 6.5 million citizens reached, with a single social register now the centralised targeting database , against a starting position of a US\$320m loan building the social registry and government-to-person rails, with more than 247,000 households reached against a 1.6 million family target . That is the largest measured government-to-person payment operation on this ledger by an order of magnitude. What is not published is the payment instrument: no source states how the transfers reach households, what share is paid into a wallet or an account rather than in cash, or what it costs to deliver. No data-protection basis or governing instrument was stated for the register at launch, which is reported under registries.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Payments and Fintech	Revenue collection	Mandatory electronic invoicing reached 51,245 enrolled taxpayers and 36,341,801 invoices by August 2026, covering large taxpayers and state suppliers. 2026-08-23 – 51,245 large taxpayers and state suppliers were enrolled and 36,341,801 invoices issued , against a mandate in force from 1 January 2026 after an earlier postponement and with no enrolment figure published before this one. The figures are the tax authority's own and the mandate covers large taxpayers and state suppliers rather than all taxpayers, so this is neither universal coverage nor an independently verified count. The enforcement side is blunt and already live: a taxpayer not invoicing electronically cannot be paid by the State . It is the largest transaction volume of any government digital system on this ledger, and it runs on a public key infrastructure that has no governing law, reported under authentication.	ADVANCED
Digital Payments and Fintech	B2B and B2G functionality		NO EVIDENCE
Digital Payments and Fintech	P2P, P2G and P2B functionality	The instant payment scheme is wallet-led, with the largest wallet at 52.2% of transfers and 66.4% of transfers under Kz 10,000. 2026-03-05 – the monthly operator report puts the scheme as wallet-led and concentrated: the largest wallet at 52.2% of transfers, more than 12.3m registered accounts, about 24.8m active payment keys, and 66.4% of transfers under Kz 10,000 , against 35m transfers and Kz 590bn over 2025 across 22 banking and non-banking institutions . The small-value share is the finding: this is retail person-to-person traffic, and the concentration in one wallet is a single point of failure the record does not discuss. The base holds no launch date and no figure dated before 2025, so the growth rate cited by the operator cannot be checked against an independent series. Nothing on the ledger covers business-to-business or business-to-government payment functionality except through the tax authority's invoicing mandate, reported under revenue collection.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Payments and Fintech	Population uptake	Financial inclusion stood at 51.7% in the first quarter of 2026 against a 65% target for 2027, with banking at 32% and digital payments up about 56%. 2026-07-09 — a state minister's scorecard puts financial inclusion at 51.7% at the first quarter of 2026 against a 65% target for 2027, banking at 32% or 5.7m people, and mobile and digital payments up about 56% year on year . The strategy behind the figures launched in December 2025 and no pre-strategy baseline is held, so the target is measurable and the movement toward it is not. The bancarisation figure has no series behind it either: a 2023 industry account put roughly half the population unbanked on a different base, and the two cannot be read as a trend. The next phase is stated as letting mobile and digital payment providers extend credit, which would move the same population from payments into lending with no consumer-protection instrument on this ledger behind it.	ADVANCED
Digital Payments and Fintech	Cross-border functionality	The kwanza became the second settlement currency in the regional payment system on 27 July 2026, against about US\$3.77bn of flows with member states. 2026-07-28 — the two central-bank governors formally introduced the kwanza into the regional real-time settlement system, the second settlement currency in its history, against 2025 trade and interbank flows with the other fourteen member states of about US\$3.77bn across nine currencies , after integration was announced in May . The system had cleared in one currency since 2013. No volume settled in kwanza has been published since, and no retail cross-border service appears anywhere on this ledger: this is interbank settlement, not remittances or merchant payments. What it changes is which currency regional trade can be invoiced and cleared in, and the test of it will be a settled-value series that does not yet exist.	ADVANCED
Digital Payments and Fintech	Consumer protection		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Population register	A presidential decree created an interministerial commission to de-duplicate and update the adult-citizen database, carrying a US\$275m supplementary credit. 2026-06-08 — a presidential decree created an interministerial commission to stabilise civil-identification and adult-citizen database interoperability, biometrically de-duplicate, update residence and consolidate the electoral base . No technical standard, interface or completion date is on file. 2026-02-26 — the money came first: US\$275,000,000 was opened inside the 2026 budget for the proof-of-life update of the adult-citizen database, more than doubling the territorial administration ministry's allocation , on reporting rather than a held gazetted order. The register is the base of the electoral roll, which is why the proof-of-life operation reported under the electoral register is contested. A biometric de-duplication of the adult population, financed at this scale and governed by a commission rather than a statute, has no data-protection basis stated anywhere on this ledger.	ADVANCED
Registries	Civil register	Birth registration reached 63.0% overall but only 39.2% among children aged nought to four, with registration posts rehabilitated in two provinces. 2025-11-20 — census definitive results put birth registration at 63.0% overall and 39.2% among children aged nought to four, from 53.5% and 24.8% at the 2014 census . Both rose, and the gap between them is the finding: the pipeline that feeds the identity card is under-registering the newest cohort fastest. 2026-04-06 — under a US\$250m local-governance project, eleven birth-registration posts were rehabilitated in one province with five operating since August 2025, thirteen more were nearing completion in another, and mass registration campaigns reached several thousand people , on a project running across eight provinces and 53 municipalities . Only two provinces have published delivery counts. Nothing on the ledger states a national registration target, a backlog figure or a death-registration rate.	ADVANCED though the youngest cohort is registering worst
Registries	Address register		NO EVIDENCE
Registries	Business register		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Social protection register	A single social register launched in the capital in July 2026 as the centralised targeting database, with no governing instrument stated. 2026-07-25 – a single national social registry launched to map vulnerable households and act as the centralised database directing social supports , replacing a position in which social-transfer targeting rested on one programme's own registry. No enrolment target, data-protection basis, interoperability plan or governing instrument was stated at launch. That is the whole of the record: a database of the country's poorest households, built to direct payments to them, with nothing published about who may read it, how long it holds what it holds, or which other system it connects to. The transfer programme it now targets is reported under government-to-person payments, and reached about 6.5 million citizens.	ADVANCED
Registries	Electoral register	A proof-of-life operation runs 254 of a planned 634 counters against a universe of 16,707,455 citizens, and four opposition parties demand an independent audit. 2026-06-15 – the proof-of-life operation to update the electoral register opened . By August, 254 of a planned 634 counters were live across all 21 provinces and the diaspora, with 10,747 field workers against a target universe of 16,707,455 citizens, and over 730,000 updated nationally on the opposition's count . The count is the problem. The electoral administration has published no enrolment figure since the operation opened, so the only national number the base holds comes from a political declaration by four parties that are contesting the operation. They allege administrative discretion, uneven deployment of registration brigades and recurring biometric-system failures, and say the administration refuses to release statistics disaggregated by province, municipality and commune, which blocks any audit of the register's real flow; the electoral commission had earlier refused accreditation to a civic monitor. None of it has been adjudicated and no official series exists to test it against. At provincial level, one government reports over 40,000 residents updated and is pressing mining-sector workers to register through one-stop service desks . Ahead of all of it, a law replaces in-person registration with automatic enrolment from the civil identity database, with the voter card used for the last time in 2027 .	ADVANCED contested
Registries	Tax register		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Land register	A digital platform linking the cadastre, the tax authority and the property registry targets 40,000 properties legalised by end-2026, with no progress published since. 2026-04-17 – a digital platform linking the cadastre, the tax authority and the property registry was set a target of 40,000 properties legalised by the end of 2026, aimed at cutting duplication and enabling mortgage access . No progress figure against that target has been published in the four months since, and no source states whether the platform is in service, which agency operates it or how the three registries it links exchange data. A target with no reporting against it is the same shape of evidence as the digital transition agenda's project count: a number the government publishes about its own intentions. It is the only land or property system on this ledger.	ADVANCED
Sectoral management information systems	Health	The vaccination registry is in use across all national campaigns, with interoperability to the national health information system still under development. 2026-02-14 – the vaccination registry is described as in use across all national vaccination campaigns, with interoperability to the national health information system under development . It was already in use for real-time individual vaccination registration at the start of the window, so the position is unchanged. A secretary of state's conference remarks are the only source. No coverage figure, record count, facility count or evaluation is published, and no other health information system appears anywhere on this ledger – no electronic medical record, no health facility registry and no laboratory or supply-chain system. The one prospective addition is a vendor memorandum on digital health reported under geopolitics, against which no delivery has been reported.	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Sectoral management information systems	Education	A national education database initiative launched in August 2026 under a five-year, thirty-country data challenge, alongside a national education and research network. 2026-08-19 – a structured multi-year effort with the education ministry, a continental education association and an in-country technical partner launched to strengthen the national education database and the capacity to turn statistics into policy, under a five-year, thirty-country data challenge , presented at a Luanda event in early August . No data-quality baseline, scope, budget or completion date is published, and no contract or programme document is held. 2026-05-14 – separately, a national education and research network was presented alongside an executive roadmap for higher-education digital transformation , with no connected institutions, capacity, funding or operating date stated. Both are announcements of intent. Nothing on the ledger records an enrolment system, a school census platform or a teacher registry in operation.	ADVANCED
Sectoral management information systems	Social protection		NO EVIDENCE
Sectoral management information systems	Justice		NO EVIDENCE
Sectoral management information systems	Tax	Tax-compliance certificates are automated inside the tax authority, with extension to banks and other state bodies under way. 2026-02-10 – customs clearance was automated for compliant taxpayers inside the tax authority, with extension of the compliance certificate to banks and other state bodies under way . No baseline was published before it. The order of arrival is worth recording: the enforcement side is already live – a taxpayer not invoicing electronically cannot be paid by the State – while the interoperability the enforcement rests on is still being built. The authority is separately phasing out paper documents . This is the most operationally advanced sectoral system on the ledger, measured by the volumes reported under revenue collection, and it is also the one running furthest ahead of the legal instruments that would govern it.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Sectoral management information systems	Customs	A logistics single window is to absorb the port, foreign-trade and customs platforms into one, with phase one expected between late 2026 and mid-2027. 2026-07-28 – an integrated logistics single window was announced to absorb three separate agency platforms into one, framed explicitly as a formalisation and tax-base instrument rather than as trade facilitation, with phase one expected between the second half of 2026 and the first half of 2027 . A board communique is the only source. No instrument, budget or vendor is named, and no baseline is published for what the three existing platforms handle. The framing is the notable part: a customs and logistics integration justified by revenue rather than by clearance times, which is consistent with the tax authority's other work reported above.	ADVANCED
Sectoral management information systems	Land		NO EVIDENCE
Other GovTech and e-Gov	e-government services	No inventory of online services exists – the transition agenda counts projects, not services – while an at-home identity-card service and a public-finance programme launched. What is missing first: no service catalogue is published and the transition agenda counts projects rather than services , so the count of public services available online is not knowable from the record. 2026-07-28 – an at-home identity-card service launched in one province at Kz 250,000 for at-home processing and Kz 10,000 for delivery alone, on a 48-hour issuance target, with requests through a web portal and a messaging number . The ministry called the fee a product of exclusivity , and no ministry publication naming the portal is on file. 2026-08-17 – a programme to modernise finance ministry services and restructure state bodies was authorised by presidential order as a direct award . Its value is not established: the earlier of the two accounts, whose reporter says he saw the order, gives three different figures in one article , and the later reproduces its lead almost word for word.	ADVANCED on programmes rather than on services, with no inventory of what is online

Digitalisation

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digitalisation of sub-national government	ICT infrastructure for local government		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digitalisation of sub-national government	Digitalisation of local government records	One provincial government approved an integrated document and archive management system in December 2025, budgeting around weak internet and power. 2025-12-18 – a provincial government approved integrated document and archive management with a citizen application for proposals and public-tender tracking, implementation from January 2026, budgeting explicitly around weak internet and power . The stated six-month operationalisation target passed with nothing on file either way. It is the only sub-national digitalisation instrument on this ledger for any of the country's provinces, and no source records what the other twenty do with their records. The design assumption is the useful part: a system specified for intermittent connectivity and power is the right shape for a country where mains electricity reaches few rural households, reported under energy.	ADVANCED
Rural digital data capture	Digitalisation of rural health clinics		NO EVIDENCE
Rural digital data capture	Digitalisation of rural primary schools		NO EVIDENCE
Rural digital data capture	Digitalisation of rural registry offices		NO EVIDENCE
Rural digital data capture	Digitalisation of rural police stations		NO EVIDENCE

Technology

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
AI	Use of AI in government administration		NO EVIDENCE
AI	Use of AI in sectoral management information systems	The tax authority's machine-learning risk-analysis system began testing in 2024 with first taxpayer notices due from June 2026, built in-house. 2026-02-11 – the tax authority reported machine-learning testing begun in 2024 and first taxpayer notices due from June 2026, on a system it states it builds and feeds in-house . No baseline was published before it and the system is not in service. No model, supplier or accuracy figure is published, and no taxpayer-facing safeguard is stated beyond a right to be heard – against a draft artificial-intelligence law that would give a right to explanation and to refuse decisions made by artificial intelligence, and which has not been tabled. It is the only use of artificial intelligence inside a government sectoral system on this ledger. No health, education, justice or social-protection system reports any.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
AI	Development of national / regional AI systems	An operator launched a web version of its AI assistant in July 2026, and no held source states any installed accelerator capacity or named AI facility. 2026-07-22 — a subscription web assistant pitched at student research launched at a trade fair, replacing a text-message version, offered by an operator reporting seven million clients across five provinces . The source confirms a prior version but does not date it, and no usage figure and no model provenance is published — so what is built locally, if anything, is not established. Underneath it there is no compute. No held source states an installed accelerator capacity, an AI cloud or a named AI facility , and the readiness assessment's own infrastructure case rests on fibre, one satellite and data centres rather than on anything AI-specific. The government data centre reported under storage is the only national compute estate on the ledger, and nothing states that any of it is allocated to this.	ADVANCED one commercial assistant, with no installed compute behind it
AI	Control of AI abuse	No supervisory authority exists: the draft law provides for a competent authority and leaves its designation, powers and seat to a future regulation. The draft artificial-intelligence law provides for a competent authority at article 61 and leaves its designation, powers and seat to a future regulation . No authority exists, and the bill has not been tabled. The same review notes that the draft repeals no existing legislation and that its financial assessment is not costed , so nothing states who would fund or staff the body it provides for. Control of abuse currently runs through instruments written for other purposes: the false-information law reported under public debate reaches platforms and application providers, and the data-protection authority reported under data protection has the only enforcement record on this ledger. Neither addresses automated decision-making, and no case involving an AI system has been recorded by either.	NO CHANGE
ICT Industry	National capacity in DT-related production		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Innovation ecosystem	Technology hubs	A science and technology park was inaugurated in June 2026 under a US\$100m development-bank project, and a public-finance innovation lab launched. 2026-06-29 – a science and technology park was inaugurated under a US\$100m development-bank science and technology project, intended to link academia, research, companies and young entrepreneurs . No tenant, occupancy, disbursement or operating budget is published. 2026-03-30 – a finance-ministry innovation lab launched, its first proof of concept qualified digital signatures in an internally built document system , with no budget, headcount or project pipeline published. Against them, an incubation programme agreed in March 2025 offering institutional and technical support, physical space, training and investor introductions has published no cohort, intake number, graduate or funding outcome in seventeen months. Two new buildings and no reported occupants is the shape of the evidence.	ADVANCED
Innovation ecosystem	Tech startup ecosystem	A startups law passed unanimously with a revenue-ceiling definition, while the innovation ranking fell to 138th of 139 economies. 2026-03-23 – a startups law passed unanimously, defining a startup at an annual revenue ceiling of about US\$3.5m with no minimum threshold, so pre-revenue ventures qualify , after passage in generality four days earlier . Promulgation and gazette number are not held. The population it addresses has not moved. Fewer than 2% of identified startups have secured venture funding, with angel and seed structures largely absent , against about 125 startups and no exit event at the last assessment; no newer count has been published, including by the ministry that sponsored the law. The one visible venture is the country's only entrant in a fifteen-startup accelerator cohort drawn from about 2,600 applications, raising US\$4.6m across named investors on AI-powered credit scoring for motorcycle-taxi work . The innovation ranking fell to 138th of 139 economies, worse on outputs than inputs and with no cluster in the world's top innovation clusters , on a six-year trend running 132nd, 127th, 132nd, 133rd and now 138th.	MIXED a startups law passed while the innovation ranking fell to 138th of 139

Capacity

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Literacy	Digital literacy (civil service)		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Literacy	Digital literacy (general population)	No national digital-literacy programme exists — the base carries it only as clauses inside other instruments — and the loan's grants component still has no allocation. The base carries digital literacy only as clauses inside other instruments, with no national programme, budget line, target or trained-population figure . A ministry or education programme document would settle it and none is held. The one named vehicle is a loan component: grants to non-governmental and community groups for community digital spaces and digital literacy, still with no allocation, grantee, disbursement or beneficiary count two years after it was named. The same loan carries a target of 100,000 people trained through digital literacy programmes by March 2030 , and every outcome indicator under it reads zero, reported under development-partner financing. The school laboratory programme reported under training is real and is a different thing: hardware in schools, not a literacy programme for the population.	NO CHANGE
Training and skills	DT-related training in secondary education	School computer laboratories total more than 2,000 computers across 88 schools on the minister's own count, the latest serving 3,051 students. 2026-08-21 — a 25-computer laboratory was inaugurated at a polytechnic serving 3,051 students, bringing the programme to more than 2,000 computers installed across 88 schools nationwide on the telecommunications minister's own count . The totals are the minister's and no programme budget, connectivity provision or maintenance arrangement is published. Nothing states what is taught on the machines, whether any of the 88 schools has a connection, or who repairs them. It is the only school-level intervention on this ledger, and it is hardware. No curriculum instrument, teacher-training programme or examination in a digital subject appears anywhere for the country.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Training and skills	DT-related university facilities and qualifications	A satellite-technology training programme gave more than 5,600 university students free access and trained a Luanda cohort of more than 100. 2026-06-03 – more than 5,600 university students were given free satellite access and more than 100 students trained in a Luanda cohort alongside operators and manufacturers , on a curriculum covering terminal installation, integration, service pricing and billing. That is a vendor-adjacent skills programme attached to the national satellite rather than a university qualification: no degree, department, laboratory or accreditation is named, and no completion or employment figure follows the cohort. Nothing else on this ledger describes higher-education provision in a digital field. The education and research network reported under education systems is the nearest institutional item, and it has no connected institutions stated.	ADVANCED
Training and skills	Graduates entering DT ecosystem		NO EVIDENCE
Research institutions	Think tanks and academic departments contributing to DT policy		NO EVIDENCE

Inclusion

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Citizen feedback portals		NO EVIDENCE
Access to services	Citizen participation in policy	Two instruments opened or closed public consultation in the window, on digital government and on data protection. 2026-05-06 – public consultation opened on a digital government bill, framed expressly around ending the dispersion of sector rules since 1997 and keeping the digital law and the data-protection law in step , against a stated administrative reorganisation running to 2027 . No draft text and no tabling date is held. 2026-06-17 – consultation closed on the data protection revision , due at the Council of Ministers and then parliament. Consultation is happening and its effect is not visible: no source publishes who responded to either exercise, what was said, or what changed in a text as a result. Set against them, parliament rejected the one amendment that would have opened the citizen and electoral databases to parties and citizens, reported under data protection legislation.	ADVANCED
Access to services	Gender equity		NO EVIDENCE
Access to services	Inclusion of persons with disabilities		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Inclusion of refugees and IDPs		NO EVIDENCE
Digital divides	Bridging of digital divides	Satellite programmes reached six universities and more than 300 localities without mobile operators, while the universal service fund has published no accounts, grant or disbursement. 2026-07-13 — the connectivity programme is stated at six universities and more than 300 localities where mobile operators are absent, with 20,000 students , against 27 locations and about 366,000 citizens stated to a United Nations body in November 2025 . The counts are not the same measure and the base cannot net them; a separate white-space leg connected 3,972 students at two schools . Alongside it, a commercial access hub opened in December 2025 with 37 firms in the integration process by April 2026 , and a first startup was licensed to resell satellite access in July 2026 . The instrument built for this has done nothing on the record. The universal service fund and its 1% levy on telecom operators' gross revenue remain on statute, it may make non-repayable grants for non-commercial universal-service expansion and is barred from subsidising operating costs, and no accounts, grant or disbursement have been published for any year since 2010 .	MIXED satellite connectivity reaching new places while the universal service fund has published nothing in sixteen years

Data

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
National statistics	National strategy for development of statistics	A statistics development strategy for 2026 to 2032 was announced as forthcoming, with a statistics-law revision to follow. 2026-06-12 — a new strategy for the 2026 to 2032 cycle was announced as forthcoming, widening the national statistical system, with a revision of the statistics law to follow . None existed before it. No source confirms that the council session, the law revision or the promised user survey took place, and no strategy document is held. What is on the record is an announcement of an approval that was to come, which is the weakest form of instrument this frame records. The statistical machinery it would govern is producing: the 2024 census and its portal are reported under censuses and surveys, and the capacity loan behind them under development-partner financing.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
National statistics	Censuses and surveys	The 2024 census published definitive results in November 2025 and a public portal and mobile application in July 2026. 2025-11-20 – definitive results of the 2024 census were published . They are the source of most of what this report can say about the population: identity-card coverage, birth registration and household electricity access all rest on them, and each is reported under its own indicator. 2026-07-02 – a public portal carrying demographic, social, economic and housing indicators by geographic level, plus a mobile application with macroeconomic series, was launched and built by the statistics office's own staff , where census results had previously been available only as reports. Behind both, a US\$60m statistical capacity loan has run since 2022 to 2027 supporting statistics-office modernisation, household surveys and dissemination , with no disbursement, restructuring or results figure on file – it financed the census machinery this report leans on, though no source links the two.	ADVANCED
National statistics	Statistics from administrative data		NO EVIDENCE
Open data	Use of open data	The census portal publishes indicators by geographic level, with no open-data licence, bulk download or programming interface stated. 2026-07-02 – the statistics office launched a public portal with demographic, social, economic and housing indicators by geographic level, and a mobile application carrying macroeconomic series . It is the only public data publication on this ledger. No open-data licence, bulk download or programming interface is stated, so what exists is a browsable publication rather than a reusable dataset – and no source records anybody reusing it. No open data policy, no national data portal and no dataset inventory appears anywhere for the country. The contrast worth drawing is with the registers: the population, social and electoral databases reported under registries are being consolidated at considerable expense, and parliament rejected the one amendment that would have opened any of them.	ADVANCED a public indicator portal with nothing published about reuse
Use of satellite data	Agricultural use of satellite data		NO EVIDENCE
Use of satellite data	Meteorological use of satellite data		NO EVIDENCE

Geopolitics

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
US / hyperscaler activities	USA / hyperscaler MoUs, engagements and commitments	A wholesale partnership combined the state cable company's systems with a US network, while a US\$170m agreement stands undelivered. 2026-05-21 — a partnership agreement combines the state cable company's three subsea systems with a US network of more than 300 metro markets and 386,000 km of fibre , reported again the following week . No value, term or capacity commitment is stated. Against it, an announced US\$170m agreement with a US\$25m first phase for a national cybersecurity agency, vendor academy training and an undersea cable has no disbursement, contract or delivery on record in the fourteen months since it was announced at a business summit , and no trainee count, cohort or curriculum has been published against its training commitment. Nothing links its agency phase to the cyber centre created by decree six months later. A domestic subsea cable to link the coastal cities and connect a transport corridor to international systems is stated as under way , and the base names no US instrument, agency or financing behind its digital leg.	MIXED a wholesale partnership signed while a US\$170m agreement produced nothing in fourteen months
China activities	Chinese MoUs, engagements and commitments	A digital-health memorandum was signed in January 2026 covering 38,000 health workers and 500,000 remote consultations, and a research centre was pledged by 2027. 2026-01-26 — a four-year memorandum with a Chinese vendor covers training of about 38,000 health workers, more than 500,000 remote consultations, hospital digitisation, telemedicine and health artificial intelligence . No value, milestones or domestic financing are stated, and it was signed for the health ministry by an acting department director rather than the minister. No delivery has been reported. 2025-10-06 — a research and development centre was announced after a presidential audience, targeted by 2027, with location under evaluation and investment value undefined, paired with a pledge to train 7,000 people in artificial intelligence and emerging technologies by 2027 , as reported from the audience itself . Nothing has been recorded in the ten months since. The substantive Chinese engagement on this ledger is not a memorandum at all: it is the concessional loan behind the national broadband network, reported under the fibre backbone, which has no progress report on file at either end.	ADVANCED on memoranda, with no delivery reported against either

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
EU activities	EU MoUs, engagements and commitments	A French-financed earth-observation satellite passed a system milestone in May 2026 and is under construction, on about EUR 225m secured in January 2025. 2026-05-14 — a system key-point milestone was validated on the earth-observation satellite , which entered construction after a March 2026 kick-off with first ground infrastructure delivered from June 2026 and a design of more than 1,000 high-resolution images a day . Financing of about EUR 225m was signed with France in January 2025 , with no build started at that point. No launch date is published, and no source states what the imagery is for: no agricultural, meteorological, cadastral or disaster-response programme on this ledger names it as a source. It is the largest single European commitment on the ledger and the only one with construction behind it.	ADVANCED
Gulf/UAE activities	Gulf MoUs, engagements and commitments	A Gulf digital memorandum in force since 2021 has produced no deliverable report, valuation or successor since 2023. The memorandum has been in force since December 2021, its agreed heads a three-year digitalisation master plan, public-private-partnership and build-operate-transfer financing, and youth digital skills . The telecommunications ministry attributed the national cloud implementation project to it in February 2023 . Nothing has been published since. No deliverable report, valuation or successor instrument exists on the record, the memorandum text itself is not published, and the ministry's account and the vendor's are the only sources for any of it. The national cloud it was credited with is now in operation, reported under data storage, and no source connects the delivered system back to this memorandum.	NO CHANGE
India activities	India MoUs, engagements and commitments	An Indian credit line announced in May 2025 carries US\$200m for defence, with digital public infrastructure a separate pledge carrying no money. The joint statement of the May 2025 state visit records a US\$200m defence credit line, with digital public infrastructure, space technology and capacity building as a separate pledge carrying no money . Secondary reporting framed the digital component as part of the credit line , and the base corrected its own framing in favour of the primary. No contract, vendor or engagement has been recorded since, confirmed at a reconcile pass in July 2026. The digital identity platform now out to tender, reported under digital identity, names no Indian involvement.	NO CHANGE

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Critical national infrastructure designation	enactment of the cybersecurity law, or a standalone decree, would settle it; probed 2026-08-05, the December 2025 presidential decree vests the designation power in a new cybersecurity centre but publishes no designation list, and the cybersecurity bill was approved in detail in committee on 2026-08-07 with a final vote set for 2026-08-13	2026-08-05
Cybersecurity fund	a constitutive decree would settle it; probed 2026-08-05, no constitutive decree exists; the fund appears only as a named destination for 30% of the cybersecurity centre's revenue	2026-08-05
Count of public services available online	a published service catalogue or a completion report would settle it; probed 2026-08-05, the government's own eServices catalogue names seven services but is undated and the portal root is in maintenance	2026-08-05
Installed AI compute capacity	the readiness assessment's infrastructure case rests on fibre, one satellite and data centres; probed 2026-08-05, no document states installed capacity; the nearest published measures are regional aggregates in a July 2026 IMF paper	2026-08-05
Digital inclusion grants component	a procurement or disbursement report would settle it; probed 2026-08-05, the World Bank implementation status report gives component costs and disbursement; the governing programme manual was still to be drafted	2026-08-05
National digital-literacy programme	a ministry or education programme document would settle it; probed 2026-08-05, no standalone programme document exists; the national digital skills strategy is recorded as still to be developed	2026-08-05
Private credit information centres	an APD or central-bank licensing instrument, or a named operating centre with a start date, would settle it; not probed	not yet probed

ABOUT THIS DOCUMENT

EDITION	2026-08-28
CURRENT EDITION	https://corpus.data-landscapers.io/reports/AGO/AGO-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/AGO/AGO-progress-2026-08-28.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.