



PROGRESS REPORT

Niger: progress report, August 2025 – August 2026

Edition of 2026-08-28 · 70 systems and instruments tracked

GOVERNANCE · FINANCE · ICT INFRASTRUCTURE · DPI · DIGITALISATION · TECHNOLOGY · CAPACITY · INCLUSION · DATA · GEOPOLITICS · WHERE THE RECORD IS THIN

This report asks the same set of questions of every country. The rows below are a fixed frame of indicators, one row each, chosen in advance and covering all thirty-eight subjects the base tracks — so what appears here is decided by the frame and not by whichever records happened to accumulate. Each row says what happened on that indicator during the period, with every claim linked to the source it rests on.

Where a row reads *No evidence*, the base holds nothing on that indicator. **That is a statement about this base, not about the country** — it does not mean nothing exists, only that nothing has been collected here yet. The rows that carry evidence say what it is; the rows that do not are left to speak for themselves.

The period is 2025-08-01 to 2026-08-28.

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

Governance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Digital transformation strategy	A national digital-development policy for 2026-2035 went to national validation in March 2026 on three strategic axes, and has not been formally adopted. A redrafting committee was installed in July 2025 with one month to update the draft (committee). The validation workshop of March 2026 covered governance and security of the digital sector, infrastructure and services, and skills and innovation, targeting 2035 and aiming to position the country as a regional fibre-interconnection hub (validation , interview). It is not yet formally adopted, so the country's connectivity build is running ahead of the policy that would frame it.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	ICT strategy		NO EVIDENCE
Strategies, plans and policies	Broadband strategy		NO EVIDENCE
Strategies, plans and policies	Data storage / cloud strategy		NO EVIDENCE
Strategies, plans and policies	Data interoperability framework / roadmap		NO EVIDENCE
Strategies, plans and policies	AI strategy		NO EVIDENCE
Strategies, plans and policies	Data localisation policies		NO EVIDENCE
Strategies, plans and policies	Data governance policy		NO EVIDENCE
Strategies, plans and policies	Open data policy		NO EVIDENCE
Legislation and regulation	Data protection legislation	Loi 2022-59 on personal data protection has been in force since December 2022, replacing the 2017 statute and supplemented by a 2023 law. The statute replaced the 2017 law and is supplemented by a further 2023 law (law , predecessor). No amendment, implementing decree or enforcement record has entered the base since. It is the privacy backstop for a biometric identity programme now in mass enrolment, which is what makes the absence of a caseload figure material.	NO CHANGE
Legislation and regulation	Cybersecurity legislation		NO EVIDENCE
Legislation and regulation	Legislation covering digital id	An ordonnance of April 2026 with its application decree replaced the civil-status regime, and a National Nationality Register was instituted under the justice ministry. The ordonnance of 22 April 2026 and its application decree of 18 May are in force, and no gazetted text is held (ordonnance). The same ordonnance institutes a national nationality register under the justice ministry (register). Between them the civil, nationality and population registers are set up by one instrument, which is a cleaner legal basis than most units in this base have and is not yet matched by an operating system.	ADVANCED
Legislation and regulation	Digital payments legislation		NO EVIDENCE
Legislation and regulation	Legislation enabling data interoperability		NO EVIDENCE
Legislation and regulation	AI legislation / regulations		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	E-commerce legislation		NO EVIDENCE
Legislation and regulation	Statistics legislation		NO EVIDENCE
Legislation and regulation	Access to information legislation		NO EVIDENCE
Data protection	Data protection authority	The data protection authority operates under the 2022 statute, with no caseload or sanction figures published. The authority is operating and is the privacy backstop for the biometric identity programme (authority , profile). No caseload, register or sanction figure is published. A national biometric card capturing fingerprint, face, voice and iris is being enrolled while the supervisory record is empty.	NO CHANGE
Data protection	National data protection readiness		NO EVIDENCE
Regional collaboration	Regional policy collaboration	Telecommunications cooperation was agreed with Algeria, an identity technical mission went to Burkina Faso, and a regional identity interoperability strategy was validated. Cooperation with Algeria was agreed in March 2026 with no programme document or value published (Algeria). A technical mission was received in Ouagadougou in July 2026 with recommendations on authentic documents and document fraud; no alignment for mutual recognition is established (mission). A West African foundational-identity interoperability strategy was validated at Accra in August 2025 with no implementation step published; it sits awkwardly alongside the country's regional-bloc exit (strategy).	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Regional collaboration	Regional legal harmonisation	The continental cyber and data convention was ratified in May 2022, and harmonised confederation travel and identity specifications were validated in November 2024. The convention was ratified on 23 May 2022 (ratification). The three confederation states' security ministers validated harmonised travel and identity document specifications at Bamako and referred them to the heads of state; five passport categories are now issued under them, and the validation date is disputed between held accounts (specifications , validation).	ADVANCED
Regional collaboration	Shared regional infrastructure		NO EVIDENCE
Regional collaboration	Cross-border data transfers		NO EVIDENCE
Standards	National interoperability standards		NO EVIDENCE
Standards	National quality standards	Formal notices were served on all four operators in June 2026 with fines of 1 to 3 per cent of turnover in prospect, while the threshold values in the governing decision are not published. Voice and mobile-data quality was found deficient at all four operators in the April to May 2026 control, with only messaging compliant and one operator additionally below 4G coverage thresholds; a verification campaign ran to 28 August 2026 (control , notices). Formal notices carry fines of 1 to 3 per cent of prior-year turnover, licence suspension or withdrawal in prospect (enforcement , notice). The 2021 decision every enforcement action cites is not published: the regulator's own annual report gives its function but not its threshold values, and the regulator's site does not surface the 2026 notices either (report , site). A continuous monitoring platform inaugurated in January 2026 gives the regulator real-time visibility of operator networks (platform).	MIXED all four operators served with formal notices on quality while the thresholds they are judged against are unpublished
Standards	Adoption of international standards		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Public debate and participation in policymaking	Non-governmental contribution to national policy	The policy consultation was described by the ministry as broad among digital-sector actors, and no open public-comment channel is named. A redrafting committee revised the draft policy from July 2025 (committee) and a national validation workshop in March 2026 was described as the product of broad consultation among public- and private-sector actors (workshop). Consultation is expert and stakeholder-level rather than a named open public-comment or civil-society submission channel, which is the whole of the record for outside contribution to policy here.	ADVANCED
Public debate and participation in policymaking	Open discussion of government policy		NO EVIDENCE

Finance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Domestic budget appropriations and expenditure	Sustainable domestic financing of digital transformation		NO EVIDENCE
MoUs and other agreements	Strategic relationships		NO EVIDENCE
New investments	Mobilisation of non-state finance		NO EVIDENCE
New investments	Development-partner project financing	A Luxembourg-supported Sahel connectivity programme widened in June 2026 to include a vendor and a second donor state, with no commitment total published. The pledge was announced in January 2025 to reduce the Sahel digital gap (pledge). The support package widened in June 2026 to an equipment vendor and a further donor state, with no commitment total published (package). It is the only development-partner digital financing in the window for the country, the European country programme having ended.	ADVANCED

ICT Infrastructure

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Mobile penetration		NO EVIDENCE
Connectivity	Internet usage		NO EVIDENCE
Connectivity	Mobile affordability		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	National fibre backbone	1,031 km on five cross-border axes were provisionally accepted in November 2025, above a 2,275 km domestic backbone completed in 2017. The trans-Sahara acceptance covers five axes to Algeria, Chad, Nigeria, Benin and Burkina Faso plus an 88 km loop to the national data centre, under a project launched in 2017 with works from 2021 and financed at about EUR 43m through a concessional window and national counterpart funds (acceptance , reception , financing). The domestic backbone runs 2,275 km across three sections, built under a concessional loan of RMB 623.7m signed in January 2014 and completed in the first quarter of 2017, aimed at raising national broadband coverage from 54 to 72 per cent (loan , backbone). Repayment responsibility was assigned to the incumbent, whose legal relationship to the loan is unresolved in the source.	ADVANCED
Connectivity	International internet bandwidth		NO EVIDENCE
Connectivity	Internet Exchange Points	A Niamey internet exchange point was inaugurated in August 2025, letting domestic networks exchange traffic locally. The exchange entered service on 19 August 2025 (exchange). No peer count, port capacity or traffic figure is published, so the base records that domestic interconnection now exists and not how much passes through it. It sits beside a national data centre accepted three months later, which is the other half of keeping traffic and data in the country.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Satellite broadband licensing and availability	Satellite retail service has been available since March 2025 and an operator-integrated version launched in January 2026, while the regulator moved against unauthorised resale. Retail service became commercially available through approved sellers in March 2025 under an agreement signed with the operator in October 2024 (availability , launch , distribution). A telco-integrated service was commercialised in January 2026, with the operator rather than the customer holding the satellite relationship (integration). The regulator served a formal notice against unauthorised resale in September 2025 with a deadline of 3 October, carrying three months to a year and fines to 60m FCFA (notice), invoking a prior-authorisation regime that has been in force and is now enforced (regime).	ADVANCED
Data Storage	Local data centre capacity (all providers)		NO EVIDENCE
Data Storage	Local data centre capacity (national providers)	A Tier III national data centre was provisionally accepted at Niamey in November 2025, six weeks after its target delivery date. Delivery had been targeted for 30 September 2025 (target) and provisional acceptance came on 14 November, at Tier III level, linked to the backbone by an 88 km urban fibre loop (acceptance , reception , handover). No capacity, rack count, delivered load, tenant or operator figure is published for it, so the country's first national facility is recorded as accepted and not as measured.	ADVANCED slipped
Data Storage	Off-site backup capacity		NO EVIDENCE
Energy	Sufficient energy and water for data centres		NO EVIDENCE
Energy	Grid reliability		NO EVIDENCE
Energy	Rural electrification		NO EVIDENCE
Technical Capacity	Robustness of government hardware and software		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Technical Capacity	Local capacity to maintain, manage and develop government systems	An integrated state human resources and payroll system has digitised 16,500 agent files and updated 23,000, against a scope of about 200,000 public agents. The system replaces ageing separate systems on a 2021 platform, and the minister's own diagnosis is that no integrated system exists today (system , files , biometrics). The work is under a tenth done on those figures, and no completion date, supplier or budget is published.	ADVANCED
Cybersecurity	National cybersecurity readiness	A national cybersecurity centre with a response team, a forensics laboratory and a national strategy are all planned or in elaboration, with nothing built. The centre with its operations centre and response team was enumerated by the critical-infrastructure committee in July 2025 and nothing on record has been built (centre). A forensics laboratory was enumerated at the same meeting, also unbuilt (laboratory). The national strategy has been in elaboration since a regional symposium in July 2025 with no text published (strategy). A country that has just accepted a national data centre and a cross-border backbone has no response team to defend either.	NO CHANGE

DPI

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Exchange	National data exchange system		NO EVIDENCE
Data Exchange	Use of digital id in other systems		NO EVIDENCE
Data Exchange	Interoperability of health systems		NO EVIDENCE
Data Exchange	Interoperability of education systems		NO EVIDENCE
Data Exchange	Interoperability of social protection systems		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Robustness of system	A confederation biometric identity card entered mass enrolment in April 2026 capturing fingerprint, face, voice and iris, and a biometric passport opened enrolment in July. The card is mandatory at fifteen and over, valid five years at 4,500 FCFA, and mass enrolment began on 25 April 2026 across the capital's twenty police stations (enrolment , rollout , sovereignty). The passport opened enrolment on 16 July 2026 with the president the first enrollee, five categories issued to international civil aviation specification over thirty-four pages (passport , editorial , enrolment start). Four biometric modalities on a mandatory card, with no published supervisory record from the data protection authority, is the shape a named analyst warns about.	ADVANCED
Digital Identity and CRVS	Registration of entire population	The universal identification programme was restructured onto the statutory register stack with a goal of 22m enrolled, above a pilot of more than 3,000 in four communes. The programme was operational with a goal of 22m enrolled by 2026 and has been restructured to carry the statutory register stack, with enrolment starting in the capital (programme , pilot). An open-source identity pilot enrolled more than 3,000 people across four communes, with no later enrolment figure published (open source). The gap between the 22m target and the pilot is the whole of the country's enrolment evidence: no national enrolment count under the restructured programme is published.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	National maintenance of id and credentials systems	An identification agency was created by decree in April 2026, while the card and passport are produced by a Libyan supplier with a local partner. The agency was created and chartered under the interior ministry with its statutes approved by a companion decree; no budget, staffing or enrolment target is stated and no gazetted text of either instrument is held (agency , restructuring). Two memoranda were signed with the supplier in June 2025 and it now produces both the card and the passport with a local partner, a change officials cast as technological independence and local data control (memoranda , modernisation). Independence from one foreign supplier achieved by contracting another is the tension the cell records rather than resolves.	MIXED a national registration agency created by decree while the card and the passport are produced by a foreign supplier
Digital Identity and CRVS	Authentication	A national public key infrastructure was enumerated as planned in July 2025 and nothing on record has been built. It was listed by the critical-infrastructure committee alongside the cybersecurity centre and the forensics laboratory (infrastructure). No trust anchor, certification authority or electronic-signature capability exists for the country on this record, which is the layer the biometric card would need to authenticate against anything other than itself.	NO CHANGE
Digital Identity and CRVS	Digital id from birth		NO EVIDENCE
Digital Identity and CRVS	Interoperability of birth registration and digital id		NO EVIDENCE
Digital Identity and CRVS	Use by other systems		NO EVIDENCE
Digital Payments and Fintech	Governance role of central bank		NO EVIDENCE
Digital Payments and Fintech	G2P functionality	Scholarship payment through the Treasury application was announced in July 2026 as part of a grants agency reform, with no budget, vendor or beneficiary count published. It is stated as an intention with no budget, vendor, timetable or beneficiary count published (scholarships). It is the only government-to-person digital payment stream named for the country, and it is an announcement rather than a channel.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Payments and Fintech	Revenue collection	Identity-fee payment kiosks were deployed at enrolment sites in April 2026, issuing receipts for the enrolment file. The kiosks went live at enrolment sites on 27 April 2026 (kiosks). They are the state's only digital collection channel on this record, and they collect for the identity programme rather than for general revenue. No transaction count or value is published.	ADVANCED
Digital Payments and Fintech	B2B and B2G functionality		NO EVIDENCE
Digital Payments and Fintech	P2P, P2G and P2B functionality	Instant bank-to-wallet transfers went live in June 2026 between one bank's accounts and mobile wallets. The service launched on 26 June 2026 (transfers). No volume, value or count of participating institutions is published, and one bank connecting to the wallet rails is the whole of the interoperability evidence for the country.	ADVANCED
Digital Payments and Fintech	Population uptake	The country holds 3.92 per cent of accounts opened across the monetary union in 2024, the second smallest share of the eight member states. The figure is the union central bank's own for 2024 (share). No national account count, wallet figure, agent network measure or transaction value is separately held for the country, so its position is visible only as a share of somebody else's total.	NO CHANGE the second smallest share of the union's electronic-money accounts
Digital Payments and Fintech	Cross-border functionality		NO EVIDENCE
Digital Payments and Fintech	Consumer protection		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Population register	A National Population Register is in build assigning every citizen a unique identifier, with a sensitisation tour running ahead of a register that does not yet accept enrolments. The register is designed as a central secure database with a first enrolment phase opening at the capital and other regions following in 2027; officials on the tour cite the April 2026 ordonnance as the legal basis and describe the register as forthcoming (register , tour , texts , restructuring). No enrolment target, budget, supplier or start date is published, and a sensitisation campaign preceding a register that does not yet accept enrolments is the whole of what is dated here. A separate diaspora and expert data bank was undertaken by the foreign minister in July 2026, with no enabling instrument, custodian, data-protection basis or timetable named (diaspora).	ADVANCED
Registries	Civil register	A National Civil Register was instituted in April 2026, birth declaration reached 79 per cent on one series, and 68 per cent of communes are computerised. The register was instituted by the April 2026 ordonnance and is designed to interoperate with the population and nationality registers (register). Birth declaration is given at 79 per cent against 53.48 per cent in 2022 on one series, while the interior ministry separately gave 80 per cent in 2026 against 60 in 2023 and an agency put one region alone at a rise from 69 to 75 per cent (rate); three differently based series are on record and none is reconciled to another (rate , commemoration , tour). An agency puts 68 per cent of communes nationwide computerised on its own account of the support it has given, and no ministry count of computerised communes is held (communes).	ADVANCED
Registries	Address register		NO EVIDENCE
Registries	Business register		NO EVIDENCE
Registries	Social protection register		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Electoral register		NO EVIDENCE
Registries	Tax register		NO EVIDENCE
Registries	Land register		NO EVIDENCE
Sectoral management information systems	Health	A national e-health master plan 2025-2029 was validated in July 2026 with twenty-seven structuring projects, covering interoperability, surveillance and cybersecurity. The roadmap was validated on 9 July 2026 and is budgeted, covering health information, interoperability, surveillance and cybersecurity (plan). No budget figure, implementing body or first project is named, so what the base holds is a validated plan and no delivery against it. It is the only sectoral information-system plan for the country in this window.	ADVANCED
Sectoral management information systems	Education		NO EVIDENCE
Sectoral management information systems	Social protection		NO EVIDENCE
Sectoral management information systems	Justice		NO EVIDENCE
Sectoral management information systems	Tax	Tax administration core systems are back at full operation after sanctions disruption, with a round-the-clock digital administration sought. A national seminar was convened in July 2026 with core systems recorded back at full operation (seminar). No collection figure, taxpayer count or filing share is published. Recovery from a disruption is the movement recorded here, not an advance beyond where the administration stood before it.	ADVANCED
Sectoral management information systems	Customs		NO EVIDENCE
Sectoral management information systems	Land		NO EVIDENCE
Other GovTech and e-Gov	e-government services		NO EVIDENCE

Digitalisation

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digitalisation of sub-national government	ICT infrastructure for local government		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digitalisation of sub-national government	Digitalisation of local government records	A municipal tax platform went live at the capital in January 2025 with fifty field agents and more than 2,000 taxpayers geolocated. The platform carries mobile-money payment through two providers and automated transaction auditing, and was built by the digital agency under the city's 2025-2027 strategic plan (platform). No collection figure or extension to a second municipality is published. It is the only local-government digitalisation on record for the country.	ADVANCED
Rural digital data capture	Digitalisation of rural health clinics		NO EVIDENCE
Rural digital data capture	Digitalisation of rural primary schools		NO EVIDENCE
Rural digital data capture	Digitalisation of rural registry offices	173,109 birth certificates were issued in one region over three years with timely declaration at 88.04 per cent, and a birth-certificate pilot targets 21,202 under-fives elsewhere. The Diffa region issued 173,109 certificates between July 2023 and July 2026, with timely declaration at 88.04 per cent in 2025 against 56 per cent in 2022 (region); 263 village chiefs were trained as mobilisers and four communes computerised (region). A pilot at Filingue targets 21,202 under-fives with no completion figure published (pilot). Traditional chiefs as registration mobilisers is the delivery mechanism this unit relies on, and it is the same mechanism used to prepare the census.	ADVANCED
Rural digital data capture	Digitalisation of rural police stations		NO EVIDENCE

Technology

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
AI	Use of AI in government administration	An artificial-intelligence programme applied to human security completed one training round of 140 cadres in June 2026, run with the interior ministry and the statistics institute. One training round is complete, run by a United Nations coordination office with the statistics institute, the digital agency and the interior ministry (programme). No system, model or deployment follows it. Artificial intelligence applied to human security by an interior ministry, with no national strategy or governance instrument behind it, is the position the cell records.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
AI	Use of AI in sectoral management information systems		NO EVIDENCE
AI	Development of national / regional AI systems		NO EVIDENCE
AI	Control of AI abuse		NO EVIDENCE
ICT Industry	National capacity in DT-related production	An electronics assembly plant for smartphones, computers and tablets was inspected at more than 60 per cent complete in August 2026 and is due in service by the end of October. A ministerial delegation inspected the plant on 20 August 2026 and put it at 63 per cent completion, due in service by the end of October 2026 (inspection); no capacity, cost, ownership or offtake arrangement is published (inspection). A second account of the same visit puts the facility, in the Tillabery region, at more than 60 per cent built after six months against 57 per cent of its overall timeline, and frames locally assembled devices for citizens and public institutions as a way to cut dependence on imported equipment (account); no investment value, capacity or opening date is stated (account). The two accounts of one inspection give different completion figures, which the cell carries rather than picking between.	ADVANCED
Innovation ecosystem	Technology hubs	A university innovation hub at Diffa reached project-document validation in August 2026 under a youth agripreneurship programme. A university was selected through a competitive process to host the hub, and the workshop validating its project document opened on 20 August 2026; no budget figure or opening date is published (hub). It is the only technology hub on record for the country, and it is at document-validation stage.	ADVANCED
Innovation ecosystem	Tech startup ecosystem	Four firms are named by the digital agency as supported, with no funding, company count or outcome published. The agency named four companies in August 2025 as supported (firms). No funding figure, register, definition or count of firms is held for the country, so support is recorded by example and the population it applies to is unknown.	NO CHANGE

Capacity

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Literacy	Digital literacy (civil service)	140 cadres were trained in one artificial-intelligence programme, and the country hosted a regional response-team symposium in July 2025. The training round reached 140 cadres across the interior ministry, the statistics institute and the digital agency (training). The country hosted the thirteenth edition of a regional incident-response symposium at Niamey in July 2025, at which the digital agency proposed a confederation regional cyber-defence alliance; it has been hosted once (symposium). No civil-service digital-skills programme, curriculum or trained count beyond those two events is held.	ADVANCED
Literacy	Digital literacy (general population)		NO EVIDENCE
Training and skills	DT-related training in secondary education		NO EVIDENCE
Training and skills	DT-related university facilities and qualifications		NO EVIDENCE
Training and skills	Graduates entering DT ecosystem	A youth digital-skills caravan is running in regional stages, which the organisers say will cover all eight regions and reach more than 800 young people. The Maradi stage opened in August 2026 on a two-day programme including artificial intelligence (caravan). The coverage and reach are the organisers' own statements and no completion figure per stage is published, so the base holds a plan and one dated stage.	ADVANCED
Research institutions	Think tanks and academic departments contributing to DT policy		NO EVIDENCE

Inclusion

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Citizen feedback portals		NO EVIDENCE
Access to services	Citizen participation in policy		NO EVIDENCE
Access to services	Gender equity		NO EVIDENCE
Access to services	Inclusion of persons with disabilities		NO EVIDENCE
Access to services	Inclusion of refugees and IDPs		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital divides	Bridging of digital divides	A rural inclusion programme has one centre on record and a second community centre opened at Tahoua, while an analyst warns of systemic exclusion. The rural programme opened a digital centre at Tabelot in Agadez with women's and girls' skills training, and one centre is all that is on record (programme , project). A second community digital centre was inaugurated at Tahoua in July 2026 with 100 computers and 50 kW of solar power, built by an international agency and donor-funded (centre). A named analyst warns of privacy breaches, state surveillance and systemic exclusion under the biometric identity programme, with rural communities, migrants and those without foundational identity most exposed (warning).	MIXED two community digital centres and a rural programme against a warning that rural communities and those without foundational identity are most exposed

Data

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
National statistics	National strategy for development of statistics		NO EVIDENCE
National statistics	Censuses and surveys	The fifth general population and housing census is in preparation, with traditional chiefs trained as mobilisers in one region and no enumeration date published. Chiefs were trained as mobilisers in Diffa in July 2026 (preparation). No enumeration date, budget, methodology or digital arrangement is published. The same mobilisation mechanism is used for civil registration in the same region, which is the country's working answer to reaching households without addresses.	ADVANCED
National statistics	Statistics from administrative data		NO EVIDENCE
Open data	Use of open data	A multisectoral government and United Nations data platform is in build with the statistics institute, with no launch date published. It is being built alongside an artificial-intelligence training programme (platform). No dataset, licence, access terms or launch date is published, and no national open-data portal or policy is held for the country, so the platform is an intention recorded inside another programme's account.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Use of satellite data	Agricultural use of satellite data	The national geographic institute runs a remote-sensing unit producing satellite imagery for forest, land-use and territorial monitoring. The unit describes itself as an exclusive satellite-imagery distributor in several countries; no programme name, partner or date is published, and the source page carries no date of its own (unit). No agricultural product, user, coverage or accuracy figure is published, so the capability is on record and its application to a crop or a season is not.	ADVANCED
Use of satellite data	Meteorological use of satellite data		NO EVIDENCE

Geopolitics

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
US / hyperscaler activities	USA / hyperscaler MoUs, engagements and commitments		NO EVIDENCE
China activities	Chinese MoUs, engagements and commitments	A 2014 concessional loan built the 2,275 km domestic backbone completed in 2017, and no post-2017 Chinese financing or vendor contract is on record. The vendor has operated in the country since 1998 and China's newly arrived ambassador met its vice-president in September 2025 to discuss deepening cooperation (meeting). The 2014 loan of RMB 623.7m financed the domestic backbone (loan, record), and no financing or contract since 2017 is held. Diplomatic relations trace to 1974 and the 2023 change of government has not disrupted them on the embassy's account.	ADVANCED
EU activities	EU MoUs, engagements and commitments	The European country programme ended on 31 December 2024, replaced by a EUR 238m complex-settings envelope inside the regional programme. The programme was ended by a Commission implementing decision and replaced by a regional envelope rather than a dedicated country allocation (decision). No digital or data-governance activity is named in either the ended programme or the replacement envelope, so what the base establishes is the disappearance of the country programme and not a decision to end digital cooperation.	REGRESSED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Gulf/UAE activities	Gulf MoUs, engagements and commitments	A Gulf operator's US\$6bn connectivity pledge for 2024 to 2026 names the country among sixteen markets, undivided between them. The pledge was made to an international connectivity coalition at a mobile industry congress in March 2024 (pledge). It is not divided by country and no Niger-specific project, disbursement or value is published. No state-to-state Gulf instrument is found for the country.	ADVANCED
India activities	India MoUs, engagements and commitments		NO EVIDENCE

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Mobile quality-of-service thresholds	The text of ARCEP decision n°000012/ARCEP/CNRCEP/21 of 10 December 2021, or any official statement of the indicators and thresholds mobile operators are measured against.	2026-08-10
National data centre capacity	A rack, floor-area, power or storage figure for the Tier III data centre accepted at Niamey in November 2025, from the digital economy ministry, ANSI or the AfDB project documents.	2026-08-10
Power supply to network sites and data centres	An operator, NIGELEC or regulator statement quantifying outage exposure or backup provision for telecommunications sites and the national data centre.	2026-08-10
Public budget allocation to digital government	A Nigerien budget or expenditure statement carrying an identifiable appropriation for communications, digital economy, ANSI or ARCEP.	2026-08-10

ABOUT THIS DOCUMENT

EDITION	2026-08-28
CURRENT EDITION	https://corpus.data-landscapers.io/reports/NER/NER-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/NER/NER-progress-2026-08-28.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.