



TWELVE-MONTH PROGRESS REPORT

# Burkina Faso: progress report, 2025-08-01 to 2026-08-05

Edition of 2026-08-13 · 113 systems and instruments tracked, 11 of them not held

Compiled 2026-08-10 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 113 systems and instruments on this place's ledger, 66 changed position between 2025-08-01 and 2026-08-05, 12 did not, 24 carry no stated baseline, and 11 are **Not held** at both ends.

Shape check, run before the comparison: 191 sources for this place in the window – 79 in the earlier half (2025-08 to 2026-01), 112 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

## Summary of the period

Twelve months ago Burkina Faso's governance of data rested on a 2021 statute whose enforcement decrees had never been made, supervised by an authority that had publicly admitted it had no repressive powers and was in its third year of budget contraction. Twelve months on the legislature has voted a substantive data-protection law with turnover-indexed fines and a merged regulator to enforce it, the 2024 security statutes have acquired their machinery, and the state has built a service layer it did not have. What has not moved is the accountability side, and the domestic money fell across the whole period.

## Infrastructure

### Connectivity

| SYSTEM OR INSTRUMENT         | AT 2025-08-01                                                                           | AT 2026-08-05                                                                                                                                                                                 | MOVEMENT |
|------------------------------|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Digital planning observatory | Recommended by a 2019 master plan, with ministry work to make it operational since 2023 | A live geospatial platform on eight functional objectives covering network mapping, infrastructure sharing and duplicate-investment reduction, built to international mapping recommendations | ADVANCED |

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01                                                                                                                      | AT 2026-08-05                                                                                                                                                                                                | MOVEMENT          |
|---------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Domain-name security extensions                   | Not deployed                                                                                                                       | Cryptographic signing live on the country-code domain's records                                                                                                                                              | ADVANCED          |
| Fibre and video-surveillance project              | Under construction since July 2021 on a 54-month schedule                                                                          | 650 km of backbone plus 150 km of city links, 900 surveillance cameras and 300 video-surveillance sites, on a Chinese concessional loan of RMB 560m                                                          | CLOSED            |
| New public-administration network                 | Network reinforcement and further interconnection named as a priority, with 38 structures interconnected in the first half of 2025 | Architecture of the replacement network complete and equipment procurement in evaluation, with the existing network operating since 2007 and 88 to 100 further buildings connected in 2025                   | ADVANCED          |
| Operator site-build commitments                   | 800 new sites planned for 2025 across the fund and the acceleration project, tender in progress                                    | 2025 commitments delivered in full at 200, 200 and 150 sites across the three operators; for 2026 one operator is at about half of 100 planned and another has five live, twenty installing and 125 in build | ADVANCED          |
| Satellite market authorisation                    | No authorisation; the regulator declared terminal sales irregular under the 2008 telecommunications law                            | Still unlicensed, with ministry negotiations reported advancing and a decision pending                                                                                                                       | ADVANCED          |
| White-zone connectivity programme, first tranche  | Tender dossier for 750 localities finalised, project not yet launched                                                              | Most localities identified, service orders signed and equipment on order, with delivery targeted before end-2026                                                                                             | ADVANCED          |
| White-zone connectivity programme, second tranche | Not announced                                                                                                                      | A second lot of 750 localities announced for 2027, with no separate financing line stated                                                                                                                    | ADVANCED          |
| Internet exchange point                           | Operating since June 2015 at a 6 Gbit/s peak, keeping local traffic flowing through subsea cuts                                    | Operating at a 6 Gbit/s peak with local latency of 15 to 20 milliseconds against over 300 before peering                                                                                                     | NO CHANGE         |
| National telecommunications backbone, first phase | 307 km in service at 1,600 Gbit/s                                                                                                  | 307 km in service at 1,600 Gbit/s, the first phase of a stated EUR 175m and 5,740 km programme, with no phase-two status on file                                                                             | NO CHANGE         |
| Universal access and service fund                 | Financing 500 of the 800 telecom sites planned for 2025, plus 50 more as zones cleared                                             | Co-financing half the state's FCFA 37.5bn white-zone contribution, levied at 2% of operator turnover                                                                                                         | NO CHANGE         |
| Cross-border frequency coordination protocol      | <b>BASELINE NOT HELD</b>                                                                                                           | Preferential frequencies for operators, interference-prevention mechanisms and 15 km coordination zones either side of the borders with three neighbours                                                     | Baseline not held |
| Interconnection catalogue 2026 to 2028            | <b>BASELINE NOT HELD</b>                                                                                                           | In force, with call-termination tariffs revised                                                                                                                                                              | Baseline not held |
| National fibre network, deployed length           | <b>BASELINE NOT HELD</b>                                                                                                           | More than 11,292 km deployed, with 270 km more programmed for 2026                                                                                                                                           | Baseline not held |

## Data Storage

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01                                                                        | AT 2026-08-05                                                                                                                                                                                         | MOVEMENT |
|--------------------------------------|--------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Data repatriation programme          | Not announced; the twelve programmes including this one were unveiled in August 2025 | A localisation doctrine in force with 120 platforms inventoried, migration into the two national data centres begun and completion targeted before end-2026, the inventory expressly still incomplete | ADVANCED |
| Domestic commercial hosting provider | Did not exist; no wholly domestic commercial hosting provider on record              | Operating with more than 600 domain names, more than 196 web hostings and 98% availability at launch, offering services from domain registration through virtual and dedicated servers to colocation  | ADVANCED |

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                                       | AT 2026-08-05                                                                                                                                                                                                                                                                                  | MOVEMENT                 |
|--------------------------------------------------------------|---------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Government cloud</b>                                      | Not in service; its first datacentres were still under construction | In operation, its first two modular datacentres inaugurated at Ouagadougou under the zero-data-abroad programme to host, operate and secure all public data and to repatriate data still stored outside the national territory, with no capacity, operator or cost published by the government | ADVANCED                 |
| <b>Government mini data centres</b>                          | Under construction, with cost then given as over FCFA 15bn          | In operation at about 3,000 terabytes combined, ten times the prior capacity, with more than 7,000 virtual machines at 100 to 300 per ministry, at FCFA 16bn and run by national teams                                                                                                         | ADVANCED                 |
| <b>National big data centre</b>                              | Not announced                                                       | Announced for 2028 to repatriate public and private data, with no cost, siting, tier or procurement on record                                                                                                                                                                                  | ADVANCED                 |
| <b>Prime-ministerial circular requiring national hosting</b> | <b>BASELINE NOT HELD</b>                                            | In force and applied when hosting requests are assessed, since local hosting does not appear explicitly in the platforms decree                                                                                                                                                                | <i>Baseline not held</i> |

## Cybersecurity

| SYSTEM OR INSTRUMENT                                     | AT 2025-08-01                                                                                                  | AT 2026-08-05                                                                                                                                                                                                         | MOVEMENT  |
|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Critical-infrastructure classification decree</b>     | The 2024 information-systems security law in force with no identification, classification or mapping machinery | Decree adopted, defining critical-infrastructure bodies as any entity housing installations indispensable to society's vital functions, expressly spanning energy, water, health, telecommunications and finance      | ADVANCED  |
| <b>Cyber agency appropriation</b>                        | FCFA 498,036,000 appropriated for 2025                                                                         | FCFA 489,236,000 appropriated for 2026, against 444,200,000 in 2024                                                                                                                                                   | REGRESSED |
| <b>Digital infrastructure supervision centre</b>         | Did not exist                                                                                                  | A five-storey building under construction at FCFA 3.048bn, delivery scheduled for October 2026, to supervise the national backbone, secure cyberspace, manage state data centres and maintain critical infrastructure | ADVANCED  |
| <b>Regional incident response centre</b>                 | Not announced                                                                                                  | Announced as an ambition for the regional confederation, with no host, financing or timetable stated                                                                                                                  | ADVANCED  |
| <b>Security audit and auditor accreditation decree</b>   | The law asserted an accreditation duty for auditors with no procedure attached                                 | Conditions for periodic audits fixed, and accreditation of auditors vested in the national cyberspace control body                                                                                                    | ADVANCED  |
| <b>Security-product approval and homologation regime</b> | In force by statute, with no implementing regulation on record                                                 | The same, with the decrees of 30 July 2026 fixing audit and auditor accreditation but not the conditions for technical approval or homologation, which the law leaves to regulation                                   | NO CHANGE |

Storage and the legal machinery around it are where the band genuinely changed. At the window's opening the two mini data centres were building sites with a cost quoted at over FCFA 15bn, the 750-locality tender dossier had just been finalised with nothing launched, and the twelve programmes to 2030 were four days from being presented. Since then the data centres were commissioned in January 2026 at FCFA 16bn and ten times the prior capacity, the localisation doctrine acquired an inventory and a number, a domestic commercial host appeared to answer it, and the two decrees of 30 July 2026 gave the 2024 security law the critical-infrastructure mapping and auditor-accreditation machinery it had asserted without.

Connectivity accreted detail. The white-zone programme moved from tender to service orders without any 2026 locality count being published, and the government network spent the year in architecture and procurement. Three things did not move at all: the satellite operator is still unlicensed, there is still no national computer emergency response team, and there is still no named instrument for powering rural sites.

## Digital public infrastructure

### Data Exchange

| SYSTEM OR INSTRUMENT   | AT 2025-08-01                                                                       | AT 2026-08-05                                                                                                                                                                | MOVEMENT |
|------------------------|-------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Electronic travel form | Did not exist; airport embarkation and disembarkation forms were completed on paper | Forms filled online, with the border-police director stating that centralised data opens intelligence uses including movement analysis, anomaly detection and risk profiling | ADVANCED |

### Digital Identity and CRVS

| SYSTEM OR INSTRUMENT             | AT 2025-08-01                                                                                                                 | AT 2026-08-05                                                                                                                                                                                                                                                   | MOVEMENT |
|----------------------------------|-------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Regional biometric identity card | Harmonised regional specifications validated by three security ministers in November 2024, with the older card still in issue | A fifth-generation national card in mass production since January 2026, issuable from age five and required from thirteen, at FCFA 3,500 with ten-year validity, carrying both national and confederal marks and adopted by a second member state in March 2026 | ADVANCED |
| Unique electronic identifier     | A 2024 framework law in force with regional awareness workshops running, no vendor and no enrolment                           | Vendor recruited and a decree organising mass registration through national, regional, provincial and communal committees run entirely by public structures so that fingerprint and iris data stay sovereign, with mass enrolment targeted before end-2026      | ADVANCED |

### Digital Payments and Fintech

| SYSTEM OR INSTRUMENT          | AT 2025-08-01                                                                                  | AT 2026-08-05                                                                                                                                                                                                                            | MOVEMENT          |
|-------------------------------|------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Certified electronic invoice  | A 2017 paper standard was the traceability instrument; no electronic certified invoice existed | A certified electronic invoice in operation, with control modules for firms already running invoicing software and invoicing units for those that do not                                                                                 | ADVANCED          |
| National payments platform    | Government payments by application, web and short code, covering stamp duty, taxes and duties  | The same, plus payment links for automated traffic fines, with vehicle immobilisation for non-payment within a month                                                                                                                     | ADVANCED          |
| Regional instant-payment rail | A real-condition test phase running, with a union launch announced for September 2025          | Live, with nine domestic institutions authorised by February 2026 and 80 institutions connected union-wide by June 2026, connection deadlines pushed to September 2026 for banks and payment institutions and June 2027 for microfinance | ADVANCED, SLIPPED |
| Electronic-money accounts     | <b>BASELINE NOT HELD</b>                                                                       | 9.53% of the union-wide 248 million electronic-money accounts opened at end-2024, fourth of the eight member states, with the national treasury one of only two treasuries among the 69 issuing initiatives                              | Baseline not held |

## Registries (population, land, address, etc.)

| SYSTEM OR INSTRUMENT               | AT 2025-08-01                                                                                                                | AT 2026-08-05                                                                                                                                                                             | MOVEMENT          |
|------------------------------------|------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Civil-registration platform</b> | 3,391,907 civil-status acts digitised across 54 communes and 145,655 birth certificates issued in 2024                       | Thirty communes hold fully digitised registers, and 121,000 civil-status acts were issued to internally displaced people in 2025 against a 65,000 target                                  | ADVANCED          |
| <b>Estate-agency register</b>      | Did not exist; brokering private residential leases required no licence and no register                                      | A compulsory national card applied for and tracked wholly online, with a legally recognised virtual card issued on validation and a register the public can query, and commissions capped | ADVANCED          |
| <b>Land and cadastre platform</b>  | Online issue of land-occupation titles since March 2025, with a cadastral extract in one day and a definitive title in sixty | The same service, now the operating layer of a reformed land regime, with physical files no longer circulating between administrations and falsified titles rejected by the system        | ADVANCED          |
| <b>Single social register</b>      | <b>BASELINE NOT HELD</b>                                                                                                     | 362,698 households and 2,217,518 people, of whom 1,191,859 women, across 99 communes in ten regions, with about fifty further communes prepared for 2026                                  | Baseline not held |

## Sectoral management information systems (HMIS, EMIS, etc.)

| SYSTEM OR INSTRUMENT         | AT 2025-08-01                                                                                                            | AT 2026-08-05                                                                                                                                  | MOVEMENT |
|------------------------------|--------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Customs system</b>        | Procurement of an intelligent customs solution authorised at FCFA 3.313bn, entirely state-budget financed, nothing built | The system in advanced testing with production imminent                                                                                        | ADVANCED |
| <b>Pension acts platform</b> | Did not exist                                                                                                            | Announced as the platform that will join the pension fund, the civil-service directorate and the budget directorate on a single pension file   | ADVANCED |
| <b>Solidarity platform</b>   | Did not exist; vulnerability alerts were reported late and information dispersed across actors                           | Assistance requests and tracking, complaint handling, solidarity appeals, financial contributions and statistical monitoring for social policy | ADVANCED |

## Other GovTech and e-Gov

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01                                                                                   | AT 2026-08-05                                                                                                                                                                                                                | MOVEMENT |
|-------------------------------------------|-------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Automated traffic enforcement</b>      | Did not exist; a 2023 system allowed digital payment of fines an officer had written            | Live in the capital for four offences, with automated plate reading, interconnection to the vehicle database and the payments rail, a national supervision centre, and vehicle immobilisation for non-payment within a month | ADVANCED |
| <b>Central electronic-services portal</b> | Did not exist; procedures sat on separate ministry platforms with no authoritative index        | 1,672 information sheets, 95 dematerialised procedures and 183 public institutions on a single gateway, launched partly to counter fraudulent administrative websites, with a parallel citizen-petition platform             | ADVANCED |
| <b>Official-travel platform</b>           | Did not exist; official missions ran on a circuit made obligatory by prime-ministerial circular | All state-funded official travel including air-ticket booking must be processed through the platform, which identifies the most competitive offer automatically                                                              | ADVANCED |

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01                                                                                      | AT 2026-08-05                                                                                                                                                                                                    | MOVEMENT          |
|----------------------------------------------|----------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Pension formalities portal</b>            | Did not exist; pension formalities were handled on paper across three administrations              | Online pension formalities, presented as improving data exchange between the pension fund, the civil-service directorate and the budget directorate rather than as a web front end                               | ADVANCED          |
| <b>Trade single window</b>                   | The platform operating since February 2016 under a company wholly owned by the chamber of commerce | The same platform, its operator converted into a state company on the stated ground of improving the governance of strategic digital tools                                                                       | ADVANCED          |
| <b>Treasury platforms</b>                    | Did not exist; the treasury deposit bank had operated since August 2024 with no online channel     | One platform carries treasury teleprocedures and the other is the treasury bank's round-the-clock online banking, both built in-house and financed under a World Bank project                                    | ADVANCED          |
| <b>Administrative procedures live online</b> | <b>BASELINE NOT HELD</b>                                                                           | 146 procedures operational out of 272 platforms initiated since the 2023 assises, with 69 new platforms built or started in 2025 and more than 270 procedures still in digitisation                              | Baseline not held |
| <b>Certificates issued online</b>            | <b>BASELINE NOT HELD</b>                                                                           | Over 600,000 criminal-record certificates and nearly 70,000 nationality certificates issued through justice-ministry platforms, plus about 2,000 documents from a trade-register service opened in February 2026 | Baseline not held |
| <b>Public platforms hosted abroad</b>        | <b>BASELINE NOT HELD</b>                                                                           | 120 platforms inventoried, migration into the two national data centres begun and repatriation to finish before end-2026, with the minister stating investigations continue to find platforms not yet listed     | Baseline not held |

## Digitalisation of sub-national government

| SYSTEM OR INSTRUMENT           | AT 2025-08-01                                         | AT 2026-08-05                                                                                                                                                                                                         | MOVEMENT |
|--------------------------------|-------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Citizen service centres</b> | A plan being drafted, with no site under construction | Two pilots under construction and architectural studies under way for a further city, eight regional capitals and fifty rural communes, against a state and postal-service contract for twenty spaces over five years | ADVANCED |
| <b>Regional portals</b>        | Did not exist                                         | One portal per region covering all seventeen regions, built jointly by the territorial-administration and digital ministries, with an electronic document-archiving system                                            | ADVANCED |

## Use of satellite data

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01                                                                         | AT 2026-08-05                                                                                                                                                                         | MOVEMENT |
|---------------------------------------------------|---------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Satellite verification of land development</b> | Did not exist; development of a plot had to be verified by a field commission on site | The tax administration verifies development from satellite imagery without a site visit, instructing a file in a day, and the development period is extended from five to eight years | ADVANCED |

The service layer was built inside the window, and that is this section's band change. At its opening there were two working assets — a payments platform from January 2025 and a land platform from March 2025 — and procedures sat on separate ministry platforms with no authoritative index. Everything that now constitutes the service layer was launched since: a central portal in May 2026, seventeen regional portals in June, and six further services between March and July.

Identity moved band twice in opposite directions at once. The regional biometric card went from validated specifications to a card in mass production and adopted by a second member state. The foundational electronic identifier went from a failed tender to a signed enrolment decree and is still not enrolling anyone.

Payments changed from a test rail to a live one with nine authorised domestic institutions, then immediately slipped: the connection deadline moved to September 2026, and the mobile-money client figures are all still the mid-2025 numbers, so what looks like a moving market has only its regulatory perimeter moving.

The genuinely new kind of object is the one the state built last: an automated enforcement chain that reads plates, matches them to a vehicle register and collects the fine through the national payments rail, with immobilisation as the sanction. It went live three days into the sitting that voted its would-be supervisor out of existence.

## Governance and regulation

### Legislation and regulation

| SYSTEM OR INSTRUMENT             | AT 2025-08-01                                                                            | AT 2026-08-05                                                                                                                                                               | MOVEMENT  |
|----------------------------------|------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Fast-track procurement decree    | A fast-track procurement route with loose conditions of recourse                         | Recourse restricted to national sovereignty, strategic character, grave threat to public order, security or service continuity, and humanitarian consequences of insecurity | ADVANCED  |
| Headquarters-localisation decree | Did not exist                                                                            | Firms above a revenue threshold must build headquarters in-country, with building standards set by revenue band                                                             | ADVANCED  |
| Information-systems security law | In force since July 2024, with the auditor-accreditation duty asserted without machinery | Now carrying a decree identifying, classifying and setting obligations for critical-infrastructure bodies, plus a decree fixing periodic audits and auditor accreditation   | ADVANCED  |
| Whistleblower protection law     | Carried by the justice minister, in preparation                                          | No held source records adoption or any further step in the eighteen months since                                                                                            | NO CHANGE |

### Standards

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01                                                                                                                          | AT 2026-08-05                                                                                                                                                                                   | MOVEMENT  |
|--------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Information-systems management procedures manual | A regulatory duty on every public service for more than twenty years, with no manual in existence                                      | Validated as a harmonised reference framework for ministerial information-systems directorates, with formal approval by joint ministerial order not recorded as signed                          | ADVANCED  |
| Public digital platforms decree                  | In force, requiring a prior favourable technical opinion before development or acquisition and a security non-objection before go-live | The same regime, with three sequential consents and an obligation on the supplier or in-house team to assign the full source code and current documentation before a platform goes into service | NO CHANGE |



## Data protection

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01                                                                                                                              | AT 2026-08-05                                                                                                                                                                                                                                                                                                                                                                                                                                                 | MOVEMENT                        |
|-----------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|
| <b>Data protection commission</b>                         | An operating authority with no repressive powers, its standing borrowed from a prime-ministerial compliance campaign                       | Superseded as data-protection supervisor on the face of the August 2026 votes, never having received the enforcement decrees it asked for in March 2025                                                                                                                                                                                                                                                                                                       | CLOSED, SUBJECT TO PROMULGATION |
| <b>Data protection law of 2026</b>                        | Did not exist                                                                                                                              | Voted with processing without consent prohibited and sanctioned, administrative fines indexed to turnover and scaled by gravity, transfer of sensitive data abroad prohibited, use of personal data for commercial prospecting prohibited without prior consent and enforced by administrative sanctions of the regulator without prejudice to court action, and private video-surveillance devices left lawful but framed where they face the public highway | ADVANCED                        |
| <b>Merged communication and data-protection authority</b> | Did not exist; the broadcasting regulator and the data-protection commission were separate                                                 | A single authority merging the broadcasting regulator created in 1995 and the data-protection commission instituted in 2004, with its own rule-making power and staggered renewal of the first college, the state news agency placing the merger under the revised Constitution of 20 January 2026; no commencement, seat or leadership stated                                                                                                                | ADVANCED                        |
| <b>Non-profit register decree</b>                         | A register governed by a 2017 decree with no retention period for the data it holds                                                        | Replaced under a 2024 anti-money-laundering law, fixing for the first time a retention period for the data after dissolution and adding donation declarations and intervention-theme fields                                                                                                                                                                                                                                                                   | ADVANCED                        |
| <b>Data protection law of 2021</b>                        | In force as the operative statute with an annual-reporting duty, and no repressive powers because the implementing decrees were never made | Still the operative text, since the successor voted in August 2026 is not promulgated, and the decrees were never issued in the five years the law ran                                                                                                                                                                                                                                                                                                        | NO CHANGE                       |

## Public debate and participation in policymaking

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01                                                                                                             | AT 2026-08-05                                                                                                                                                 | MOVEMENT                        |
|-----------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|
| <b>Broadcasting regulator</b>                 | A standalone regulator of public communication exercising new social-media powers over users with 5,000 or more followers | Its regulation of public communication passes to the merged authority, putting broadcast-content regulation and data-protection supervision under one college | CLOSED, SUBJECT TO PROMULGATION |
| <b>Organic law on social-media regulation</b> | Extends regulatory powers to social-media users with at least 5,000 followers, with operationalisation started in 2024    | Same; no held source records any change, and the enforcing body is folded into the merged authority                                                           | NO CHANGE                       |

## EU activities

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01                                                                         | AT 2026-08-05                                                                                                                                                                                                                                                                             | MOVEMENT |
|------------------------------------------------|---------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>European digital cooperation instrument</b> | In force, with digitalisation a cross-cutting theme carrying no allocation of its own | Ended on 31 December 2024, the Commission recording that conditions for a medium-to-long-term cooperation framework are no longer met, and replaced by a EUR 238m Actions in countries in complex settings envelope held inside the regional programme and shared with three other states | CLOSED   |



The band change here is the two votes of 3 August 2026, and it is incomplete by construction: a substantive data-protection law and a merged regulator were voted, and neither text is held, neither is promulgated, and the merged authority has no stated commencement, seat or leadership. The merger also removes the separation that let broadcasting regulation and data-protection supervision act as checks on each other.

The 2024 cybersecurity and unique-identification statutes both moved from asserted duty to operating machinery in a single sitting on 30 July 2026, giving the state critical-infrastructure classification, auditor accreditation and a mass biometric-enrolment apparatus it did not have a year ago. The policy layer hardened in the same period: the twelve programmes to 2030 were presented in August 2025, an artificial-intelligence roadmap was validated in June 2026 where a year earlier there was no national strategy at all, and the data-repatriation programme acquired its first published number in July 2026.

What did not move is the accountability side. The enforcement decrees under the 2021 law were never issued in the five years it ran. The authority's own 2024 report, validated in plenary in June 2025, was still unpublished as at 25 July 2026, against a statutory duty. The access-to-information law and the whistleblower bill are where they were eighteen months ago. And automated traffic enforcement went live with no data-protection authorisation, retention rule or oversight body named anywhere in the record.

## Artificial intelligence and the technology sector

### AI

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01                                                                                          | AT 2026-08-05                                                                                                                                                                                                                                                | MOVEMENT          |
|--------------------------------------|--------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Dedicated AI regulation              | None published                                                                                         | No dedicated instrument; the justice minister told deputies the new data-protection law covers artificial intelligence notably through the prohibition on transferring sensitive data abroad, with the roadmap intended to become dedicated regulation later | ADVANCED          |
| Francophone AI governance guidelines | Did not exist                                                                                          | Common guidelines adopted by six states, led by an advocacy organisation, non-binding and complementary to national strategies                                                                                                                               | ADVANCED          |
| National AI roadmap 2026 to 2030     | No national AI strategy, with drafting not yet begun                                                   | A validated roadmap aligned to the national recovery plan under an AI-for-all banner, with a regional body counting the country among four member states holding a national strategy                                                                         | ADVANCED          |
| AI centre of excellence              | A second phase running from April 2025 on about CAD 1m, after a first phase of CAD 1,057,100 from 2021 | The same position, with the base carrying no account of the centre since April 2025                                                                                                                                                                          | NO CHANGE         |
| Private AI institute                 | Launched as a private initiative, costed by its founder at about FCFA 100m, with two conferences held  | The same, with nothing on file since August 2025 and its incubator and research centre still being structured                                                                                                                                                | NO CHANGE         |
| Automated enforcement detections     | Did not exist                                                                                          | 1,099 road offences detected between midnight and noon on 2026-08-01, with five fines paid, implying roughly 2,200 automated offence records a day in one city                                                                                               | BASELINE NOT HELD |

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01            | AT 2026-08-05                                                                                                                                                                  | MOVEMENT                 |
|----------------------------------------|--------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Regional community AI strategy</b>  | <b>BASELINE NOT HELD</b> | The regional commission to prepare and adopt a community AI strategy in a very short time, building on the four member states that already hold national strategies            | <i>Baseline not held</i> |
| <b>Sovereign language-model corpus</b> | <b>BASELINE NOT HELD</b> | A corpus build for four national languages, funded through a digital-transformation framework and named as a pillar of the roadmap; no dataset, size or release date published | <i>Baseline not held</i> |

## Innovation ecosystem

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01                                               | AT 2026-08-05                                                                                                                                                                                             | MOVEMENT                 |
|--------------------------------------------|-------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Innovation platform</b>                 | Did not exist                                               | A platform for inventors and diaspora innovators to register projects toward local manufacture, routed to an incubator described as under construction, with no operational statement or user count since | <b>ADVANCED</b>          |
| <b>Innovation ranking</b>                  | 129th of 133 economies and 23rd of 27 in sub-Saharan Africa | The same, with the base holding no 2025 or 2026 profile                                                                                                                                                   | <b>NO CHANGE</b>         |
| <b>Multi-operator payments application</b> | <b>BASELINE NOT HELD</b>                                    | Over 400,000 downloads and a high store rating for a locally built application aggregating all three operators and five mobile-money wallets                                                              | <i>Baseline not held</i> |

## US / hyperscaler activities

| SYSTEM OR INSTRUMENT             | AT 2025-08-01                                                         | AT 2026-08-05                                                                                                                                                                       | MOVEMENT        |
|----------------------------------|-----------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| <b>US AI training initiative</b> | Digital-cooperation talks at a preliminary stage, no agreement signed | A major training initiative on digitalisation and artificial intelligence announced for 2026 in US-run spaces in three cities, with no delivery, cohort size or start date reported | <b>ADVANCED</b> |

## Gulf/UAE activities

| SYSTEM OR INSTRUMENT           | AT 2025-08-01 | AT 2026-08-05                                                                                                                                                                          | MOVEMENT        |
|--------------------------------|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| <b>Gulf digital memorandum</b> | Did not exist | A memorandum covering AI skills, digital infrastructure, electronic-government consolidation and cybersecurity, with no project, value, timetable or delivery reported since signature | <b>ADVANCED</b> |

At the window's opening there was no national artificial-intelligence strategy, a privately founded institute nine days old, a research centre of excellence on a foreign grant, and one exploratory conversation with a foreign ambassador described as preliminary with no agreement signed.

Twelve months later the country holds a validated roadmap for 2026 to 2030 with a sovereign-language flagship, sits inside a six-country governance framework, hosted the region's digital-economy salon, and — the genuine maturity change — has two live deployments: automated traffic enforcement running end to end from camera to payment since 1 August 2026, and a hosting-side sovereignty market. That is a move from policy absent to policy validated and systems in operation.

What merely accreted detail is the capacity story: training lawmakers, training the Prime Minister's own directors, announced youth sessions. All of it is the same position — the state is training competent users, and none of it creates an appeal route, a retention rule or an accountable authority. The partnership picture also did not move: a Gulf memorandum has produced no reported project in eleven months, a United States initiative no reported cohort in seven, and a Chinese project passed its stated completion date with nothing on file.

## Inclusion and capacity

### Digital divides

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01                                                                                       | AT 2026-08-05                                                                                                                                           | MOVEMENT          |
|----------------------------------------------|-----------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Sahel connectivity project</b>            | Running, serving more than 3,650 users across two countries including host communities and refugees | The project report published, with US\$1.2m contributed by one European state, a vendor supplying access points and another agency training local teams | CLOSED            |
| <b>Digital programme for girls and women</b> | BASELINE NOT HELD                                                                                   | A EUR 2.25m grant from 2021 to 2025, recorded closed, with no evaluation, outturn or beneficiary count in the base                                      | Baseline not held |
| <b>Real fourth-generation coverage</b>       | BASELINE NOT HELD                                                                                   | Fell from 53% to 33% on insecurity                                                                                                                      | Baseline not held |
| <b>Urban and rural internet access gap</b>   | BASELINE NOT HELD                                                                                   | Internet access at about 72% urban against about 27% rural                                                                                              | Baseline not held |

### Access to services

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01                                   | AT 2026-08-05                                                                                                                                                                                                                     | MOVEMENT          |
|---------------------------------------------|-------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Consumer-protection rules</b>            | Adopted in 2023 but suspended and unenforceable | In force, with main-balance validity extended from 90 to 180 days, promotional credit usable across networks and minimum one-month validity on data bundles; the regulator reports standard mobile-internet prices down 28 to 45% | ADVANCED          |
| <b>Financial inclusion promotion agency</b> | BASELINE NOT HELD                               | Operating and explicitly not a regulator, with its director general arguing account counts conceal absent savings, credit and insurance                                                                                           | Baseline not held |

### Literacy

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01     | AT 2026-08-05                                                                                                                                                                                 | MOVEMENT          |
|------------------------------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Financial-education campaign with an operator</b> | BASELINE NOT HELD | A partnership running since 2025 and extended in 2026 to four cities, with 72-hour sessions on budgeting, savings, credit and consumer protection and participants acting as community relays | Baseline not held |

### Training and skills

| SYSTEM OR INSTRUMENT                    | AT 2025-08-01     | AT 2026-08-05                                                                                                       | MOVEMENT          |
|-----------------------------------------|-------------------|---------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Digital skilling output for 2025</b> | BASELINE NOT HELD | 169 young women trained in digital trades and 214 information-technology staff recruited into ministry directorates | Baseline not held |

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01            | AT 2026-08-05                                                                                                                            | MOVEMENT                 |
|--------------------------------------|--------------------------|------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| Lawmaker AI training                 | <b>BASELINE NOT HELD</b> | About thirty lawmakers trained on artificial-intelligence fundamentals, applications and policy, to prepare review of future legislation | <i>Baseline not held</i> |
| Operator digital centre              | <b>BASELINE NOT HELD</b> | Five years running, with device-repair courses and a cloud-skills programme                                                              | <i>Baseline not held</i> |
| Prime-ministerial AI ethics training | <b>BASELINE NOT HELD</b> | A two-day session on management tools for ethical and responsible artificial intelligence, following a first round for all staff         | <i>Baseline not held</i> |
| Technology academy                   | <b>BASELINE NOT HELD</b> | A decree approving the statutes adopted to allow operationalisation, with no intake, curriculum or budget on record                      | <i>Baseline not held</i> |

Three things changed band, all in the window's second half. Connectivity moved from plan to programme: a year ago the record shows an 800-site rollout with the tender still open and no named programme; today the white-zone drive is launched, financed at a stated FCFA 75bn, with the 2025 operator commitments delivered in full. Payments moved from nothing to a live regional rail with nine domestic institutions authorised. And the unique electronic identifier moved from awareness campaign to legal instrument.

Two substantial operations closed inside the window and neither has a successor: a seven-year financial-inclusion project ending in June 2026 with 81% of indicators met or exceeded, and a gender-and-digital programme ending in 2025 with no evaluation, which was the only such instrument the base holds. Consumer protection improved through the courts rather than the regulator, with 2023 rules becoming enforceable in December 2025 and cutting standard mobile-internet prices by 28 to 45%.

## Finance

### New investments

| SYSTEM OR INSTRUMENT                               | AT 2025-08-01                                                                                             | AT 2026-08-05                                                                                                                                                                      | MOVEMENT                 |
|----------------------------------------------------|-----------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| Financial inclusion and enterprise finance project | Running, with a digital-payments component of US\$28.3m                                                   | Closed, with 81% of indicators met or exceeded, 280,000 people given digital financial education against a 275,000 target and 17,858 transaction-account users against 9,300       | <b>CLOSED</b>            |
| Digital acceleration project                       | A US\$150m World Bank operation approved January 2024, effective September 2024 and closing November 2028 | The same operation, framed at about US\$170m with national counterpart, funding coverage of 1,000 localities in 2026 and expected to reach one and a half to two million people    | <b>NO CHANGE</b>         |
| White-zone financing envelope                      | <b>BASELINE NOT HELD</b>                                                                                  | FCFA 75bn cumulative, half from the state through the universal-access fund and the acceleration project and half from the three operators, with lots allocated by reverse auction | <i>Baseline not held</i> |

### Domestic budget appropriations and expenditure

| SYSTEM OR INSTRUMENT                    | AT 2025-08-01                                                                                  | AT 2026-08-05                                                                                                  | MOVEMENT         |
|-----------------------------------------|------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|------------------|
| Data-protection authority appropriation | FCFA 499m appropriated for 2025, of which FCFA 480.3m committed and liquidated at 30 June 2025 | FCFA 490m for 2026, down from FCFA 857m in 2024, a 43% fall over two years while the authority's remit expands | <b>REGRESSED</b> |

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                                                                                     | AT 2026-08-05                                                                                                                                                                                                                                    | MOVEMENT                                   |
|--------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|
| Digital transformation and ecosystem programme appropriation | FCFA 5,846m appropriated for 2025, of which FCFA 4,087m in a single chapter named after a foreign software vendor | FCFA 1,916,611,000 for 2026, with the vendor chapter gone and the ministry's whole domestic capital falling 72.7%                                                                                                                                | REGRESSED                                  |
| Digital-related domestic appropriation                       | FCFA 13,563m appropriated for 2025 across six tracked lines                                                       | FCFA 9,609m for 2026, back below the 2024 level                                                                                                                                                                                                  | REGRESSED                                  |
| Domestic outturn at programme grain for 2025                 | The 2024 annexe reported programme-grain domestic outturn across the tracked lines                                | The full-year annexe dropped the exclusion, but the mid-year review carries commitments by section and programme excluding external financing at 30 June 2025, when the state had committed FCFA 1,388.8bn of FCFA 3,199.5bn adjusted, or 43.41% | REGRESSED, MID-YEAR DETAIL STILL PUBLISHED |
| Electronic communications infrastructure appropriation       | FCFA 1,245m appropriated for 2025                                                                                 | FCFA 1,187,169,000 for 2026, the connectivity programme's third consecutive fall                                                                                                                                                                 | REGRESSED                                  |
| Fast-track route for digital procurement                     | Used to authorise FCFA 5,895m of ministry contracts in July 2025                                                  | Conditions tightened by decree at the same council that used the route for a large schools package; FCFA 9,113m had been authorised for the digital ministry in April 2026, five times its whole 2026 domestic capital                           | ADVANCED                                   |
| Identity-documents appropriation                             | FCFA 5,174,480,000 appropriated for 2025                                                                          | FCFA 5,025,702,000 for 2026                                                                                                                                                                                                                      | REGRESSED                                  |
| Ministry work-plan execution                                 | 10.80% financial execution at 30 June 2025 against 43.61% physical                                                | 78.05% physical execution at 30 November 2025, with no financial-execution rate published for the full year                                                                                                                                      | ADVANCED                                   |

Domestic money moved the other way across the whole period. The six tracked appropriation lines fell from FCFA 13.56bn for 2025 to FCFA 9.61bn for 2026, below even the 2024 level; the digital transformation programme fell 67% as a single chapter named after a foreign software vendor disappeared from the volume; and the data-protection authority's vote fell for a second consecutive year while its remit expanded.

## Where the record is thin

| SYSTEM OR INSTRUMENT                        | WHAT WOULD SETTLE IT                                                                                                                                                                                                                                                                                                 | LAST PROBED |
|---------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| National address-protocol migration roadmap | a regulator or ministry decision adopting a dated migration plan would settle it; probed 2026-08-05, coordination is delegated to the domain association but no regulator or ministry decision adopting a dated plan exists; the 2024, 2025 and July 2026 forums are all still calling for one                       | 2026-08-05  |
| National computer emergency response team   | a decree creating a national team, or an agency line naming one, would settle it; probed 2026-08-05, a live government site identifies the national team; the creating decree text was not located and the 2024 law names no decree                                                                                  | 2026-08-05  |
| Energy supply for rural telecom sites       | a fund or project document specifying site powering would settle it; probed 2026-08-05, no project document specifies site powering for the white-zone programme; the only powering detail anywhere is a reported solar pilot                                                                                        | 2026-08-05  |
| National interoperability framework         | a prime-ministerial order adopting it would settle it, and this is the central missing object of the exchange layer; probed 2026-08-05, the framework itself is unpublished; the 2024 platform decree refers to it as an existing reference and leaves its adoption to a prime-ministerial order without annexing it | 2026-08-05  |
| National statistics instrument              | a statistics law or a strategy document would settle it; probed 2026-08-05, the 2021 statistics law is on the statistics office's own site; its three implementing decrees were adopted only in July 2025                                                                                                            | 2026-08-05  |

| SYSTEM OR INSTRUMENT                           | WHAT WOULD SETTLE IT                                                                                                                                                                                                                                                                          | LAST PROBED |
|------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| <b>Enforcement decrees under the 2021 law</b>  | publication of any implementing decree, or its express abrogation, would settle it; probed 2026-08-05, a June 2022 council of ministers communique records adoption of the decree organising the data-protection commission, but the decree text is unpublished and the gazette route is dead | 2026-08-05  |
| <b>Data-protection authority annual report</b> | publication on the authority's site would settle it; probed 2026-08-05, the authority's own annual reports page carries a heading and nothing behind it, so the statutory publication duty is not met on its site                                                                             | 2026-08-05  |
| <b>Access to public information law</b>        | probed 2026-08-05, the 2015 access to information law located in the broadcasting regulator's text library; the access authority it creates was never stood up for want of an implementing decree                                                                                             | 2026-08-05  |
| <b>National open-data portal</b>               | probed 2026-08-05, the national portal hostname now serves a data-engineering console rather than a public dataset catalogue; a donor-supported mirror still serves datasets; acquisition attempted 2026-08-05 and failed, absence now stated dated on the place hub                          | 2026-08-05  |
| <b>Adult digital-literacy rate</b>             | the one financial-education output figure in the base comes from a project that has now closed; probed 2026-08-05, no published rate exists; digital literacy is a stated government priority with no measured baseline attached                                                              | 2026-08-05  |
| <b>Repeated household access survey</b>        | probed 2026-08-05, the harmonised household living conditions survey is the repeated instrument, carrying household ICT access by region and setting across two rounds                                                                                                                        | 2026-08-05  |

The absences below did not close during the period and several deepened. The two laws voted on 3 August have no held text; the universal-access fund published no account of its levy in either direction across the whole window; and the 2025 execution annexe dropped the exclusion that made programme-grain outturn comparable, so the one year of visible delivery data cannot be set against the next. They are the first briefs for the country-deep sweep.

ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                                       |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | 2026-08-13                                                                                                                                                                            |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.com/reports/BFA/BFA-progress-2026-07.html">https://corpus.data-landscapers.com/reports/BFA/BFA-progress-2026-07.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.com/reports/BFA/BFA-progress-2026-07-2026-08-13.pdf">https://corpus.data-landscapers.com/reports/BFA/BFA-progress-2026-07-2026-08-13.pdf</a> |
| DERIVED FROM    | Data Landscapers source base, commit <code>b4366dac0370</code>                                                                                                                        |
| VERIFY          | Hash this file and look it up in <a href="https://corpus.data-landscapers.com/manifest.csv">https://corpus.data-landscapers.com/manifest.csv</a>                                      |
| LICENCE         | CC BY 4.0                                                                                                                                                                             |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.