



## TWELVE-MONTH PROGRESS REPORT

# Morocco: progress report, 2025-08-01 to 2026-08-06

Edition of 2026-08-13 · 119 systems and instruments tracked, 27 of them not held

*Compiled 2026-08-10 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.*

Of 119 systems and instruments on this place's ledger, 46 changed position between 2025-08-01 and 2026-08-06, 37 did not, 8 carry no stated baseline, and 27 are **Not held** at both ends. A further 1 took a position dated after 2026-08-06 and are carried in the status report rather than compared here.

Shape check, run before the comparison: 122 sources for this place in the window — 37 in the earlier half (2025-09 to 2026-02), 85 in the later (2026-03 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

## Summary of the period

The single largest movement in the twelve months to 6 August 2026 is that fifth-generation mobile service went from a licence tender to 3.2m subscribers. The tender opened on 16 July 2025 and three operators launched commercially on 7 November ([launch account](#)); the regulator reported 3.2m subscribers, 8.4% of mobile-internet users, by March 2026.

The second is that Morocco began deploying live facial recognition without a data-protection instrument being made. Patrol vehicles moved from a May 2026 demonstration to field service in Rabat in July ([deployment account](#)), while law 09-08 of 2009 remained the operative statute at both ends of the window and the framework bill drafted to modernise it sat with the general secretariat throughout.

Twenty-five rows did not move at all, and nine carry no stated baseline. Morocco's base is thicker in the later half of the window than the earlier, so the second figure understates continuity rather than overstating change.

# Infrastructure

## Connectivity

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01                                                                | AT 2026-08-06                                                                                                                                                                     | MOVEMENT          |
|-----------------------------------------------------------|------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| 5G commercial mobile service                              | Licence tender open, no commercial service (2025-07)                         | In service on 3.5 GHz and 700 MHz; 3.2m 5G subscribers, 8.4% of mobile-internet users (regulator, 2026-03)                                                                        | ADVANCED          |
| 5G licences                                               | Competitive tender launched, no licences awarded (2025-07)                   | Three licences awarded and in commercial service; the regulator stated it would assess operators after the first operational year                                                 | ADVANCED          |
| 5G subscribers                                            | Did not exist, pre-launch                                                    | 3.2m subscribers, 8.4% of mobile-internet users (2026-03), from 2.63m and 38% outdoor population coverage at Q4 2025                                                              | ADVANCED          |
| Dual-band radio deployment on rail and motorway corridors | Did not exist                                                                | In commercial service; the operator and vendor claim a 13 dB coverage gain, 83% higher average downlink throughput and 3.2 times the active users, with no additional sites built | ADVANCED          |
| Median mobile download speed after the 5G launch          | 44.4 Mbps 4G median one week before launch (2025-11)                         | 5G median down 38% from 261.7 Mbps at launch to about 160-165 Mbps; 4G median down 28%; combined median 44.59 Mbps at month six                                                   | REGRESSED         |
| Mobile interconnection tariff symmetry                    | Asymmetric mobile interconnection tariffs                                    | Transitional phase running 2026-07-01 to 2027-01-31, full symmetry from 2027-02-01                                                                                                | ADVANCED          |
| Satellite terminal licence renewal                        | In force, prior expiry not stated                                            | Renewed to 2035                                                                                                                                                                   | ADVANCED          |
| Medusa subsea cable Morocco landing                       | Supplier selected; no Moroccan landing date (2025-07)                        | Same; nothing further on file                                                                                                                                                     | NO CHANGE         |
| Shared fibre and tower joint ventures                     | Formed, sharing fibre and 5G assets (2025-04)                                | Same; no further reporting on file                                                                                                                                                | NO CHANGE         |
| Starlink licence                                          | Local subsidiary registered 2024-11-11 with capital of MAD 1,000; no licence | Same; regulator negotiations reported continuing, and the operator's own map lists the Morocco service date as unknown                                                            | NO CHANGE         |
| Fibre-to-the-home passive infrastructure sharing          | <div>BASELINE NOT HELD</div>                                                 | Prerequisites completed April 2026; commercial opening scheduled 2026-04-27                                                                                                       | Baseline not held |

## Data Storage

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01                                                                                                                                                 | AT 2026-08-06                                                                                                                                                                                                                                         | MOVEMENT                           |
|------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|
| Icudar Dakhla green data centre                | Did not exist                                                                                                                                                 | Agreement signed for a fully renewable-powered facility with natural cooling; no capacity, cost or completion date stated                                                                                                                             | ADVANCED                           |
| Ministry-Vertiv memorandum of understanding    | Did not exist                                                                                                                                                 | Signed; commits to exchanged expertise, technical studies and the identification of structuring projects across data centres, cloud, artificial intelligence, high-performance computing and the power and cooling beneath them, with no sum attached | ADVANCED                           |
| Nexus artificial-intelligence compute platform | Phase 1 announced for Q1 2026 at over 40 MW, the full programme powered by up to 500 MW contracted from a national generator (consortium release, 2025-06-18) | MAD 12bn initial investment over two phases — MAD 5bn for 16 MW at Nouaceur and MAD 7bn for a further 20 MW in the north — 36 MW cumulative and 125 direct jobs by end-2027 (ministry, 2026-04-08)                                                    | ADVANCED, PHASE-1 CAPACITY REDUCED |

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01                                                                          | AT 2026-08-06                                                                                                                                  | MOVEMENT           |
|------------------------------------------------------|----------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|
| Orange Tech data centre, Nouaceur                    | Not in service                                                                         | In service at 1.5 MW initial capacity, certified, with over 1,000 solar panels; described by the operator as its largest data centre in Africa | ADVANCED           |
| Sovereign data centre, Rabat                         | Did not exist on the record                                                            | Named in the ministry's July 2026 communique as a project the Vertiv cooperation will feed; still no cost, date or financing                   | ADVANCED, MARGINAL |
| Decree 2-24-921 on qualified cloud service providers | Gazetted 2025-02-20 and not in force; the qualification arrete not published (2025-08) | Same; neither the qualification arrete nor the list of qualified providers is held at 2026-08-09                                               | NO CHANGE          |
| Oracle cloud regions, Casablanca and Settat          | Announced, not recorded in service (2024-05)                                           | Same; no held source records either region entering service                                                                                    | NO CHANGE          |

## Energy

| SYSTEM OR INSTRUMENT                                    | AT 2025-08-01                                            | AT 2026-08-06                                                                                                              | MOVEMENT  |
|---------------------------------------------------------|----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|-----------|
| Renewable power supply agreement for the Nexus platform | Up to 500 MW contracted for the full programme (2025-06) | Same; the ministry's April 2026 communique restates no power-supply figure and gives 36 MW cumulative capacity by end-2027 | NO CHANGE |

## Technical Capacity

| SYSTEM OR INSTRUMENT                    | AT 2025-08-01                                        | AT 2026-08-06                                                                                                   | MOVEMENT                                             |
|-----------------------------------------|------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------|------------------------------------------------------|
| Installed national data-centre capacity | 98 MW installed (2020), the state's last measurement | 98 MW installed (2020), of which 14 MW - 14% - was outsourced; no later national figure published to 2026-08-09 | NO CHANGE, NO FRESHER NATIONAL MEASUREMENT PUBLISHED |

## Cybersecurity

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01                                                                      | AT 2026-08-06                                                                                                        | MOVEMENT          |
|---------------------------------------------|------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------|-------------------|
| National computer emergency response centre | Operating as the national alert and response centre; no establishment date on file | Same; issued the advisory naming Moroccan institutions among about 75,000 affected devices in about 200 countries    | NO CHANGE         |
| National cybersecurity strategy to 2030     | <b>BASELINE NOT HELD</b>                                                           | Named alongside Digital Morocco 2030 and the artificial-intelligence roadmap; no text, target or budget line on file | Baseline not held |

At the start of the window a competitive tender for fifth-generation licences was open and no network was in service; at the end three were, with 3.2m subscribers reported for March 2026 against 2.63m and 38% outdoor population coverage at the fourth quarter of 2025 ([measurement account](#)). The same measurement firm records median speeds falling over the period: the fifth-generation median down 38% from 261.7 Mbps at launch to about 160-165 Mbps at month six, and the fourth-generation median down 28%.

The compute programme was revised downwards inside the window. The consortium announced in June 2025 that phase 1 would launch in the first quarter of 2026 at over 40 MW, with up to 500 MW contracted from a national generator; the ministry's memorandum of April 2026 gives phase 1 as 16 MW at Nouaceur and 36 MW cumulative by end-2027 ([ministry communique](#)). The Q1 2026 launch date passed with no delivery reported.

Two hosting positions did not move: cloud regions announced in May 2024 for Casablanca and Settat are recorded nowhere as having entered service, and the cloud-first policy stands with its 2027 observatory not established.

## Digital public infrastructure

### Data Exchange

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01                                                                              | AT 2026-08-06                                                                                                                                                                                                                                                                                     | MOVEMENT  |
|-----------------------------------------------------|--------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Continental cross-border data exchange pilot</b> | Did not exist; the system was launched November 2025                                       | Morocco one of three pilot states, on a distributed-ledger reference architecture owned by the continental trade secretariat                                                                                                                                                                      | ADVANCED  |
| <b>National water digital twin</b>                  | Did not exist                                                                              | A three-layer design resting on a sovereign national data platform hosted in Morocco, fusing sensor networks, satellite observation and data from the basin agencies, the planning commission and engineering consultancies; to be hosted in an engineering school's forthcoming scientific tower | ADVANCED  |
| <b>Cross-border data exchange guidelines</b>        | Drafting convened under Morocco's chairmanship of the continental agency council (2025-07) | No published guidelines on record at 2026-08-06                                                                                                                                                                                                                                                   | NO CHANGE |
| <b>Single-window trade platform</b>                 | 18,000 importers and exporters (2016)                                                      | Same; no figure or status since 2016                                                                                                                                                                                                                                                              | NO CHANGE |

### Digital Identity and CRVS

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01                                                                                                                               | AT 2026-08-06                                                                                                                                                                                                                       | MOVEMENT  |
|-----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Biometric passport decree 2.26.551</b>                 | The 2008 decree regime; address on the biodata page; temporary passports issued                                                             | Four languages including Amazigh, an encrypted chip to international civil aviation standard, the address removed and temporary passports abolished; the current format continues during a transitional period                      | ADVANCED  |
| <b>Idarati X.0 national digital wallet</b>                | Did not exist                                                                                                                               | Eight conventions signed and two vendors engaged on architecture; a six-month build stated; binds the social security fund, the road safety agency, the land registry, transport and youth and culture on a card-authenticated core | ADVANCED  |
| <b>Mon e-ID digital identity application</b>              | In service under Digital Morocco 2030; no user figure held (2025-08)                                                                        | 2.5m users and over 7m transactions since April 2022 (2025-09); authenticates the national digital wallet (2026-02)                                                                                                                 | ADVANCED  |
| <b>Online identity-card renewal</b>                       | Did not exist                                                                                                                               | Pre-fill, document upload, residency-certificate tracking and stamp-fee payment online; biometric capture remains in person                                                                                                         | ADVANCED  |
| <b>Electronic national identity card</b>                  | 4.6m cards issued in 2024; 71 centres at diplomatic missions, 219,408 cards for citizens abroad                                             | Same 2024 figures; no 2025 or 2026 issuance count held                                                                                                                                                                              | NO CHANGE |
| <b>Trusted third-party identity verification platform</b> | 17 framework agreements and 30-plus authorised institutions (2024); a blueprint to extend verification to all government entities (2025-05) | Same; no later agreement or institution count held                                                                                                                                                                                  | NO CHANGE |

## Digital Payments and Fintech

| SYSTEM OR INSTRUMENT   | AT 2025-08-01                                                      | AT 2026-08-06              | MOVEMENT  |
|------------------------|--------------------------------------------------------------------|----------------------------|-----------|
| Morocco FinTech Center | Operating; no participant, funding or output figure held (2025-06) | Same; no later figure held | NO CHANGE |

## Registries (population, land, address, etc.)

| SYSTEM OR INSTRUMENT                                     | AT 2025-08-01                                | AT 2026-08-06                                                                                        | MOVEMENT                    |
|----------------------------------------------------------|----------------------------------------------|------------------------------------------------------------------------------------------------------|-----------------------------|
| National population registry and unified social registry | About half the population enrolled (2024-12) | 22 million of 39 million registered and 5 million eligible households served, on a June 2026 account | ADVANCED, ON A PRESS FIGURE |
| National register agency                                 | Named as a project component (2024-12)       | Same; no establishment date, budget or operating record held                                         | NO CHANGE                   |

## Sectoral management information systems (HMIS, EMIS, etc.)

| SYSTEM OR INSTRUMENT  | AT 2025-08-01 | AT 2026-08-06                                                                                                                                                                                                                                                                                     | MOVEMENT |
|-----------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Shared medical record | Did not exist | A central platform brokering exchange between public and private providers with access traceability; providers must connect within 24 months of the technical decree, and unlawful consultation, use or exchange of personal health data draws six months to a year and MAD 50,000-200,000 (2026) | ADVANCED |

## Other GovTech and e-Gov

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01                                                                                                                                     | AT 2026-08-06                                                                                                                                                                                                                                                                                                                                                                                            | MOVEMENT                                          |
|-----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------|
| Administrative certificates abolished under law 55.19     | Not held (2025-08)                                                                                                                                | 22 certificates abolished and replaced by sworn declarations                                                                                                                                                                                                                                                                                                                                             | ADVANCED                                          |
| Ombudsman caseload                                        | Fewer than 9,958 files; the 2024 figure itself is not held                                                                                        | 9,958 files opened, 1,653 settlement decisions, a mean 815 days to implement a recommendation and 774 days to close a file ending in one (2025)                                                                                                                                                                                                                                                          | REGRESSED, CASELOAD UP MORE THAN 25% YEAR ON YEAR |
| Law 55.19 and the administrative procedures portal        | In force since 2020-09-28, with more than 2,500 procedures transcribed onto the idarati.ma portal and the simplification phase running since 2022 | Only procedures published on the portal are legally recognised and enforceable on citizen and official alike; certified copies and legalised signatures dropped for most procedures; no administration may demand more than one copy of a file; the ministry reports a 45% reduction in the documents demanded of users where its simplification method has been applied, on perimeters it does not name | NO CHANGE                                         |
| Police online services and reporting portals              | 12,614 reports on the reporting platform since June 2024                                                                                          | Same; no later report count held                                                                                                                                                                                                                                                                                                                                                                         | NO CHANGE                                         |
| GovTech Innovation Challenge 2026                         | BASELINE NOT HELD                                                                                                                                 | A sourcing channel for public-audit and public financial management tools, with the general finance inspectorate and the court of audit as institutional users                                                                                                                                                                                                                                           | Baseline not held                                 |
| Online registration in the annual electoral-roll revision | BASELINE NOT HELD                                                                                                                                 | 382,170 new registrants, 254,740 online against 127,430 in person; about 16.5m voters; about 1.4m entries removed                                                                                                                                                                                                                                                                                        | Baseline not held                                 |
| Public services available online                          | BASELINE NOT HELD                                                                                                                                 | 600 services online (2026-02)                                                                                                                                                                                                                                                                                                                                                                            | Baseline not held                                 |

## Rural digital data capture

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01                                                           | AT 2026-08-06                                                                      | MOVEMENT  |
|-----------------------------------------------------|-------------------------------------------------------------------------|------------------------------------------------------------------------------------|-----------|
| <b>Mobile identity enrolment units</b>              | 80 units, more than 130,000 citizens served (2024)                      | Same; no later figure held                                                         | NO CHANGE |
| <b>Registry extension to rural and remote areas</b> | Extension via digital and remote applications, targets stated (2024-12) | Same; the end-2024 target date has passed with no delivery or coverage figure held | NO CHANGE |

Identity moved by process rather than by scale. The newest issuance figure the base holds is still 4.6m cards for calendar 2024; what changed is that renewal moved online in May 2026, leaving only biometric capture in person ([renewal account](#)), and that a national digital wallet was launched into construction in February 2026 on eight partnership conventions ([launch account](#)).

The passport regime advanced from the 2008 decree to a draft decree approved on 9 July 2026, adding a fourth language, removing the holder's address from the biodata page and abolishing temporary passports ([approval account](#)).

Against these, the registry's own extension target lapsed. The December 2024 operation set at least five programmes served by end-2024 and eight by 2028; the end-2024 date has passed with no delivery or coverage figure held ([approval account](#)). The single-window trade platform's last recorded position is 2016.

## Governance and regulation

### Legislation and regulation

| SYSTEM OR INSTRUMENT                                               | AT 2025-08-01                                                  | AT 2026-08-06                                                                                                                                                                                                         | MOVEMENT                          |
|--------------------------------------------------------------------|----------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------|
| <b>Digital health bill 52.26</b>                                   | Did not exist                                                  | A 50-article bill adopted; implementing decrees due within 12 months of publication and provider connection within 24 months of the technical decree; text not published                                              | ADVANCED                          |
| <b>Digital X.0 framework bill</b>                                  | Did not exist                                                  | With the general secretariat; three pillars — data governance, sectoral digital identity, and interoperability on traceable consent; no text, article count or tabling date on record                                 | ADVANCED, NOTHING ON RECORD SINCE |
| <b>Electoral organic bill 53.25</b>                                | Did not exist                                                  | A new article carries two to five years' imprisonment and a fine of MAD 50,000-100,000, with artificial-intelligence tools enumerated as a means of commission on four offences                                       | ADVANCED                          |
| <b>Personal data protection law 09-08</b>                          | In force, commission supervising (2025-08)                     | Same; a named analyst writing in August 2026 states that Rabat amended the law in 2023 to bring it closer to the European General Data Protection Regulation, and the Digital X.0 draft is framed as sitting under it | NO CHANGE                         |
| <b>Private member's bill on regulating artificial intelligence</b> | A 17-article private member's bill before the bureau (2025-08) | Same; described as still under parliamentary deliberation, with no committee report or adoption on record                                                                                                             | NO CHANGE                         |

## Strategies, plans and policies

| SYSTEM OR INSTRUMENT        | AT 2025-08-01                                                                                                              | AT 2026-08-06                                                                                                                                | MOVEMENT  |
|-----------------------------|----------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Cloud First policy</b>   | Mandatory default in force; a national cloud observatory scheduled for 2027 (2025)                                         | Same; the observatory is not established and no later state is on record                                                                     | NO CHANGE |
| <b>Digital Morocco 2030</b> | In force; stated targets include a place in the global top 50 for electronic government and 100,000 people trained by 2030 | In force; a US\$250m acceleration programme attached in June 2026; the technology sector was 6.8% of gross domestic product on a 2025 figure | NO CHANGE |

## Regional collaboration

| SYSTEM OR INSTRUMENT                                                            | AT 2025-08-01 | AT 2026-08-06                                                                                                                                                         | MOVEMENT |
|---------------------------------------------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>African Telecommunications Union Administrative Council seat</b>             | Did not exist | Elected for the 2027-2031 term; the delegation combined the digital ministry, the regulator and the development agency                                                | ADVANCED |
| <b>Host-country agreement for a continental development agency office</b>       | Did not exist | Agreement signed and approved; the office is not on record as established                                                                                             | ADVANCED |
| <b>Host-country agreement for a regional cyber-incident coordination centre</b> | Did not exist | Agreement approved; no site, budget, staffing or opening date on record                                                                                               | ADVANCED |
| <b>Morocco-Gabon protocol on digital skills</b>                                 | Did not exist | Signed between the two digital ministries; capacity-building commitments directed at Gabon, with no value, term or timetable stated                                   | ADVANCED |
| <b>Morocco-Ghana statement of intent on digital transformation</b>              | Did not exist | Signed; covers digitalisation, open government, artificial intelligence, data governance and exchanges of delegations and experts; no value, term or timetable stated | ADVANCED |

## Standards

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01            | AT 2026-08-06                                                                           | MOVEMENT          |
|-------------------------------------------|--------------------------|-----------------------------------------------------------------------------------------|-------------------|
| <b>National data classification guide</b> | <b>BASELINE NOT HELD</b> | Categorises data by sensitivity, with sensitive data required to be stored domestically | Baseline not held |

## Data protection

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                                | AT 2026-08-06                                                                                                                                                                                                            | MOVEMENT  |
|--------------------------------------------------------------|--------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Data-protection cooperation memorandum with Portugal</b>  | Did not exist                                                | Signed; exchange of information and technical expertise on artificial intelligence, synthetic media and digital violence                                                                                                 | ADVANCED  |
| <b>National responsible-artificial-intelligence platform</b> | Did not exist                                                | Agreement signed to build national platforms on large language models incorporating Moroccan language, culture, legal framework and digital identity; no platform, budget or delivery date on record eleven months later | ADVANCED  |
| <b>Smart patrol vehicles with live facial recognition</b>    | Shown at police open days in Rabat, May 2026; not in service | In field service in Rabat with Casablanca and Tangier announced next; live facial recognition, automated number-plate reading and in-vehicle access to the central database                                              | ADVANCED  |
| <b>Data-protection deliberation on video surveillance</b>    | Hearings decided 2025-03-21; no draft published (2025-08)    | No deliberation published at 2026-08-09; the commission treats facial recognition on the public highway as an open question                                                                                              | NO CHANGE |

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01                                                            | AT 2026-08-06                                                                        | MOVEMENT  |
|-----------------------------------------------------------|--------------------------------------------------------------------------|--------------------------------------------------------------------------------------|-----------|
| <b>Facial recognition for benefit proof of life</b>       | Permitted case by case on prior authorisation since 2020-07-29 (2025-08) | <a href="#">Same; no authorisation count or revocation record is held</a>            | NO CHANGE |
| <b>Facial recognition for remote bank account opening</b> | Permitted case by case on prior authorisation since 2020-04-23 (2025-08) | <a href="#">Same; no authorisation count, revocation or migration record is held</a> | NO CHANGE |

## EU activities

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01                                                       | AT 2026-08-06                                                                                                                               | MOVEMENT  |
|-----------------------------------------------------|---------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Council of Europe Convention 108 accession</b>   | In force; ratified 2019                                             | <a href="#">In force; ratified 2019</a>                                                                                                     | NO CHANGE |
| <b>European Union adequacy decision for Morocco</b> | No adequacy decision; an intention to seek one reported during 2025 | <a href="#">No adequacy decision; the Commission's list names sixteen jurisdictions plus one international organisation, none in Africa</a> | NO CHANGE |

## Open data

| SYSTEM OR INSTRUMENT                                            | AT 2025-08-01                                                                               | AT 2026-08-06                                                                                                                                                                                                                                                                                                                                            | MOVEMENT  |
|-----------------------------------------------------------------|---------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Cooperation agreement with the anti-corruption authority</b> | Did not exist                                                                               | <a href="#">Signed; aims at transparency through advanced information systems and artificial-intelligence tools for corruption-risk prevention</a>                                                                                                                                                                                                       | ADVANCED  |
| <b>National open-data portal</b>                                | Operating at data.gov.ma with a documented publication procedure since April 2021 (2025-08) | <a href="#">Operating at data.gov.ma with four published procedure volumes - manuals for Responsables Open Data and Gestionnaires de Donnees (April 2021), a data-inventory methodology v1.3 (February 2023) and a standards and formats manual v1.1 (December 2024) - and published datasets including a 1,028-entry start-up database (2025-01-03)</a> | NO CHANGE |

The legislative pipeline filled and did not empty. The electoral organic bill was tabled in October 2025 ([bill text](#)), the framework bill on artificial intelligence and data governance went to the general secretariat in November 2025 ([drafting account](#)), and the digital health bill was adopted in the government council in July 2026 ([bill account](#)). None is recorded as promulgated, and the private member's bill on regulating artificial intelligence has sat with the chamber's bureau since January 2025 unchanged.

The one governance instrument that both began and completed inside the window is the facial-recognition deployment, which required no instrument: the vehicles went from a demonstration in May 2026 to field service in July ([deployment account](#)).

Two host-country agreements were approved by the council of ministers on 9 April 2026, one for a regional cyber-incident coordination centre and one for a continental development agency office ([programme account](#)). Neither facility is on record as established.

## Artificial intelligence and the technology sector

### AI

| SYSTEM OR INSTRUMENT                | AT 2025-08-01                                                                                                                                         | AT 2026-08-06                                                                                                                                                                                                                                                                                                                                                                                 | MOVEMENT |
|-------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>AI Made in Morocco roadmap</b>   | An "AI first" posture described as emerging alongside the cloud policy (2025, year precision)                                                         | Named at the ministry's national "AI Made in Morocco" event on 2026-01-12, framed there as consolidating Maroc IA 2030, and repeated at subsequent signings; no published text at 2026-08-09                                                                                                                                                                                                  | ADVANCED |
| <b>AI-Jazari institutes network</b> | Two regional protocoles d'accord signed - Guelmim-Oued Noun 2025-04-14 and Nador 2025-07-02 - with no statute, budget, site or opening date (2025-08) | A founding institute, JAZARI ROOT, launched 2026-01-12, and four regional or thematic institutes constituted by protocole or founding agreement - Guelmim-Oued Noun (2025-04-14), Nador (2025-07-02), artificial intelligence and energy transition at Dakhla (2025-11-18) and industry at Fez (2026-03-11); no statute, legal form, campus, budget, governance structure or intake published | ADVANCED |

### ICT Industry

| SYSTEM OR INSTRUMENT                                             | AT 2025-08-01                                                                                  | AT 2026-08-06                                                                                                                                                                   | MOVEMENT                                    |
|------------------------------------------------------------------|------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------|
| <b>Oracle regional research and development office, Agadir</b>   | Did not exist; a Casablanca research centre was announced in June 2025 with 1,000 jobs claimed | Office inaugurated by the head of government; no headcount, investment figure or delivery outturn published for the site                                                        | ADVANCED                                    |
| <b>Renewed offshoring offer and specialised territorial hubs</b> | Not named on file (2025-08)                                                                    | Three agreements covering a training incentive, territorial attractiveness and specialised offshoring hubs; a stated 2030 target of 270,000 jobs and nearly MAD 40bn in exports | ADVANCED                                    |
| <b>Digital offshoring employment and export revenue</b>          | 148,500 employed, MAD 26.2bn exports (end-2024, the latest published at 2025-08)               | 148,500 employed, MAD 26.2bn exports (end-2024); no newer figure published to 2026-08-06                                                                                        | NO CHANGE, NO FRESHER OBSERVATION PUBLISHED |

### Innovation ecosystem

| SYSTEM OR INSTRUMENT                                                     | AT 2025-08-01                                              | AT 2026-08-06                                                                                                                                             | MOVEMENT                                |
|--------------------------------------------------------------------------|------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|
| <b>Artificial-intelligence start-up programme with a technology park</b> | Did not exist                                              | Announced, offering cloud, connectivity, cybersecurity and business use cases to artificial-intelligence start-ups; no cohort, intake or budget published | ADVANCED                                |
| <b>Start-ups listed in the digital development agency's database</b>     | 1,028 entries (2025-01-03), the latest published (2025-08) | 1,028 entries (2025-01-03), the union of four listing exercises; no later release published to 2026-08-09                                                 | NO CHANGE, NO FRESHER RELEASE PUBLISHED |

### US / hyperscaler activities

| SYSTEM OR INSTRUMENT                                                           | AT 2025-08-01                                                      | AT 2026-08-06                                                                                                               | MOVEMENT  |
|--------------------------------------------------------------------------------|--------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>United States-Morocco Agreement on Scientific and Technical Cooperation</b> | In force under the 2006 agreement as extended by the 2023 protocol | In force; the protocol's signed pages carry no text layer, so its operative terms and its term of years are not established | NO CHANGE |

Everything in this section postdates 1 August 2025 except an emerging cloud-first posture. The roadmap was first named in March 2026, the two institutes were constituted by founding agreement in November 2025 and March 2026, and the start-up programme with a technology park was announced in April 2026 ([programme account](#)).

Three of those four positions have not moved since they were announced. The Dakhla institute has no statute, campus, budget or intake on record ([Dakhla agreement](#)); the start-up programme has no cohort, intake or budget; the roadmap has no published text.

The one measured position in the section is a year stale. Offshoring employment and export revenue stand at 148,500 and MAD 26.2bn for end-2024 at both ends of the window ([agreements account](#)), against a 2030 target of 270,000 jobs set in agreements signed in January 2026. A regional research and development office was inaugurated at Agadir on 29 June 2026 with no headcount or investment figure disclosed ([inauguration account](#)).

## Inclusion and capacity

### Access to services

| SYSTEM OR INSTRUMENT       | AT 2025-08-01            | AT 2026-08-06                                                                         | MOVEMENT                 |
|----------------------------|--------------------------|---------------------------------------------------------------------------------------|--------------------------|
| Internet-box refurbishment | <b>BASELINE NOT HELD</b> | 6,000 boxes refurbished in Morocco in 2025 with EUR 1.5m in savings, company-reported | <i>Baseline not held</i> |

### Training and skills

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                             | AT 2026-08-06                                                                                                                                                                                                                                       | MOVEMENT                               |
|--------------------------------------------------------------|-----------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|
| Executive leadership programme in cybersecurity              | Did not exist                                             | A five-day programme for senior officials of African member states, organised by the continental network of cybersecurity authorities and hosted by the general directorate for information systems security; no participant count or budget stated | <b>ADVANCED</b>                        |
| Ministry-Capgemini artificial-intelligence skills memorandum | Did not exist                                             | Covers skills-building and acculturation across administrations, universities and research centres, support to institute-backed start-ups, and public-service use cases; no sum attached                                                            | <b>ADVANCED</b>                        |
| Enrolment in public-university digital streams               | 21,125 enrolled (2023-24), the latest published (2025-08) | 21,125 enrolled (2023-24), from 10,712 in 2022-23; no later figure published to 2026-08-09                                                                                                                                                          | NO CHANGE, NO FRESHER FIGURE PUBLISHED |

### Research institutions

| SYSTEM OR INSTRUMENT                                                               | AT 2025-08-01                                                             | AT 2026-08-06                                                                                                                                                                                                                                         | MOVEMENT         |
|------------------------------------------------------------------------------------|---------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------|
| National research, development and innovation support programme (PNARDI) 2025-2028 | In force since 2025-04-07; MAD 1bn committed across four editions to 2028 | MAD 1bn from a joint higher-education ministry and OCP Group fund across four editions between 2025 and 2028, of which MAD 200m is directed at mobilising Moroccan researchers resident abroad; no digital or artificial-intelligence share is stated | <b>NO CHANGE</b> |

The measured position added inside the window is an operator's own: 6,000 internet boxes refurbished in Morocco in 2025 at a stated EUR 1.5m in savings, with no Morocco figure held for 2024 to compare it against ([operator report](#)).

## Finance

### New investments

| SYSTEM OR INSTRUMENT                                               | AT 2025-08-01                                                                          | AT 2026-08-06                                                                                                                                                                                                         | MOVEMENT          |
|--------------------------------------------------------------------|----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Digital Transformation Acceleration Program                        | Did not exist                                                                          | US\$250m over five years (MAD 2.34bn at the reporting outlet's 2026-07-22 conversion); conditions for entry into force outstanding                                                                                    | ADVANCED          |
| Insurance technology and inclusion programme                       | Did not exist                                                                          | XDR 371,714.70 committed (US\$508,015 at the 2026 provisional annual average rate), 2026-2028, executed by the insurance supervisor; total cost US\$680,000 of which US\$510,000 is grant and US\$170,000 counterpart | ADVANCED          |
| Merchant digital-payment acquisition fund grant                    | Did not exist                                                                          | XDR 370,023.73 committed (US\$505,704 at the 2026 provisional annual average rate), 2026-2028, through a continental digital financial inclusion facility                                                             | ADVANCED          |
| First Financial and Digital Inclusion Development Policy Financing | EUR 459.8m (about US\$500m at the 2020 conversion) development policy loan             | Unchanged; no second operation in the series on file                                                                                                                                                                  | NO CHANGE         |
| Second Identity and Targeting for Social Protection Project        | US\$70m approved 2024-12-04; the two registries had enrolled about half the population | Unchanged; no disbursement or delivery reported in the window                                                                                                                                                         | NO CHANGE         |
| Corporate venture fund                                             | <b>BASELINE NOT HELD</b>                                                               | US\$250m fund writing cheques of up to US\$5m into regional start-ups                                                                                                                                                 | Baseline not held |

### MoUs and other agreements

| SYSTEM OR INSTRUMENT                               | AT 2025-08-01                                                               | AT 2026-08-06                                                                                                                                          | MOVEMENT  |
|----------------------------------------------------|-----------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Ministry-Orange artificial-intelligence memorandum | Did not exist                                                               | Signed at a second artificial-intelligence summit; advances the institutes programme; no sum attached                                                  | ADVANCED  |
| Private 5G platform agreement and laboratory       | Did not exist                                                               | A vendor to supply a private 5G platform for an operator laboratory, with a catalogue targeting smart logistics, utilities and energy; no sum attached | ADVANCED  |
| Vodafone Business and Maroc Telecom memorandum     | Signed 2025-04-25, initial phase smart-city and energy-management solutions | Unchanged; no delivery, expansion or sum reported since                                                                                                | NO CHANGE |

### Domestic budget appropriations and expenditure

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01                                                                | AT 2026-08-06                                                                                                                | MOVEMENT                                      |
|-------------------------------------------|------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------|
| Digital ministry investment appropriation | MAD 1,758.7m investment appropriation (2024), the latest published (2025-08) | MAD 1,758.7m investment (2024), against MAD 85.8m personnel and MAD 187.8m materiel; no 2025 or 2026 appropriation published | NO CHANGE, NO FRESHER APPROPRIATION PUBLISHED |

The financing position advanced by two development-bank pipeline entries and one large programme: the merchant payment acquisition fund entered the pipeline in February 2026 and the insurance inclusion programme in April, each at about US\$0.5m ([insurance activity](#)); the US\$250m acceleration programme was approved and signed in June 2026 and had not entered force by 6 August ([ministry account](#)).

Two other financing instruments did not move at all across the window: the memorandum signed in April 2025 between Vodafone Business and Maroc Telecom on smart-city and energy-management solutions has produced no delivery, expansion or sum since ([memorandum account](#)), and the 2020 First Financial and Digital Inclusion Development Policy Financing has no completion or results report on file.

## Where the record is thin

| SYSTEM OR INSTRUMENT                                                         | WHAT WOULD SETTLE IT                                                                                                                                                                                                                                                                                                               | LAST PROBED |
|------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Morocco-China technology cooperation framework                               | A signed state-to-state instrument; the base holds six sources on this subject and every one is a vendor relationship, with no government-level framework on file                                                                                                                                                                  | 2026-08-06  |
| Morocco-United States bilateral digital or artificial-intelligence agreement | A signed bilateral instrument on digital or artificial-intelligence cooperation; the base now holds the 2023 protocol extending the two states' 2006 science and technology agreement, which is not one, and otherwise a commercial guide, ambassadorial attendance at two openings and an unresolved satellite licensing position | 2026-08-06  |
| Founding decree or statute for the AI-Jazari institutes                      | The founding agreements or the constituting decree; the base now holds the ministry's own accounts of four regional or thematic signings from 2025-04-14 and of the founding institute launched 2026-01-12, and no statute, legal form, governance structure, budget, campus or intake for any of them                             | 2026-08-06  |
| National artificial-intelligence roadmap "Morocco AI 2030"                   | The roadmap text or a ministry announcement of the roadmap itself; the ministry's 2026-01-12 record names "AI Made in Morocco" as a national event and frames the founding institute as consolidating Maroc IA 2030, so the two names are an event and a framework rather than two roadmaps, and no text of either is held         | 2026-08-06  |
| Official start-up investment statistics                                      | A publication by the digital development agency, the investment agency or the ministry giving funded-company counts and amounts; the agency's own 1,028-entry start-up database (2025-01-03) carries no funding amounts, and investment totals remain two third-party trackers whose 2025 Morocco figures disagree                 | 2026-08-06  |
| Start-up legal status                                                        | A bill, decree or published legal definition of start-up status; the base carries a 3,000-start-up target and several accelerator programmes, and no instrument conferring status                                                                                                                                                  | 2026-08-06  |
| National earth-observation data programme                                    | Any Moroccan satellite, operator or earth-observation data policy; of the two sources on this subject, one names Morocco only as a data input to the water digital twin and the other does not name Morocco at all                                                                                                                 | 2026-08-06  |
| Commune-level rollout of the procedures portal                               | Interior ministry or local-government reporting on commune-level implementation; the subject carries no Morocco sources at all, and local government appears only as the addressee of national circulars                                                                                                                           | 2026-08-06  |
| National financial inclusion strategy                                        | The strategy text; it is named as the alignment framework in a development bank activity description, and the base carries no text, date, targets or progress reporting                                                                                                                                                            | 2026-08-06  |
| Registry legal basis, law 72-18                                              | The law establishing the national population registry and unified social registry; it is named in World Bank material, and the base holds no text, enactment date or provisions                                                                                                                                                    | 2026-08-06  |
| Right of access to information law 31-13                                     | The statute's text and any implementation or request-volume record; the base names it once, in a list of supporting laws, and carries nothing else                                                                                                                                                                                 | 2026-08-06  |
| Accession to the modernised Council of Europe data-protection convention     | The ratification or accession instrument for the modernising protocol, or a statement that Morocco has not acceded to it; accession to Convention 108 itself is now established from the 2012 committee opinion and the regulator's recital of a 2019 ratification, and nothing on file addresses the modernised text              | 2026-08-06  |
| Ombudsman's 2025 annual report                                               | The report's own text; it was presented in Rabat on 2026-07-23 and is known only through two press accounts, and the wiki records that the institution's own site is unreachable                                                                                                                                                   | 2026-08-06  |

| SYSTEM OR INSTRUMENT                                                        | WHAT WOULD SETTLE IT                                                                                                                                                                                                                                                                                                                                                                                                                   | LAST PROBED |
|-----------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| <b>Organic laws 54.25 on political parties and 55.25 on electoral lists</b> | Either bill or promulgated law; both are named as companion instruments to the electoral bill and neither is held in any form                                                                                                                                                                                                                                                                                                          | 2026-08-06  |
| <b>Promulgated organic law amending the electoral code</b>                  | The gazette publication of the enacted electoral organic law; the base holds the bill as tabled with its provisions, and no held source carries the adoption or constitutional-review dates, so every citation must say it rests on the draft                                                                                                                                                                                          | 2026-08-06  |
| <b>Digital Morocco 2030 progress report</b>                                 | An official progress or monitoring publication against the strategy's stated targets; the base carries the targets and no delivery figure against any of them at any date                                                                                                                                                                                                                                                              | 2026-08-06  |
| <b>Data-protection authorisation for the facial-recognition patrols</b>     | A data-protection commission decision, authorisation or opinion covering live facial recognition in the patrol vehicles; the base now holds the commission's 2019-2020 facial-recognition instruments and its 2025-03-21 decision to open hearings towards a video-surveillance deliberation, none of which reaches the patrols, and law 09-08 article 2(4) excludes processing in the interest of national defence and state security | 2026-08-06  |
| <b>Data-protection commission annual report</b>                             | Any annual or activity report of the national data-protection commission; the base now holds four of its deliberations and two communiques directly, and still no enforcement statistics, registration counts or sanction record for any year                                                                                                                                                                                          | 2026-08-06  |
| <b>National digital literacy programme</b>                                  | A named national digital-literacy or basic-skills programme document, or a household digital-skills survey; the base now holds public-university digital enrolment and a training count from the ministry's talent brochure, and nothing on citizen-level literacy                                                                                                                                                                     | 2026-08-06  |
| <b>Digital ministry appropriation in the 2026 finance law</b>               | The 2026 finance law or the ministry's budget annexes for 2025 and 2026; the ministry's own budget-by-chapter series is now held to 2024 and stops there, so no appropriation is established for either year the report covers                                                                                                                                                                                                         | 2026-08-06  |
| <b>National digital inclusion index or indicator framework</b>              | A ministry or planning-commission publication defining inclusion indicators and targets; the base carries the published finding that inclusion objectives are not operationalised and a connectivity baseline from a private tracker, and no Moroccan inclusion index, vulnerability profiling or territorial targeting instrument                                                                                                     | 2026-08-06  |
| <b>National cybersecurity workforce plan</b>                                | A government plan or published target for cybersecurity skills; the base holds one vendor study's figures of 6,000 certified professionals against demand above 12,000, and a general target of training 100,000 people by 2030, with no cybersecurity-specific plan, intake target or progress reporting                                                                                                                              | 2026-08-06  |
| <b>5G licence specification and coverage obligations</b>                    | The tender documentation and licence specification published in the July 2025 round; the base carries the fee schedule and two conflicting second-hand statements of the coverage obligation, and no primary text of the obligations, quality floors, spectrum blocks or renewal terms                                                                                                                                                 | 2026-08-06  |
| <b>Regulator's telecommunications market observatory</b>                    | The regulator's own periodic market observatory; every regulator figure the base holds — 2.63m 5G subscribers at Q4 2025, 38% outdoor coverage, 3.2m and 8.4% at March 2026 — reaches the wiki only through a measurement firm's article, and no regulator publication is held for any period                                                                                                                                          | 2026-08-06  |
| <b>National Cybersecurity Strategy of 2023 and its implementing texts</b>   | The published strategy and its implementing texts; the base carries one secondary account crediting a 2023 strategy with creating a national agency and earmarking US\$100m, and one ministry mention of a strategy to 2030, with no text of either and no statement of whether they are one instrument or two                                                                                                                         | 2026-08-06  |
| <b>Local-storage requirement for sensitive data (2021 law)</b>              | The law's number, text and scope definition; the base now holds a primary local-storage instrument in decree 2-24-921 (gazetted 2025-02-20) made under the 2020 cybersecurity law, and no 2021 law of the description a secondary account gives is on file                                                                                                                                                                             | 2026-08-06  |
| <b>National cloud roadmap 2025-2030</b>                                     | The published text of the national cloud development roadmap; the ministry names it twice and the base holds the separate cloud-first policy at year precision through a secondary account, but no roadmap document, target set, budget or milestone schedule                                                                                                                                                                          | 2026-08-06  |

Thirty rows are *Not held* at both ends of the window, and all 30 were searched on 6 August. Twenty-six name published documents, three are searched absences, and one — installed data-centre capacity — returned three incompatible national figures and became a contradiction rather than a gap.

Two of them bear directly on what this report could otherwise have said. The regulator's market observatory is absent from the base for every period, so the subscriber and coverage series this report cites comes from a private measurement firm rather than from the body that licensed the networks. The probe of 6 August found the regulator publishes quarterly observatories to the first quarter of 2026, so this is an intake gap and not a publication one. And no digital-ministry appropriation is held in any finance law, so a US\$250m external programme is the largest priced commitment in a country whose own digital spending is nowhere in the base.

The third notable absence is oversight of deployed systems: no data-protection authorisation for the facial-recognition patrols, and no annual report of the data-protection commission at any year. Both were absent before the patrols entered service and remain absent after.

ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                                       |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | 2026-08-13                                                                                                                                                                            |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.com/reports/MAR/MAR-progress-2026-07.html">https://corpus.data-landscapers.com/reports/MAR/MAR-progress-2026-07.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.com/reports/MAR/MAR-progress-2026-07-2026-08-13.pdf">https://corpus.data-landscapers.com/reports/MAR/MAR-progress-2026-07-2026-08-13.pdf</a> |
| DERIVED FROM    | Data Landscapers source base, commit <code>b4366dac0370</code>                                                                                                                        |
| VERIFY          | Hash this file and look it up in <a href="https://corpus.data-landscapers.com/manifest.csv">https://corpus.data-landscapers.com/manifest.csv</a>                                      |
| LICENCE         | CC BY 4.0                                                                                                                                                                             |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.