



## TWELVE-MONTH PROGRESS REPORT

# Benin: progress report, 2025-08-01 to 2026-08-25

Edition of 2026-08-25 · 105 systems and instruments tracked, 5 of them not held

Compiled 2026-08-25 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 105 systems and instruments on this place's ledger, 57 changed position between 2025-08-01 and 2026-08-25, 13 did not, 30 carry no stated baseline, and 5 are **Not held** at both ends.

Shape check, run before the comparison: 202 sources for this place in the window — 46 in the earlier half (2025-08 to 2026-01), 156 in the later (2026-02 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

## Summary of the period

The shape check above passes at full width, so what follows compares the whole twelve months rather than a shorter period wearing a longer label.

Not one existing system climbed a maturity band — nothing went from planned to piloting or piloting to implemented — and nothing stalled except the e-procurement rebuild, whose first tender failed. What the movement table records is rules and reach appearing on top of a stack that was already there.

Benin's foundational layers were all in place and operating when the window opened, and there was no lower band for them to leave. What the year added was rules, reach and disclosure on top of a stack that was already built.

The national digital programme stood at **0.62% of credits ordonnancé at 30 April 2026**, and no full-year executed figure exists for any Benin digital programme in any year.

## Infrastructure

### Connectivity

| SYSTEM OR INSTRUMENT    | AT 2025-08-01               | AT 2026-08-25                                      | MOVEMENT  |
|-------------------------|-----------------------------|----------------------------------------------------|-----------|
| 5G networks             | One 5G operator (MTN, 2024) | Two operators, after Moov Africa Bénin             | ADVANCED  |
| National fibre backbone | In service                  | More than 3,000 km underpinning the service estate | NO CHANGE |

## Data Storage

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01     | AT 2026-08-25                                                                                                                                                                                                   | MOVEMENT          |
|----------------------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Sovereign cloud and national cyber authority | Did not exist     | Recommended only; neither exists                                                                                                                                                                                | ADVANCED          |
| National data centre                         | In operation      | Operating; no capacity, tier or tenancy figure held                                                                                                                                                             | NO CHANGE         |
| Secondary national data centre               | BASELINE NOT HELD | A technical, economic and legal feasibility study tendered under the regional digital integration project for a redundant second data centre, not necessarily sited in Benin, to be completed within six months | Baseline not held |

## Cybersecurity

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01     | AT 2026-08-25                                                                                        | MOVEMENT          |
|---------------------------------------------|-------------------|------------------------------------------------------------------------------------------------------|-------------------|
| National digital-security stack             | In place (2020)   | Coordinated through ASIN and the CNIN, under the Malabo and Budapest conventions                     | NO CHANGE         |
| Attack surface of the online service estate | BASELINE NOT HELD | More than 230 services delivered online, about 40 priority structures under oversight (2026-06)      | Baseline not held |
| Ransomware threats detected                 | Baseline not held | 631 ransomware threats detected in Benin in 2024, on a security vendor's telemetry cited by Interpol | BASELINE NOT HELD |

## Data Exchange

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01 | AT 2026-08-25                                                       | MOVEMENT |
|-------------------------------------------|---------------|---------------------------------------------------------------------|----------|
| SECURROUTE road-enforcement data platform | Did not exist | Being extended for full interoperability with the national exchange | ADVANCED |

## Strategies, plans and policies

| SYSTEM OR INSTRUMENT        | AT 2025-08-01               | AT 2026-08-25                                                                    | MOVEMENT |
|-----------------------------|-----------------------------|----------------------------------------------------------------------------------|----------|
| Cotonou cyber-hub programme | Programme running (2025-06) | Incubator, statewide EBIOS framework, crisis exercise and 300 unit heads trained | ADVANCED |

## Regional collaboration

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01 | AT 2026-08-25                                                       | MOVEMENT |
|--------------------------------------------------|---------------|---------------------------------------------------------------------|----------|
| Free roaming with Senegal and Togo               | Did not exist | Free roaming with Senegal and Togo, free incoming calls for 30 days | ADVANCED |
| Participation in regional cybercrime enforcement | Did not exist | Participant in the regional takedown                                | ADVANCED |

## Standards

| SYSTEM OR INSTRUMENT          | AT 2025-08-01 | AT 2026-08-25                                                                        | MOVEMENT |
|-------------------------------|---------------|--------------------------------------------------------------------------------------|----------|
| National vulnerability report | Did not exist | 878 vulnerabilities over 2021-2024, 23% critical; institutional compliance 6% to 87% | ADVANCED |

## Public debate and participation in policymaking

| SYSTEM OR INSTRUMENT     | AT 2025-08-01     | AT 2026-08-25                                       | MOVEMENT          |
|--------------------------|-------------------|-----------------------------------------------------|-------------------|
| Internet freedom ranking | BASELINE NOT HELD | 4th in Africa on a 2026 internet-freedom assessment | Baseline not held |

## Access to services

| SYSTEM OR INSTRUMENT | AT 2025-08-01            | AT 2026-08-25                                  | MOVEMENT                 |
|----------------------|--------------------------|------------------------------------------------|--------------------------|
| Mobile data pricing  | <b>BASELINE NOT HELD</b> | 995 FCFA a gigabyte (2023), from 4,000 in 2016 | <i>Baseline not held</i> |

## New investments

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01 | AT 2026-08-25                                                     | MOVEMENT        |
|------------------------------------------------|---------------|-------------------------------------------------------------------|-----------------|
| WARDIP second-phase regional digital financing | Did not exist | US\$137m for Benin, Liberia and Sierra Leone across three pillars | <b>ADVANCED</b> |

No position in this section changed maturity band. The security strategy, the fibre backbone and the data centre all held. What arrived was a second 5G operator, free roaming with Senegal and Togo, US\$137m of regional broadband financing, the [first national vulnerability report](#), and participation in a regional cybercrime takedown.

The security of the online service estate was stated as a problem in June 2026 – more than 230 services, about 40 priority structures under oversight – and the sovereign cloud and national cyber authority urged to answer it entered as a recommendation and nothing more.

## Digital public infrastructure

### Cybersecurity

| SYSTEM OR INSTRUMENT                                          | AT 2025-08-01 | AT 2026-08-25                                      | MOVEMENT        |
|---------------------------------------------------------------|---------------|----------------------------------------------------|-----------------|
| AFIS fingerprint system wired to the regional police exchange | Did not exist | Connected to the ECOWAS SIPAO police data exchange | <b>ADVANCED</b> |

### Data Exchange

| SYSTEM OR INSTRUMENT                | AT 2025-08-01       | AT 2026-08-25                                                                                                                                                                                                                                                                                  | MOVEMENT                    |
|-------------------------------------|---------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|
| Electronic international waybill    | Did not exist       | Live at the Port of Cotonou                                                                                                                                                                                                                                                                    | <b>ADVANCED</b>             |
| Xroad-BJ national data exchange     | Operating (2025-08) | 73 members, 176 information systems, 512 services; 138.17m requests cumulatively                                                                                                                                                                                                               | <b>ADVANCED, IN TRAFFIC</b> |
| Customs system migration            | Migrated (2025-02)  | 44 of 49 offices, with more than 30bn CFA collected                                                                                                                                                                                                                                            | <b>NO CHANGE</b>            |
| BIC-UEMOA credit information bureau | Not held            | Operating across all eight UEMOA states with 321 data providers, about 48 million contracts and more than 20 million active borrowers; at its first Cotonou data forum on 23 July 2026 the finance ministry framed data quality as the route to cutting credit-approval turnaround to 48 hours | <b>BASELINE NOT HELD</b>    |

## Digital Identity and CRVS

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01                               | AT 2026-08-25                                                              | MOVEMENT                                             |
|----------------------------------------------|---------------------------------------------|----------------------------------------------------------------------------|------------------------------------------------------|
| Diaspora biometric passport renewal platform | Did not exist                               | Available in more than 80 countries, renewals reported at about 15 minutes | <b>ADVANCED</b>                                      |
| Foundational biometric identity              | Biometric enrolment near-complete (2025-08) | 98-99% biometric enrolment; 7.7m numbers and 6.1m certificates issued free | <b>ADVANCED, IN ISSUANCE RATHER THAN IN COVERAGE</b> |
| Citizen mobile wallet                        | Planned (2025-06)                           | Still planned; no build reported                                           | <b>NO CHANGE</b>                                     |

## Digital Payments and Fintech

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01                                             | AT 2026-08-25                                                                                                                                                                                            | MOVEMENT                                       |
|----------------------------------------|-----------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------|
| Cashless motorway tolls                | Did not exist                                             | Cashless tolling live                                                                                                                                                                                    | ADVANCED                                       |
| Mobile money                           | Operating (2024)                                          | 11.65m active accounts; one operator holds about 51% of accounts and 83% of revenue                                                                                                                      | ADVANCED, IN ACCOUNTS; CONCENTRATION UNCHANGED |
| Regional instant payment rail          | Rail launched across all eight member states (2025-09-30) | Fully interconnected and free domestically                                                                                                                                                               | ADVANCED                                       |
| GBESSOKE productive social safety net  | BASELINE NOT HELD                                         | 20,621 beneficiaries, 85% of them women, paid a first monthly instalment of 208,272,100 FCFA across twelve pilot communes onto free secured SIM cards, ahead of an intended extension to all 77 communes | Baseline not held                              |
| Regional central bank digital currency | BASELINE NOT HELD                                         | The regional e-CFA in pilot                                                                                                                                                                              | Baseline not held                              |

## Registries (population, land, address, etc.)

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01                                             | AT 2026-08-25                                                                                                                                                                                                                                                                                                                               | MOVEMENT                                         |
|-------------------------------------------|-----------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------|
| Birth registration                        | About 22% of births registered nationally                 | Pilot at 76.56%; generalisation slipped 3 to 4 months into consolidation                                                                                                                                                                                                                                                                    | ADVANCED, IN THE PILOT BUT NOT IN GENERALISATION |
| e-Foncier national land cadastre          | 12 communes, 491,420 parcels (2025-02)                    | 445,695 parcels nationally; the certificate mandatory for any transaction                                                                                                                                                                                                                                                                   | ADVANCED                                         |
| National Register of Natural Persons      | Operating (2025-08)                                       | 80+ institutions, about 200,000 authentications a day, 25m eKYC verifications in 2025                                                                                                                                                                                                                                                       | ADVANCED, IN VOLUME                              |
| Population register as the electoral roll | Statutory basis in place, untested at a presidential poll | Compiled and managed the April 2026 list; ECOWAS and AU missions satisfied                                                                                                                                                                                                                                                                  | ADVANCED                                         |
| Business registration platform            | BASELINE NOT HELD                                         | monentreprise.bj registers economic units online, reachable from desktop and mobile, as the formalisation route for the informal sector                                                                                                                                                                                                     | Baseline not held                                |
| Registre Social Unique                    | BASELINE NOT HELD                                         | An information system registering households and deciding eligibility across social-protection programmes, classifying them as non-poor, non-extreme poor and extreme poor and updated periodically, so that cash and in-kind transfers, health insurance, training, credit and pension schemes draw on one secured socio-economic database | Baseline not held                                |
| TERRA land governance programme           | BASELINE NOT HELD                                         | A national land programme with a finalised operations manual, run by the land agency under the ministry of economy and finance with World Bank support                                                                                                                                                                                      | Baseline not held                                |

## Sectoral management information systems (HMIS, EMIS, etc.)

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01 | AT 2026-08-25                                                                                                                                             | MOVEMENT |
|--------------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Tax directorate information system modernisation | Did not exist | A EUR 2m donor-funded project for the digital transformation of the tax directorate's information systems, running from 9 August 2023 to 31 December 2026 | ADVANCED |

## Other GovTech and e-Gov

| SYSTEM OR INSTRUMENT                                                | AT 2025-08-01                                        | AT 2026-08-25                                                                                                                                                                                                        | MOVEMENT                         |
|---------------------------------------------------------------------|------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------|
| <b>ACTIA academic records platform (Universite d'Abomey-Calavi)</b> | <i>Baseline not held</i>                             | Mandatory for all requests for degree certificates, transcripts, enrolment certificates and diploma duplicates at UAC, retiring counter-based processing; no fee schedule, turnaround time or appeal route published | ADVANCED                         |
| <b>e-Procurement platform</b>                                       | Previous system retired by décret 2025-169 (2025-04) | Old platform retired, new one not built                                                                                                                                                                              | STALLED, THE FIRST TENDER FAILED |
| <b>Justice-sector digitalisation plan 2026-2033</b>                 | Did not exist                                        | Citizen case-tracking portal and secure hosting committed; no budget, sequencing or implementing agency                                                                                                              | ADVANCED                         |
| <b>Portail national des services publics</b>                        | Live with fewer services (2025-06)                   | More than 230 services delivered online on the national exchange                                                                                                                                                     | ADVANCED                         |

## Legislation and regulation

| SYSTEM OR INSTRUMENT                                                          | AT 2025-08-01         | AT 2026-08-25                                                          | MOVEMENT  |
|-------------------------------------------------------------------------------|-----------------------|------------------------------------------------------------------------|-----------|
| <b>Extension of the biometric register to foreigners and Afro-descendants</b> | Did not exist         | Residents file with distinct foreigner and Afro-descendant identifiers | ADVANCED  |
| <b>Tax measures pushing merchants onto digital rails</b>                      | In force (2025-01)    | Levy plus the 2026 rectifying finance law's digital taxes              | ADVANCED  |
| <b>Décret 2020-209 instituting the exchange</b>                               | In force (2020-03-18) | In force; the signed decree now on file                                | NO CHANGE |
| <b>Identity-linked SIM registration</b>                                       | In force (2025-04)    | In force                                                               | NO CHANGE |

## Strategies, plans and policies

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01   | AT 2026-08-25                                                                                                   | MOVEMENT  |
|------------------------------------------------|-----------------|-----------------------------------------------------------------------------------------------------------------|-----------|
| <b>Mandatory digitisation of paper records</b> | Did not exist   | Every state structure required to move archives onto digital tools; no deadline, budget or compliance mechanism | ADVANCED  |
| <b>National DPI roadmap</b>                    | Did not exist   | In draft on a once-only principle; the agency frames the hard part as governance                                | ADVANCED  |
| <b>Single-agency identity governance</b>       | In place (2017) | Identity, population, civil and electoral registers under one agency                                            | NO CHANGE |

## Regional collaboration

| SYSTEM OR INSTRUMENT                                             | AT 2025-08-01   | AT 2026-08-25                                                                                                                                              | MOVEMENT  |
|------------------------------------------------------------------|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>50-in-5 digital public infrastructure campaign membership</b> | Did not exist   | 16th African member                                                                                                                                        | ADVANCED  |
| <b>Smart Africa cross-border data exchange</b>                   | Did not exist   | Cross-border digital identity pilot running with Rwanda and Ghana, eighteen more countries said to be joining                                              | ADVANCED  |
| <b>Trilateral border-modernisation steering committee</b>        | Did not exist   | Nigeria, Cameroon and Benin customs administrations committed to implement Beitbridge-model border modernisation on the Sèmè-Kraké and Mfum-Ekok corridors | ADVANCED  |
| <b>ECOWAS-standard biometric identity card</b>                   | In issue (2020) | In issue                                                                                                                                                   | NO CHANGE |

## Standards

| SYSTEM OR INSTRUMENT                                     | AT 2025-08-01                             | AT 2026-08-25                                                                                                     | MOVEMENT          |
|----------------------------------------------------------|-------------------------------------------|-------------------------------------------------------------------------------------------------------------------|-------------------|
| National Root Certification Authority and trust services | Established 2025-07-17, not yet operating | National root authority and trust services operating                                                              | ADVANCED          |
| PASI and PDAIE interoperability referentials             | Did not exist                             | Under consultation                                                                                                | ADVANCED          |
| Published conditions of access to the exchange           | Did not exist                             | A convention per exchange and authority authorisation before first connection; no fee schedule or processing time | ADVANCED          |
| Cadre d'interopérabilité                                 | In force                                  | In force; its governance clause reports to the President                                                          | NO CHANGE         |
| GovTech Maturity Index standing                          | BASELINE NOT HELD                         | 2025 top performer, alongside Algeria, South Africa and Nigeria                                                   | Baseline not held |

## Access to services

| SYSTEM OR INSTRUMENT                                  | AT 2025-08-01     | AT 2026-08-25                                                                                                                                                                | MOVEMENT          |
|-------------------------------------------------------|-------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Consumer redress for failed mobile-money transactions | Did not exist     | A financial-sector redress body stood up; complaints about failed transactions unresolved                                                                                    | ADVANCED          |
| Free identity-card distribution by civil society      | Did not exist     | 130,000+ free cards in eight months, exposing failed fingerprints and dead enrolment numbers                                                                                 | ADVANCED          |
| ARCH social protection scheme                         | BASELINE NOT HELD | The health-insurance strand moved out of its seven pilot communes into a generalisation phase covering fourteen more, enrolling against the national identification register | Baseline not held |

## Innovation ecosystem

| SYSTEM OR INSTRUMENT        | AT 2025-08-01 | AT 2026-08-25                                     | MOVEMENT |
|-----------------------------|---------------|---------------------------------------------------|----------|
| Domestic payment aggregator | Did not exist | A home-grown rail with more than 13,000 merchants | ADVANCED |

## National statistics

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01     | AT 2026-08-25                                                                | MOVEMENT          |
|----------------------------------------------|-------------------|------------------------------------------------------------------------------|-------------------|
| Public reporting of exchange usage           | Did not exist     | Request volumes, members, systems and services published                     | ADVANCED          |
| National statistics office as data custodian | BASELINE NOT HELD | Named among four offices being displaced as primary data producers (2026-03) | Baseline not held |

The identity system did not change band — implemented on 2025-08-01 and implemented now, at [about 98–99% biometric coverage](#) throughout — while issuance kept climbing beneath it. The exchange, instituted in 2020, likewise held its band while usage grew past 138 million requests.

What entered the record inside the window is almost entirely governance and reach. The exchange gained published [conditions of access](#), interoperability referentials, a root certification authority and a cross-border mission with Rwanda and Ghana. Identity gained a residents file by law, an AFIS wired to the regional police exchange, a diaspora passport-renewal platform, and its first use as the electoral roll at a presidential poll.

[Birth registration entered the record as a problem](#) — about 2.5m births declared against under 1m registered — with a pilot fix at 76.56% whose generalisation slipped. And the e-procurement platform entered as a decree retiring the old system followed by a failed tender.

Payments run on a regional rail. Banks and mobile money were fully interconnected in May 2026.

## Governance and regulation

### Legislation and regulation

| SYSTEM OR INSTRUMENT       | AT 2025-08-01     | AT 2026-08-25                                                                                                                       | MOVEMENT          |
|----------------------------|-------------------|-------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Data-localisation law      | Did not exist     | Committed only; no draft, scope or timetable on file                                                                                | ADVANCED          |
| Identification law of 2017 | BASELINE NOT HELD | The statutory base for the identification of natural persons, creating the identification agency and the unique personal identifier | Baseline not held |

### Strategies, plans and policies

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01                      | AT 2026-08-25                                                                                              | MOVEMENT |
|------------------------------------------------------|------------------------------------|------------------------------------------------------------------------------------------------------------|----------|
| Machinery of government for digital                  | Ministry as previously constituted | Renamed Transformation Digitale et Innovation with an AI-strategy mandate; budget codes moved              | ADVANCED |
| Presidential programme 2026-2033 digital commitments | Did not exist                      | Commits to a data-localisation law, supercomputers and a data-monetising platform; no budget or sequencing | ADVANCED |
| Stratégie numérique 2031                             | Did not exist                      | In drafting with external facilitation                                                                     | ADVANCED |
| Vision Bénin 2060 digital pillar                     | Did not exist                      | Digital pillar published                                                                                   | ADVANCED |

### Regional collaboration

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01 | AT 2026-08-25                                                                                       | MOVEMENT |
|------------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------|----------|
| Cotonou Declaration on a single digital market | Did not exist | Ministerial commitments to 90% affordable broadband by 2030 and interoperable identity and payments | ADVANCED |
| Data-protection cooperation conventions        | Did not exist | Conventions with Senegal and Mali                                                                   | ADVANCED |

### Data protection

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01       | AT 2026-08-25                                                                                                                 | MOVEMENT              |
|----------------------------------------------|---------------------|-------------------------------------------------------------------------------------------------------------------------------|-----------------------|
| Data protection authority                    | Operating (2025-08) | 907 files, 64 control missions, 14 sanctioned cases; no algorithmic-audit tooling or budget                                   | ADVANCED, IN CASELOAD |
| Data-protection authority activity reporting | BASELINE NOT HELD   | One activity report covering 2015 to 2020, published under article 481 of the 2018 digital code, with no later report on file | Baseline not held     |
| Enforcement against the electoral agency     | BASELINE NOT HELD   | Extraneous fields required to be stripped from the electoral roll before publication                                          | Baseline not held     |

### AI

| SYSTEM OR INSTRUMENT                | AT 2025-08-01 | AT 2026-08-25                                        | MOVEMENT |
|-------------------------------------|---------------|------------------------------------------------------|----------|
| Data-protection authority AI policy | Did not exist | A dedicated AI policy with strict purpose limitation | ADVANCED |

### Open data

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01 | AT 2026-08-25                                                                     | MOVEMENT |
|--------------------------------------------------|---------------|-----------------------------------------------------------------------------------|----------|
| Open Government Partnership national action plan | Did not exist | Co-creation opened eighteen months after joining, with commune-level consultation | ADVANCED |

| SYSTEM OR INSTRUMENT | AT 2025-08-01            | AT 2026-08-25                                                                | MOVEMENT                 |
|----------------------|--------------------------|------------------------------------------------------------------------------|--------------------------|
| Budget transparency  | <b>BASELINE NOT HELD</b> | Open Budget Survey 2025: 77/100 transparency, 52 participation, 72 oversight | <i>Baseline not held</i> |

No instrument here changed band.

The data-protection authority held position as an operating regulator throughout the window. Its [2025 report](#), its AI policy and its cooperation conventions all entered the record inside the window as evidence of an institution already working, not as its arrival.

The rest of the section is a policy stack being rebuilt around a new government. Vision 2060's digital pillar, the 2031 strategy, the presidential programme for 2026–2033 and a renamed ministry with an explicit AI mandate were all published between February and May, and a decree moved the budget programme codes so that any series keyed on ministry breaks at 24 May 2026.

Two commitments are stated and unevidenced: a data-localisation law with no draft, scope or timetable, and a government AI super app listed among foundations the programme already claims.

On disclosure, an [Open Budget Survey score reached 77/100](#), fifth globally, from 1/100 in 2012.

## Artificial intelligence and the technology sector

### Sectoral management information systems (HMIS, EMIS, etc.)

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01            | AT 2026-08-25                                                                                                                                                                                                                                     | MOVEMENT                 |
|--------------------------------------------|--------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| AI, drone and geospatial malaria programme | Did not exist            | Incidence down 38% and mortality down 39% across 2022-2024                                                                                                                                                                                        | <b>ADVANCED</b>          |
| Educmaster school management system        | <b>BASELINE NOT HELD</b> | Three years in use across nursery and primary schools, with the minister requiring complete registration of intermediate classes by 23 February 2026 and heads of non-compliant schools barred from the primary certificate examination workforce | <i>Baseline not held</i> |
| Health management information system       | <b>BASELINE NOT HELD</b> | DHIS2 carries ministry reporting, with private health facilities trained from 2023 to submit reproductive, maternal, newborn and child health data that had gone largely unreported                                                               | <i>Baseline not held</i> |

### Regional collaboration

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01 | AT 2026-08-25                                          | MOVEMENT        |
|-------------------------------------------------|---------------|--------------------------------------------------------|-----------------|
| Six-country francophone AI-governance framework | Did not exist | Six-country framework in development, Benin co-leading | <b>ADVANCED</b> |

### Standards

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01 | AT 2026-08-25                                                                                              | MOVEMENT        |
|---------------------------------------------------|---------------|------------------------------------------------------------------------------------------------------------|-----------------|
| Generative-AI compliance regime for public agents | Did not exist | Census of users, a binding charter and no-training contract clauses; concedes the sovereignty risk remains | <b>ADVANCED</b> |



## Access to services

| SYSTEM OR INSTRUMENT  | AT 2025-08-01 | AT 2026-08-25                                                                               | MOVEMENT |
|-----------------------|---------------|---------------------------------------------------------------------------------------------|----------|
| Fon-language voice AI | Did not exist | <a href="#">The first voice-to-voice AI in Fon, across Benin, Senegal and Côte d'Ivoire</a> | ADVANCED |

## AI

| SYSTEM OR INSTRUMENT              | AT 2025-08-01   | AT 2026-08-25            | MOVEMENT  |
|-----------------------------------|-----------------|--------------------------|-----------|
| National AI and big-data strategy | In force (2023) | <a href="#">In force</a> | NO CHANGE |

## ICT Industry

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01            | AT 2026-08-25                                                                        | MOVEMENT                 |
|----------------------------------------|--------------------------|--------------------------------------------------------------------------------------|--------------------------|
| Domestic content-verification platform | <b>BASELINE NOT HELD</b> | <a href="#">Checks text, images, audio and video, including AI-generated content</a> | <i>Baseline not held</i> |

## Literacy

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01            | AT 2026-08-25                                                                | MOVEMENT                 |
|-----------------------------------------------|--------------------------|------------------------------------------------------------------------------|--------------------------|
| Domestic AI authorship and frugal-AI argument | <b>BASELINE NOT HELD</b> | <a href="#">A strategy co-author's frugal-AI argument, published 2026-07</a> | <i>Baseline not held</i> |

## Training and skills

| SYSTEM OR INSTRUMENT | AT 2025-08-01 | AT 2026-08-25                      | MOVEMENT |
|----------------------|---------------|------------------------------------|----------|
| National AI Olympiad | Did not exist | <a href="#">First edition held</a> | ADVANCED |

No maturity changed. The national AI strategy has run since 2023 and held position throughout; everything else in the section arrived.

Mother-tongue voice AI in Fon in June 2025, built for service access rather than for demonstration. A [compliance regime for generative AI in the public service](#) in June 2026 that begins by admitting officials already use these tools outside any framework, and that concedes contractual terms cannot close the sovereignty risk. A malaria programme with published outcome figures. A first national olympiad.

Two rows carry no baseline: the content-verification platform, founded in 2025, and the domestic authorship and frugal-AI argument that closed the window.

One entry in this section is *Not held*. A government AI super app is counted among the presidential programme's existing foundations and nothing on file establishes that it exists.

## Inclusion and capacity

### Digital divides

| SYSTEM OR INSTRUMENT | AT 2025-08-01            | AT 2026-08-25                                                                                             | MOVEMENT                 |
|----------------------|--------------------------|-----------------------------------------------------------------------------------------------------------|--------------------------|
| Digital usage growth | <b>BASELINE NOT HELD</b> | <a href="#">Rising usage in the regulator's 2025 report, with no disaggregation by gender or rurality</a> | <i>Baseline not held</i> |

## Access to services

| SYSTEM OR INSTRUMENT              | AT 2025-08-01            | AT 2026-08-25                                                     | MOVEMENT                 |
|-----------------------------------|--------------------------|-------------------------------------------------------------------|--------------------------|
| Digital access to public services | <b>BASELINE NOT HELD</b> | At least 75% of identification services accessed digitally (2025) | <i>Baseline not held</i> |

## Training and skills

| SYSTEM OR INSTRUMENT               | AT 2025-08-01            | AT 2026-08-25                                                                                                                                                                                                                                                        | MOVEMENT                 |
|------------------------------------|--------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| Cotonou AI academy                 | Did not exist            | A city-government track in artificial intelligence, robotics and digital fabrication for pupils of the city's public secondary schools, opened as a ten-day campus for a first cohort of 60 pupils and the first stage of a four-year programme                      | <b>ADVANCED</b>          |
| National tele-teaching platform    | Did not exist            | Authorised, not built                                                                                                                                                                                                                                                | <b>ADVANCED</b>          |
| Sèmè City skills hub network       | Operating (2025-10)      | Hub network plus a francophone digital-skills programme and an annual digital week                                                                                                                                                                                   | <b>NO CHANGE</b>         |
| State RSSI certification programme | <b>BASELINE NOT HELD</b> | About 85 officers trained (2026-08) against a target of 100 qualified RSSI by end-2026, on CEH and ISO 27001 with practical work at the national Cyber Range; intake opened beyond central government to local authorities, state enterprises and the private sector | <i>Baseline not held</i> |

## Research institutions

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01            | AT 2026-08-25                                                                                                          | MOVEMENT                 |
|--------------------------------------------|--------------------------|------------------------------------------------------------------------------------------------------------------------|--------------------------|
| National science and technology university | <b>BASELINE NOT HELD</b> | UNSTIM at Abomey trains in science, technology, engineering and mathematics across more than nine constituent entities | <i>Baseline not held</i> |

No position changed band.

The delivery rows are all arrivals: a national tele-teaching platform authorised for 2026–27, the skills hub network and a francophone training programme.

## Finance

### New investments

| SYSTEM OR INSTRUMENT                                                      | AT 2025-08-01            | AT 2026-08-25                                                                                                                                                                                        | MOVEMENT                 |
|---------------------------------------------------------------------------|--------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| MEF digitalisation support project (BOAD)                                 | Did not exist            | XOF 19.5bn (US\$32.5m) BOAD loan modernising the finance ministry's data centre, La Poste du Benin's information system and the DGFD's SGIFD/SIRH systems, in implementation (2026-05)               | <b>ADVANCED</b>          |
| Canadian financing for the digital transformation of women-led businesses | Baseline not held        | CAD5m for the digital transformation of women-led businesses, one of seven projects in a package of about CAD17m for Benin and West Africa; no implementing partner, start date or duration is named | <b>BASELINE NOT HELD</b> |
| Economic governance for service delivery programme                        | <b>BASELINE NOT HELD</b> | A World Bank programme-for-results running since financial year 2023, whose results areas reach the tax directorate, public payments and public financial management systems                         | <i>Baseline not held</i> |

## Domestic budget appropriations and expenditure

| SYSTEM OR INSTRUMENT                               | AT 2025-08-01                 | AT 2026-08-25                                                                                                            | MOVEMENT          |
|----------------------------------------------------|-------------------------------|--------------------------------------------------------------------------------------------------------------------------|-------------------|
| Quarterly budget execution reports (RAPEX)         | Published quarterly (2024-12) | Published quarterly, with a citizen version; latest instalment held covers to 31 March 2025                              | NO CHANGE         |
| Budget standing of the digital institutions        | <b>BASELINE NOT HELD</b>      | The data-protection authority carries its own line (488.3m to 738.3m FCFA); the digital and identity agencies carry none | Baseline not held |
| Execution of the national digital budget programme | <b>BASELINE NOT HELD</b>      | Programme 111 Numérique at 0.62% of credits ordonnancé (2026-04-30), against 15.43% across all programmes                | Baseline not held |

The first per-programme execution figures Benin has ever published arrived inside the window, showing the **national digital programme at 0.62% of credits ordonnancé** at 30 April 2026 against 15.43% across all programmes.

The reading of the estimates volumes established a budget line for the data-protection authority, none for the agency running the CSIRT, the data centre and the PKI, none for the identity agency, and no appearance at all by the telecoms regulator.

Two entries are *Not held* for the same reason — the performance reports the organic budget law requires have never been published, and no audited figure exists for any digital line — so nothing here can be checked against outturn.

## Where the record is thin

| SYSTEM OR INSTRUMENT                                          | WHAT WOULD SETTLE IT                                                                                                                                                                                            | LAST PROBED |
|---------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Government AI super app                                       | Any statement, screenshot, service listing or usage figure establishing that the 'Super App IA Gouvernementale' counted among the presidential programme's existing foundations exists, is deployed or is used. | 2026-08-04  |
| India digital cooperation                                     | A bilateral MoU, DPI cooperation programme document or ministerial readout naming a Benin-India digital instrument.                                                                                             | 2026-08-04  |
| Annual performance reports required by the organic budget law | A Rapport annuel de performance for any gestion; none has ever been published, so no full-year executed figure exists for any Benin digital programme.                                                          | 2026-08-04  |
| Audited figures for any digital budget line                   | A Cour des comptes rapport sur l'exécution des lois de finances after 2023, or the published text of loi n° 2026-06 settling gestion 2024.                                                                      | 2026-08-04  |
| Dedicated AI legislation                                      | A bill, decree or law regulating artificial intelligence specifically, or an official statement that one is in preparation.                                                                                     | 2026-08-10  |

Five subjects carry no reliable position at either end, all probed once on 2026-08-04, and two returned a route.

The decree instituting the national data exchange is served as a PDF from the operator's own media host, which an earlier attempt on the government secretariat and a ministry site did not reach. Until it lands, everything stated here about the exchange's legal basis rests on a framework document that cites the decree without reproducing it. The second is the budget directorate's published execution reports, the only published route to executed figures.

Three absences stand dated: no Cour des comptes execution report after 2023, no Benin-India digital instrument in India's own list of twenty-four partner states, and nothing establishing the government AI super app.

---

## ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                     |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | <b>2026-08-25</b>                                                                                                                                                   |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.io/reports/BEN/BEN-progress.html">https://corpus.data-landscapers.io/reports/BEN/BEN-progress.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.io/reports/BEN/BEN-progress-2026-08-25.pdf">https://corpus.data-landscapers.io/reports/BEN/BEN-progress-2026-08-25.pdf</a> |
| LICENCE         | <a href="#">CC BY 4.0</a>                                                                                                                                           |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.