



TWELVE-MONTH PROGRESS REPORT

Data Exchange: progress report, 2025-08-01 to 2026-08-25

Edition of 2026-08-25-2 · compiled from the Data Landscapers source base

53 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

The place reports do not share one window; the period above is the range they span.

Algeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
National interoperability system (Decree 25-320, art. 10)	Did not exist	Obligations await the two art. 8 referentiels, untraced (2026-07); the president gave a one-month deadline on 12 July for cross-sector interconnection through the national data centre, and no completion has been reported against it	ADVANCED

Angola

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
Citizen-database interoperability commission	Did not exist	A commission to stabilise civil-identification and adult-citizen database interoperability, biometrically de-duplicate, update residence and consolidate the electoral base, with a US\$275m supplementary credit	ADVANCED
Logistics single window	Did not exist; the port, foreign-trade and customs platforms ran separately	An integrated ecosystem to absorb three separate agency platforms into one, framed explicitly as a formalisation and tax-base instrument rather than trade facilitation	ADVANCED
Public digital infrastructure contract	Did not exist; no national interoperability platform in service	US\$150m over a twelve-month execution period for a secure-zone critical-computing component hosting the interoperability platform, key-based electronic signatures, digital identity and structured cybersecurity; in execution from 2026-07-31, financed under Despacho Presidencial n.º 38/26 and inscribed in the 2026 public investment programme	ADVANCED
Tax-compliance certificate interoperability	None published	Automated inside the tax authority; extension to banks and other state bodies under way	BASELINE NOT HELD

Benin

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
SECURROUTE road-enforcement data platform	Did not exist	Being extended for full interoperability with the national exchange	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Electronic international waybill	Did not exist	Live at the Port of Cotonou	ADVANCED
Xroad-BJ national data exchange	Operating (2025-08)	73 members, 176 information systems, 512 services; 138.17m requests cumulatively	ADVANCED, IN TRAFFIC
Customs system migration	Migrated (2025-02)	44 of 49 offices, with more than 30bn CFA collected	NO CHANGE
BIC-UEMOA credit information bureau	Not held	Operating across all eight UEMOA states with 321 data providers, about 48 million contracts and more than 20 million active borrowers; at its first Cotonou data forum on 23 July 2026 the finance ministry framed data quality as the route to cutting credit-approval turnaround to 48 hours	BASELINE NOT HELD

Botswana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
SADC Agricultural Information Management System	BASELINE NOT HELD	Existing agricultural systems being assessed for integration; no integration date or committed systems held	Baseline not held
SADC cross-border DPI and federated eKYC framework	BASELINE NOT HELD	Botswana named as one of sixteen participating states; no Botswana-specific integration step, pilot or date held	Baseline not held

Burkina Faso

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Electronic travel form	Did not exist; airport embarkation and disembarkation forms were completed on paper	Forms filled online, with the border-police director stating that centralised data opens intelligence uses including movement analysis, anomaly detection and risk profiling	ADVANCED

Burundi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
EAC cross-border secure data-sharing framework	Did not exist	Validated; no national implementing instrument on file	ADVANCED

Cameroon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
National government interoperability layer	Not held	The posts and telecommunications ministry has tasked the state operator CAMTEL with carrying national data and infrastructure interoperability; no design, timetable or budget published	ADVANCED
Trilateral customs steering committee	Did not exist	The committee established, with commitments to harmonised procedures, digital interoperability and coordinated risk management on two named corridors	ADVANCED
Trade single window (GUCE)	BASELINE NOT HELD	In operation as the reference platform for tracking trade-related financial flows; the audit chamber recorded discrepancies between revenues declared by the forestry, mining and customs administrations and the amounts registered in the platform, and no cross-checking mechanism between the two	Baseline not held

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
Central bank accession to the Pan-African Payment and Settlement System	The central bank was not a member	Acceded, with connection of member-state banks and financial institutions targeted for end-2026	ADVANCED
Accession to the regional digital integration programme	No position held	Planned, with no accession date, financing share or named component	BASELINE NOT HELD
Prohibition on ministry systems incompatible with existing platforms	Did not exist	No ministry may henceforth put in place a computer system incompatible with the existing platforms, and tax, customs, treasury, budget, accounting, cadastre, identity, state property and land registry are to interconnect on a single identifier	BASELINE NOT HELD

Comoros

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Government interoperability and data-exchange platform	Provided for in the continental bank project approved 2024-10-01, with nothing built	Procurement opened, and still nothing built, no supplier, no architecture and no target date on record	ADVANCED, PROCUREMENT ONLY
Study on interfacing the tax system with mobile banking	No position held at the window's opening	Procured under a French-financed public finance programme; no award, no study and no interface is on record	BASELINE NOT HELD

Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
AfCFTA customs digitalisation concession	Did not exist	A continental concession signed to harmonise border formalities and enable real-time cargo tracking across 50 African countries, following an earlier-August memorandum at Lagos; the country-by-country rollout schedule and the concessionaire's payment terms are not published, and no Congo-specific participation date or engagement is stated	ADVANCED
CEMAC interoperable QR-code standard	Did not exist	Live across the six member states, letting any bank, microfinance or mobile-money application scan any merchant code, routed and settled through the regional switch	ADVANCED
Inter-administration data exchange platform	Nothing on file	A named roadmap foundation alongside secure digital identity and a national payment network, with no design, budget line, procurement or timetable on file	ADVANCED
Transparency-code evaluation reporting platform	Not held	In use for the national transparency commission's second round of public-finance transparency-code evaluation, run entirely online for the first time and covering budget years 2023 to 2025, with focal-point training completed in Brazzaville on 15 July 2026 with UNDP support	BASELINE NOT HELD

Cote d'Ivoire

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
e-Administration bank-loan interconnection	Did not exist	Interconnection under development between the civil-service ministry's information systems and Ivorian banks, through the banking association APBEF-CI, to transfer loan-application supporting documents electronically with electronic-signature authentication in place of paper attestations; scoped to 314,310 civil servants and state agents; builds on SIGFAE, the civil-service management system; no go-live date, cost or contracting party stated	ADVANCED
Returning-migrant profiling tool	Did not exist; fourteen migration bodies collecting separately	Single collection and profiling instrument being co-designed, with a roadmap for transferring the fourteen bodies' data into one directorate	ADVANCED
Trade single window and tax directorate data-exchange protocol	Did not exist	Framework agreed for the trade single window to supply foreign-trade platform data to the tax directorate	ADVANCED
UXP interoperability platform	Did not exist as a live platform; a twenty-month build was under way	Live and being populated on a EUR 387,350 contract (about FCFA 254m) covering the platform core, five priority services and a transfer of skills; pilot phase covers 12 public bodies, with targets of 100 services online by end-2026 and 700 integrated within three years	ADVANCED
West African police information system appropriation	FCFA 1,300,000,000 appropriated for FY2025	FCFA 1,000,000,000 appropriated for FY2026, down 23%	REGRESSED
Cashew producer and plantation census	BASELINE NOT HELD	Producer and plantation census under way as the database step before any producer card or traceability system	Baseline not held
Customs system interconnection with Mali	BASELINE NOT HELD	A pilot exchanging transit-goods data, presented by the Malian side; no completion date for full interconnection	Baseline not held
National cocoa traceability system	Not held	In pilot, with producers at Meagui pressing the coffee and cocoa board on 11 August 2026 over rollout gaps - the conditions attached to the producer card, collection in remote zones, deceased and expired cardholders, and bank fees tied to the card; the regional delegate said pilot-phase issues are feeding refinements	BASELINE NOT HELD
Port Community System	BASELINE NOT HELD	In operation, linking customs, ports, banks, freight forwarders and digital platforms	Baseline not held

Djibouti

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Prices database and central-administration data-exchange platform	Did not exist	Ordered by statute on the Direction de l'Execution Budgetaire, to be established with every central-administration department as the counterpart to the central purchasing body created by article 37; no design, delivery date, budget line or operating rule is stated (2025-12)	ADVANCED
Real-time identity verification for banks and social protection	Did not exist	In preparation; no date published (2026-07)	ADVANCED
Djibouti Port Community Systems (DPCS)	Mandatory national platform for import, export and transit data	Mandatory national platform for import, export and transit data; presented as a best-practice example at the IMO and World Bank regional seminar (2026-04)	NO CHANGE

DR Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Revenue-agency data cross-checking under systemic control	Did not exist	The finance inspectorate's 2026-2028 strategic plan makes automated cross-checking of customs, tax, standards and freight-management records a pillar of systemic control, with the inspectorate stating that the binding constraint is the reliability of the data the administrations produce rather than the technology, and committing to help the revenue agencies improve it	ADVANCED
Data-sharing platform and government payment gateway	BASELINE NOT HELD	Specified on paper only: no architecture, pilot, operator or date, and the interoperability framework is itself a consultant deliverable	Baseline not held
National electronic certification authority	BASELINE NOT HELD	Named, not established; a July 2026 interministerial order already prices qualified trust services at US\$30,000 foreign and US\$10,000 local	Baseline not held

Egypt

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Digital treasury of reusable verified documents	The base carries no position at 2025-08-01	An operating model set and applied to a number of government services for gradual expansion, its first output the registration certificate as a verified reusable digital document consumed by the shop-licensing service, implementing the once-only principle	ADVANCED
Stock exchange and commercial registry data integration	Did not exist	A cooperation protocol between the stock exchange and the internal trade development authority to integrate the commercial registry and exchange databases, giving the exchange direct access to commercial registry data for listed companies, with a joint executive committee to oversee implementation and data confidentiality	ADVANCED
Digital trust services, e-signature and e-seal	The base carries no position at 2025-08-01	E-signature and e-seal live and integrated with digital identity, with remote e-signature stated as expanding across government services and the digital post box system stated as being finalised	BASELINE NOT HELD
Government digital switch	The base carries no connection count, architecture statement or lawful basis for the exchange at 2025-08-01	105 government bodies connected and 100 national databases linked for secure inter-agency exchange, named alongside unified digital identity, the Digital Egypt platform, the digital treasury, digital trust services and the digital post box as the enablers of the transformation	BASELINE NOT HELD

Equatorial Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
I-CEMAC border screening connection	Connected at ten sites under a project running to 2024	Connected; no traffic figure for Equatorial Guinea and no successor project on record	NO CHANGE
National interoperability framework	Absent	Absent; no framework, standard or governing body has been published since, and at the National Development Agency's directorship handover on 7 August 2026 its outgoing Inspector General named limited data-sharing by line ministries as the agency's main obstacle to monitoring delivery against the National Sustainable Development Strategy	NO CHANGE

Eritrea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
ASYCUDA World customs platform	2007-era paper-based customs software (no ASYCUDA)	ASYCUDA World implemented with UNDP support, full source-code transfer to the Eritrean government for national ownership	ADVANCED

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Government system interoperability	Baseline not held	More than half of ministries lack meaningful interoperability or central-repository connectivity	BASELINE NOT HELD

Ethiopia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
National data exchange platform	Did not exist	Approved and paired with a predictive model; not built	ADVANCED
EthSwitch national switch	BASELINE NOT HELD	Links M-PESA to more than 30 banks and wallets; EthQR across 50,000+ merchants	Baseline not held

Gabon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
CEMAC interoperable QR-code standard	Did not exist	In force across the six member states, routed and settled through the regional switch, with the Gabonese scheme as its pilot	ADVANCED
Central African cross-border health-data sharing roadmap	Did not exist	A roadmap for cross-border health-data sharing among the nine Central African member states, adopted at a continental public-health agency advocacy workshop at Libreville on 18-21 August 2026, setting a six-week deadline for drafting an inter-country convention on sharing health data and a four-week deadline for a formal sharing mechanism, to be put to the health ministers of the seven of the nine states that have yet to sign the protocol, after experts worked through the legal, institutional and technical obstacles around data protection, confidentiality and national sovereignty	ADVANCED
Central bank accession to the Pan-African Payment and Settlement System	Did not exist	Accession made and integration work not started on the record, against a target of end-2026	ADVANCED
Government interoperability platform	No entity exchanging data (2024-12-19)	No value published above the zero baseline, and the platform itself is unnamed in the base	NO CHANGE
API/PNR advance passenger and passenger-name-record system	Not held	In its operational phase under the COLFA airport-security committee, with Royal Air Maroc named lead carrier for IATA-code implementation under the state's convention with SECURIPOINT, and border risk-screening the stated purpose	BASELINE NOT HELD

Gambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Gambia-Senegal customs data exchange roadmap	Did not exist	Agreed to install the GAINDE customs system at Karang, Keur Ayib and Selety within three months, deploy SIGMAT transit tracking, exchange customs data by interface once GAINDE is live, replace transit agents with a Single Administrative Document and reactivate the EnCen intelligence platform (2026-07)	ADVANCED
National Enterprise Architecture	Did not exist	Validated as the interoperability blueprint for citizen-centric services; not adopted, funded or implemented on the record (2026-05)	ADVANCED

Ghana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
Mobile money interoperability	Instant-pay value of GH¢120.1bn in 2023, with the interoperable share of the market not stated	33.5m transactions worth GH¢6.2bn in June 2026, about 1.3% of total mobile-money value	ADVANCED

Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
GovStack interoperability layer (WARDIP)	Baseline not held	A national e-service portal for dematerialising citizen and business services and a national interoperability portal between existing government systems, both run by the state digitalisation agency, presented to the prime minister with a full service simulation and an inter-ministerial commitment sought; the e-service portal is built as the service component of the single-window project	ADVANCED
National interoperability and identity-verification platform (ONECI / NG Tech Innovation)	Did not exist	MoU signed; no value, duration or scope disclosed and the text is not public	ADVANCED
National One Health platform	Not held	Steering committee activated on 14 August 2026 with the health, higher education, environment and livestock ministries signing a protocol agreement for shared data, joint epidemiological surveillance and coordinated response to zoonotic and environmental risk	BASELINE NOT HELD

Guinea-Bissau

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Interoperability Regulation (public/private digital systems and platforms)	Council of Ministers approval of the draft decree (2025-07-10); no later update on promulgation or publication found	Approved by the government as a national interoperability framework, presented as Guinea-Bissau's contribution to WARDIP; the announcing record names no decree number, gazettal or entry-into-force date	ADVANCED

Kenya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Advanced Cargo Declaration system	Did not exist	In service, moving document lodgement and verification to before loading at the port of export; more than 1,000 applications in the first five days	ADVANCED
AfCFTA ADAPT cross-border DPI pilot	Did not exist	One of the first three countries selected to implement shared cross-border rails for identity, payments and trusted data exchange, chosen on a two-stage assessment of political commitment, regulatory alignment, technical capacity, private-sector engagement and the maturity of national digital systems	ADVANCED
Smart Gate, Port of Mombasa	Did not exist	Piloting at one gate, integrating the Integrated Customs Management System with the systems of other government agencies; no cost, vendor, timetable or evaluation criterion published	ADVANCED
Digital Health (Data Exchange Component) Regulations 2025	In force from 2025-04-11	In force, designating the shared resources of the national health data exchange — the national health data dictionary, client registry, facility registry, health worker registry, the Kenya Health Enterprise Architecture and the national logistics management information system — as critical information infrastructure, and making onboarding and access to those registries fee-bearing; the Health Cabinet Secretary stated on 2026-08-04 that the charge is 2% of each transaction capped at KSh 5,000, payable to the Digital Health Agency	NO CHANGE
Development Partners Management Information System	Not held	Being rolled out by the National Treasury to consolidate data on development-partner commitments, disbursements and funded programmes for planning and oversight, with launch expected before the end of 2026	BASELINE NOT HELD
KNPHI enterprise system interoperability baseline	BASELINE NOT HELD	IFMIS, central bank interfaces, tax, health insurance, pensions, government payroll, laboratory systems and identity management all made day-one mandatory interfaces, with primary hosting required in an approved Kenyan government or health-sector environment	Baseline not held
Pesalink and PAPSS interlink	BASELINE NOT HELD	Links more than 80 Kenyan institutions to PAPSS, the first PAPSS national-switch pilot; a commercial bank group went live on the pan-African system on 11 August, adding its branch network to instant cross-border transfers in local currencies	Baseline not held

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Government of Lesotho Enterprise Architecture and Interoperability Framework	Did not exist	In development; aimed at improving government efficiency and digital service delivery and avoiding fragmented, costly ICT infrastructure deployment across government; no further detail published	ADVANCED
X-Road government interoperability platform	Once-only information exchange named as a priority in the India memorandum, with no platform on record (2025-07)	Presented as one of three systems under development; no go-live date published	ADVANCED

Libya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Customs and chambers of commerce digital cooperation	Did not exist	The customs authority and the general union of chambers of commerce discussed strengthening digital cooperation	ADVANCED
LY-NDEX national data exchange	Did not exist	Positioned as the state's data-exchange and verification spine for inter-agency information exchange, including AML/CTF compliance; no legal basis, connected-entity count or transaction figure published	ADVANCED

Madagascar

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Rahaka national interoperability platform	Platform expansion out to tender (2025-08)	Operational at the investment board, the social-security fund, the statistics institute, the justice ministry and the tax directorate (2026-04)	ADVANCED

Malawi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
Customs IT connectivity arrangement with South Africa	Legal basis only: a customs mutual administrative assistance agreement negotiated in 2019 on a 2010 memorandum of cooperation, with customs information exchanged manually	An arrangement signed establishing a secure electronic platform for real-time customs data exchange, aligned to the World Customs Organisation data model, with both authorities agreeing to fast-track implementation; no go-live date, purpose-limitation, retention or reciprocity terms published; the South African revenue service notified the updated arrangement for automatic exchange of customs information on 7 August 2026 and published a draft rule amendment with it	ADVANCED
Enterprise Service Bus	Not operationalised through 2025; the e-government department's failure to bring it into service left ministries siloed and denied online passport registration and driver's licence payments	Nothing on file establishes it operating; industry voices in January 2026 were still pressing for all ministries, departments and agencies to be onboarded	NO CHANGE
Malawi National Single Window	Launched May 2025, integrating trade-related agencies including the revenue authority and the trade ministry to streamline imports and exports	Same; no later position is held at 2026-08-06	NO CHANGE

Mali

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
National public key infrastructure and e-signature services	None published	Recommended; no first service named	ADVANCED
Customs systems interconnection for goods in transit	Not held	A pilot exchanging transit-goods data with Ivorian customs is running, framed by the customs administration as cutting fraud and transit delays; no completion date for the full interconnection is given	BASELINE NOT HELD

Mauritania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
National data management system	Did not exist	Being scoped for inter-administration integration with blockchain proposed as its trust layer, on a national blockchain policy in consultation since November 2025 naming land administration, trade, public procurement and natural-resource management; no draft text, adoption date or budget published	ADVANCED

Mauritius

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Statutory data sharing by the statistics office	Did not exist	The statistics office would be empowered to share more data with the finance ministry, alongside new declaration duties on public bodies; the bill was before Parliament and its enacting text is not held (2026-07)	ADVANCED
e-Government Interoperability Framework	The standing interoperability instrument, dating from 2002 (2025-08)	Unchanged; no successor framework is held, and the interoperability commitments of the 2025-2029 blueprint have produced no published instrument (2026-08)	NO CHANGE

Morocco

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
AfCFTA ADAPT cross-border DPI pilot	Did not exist	One of the first three countries selected to implement shared cross-border rails for identity, payments and trusted data exchange, chosen on a two-stage assessment of political commitment, regulatory alignment, technical capacity, private-sector engagement and the maturity of national digital systems	ADVANCED
Continental cross-border data exchange pilot	Did not exist; the system was launched November 2025	Morocco one of three pilot states, on a distributed-ledger reference architecture owned by the continental trade secretariat	ADVANCED
National water digital twin	Did not exist	A three-layer design resting on a sovereign national data platform hosted in Morocco, fusing sensor networks, satellite observation and data from the basin agencies, the planning commission and engineering consultancies; to be hosted in an engineering school's forthcoming scientific tower	ADVANCED
Cross-border data exchange guidelines	Drafting convened under Morocco's chairmanship of the continental agency council (2025-07)	No published guidelines on record at 2026-08-06	NO CHANGE
Single-window trade platform	18,000 importers and exporters (2016)	Same; no figure or status since 2016	NO CHANGE
National health-data platform (DHIS2)	BASELINE NOT HELD	In service and under a security and performance audit covering infrastructure, application, database and cybersecurity, on a 170,000 dirham budget under a donor grant, with no cyberattack or breach cited as the trigger	Baseline not held

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
Portal de Divulgacao de Dados de Infra-estruturas Publicas (IPDP)	Did not exist	Government open-data portal run by the Fundo de Estradas (UK International Development-supported) publishing road, bridge and infrastructure project data under a Creative Commons licence and the OC4IDS standard	ADVANCED
Ressano Garcia one-stop border post	Did not exist	Construction begun on a one-stop border post on the South African frontier under an investment plan of about 980 million meticaïs, one tranche for modernising the post's technological infrastructure and a second for a road freight terminal and express lanes, with the two countries' authorities to exchange data and share systems so that an exit registration on one side reaches the other	ADVANCED
Single unified government database	BASELINE NOT HELD	Named as an agency responsibility; no design, scope, host or timetable published	Baseline not held
X-Road interoperability platform	BASELINE NOT HELD	Described as currently being implemented; no operator, go-live date or list of connected agencies on record	Baseline not held

Namibia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Governmental interoperability solution	Delivered 2016; no operational status published	No operational status published at 2026-08-06	NO CHANGE, LAST STATEMENT 2016
Inter-ministry data-exchange platform	Being deployed	No record since 2025-09-03	NO CHANGE, NO LATER RECORD
National data exchange service bus	In operation per a 2020 case study	No operational statement published at 2026-08-06	NO CHANGE, LAST STATEMENT 2020

Niger

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
West African foundational-ID interoperability strategy	Did not exist	Validated; no implementation step published	ADVANCED

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
NCC and Rural Electrification Agency data-sharing MoU	Did not exist	Electrification and universal-service deployment data overlaid	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Bilateral MDA integration agreements under the NIMC Act	Did not exist	Nine agencies took bilateral cover under the new Act	ADVANCED
CBN-NCC telecom identity risk management feed	Did not exist	Banks can check SIM-swap and recycled numbers; fraud fell 51% to ₦25.85bn in 2025	ADVANCED
Nigeria Data Exchange	Announced (2025-08)	In production behind the Government Service Portal; the lawful basis is not on record	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
National Single Window	In build (2025-01)	Launched in March 2026 and contested in operation: licensed customs agents say clearance paperwork has multiplied rather than consolidated, their association calling for the customs service to take over implementation outright and objecting to electronic manifest transmission outside the customs system. No throughput, clearance-time or adoption figure is published	NO CHANGE
Integration of the identity register with other government databases	BASELINE NOT HELD	Described by practitioners as federated linkage on a shared identifier, not an integrated ecosystem	<i>Baseline not held</i>
Lagos Smart Health Information Platform	Not held	Being built by Lagos State as a single patient-data platform connecting patient records, laboratory results and biological data across facilities, to underpin an artificial-intelligence-driven health system and population health intelligence, and framed alongside a planned university of medicine and health sciences and a medical and innovation zone; the state cites the Ebola and COVID-19 outbreaks as the case for moving off siloed facility records	BASELINE NOT HELD

Rwanda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
National digital public infrastructure strategy	Did not exist	A shared foundation of interoperable identity, payments and data-exchange layers treated as public goods	ADVANCED
National data-sharing platform	A build under way with a 2026 target and a vendor paired with internal experts	Still no go-live announcement as at 2026-08-05, with the target year eight months gone	NO CHANGE
National data-sharing policy	An approved inter-agency rulebook treating institutions as stewards rather than owners	Unchanged	NO CHANGE

Senegal

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Digital agency and health-cover platform interconnection	Did not exist	The convention signed, with training of service-point managers, joint communication and a monitoring mechanism committed	ADVANCED
Government enterprise architecture	Did not exist	A framework being built across policies, processes, data, applications and infrastructure; the diagnostic phase's interim results have been presented, a target architecture proposed, and the inventory of state information systems launched	ADVANCED
National climate-transparency data platform	A grant approval request on file, the project not started	Launched, with three components including a platform to centralise, harmonise, secure and publish climate data	ADVANCED
National interoperability platform	Launched 2025-04-22 with external support, a first phase targeted for end-December 2025	Still stated as an intention rather than a capability, with silos named by the state itself	STALLED
Senegal and Gambia customs data exchange	Did not exist	A roadmap agreed: the customs system installed at three border posts within three months, transit tracking, and interface data exchange once the system is live	ADVANCED
Unified social-protection information system	Did not exist	At diagnostic stage, with the minister stating each structure runs its own system and cannot share data	ADVANCED

Seychelles

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Seychelles-AfCFTA-Quest Ghana digital-trade-hub MoU	Did not exist	MoU established; signing date, venue and terms not established (paywalled lede)	ADVANCED

Sierra Leone

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
ASYCUDA customs system	In service as the customs declaration system, with no integrity finding on record	In service, with the anti-corruption commission finding over 300 billion leones lost to backend manipulation - processed customs declarations deliberately deleted and dormant bank-teller profiles used to validate transactions after the account holders had left their institutions - and reasonable grounds to suspect coordinated collusion. The commission's own text puts the mechanism as clearing agents' payments being unlawfully deleted from the revenue authority's tax system after the funds had reached government-designated bank accounts, leaving significant discrepancies between what the banks collected and what the system recorded, and suspects revenue-authority staff acting in collusion with tellers at the commercial banks that processed the payments	REGRESSED
Government Service Bus and X-Road data exchange layer	World Bank terms of reference for an open-source prototype in the Ministry of Finance data centre; nothing running (2025)	Data Exchange Layer piloting on X-Road under the Ministry of Finance; no production date, connected agencies or governance rules published (2026-08)	ADVANCED

Somalia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
Interoperability between government systems	No national coordination forum on record (2025-08)	First national DPI summit held in February 2026 with the Central Bank, the regulator, the identity authority and the data protection authority; no interoperability standard or role-clarity instrument published (2026-04)	ADVANCED, MARGINAL
Revenue and financial-management systems integrated with SFMIS	Not held	Seven government revenue and financial-management systems are not integrated with the state financial management information system, on the Auditor-General's 2025 annual audit; the same audit records 66 legal-compliance breaches across 22 audited bodies covering 60.1% of the national budget, including US\$18.5m of contracts awarded without following committee procedures, and finds a port and airport revenue-share operator's reporting of US\$38.08m of a combined US\$42.24m could not be verified	BASELINE NOT HELD

South Africa

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
MzansiXchange data exchange	One-year pilot launched 2025-10-09	Nine months in; extra capacity onboarding	ADVANCED, STALLING
SAHPRA VigiFlow serious-adverse-event e-reporting pilot	Did not exist	Pilot open by invitation; no duration or mandatory date published	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
SARS-Malawi customs data exchange	Did not exist	Signed; no go-live date stated; the revenue service notified the updated arrangement for automatic exchange of customs information on 7 August 2026 and published a draft rule amendment with it	ADVANCED
Digital VAT model	Not held	Out to consultation: the revenue service proposes a five-corner digital VAT model of electronic invoicing, an interoperability framework and electronic reporting, moving toward VAT auto-assessment, with a phased rollout from 2026/27 and stakeholder feedback due 16 October 2026	BASELINE NOT HELD
One-stop border posts and digitised border systems	BASELINE NOT HELD	Named a chairship priority for the regional bloc, tied to the corridor trip monitoring system integrating transport, immigration and customs data, to online permitting and operator accreditation, to the country's electronic visa and travel authorisation, and to a proposed regional tourism visa, with progress to be measured in border-crossing times reduced rather than agreements signed	Baseline not held

South Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
Real-time gross settlement component	Did not exist	In use, with uptake reported but no figures published (2026-05)	ADVANCED

Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Electronic single window (National Investment Authority)	Did not exist	Precondition-stage; authority is also still building its first website	ADVANCED
ASYCUDA customs system (Gezira/Hantoub)	Baseline not held	Reactivated at Hantoub only	NO CHANGE
Central bank electronic application system	Not held	The national economic management committee, chaired by the Prime Minister, directed the finance ministry and the central bank to expedite completion of the bank's electronic application system in coordination with the digital transformation ministry, to strengthen oversight of financial transactions	BASELINE NOT HELD
National digital agricultural platform	Not held	Developed by the agricultural bank with the agriculture and digital transformation ministries and described as expected to launch soon, alongside second-phase season financing opening by end-August 2026 and a grain-silo storage agreement signed with a Chinese company	BASELINE NOT HELD

Tanzania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Appeals module integration with the judiciary	Did not exist	Announced, with no date attached	ADVANCED
Government enterprise service bus	A prime-ministerial joining deadline of 2025-07-30 just passed, with no compliance count held	External validation as the basis of the top-tier classification; still no compliance count held	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Procurement complaints and appeals module	In official use since February 2025, with no scope or usage detail held	All bidders directed to the appeals module, with video-conference hearings taking cases from bidders in five other countries, and the procurement system it sits in now integrated with more than 30 institutional and service systems — banking and payment platforms, social security systems, professional registration boards and licensing systems — allowing direct verification of bidders' information	ADVANCED
Jamii X-Change	Under construction with three modules, no go-live date	Under construction; no go-live date in any held source at 2026-08-06	NO CHANGE
Credit reference data system	BASELINE NOT HELD	Developed and deployed with onboarding under way; the 2019 credit-reference regulations reviewed to pull microfinance providers into submission, and operator-bureau collaboration registered more than 120,000 customers in the year	Baseline not held

Togo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Tax-exemption platform interfaced to the customs system	Did not exist	Mandatory for all tax exemption and waiver requests, with automatic transmission into the customs system	ADVANCED
Government electronic-government software licensing agreements	Signed in June 2024, with no deployment reported	Still no deployment, go-live, pilot result or renewal reported by either side	NO CHANGE
Guichet Foncier Unique digital cadastral submission	Not held	Digital submission of land parcel plans made mandatory through the tax authority's single land window from 17 August 2026, ending paper filing by surveyors registered with the professional order	BASELINE NOT HELD

Tunisia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
Electronic rules-of-origin system	Did not exist	An integrated electronic rules-of-origin system for the customs administration, financed by a bilateral partner, with its execution phase opened and technical preparation running to 18 September 2026	ADVANCED
National interoperability platform (UXP)	Phase 1 live as a proof of concept across five ministries, with a central governing authority established (2025-08)	Phase 2 contracted, extending the platform to the business register, the investment authority, the industry and export promotion agencies, the finance ministry and the central bank; completion 2027 (2026-05)	ADVANCED

Uganda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
UGHub	Used by more than 100 agencies and private entities including banks, insurers and fintechs (2024-06)	Agency integration 37%, target 73% by FY2029/30; no operational or adoption reporting held since 2024-06	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-25	MOVEMENT
UGPass	Authentication and e-signature platform; no user or transaction figures at any date	Unchanged; nothing on file since the deck	NO CHANGE

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-24	MOVEMENT
Government Service Bus	Central-government integration layer carrying sixty land e-services and identity and company-registry verification calls; no service or collection totals published	Over 400 government services onboarded across the service bus, payment gateway, national portal and payment platform, with over K8.8 billion collected cumulatively; extended to eight of 116 local authorities, returning about K21.7 million in the first month	ADVANCED
IDEA Programme regional coordination	Zambia the fifth operation of the multiphase approach approved 2024-06-27, with the regional economic community as coordinator; no forum or governance cadence on file	Inaugural annual digital forum held in Lusaka 27-29 July 2026 and the third steering committee convened 2026-07-30; Phase I stated as Zambia, the DRC, Malawi and Angola, with three further states preparing under Phase II	ADVANCED
ZamConnect data-exchange layer	Named alongside the payment and signature platforms as a critical enabler of the digital public infrastructure vision; no operational status, coverage or connected-agency count stated	Unchanged; no source on file reports it in operation or names an agency connected to it	NO CHANGE
National Carbon Registry	Not held	Launched as a fully digital registry embedded in the national measurement, reporting and verification system and interoperable with Article 6 of the Paris Agreement, developed under a donor programme with a UN climate centre, a consulting group and a green growth institute	BASELINE NOT HELD

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Health information exchange	Baseline not held	Under development to connect laboratory systems, logistics management information systems and DHIS2 to the national electronic medical record; the ministry's ZWCore FHIR implementation guide, a continuous-build draft not yet an authorised publication, defines national FHIR profiles for patient, encounter, organization, location, practitioner and related-person resources and a provisional identifier namespace for the Impilo Patient Health ID; no completion date or coverage figure published	ADVANCED
Mandated open interface standards for public-sector platforms	None published	Commitment stated; no instrument, standard document, scope or date held	ADVANCED
Whole-of-government enterprise resource planning system	Did not exist	A single platform integrating finance, human resources, supply chain and asset management across the public sector, declared launched; no ministry, agency or user count stated	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Online border management system	Phased rollout under way since January 2025, established retrospectively; the base then held only the 2024 biometric pilot at three ports of entry with no outcome	Electronic gates, online visa processing, electronic permits and automated immigration clearance in phased operation; no port coverage, completion date or throughput figure	NO CHANGE, RECORD IMPROVED

Africa

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-25	MOVEMENT
AU Data Policy Framework	In force since February 2022 as the continental reference for data governance, with none of its operative texts drafted	Unchanged in text; the three operative frameworks it provides for went to validation in December 2025 and none is adopted or published	NO CHANGE
AU Guidelines for Integrating Data Provisions in Protocols on Digital Trade	Issued September 2023 as a reference guide for negotiators integrating data provisions into the AfCFTA Protocol on Digital Trade	Unchanged; no record is held of its provisions being carried into the Protocol or its annexes	NO CHANGE
Smart Africa cross-border data exchange guidelines	Drafted by eleven member states under the Council of African IT Agencies	No adopted text, signatory list or implementation record held in the year since the drafting session	NO CHANGE
Continental data governance frameworks	BASELINE NOT HELD	Three drafts - data categorisation and data sharing, cross-border data flows, and a continental open data strategy - validated with member states and regional economic communities; none submitted to AU policy organs and none published	<i>Baseline not held</i>

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-25	MOVEMENT
ADAPT (Africa Digital Access and Public Infrastructure for Trade)	Did not exist	In pilot in Nigeria, Kenya and Morocco on the Secretary-General's statement to the second Digital Trade Forum; no live exchange, governing instrument or assessment held	ADVANCED
AU Digital Agriculture Strategy implementation	Adopted for 2024-2030 with an average agricultural growth target of 6 per cent and an estimated US\$165 million continental implementation cost, prioritising national e-agriculture strategies over a uniform regional approach after a 2021 situation analysis covering all 55 member states	A continental workshop convened regional economic communities, union organs and participating countries to harmonise implementation, seeking interoperable agricultural data platforms, common data governance and alignment of national and regional systems with the continental digital transformation strategy and agriculture reporting	ADVANCED
IGAD SDMX regional statistical-systems capacity-building programme	Did not exist	Outcome stated as harmonised SDMX Data Structure Definitions and a long-term roadmap institutionalising SDMX across IGAD and its member states under Open Data Portal 2.0; no budget, adoption date or roadmap milestone published	ADVANCED

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-25	MOVEMENT
SADX (Smart Africa Data Exchange)	Did not exist	Unveiled at Conakry on 2025-11-12 and taken into a technical mission with Rwanda, Benin and Ghana on trust chains, interface contracts and incident response; no live exchange held; the alliance and a German development agency say a digital identity issued in one of Rwanda, Ghana or Benin is now recognised in the other two, with eighteen further countries said to be joining, presented as the first step to a single African digital market by 2030	ADVANCED
AfCFTA Customs Modernisation Project	BASELINE NOT HELD	A public-private partnership under which Bergmans Security Consultants and Supplies Limited mobilises the financing for customs digital solutions, secure electronic exchange of customs information, coordinated border management, One Stop Border Posts, transit systems, electronic cargo tracking, non-intrusive inspection technology, integrated data centres, multilingual customs portals, risk management and data analytics across participating State Parties; the agreement builds on a memorandum of understanding concluded in July 2026 and nothing is recorded as deployed; a US\$3.1bn contract was signed with a Nigerian security consultancy to digitise customs across the 50 member states, aiming at real-time cargo tracking and reduced revenue leakage	Baseline not held

Southern Africa

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-24	MOVEMENT
One-stop border posts and digitised border systems	BASELINE NOT HELD	A chairship priority tying one-stop border posts to the corridor trip monitoring system that integrates transport, immigration and customs data, to online permitting and operator accreditation, to one member's electronic visa and travel authorisation, and to a proposed regional tourism visa, with progress to be measured in border-crossing times reduced rather than agreements signed	Baseline not held
SADC Agricultural Information Management System	BASELINE NOT HELD	Member-state readiness under assessment with the FAO and the EU; no platform, membership or timetable held	Baseline not held

West Africa

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-25	MOVEMENT
SIGMAT (ECOWAS interconnected transit management system)	Operating on major corridors since 2019	A forward roadmap presented to the World Customs Organization and deployment agreed at three further border posts; the e-Hub and the regional guarantee system remain roadmap items	ADVANCED, MARGINAL

ABOUT THIS DOCUMENT

EDITION	2026-08-25-2
CURRENT EDITION	https://corpus.data-landscapers.io/topics/dpi-exchange/dpi-exchange-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/dpi-exchange/dpi-exchange-progress-2026-08-25-2.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.