



TWELVE-MONTH PROGRESS REPORT

Angola: progress report, 2025-08-01 to 2026-08-14

Edition of 2026-08-14 · 109 systems and instruments tracked, 7 of them not held

Compiled 2026-08-14 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 109 systems and instruments on this place's ledger, 66 changed position between 2025-08-01 and 2026-08-14, 19 did not, 17 carry no stated baseline, and 7 are **Not held** at both ends.

Shape check, run before the comparison: 220 sources for this place in the window — 48 in the earlier half (2025-08 to 2026-01), 172 in the later (2026-02 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Twelve months ago Angola had no cybersecurity strategy, no cybersecurity council, no cybersecurity centre, no bill in parliament, no operating government data centre or cloud, and no connection to the newest subsea system. All of those now exist. The decree track did that work; the statutory track has not moved past proposal in nineteen months of parliamentary time, so the country still has no operator obligation, no incident-notification duty and no critical-infrastructure designation — a gap the July mobile outage tested directly.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
2Africa Angola branch	Not in service; the cable had berthed but the branch and landing station were still being built	In service on a US\$43m operator-built branch, with 23.6 Tbps of the cable's capacity allocated to Angola, replacing an end-of-life system and one at capacity	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital terrestrial television transition	Did not exist as a financed project	About US\$10m of foreign financing modernising transmitters at three sites, motivated partly by disaster-alert broadcasting; no progress or switchover date published since	ADVANCED
Enterprise 5G service	Phase-one technical specifications being finalised, not commercially launched	Commercially launched in Cabinda, with Luanda at over 70% city coverage, about US\$20m budgeted and every provincial capital targeted by 2027	ADVANCED
Equiano capacity through Namibia	Did not exist	The state operator to receive an initial 1.0 Tbps of dedicated capacity through a Namibian landing, with an option to assume ownership; design, testing, commissioning and handover still to run	ADVANCED
Low-orbit satellite licence	A 15-year licence granted in June 2025 with a Luanda ground station, first and only licensed low-orbit operator, no commercial offtake on file	Licence held and now commercially deployed through a multi-year capacity agreement with a local provider	ADVANCED
Fifth-generation standalone network	Core transformation completed and a standalone trial call done, with no commercial launch	Unchanged; no held source records a commercial standalone launch date	NO CHANGE
National broadband network	Financed and active, with no delivery milestone published	Financed and active, still with no delivery milestone	NO CHANGE
National terrestrial fibre length	Already inconsistent at 22,000 km in 2023, itself an older figure, against a recurring 2,000 km annual increment	22,000 km in 2023, 20,000 in October 2025, 30,000 in November 2025, 22,000 in April 2026 and 28,000 in June 2026; the wiki asserts no current national figure	NO CHANGE
Starlink licence	Unlicensed, with the ministry saying only that negotiations were continuing	Unlicensed; a secretary of state says only that the process is under way, and the regulator is still working out how to fit low-orbit operators into a regime written for terrestrial networks	NO CHANGE
Domestic submarine cable	BASELINE NOT HELD	A planned domestic cable to interlink the coastal cities and connect a transport corridor to an international system; no route, cost, financier or date published	<i>Baseline not held</i>
Rural roaming and infrastructure-sharing programme	BASELINE NOT HELD	National roaming and infrastructure sharing with shared towers, solar power and satellite backhaul, extending voice and data to remote areas	<i>Baseline not held</i>

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Commercial data centre	Did not exist; the country had no Tier III commercial data centre	Operating at up to 3 MW and more than 800 racks over 19,000 square metres on US\$30m, near the cable landings, with a plan to exceed 7 MW within five years	ADVANCED
Government data centre	Under construction at about 75% complete, operation expected in the first half of 2026	Operating at 6,225 square metres, Tier III design, 208 racks and 1,040 kW live in a modular design of about 336-rack capacity, reported at about US\$89m	ADVANCED
National cloud	First stone laid September 2025, with a migration mandate stated and nothing yet to migrate onto	A unified government cloud in operation under a progressive and mandatory migration of public services, framed as repatriating passports and education certificates from foreign platforms	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Second commercial data centre project	Announced as the country's first Tier IV facility at over 10 MW and 2,000 racks, financed but not built	Unchanged; no source since 2023 and no completion date was ever stated	NO CHANGE

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Household access to electricity	31.9% of households in the 2014 census	48.6% of households at the 2024 census reference date, 68.9% urban and 8.5% rural	ADVANCED
Power Sector Action Plan electrification target	A target of 60% electrification by 2025, from 47% in 2020, still open	The target year passed, with the only later dated measure a different one and no electrification rate published since the 2020 baseline	STALLED

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Cyber-security appropriation	Kz 70.5bn in the 2025 budget, about US\$76.4m at the source's stated rate	Kz 32.3bn in the 2026 budget, about US\$35m, still the third-largest item inside the communications programme	REGRESSED

Three positions changed band. The international layer moved: a subsea branch entered service in December 2025 allocating 23.6 Tbps to the country, and a service agreement in June 2026 contracted an initial 1.0 Tbps of another cable's capacity through a neighbouring landing. Storage moved: a commercial Tier III facility opened in October 2025, and the government data centre and national cloud were inaugurated in April 2026. And the executive cybersecurity architecture was created outright, with three presidential decrees taking effect in December 2025.

Connectivity accreted detail rather than changing band. The market was mobile-led and concentrated then and is now; the fibre-kilometre record was already unreliable and is now demonstrably non-monotonic across five official statements from the same ministry; and fifth-generation standalone service has sat at tested-but-not-launched since March 2025.

The domestic money went backwards while the international layer advanced. The communications programme was cut 30.5% for 2026, its fourth-generation expansion line by 42%, and its third-generation coverage rubric deleted; the cyber line was cut 54%. Energy is where the base has moved least: one new census figure of 48.6% household access against a 2025 electrification target of 60% whose year passed with no published outturn.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Citizen-database interoperability commission	Did not exist	A commission to stabilise civil-identification and adult-citizen database interoperability, biometrically de-duplicate, update residence and consolidate the electoral base, with a US\$275m supplementary credit	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Logistics single window	Did not exist; the port, foreign-trade and customs platforms ran separately	An integrated ecosystem to absorb three separate agency platforms into one, framed explicitly as a formalisation and tax-base instrument rather than trade facilitation	ADVANCED
Public digital infrastructure contract	Did not exist; no national interoperability platform in service	US\$150m over a twelve-month execution period for a secure-zone critical-computing component hosting the interoperability platform, key-based electronic signatures, digital identity and structured cybersecurity; in execution from 2026-07-31, financed under Despacho Presidencial n.º 38/26 and inscribed in the 2026 public investment programme	ADVANCED

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
At-home identity-card service	Did not exist	Kz 250,000 for at-home processing and Kz 10,000 for at-home delivery alone, on a 48-hour issuance target, with requests through a web portal and a messaging number	ADVANCED
Biometric electronic passport	Did not exist	Issued across all 21 provinces by end-March 2026 and to the diaspora from May 2026	ADVANCED
Civil and criminal identification bill	Did not exist; voter cards, driving licences and passports accepted as substitutes	Would make the identity card the only valid document for banking, telecoms, school enrolment, property registration and contracts, and set the country's first dedicated identity-data-processing regime	ADVANCED
Identity card coverage	No national coverage figure published; a 2023 diagnostic states only that the country is far from universal coverage	52.4% of the population aged five and over hold the card, 63% urban against 30.9% rural, leaving 14.9m people undocumented	ADVANCED
Single digital identity	Named as a workstream in the 2024 World Bank loan agreement, nothing built	A component of the US\$150m build, with no design, standard, pilot or launch date on file	ADVANCED
National identity card	In issue, one of several accepted identity documents, coverage unmeasured	In issue nationwide and generated from the birth record by system interoperability, with coverage now measured and sole-identity status pending in a 2026 bill	NO CHANGE

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Instant payment scheme	35m transfers and Kz 590bn over 2025 across 22 banking and non-banking institutions	Wallet-led and concentrated, with the largest wallet at 52.2% of transfers, more than 12.3m registered accounts and about 24.8m active payment keys, and 66.4% of transfers under Kz 10,000	ADVANCED
Kwanza as a regional settlement currency	Not a settlement currency; the regional system had cleared in one currency since 2013	The second settlement currency in the system's history, against 2025 trade and interbank flows with the other fourteen member states of about US\$3.77bn across nine currencies	ADVANCED
Financial inclusion rate	BASELINE NOT HELD	51.7% at the first quarter of 2026 against a 65% target for 2027, with banking at 32% or 5.7m people and mobile and digital payments up about 56% year on year	<i>Baseline not held</i>
Payments messaging standard migration	BASELINE NOT HELD	Domestic payments migrated to the international messaging standard across the switch, the exchange and the real-time settlement participants	<i>Baseline not held</i>

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Birth registration coverage	53.5% overall and 24.8% for children aged nought to four in the 2014 census	63.0% overall and only 39.2% among children aged nought to four at the 2024 census reference date	ADVANCED
Birth registration in maternity wards	Did not exist	Registry posts in maternity wards so newborns leave registered and issued a first identity card, foreign-funded with UN support	ADVANCED
Civil-registration post rehabilitation	A US\$250m local-governance project across eight provinces and 53 municipalities	Eleven birth-registration posts rehabilitated in one province and thirteen in another, with mass campaigns reaching several thousand people	ADVANCED
Deconcentrated identity-card printing	Did not exist; every card printed at a single national production centre	All 21 provinces print locally, with two to three printers per province planned and a 24-to-48-hour issuance target; one province reports issuance under 24 hours against one to two weeks before	ADVANCED
Electoral register proof-of-life operation	Did not exist	254 of a planned 634 counters live across all 21 provinces and the diaspora, with 10,747 field workers against a target universe of 16,707,455 citizens; undocumented citizens must first obtain an identity card	ADVANCED
Property-legalisation platform	Did not exist	A digital platform linking the cadastre, the tax authority and the property registry, aimed at cutting duplication and enabling mortgage access	ADVANCED
Single social register	Did not exist; social-transfer targeting rested on one programme's registry alone	A single national social registry to map vulnerable households and act as the centralised database directing social supports	ADVANCED
Uncollected identity cards	BASELINE NOT HELD	More than 120,000 issued cards awaiting collection at identification posts nationwide	<i>Baseline not held</i>

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Education and research network	Did not exist	A national education and research network presented alongside an executive roadmap for higher-education digital transformation	ADVANCED
Vaccination registry	In use for real-time individual vaccination registration	Used in all national campaigns, with interoperability to the national health information system under development	NO CHANGE
National education database (MED and Mwango Brain)	BASELINE NOT HELD	Work to reinforce the integrity and modernity of the national education database under the Association for the Development of Education in Africa's five-year, thirty-country Education and Skills Data Challenge, with Mwango Brain executing and the education ministry's planning office as counterpart; no data-quality baseline, scope or completion date published	<i>Baseline not held</i>

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital transition agenda	214 structuring projects	218 structuring projects across six objectives and seven axes, coordinated by a modernisation institute under the presidency	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Mandatory electronic invoicing	Decreed but not in force, with the start date postponed	Mandatory for large taxpayers and state suppliers, extending to all registered taxpayers within twelve months, on certified software with real-time transmission and a standard audit format; more than 500 packages registered and 21 certified	ADVANCED
Public key infrastructure	Announced in June 2025 as a ministerial intention, nothing contracted and no legal basis	Contracted as a component of the US\$150m project, with the tax authority already running mandatory electronic invoicing on it in practice	ADVANCED

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Provincial document-management system	Did not exist	Integrated document and archive management for one province with a citizen application for proposals and public-tender tracking, budgeting explicitly around weak internet and power	ADVANCED

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Census portal and statistics application	Did not exist; census results were available only as reports	A public portal with demographic, social, economic and housing indicators by geographic level, plus a mobile application carrying macroeconomic series, built by the statistics office's own staff	ADVANCED
National statistics development strategy	Did not exist	A new strategy for the 2026 to 2032 cycle, widening the national statistical system	ADVANCED

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Commercial access to the national satellite	In orbit and operated from a national control centre, government use only	A commercial provider market open, with 37 firms in the commercial arm by April 2026 and a first private licence issued in July 2026	ADVANCED
Earth-observation satellite	Financing signed at about EUR 225m in January 2025, with no build kicked off	Under construction after a March 2026 kick-off, with first ground infrastructure delivered from June 2026 and a design of more than 1,000 high-resolution images a day	ADVANCED

Almost everything in this section is a new object rather than a moved one. The electoral proof-of-life operation, the single social register, at-home identity processing, deconcentrated printing, the census portal, the statistics strategy, the logistics single window and the electronic-signature authorisation all post-date the window's opening entirely, which is why so many rows carry "did not exist" rather than a prior position.

Four things genuinely changed band: the government data centre and national cloud went from construction to inaugurated; the earth-observation satellite went from financed to building with a system milestone validated; the interoperability, key infrastructure, digital identity and cybersecurity backbone went from ambition to a signed US\$150m contract on a twelve-month clock; and the kwanza went from outside the regional settlement system to being its second settlement currency.

What merely accreted detail is the identity card itself — the same credential on the same platform since 2017, now measured at 52.4% coverage and now proposed as the only legal one — and the transition agenda, whose only published movement is 214 projects becoming 218. The honest summary is that the architecture advanced fast and the base did not: the census that measured coverage, the 120,000 uncollected cards and the ministry's 3% first-quarter execution all fall inside the same twelve months as the contracts.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Artificial intelligence bill	Did not exist	An 86-article draft in nine chapters out for public consultation, with a single critical-AI category carrying registration, security-risk assessment and emergency-response duties rather than a tiered risk pyramid, extraterritorial reach over activity abroad affecting Angolan interests, a right to explanation and to refuse AI-based decisions, criminal and strict civil liability, and no repeal of existing legislation; no tabling, committee stage or vote on record	ADVANCED
Cybersecurity bill	No cybersecurity law in force, and nothing held on a bill	Approved in detail in joint committee by 23 votes to none with 10 abstentions, with the final global vote set for 2026-08-13; fines set as multiples of the national minimum wage, from 7 to 70 for individuals and 70 to 150 for legal persons on minor infractions up to 150 to 450 and 2,000 to 4,000 on very serious ones; no final vote, no promulgation, no gazette number and no entry into force	ADVANCED
Digital government bill	No framework law; sector rules dispersed since 1997	In public consultation, framed expressly around ending legislative dispersion and keeping the digital law and the data-protection law in step	ADVANCED
Electronic signature and certification regime	A public-key and time-stamp infrastructure announced by the ministry with no legislation, date or location	Authorisation granted to the President, valid 90 days after publication of the enabling law; the substantive text will be an executive instrument defining an accrediting authority, a root certification entity and the evidential weight of a signature	ADVANCED
National cybersecurity centre	Did not exist	A public institute with legal personality and administrative and financial autonomy, carrying regulatory, supervisory, inspection and sanctioning powers, an internal emergency response team and a round-the-clock operations department, retaining 30% of the fines it levies	ADVANCED
Online falsehoods law	Did not exist	In force since 4 August 2026, gazetted as Lei n. 6/26 in Diário da República I Serie n. 146 after the Assembleia Nacional passed it 105-72 in May with only UNITA opposed; fines of 200-400 minimum wages, one to three years for simple publication, three to eight where it incites hatred or damages reputation, and up to ten in the aggravated case	ADVANCED
Startups law	Did not exist	Passed, with a legal definition of a startup at an annual revenue ceiling of about US\$3.5m and no minimum threshold, admitting pre-revenue ventures	ADVANCED

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
National cybersecurity council	Did not exist	Created as a consultative body chaired by the President; no source records it convening and no membership list is on file	ADVANCED
National cybersecurity strategy	None published	In force, approved in Council of Ministers in October 2025 and signed in November, with six strategic objectives and a two-phase legislative reform whose first phase is the bill	ADVANCED
National artificial intelligence strategy	BASELINE NOT HELD	Not published; the assessment identifies the absence of a specific instrument as the central gap and is to serve as the base for policy	Baseline not held

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Bilateral memorandum with a Lusophone regulator	No bilateral with any non-African regulator held	In force, providing mutual assistance and technical, regulatory and supervisory cooperation	ADVANCED

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Artificial intelligence readiness score	BASELINE NOT HELD	50.9% of indicators fully ready, 32.7% partially ready and 16% insufficient, with data governance at 47 out of 100 and science-workforce availability at about 12%	Baseline not held

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Amendment opening electoral data	Did not exist	Rejected, leaving the citizen databases and the electoral registers closed to parties and citizens	CLOSED
Published data-protection fines	A 2024 sanctions wave published, with no totals held	Over Kz 600m across two firms, following two earlier fines divulged in September 2025	ADVANCED
Data protection agency	Constituted and sanctioning under the superintendence of the telecommunications minister, with a 2024 wave that included the incumbent telecoms operator	In operation, sanctioning, and now the country's regional data-governance convener, with three of the seven board seats filled, every member removable by presidential decree at any time and without stated grounds, and own revenue from the fines it levies and the fees it charges, of which it retains 60% — revenue onto which a 2021 pay decree moved most of each board member's salary from May 2024	NO CHANGE
Data protection law	In force since 2011, with consent and notification duties, sensitive-data limits and transfer approvals, and prior authorisation dispensed with wherever the processing derives from a statute or decree	In force and unamended, with fines of USD 75,000 to 150,000 and USD 65,000 to 130,000 on individuals, trebled for legal persons and materially cumulated across concurrent contraventions; article 35(6) substitutes a statute or decree for the regulator's authorisation, article 24 does the same for database interconnection, and article 4(2)(a) puts processing under state-secrecy, state-security and judicial-secrecy rules outside the law altogether	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Judicial oversight regime for state surveillance	In force since April 2020: cellular location and electronic surveillance authorised in writing by the Ministério Público where the premises are private or restricted, and by the head of the police body in urgent cases with notice to the prosecutor within 72 hours	Unchanged; no judicial warrant is required at any stage, execution runs 90 days renewable once for cellular location and successively for electronic surveillance until instruction closes, private persons and businesses must open their own video-surveillance systems to the criminal police in real time or deferred, and the data-protection authority is given knowledge and monitoring of the resulting police database rather than authorisation	NO CHANGE
Video-surveillance licensing regime	In force since December 2021: installations licensed by the minister responsible for public security on an application filed with the National Police, carrying a prior opinion of the data-protection authority, with the police holding the national database of installed systems and carrying out inspection	Unchanged; recordings are erased at 30 days unless a criminal-police or judicial body has requested them, technical specification is mandated down to the camera housing and encryption, and authorisation fees are split 40% to the State, 35% to the National Police and 25% to the data-protection authority, with fines split 40% Treasury, 40% police and 20% authority	NO CHANGE
Data protection law revision	BASELINE NOT HELD	Consultation closed on a revision adding a data-protection officer duty for high-volume processors, stronger oversight and sanction mechanisms, and redenominating fines into local currency; due at the Council of Ministers then the National Assembly	<i>Baseline not held</i>

The executive legislated and Parliament did not. Three decrees took effect in December 2025 — a national cybersecurity strategy, a council and a centre with regulatory, supervisory, inspection and sanctioning powers — where a year earlier there was no cybersecurity instrument at all. That is the band change.

The parliamentary band did not move. Not one of the five bills in this ledger is established as promulgated. The cybersecurity bill has spent the window between a heavily abstained general approval and a technical redraft that its own rapporteur says preserves the substance those abstentions were about. The online falsehoods law passed definitively in May 2026 and has no promulgation, gazette number or enforcement action on file. The startups law passed in March 2026 and has no gazette citation. The digital government bill closed consultation at end-May 2026 and has not been tabled.

The data-protection authority's own change is accretion on a position it already held: bigger fines and a first bilateral with a non-African regulator, but the same statute, the same undated deliberations and the same unpublished caseload. Two objects resolved: an amendment that would have opened electoral data was rejected in plenary in June 2026, and the satellite licensing process stalled — two years in, with a final phase claimed in June 2026 and nothing issued by August.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
AI supervisory or enforcement authority	Did not exist	No authority exists; the draft artificial-intelligence law provides for a competent authority at article 61 and leaves its designation, powers and seat to a future regulation	ADVANCED
Government AI assistant	BASELINE NOT HELD	A subscription web assistant pitched at student research, offered by an operator reporting seven million clients across five provinces	Baseline not held

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Incumbent operator listing	Did not exist	15% of capital and votes sold for Kz 300.3bn, reported as about US\$329m, at 120.72% subscription, creating 11,264 new shareholders	ADVANCED

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Innovation ranking	133rd in 2024	138th of 139 economies, worse on outputs than inputs, with no cluster in the world's top innovation clusters	REGRESSED
Public-finance innovation lab	Did not exist	A finance-ministry innovation lab whose first proof of concept was qualified digital signatures in an internally built document system	ADVANCED
Incubation programme	An incubation programme with institutional and technical support, physical space, training and investor introductions	Unchanged; no cohort, intake number, graduate or funding outcome published in seventeen months	NO CHANGE
Startup population and funding penetration	About 125 startups, with no exit event yet	Unchanged; fewer than 2% of identified startups have secured venture funding, with angel and seed structures largely absent	NO CHANGE
Only mobility startup with named investors	BASELINE NOT HELD	The country's only entrant in a fifteen-startup cohort drawn from about 2,600 applications, with AI-powered credit scoring to formalise motorcycle-taxi work and US\$4.6m raised across named investors	Baseline not held

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
International wholesale partnership	Did not exist	Combines the state cable company's three subsea systems with a US network of more than 300 metro markets and 386,000 km of fibre; no value, term or capacity commitment stated	ADVANCED
US cybersecurity and connectivity agreement	US\$170m announced with a US\$25m first phase, nothing built	Unchanged; the first phase for a national cybersecurity agency and vendor training, plus an undersea cable, with no disbursement, contract or delivery on record in fourteen months	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Transport corridor fibre link	BASELINE NOT HELD	A domestic submarine cable to interlink the main coastal cities, with the transport corridor connected to international systems; no route, cost, contractor, financier or completion date stated	<i>Baseline not held</i>

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital-health memorandum with a Chinese vendor	Did not exist	A four-year scope covering training of about 38,000 health workers, more than 500,000 remote consultations, hospital digitisation, telemedicine and health artificial intelligence; no value, milestones or domestic financing stated	ADVANCED
Vendor research and development centre	Did not exist	Intention only, with location under evaluation and investment value undefined, paired with a pledge to train 7,000 people in artificial intelligence and emerging technologies by 2027	ADVANCED

India activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
India credit line	A US\$200m defence credit line, with digital public infrastructure, space technology and capacity building a separate pledge carrying no money	Unchanged; no contract, vendor or engagement on record, confirmed at a reconcile pass in July 2026	NO CHANGE

Gulf/UAE activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Gulf digital memorandum	In force since December 2021, with the telecommunications ministry attributing the national cloud implementation project to it in February 2023	Unchanged; the agreed heads are a three-year digitalisation master plan, public-private-partnership and build-operate-transfer financing and youth digital skills, and no deliverable report, valuation or successor instrument has been published since 2023	NO CHANGE

At the window's opening this section held foreign pledges and one bottom-of-table ranking: a US\$170m cybersecurity agreement announced in June 2025, a package announced with India in May 2025, a Gulf memorandum from 2021, and no artificial-intelligence bill, readiness assessment or strategy.

Angola acquired a legal and diagnostic layer where none existed, in an unusual order: a draft bill reviewed in December 2025, a readiness assessment delivered in June 2026 scoring 50.9% of indicators fully ready, and a national strategy confirmed in preparation in July 2026 — legislation, then diagnosis, then policy. The innovation scaffolding went from a memorandum to instruments: a startups law passed unanimously in March 2026, a technology park inaugurated in June, a public-finance innovation lab in March, and the first private-credit vehicle actually writing cheques.

The foreign layer is where nothing moved. The US agreement is where it was in June 2025 with nothing disbursed on record; the Indian thread is where it was in May 2025, and the wiki's own correction made it smaller rather than larger; the Gulf memorandum has not moved since 2021. The Chinese thread added two announcements, both intentions with no value, counterparty or build attached. Against all that, the two measures that would show the sector growing went the wrong way or stood still: the innovation rank fell from 133rd to 138th of 139, and nobody has published a startup count since a 2023 assessment of about 125 firms.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Commercial satellite access programme	Did not exist	A commercial access hub opened in December 2025, 37 firms in the integration process by April 2026, and a first startup licensed to resell access	ADVANCED
Universal service fund	On statute since 2010 and funded by 1% of telecom operators' gross revenue, with no accounts published	Unchanged; the fund and its 1% levy remain on statute, it may make non-repayable grants for non-commercial universal-service expansion but is barred from subsidising operating costs, and no accounts, grant or disbursement have been published for any year	NO CHANGE
Satellite connectivity programme	BASELINE NOT HELD	Six universities and more than 300 localities where mobile operators are absent, with 20,000 students stated, against 27 locations and about 366,000 citizens stated to a UN body in November 2025	<i>Baseline not held</i>

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Bancarisation rate	No official rate held; a 2023 industry figure put roughly half of the population unbanked	About 32% of the population, 5.7 million citizens, in the banking system, targeting 36% and about eight million by 2027	ADVANCED
Cash-transfer programme	A US\$320m loan building the social registry and government-to-person rails, with more than 247,000 households reached against a 1.6 million family target	More than 1.3 million households and about 6.5 million citizens reached, with a single social register now the centralised targeting database	ADVANCED
Identity-card universalisation plan	Card printing centralised at a single national production centre	Printing posts in all 21 provincial capitals, two to three printers per province planned, mobile brigades in remote municipalities, and three phases covering unregistered adults, cards at birth and replacement of degraded documents	ADVANCED
National financial inclusion strategy	Did not exist	Financial inclusion at 51.7% in the first quarter of 2026 against a 65% target for 2027, with the next phase to let mobile and digital payment providers extend credit	ADVANCED

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Vendor cybersecurity training commitment	US\$25m of a US\$170m investment earmarked for a national cybersecurity agency plus vendor academy training	Unchanged; no trainee count, cohort, curriculum or disbursement published in the fourteen months since	NO CHANGE
Space-technology training and certification programme	BASELINE NOT HELD	More than 5,600 university students given free satellite access and more than 100 students in a Luanda cohort alongside operators and manufacturers	Baseline not held

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Statistical capacity project	A US\$60m loan, active from 2022 to 2027, supporting statistics-office modernisation, household surveys and dissemination	Unchanged; no disbursement, restructuring or results figure on file	NO CHANGE
Science and technology park	BASELINE NOT HELD	Inaugurated under a US\$100m development-bank science and technology project, intended to link academia, research, companies and young entrepreneurs	Baseline not held

At the window's opening this section was almost entirely externally financed and almost entirely unmeasured. Two things changed on the inclusion side.

Measurement arrived. The census definitive results of November 2025 put identity-card coverage at 52.4% and birth registration at 63%, replacing a qualitative diagnostic from 2023.

The institutional layer filled in: a financial inclusion strategy in December 2025, a startups law in March 2026, a research network in May, a technology park and a readiness assessment in June, none of which existed a year ago.

What merely accreted detail is the satellite-inclusion story, which has produced a steady run of beneficiary announcements with no consistent denominator and no cost per connection, and a vendor training pledge that has stood unchanged and unquantified for fourteen months. The domestic financing picture moved further still — see Finance.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Civil registration and local governance project	US\$250m of financing launched in 2023 across eight provinces and 53 municipalities	Eleven birth-registration posts rehabilitated in one province with five operating since August 2025, thirteen more nearing completion in another, and mass registration campaigns reaching several thousand people	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital acceleration project	A US\$300m loan signed 2024-10-11 and effective from 2025-05-08 after a 90-day extension, with US\$0 disbursed against it and both World Bank ratings cut to Moderately Unsatisfactory in April 2025	US\$112.21m of the US\$300m disbursed at 10 June 2026, 37.40%, with both World Bank ratings lifted to Moderately Satisfactory and every project outcome indicator reading 0 as at 30 April 2026 against March 2030 targets of 13,500,000 people using broadband internet, 10,000,000 with digitally verifiable identification, 100,000 trained through digital literacy programmes and 400 firms adopting digital technologies; the steering committee separately reports a national broadband stock of 14,743,807 rising to 19.7 million by 2030	ADVANCED, NO OUTCOME DELIVERED
Private credit fund	BASELINE NOT HELD	The country's first private-credit vehicle for small and mid-market firms, anchored by a US\$5m sovereign-fund commitment in 2024, with two deployments to date	Baseline not held

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Communications programme appropriation	Kz 229.3bn appropriated for 2025	Kz 159.2bn appropriated for 2026, of which fourth-generation expansion is Kz 62.7bn, down 42%, with the third-generation coverage line deleted	REGRESSED
Supplementary credit for identity-card universalisation	Did not exist	US\$218,500,000 of supplementary credit assigned to the justice ministry, released against payment need and treasury availability	ADVANCED
Supplementary credit for the citizen-database update	Did not exist	US\$275,000,000 opened inside the 2026 budget, more than doubling the territorial administration ministry's allocation, for the adult-citizen database proof-of-life update	ADVANCED
Ministry budget execution	None published; the wiki held no released, actual or audited line for any digital stem	3% first-quarter execution, with 20 of 50 programmes below 5%	BASELINE NOT HELD

Domestic money became the period's dominant story, and all of it sits outside the digital ministry's own vote. Three supplementary credits carry the weight — US\$218.5m for identity-card universalisation in September 2025, US\$275m for the citizen-database update in February 2026, and US\$150m for the interoperability build in June 2026 — while the ministry's own communications programme was cut 30.5% over the same period. The first per-organ execution table gave the ministry's own budget execution a number for the first time — 3% in the first quarter of 2026 — where the wiki had previously recorded no computable rate.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Critical national infrastructure designation	enactment of the cybersecurity law, or a standalone decree, would settle it; probed 2026-08-05, the December 2025 presidential decree vests the designation power in a new cybersecurity centre but publishes no designation list, and the cybersecurity bill was approved in detail in committee on 2026-08-07 with a final vote set for 2026-08-13	2026-08-05
Cybersecurity fund	a constitutive decree would settle it; probed 2026-08-05, no constitutive decree exists; the fund appears only as a named destination for 30% of the cybersecurity centre's revenue	2026-08-05
Count of public services available online	a published service catalogue or a completion report would settle it; probed 2026-08-05, the government's own eServices catalogue names seven services but is undated and the portal root is in maintenance	2026-08-05

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Installed AI compute capacity	the readiness assessment's infrastructure case rests on fibre, one satellite and data centres; probed 2026-08-05, no document states installed capacity; the nearest published measures are regional aggregates in a July 2026 IMF paper	2026-08-05
Digital inclusion grants component	a procurement or disbursement report would settle it; probed 2026-08-05, the World Bank implementation status report gives component costs and disbursement; the governing programme manual was still to be drafted	2026-08-05
National digital-literacy programme	a ministry or education programme document would settle it; probed 2026-08-05, no standalone programme document exists; the national digital skills strategy is recorded as still to be developed	2026-08-05
Private credit information centres	an APD or central-bank licensing instrument, or a named operating centre with a start date, would settle it; not probed	not yet probed

The absences below did not close during the period. Every one of the eleven digital budget lines the wiki holds still carries an empty actual and audited column, so no execution figure exists for any programme in any year beyond the single quarterly reading; and the operative texts of five bills and laws remain unheld. They are the first briefs for the country-deep sweep.

ABOUT THIS DOCUMENT

EDITION	2026-08-14
CURRENT EDITION	https://corpus.data-landscapers.com/reports/AGO/AGO-progress.html
THIS FILE	https://corpus.data-landscapers.com/reports/AGO/AGO-progress-2026-08-14.pdf
DERIVED FROM	Data Landscapers source base, commit 7150d81e4dbb
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.