



STATUS REPORT

Burkina Faso: status report

Edition of 2026-08-14 · 99 systems and instruments tracked, 11 of them not held

Compiled 2026-08-14 from the Data Landscapers source base, from [outputs/reports/BFA/ledger.csv](#) (99 systems and instruments, 11 of them **Not held**). Each section opens with its ledger; specific events are covered in the monthly updates. Figures are dated because most are time-varying.

Status values. *Implemented* — in operation or in force. *Piloting* — running with a limited user group or in a controlled environment. *In development* — build or drafting under way, not yet operating. *Planned* — announced or provided for, no build or draft on record. *Enacted* — an instrument passed into law; pair with a qualifying clause for its in-force date. *Under review* — a law or policy currently being reconsidered. *Discontinued* — closed or superseded. *Not held* — the base carries no reliable statement of status; these are the gaps to fill and are listed again at the end.

Summary of position

Burkina Faso's digital state is being built by decree and by executive programme. Two government mini data centres were commissioned in January 2026 at ten times the prior capacity; [120 public platforms hosted outside the country were inventoried](#) for the first time on 25 July 2026 with migration begun; and a data-protection law and a merged regulator were voted on 3 August 2026, neither promulgated. Domestic money moved the other way: the six digital budget lines the wiki tracks fell from FCFA 13.56bn in 2025 to [FCFA 9.61bn in 2026](#), below even the 2024 level. Internet access runs at about [72% urban against 27% rural](#).

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Cross-border frequency coordination protocol	IMPLEMENTED ↗	Signed 2025-11-21
Digital planning observatory	IMPLEMENTED ↗	Platform launched 2025-10-24
Domain-name security extensions	IMPLEMENTED ↗	Launched 2025-12-05 with international support
Fibre and video-surveillance project	IMPLEMENTED ↗	Reported complete August 2025
Interconnection catalogue 2026 to 2028	IMPLEMENTED ↗	Published March 2026, revising the call-termination tariff framework
Internet exchange point	IMPLEMENTED ↗	Peak capacity raised to 6 Gbit/s under peering support
National telecommunications backbone, first phase	IMPLEMENTED ↗	First phase inaugurated 2021-10-26
New public-administration network	IN DEVELOPMENT ↗	Architecture finalised, pre-selected suppliers' bids under evaluation

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Satellite market authorisation	IN DEVELOPMENT ↗	The minister says she hopes to rule soon on admitting the operator
Universal access and service fund	IMPLEMENTED ↗	Role restated at a regulator workshop, 29 June to 2 July 2026
White-zone connectivity programme, first tranche	IN DEVELOPMENT ↗	Service orders signed and equipment ordered 2026-04-04
White-zone connectivity programme, second tranche	PLANNED ↗	Announced for 2027 at a working session 2026-04-04
National address-protocol migration roadmap	NOT HELD	Operators and the regulator again call for a roadmap with a timetable

Data Storage

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Data repatriation programme	IMPLEMENTED ↗	120 externally hosted public platforms inventoried, migration begun
Domestic commercial hosting provider	IMPLEMENTED ↗	Launched 2026-07-31 under ministry patronage
Government cloud	IMPLEMENTED ↗	First two modular datacentres inaugurated 2026-01-23
Government mini data centres	IMPLEMENTED ↗	Commissioned by the Prime Minister 2026-01-23
National big data centre	PLANNED ↗	Announced for 2028 alongside the mini data centres
Prime-ministerial circular requiring national hosting	IMPLEMENTED ↗	Named as the operative instrument 2026-03-03

Energy

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Energy supply for rural telecom sites	NOT HELD	No named programme, budget line or target on file

Cybersecurity

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Critical-infrastructure classification decree	IMPLEMENTED ↗	Adopted in Council of Ministers 2026-07-30
Digital infrastructure supervision centre	IN DEVELOPMENT ↗	Construction started 2026-01-19 on a nine-month build
Regional incident response centre	PLANNED ↗	Named as a 2026 ambition at a ministry meeting
Security audit and auditor accreditation decree	IMPLEMENTED ↗	Adopted in Council of Ministers 2026-07-30
Security-product approval and homologation regime	IMPLEMENTED, APPROVAL CONDITIONS NOT ON RECORD ↗	Provided by articles 7 and 9 of the security law of 2024-07-09
National computer emergency response team	NOT HELD	No appropriation found across the 2024, 2025 and 2026 volumes

Real fourth-generation coverage **fell from 53% to 33% under insecurity**, on the electronic-communications director-general's statement of September 2025. The white-zone programme stands at service orders signed and equipment on order, with **1,000 localities to be supported in 2026** against nearly 2,000 still uncovered. No regulator or ministry primary states whether the programme counts telecom sites or localities served, or its baseline year.

The **two mini data centres were commissioned on 23 January 2026** as the government cloud's first facilities, to host all public data and repatriate what is held abroad. The Prime Minister's office publishes no figure; the FCFA 16bn cost and the more than 7,000 virtual machines are **trade-press attributions**. A national big data centre is announced

for 2028 with no cost, siting or procurement on record, and the [wholly domestic commercial host that launched on 31 July 2026](#) states no capacity, tier or certification. The localisation rule is carried by a prime-ministerial circular whose date, number and text are not held.

The 2024 information-systems security law acquired part of its machinery: the Council of Ministers [adopted two decrees on 30 July 2026](#), one classifying critical-infrastructure bodies across energy, water, health, telecommunications and finance and setting their obligations, the other fixing periodic audits and vesting auditor accreditation in the national cyberspace control body. Two further permissions in the same law have no such procedure: [since 9 July 2024 any importation or sale of information-security hardware or software has required a technical approval](#), and security products used by critical-infrastructure bodies require homologation, both from a body the law leaves to a decree. There is still no national computer emergency response team — no creating instrument, no named operator and no budget line — and no named instrument for powering rural sites.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Electronic travel form	IMPLEMENTED ↗	Launched 2026-04-08
National interoperability framework	NOT HELD	No published framework on file

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Regional biometric identity card	IMPLEMENTED ↗	Launched with the head of state's own enrolment, December 2025
Unique electronic identifier	IN DEVELOPMENT ↗	Enrolment decree adopted by the Council of Ministers 2026-07-30

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Certified electronic invoice	IMPLEMENTED ↗	Launched by the finance minister 2026-01-06
National payments platform	IMPLEMENTED ↗	Became the collection rail for automated traffic fines 2026-08-01
Regional instant-payment rail	IMPLEMENTED ↗	Union launch September 2025

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Civil-registration platform	IMPLEMENTED ↗	Thirty communes holding fully digitised registers at end-2025
Estate-agency register	IMPLEMENTED ↗	Launched 2026-07-21 under an April 2026 interministerial order
Land and cadastre platform	IMPLEMENTED ↗	Given statutory footing by an October 2025 law and a March 2026 decree
Single social register	IMPLEMENTED ↗	Extended to 24 new communes during 2025

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Customs system	IN DEVELOPMENT ↗	Advanced test phase, production described as imminent
Pension acts platform	PLANNED ↗	Announced as the completion of the pension programme
Solidarity platform	IMPLEMENTED ↗	Launched 2026-06-02

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Automated traffic enforcement	IMPLEMENTED ↗	Went live at midnight on 2026-08-01 after a pilot from April 2026
Central electronic-services portal	IMPLEMENTED ↗	Launched 2026-05-05
e-AGRÉMENT-MS health portal	IMPLEMENTED ↗	Launched 2026-08-07 in Ouagadougou
Official-travel platform	IMPLEMENTED ↗	Launched 2026-03-24
Pension formalities portal	IMPLEMENTED ↗	Launched 2026-07-21
Trade single window	IMPLEMENTED ↗	Statutes converting the operator into a state company approved 2026-07-23
Treasury platforms	IMPLEMENTED ↗	Launched 2026-04-03

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Citizen service centres	IN DEVELOPMENT ↗	Two pilot sites under construction
Regional portals	IMPLEMENTED ↗	Launched 2026-06-16

National statistics

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
National statistics instrument	NOT HELD	No statistics law or development strategy on file

Use of satellite data

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Satellite verification of land development	IMPLEMENTED ↗	Provided for by the land-management decree adopted March 2026

The service layer was built inside the window. A [central services portal launched on 5 May 2026](#) with 1,672 information sheets, 95 digitised procedures and 183 public institutions; seventeen regional portals followed in June; and pension formalities, official travel, treasury teleprocedures, an estate-agency register, an electronic travel form and a solidarity platform all went live between March and July 2026. The portal's 95 procedures do not reconcile with the ministry's own count of 146 live procedures at end-2025.

Identity moved twice, in opposite directions at once. The regional biometric card has been in mass production since January 2026 and was adopted by a second member state in March; no enrolment or issuance total has ever been published. The foundational electronic identifier went the other way — a failed 2025 tender, then a [decree of 30 July](#)

2026 organising mass registration through committees run entirely by public structures so that fingerprint and iris data stay in-country. Enrolment had not begun as at 5 August 2026, and the decree states no target, budget or supervisory authority.

The newest object is a kind rather than a system. Automated traffic enforcement went live at midnight on 1 August 2026, reading plates against the vehicle database, serving fines by message with a payment link on the national payments rail, and immobilising vehicles for non-payment within a month. It detected 1,099 offences in its first twelve hours, five of them paid. Neither held account reports a legal basis, retention rule or data-protection authorisation, and the chain went live on the third day of the sitting that voted its would-be supervisor out of existence.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Fast-track procurement decree	IMPLEMENTED ↗	Adopted in Council of Ministers 2026-07-23
Headquarters-localisation decree	IMPLEMENTED ↗	Adopted 2026-02-12
Information-systems security law	IMPLEMENTED ↗	Two application decrees adopted 2026-07-30
Whistleblower protection law	IN DEVELOPMENT ↗	In preparation by the justice ministry
Enforcement decrees under the 2021 law	NOT HELD	Decrees never issued

Standards

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Information-systems management procedures manual	IN DEVELOPMENT ↗	Validated at a workshop 2025-09-23
Public digital platforms decree	IMPLEMENTED ↗	Signed 2024-08-02 as a regularisation, deliberated in Council 2024-05-08

Data protection

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Data protection commission	IMPLEMENTED, SUPERSEDED SUBJECT TO PROMULGATION ↗	Superseded by the merger vote 2026-08-03
Data protection law of 2021	IMPLEMENTED, ENFORCEMENT DECREES NEVER ISSUED ↗	Enacted 2021-03-30
Data protection law of 2026	IN DEVELOPMENT, VOTED AWAITING PROMULGATION ↗	Voted by the legislative assembly 2026-08-03
Merged communication and data-protection authority	IN DEVELOPMENT, ORGANIC LAW VOTED AWAITING PROMULGATION ↗	Organic law voted 2026-08-03
Non-profit register decree	IMPLEMENTED ↗	Adopted in Council of Ministers 2026-07-23
Data-protection authority annual report	NOT HELD	Validated in plenary June 2025, not published

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Broadcasting regulator	IMPLEMENTED, MANDATE TRANSFERRED SUBJECT TO PROMULGATION ↗	Communication-regulation mandate inherited by the merged authority
Organic law on social-media regulation	IMPLEMENTED ↗	Operationalisation began in 2024

EU activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
European digital cooperation instrument	DISCONTINUED ↗	Country programme ended 2024-12-31 by Commission Implementing Decision C(2024)7502

Open data

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Access to public information law	NOT HELD	Reported dormant 2025-02-11
National open-data portal	NOT HELD	No portal, catalogue or licence named in any held source

On 3 August 2026 the legislature [voted a data-protection law and an organic law merging the broadcasting regulator with the data-protection commission](#). The new law indexes fines to turnover, prohibits processing without consent and prohibits transferring sensitive data abroad. The state news agency [places the merger under the revised Constitution of 20 January 2026](#). Neither text is held or promulgated, and the merged authority has no stated commencement, seat or leadership. The merger removes the separation that let one regulator act as a check on the other.

The enforcement decrees under the 2021 law were never issued in the five years it ran, or when its authority was superseded. That authority's 2024 annual report was validated in plenary in June 2025 and was still unpublished as at 25 July 2026, against a statutory duty. The access-to-public-information law and the whistleblower bill are where they were in February 2025, dormant and in preparation.

A decree of 23 July 2026 restricted recourse to the fast-track procurement route to sovereignty, strategic character, threats to public order or service continuity and humanitarian consequences of insecurity — a route the digital ministry has used repeatedly, and one that authorised FCFA 9.11bn for it in April 2026, five times its whole 2026 domestic capital.

The European country programme has ended: the Commission [closed it on 31 December 2024](#) for want of the conditions for a medium-to-long-term cooperation framework, replacing it with a EUR 238m envelope for actions in countries in complex settings inside the regional programme, shared with three other states. It carried no digital priority area or allocation.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
AI centre of excellence	IMPLEMENTED ↗	A second competitive research grant began April 2025
Dedicated AI regulation	PLANNED ↗	Announced in plenary 2026-08-03
Francophone AI governance guidelines	IMPLEMENTED, NON-BINDING ↗	Adopted and announced 2026-07-06
National AI roadmap 2026 to 2030	IMPLEMENTED, TEXT NOT PUBLISHED ↗	Validated at a national workshop 2026-06-17
Private AI institute	IMPLEMENTED ↗	Launched July 2025
Regional community AI strategy	PLANNED ↗	A commission decision announced at a regional salon 2026-07-14
Sovereign language-model corpus	IN DEVELOPMENT ↗	A linguistic-formalisation workshop launched March 2026

Innovation ecosystem

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Innovation platform	PLANNED ↗	Announced by the head of state October 2025

US / hyperscaler activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
US AI training initiative	PLANNED ↗	Announced by the US ambassador 2026-01-28

Gulf/UAE activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Gulf digital memorandum	PLANNED ↗	Memorandum signed 2025-09-22

Artificial intelligence went from no national instrument to a validated roadmap and two live deployments in twelve months. The [national roadmap for 2026 to 2030 was validated on 17 June 2026](#), aligned to the national recovery plan, with a distinctive flagship: a sovereign language-model corpus for four national languages. The document itself is not held, formal adoption is not established, and the roadmap's own relationship to an action plan for 2026 to 2028 named in September 2025 is unresolved in the record.

Deployment ran ahead of governance. No dedicated artificial-intelligence instrument exists: asked in plenary on 3 August 2026 where the technology sat in the new data-protection law, the justice minister said it was already integrated, notably through the prohibition on transferring sensitive data abroad — a data-residency rule doing service as governance — with the roadmap intended to become dedicated regulation later.

Capacity is being built at the top of the state rather than in the market. About thirty lawmakers were trained in July 2026 and the Prime Minister's office ran two sessions for its own managers. Foreign partnerships have produced no delivery: a Gulf memorandum of September 2025, a United States training initiative announced in January 2026 and a Chinese fibre-and-surveillance project that passed its stated completion date all sit unreported.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digital programme for girls and women	DISCONTINUED ↗	Programme end year 2025
Sahel connectivity project	DISCONTINUED ↗	A 2021 to 2026 project report published June 2026
Repeated household access survey	NOT HELD	No repeated survey on file

Access to services

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Consumer-protection rules	IMPLEMENTED ↗	Enforceable after a court ruling, announced 2025-12-02
Financial inclusion promotion agency	IMPLEMENTED ↗	Created in 2025 by merging three bodies

Literacy

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Financial-education campaign with an operator	IMPLEMENTED ↗	A second-city launch 2026-07-28
Adult digital-literacy rate	NOT HELD	No rate or baseline on file

Training and skills

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Lawmaker AI training	IMPLEMENTED ↗	About thirty assembly members trained July 2026
Operator digital centre	IMPLEMENTED ↗	Ministerial visit 2026-07-04, five years of operation
Prime-ministerial AI ethics training	IMPLEMENTED ↗	A second session for senior managers, 13 to 14 July 2026
Technology academy	IN DEVELOPMENT ↗	Statutes approved by decree 2026-07-23

A financial-inclusion operation [closed in June 2026](#) reporting 81% of indicators met or exceeded and 280,000 people given digital financial education against a 275,000 target. A gender-and-digital programme running to 2025 ended with no evaluation or beneficiary count published, the only such instrument the base holds. Consumer protection improved through the courts rather than the regulator: 2023 rules became enforceable in December 2025 after a ruling, cutting standard mobile-internet prices by [28 to 45%](#) on the regulator's own report.

Finance

New investments

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digital acceleration project	IMPLEMENTED ↗	Latest implementation status report archived December 2025
Financial inclusion and enterprise finance project	DISCONTINUED ↗	Seven-year implementation ended, results published 2026-06-24
White-zone financing envelope	IMPLEMENTED ↗	Announced at the September 2025 launch

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Data-protection authority appropriation	IMPLEMENTED ↗	2026 finance law enacted 2025-12-27
Digital transformation and ecosystem programme appropriation	IMPLEMENTED ↗	2026 finance law enacted 2025-12-27
Domestic outturn at programme grain for 2025	IMPLEMENTED, HALF-YEAR POSITION ONLY ↗	Mid-year execution review published 2025-08-04, position at 30 June 2025
Electronic communications infrastructure appropriation	IMPLEMENTED ↗	2026 finance law enacted 2025-12-27
Fast-track route for digital procurement	IMPLEMENTED ↗	Decree tightening recourse conditions 2026-07-23
Identity-documents appropriation	IMPLEMENTED ↗	2026 finance law enacted 2025-12-27

The white-zone connectivity programme carries a stated FCFA 75bn cumulative envelope, half from the state and half from the three operators, allocated by reverse auction — the state's share alone exceeds the whole domestically financed capital appropriation of the announcing ministry, which fell to FCFA 1.81bn for 2026, and no held document reconciles the two figures or accounts for the fund's 2% operator levy. Budget execution is the wider story: the digital ministry's work plan ran at 10.80% financial execution at 30 June 2025 against 43.61% physical, against a 2024 comparison of 79.88% physical against 9.06% financial — the two years do not compare at full-year grain, since the 2025 execution annexe dropped the external-financing exclusion the 2024 edition carried — and the same [mid-year review to 30 June 2025](#) reports commitments by section and programme on the old basis and puts the data-protection authority at FCFA 480.3m committed and liquidated of FCFA 499m.

Gaps to fill

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National address-protocol migration roadmap	a regulator or ministry decision adopting a dated migration plan would settle it; probed 2026-08-05, coordination is delegated to the domain association but no regulator or ministry decision adopting a dated plan exists; the 2024, 2025 and July 2026 forums are all still calling for one	2026-08-05
National computer emergency response team	a decree creating a national team, or an agency line naming one, would settle it; probed 2026-08-05, a live government site identifies the national team; the creating decree text was not located and the 2024 law names no decree	2026-08-05
Energy supply for rural telecom sites	a fund or project document specifying site powering would settle it; probed 2026-08-05, no project document specifies site powering for the white-zone programme; the only powering detail anywhere is a reported solar pilot	2026-08-05
National interoperability framework	a prime-ministerial order adopting it would settle it, and this is the central missing object of the exchange layer; probed 2026-08-05, the framework itself is unpublished; the 2024 platform decree refers to it as an existing reference and leaves its adoption to a prime-ministerial order without annexing it	2026-08-05
National statistics instrument	a statistics law or a strategy document would settle it; probed 2026-08-05, the 2021 statistics law is on the statistics office's own site; its three implementing decrees were adopted only in July 2025	2026-08-05
Enforcement decrees under the 2021 law	publication of any implementing decree, or its express abrogation, would settle it; probed 2026-08-05, a June 2022 council of ministers communique records adoption of the decree organising the data-protection commission, but the decree text is unpublished and the gazette route is dead	2026-08-05
Data-protection authority annual report	publication on the authority's site would settle it; probed 2026-08-05, the authority's own annual reports page carries a heading and nothing behind it, so the statutory publication duty is not met on its site	2026-08-05

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Access to public information law	probed 2026-08-05, the 2015 access to information law located in the broadcasting regulator's text library; the access authority it creates was never stood up for want of an implementing decree	2026-08-05
National open-data portal	probed 2026-08-05, the national portal hostname now serves a data-engineering console rather than a public dataset catalogue; a donor-supported mirror still serves datasets; acquisition attempted 2026-08-05 and failed, absence now stated dated on the place hub	2026-08-05
Adult digital-literacy rate	the one financial-education output figure in the base comes from a project that has now closed; probed 2026-08-05, no published rate exists; digital literacy is a stated government priority with no measured baseline attached	2026-08-05
Repeated household access survey	probed 2026-08-05, the harmonised household living conditions survey is the repeated instrument, carrying household ICT access by region and setting across two rounds	2026-08-05

The two laws voted on 3 August 2026 have no held text, number or gazette reference, and the hosting circular, the interoperability framework, the artificial-intelligence roadmap and the enrolment decree are all operative and known only through reporting. The [platform decree](#) is the exception: its own text dates its signature to 2 August 2024, three months after the Council of Ministers deliberation that reporting had carried as the date, and article 7 leaves the interoperability framework to a prime-ministerial order that is not on record.

ABOUT THIS DOCUMENT

EDITION	2026-08-14
CURRENT EDITION	https://corpus.data-landscapers.com/reports/BFA/BFA-status.html
THIS FILE	https://corpus.data-landscapers.com/reports/BFA/BFA-status-2026-08-14.pdf
DERIVED FROM	Data Landscapers source base, commit 7150d81e4dbb
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.