



TWELVE-MONTH PROGRESS REPORT

Djibouti: progress report, 2025-08-01 to 2026-08-14

Edition of 2026-08-14 · 69 systems and instruments tracked, 10 of them not held

Compiled 2026-08-14 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 69 systems and instruments on this place's ledger, 34 changed position between 2025-08-01 and 2026-08-14, 23 did not, 2 carry no stated baseline, and 10 are **Not held** at both ends.

Shape check, run before the comparison: 70 sources for this place in the window — 33 in the earlier half (2025-09 to 2026-01), 37 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Four systems that did not exist at the start of the period were in service by its end: [Mobile ID from 9 February 2026](#), the [online company creation platform from 26 January 2026](#), the [LIMO platform from July 2026](#), and version 2.0 of the [AI weather system](#). The biometric identity card moved from no record to nationwide issue.

Institutions moved further than instruments. The [Autorité Nationale de Cybersécurité went from a pre-statutory label to a statutory establishment under the Presidency](#), and the [Startup Act was made](#) — but every mechanism it creates stood at the same place at both ends, provided for in statute and undecreed.

Nothing regressed and nothing closed. What did not move carries most of the weight: the [data-protection regime was in force at both ends](#) with its commission unrecorded throughout, the [telecommunications monopoly was unchanged](#), and the [PAIX data-centre joint venture stood where it stood in May 2024](#).

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
DARE1 southern extension (Mombasa-Mtunzini)	No southern extension on record	Extension announced; 36 Tbit/s over about 3,200-3,500 km, ready for service 2028	ADVANCED
Djibouti Digital Foundation and EARDIP domestic fibre rollout	Ali-Sabieh regional hospital connected, over 200 km deployed (2025-06)	Damerjog in Arta added; stakeholder and grievance workshop covering Djibouti-ville, Balbala and the five interior regions (2025-10)	ADVANCED
Horizon Fiber terrestrial corridor (Djibouti-Addis-Port Sudan)	Memorandum of understanding only (2024-12)	Binding agreement signed; about 2,800 km, 144 fibre pairs, about 14 ms latency (2026-02)	ADVANCED
Italian cable inspection and protection project (Med-Or, Piano Mattei)	Did not exist	Project reported under a memorandum with the Ministry of Economy and Finance; no amount, term or delivery date	ADVANCED
Djibouti Telecom statutory monopoly (loi 13/1998, loi 80/2004)	Statutory monopoly; no competing licensed operator	Statutory monopoly; no competing licensed operator	NO CHANGE
Internet exchange points (DjIX and AMS-IX Djibouti)	DjIX and AMS-IX Djibouti in operation	DjIX and AMS-IX Djibouti in operation	NO CHANGE
Submarine cable systems landing in Djibouti	12 operational systems reached by the two Wingu facilities (2025-06)	12 systems landing, six of them connected to Italy, carrying about 18% of international submarine cable data (2026-08)	NO CHANGE

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
LinkWise AI compute centre and AI Special Economic Zone	Did not exist	US\$1.35bn memorandum signed; no investment protocol, no disbursement, no site (2026-07)	ADVANCED
PAIX and Fonds Souverain JIB1 data centre	Joint venture announced, no construction on record	Unchanged; the stated first phase of 2026 is unverified (as at 2026-07-31)	NO CHANGE
Wingu TO7 data centre and cable landing station	In service	In service	NO CHANGE

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Renewable generation for the AI compute zone	Did not exist	Up to 500 MW provided for in the memorandum; nothing contracted or built (2026-07)	ADVANCED

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Autorite Nationale de Cybersecurite (ANC)	No statutory cyber authority; a pre-statutory ANCS label and ANSIE's DSSI	Autonomous public establishment under the Presidency, operational from December 2025, director-general named	ADVANCED
DJ-CERT national incident response team	No operating team on record	Operating team of the ANC; placed first in both simulation scenarios at the IGAD exercise (2026-06)	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
National Cybersecurity Strategy 2024-2030	In force	In force	NO CHANGE

Cross-border capacity moved from paper to contract. Horizon Fiber moved from a memorandum of December 2024 to a binding agreement of 4 February 2026 covering about 2,800 km, and DARE1 gained a southern extension announced in September 2025 for service in 2028. Both remain unbuilt, and neither has missed a published date.

The number of systems in service did not change: 12 at both ends, reported in June 2025 as reached by Wingu's two facilities and in August 2026 by Med-Or as 12 landing with six connected to Italy. What changed is who is building capability on top: an Italian project to strengthen the authorities' own capacity to inspect and protect the cables appeared on the record in August 2026 where nothing had stood before.

Domestic fibre advanced by sites rather than by coverage, moving from Ali-Sabieh regional hospital in June 2025 to Damerjog in October 2025. No national coverage figure was published at either end.

Hosting did not move. Wingu TO7 was in service throughout and the PAIX and Fonds Souverain joint venture recorded no groundbreaking, commissioning or revised date across the period. The LinkWise memorandum of July 2026 is the only new hosting commitment, at a stated US\$1.35bn with up to 500 MW of generation.

The cybersecurity institutions were the period's clearest advance. The authority acquired a statute, a director-general and an operating basis in ANSIE's DSSI, and its DJ-CERT team went from no record of existence to taking part in the IGAD regional exercise in June 2026. The strategy under which both sit was unchanged.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Prices database and central-administration data-exchange platform	Did not exist	Ordered by statute on the Direction de l'Execution Budgetaire, to be established with every central-administration department as the counterpart to the central purchasing body created by article 37; no design, delivery date, budget line or operating rule is stated (2025-12)	ADVANCED
Real-time identity verification for banks and social protection	Did not exist	In preparation; no date published (2026-07)	ADVANCED
Djibouti Port Community Systems (DPCS)	Mandatory national platform for import, export and transit data	Mandatory national platform for import, export and transit data; presented as a best-practice example at the IMO and World Bank regional seminar (2026-04)	NO CHANGE

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Biometric national identity card and Registre national des personnes physiques	No biometric national identity card on record	Issued nationwide; fingerprints, iris, photograph and electronic signature enrolled against a national identification number (2026-07)	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Mobile ID national digital identity platform	Did not exist	In service; authentication and electronic signature, biometric data held only by the Interior Ministry (2026-02)	ADVANCED

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Smart Wallet national digital wallet (Visa, Tech5)	Did not exist	Memorandum only; nothing in service and no rollout calendar (2025-09)	ADVANCED
D-Money mobile wallet	In service	In service	NO CHANGE
D-Money online payment gateway	In service	In service	NO CHANGE

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Civil-registry archive digitisation	Not on record	Under way, with no completion date published (2026-07)	ADVANCED
Online company creation platform (ANPI)	Did not exist	In service; company formation completed without attendance (2026-01)	ADVANCED
Fichier Unique of state personnel	BASELINE NOT HELD	In existence and ordered updated: the budget ministry, jointly with the labour ministry charged with administrative reform, must update the database to integrate contract staff and headcounts awaiting regularisation; no completion date, budget line or headcount is stated (2025-12)	Baseline not held

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Inter-hospital medical record sharing over the DFN fibre	In service at Ali-Sabieh	In service at Ali-Sabieh; no further site reported	NO CHANGE

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
ASYCUDAWorld customs clearance (e-Guichet)	In service	Constituted by statute as the e-Guichet single window under the Direction Generale des Douanes et Droits Indirects, centralising the customs declaration, certificates of origin, licences, freight manifests, control results and sanitary and phytosanitary certificates; the electronic route is obligatory for all economic operators, paper admitted only by derogation on a duly established technical impossibility, duties, taxes and service fees are paid electronically, and the customs and treasury information systems must be interconnected for daily and monthly reconciliation of collected revenue (2025-12)	ADVANCED
G2B integrated digital platform	Did not exist	Design phase launched, on three pillars: a startups portal, the G2B counter and an extension of the one-stop counter (2025-12)	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Government archive dematerialisation programme (SGG)	State-funded digitisation chain running since 2023, with over 200,000 secured digital files for the Presidency	UNDP accord signed; extension to the audit and integrity institutions from September 2026	ADVANCED

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Third national statistics development strategy (SNDS-3, 2025-2029)	Validated; no adoption instrument held	Validated; no adoption instrument held	NO CHANGE

Identity is where the movement is concentrated. At the period's start the base held no record of a biometric identity card; by July 2026 it was issued nationwide, enrolling fingerprints, iris, photograph and electronic signature against a national identification number. Mobile ID launched on top of it in February 2026. Two further layers moved from nothing to stated preparation: civil-registry archive digitisation and real-time verification for banks and social-protection bodies, neither with a date.

Payments did not move. D-Money and its gateway were in service at both ends, and the Smart Wallet with Visa and Tech5 went from not existing to a memorandum of 16 September 2025 — a change in the record rather than in the payments system.

Business-facing government services advanced on one front and stalled on the other. The online company creation platform entered service on 26 January 2026; the broader G2B platform entered a design phase on 15 December 2025 and has not left it.

The trade and customs systems, the statistics strategy and inter-hospital record sharing read the same at both ends. DPCS was the mandatory national platform throughout, gaining external recognition in April 2026 without a change to the system, and SNDS-3 was validated and undecreed at both ends. The one records programme that advanced did so by signing a partnership and scheduling an extension to the audit and integrity institutions, not by publishing a rule about what the digitised records are for.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Startup Act (Loi n 179/AN/25)	Did not exist	In force from promulgation; every operative detail deferred to implementing decrees (2025-12)	ADVANCED
Digital Code (eight volumes, about 800 articles)	Adopted 30 June 2025	In force; no implementing decree held	NO CHANGE

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
PND-ADEEG 2025-2030 (third National Development Plan)	No adopted successor plan	Adopted by decree (2026-06)	ADVANCED
Vision Djibouti 2035	In force	In force	NO CHANGE

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
United Nations Convention against Cybercrime	Not signed	Signed; no ratification instrument on file (2025-10)	ADVANCED
African Union Malabo Convention	Ratified	Ratified	NO CHANGE

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Police body-worn cameras	Not on record	In routine use in central Djibouti, with visible wearing and notification protocols and manual or automatic triggers (2026-08)	ADVANCED
Data-protection regime within the Digital Code (156 articles)	In force	In force	NO CHANGE
Prior authorisation for national-identifier and biometric processing	In force	In force; no authorisation on record for the police body-camera fleet (2026-08)	NO CHANGE

Open data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Djibouti Open Data platform	In service	In service; no dataset inventory or update policy held	NO CHANGE
IMF e-GDDS National Summary Data Page	Published	Published; no update record held	NO CHANGE
Journal officiel published online	Not established	126 years of the legal record online (2026-08)	BASELINE NOT HELD

Two instruments were made in the period and one plan adopted: the [Startup Act on 1 December 2025](#), the [PND-ADEEG for 2025–2030 by decree on 30 June 2026](#), and Djibouti's [signature of the United Nations Convention against Cybercrime in October 2025](#), with no ratification instrument since.

The data-protection regime was in force at both ends and gained nothing in between. The [Digital Code's 156-article privacy law, its prior-authorisation tiers and its provision for an independent commission](#) stood unchanged from August 2025 to August 2026, and no implementing decree, commission decision, register or authorisation entered the record in that time. Set against it, the [police body-camera fleet moved from no record to routine use](#) in the period's final week, and no instrument governing the footage was published at either end.

Open publication of the legal record cannot be scored. [126 years of the Journal officiel are online](#) as at August 2026, but the account gives no date for when publication began, so no position at the start of the period can be stated. The open-data platform and the IMF summary data page were both in place before the period opened and neither published an update record within it.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Cross-border data corridor between Shanghai and Djibouti	Did not exist	Provided for in the memorandum; nothing built (2026-07)	ADVANCED
First national artificial-intelligence strategy	Did not exist	In preparation; no published strategy document held (2026-01)	ADVANCED
MAZU-Djibouti AI weather early-warning system	First system supplied July 2025, not yet in service	Version 2.0 in service; forecast resolution 3 km against 9 km, three-day horizon, six-hourly updates (2026-07)	ADVANCED

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Federation nationale des entreprises du numerique	Did not exist	Creation reported; no constitution or membership published (2025-12)	ADVANCED

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
LIMO innovation-ecosystem platform	Did not exist	Launched; no user or service figures published (2026-07)	ADVANCED
Regulatory sandbox under the Haut Conseil Supérieur de l'Economie Numerique	Did not exist	Provided for; no implementing decree and no admission on record (2026-07)	ADVANCED
Startup visa	Did not exist	Provided for; no implementing decree and no issue on record (2026-07)	ADVANCED

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Industrial and artificial-intelligence cooperation roadmap with China	Did not exist	Presented; no agreement, instrument or figure (2026-06)	ADVANCED

Every row in this section moved. The [AI weather system](#) went from a first version supplied in July 2025 and not in service to [version 2.0 in service](#), at 3 km resolution against 9 km — the only applied AI system on the ledger to enter service in the window, and Chinese-supplied at both ends.

The governing layer moved less far than the deployed one. A [first national AI strategy went into preparation in January 2026](#) and no strategy document is held; no AI law, decree or procurement rule entered the record. Over the same months a [cross-border data corridor to Shanghai went from not existing to provided for in a memorandum](#), and a [cooperation roadmap was presented to Chinese counterparts and China Exim Bank in Beijing](#) with no agreement or figure attached.

The domestic sector acquired institutions on paper: the [LIMO platform](#), a [federation of digital enterprises reported in creation](#), and the [Startup Act's sandbox and visa](#). None publishes a figure — no users, members, admissions or visas issued — so the movement here is in what has been established, not in what it has done.

Inclusion and capacity

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
E-SKILLS Digital Houses	Did not exist	Announced, with 3,000 to be trained by 2029 at a stated EUR 7m; no site open on record (2026-05)	ADVANCED
Ecole 42 coding school	Did not exist	Launched as a project; no intake or opening date published (2026-04)	ADVANCED
Civil-service digital skills programme	Running	Running; no completion figures published	NO CHANGE

Three skills and finance instruments appeared in the period and none is operating: the [E-SKILLS Digital Houses initiative announced in May 2026](#) for five inland regions, 3,000 to be trained by 2029 at a stated EUR 7m; an [École 42 coding school launched in April 2026](#); and the [Startup Act's fund of funds](#). None has a published site, intake or committed capital.

The only training programme running at both ends is the one for officials, and it [published no completion figures in the window](#).

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Startup fund of funds	Did not exist	Provided for; no implementing decree and no capital committed (2026-07)	ADVANCED
Chinese grant for the Urban Security Monitoring System	Committed	Committed; no implementation record held	NO CHANGE
Djibouti Economic and Financial Governance Project (World Bank)	Committed	Committed; no implementation report held	NO CHANGE
Higher-education digitalisation (Agence Francaise de Developpement)	Committed	Committed; no implementation report held	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Islamic Development Bank submarine cable financing	US\$55.7m committed across two projects	US\$55.7m committed across two projects; no disbursement record held	NO CHANGE

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Domestic budget appropriation for digital transformation	Not held	ANSIE 2026 budget approved at 396,120,056 FDJ, down from 556.7m FDJ in 2025; investment of 108.1m FDJ for application firewalls, an archiving system, datacentre colocation and X-Road support renewal, balance largely staff costs; no separate ICT ministry line or e-government envelope published (2025-12)	ADVANCED

External finance did not move. The [Islamic Development Bank's US\\$55.7m across two cable projects](#), the [World Bank's governance project](#), the [French higher-education commitment](#) and the [Chinese monitoring-system grant](#) all stood as committed at both ends, with no disbursement or implementation record entering the base in fifteen months. Domestic budget appropriation was unheld at both ends, so the share of any of this the state itself funds cannot be stated for either date.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Satellite broadband market authorisation	A licensing decision or authorisation register from the telecommunications regulator, or a ministerial statement on satellite market entry.	not yet probed
Earth-observation or geospatial data programme	A national earth-observation or geospatial-data programme document, or an agency mandate covering satellite data.	not yet probed
Commission nationale de protection des donnees (CNDP)	The decree constituting the CNDP, its membership, its public register of processing, or any published opinion or authorisation.	2026-08-09
Instrument governing police body-camera footage	The arrete, protocol or CNDP authorisation governing body-camera recording, retention and access.	not yet probed
Startup Act implementing decrees	The implementing decrees under Loi n 179/AN/25, or the first arrete awarding the Startup label.	2026-08-09
Public debate and civil-society record on digital governance	A civil-society, parliamentary or press-freedom account of digital governance in Djibouti.	not yet probed
Instrument governing artificial-intelligence systems in public use	An AI law, decree, procurement rule or published national AI strategy document.	not yet probed
Indian digital cooperation with Djibouti	Any India-Djibouti digital cooperation agreement, line of credit or programme document.	not yet probed
Gulf-state digital investment or cooperation instrument	A Gulf-state investment, financing or memorandum covering Djiboutian digital infrastructure.	not yet probed
Public research programme in digital or data science	A public research programme, university research-centre mandate or published research output in digital or data science.	not yet probed

All eleven were unheld at both ends, so none registers as movement in either direction. Four concern machinery the instruments made before or during the window were supposed to produce — the data-protection commission, the Startup Act's decrees, a rule for police camera footage, and any instrument covering artificial intelligence. Each was probed on 9 August 2026; none returned a document.

ABOUT THIS DOCUMENT

EDITION	2026-08-14
CURRENT EDITION	https://corpus.data-landscapers.com/reports/DJI/DJI-progress.html
THIS FILE	https://corpus.data-landscapers.com/reports/DJI/DJI-progress-2026-08-14.pdf
DERIVED FROM	Data Landscapers source base, commit 7150d81e4dbb
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.