



STATUS REPORT

Mauritius: status report

Edition of 2026-08-14 · 65 systems and instruments tracked, 9 of them not held

Compiled 2026-08-14 from the Data Landscapers source base, from [outputs/reports/MUS/ledger.csv](#) (65 systems and instruments, 9 of them **Not held**). Each section opens with its ledger; specific events are covered in the monthly updates. Figures are dated because most are time-varying.

Status values. *Implemented* — in operation or in force. *Piloting* — running with a limited user group or in a controlled environment. *In development* — build or drafting under way, not yet operating. *Planned* — announced or provided for, no build or draft on record. *Enacted* — an instrument passed into law; pair with a qualifying clause for its in-force date. *Under review* — a law or policy currently being reconsidered. *Discontinued* — closed or superseded. *Not held* — the base carries no reliable statement of status; these are the gaps to fill and are listed again at the end.

Summary of position

Mauritius has an unusually complete digital policy stack and a thin published record of what it delivers. A [national AI strategy](#), a [national data strategy](#), a [fintech strategy](#), a [critical-infrastructure cyber regime in force](#) and a [119-page omnibus amending 58 Acts](#) all sit on the record; no user figure has been published for the Mobile ID wallet since it launched in 2024, and none for the national payment switch at all.

The data-protection regime is genuinely strong — [about 3,000 enforcement actions a year](#) and an [EU adequacy bid](#) — and sits alongside a [state interception apparatus described in Parliament as running since 2017 without judicial oversight](#), for which no reform instrument has been published. The year's legislative volume arrived as a budget instrument, and the Data Protection Act 2017 is not among the Acts it amends.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
America-India Connect cable participation	PLANNED ↗	Non-disclosure agreement signed, terms still under negotiation
International submarine cable landings	IMPLEMENTED ↗	LION and LION2 carrying most international traffic
Mauritius Telecom 2026-2029 strategy	IN DEVELOPMENT ↗	Four-corridor strategy published, January 2026
Satellite broadband authorisation regime	IMPLEMENTED ↗	Regulator's decision issued 22 May 2025
T4 and SEACOM 2.0 landings	PLANNED ↗	Named in the operator's 2026-2029 strategy

Data Storage

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Data-centre estate	IMPLEMENTED ↗	Ten operating facilities across five locations
Rose-Belle Tier IV data centre	IMPLEMENTED ↗	Certified Tier IV and inspected by the ICT minister, 29 December 2025

Energy

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Saudi Arabia energy and cybersecurity memorandum	PLANNED ↗	Cabinet approved the memorandum for signature

Technical Capacity

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Domestic technical capacity to operate the national digital estate	NOT HELD	—

Cybersecurity

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Critical Information Infrastructure regime	IMPLEMENTED ↗	Designation regulations in force 1 June 2026, with a twelve-month compliance window
Cyber forensic laboratory	PLANNED ↗	Funded at Rs 13m in the 2026-2027 budget
Cyber Threat Intelligence Sharing Platform	PLANNED ↗	Provided for in the omnibus bill introduced 24 July 2026
Postal sector threat sharing	PLANNED ↗	Capacity-building workshop with the Universal Postal Union, 29 July 2026

Hosting is the country's strongest asset. [Ten data centres operate across five locations](#), and the [Rose-Belle Tier IV facility](#) is the sovereign-hosting anchor: it carries e-health, the government portal, the Mobile ID wallet, the penalty-points system and government artificial-intelligence workloads, and gives the ageing Government Online Centre the disaster recovery it lacks.

International capacity is ageing and its replacement is not contracted. [LION and LION2 still carry most international traffic](#), and SAFE retires around 2027. Against that sits a [prime-ministerial commitment to join the America-India Connect system](#), behind which is a signed non-disclosure agreement and unfinished negotiation, and [two operator-planned landings](#) with no contract.

Satellite is regulated but not authorised. The [2025 decision on non-geostationary broadband](#) requires service through a locally licensed provider, a local point of presence with Mauritian-geolocated addresses, real-time terminal dashboards and provider-retained terminal ownership, and no service has been authorised under it. Domestic opinion is [divided on whether it matters](#) given existing coverage.

Cybersecurity is where 2026's law took effect. The [critical-infrastructure designation regime came into force on 1 June 2026](#) with a twelve-month compliance window and [penalties up to 25 years' imprisonment and Rs 2m](#); before it, no framework existed to designate and regulate operators of critical systems. Beside it, the July omnibus would let the [central bank compel financial institutions, and others it specifies, into a threat-sharing platform](#) — with the perimeter set by the central bank rather than the cyber authority.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
e-Government Interoperability Framework	IMPLEMENTED ↗	Version 1.0 published November 2002
Statutory data sharing by the statistics office	IN DEVELOPMENT ↗	Provided for in the Finance Bill before Parliament, July 2026

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digital travel authorisation and digital permits	PLANNED ↗	Provided for in the omnibus bill introduced 24 July 2026
Mobile ID wallet	IMPLEMENTED ↗	Launched 4 September 2024 with Thales under the 2024 regulations
SIM registration by electronic identity check	IMPLEMENTED ↗	Electronic verification steps published for the re-registration exercise

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Central bank digital onboarding system	IN DEVELOPMENT ↗	Set out by the governor at a payments workshop, February 2026
India cross-border payment link	IMPLEMENTED ↗	First bilateral cross-border payments agreement, February 2024
MauCAS instant payment switch	IMPLEMENTED ↗	Profiled as a mature interoperable rail in the 2024 instant-payments review
Mauritius-Seychelles payment corridor	PLANNED ↗	Announced by the state operator at its summit, 16 July 2026
my.t money wallet	IMPLEMENTED ↗	Operator's 2026-2029 strategy, January 2026
National Fintech Governance Committee	IN DEVELOPMENT ↗	Put on a statutory footing from 1 September 2026 by the bill introduced 24 July
SADC real-time gross settlement participation	PLANNED ↗	Reported as under consideration by a South African Reserve Bank spokesperson

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Civil registration base	IMPLEMENTED ↗	Civil Status Division performance report for 2023-2024

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
E-Social Security digitisation	IN DEVELOPMENT ↗	Bulk scanning of beneficiary files launched, May 2026

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
eHealth strategy	IMPLEMENTED ↗	Seamless Continuity of Care strategy published 2015

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
e-Gates, e-Visa and e-judiciary	PLANNED ↗	Provided for in the 2026-2027 budget
National electronic licensing system for clinical trials	PLANNED ↗	Provided for in the omnibus bill introduced 24 July 2026

Rural digital data capture

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Rural digital data capture	NOT HELD	—

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digitalisation of local government	NOT HELD	—

Use of satellite data

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Use of satellite data	NOT HELD	—

Identity is delivered and unmeasured. The [Mobile ID wallet launched on 4 September 2024](#), billed as the first African wallet built to the international standard, on the [legal basis of regulations made the same year](#); no user figure has been published in the two years since. It sits on a [complete civil-registration base](#), which is what makes it unusual: most states here are building register and credential at once.

Payments are the same pattern. The [MauCAS switch is a mature interoperable rail](#) publishing no national transaction volume; the adoption evidence comes from one bank, which [reported QR payments up 67% in 2025 and cash falling from 30% to 27% of consumer spend](#). Around that rail the state is building governance: a [fintech strategy of June 2026](#) and a [governance committee given statutory form from 1 September 2026](#), minister-chaired and expressly not a body corporate.

The cross-border ambition runs ahead of the corroboration. The [India payment link of February 2024](#) is the one established corridor; a [Seychelles corridor was announced as launched](#) with no corroboration from the partner or either central bank, and Mauritian participation in the [Southern African settlement system reaches the record through a South African spokesperson](#) rather than through the Bank of Mauritius.

The welfare state is being digitised in bulk: [10.5m benefit documents scanned](#) into a future platform serving about 800,000 payments a month.

The plumbing under all of it is old: the standing interoperability instrument is [a framework published in 2002](#) and the standing health strategy [one from 2015](#), neither with a published successor.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Data Protection Officer Regulations 2026	IMPLEMENTED ↗	Promulgated 12 June 2026, in force 1 January 2027
Economic and Financial Measures (Miscellaneous Provisions) Bill	IN DEVELOPMENT ↗	Introduced by the Prime Minister and Finance Minister, 24 July 2026
Electronic Transactions Act amendments	PLANNED ↗	Referred to by the ICT minister at a postal-sector workshop
Social-media identity verification mechanism	IN DEVELOPMENT ↗	Consultations announced after Cabinet, 5 June 2026
Virtual-asset solicitation rule	PLANNED ↗	New section provided for in the omnibus bill introduced 24 July 2026

Strategies, plans and policies

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digital Transformation Blueprint 2025-2029	IMPLEMENTED ↗	Inter-ministerial coordinating committee established, 26 August 2025
National Data Governance Strategy	PLANNED ↗	Committed to by the ICT minister at the operator's summit, 16 July 2026
National Data Strategy 2025-2029	IMPLEMENTED ↗	Launched on World Data Protection Day, 28 January 2026
National Fintech Strategy 2026-2030	IMPLEMENTED ↗	Unveiled 25 June 2026 with United Nations technical support

Standards

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Model-as-a-service certification work	IN DEVELOPMENT ↗	Collaboration announced by the standards body, 20 July 2026

Data protection

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Communications interception	IMPLEMENTED, WITHOUT JUDICIAL OVERSIGHT ↗	No reform instrument published since the 2025 parliamentary revelations
Data Protection Act 2017	IMPLEMENTED ↗	Not among the 58 Acts amended by the July 2026 omnibus
Data Protection Office enforcement	IMPLEMENTED ↗	Enforcement volume set out at the ID4Africa annual meeting, May 2026
European Union adequacy assessment	IN DEVELOPMENT ↗	Confirmed as being pursued in 2026 by the data-protection commissioner

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Public argument on what digital investment is for	IMPLEMENTED ↗	Named-analyst argument published 2 August 2026

Open data

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Freedom of Information Bill	PLANNED ↗	Announced as in preparation by the data-protection commissioner

The data-protection regime is among the most active on the continent: [about 3,000 enforcement actions a year](#), [99% resolved without proceedings](#), mandated chief data officers and administrative fines being added; [regulations promulgated on 12 June 2026](#) formalise data protection officers from 1 January 2027; and the commissioner has confirmed the country is [pursuing European adequacy](#).

Against that sits the conduct of the state itself. [Parliamentary revelations describe large-scale interception since 2017](#) — calls, internet traffic and messaging platforms — wired into major operators, accessed by counter-terrorism and national security units without judicial oversight, with the Prime Minister confirming illegal wiretapping. No reform instrument or judicial-authorisation requirement has been published since, and [leaked recordings continue to test the framework](#).

The year's legislation arrived as a budget instrument. The [omnibus introduced on 24 July 2026](#) amends 58 Acts and repeals one, on a staged commencement from 1 September 2026, carrying the fintech committee, the AI City Scheme, the threat-sharing platform, a digital travel authorisation and a virtual-asset solicitation rule that presumes any publicly accessible communication targets Mauritius. Its companion [Finance Bill widens what the statistics office may share with the finance ministry](#). The Data Protection Act is not among the Acts amended.

Two commitments stand unfulfilled, neither with a text or a date: a [Freedom of Information Bill announced in January 2026](#), and a [National Data Governance Strategy with Data Protection Act amendments committed in July](#).

The sharpest domestic objection is to the priority rather than the substance: a [named analyst argues that contract enforcement, not technology, is what limits growth](#), prescribing digitalised case management alongside a small-claims process.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
AI City Scheme	PLANNED ↗	Provided for in the omnibus bill introduced 24 July 2026
Mauritius AI Registry	IMPLEMENTED ↗	Live from 9 July 2026
National AI Strategy and FAIR guidelines	IMPLEMENTED ↗	Launched 9 April 2026 by the AI Unit
Sovereign AI platform and education pilot	IMPLEMENTED ↗	Education pilot narrowed from student tutor to teacher assistant, stated 16 July 2026
Enterprise artificial-intelligence adoption	NOT HELD	—
National sovereign compute capacity	NOT HELD	—

US / hyperscaler activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Amazon Web Services memorandum	PLANNED ↗	Executed at the summit opening ceremony, 16 July 2026
Hyperscaler infrastructure presence	IMPLEMENTED ↗	Established in reporting of 2 August 2026

China activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Chinese digital cooperation with Mauritius	NOT HELD	—

Mauritius put governance before deployment. The [national strategy and its guidelines launched on 9 April 2026](#) govern by impact rather than geography: vendor-neutral, border-agnostic, with mandatory bias audits in financial services and gaming and duties on foreign providers to keep a local representative. They are [non-binding and read as a third model](#) beside the scale-first and penalty-first approaches elsewhere.

What the state operator has built is a platform layer rather than a compute one. The [AI Registry went live on 9 July 2026](#) as a directory of Mauritius-relevant models, agents and skills that does not host or sell what it lists, its stack open-sourced. The [enterprise platform's school pilot was deliberately narrowed](#) from a student tutor to a teacher assistant after teacher and parent resistance — a rare documented retreat on pedagogical rather than technical grounds. The [certification work the operator co-chairs](#) is defining a framework that does not yet exist.

The compute underneath is an assertion: installed accelerators are the operator's own claim, and a [domestic critique argues the infrastructure-first sequencing risks obsolescence on delivery](#).

The legal frame is an incentive scheme, not a governance one: the [AI City Scheme and an AI Founder permit at US\\$1m invested](#) certify a hub and expedite immigration. And the country has [no measured baseline of enterprise adoption](#) — commissioned by a chamber of commerce in July 2026, after the strategy and after the budget. Information technology contributes [about 5.4% of gross domestic product against an ambition of 10-12%](#).

What is contracted with the hyperscalers is skills and confidentiality: the [Amazon memorandum carries no disclosed value and no binding deliverable](#), its training running initially in rented premises, and [Google already operates a ground station at Baie-du-Jacotet](#).

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Rodrigues in the national digital strategy	IN DEVELOPMENT ↗	Ministerial mission to Port Mathurin, 26-28 May 2026

Literacy

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digital literacy of the population	NOT HELD	—

Training and skills

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
National AI training programme	PLANNED ↗	Target set in the 2026-2027 budget

The 2026-2027 budget sets the year's clearest training commitment: a [50,000-trainee target](#) for artificial intelligence skills — 25,000 professionals, 12,000 pupils, 8,000 teachers and 5,000 civil servants in one year — with no published enrolment figure and no measure of the base it starts from.

Inclusion has one named sub-national commitment: a [ministerial mission to Rodrigues in May 2026](#) set a cybersecurity working framework, a youth awareness project, and integration of the national sign-on through post office agents.

Finance

New investments

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
China Eximbank preferential buyer's credit	IMPLEMENTED ↗	Recorded in the finance ministry's own annual report
Cross-border payments gateway business	IMPLEMENTED ↗	Operator figures for 2024 to 2025 reported May 2026

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digital and AI measures in the 2026-2027 budget	IMPLEMENTED ↗	Budget presented June 2026
Budget 2026-2027 tax and revenue measures as enacted	NOT HELD	—

The 2026-2027 budget is the year's clearest financial commitment to the digital programme: it names [artificial intelligence 35 times](#), funding a Rs 25m national AI learning platform, an investment tax credit of 15% a year over three years, a special economic zone of 83 arpents with preferential data-centre power, e-gates, e-visa and e-judiciary, and a Rs 13m cyber forensic laboratory.

External financing is old: the largest digital-sector commitment on record is a [US\\$73.7m Chinese preferential buyer's credit from 2018](#), with no repayment or completion statement published since. The commercial money movement runs the other way: one payments gateway [reports its Mauritian volume up over 300% year on year](#), crediting the country's exit from the financial action task force grey list.

Gaps to fill

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Domestic technical capacity to operate the national digital estate	A staffing plan, skills audit or operations report covering who runs the ten-facility data-centre estate, the payment switch and the identity wallet.	not yet probed
Use of satellite data	An earth-observation, maritime-domain or land-monitoring programme using satellite imagery, which a state with a five-million-square-kilometre exclusive economic zone would be expected to run.	not yet probed
Rural digital data capture	An agricultural, fisheries or land data-collection programme operating in the field.	not yet probed
Digitalisation of local government	A district or municipal digital plan or service platform. The Rodrigues Regional Assembly's roadmap is the only sub-national instrument held and it is a territory, not a local authority.	not yet probed
Budget 2026-2027 tax and revenue measures as enacted	The 128-page Finance Bill 2026. Three fetch paths into the National Assembly's bills library returned an HTML shell rather than the document; the library is script-rendered and exposes no static file path, so this needs a browser rather than an automated fetch.	not yet probed
National sovereign compute capacity	Vendor or independent confirmation of installed accelerators. The state operator's chief executive stated in July 2026 that its data centre already hosts NVIDIA H200 units with B300 due by end-2026; no corroboration is on file, and this is precisely the compute-timing bet a domestic critique disputes.	2026-08-09
Enterprise artificial-intelligence adoption	The results of the adoption, readiness and governance study launched on 27 July 2026 by the chamber of commerce, the outsourcing association and a third partner, commissioned because no picture exists of adoption levels, affected sectors or available skills.	not yet probed
Chinese digital cooperation with Mauritius	A bilateral agreement, financing or vendor arrangement in the digital sector. The only Chinese-linked item held is a 2018 buyer's credit.	not yet probed
Digital literacy of the population	A skills survey, a literacy programme evaluation or a national measure of digital competence. The 50,000-trainee target is an input commitment, not a measure of the base it starts from.	not yet probed

Six are subject areas with nothing on record: technical capacity to run the estate, satellite data, rural data capture, local-government digitalisation, Chinese cooperation, and any measure of digital literacy.

The other three sit under things the country announces confidently: what compute the state operator holds, how many Mauritian firms use artificial intelligence, and what the budget's tax and revenue measures say — the Finance Bill being a browser-only download that three automated fetch paths could not retrieve.

ABOUT THIS DOCUMENT

EDITION	2026-08-14
CURRENT EDITION	https://corpus.data-landscapers.com/reports/MUS/MUS-status.html
THIS FILE	https://corpus.data-landscapers.com/reports/MUS/MUS-status-2026-08-14.pdf
DERIVED FROM	Data Landscapers source base, commit 7150d81e4dbb
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.