



STATUS REPORT

South Sudan: status report

Edition of 2026-08-14 · 63 systems and instruments tracked, 12 of them not held

Compiled 2026-08-14 from the Data Landscapers source base, from [outputs/reports/SSD/ledger.csv](#) (63 systems and instruments, 12 of them **Not held**). Each section opens with its ledger; specific events are covered in the monthly updates. Figures are dated because most are time-varying.

Status values. *Implemented* — in operation or in force. *Piloting* — running with a limited user group or in a controlled environment. *In development* — build or drafting under way, not yet operating. *Planned* — announced or provided for, no build or draft on record. *Enacted* — an instrument passed into law; pair with a qualifying clause for its in-force date. *Under review* — a law or policy currently being reconsidered. *Discontinued* — closed or superseded. *Not held* — the base carries no reliable statement of status; these are the gaps to fill and are listed again at the end.

Summary of position

South Sudan is placed [192nd of 193 on the UN E-Government Development Index for 2024](#), and what it has built since collects revenue rather than delivers services. Interbank settlement went live in [October 2025](#), and cash was removed as a channel for [passport payments in January 2026](#) and [tax at revenue offices in July 2026](#).

Identity is the structural gap: the World Bank's ID4D diagnostic puts [close to 90% of the population without any government-recognised identification](#) and [about 90% of births unrecorded](#). A digital national identity card and a centralised civil register were [announced on 28 July 2026 with no law, budget, timetable, vendor or platform named](#).

Governance follows the systems. A [cybercrime statute is in force from February 2026](#) while no data-protection statute exists, and the e-Government platform most of this revenue flows through has run since 2019 under a [single-sourced concession](#) a UN commission has examined at length.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Bayobab national and cross-border fibre network	IN DEVELOPMENT ↗	Project moved to execution with NCT South Sudan, early 2026
Mobile coverage extension in Kauto Administrative Area	PLANNED ↗	A coverage extension expected from February 2026 has not been delivered
MTN South Sudan mobile operator licence	IMPLEMENTED ↗	15-year operator licence awarded, April 2025

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
National fibre backbone programme (2,400 km via Kenya)	IN DEVELOPMENT ↗	Fibre tendering stated to start in the second half of 2026 in the project's seventh implementation report
National Spectrum Management and 5G Strategy	IN DEVELOPMENT ↗	Inception workshop closed; methodology, work plan and governance structures agreed
Regulator's power to order platform blocking	IMPLEMENTED ↗	The NCA ordered internet service providers to block social media for 30 to 90 days
South Sudan International Gateway (SSIGW)	IMPLEMENTED ↗	Operated by MGI Communications, a Swiss company, under a new oversight committee
Telecommunications tariff exchange-rate adjustment	IMPLEMENTED ↗	Phase two effective midnight on 26 July 2026, after phase one on 26 June
Satellite broadband licensing and market access	NOT HELD	One account names a rural Starlink partnership; no licence, authorisation or access terms are held

Data Storage

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Gateway Services and Data Centre Oversight Committee	IMPLEMENTED ↗	Constituted by the NCA with MGI Communications, 17 January 2026
Government data-hosting and cloud guidelines	PLANNED ↗	Recorded as unpublished in the regional project's seventh implementation report
National data centre, Juba	IN DEVELOPMENT ↗	Described as halfway complete by the ICT minister at the Connected Africa Summit

Energy

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
CREI solar-hybrid telecom energy programme	IMPLEMENTED ↗	Finnfund follow-on of US\$5m, bringing its total investment to US\$10m

Cybersecurity

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digital Financial Services Security Lab	IMPLEMENTED ↗	Stood up by the NCA and the Bank of South Sudan with the ITU
National computer security incident response team	PLANNED ↗	Recorded as not established in the regional project's seventh implementation report

Two backbone programmes are under construction, neither with a completion date: a state one that moved from a [US\\$9m design budget in June 2025](#) to a [2,400 km route through Kenya announced in October 2025](#), and a private one under [Bayobab's 15-year licence, effective 16 October 2025](#), in execution with NCT South Sudan from early [2026](#). Fibre tendering for the state programme is [stated to start in the second half of 2026](#).

The cost of connection has risen twice and the new prices are unpublished. The regulator approved a phased tariff exchange-rate adjustment [to avert what it called network collapse in June 2026](#), and [phase two took effect at midnight on 26 July 2026](#). Neither the regulator nor the operators have [published the revised rates or said how many further phases are planned](#).

Rural coverage is where the gap is concrete: in Kauto Administrative Area, [one site at Kuron carries the only signal](#), [four more have been requested for years](#), and an extension expected from February 2026 has not been delivered.

The power behind it is private: Finnfund has put [US\\$10m into CREI for solar-hybrid energy at MTN's telecom sites](#), 490 of 499 renovated, with coverage reported up from 69% to 80% over three years.

[MGI Communications, a Swiss operator, holds both the international gateway and the national data centre](#), under an oversight committee the regulator constituted in January 2026. The data centre was [described as halfway complete in April 2026](#) having been [reported as nearing completion in September 2025](#); the two have not been reconciled.

No construction record for the facility is published anywhere the wiki can reach, as at 9 August 2026. Searched that day: the regulator's own publications page carries five documents, none of them about the data centre and none later than a 2022 conference report; the regulator's news feed mentions neither the facility's progress nor the oversight committee's output; the ICT ministry's website publishes nothing after 18 December 2025; and MGI Communications has issued no statement on the build. The absence is the finding — a facility the state calls a strategic national asset, contracted to a foreign operator and placed under a dedicated oversight committee, has no published procurement record, contract, commissioning schedule or progress report. Both dated accounts are summit remarks, and neither is a construction report.

The donor and corporate routes are now closed too, as at 10 August 2026, and their closure is itself informative. The [Eastern Africa Regional Digital Integration Project \(P176181\)](#) is the only World Bank digital operation covering South Sudan, and its Implementation Status and Results Report of 30 June 2026 carries **no data-centre workstream at all** — the South Sudan component is fibre backbone, a national CSIRT and a research network, and the CSIRT is recorded as not established, unchanged from its November 2022 baseline against an April 2028 target — while a full-text search of the Bank's document archive returns **nothing** on a South Sudan national data centre. The facility is not donor-financed, which is why the archive that reliably publishes procurement records holds none for it. MGI Communications is a privately held Swiss company of about nine people in Zug that files no public accounts, and its own site carries no statement on the facility.

The same report does establish one thing dated: the project's results framework records **"guidelines on government data hosting, including adoption of cloud computing" for South Sudan as not published, measured 16 June 2026** — unchanged from its November 2022 baseline, against a target of April 2028. So the state is building a national data centre with no published policy governing what may be hosted in it.

It is not established that there is only one facility. The regulator's January 2026 statement describes MGI in the present tense as managing "critical data centre infrastructure" alongside the gateway; the minister in April 2026 describes a national data centre being built and halfway complete; the September 2025 account describes a Juba data hub nearing completion. Whether these are one facility reported inconsistently or two cannot be chosen on anything the wiki holds, and no source distinguishes them.

Spectrum governance is at inception: the [5G and spectrum strategy has a work plan and no band plan](#). The regulator has meanwhile exercised a power for which no instrument is published, [blocking social media for 30 to 90 days in January 2025](#).

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Real-time gross settlement component	IMPLEMENTED ↗	Exceptional uptake reported by the central bank and the Finance Ministry

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Identity and passport production machines	IMPLEMENTED ↗	Five machine systems delivered — two for passports, three for identity and nationality documents
National Identity Card issuance	IMPLEMENTED ↗	School-based registration launched for examination candidates at Juba Day Secondary School, 4 August 2026, with expansion to more schools planned
Nationality Certificate (Jinsia)	IMPLEMENTED ↗	About 10% of the population holds one
New-generation passport and EAC passport	PLANNED ↗	Announced for August 2027; ten-year validity would require amending the passport act
Passport issuance	IMPLEMENTED ↗	37,500 further booklets received; stock stated as sufficient to December 2026
Personal identity card (Butaka Shakhsia)	IMPLEMENTED ↗	Required for banking, land transactions and court processes; 380,000 held by the directorate
Unified national digital identity system	PLANNED ↗	Announced: a digital national identity card for every citizen aged 18 and over

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Cash payment of tax at revenue offices	DISCONTINUED ↗	Barred by resolution of the Ministerial High-Level Committee on Economic Reform, effective immediately
Cashless payment for passports and identity documents	IMPLEMENTED ↗	Cash abolished for passport and identity payments after a supply crisis
Mobile money as legal tender	IMPLEMENTED ↗	Affirmed by the Bank of South Sudan under the 2017 Electronic Money Regulation
Mobile money services (MTN MoMo, Digitel)	IMPLEMENTED ↗	Operators pledged nationwide agent expansion with the central bank
National Instant Payment System (NIPS)	PLANNED ↗	Roadmap development announced with AfricaNenda after a 2023 proof of concept
South Sudan Interbank Payment and Settlement System (SSIPS)	IMPLEMENTED ↗	Launched with 13 banks; all licensed banks mandated by 31 January 2026

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Centralised civil registration and vital statistics system	PLANNED ↗	Announced: health facilities to notify births, the directorate to be sole issuing authority, death registration compulsory
Digital land register	NOT HELD	One expert's advocacy for a central digital land database; no programme, instrument or system is held

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Biometric registration of public servants	IMPLEMENTED ↗	Third phase launched for the organised forces, June 2026
Education in Emergencies Management Information System	IMPLEMENTED ↗	Launched on the DHIS2 platform with UNESCO and the HISP Centre, after training 35 master trainers

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Crawford Capital e-Government concession	IMPLEMENTED ↗	Exclusive e-Government services contract signed 16 November 2019 without competitive tender
Electronic cargo tracking	IMPLEMENTED ↗	Introduced by the revenue authority for inbound goods
Electronic visa portal	IMPLEMENTED ↗	Revised fees published on the portal, applications online only with a stated 72-hour processing time
Ensoft telecom revenue-assurance build-operate-transfer	IMPLEMENTED ↗	Six-year agreement signed by the revenue authority and the NCA; the vendor takes 3.56%
NCA e-Services Platform	IMPLEMENTED ↗	Launched, digitising licensing, payments and regulatory workflows

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
State or county digital service delivery	NOT HELD	One state-level skills programme is held and no local digital-service system, platform or mandate is

Use of satellite data

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Earth-observation or geospatial data programme	NOT HELD	No programme document, agency mandate or published output is held

Identity is the defining gap and every credential is scarce. About [10% of the population holds a Nationality Certificate](#), the prerequisite for the National Identity Card, and the directorate [held 380,000 personal identity cards in January 2026](#), required for banking, land and court. Stock held and cards issued are reported on different bases and no reconciled coverage figure exists. National Identity Card distribution, running in Greater Yei since July 2026, [extended to a school-based registration campaign for examination candidates at Juba Day Secondary School on 4 August 2026](#), with the directorate stating plans to reach more schools; no national coverage figure is published.

What recovered in 2026 was supply, not systems: [five production machines in May 2026](#) and [37,500 passport booklets in July, with stock stated to December 2026](#) and processing at about three days.

Everything above it is announced rather than built: a [digital national identity card for every adult and a centralised register of births, deaths, marriages and divorces](#) were set out on 28 July 2026 as intent only. The one biometric register that exists is a payroll: a [US\\$15m World Bank-backed registration of public servants](#), extended to the [organised forces in June 2026](#), with data on a Ministry of Finance server and no data-protection authority.

Payments have wholesale plumbing and no retail rail. [SSIPS went live on 10 October 2025 with 13 banks](#), combining real-time gross settlement and automated clearing on ISO 20022; the retail instant system [announced with AfricaNenda in February 2025 has no documented go-live](#) and its December 2025 target passed. Retail payments run on telecom mobile money, [legal tender since July 2025](#) with no conduct supervision on record.

Service delivery is revenue-first: the regulator's [e-Services Platform](#), an [e-visa portal charging US\\$50 for citizens of Kenya, Uganda, Rwanda and DR Congo](#), and [electronic cargo tracking](#), all from 2026. Beyond revenue, the one operating information system of scale is the education ministry's, [launched on 5 August 2026 on the DHIS2 platform](#) the health ministry has run since 2018.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Cyber Crimes and Computer Abuse Act 2026	IMPLEMENTED ↗	Signed by the President on 18 February 2026
ICT Authority	IN DEVELOPMENT, STATUTORY BASIS UNRECONCILED ↗	The ministry briefed the President on establishing the body while awaiting the passage of legislation
South Sudan Official Gazette	IN DEVELOPMENT ↗	Technical committee formed by the President and given 14 days to report, 12 January 2026

Strategies, plans and policies

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Full-digitisation decree (Electronic Services Council)	IMPLEMENTED ↗	Presidential decree granting the Electronic Services Council full authority, with a January 2026 adoption deadline
National e-commerce strategy	PLANNED ↗	Recorded as non-existent in the regional project's seventh implementation report

Regional collaboration

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Kenya-South Sudan cross-border digital connectivity memorandum	IMPLEMENTED ↗	Recorded as delivered in the regional project's seventh implementation report

Data protection

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Data Protection Bill	PLANNED ↗	The ICT minister states a bill will come in 2026; a policy bill was drafted in October 2025
Comprehensive data-protection statute	NOT HELD	Only the Transitional Constitution's article 22 privacy right; no statute and no commission as at 2026-08

EU activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
European Union digital cooperation instrument	NOT HELD	EU funds appear only through the European Fund for Sustainable Development Plus backing a Finnish investor's telecom-energy stake; no bilateral instrument is held

Open data

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Open government data portal or policy	NOT HELD	No portal, open-data policy or public-sector information instrument is held

The state acquired enforcement powers before rights. The [Cyber Crimes and Computer Abuse Act was signed on 18 February 2026](#), criminalising hacking and cyberterrorism alongside false information, online impersonation and hate speech, and its [full text was withheld from journalists at signing](#). There is no data-protection statute, only the Transitional Constitution's article 22 privacy right: a [policy bill was drafted in October 2025](#) and the ICT minister [said a bill would come in 2026](#), but none is before the Assembly.

The institution meant to regulate the sector has an unsettled legal basis, and the two accounts of it come from the same man. On 21 May 2026 the ICT minister Ateny Wek Ateny said in terms that the statute existed — "[the law is now out already and it has been signed by the president](#)", the remark [reported the same day as a signed legal framework](#); on 5 August 2026 the same minister's briefing to the President was reported as putting a regulator in place [while the government awaits the passage of legislation](#). This is one minister's account changing over eleven weeks, not two outlets disagreeing. Neither states how the Authority's competence divides from the existing regulator's.

No instrument creating the Authority can be found in any published register, as at 9 August 2026. The Ministry of Justice's national law collection lists 77 Acts, the most recent the Labour Act 2017, and does not carry the Cybercrime and Computer Misuse Act 2026 either, so an absence there is no evidence of non-existence. The Office of the President's *Decrees and Orders* page publishes no documents. The Assembly's bills register stops in August 2023 and names no ICT Authority Bill, and the ICT ministry's news feed ends on 18 December 2025. The statutory basis of a regulator can be asserted on a podium and neither confirmed nor refuted from any published source.

The reason no instrument can be produced is that South Sudan has no gazette to produce it from, as at 10 August 2026. On 12 January 2026 the President ordered an eight-member committee to [operationalise the South Sudan Official Gazette within fourteen days](#) and to clear a publication backlog covering every critical law, republican decree, order and resolution enacted **since 2011** — an official admission that the state has published no authoritative record of its own legislation in the fourteen years since independence. The committee was to submit Volume One for the President to launch; no maiden edition, physical or electronic, is on file seven months later. The same week the Office of the President classified all documents bearing the President's signature as "privileged executive communication" that **cannot be photographed, scanned or shared online**, with decrees delivered confidentially to the officeholder concerned — so the one class of document that would settle the Authority's status is under an explicit bar on

circulation. The Assembly offers no second route: its Hansard and document pages return 404 and its bills page is a procedural explainer rather than a register. Whether the ICT Authority has a statute is therefore unknowable from any public record South Sudan currently maintains, and will stay so until the gazette runs.

The World Bank's [seventh implementation report on the Eastern Africa Regional Digital Integration Project](#) records the [first cross-border digital connectivity memorandum between Kenya and South Sudan as delivered, offered as the template for the remaining bilaterals](#); no text, capacity or tariff terms are published, and the same report records that no national e-commerce strategy exists, unchanged from its November 2022 baseline against an April 2028 target.

The largest governance question concerns a contract, not a statute. Under a [single-sourced contract of 16 November 2019](#), Crawford Capital is the exclusive provider of e-Government services covering trade permits, visas, tax, customs and work permits. The UN Commission on Human Rights in South Sudan records that the Ministry of Finance approved single-sourcing noting a national security concern, following written advice from the then head of the Internal Security Bureau that the company should work with its ICT department; it concludes that the services are likely to be used without regard for data protection to facilitate unlawful state surveillance. That conclusion is the Commission's. The Commission puts the eServices profit share at 75% to the contractor; the company [says it takes a 2% platform service fee](#), describing a separate tax contract, and the [government calls the engagement lawful and cabinet-endorsed](#). The accounts are unreconciled.

The digitisation mandate itself is a decree: in December 2025 the President [granted the Electronic Services Council full authority to digitise all government institutions, with a January 2026 deadline](#), and no compliance report has been published since.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
National artificial-intelligence strategy or programme	NOT HELD	The ICT undersecretary named infrastructure, a data centre and skills as prerequisites in April 2025; no strategy, policy or programme is held

ICT Industry

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
eSIM service	IMPLEMENTED ↗	Launched by MTN South Sudan

US / hyperscaler activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
United States sanctions on the e-Government contractor	IMPLEMENTED ↗	Crawford Capital sanctioned by the US State Department, May 2026

China activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Huawei re-engagement	PLANNED ↗	Re-engagement reported after the post-2014 rift

India activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Indian digital cooperation with South Sudan	NOT HELD	No India-South Sudan digital agreement, line of credit or programme document is held

Gulf/UAE activities

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Gulf-state digital investment in South Sudan	NOT HELD	No Gulf-state investment, financing or memorandum covering digital infrastructure is held

There is no national artificial-intelligence strategy, policy or programme on file. What is held is a statement of prerequisites: at the Kigali summit in April 2025 the ICT undersecretary [named robust infrastructure, a quality data centre and skilled people as the conditions](#), without which the country would hardly benefit.

External engagement is limited. [Huawei re-engaged in 2026 after the post-2014 rift](#), expressing interest in the national data hub with no agreement, contract or figure attached, and [named electricity as the major impediment](#). The [United States sanctioned the e-Government contractor in May 2026](#) — secondary-sourced, no designation notice held — and the concession continues to operate.

No India-South Sudan digital agreement and no Gulf-state investment in digital infrastructure is held.

Inclusion and capacity

Access to services

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Operator tariff reduction	IMPLEMENTED ↗	MTN cut tariffs by 25%, with the ICT ministry pressing for more

Training and skills

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Digital Innovation for Skills and Knowledge programme (Central Equatoria)	PLANNED ↗	Costed at US\$2,806,100 for three centres training more than 8,000 people
Educational Technical Cooperation Project (China)	IMPLEMENTED ↗	US\$22,336,740 committed for the second phase

Research institutions

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Public research programme in digital or data science	NOT HELD	No research programme document, university centre mandate or published research output is held

Access is low and improving slowly: the regulator reported internet users rising from [1.3 million to 1.9 million and penetration from 12% to 15.7% between 2024 and 2025](#). No later measurement is held, so the effect of the past year's tariff changes cannot be stated.

Affordability moved backwards. Mobile data was [about US\\$23.70 per gigabyte in November 2025](#); MTN cut tariffs [by 25% the following month](#), and two exchange-rate adjustments then [raised charges again with no revised rate published](#).

Skills provision is a costed plan: three centres in Central Equatoria for over 8,000 people at a [stated US\\$2,806,100, with no financier or start date](#).

Finance

New investments

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Eastern Africa Regional Digital Integration Project	IMPLEMENTED ↗	Seventh implementation report issued after the mid-term review of January to April 2026

MoUs and other agreements

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Air Traffic Management System loan (China Eximbank)	IMPLEMENTED ↗	US\$271,154,617 committed

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	STATUS ↗ source	MILESTONE
Domestic budget appropriation for digital transformation	NOT HELD	No budget, annex or appropriation line for the ICT ministry, the NCA or the Electronic Services Council is held

External financing commitments sit outside any budget line: China committed [US\\$22,336,740 for the Educational Technical Cooperation Project's second phase in 2020](#), and separately extended the largest commitment on record – [US\\$271,154,617 from China Eximbank for an air traffic management system in 2018](#), not a digital-services project. No national budget, annex or appropriation line for the ICT ministry, the National Communication Authority or the Electronic Services Council is held, so what the state itself spends on any of these systems cannot be stated.

The largest external programme is the World Bank's [Eastern Africa Regional Digital Integration Project](#), at US\$162m of IDA after a US\$10m partial cancellation in Somalia in April 2026; its mid-term review raised the development-objective rating to Moderately Satisfactory while fiduciary and environmental and social risk stayed High. Private-sector investment mobilised in South Sudan is US\$0 against a US\$20m target.

Gaps to fill

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Satellite broadband licensing and market access	A satellite-broadband licence, authorisation register or NCA decision on market access.	not yet probed
Digital land register	A land-registry digitisation programme document, procurement or ministerial decision.	not yet probed
Earth-observation or geospatial data programme	A national earth-observation or geospatial-data programme document, or an agency mandate.	not yet probed
State or county digital service delivery	A state or county digital-service platform, mandate or published local e-government plan.	not yet probed
Comprehensive data-protection statute	The Data Protection Bill as introduced, or an enacted data-protection statute and the instrument constituting its commission.	2026-08-09
Open government data portal or policy	A national open-data portal, an open-data policy, or a public-sector information reuse instrument.	not yet probed
European Union digital cooperation instrument	An EU-South Sudan digital cooperation agreement, Global Gateway commitment or delegation programme document.	not yet probed
National artificial-intelligence strategy or programme	A national AI strategy, policy or programme document, or a ministerial decision establishing one.	not yet probed
Indian digital cooperation with South Sudan	Any India-South Sudan digital cooperation agreement, line of credit or programme document.	not yet probed
Gulf-state digital investment in South Sudan	A Gulf-state investment, financing or memorandum covering South Sudanese digital infrastructure.	not yet probed
Domestic budget appropriation for digital transformation	The national budget or its annexes showing appropriation lines for the ICT ministry, the NCA or the Electronic Services Council.	2026-08-09
Public research programme in digital or data science	A public research programme, university research-centre mandate or published research output in digital or data science.	not yet probed

Twelve rows are unheld. Half are instruments the state has said it intends — a data-protection statute, an open-data policy, an AI strategy, a land registry — where the intention is on record and the instrument is not. The rest are absences of a different sort: no domestic budget line, no public research programme, and no bilateral instrument with the EU, India or the Gulf. Two were probed on 9 August 2026 and both returned documents the wiki does not hold rather than an absence — a Data Protection Bill 2025 and the FY 2025/26 Appropriation Bill — now on the acquisition list. The other ten were not probed.

ABOUT THIS DOCUMENT

EDITION	2026-08-14
CURRENT EDITION	https://corpus.data-landscapers.com/reports/SSD/SSD-status.html
THIS FILE	https://corpus.data-landscapers.com/reports/SSD/SSD-status-2026-08-14.pdf
DERIVED FROM	Data Landscapers source base, commit 7150d81e4dbb
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.