



TWELVE-MONTH PROGRESS REPORT

Digitalisation of sub-national government: progress report, 2025-08-01 to 2026-08-14

Edition of 2026-08-14 · compiled from the Data Landscapers source base

28 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Algeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Municipal digitalisation ("electronic municipalities")	In development (2025, year-precision)	No later account held	NO CHANGE

Angola

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Provincial document-management system	Did not exist	Integrated document and archive management for one province with a citizen application for proposals and public-tender tracking, budgeting explicitly around weak internet and power	ADVANCED

Burkina Faso

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Citizen service centres	A plan being drafted, with no site under construction	Two pilots under construction and architectural studies under way for a further city, eight regional capitals and fifty rural communes, against a state and postal-service contract for twenty spaces over five years	ADVANCED
Regional portals	Did not exist	One portal per region covering all seventeen regions, built jointly by the territorial-administration and digital ministries, with an electronic document-archiving system	ADVANCED

Cameroon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Council digitisation coverage	BASELINE NOT HELD	230 councils, about 64% nationally, supported by the ICT agency; 48.6% of North West councils operate functional websites; 335 municipal portals developed and 145 authorities equipped	<i>Baseline not held</i>

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Civil-registry interoperability with the capital municipality	A francophone civil-registration programme running in two provinces, with no municipal interoperability on record	A commitment to support the capital's digital transition and extend the model to other institutions, with no completion date or scope	ADVANCED

Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Local-authority revenue dematerialisation platform	Did not exist on the record	Three modules validated — a back office, a collection tool for market controllers, and a public web and mobile face — with no deployment at any local authority recorded since	ADVANCED

DR Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Kinshasa drone surveillance and citizen-reporting application	Did not exist	Deployed, with the reporting outlet itself raising privacy and operator-integrity concerns; no procurement value, legal basis, data-retention rule or oversight arrangement is held	ADVANCED
Airport levy electronic payment, Kinshasa province	BASELINE NOT HELD	Announced for July 2026 through a private technical partner with real-time transaction tracking; whether it went live is not established at 2026-08-06	<i>Baseline not held</i>
Kinshasa urban administration payroll arrears	BASELINE NOT HELD	Two months of arrears outstanding, with beneficiary listings already transmitted to the paying bank but neither bank staff nor payroll agents attending the appointed payment	<i>Baseline not held</i>

Egypt

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Public shop licensing on Digital Egypt	Did not exist as a digital service	A single national platform for the whole licensing process, with standardised procedures, real-time tracking, a maximum three-month approval time, immediate temporary operating permits, electronic licence issuance and deemed approval where an authority fails to respond; fees unified across participating agencies with the interior ministry cutting its own by 50%	ADVANCED

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Tinkhundla centre connectivity	Did not exist	38 centres targeted; none reported connected	ADVANCED

Ethiopia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Addis Ababa one-stop digital service centres	BASELINE NOT HELD	11 one-stop centres carrying more than 150 services from more than 25 integrated institutions; no volumes, cost or evaluation published	Baseline not held

Gabon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
ANINF provincial office network	No office outside Libreville since the agency was created in 2011	One provincial office	ADVANCED
Libreville municipal revenue-digitalisation system	Not on the record	Operating, and explicitly distinct from the national scheme, which will not replace it	BASELINE NOT HELD

Gambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Kanifing municipal digital addressing	BASELINE NOT HELD	36,000 properties georeferenced, feeding property-tax billing and waste management in Kanifing Municipality (2025-12)	Baseline not held

Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Prefectural treasury connection to central systems	No prefectural connection on record	Yomou, Lola, Beyla, Macenta and N'Zerekore in training	ADVANCED

Kenya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
County digital services register	None published	All 47 counties scored out of 100 on citizen experience, revenue and back-office systems, data use and employment creation, from 98.3 for Murang'a to 28.8 for Wajir, with seven counties at Grade A and six at Grade D	ADVANCED
Kirinyaga One Government Network fibre	BASELINE NOT HELD	102.4km of fibre connecting all five sub-counties, with nine public Wi-Fi hotspots live and 80 further sites surveyed	Baseline not held
Murang'a telemedicine network	BASELINE NOT HELD	170 public health facilities live and 302 more due before end-2026, with 15 doctors at a central hub handling 450 to 600 patients a day, from a 35-facility pilot at end-2025	Baseline not held

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Maseru City Council Construction Permit Automation System	BASELINE NOT HELD	Live at mcc-cp.org.ls , built by Computer Business Solutions (Lesotho) with Web Masters Kenya under World Bank Private Sector Competitiveness Project funding: online application, document upload, staged review, SMS/email notifications, auto-generated invoices and digital permit issue	<i>Baseline not held</i>

Libya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
BaladiyaBOT municipal digital assistant	Did not exist	In development and piloting in one municipality	ADVANCED

Malawi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Blantyre City Council digital revenue collection	Did not exist at 2025-08-01	The council partnered a commercial bank to digitise revenue and tax collection and let residents pay for council services electronically, under the acceleration project; the council plans to introduce the systems, and no go-live date or collection figure is held	ADVANCED
Constituency Development Fund real-time dashboard	Did not exist at 2025-08-01	A public real-time platform for tracking constituency project implementation and fund spending nationally, launched by the local government ministry (Minister Ben Phiri, 2026-07-31), which states it carries project progress, budgets and locations for more than 2,000 development projects and asks citizens to raise concerns about council implementation through channels on the platform; the Minister of Lands told Parliament on 2026-08-03 that citizens would get real-time data on project status, spending patterns and contractor performance; the launching minister named the President, the Minister of Finance, the Minister of Information and the Office of the President and Cabinet as having real-time access; the same minister stated the platform's currency depends on councils uploading project information manually, warning there would be no excuse for late uploading; no platform address is established in anything held, so none of it can be inspected from the wiki	ADVANCED
Councils receiving clean audit opinions	22 councils in 2023/24	18 councils in 2024/25, with one district council receiving an adverse opinion	REGRESSED
Governance to Enable Service Delivery Project 2.0	The predecessor project running across 28 councils; no successor approved	An SDR 58.2m grant, about US\$80m equivalent, board-approved 2026-04-24, signed 2026-06-19 and ratified 2026-07-29, closing 2031-06-30, covering 32 councils with four entering for the first time; a US\$12.8m subcomponent funds business-process re-engineering, software and hardware assessments and a performance dashboard	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Local Authorities ICT Policy and ICT standards	Did not exist; councils operated with no framework beyond the 2023 national digitalisation policy, a 2022 situational analysis having found weak ICT support, absent council projects and ICT excluded from procurement	The first dedicated local-authority ICT policy plus ICT standards validated, with the local government finance committee and the e-government department sensitising councils to prepare for implementation and adoption; no adoption date held	ADVANCED
Local Authority Performance Assessment	In use setting performance-based-grant eligibility for district councils	2025/26 results announced, with improvement in the annual score a project development objective indicator under the successor project; 27 of 28 district councils qualified for performance-based grants	NO CHANGE

Mali

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital payment at civil registry centres	BASELINE NOT HELD	About FCFA 200m collected between July 2024 and May 2026, with every collectivite ordered to report within 30 days	Baseline not held

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Municipal revenue and property-tax management system	Not held	SISPGIA processes property-tax collection in Maputo; SISTAE, SIRR and SIGERE named as further municipal revenue systems; no national rollout or count of municipalities using them established	ADVANCED
Projecto Municipio Digital	Launched by memorandum across all 65 municipalities, with no delivery report (2025-02)	Same at 2026-08-09: work packages cover mass rollout of municipal virtual secretariats, digital issue of the national tax clearance certificate, participatory-governance and transparency tools and adoption of the National Document Management System, with widening revenue-collection capacity stated among its objectives; no budget, delivery or progress report is held	NO CHANGE

Namibia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Windhoek People-Centred Smart City Strategy 2026-2036	Smart-city development under discussion; no strategy, financing or instrument published (2025-09-23)	Adopted 2026-06-15 and handed over in partnership with UN-Habitat and the United Nations Innovation Technology Accelerator for Cities; the named projects are commercialisation of the city's own fibre-optic network as the digital backbone and a proposed commuter rail linking Windhoek, Katutura and Rehoboth; no funding requirement, implementation timetable or institutional owner is published, and a Chinese contribution to the pilot was acknowledged 2026-07-08	ADVANCED

Niger

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Naneye Yarda municipal tax platform	Did not exist	Live at Niamey with 50 field agents, geolocation of more than 2,000 taxpayers, mobile-money payment via AI Izza and Nita, and automated transaction auditing	ADVANCED

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Enugu smart green schools	260 schools announced (2024-02)	Still 260 schools announced, at about ₦1.3-1.5bn each	STALLED
Enugu TradEX Programme	Did not exist	Free digital storefronts, CAC registration support, digital-trade training and payment enablement open to 1,000 Enugu SMEs; cost, funder and selection method unstated	ADVANCED
Benue civil-service digital skilling	Running (2025-03)	40,000 civil servants	NO CHANGE
Kaduna compensation and valuation land system	Live (2025-02)	Live	NO CHANGE
Lagos digital house-numbering and addressing	Piloting (2025-06)	Piloting	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Cross River Smart Surveillance Infrastructure Project	Did not exist	Phase One approved for a Huawei-specified facial-recognition and plate-recognition network feeding a command centre in the Office of the State Security Adviser	ADVANCED
AI open-contracting platform in three states	Live (2025-02)	Running in three states	NO CHANGE
Anambra SmartGov	Live (2025-06)	Flagged ₦2.1bn unspent and detected ghost workers	NO CHANGE
Lagos Ask INU survivor-support chatbot	Live (2025-02)	Live	NO CHANGE

Rwanda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Local-government citizen platform	An earlier platform was the incumbent local-government channel	An AI-powered citizen issue-reporting platform integrating the services portal and civil registration, with no national rollout date	ADVANCED

Somalia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
SUMER revenue collection terminals (Hirshabelle)	Paper vouchers carried up to 90km and hand-keyed, on a reconciliation cycle of 30 to 45 days (2025-08)	Terminals holding the tariff schedule on the device, paying over mobile money into the government account with real-time QR receipts (2026-07)	ADVANCED

Tanzania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Make Kibamba Digital	Did not exist	A constituency digitalisation strategy opening with the education department's administration, inter-departmental communication, examination coordination and service delivery, marked by 20 computers and two printers valued at TZS 100m donated by a consumer lender; secondary schools stated next and ward offices in phases over three to four years	ADVANCED

Togo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Urban addressing in Greater Lome	Not on record	Databases of coded and named roads and metric address points under construction, with signage plaques and door certification planned	ADVANCED

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
e-Council platform	Did not exist at 2025-08-01; announced 2026-03-25 as a proof-of-concept phase one with eight councils, covering property taxes, business levy, market levy, health permits and fire certificates	Live at eight local authorities, collecting about K21.7 million in the first month for property rates, business levies and permits, with Lusaka City Council urging business and property owners to use it on stated grounds of minimising revenue leakages	ADVANCED
Local authorities on the national portal	Did not exist; no local authority on the portal	Lusaka City Council live, with seven further councils stated as due to follow by 2026-06-30 and no held source confirming they did	ADVANCED

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Local authority electronic services and revenue systems	Not held; the only Zimbabwean object on this subject was a 250-kit handover, with no council follow-up recorded	Kwekwe City Council bills rates, refuse, sewerage, water and other service charges centrally through the Promun (ERP) package, with each property assigned a unique account number and tariff code; the finance department names "Information Technology and E-Governance" among its five key functions, covering database administration, network security and system workflow; legal basis is the Urban Councils Act s.219 for rates and the Water Act [Chapter 20:22] and Environmental Management Act [Chapter 20:17] for service charges; no user count, collection rate or digital-channel adoption figure published	ADVANCED
Satellite kits for local authorities	250 kits handed over 2025-07-24, deployment and maintenance left to councils	No deployment, activation or outcome figure held	NO CHANGE

ABOUT THIS DOCUMENT

EDITION	2026-08-14
CURRENT EDITION	https://corpus.data-landscapers.com/topics/digital-localgov/digital-localgov-progress.html
THIS FILE	https://corpus.data-landscapers.com/topics/digital-localgov/digital-localgov-progress-2026-08-14.pdf
DERIVED FROM	Data Landscapers source base, commit 7150d81e4dbb
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.