



PROGRESS REPORT

Senegal: progress report, August 2025 – August 2026

Edition of 2026-08-26 · 115 systems and instruments tracked

Of 115 systems and instruments on this place's ledger, 63 changed position between 2025-08-01 and 2026-08-26, 17 did not, 21 carry no stated baseline, and 14 are **Not held** at both ends.

SUMMARY OF THE PERIOD · GOVERNANCE · FINANCE · ICT INFRASTRUCTURE · DPI · TECHNOLOGY · CAPACITY · INCLUSION · DATA · GEOPOLITICS · WHERE THE RECORD IS THIN

Shape check, run before the comparison: 187 sources for this place in the window — 27 in the earlier half (2025-08 to 2026-01), 160 in the later (2026-02 to 2026-08). The earlier half of the window is thin: this is a shorter comparison wearing a longer label, and the movement below rests mostly on the later half.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Civil registration produced the window's clearest movement: deployment of the civil-status software went from [235 of about 400 centres connected in August 2025](#) to [437 of 629 in July 2026](#) — on a denominator that itself changed — while the [archive position did not move from 20m acts of a 30m universe](#). The externally funded programme behind it [closed on completion in June 2026](#).

The position that worsened is security. [Held state breaches went from one to three](#) — the tax authority, the identity directorate and the treasury — with no technical accounting published for any, and the country still has no national response team.

The money moved on paper. The digital-sector appropriation went from [FCFA 16.1bn for FY2024 to FCFA 31.1bn for FY2025](#) and the ministry vote from [FCFA 58.4bn to FCFA 81.06bn for FY2026](#), but the FY2026 figure is reported as set rather than tabled or enacted, and no execution or outturn exists for any year.

Governance

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Blueprint for value creation through data	Did not exist	Under development, with working groups naming health, agriculture, transport, education, taxation, territorial administration, security and public services, and a secure inter-administration data-sharing governance framework planned	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital governance steering committee	Did not exist	Created but not yet running; named as the body overseeing all digital-transformation initiatives	ADVANCED
National digital council	Twenty members named at the technology strategy's launch; the body not installed	Inaugurated, and restated as installed in March 2026	ADVANCED
National online child-protection action plan	Did not exist	Announced by communiqué; the nine axes, timeline and budget are unestablished, and one automated fetch on 2026-07-31 found no page or document on the ministry's own site	ADVANCED
National AI development plan	BASELINE NOT HELD	Instructed for deployment; not an adopted instrument, with no adoption date, budget or publication reference	<i>Baseline not held</i>
National AI strategy and roadmap	BASELINE NOT HELD	Adopted in 2023; the text is not on file and its relationship to the 2026 plan is unestablished	<i>Baseline not held</i>
National data strategy	BASELINE NOT HELD	Adopted; the text is not on file and the adoption date is not established	<i>Baseline not held</i>

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Critical information infrastructure bill	Did not exist	Debated in plenary, with deputies pressing government on the offshore hosting of citizens' personal data — one objecting that records as sensitive as blood groups are entrusted to foreign firms and that national identity cards are managed by foreigners, another warning of the risk a cyberattack would pose to continuity of care — and the telecommunications minister arguing that protecting the digital estate is a duty of the state rather than an option	ADVANCED
Critical-infrastructure protection legal framework	None held	Law n° 25/2026 on the protection of critical information infrastructure and digital security was adopted unanimously by the National Assembly on 2026-08-20, seven days after reaching its intercommission. On the ministry's account it grades obligations by risk - ordinary networks and systems on standard requirements, critical infrastructure on enhanced ones covering monitoring, data backup, encryption of sensitive information, business continuity and disaster recovery, and regular resilience testing - establishes a National Cybersecurity Authority, a national computer emergency response team, sectoral teams and cybersecurity operations services, mandates in-country storage of state-sensitive data, and folds in technology-neutral standards for the AI era and the child-online-protection plan PAPEL. No promulgation date, gazette reference or text is published	ADVANCED
Décret n. 2026-807 on classified defence procurement	Did not exist	In force; contracts and partnerships concerning critical information infrastructure are an enumerated ground for defence classification, gatekept by a presidency-chaired commission, with silence after fifteen days counting as refusal	ADVANCED
Startup Act and labelling process	The implementing decree adopted; labelling not yet running	The labelling process launched	ADVANCED
Bill on a media and social-network regulator	A draft unveiled, entering the legislative process	Unchanged in held material	NO CHANGE, NO SOURCE SINCE 2025-01-24

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Bill revising the personal data law	Reform reported as in the circuit, awaiting a parliamentary vote, with no text and no timetable	The bill and implementing decree in a finalisation workshop, rewritten against the data and AI strategies; still no adoption date or published text	ADVANCED
Cooperation convention with Benin's protection authority	Did not exist	In force on five pillars: technical and legal capacity, shared regulatory practice, user awareness, cross-border data-flow cooperation and a concerted African position	ADVANCED
Loi n. 2008-12 on personal data	In force and unamended, with the protection commission as regulator	In force and unamended, described by a named expert as outdated against generative AI	NO CHANGE

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
ECOWAS regional statistical methodological guides	Did not exist	Three guides adopted, for the industrial production index, the statistical business register and public-debt statistics; two further guides returned for finalisation	ADVANCED
Founding membership of a global AI cooperation body	Did not exist	One of 29 founding states of an intergovernmental AI-governance body	ADVANCED

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Francophone West African AI governance guidelines	Did not exist	A common reference framework recommending transparent systems, stronger data protection, skills, bias mitigation, local innovation and digital sovereignty; it complements rather than replaces national strategies	ADVANCED

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Social-media regulation workstream	BASELINE NOT HELD	Under way since 2024; no bill, decree or timetable named, and an observatory is a proposal	<i>Baseline not held</i>

The instrument that governs personal data did not move: [Loi n° 2008-12 remains in force and unamended](#) through a year that included the breach of the national identity directorate. What moved is the reform around it, from *in the circuit* with no text or timetable to a [finalisation workshop for the bill and its implementing decree](#), still with no adoption date. The protection commission also signed a [cooperation convention with Benin's authority on five pillars](#), with no workplan or first joint action reported since.

Institutions were created faster than they were operated. The [national digital council went from twenty members named to inaugurated](#) with no published output; a [steering committee created in March 2026](#) was still described as [operational in the near future in August](#).

Two instruments narrowed and widened disclosure in the same window. [Décret n° 2026-807 came into force in April 2026](#), making contracts concerning critical information infrastructure a ground for defence classification with silence counting as refusal; meanwhile Senegal joined [29 founding states of an intergovernmental AI-governance body](#) and adopted [non-binding regional AI governance guidelines](#). A draft law on a media and social-network regulator has not moved since January 2025.

Finance

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital-sector appropriation	FCFA 16.1bn appropriated for FY2024 under the finance law	FCFA 31.1bn for FY2025, up 93.2%, within a FCFA 58.4bn ministry envelope	ADVANCED, FY2025 ONLY
Ministry vote and investment allocation for 2026	A FCFA 58.4bn ministry envelope for FY2025, adopted in committee	A FCFA 81.06bn ministry vote for FY2026 with FCFA 58.2bn to investment, and stated priorities of universal coverage, free connectivity, a sovereign cloud, biometric digital identity, administrative interoperability and a citizen one-stop shop	ADVANCED

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
UN development programme memorandum	Did not exist	Signed on four stated focus areas: digital governance, digital inclusion, AI and innovation	ADVANCED

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
BOAD digital transformation of public services loan	Did not exist	XOF 30.9bn (US\$51.5m) BOAD loan to accelerate digital transformation of Senegal's public services, 2026-2028; no named agency or specific systems stated	ADVANCED
Digital economy acceleration project	US\$150m committed at board approval, scope as approved	FCFA 95.05bn stated as committed to connectivity, digital public services and regulatory reform, with scope now adding integrated public financial management, cybersecurity capability, a sovereign government cloud and AI use cases	ADVANCED
Foundation grant to the technology strategy	Did not exist	US\$10m committed toward a universal digital identity, an AI hub and a delivery unit	ADVANCED
Pre-seed and seed startup fund	Did not exist	US\$50m announced for pre-seed and seed startups, with public capital framed as crowding in private investors	ADVANCED
Mobile money debt round	US\$137m debt, with a development finance institution taking US\$32m alongside	Unchanged; no drawdown, expansion or follow-on is held	NO CHANGE
Technology strategy financing envelope	FCFA 1,105bn stated (2025-02-24)	FCFA 1,105bn stated; still no breakdown by programme, source or year	NO CHANGE

Committed finance moved and delivery evidence did not. The [digital economy acceleration project restated FCFA 95.05bn committed](#) against US\$150m at board approval — the two are not reconciled — and widened its scope to integrated public financial management, cybersecurity capability, a sovereign government cloud and AI use cases. A [US\\$10m foundation grant](#) and a [US\\$50m pre-seed and seed fund](#) both entered the record from nothing, neither with a disbursement or a first close.

Two standing commitments held exactly the position they held a year ago: the [FCFA 1,105bn technology-strategy envelope](#), still without a breakdown; and [US\\$200m for skills, running since 2019](#), with no beneficiary figure.

ICT Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
2Africa cable landing station	Landing station built, not in service	In service: sixteen fibre pairs, 180 Tbps, carrier-neutral open access	ADVANCED
EBRD network facility	Did not exist: the bank held no Senegal investment	A senior facility of up to EUR 270m, EUR 170m committed and EUR 100m uncommitted, for 4G, 5G and accelerated fibre in Senegal and Kenya	ADVANCED
Fixed broadband subscribers	About 0.92m (2024, implied by the stated growth)	1.16m at 2025-12-31, of which more than 640,000 fibre-to-the-home	ADVANCED
Gandoul teleport satellite gateway	Did not exist: a 1972-era teleport with no low-orbit gateway	Sixteen new antennas and a Tier III room linking a low-orbit constellation to terrestrial networks	ADVANCED
Satellite operating authorisation	Did not exist: no satellite-operator authorisation framework and no service live	A five-year renewable authorisation with local-supervision, data-sovereignty and local-operator clauses, with the regulator enforcing against unauthorised Wi-Fi resale	ADVANCED
Senegal, Togo and Benin free roaming	Did not exist between the three states	Free incoming calls for up to thirty consecutive days, outgoing calls and messages at visited-country local rates, and surcharges on incoming international traffic removed	ADVANCED
Tower operator investment	Did not exist as a stated position	An announced intent of US\$150m, with no signed agreement, schedule, site count, disbursement window or counterparty operator	ADVANCED
Universal connectivity project	No state free-connectivity programme and no satellite operator authorised	A kit tour running across three regions, with a first lot of 200 of 1,000 gifted kits; the one-million-beneficiary target moved from the first half of 2026 to end-2026, with no beneficiary count published	ADVANCED, SLIPPED
Via Africa cable landing	Did not exist	Senegal a named landing point on an Atlantic corridor of over 20,000 km; a three to four year build with no Senegal-specific date	ADVANCED
Mobile network latency	BASELINE NOT HELD	35.4 ms, second in sub-Saharan Africa behind Togo at 28.8 ms	Baseline not held
Rural household internet access	BASELINE NOT HELD	3% of rural households	Baseline not held

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Cloud residency zones in operator data centres	Operating: data-residency zones inside in-country operator data centres	Operating; no expansion, region upgrade or usage figure reported	NO CHANGE
Diamniadio national data centre	In operation, with a server-localisation requirement in force	In operation; no capacity, utilisation or migration-completion figure held	NO CHANGE
Google sovereign-cloud memorandum	A memorandum signed, nothing on record being built	A memorandum signed, nothing on record being built	NO CHANGE
Internet exchange point reactivation	Announced for reactivation, no date	Announced for reactivation, no date; no traffic, membership or operating statement since	NO CHANGE
PAIX Dakar data centre	Under construction, 1.2 MW and 918 square metres, targeted operational in 2026	Under construction; no commissioning, energisation or opening on file at 2026-08-06	NO CHANGE

Technical Capacity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Data centres operating in Senegal	BASELINE NOT HELD	Seven at mid-2025, level with Ghana, against South Africa's 56, Kenya's 19 and Nigeria's 17	<i>Baseline not held</i>

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Procurement route for critical-infrastructure cybersecurity	Did not exist	Three routes floated — a three-year standing supplier arrangement, functional rather than technical specifications, and pooled purchasing — with the digital economy ministry reported to have signed a memorandum with a United States cybersecurity firm that is seeking Senegalese partners; no timetable, contract value or affected system established	ADVANCED
Recorded cybercrime offences	3,902 offences recorded (2024)	3,794 offences recorded (2025)	ADVANCED, MARGINAL
State systems breached	One held state breach on file, its date disputed	Three on file - the tax authority in 2025, the identity directorate on 2026-01-19 and the public treasury in May 2026 - with parliamentary hearings announced into further recent attacks naming the file-automation directorate and the tax and domains directorate	REGRESSED
ITU Global Cybersecurity Index score	67.17 out of 100, tier three of four (2024)	67.17 out of 100, tier three of four; no newer edition held	NO CHANGE

International capacity moved from built to working. The 2Africa landing station went from built-but-not-in-service to in service with sixteen fibre pairs and 180 Tbps, and a teleport that had held no low-orbit gateway gained sixteen antennas and a Tier III room. Fixed broadband rose to 1.16m subscribers with more than 640,000 fibre-to-the-home connections.

Satellite access went from no authorisation framework and no live service to a five-year renewable authorisation carrying local-supervision and data-sovereignty clauses, with the regulator enforcing against unauthorised resale. The state programme built on it slipped: from no free-connectivity programme at all to a tour distributing a first 200 of 1,000 kits and a one-million-beneficiary target moved from the first half of 2026 to the year's end, with no beneficiary count published.

Financing appeared where none had been: a senior facility of up to EUR 270m, EUR 170m committed, and an announced US\$150m tower-operator intent with no signed agreement behind it. Domestic hosting did not move at all: the sovereign-cloud memorandum of October 2024, the Dakar data centre under construction since January 2025, the national data centre and the exchange reactivation all hold last year's position.

The one position that regressed is the breach count, against an index score unchanged at 67.17 out of 100 on the 2024 edition, which predates all three incidents.

DPI

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital agency and health-cover platform interconnection	Did not exist	The convention signed, with training of service-point managers, joint communication and a monitoring mechanism committed	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Government enterprise architecture	Did not exist	A framework being built across policies, processes, data, applications and infrastructure; the diagnostic phase's interim results have been presented, a target architecture proposed, and the inventory of state information systems launched	ADVANCED
National climate-transparency data platform	A grant approval request on file, the project not started	Launched, with three components including a platform to centralise, harmonise, secure and publish climate data	ADVANCED
National interoperability platform	Launched 2025-04-22 with external support, a first phase targeted for end-December 2025	Still stated as an intention rather than a capability, with silos named by the state itself	STALLED
Senegal and Gambia customs data exchange	Did not exist	A roadmap agreed: the customs system installed at three border posts within three months, transit tracking, and interface data exchange once the system is live	ADVANCED
Unified social-protection information system	Did not exist	At diagnostic stage, with the minister stating each structure runs its own system and cannot share data	ADVANCED

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Civil-registration modernisation programme	Running, with two implementing agencies and the national agency as counterpart	Closed on completion; outputs include 26 modern centres, 400 centres interconnected, 1,200 computers, a validated bill and a national civil-status strategy costed at FCFA 68bn	CLOSED
Civil-status software deployment across centres	235 of about 400 centres connected and operational, 383 installed (2025-08)	74% of civil-status centres fully deployed, up from 70% reported five days earlier, with the citizen-facing request service live in 189 communes; the agency launched phase four of its remediation plan on 10 August 2026, extending to Kafrine and Tambacounda	ADVANCED
Civil-status archive digitisation	20m acts digitised and indexed against a 30m universe, 10m remaining (2025-08)	Still 20m of 30m; no later national figure is held	NO CHANGE
National identity card production	Issuing; the biometric card made the sole accepted proof of identity for voter registration (2025-02)	Issuing again from 2026-04-01, with enrolment restarting progressively across centres and overseas missions	NO CHANGE, RESTORED AFTER A TWO-MONTH SUSPENSION
Live civil-registration database load	BASELINE NOT HELD	15.3m civil-status records in the live national register	<i>Baseline not held</i>

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital payment share on the Dakar rapid-transit network	10% of payments digital, the prior figure undated in the source	39% of payments digital (2026-07)	ADVANCED
Share of regional mobile-money transaction volume	22.7% of union transaction volume (2023)	24.1% of union volume, the largest share, and 30.2% of transaction value, with the union's highest volume growth	ADVANCED
Levy on mobile-money transfers	BASELINE NOT HELD	Proposed and contested, with an industry body recommending it be dropped; no adoption, withdrawal or enactment on file at 2026-08-06	<i>Baseline not held</i>

Registries

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Audit of civil registration in 74 communes	Did not exist	The mission live across 74 communes, 59 already audited and their findings re-examined, fifteen selected on risk analysis for document and field checks	ADVANCED
Biometric audit of the public-service headcount	Did not exist	More than 35 auditor teams deployed nationally with ten more to be added; the object is a reliable payroll database for wage-bill control	ADVANCED
Biometric register of artisanal gold miners	Did not exist	A convention signed, commissioning secured professional cards and a nationwide miner database	ADVANCED
Birth registration coverage	Just over 50% of under-fives registered (2013, EDS)	81.4% of under-fives registered (EDS Continue 2023); the fifth census puts 5.3% of the whole population and 8.9% of under-fives without a birth certificate	ADVANCED
Single national social register coverage	542,000 households at the start of 2024	One million households (2024)	ADVANCED
Bill on computerising civil-status management	Drafted and validated, not adopted; the implementing decree unsigned	Still not adopted; no held source records adoption to 2026-08-06	NO CHANGE
Business registration platform	Operating (2025-02)	Operating; no later state held at 2026-08-06	NO CHANGE
Civil-registry digitisation system (LGECC)	BASELINE NOT HELD	471 of 629 civil-registry centres digitised, 43% activation of the citizen portal and 15,352,830 records centralised on pilot data at 13 July 2026, with a remediation push at Kaolack before extending to Kaffrine and Tambacounda	Baseline not held
National digital addressing project	BASELINE NOT HELD	Relaunched on an institutional footing: the workshop's deliverables are a governance structure, institutional responsibilities, an implementation roadmap and a monitoring framework, and the stated target is to complete the pilot phase within one year before national rollout	Baseline not held

Sectoral management information systems

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Mortality and cause-of-death analysis tool	Did not exist	Training delivered; the tool assesses mortality data coded to international classifications and disaggregates by age, sex, territory and cause	ADVANCED
Digital-health bill	BASELINE NOT HELD	Unadopted; status, sponsor and text not stated	Baseline not held

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Citizen single window	Did not exist	Operational for passport applications, business creation, police-clearance and nationality certificates, with online tracking	ADVANCED
Digital fiscal stamp	Did not exist	The sole recognised channel nationwide, with QR-coded stamps bought and received remotely and a second access route through a super-app	ADVANCED
Free electronic fiscal-stamp service	A free stamp and passport-receipt distribution service, running six years	The free tier suspended, with refunds promised within 72 hours; users state they now pay additional fees for an identical service	CLOSED
Public procurement platform APPEL	Did not exist	Operating as the state's electronic procurement channel; the procurement regulator's director-general states it is intended to capture the procedures of a thousand administrations and names its protection as a priority alongside critical state digital infrastructure	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Regulator digital platforms	Did not exist	Eight platforms live, including a national digital-infrastructure map and a tariff platform	ADVANCED
National Assembly SIPOP system	Baseline not held	IT equipment out to tender by the United Nations development programme for the Assembly's SIPOP system; what the system does, its value and its timetable are not stated in the notice	BASELINE NOT HELD

Civil registration moved on deployment and stood still on stock. Centres went from 235 of about 400 to 437 of 629, regional spread running from 98% to 42%, and 15.3m records are now loaded in the live register — a subset of archive stock, not a replacement for it. The archive figure of 20m acts against 30m did not move. The programme closed in June 2026 reporting 26 modern centres, 400 centres interconnected, 1,200 computers, a validated bill and a national civil-status strategy costed at FCFA 68bn; the bill it validated is still not adopted, and its decree unsigned.

Card production went out and came back: suspended by ransomware in February 2026, issuing again from 1 April.

Service delivery advanced and the exchange layer beneath it did not. A citizen single window became operational in March 2026, eight regulator platforms went live, and digital settlement on the Dakar rapid-transit network went from 10% to 39%. Against that, the interoperability platform launched in April 2025 with a first phase targeted for end-2025 is still an intention rather than a capability, with silos named by the state itself.

The fiscal stamp shows both ends of the same move: the digital stamp went from not existing to being the sole recognised channel, and a six-year-old free service closed in the same week.

Technology

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Wolof and French AI tutor by phone call	Did not exist	A tutor reachable by ordinary phone call with no internet, curriculum written by teachers and validated by school inspectors, hosted on servers in Senegal	ADVANCED
National AI ethics committee	BASELINE NOT HELD	Planned; no statute, membership, chair or date	Baseline not held
Senegal AI Factory	BASELINE NOT HELD	Presented as the main component of the Senegal Digital Factory under Priority Programme No. 8 of the technology strategy, on national AI capability, startups, applied research and training; no launch date, budget, compute location or partner commitment is stated	Baseline not held

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Corporate mobility platform	Did not exist	A centralised platform for companies to manage employee travel, set spending limits, automate billing and track rides in real time	ADVANCED
Max it super-app on the Dakar rapid-transit network	Ticketing available through the operator's money service since commercial launch in May 2024, with the super-app not integrated	An agreement signed for progressive integration of ticketing, subscription top-ups and further services, with transport-card top-ups, bank financing, station Wi-Fi and passenger-flow analytics planned	ADVANCED

Three AI documents entered the base in this window and none of them entered it as a build: a 2023 strategy, a data strategy and an instructed development plan, all recorded without a text. What did get built is small and concrete — a [Wolof and French tutor reachable by ordinary phone call](#), hosted on servers in Senegal.

The largest technology relationship moved from nothing on file to [infrastructure deployed and tested for a sovereign cloud](#), with no contract, value or data-access terms reported and [about 100 engineers still to be trained](#). The other did not move at all: a [June 2025 partnership covering data-centre modernisation, an equipment assembly plant and high-level training](#) has produced no site, cost, timetable or training cohort in thirteen months. United States engagement reached [working sessions with no financier or amount reported](#).

Capacity

Literacy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital financial-education project	Running since June 2024 in Senegal and Cameroon	Closed, with 265 civil-society trainers trained across twelve organisations in two cities, and a comparison platform left unmaintained because no implementer can compel tariff data from financial institutions	CLOSED
Digital Schools programme	The memorandum signed: 120 schools and 500 women targeted	Unchanged; no schools-equipped or women-trained count is held at any date	NO CHANGE

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Sovereign-cloud engineer training	Did not exist	About 100 engineers to be trained in advanced cloud technologies, with infrastructure in testing and training not begun	ADVANCED
Young Africa Works Senegal	US\$200m committed, the programme running to 2030	US\$200m committed; no disbursement, beneficiary or mid-term figure is held	NO CHANGE
Statistician graduates from the national statistics school	Baseline not held	60 graduates in 2026 - 33 statistician-economists and 27 statistician-analysts - from a cumulative output above 900 since 2011	BASELINE NOT HELD

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
National research and innovation fund	Did not exist	Proposed; no budget, statute or date, with a companion council still at reflection stage	ADVANCED
Two AI research laboratories	Two laboratories launched, targeting agriculture, education and industry	Unchanged; no publication, budget, headcount or research output is held	NO CHANGE

Inclusion

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Un étudiant, un ordinateur student-computer programme	Running since 2017	Under a parliamentary commission of inquiry covering about 48 billion FCFA of commitments since 2017	REGRESSED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Digital training for blind and partially sighted people	BASELINE NOT HELD	700 blind and partially sighted people and twenty trainers trained since the programme's launch, with an advanced tier now running	<i>Baseline not held</i>

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Population without connectivity	Baseline not held	40% of the population still without access to connectivity, on the minister's statement to parliament (2026-08)	BASELINE NOT HELD

The memorandum for 120 primary schools and 500 women held exactly the position it held a year ago, with no count at any date, and two AI research laboratories have published nothing in eighteen months.

The one closure in the section is instructive: a digital financial-education project closed having trained 265 civil-society trainers, leaving its comparison platform unmaintained because no implementer can compel tariff data from financial institutions.

Data

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Inclusive-data initiative second phase	Did not exist	The second phase opened, widening from three countries to five	ADVANCED

Geopolitics

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
United States bilateral digital cooperation	Not held	Under exploration: the ICT minister met a US Embassy delegation on 17 August 2026 to discuss deeper cooperation on cybersecurity, artificial intelligence, connectivity and the digital economy, tied to the New Deal Technologique priorities	BASELINE NOT HELD
United States development-finance talks	BASELINE NOT HELD	Discussions scoped to financing mechanisms for digital infrastructure, data centres, connectivity, digital identity and payment systems, plus sovereignty, cybersecurity and AI; no financier, amount, instrument or signing reported	<i>Baseline not held</i>

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Media technology cooperation with China	Did not exist	The communications ministry's secretary general, representing the minister, argued at the seventh Sino-African media cooperation forum for African hubs dedicated to artificial intelligence and for deepened technology cooperation with China to accelerate the digital transformation of Senegalese media	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-26	MOVEMENT
Strategic partnership with Huawei	An agreement signed covering data-centre modernisation, an equipment assembly plant on Senegalese territory, and high-level training	The employment and vocational training minister took AI-in-education governance and the partnership to Beijing on 19 August 2026, setting out four pillars for AI in classrooms - human control, inclusion, responsibility, and sovereignty over strategic data and technology choices - and flagging the vendor's training workshops, teacher upskilling, connectivity, smart classrooms and a shared data centre as inputs to the national digital-education programme, while stating that the Chinese models observed must be adapted rather than transposed wholesale	ADVANCED
Sovereign cloud built with Alibaba	BASELINE NOT HELD	Data-centre infrastructure deployed and tested for redundancy and reliability, to host sensitive national data on Senegalese territory, accelerated ahead of an international sporting event	Baseline not held

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Power provision for data-centre and telecom infrastructure	a Senegalese primary carrying the installed capacity of the data-centre estate, a utility tariff or supply agreement for a named facility, or a government decision on the industry recommendation	not yet probed
National computer emergency response team	a decree or ministerial order creating a national response team or cybersecurity agency, or an official statement naming one that already exists	not yet probed
Open government data policy, portal or licence	a decree or circular on public-data re-use, a national open-data portal ingested as a primary, or a published open-data charter	not yet probed
Universal digital identity under the technology strategy	a build contract, pilot record or enrolment figure for the universal digital identity the strategy announced	not yet probed
Rural digital data capture	a source on tablet-based rural enumeration, agricultural census digitisation or field-level data collection	not yet probed
Use of satellite data in public administration	a statistics-agency, agriculture-ministry or land-administration document showing earth-observation data feeding an official statistic, cadastre or crop estimate	not yet probed
Commune-level systems other than civil status	a source on a commune-level administrative system that is not the civil register	not yet probed
Place in an AI readiness index	Senegal's inclusion in a future edition, or any other AI-readiness index publishing a Senegal score	not yet probed
Senegal-India technology cooperation	any dated Indian-government, export-bank or Indian-vendor announcement naming Senegal	not yet probed
Senegal-Gulf technology investment	a dated investment agreement, memorandum or facility naming a Gulf counterparty	not yet probed
Digital-sector budget outturn, execution and audit	the quarterly budget-execution report with ministry or programme disaggregation, or the audit court's settlement law for FY2024 or FY2025	not yet probed
Domestic measurement of the digital divide or digital literacy	a statistics-agency or regulator household ICT-usage survey, or a ministry digital-skills baseline	not yet probed
National civil-status agency 2026 appropriation	the notified 2026 appropriation for the national civil-status agency, in the enacted budget or a ministry notification, or the agency's own budget execution statement	2026-08-17
Dedicated AI legislation	A bill, decree or law regulating artificial intelligence specifically, or an official statement that one is in preparation.	2026-08-10

Twelve rows carry no position at either end. The three that matter most for reading everything above are measurement absences: no digital-sector budget outturn, execution or audit in any year; no domestic measurement of the digital divide or digital literacy; and Senegal's absence from the AI readiness index that ranks eight African states.

Four are institutional or systemic: no national computer emergency response team or cybersecurity agency, which the three breaches make conspicuous; no open government data policy, portal or licence; no power provision for the data-centre and telecom estate; and no build, pilot or enrolment for the universal digital identity the technology strategy announced. Three concern reach below the national level — rural digital data capture, commune-level systems other than civil status, and any use of satellite data in public administration. Two are relationships that return zero Senegal sources, India and the Gulf states.

Each row is in `gaps.csv` with what would settle it; none has yet been probed on a date.

ABOUT THIS DOCUMENT

EDITION	2026-08-26
CURRENT EDITION	https://corpus.data-landscapers.io/reports/SEN/SEN-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/SEN/SEN-progress-2026-08-26.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.