



## STATUS REPORT

# Madagascar: status report

Edition of 2026-08-14 · 59 systems and instruments tracked, 8 of them not held

Compiled 2026-08-14 from the Data Landscapers source base, from [outputs/reports/MDG/ledger.csv](#) (59 systems and instruments, 8 of them **Not held**). Each section opens with its ledger; specific events are covered in the monthly updates. Figures are dated because most are time-varying.

**Status values.** *Implemented* — in operation or in force. *Piloting* — running with a limited user group or in a controlled environment. *In development* — build or drafting under way, not yet operating. *Planned* — announced or provided for, no build or draft on record. *Enacted* — an instrument passed into law; pair with a qualifying clause for its in-force date. *Under review* — a law or policy currently being reconsidered. *Discontinued* — closed or superseded. *Not held* — the base carries no reliable statement of status; these are the gaps to fill and are listed again at the end.

## Summary of position

Madagascar's digital build is one large programme with a thin layer of law around it. Biometric enrolment under PRODIGY [passed six million adults in its first phase against a two-million target](#), a [law of 28 May 2026](#) allows births to be registered en masse inside that operation, and about 10 million civil records have been digitised.

The instruments that would govern that data do not exist. The [2015 data-protection law has never had its supervisory commission constituted](#), the [electronic-signature law has no implementing decree](#), and the [cybercrime bill adopted by the Council of Ministers on 8 July 2026](#) is not enacted.

Two things ran the other way. The same Council of Ministers [ordered providers to block pornographic sites with no timetable, mechanism, regulator or appeal route](#), and the dominant mobile money platform [replaced its core system in May 2026 and broke for two months](#), accounted for by the operator alone.

## Infrastructure

### Connectivity

| SYSTEM OR INSTRUMENT                           | STATUS ↗ source  | MILESTONE                                                    |
|------------------------------------------------|------------------|--------------------------------------------------------------|
| 5G-Advanced trial (Yas and Huawei)             | PILOTING ↗       | Trial run at the operator's Andraharo campus, 23 July 2026   |
| Airtel and Eutelsat OneWeb rural broadband     | IN DEVELOPMENT ↗ | Low-earth-orbit rural broadband partnership deepened         |
| Antananarivo-Mahajanga fibre backbone (Orange) | IMPLEMENTED ↗    | 558 km backbone inaugurated after eight months' construction |

| SYSTEM OR INSTRUMENT                                          | STATUS ↗ source  | MILESTONE                                                                                |
|---------------------------------------------------------------|------------------|------------------------------------------------------------------------------------------|
| AXIAN 4G and 5G expansion programme                           | IN DEVELOPMENT ↗ | European Investment Bank lent US\$100m under Global Gateway, US\$40m of it to Madagascar |
| DARE1 subsea cable extension to Madagascar                    | IN DEVELOPMENT ↗ | Extension to Mahajanga and Toliara announced; work from 2026, ready for service 2028     |
| Digital and Energy Connectivity for Inclusion project (DECIM) | IMPLEMENTED ↗    | Supervision aide-memoire records US\$375m, of which US\$135m for digital                 |
| Satellite connectivity for ten enclaved zones (DECIM)         | PLANNED ↗        | Arrangement to connect ten enclaved zones discussed with SpaceX                          |
| Starlink Direct-to-Cell service                               | PILOTING ↗       | First Direct-to-Cell trial run at Sadabe, 11 July 2026                                   |

## Data Storage

| SYSTEM OR INSTRUMENT                            | STATUS ↗ source  | MILESTONE                                                                                  |
|-------------------------------------------------|------------------|--------------------------------------------------------------------------------------------|
| National data centres (Tsimbazaza and Iavoloha) | IN DEVELOPMENT ↗ | Two renewable-powered centres confirmed at the World Bank portfolio review of 24 June 2026 |

## Cybersecurity

| SYSTEM OR INSTRUMENT            | STATUS ↗ source  | MILESTONE                                                                        |
|---------------------------------|------------------|----------------------------------------------------------------------------------|
| National cybersecurity strategy | IN DEVELOPMENT ↗ | Multisectoral strategy launched at a workshop with a three-month delivery target |

Terrestrial capacity grew privately: Orange inaugurated a 558 km Antananarivo-Mahajanga backbone in December 2025 as third fibre operator, and AXIAN holds US\$82m of its own money plus a US\$100m European Investment Bank loan, US\$40m of it for Madagascar, with no coverage figure published since. International capacity is contracted rather than in service: the DARE1 extension is ready for service in 2028.

The satellite layer moves faster. SpaceX ran Madagascar's first Direct-to-Cell trial on 11 July 2026, with commercial launch pending the regulator, and Airtel deepened a low-earth-orbit rural partnership with Eutelsat OneWeb. Against that, the arrangement to connect ten enclaved zones announced in March 2025 has produced no connected site on record. Yas ran a 5G-Advanced trial with Huawei on 23 July 2026; no commercial 5G service is on record.

Public connectivity money runs through one project whose supervision file is the wiki's most exact record. DECIM's envelope is US\$375m, of which US\$135m for digital, against the US\$400m the Board approved in March 2023 after a 2024 restructuring cancelled part of the financing. Its rural-connectivity tender document slipped from end-October 2025 to January 2026, the mapping having had to descend to fokontany rather than commune level; 664,000 devices had been distributed by the June 2026 review.

Hosting is being built for the identity system rather than for a market: tenders for the main data centre and the identity-card personalisation centre opened in December 2025, and the June 2026 review confirmed two renewable-powered centres with no commissioning date. A national cybersecurity strategy was launched in December 2025 with a three-month delivery target; no strategy document is held.

## Digital public infrastructure

### Data Exchange

| SYSTEM OR INSTRUMENT                      | STATUS <a href="#">↗</a> <small>source</small> | MILESTONE                                                                    |
|-------------------------------------------|------------------------------------------------|------------------------------------------------------------------------------|
| Rahaka national interoperability platform | IMPLEMENTED <a href="#">↗</a>                  | National interoperability launched, with an online one-stop window announced |

### Digital Identity and CRVS

| SYSTEM OR INSTRUMENT                          | STATUS <a href="#">↗</a> <small>source</small> | MILESTONE                                                                            |
|-----------------------------------------------|------------------------------------------------|--------------------------------------------------------------------------------------|
| Biometric enrolment kits and centres          | IMPLEMENTED <a href="#">↗</a>                  | Steering committee validated the proof of concept, releasing 2,500 kits nationwide   |
| PRODIGY biometric national identity enrolment | IMPLEMENTED <a href="#">↗</a>                  | First adult phase enrolled more than six million people against a two-million target |

### Digital Payments and Fintech

| SYSTEM OR INSTRUMENT                     | STATUS <a href="#">↗</a> <small>source</small> | MILESTONE                                                                     |
|------------------------------------------|------------------------------------------------|-------------------------------------------------------------------------------|
| Airtel Money and Baobab Bank integration | IMPLEMENTED <a href="#">↗</a>                  | Baobab Bank integrated into Airtel's mobile banking service                   |
| AXIAN Digibank and Fintech               | IN DEVELOPMENT <a href="#">↗</a>               | Fintech cluster rebranded, evolving MVola and Mixx toward a full digital bank |
| e-Ariary central bank digital currency   | PILOTING <a href="#">↗</a>                     | eCurrency's DSC3 platform selected for the pilot                              |
| MVola mobile money platform              | IMPLEMENTED <a href="#">↗</a>                  | Core platform replaced in May 2026                                            |
| Orange Money Pro                         | IMPLEMENTED <a href="#">↗</a>                  | Business transactions application launched                                    |

### Registries (population, land, address, etc.)

| SYSTEM OR INSTRUMENT                                        | STATUS <a href="#">↗</a> <small>source</small> | MILESTONE                                                                                                         |
|-------------------------------------------------------------|------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|
| Civil registry and database management contract (IN Groupe) | IMPLEMENTED <a href="#">↗</a>                  | EUR 8.5m contract awarded                                                                                         |
| Civil-record digitisation                                   | IMPLEMENTED <a href="#">↗</a>                  | About 10 million civil records digitised across 1,695 communes with optical character recognition and AI indexing |
| Electoral roll reconstitution                               | IN DEVELOPMENT <a href="#">↗</a>               | Full reconstitution opened at Talata Volonondry, running four months to 24 November 2026                          |
| Mass birth-registration law                                 | IMPLEMENTED <a href="#">↗</a>                  | Law of 28 May 2026 allowing births to be registered en masse within the enrolment operation                       |

### Other GovTech and e-Gov

| SYSTEM OR INSTRUMENT                                      | STATUS <a href="#">↗</a> <small>source</small> | MILESTONE                                                             |
|-----------------------------------------------------------|------------------------------------------------|-----------------------------------------------------------------------|
| Higher-education accreditation platform                   | IMPLEMENTED <a href="#">↗</a>                  | Presented at the ministry on 3 August 2026                            |
| Police reporting platform for violence and disappearances | IMPLEMENTED <a href="#">↗</a>                  | Presented at Anosy on 28 July 2026 by the minister of public security |

## Digitalisation of sub-national government

| SYSTEM OR INSTRUMENT                           | STATUS ↗ source | MILESTONE                                                                                                                                      |
|------------------------------------------------|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------|
| Municipal or communal digital service delivery | NOT HELD        | Civil registration reaches the commune and fokontany level through national programmes; no municipal digital-service system or mandate is held |

## National statistics

| SYSTEM OR INSTRUMENT              | STATUS ↗ source                             | MILESTONE                                                                                       |
|-----------------------------------|---------------------------------------------|-------------------------------------------------------------------------------------------------|
| INSTAT microdata sharing platform | IMPLEMENTED, GATED<br>BEHIND REGISTRATION ↗ | Login and registration platform captured 9 August 2026, advertising census and survey microdata |

## Use of satellite data

| SYSTEM OR INSTRUMENT                           | STATUS ↗ source | MILESTONE                                                                                                             |
|------------------------------------------------|-----------------|-----------------------------------------------------------------------------------------------------------------------|
| Earth-observation or geospatial data programme | NOT HELD        | Satellite connectivity partnerships are held; no earth-observation or geospatial-data programme, mandate or output is |

Identity is the whole story. The first adult phase [ran April to June 2026 and passed six million people against a two-million target](#), run through [2,500 kits across 1,729 centres](#) after the [proof of concept was validated in March 2026](#), the January pilot having [enrolled about 130,000 through regime change, civil unrest and a cyclone](#). Counts are reported on different scopes and no cost figure is published.

What makes it more than a headcount is the law behind it: a [law of 28 May 2026 permits births to be registered en masse inside the enrolment operation](#), bypassing a costly judicial route, with more than 19,000 fokontany chiefs confirming undocumented identities against a de-duplicated database, on an [offline-first model aimed at the most excluded](#). Behind it, [about 10 million civil records have been digitised](#).

The register is load-bearing beyond service delivery. The electoral commission [opened a full reconstitution of the roll on 28 July 2026, running four months](#), with registration gated on presentation of a national identity card — which makes identity coverage the constraint on electoral participation and on the right to contest a result.

Interoperability is real and narrow: [Rahaka is operational at the investment board, the social-security fund, the statistics institute, the justice ministry and the tax directorate](#), on X-Road, with an online one-stop window announced. Two citizen-facing services were built outside that programme: the [police reporting platform](#), which takes online harassment, non-consensual image sharing, sextortion and AI-falsified content as reportable categories, and the [higher-education accreditation platform](#), which publishes its own queue: 546 applications as at 10 July 2026, about 250 expected at the September session.

Payments are mobile-money-led and the dominant platform is unstable. MVola [replaced its core platform in May 2026](#), and the [outages and balance-display faults users reported in May and June](#) are attributed by the operator to [that migration](#); no regulator is named, no incident report published and no compensation mentioned. The [e-Ariary pilot has a vendor and no reported live pilot](#), and [Airtel Money and Baobab Bank opened wallet-to-account transfers in July 2026](#).

Statistical microdata sits behind a gate rather than in the open: [INSTAT's microdata platform, captured 9 August 2026](#), [advertises ERISC household surveys for 2020 to 2022](#), [an ERISC enterprise survey](#) and the [RGPH 3 census](#), behind a login and registration form, with no dataset documentation, sample size, licence or reuse terms established beyond the landing page.

## Governance and regulation

### Legislation and regulation

| SYSTEM OR INSTRUMENT                                                 | STATUS ↗ source  | MILESTONE                                                                                      |
|----------------------------------------------------------------------|------------------|------------------------------------------------------------------------------------------------|
| Cybercrime bill overhauling the 2014 law                             | IN DEVELOPMENT ↗ | Adopted by the Council of Ministers, 8 July 2026                                               |
| Dedicated social-media law                                           | PLANNED ↗        | Announced by the minister of communication, covering harassment, defamation and disinformation |
| Electronic signature and interoperability decree                     | IN DEVELOPMENT ↗ | Draft regulatory framework validated at a ministry workshop                                    |
| Order to block pornographic sites at internet service provider level | IMPLEMENTED ↗    | Decision of the Council of Ministers, 8 July 2026, on public-order grounds                     |

### Strategies, plans and policies

| SYSTEM OR INSTRUMENT                              | STATUS ↗ source | MILESTONE                                                                        |
|---------------------------------------------------|-----------------|----------------------------------------------------------------------------------|
| Plan Stratégique Numérique 2023-2028              | IMPLEMENTED ↗   | Standing national digital strategy                                               |
| Technical Assistance Facility for the Refondation | IMPLEMENTED ↗   | Launched at the Palais d'Etat d'Iavoloha, running 2026 to 2030 with UNDP support |

### Standards

| SYSTEM OR INSTRUMENT              | STATUS ↗ source | MILESTONE                                                   |
|-----------------------------------|-----------------|-------------------------------------------------------------|
| Mobile money open API conformance | IMPLEMENTED ↗   | MVola documented as conforming to the GSMA Mobile Money API |

### Data protection

| SYSTEM OR INSTRUMENT                                                    | STATUS ↗ source | MILESTONE                                                                                   |
|-------------------------------------------------------------------------|-----------------|---------------------------------------------------------------------------------------------|
| Commission Malagasy de l'Informatique et des Libertés (CMIL)            | PLANNED ↗       | Provided for by loi n 2014-038 and not constituted; creation urged by an assessment mission |
| Data-protection law (loi n 2014-038)                                    | IMPLEMENTED ↗   | In force since 9 January 2015                                                               |
| United States bilateral health agreement and its data-sharing agreement | NOT HELD        | —                                                                                           |

### Public debate and participation in policymaking

| SYSTEM OR INSTRUMENT                                        | STATUS ↗ source | MILESTONE                                                                                           |
|-------------------------------------------------------------|-----------------|-----------------------------------------------------------------------------------------------------|
| Civil-society or parliamentary record on digital governance | NOT HELD        | No civil-society, parliamentary or press-freedom account of Madagascar's digital governance is held |

## Open data

| SYSTEM OR INSTRUMENT                     | STATUS ↗ source                                                | MILESTONE                                                                                                                             |
|------------------------------------------|----------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|
| Assemblée nationale open-data portal     | IMPLEMENTED ↗                                                  | Read-only REST API and open-data pages captured 9 August 2026, publishing five parliamentary datasets under an explicit reuse licence |
| Open government data portal or policy    | IMPLEMENTED, INSTITUTION-SPECIFIC ↗                            | Three of four known Malagasy open-data platforms captured 9 August 2026; no coordinated national open-data policy found               |
| OpenData Madagascar portal (opendata.mg) | IN DEVELOPMENT, NO DATASETS OR ISSUING INSTITUTION CONFIRMED ↗ | Landing page captured 9 August 2026, naming no issuing institution or linked dataset                                                  |

The [data-protection law dates from 9 January 2015](#) and its supervisory commission has never been constituted, a finding an assessment mission put on the record in February 2025. The [2015 electronic-signature law has no implementing decree](#); a draft was validated at a ministry workshop in September 2025, with a framework for interoperability, and is not adopted.

The [Council of Ministers adopted a bill overhauling the 2014 law on 8 July 2026](#), defining security incidents and critical infrastructure organisations, revising electronic evidence and connection-data retention, and requiring operators to cooperate with justice. It is not enacted.

The [same Council of Ministers ordered internet service providers to block pornographic sites on public-order grounds](#) — a cabinet decision, not a law, with no timetable, technical mechanism, named regulator or appeal route. It follows a May 2026 ministerial warning and a June 2026 announcement of a dedicated social-media law covering harassment, defamation and disinformation, of which no draft is held.

Administrative reform runs through a queue rather than a decree: the [Technical Assistance Facility for the Refondation, launched on 20 July 2026](#), runs to 2030 with UNDP support and takes proposals from administrations through a digital platform.

Open data is institution-specific rather than a coordinated national policy. The [Assemblée nationale's own portal, captured 9 August 2026, serves five parliamentary datasets through a read-only, rate-limited REST API under an explicit CC-BY-compatible reuse licence](#). A second, [opendata.mg, is reachable but names no issuing institution, dataset or licence](#); the finance ministry's own portal does not resolve. No civil-society or parliamentary account of digital governance is on file at all. The texts of Madagascar's bilateral health agreements with the United States, and of the data-sharing agreements attached to them, are [withheld, and in litigation since 2 April 2026](#).

## Artificial intelligence and the technology sector

### AI

| SYSTEM OR INSTRUMENT                                    | STATUS ↗ source | MILESTONE                                              |
|---------------------------------------------------------|-----------------|--------------------------------------------------------|
| ATLAS Umoja African-language AI partnership             | PLANNED ↗       | AXIAN Telecom named a founding partner                 |
| Customs data and artificial-intelligence centre (CEDIA) | IMPLEMENTED ↗   | Launched within the customs administration in May 2025 |

| SYSTEM OR INSTRUMENT                                        | STATUS ↗ source | MILESTONE                                                                                                                          |
|-------------------------------------------------------------|-----------------|------------------------------------------------------------------------------------------------------------------------------------|
| Madagascar-Egypt partnership on AI in public administration | PLANNED ↗       | Reported by the press with no signature date given                                                                                 |
| National artificial-intelligence strategy                   | NOT HELD        | Applied AI is in service in customs and civil-record digitisation; no national AI strategy, policy or governing instrument is held |

## India activities

| SYSTEM OR INSTRUMENT                       | STATUS ↗ source | MILESTONE                                                                                       |
|--------------------------------------------|-----------------|-------------------------------------------------------------------------------------------------|
| Indian digital cooperation with Madagascar | NOT HELD        | No India-Madagascar digital cooperation agreement, line of credit or programme document is held |

Applied AI is in service in two places and governed in neither. Customs [launched a data and AI centre in May 2025](#) around an intelligent targeting system and a data warehouse, and was the IMF's African pilot for AI in customs; separately, [AI indexing digitised about 10 million civil records](#). No national AI strategy or governing instrument is held.

What is announced is partnership rather than capability: AXIAN was [named a founding partner of an African-language AI initiative in July 2026](#) with no Malagasy-language model released, and a [Madagascar-Egypt partnership on AI in public administration is reported without a signature date](#). On the sector itself the wiki holds [one dated index placing Madagascar behind regional comparators](#) and no national measurement. No India-Madagascar digital cooperation instrument is held.

## Inclusion and capacity

### Access to services

| SYSTEM OR INSTRUMENT                       | STATUS ↗ source | MILESTONE                                                                                                     |
|--------------------------------------------|-----------------|---------------------------------------------------------------------------------------------------------------|
| Fonds DECIM affordable-device facility     | IMPLEMENTED ↗   | Nine applications approved and in contractualisation; a US\$2.5m first call for funds made on 7 November 2025 |
| Mobile internet tariff reduction agreement | IMPLEMENTED ↗   | Operators agreed to cut prices gradually, with excise-duty relief conditioned on reinvestment in quality      |

### Literacy

| SYSTEM OR INSTRUMENT                      | STATUS ↗ source | MILESTONE                                                                                                                       |
|-------------------------------------------|-----------------|---------------------------------------------------------------------------------------------------------------------------------|
| Digital literacy programme or measurement | NOT HELD        | Basic digital literacy is named inside a donor sub-component; no standalone programme document or published measurement is held |

### Training and skills

| SYSTEM OR INSTRUMENT                             | STATUS ↗ source  | MILESTONE                                                                                                       |
|--------------------------------------------------|------------------|-----------------------------------------------------------------------------------------------------------------|
| DECIM digital skills sub-component               | IN DEVELOPMENT ↗ | US\$15m sub-component covering a virtual university, advanced skills training and the national research network |
| Ministry recruitment of specialist digital posts | IN DEVELOPMENT ↗ | 259 applications received for ten established civil-service posts                                               |

## Research institutions

| SYSTEM OR INSTRUMENT                             | STATUS ↗ source  | MILESTONE                                                                           |
|--------------------------------------------------|------------------|-------------------------------------------------------------------------------------|
| UNIPOD university connectivity and AI initiative | IN DEVELOPMENT ↗ | Initiative to bring high-speed internet and artificial intelligence to universities |

Affordability is managed by agreement, not regulation. Operators [agreed in December 2025 to cut mobile internet prices gradually, with excise-duty relief conditioned on reinvestment in quality](#), resolving a standoff with the state. No price schedule or reduction figure has been published since, so the effect cannot be stated.

Device access and skills run through one donor facility. The [Fonds DECIM approved all nine applications from its April 2025 call](#), with two operator contracts unsigned, and the accompanying skills sub-component covers a virtual university and training for 5,700 people.

The state recruits for capability it says it lacks: the digital ministry [received 259 applications for ten established posts in artificial intelligence, data management, cybersecurity, telecommunications and digital law by 1 August 2026](#), naming its own gaps through a recruitment notice, with no appointment announced. An [initiative to bring high-speed internet and AI to universities was announced in January 2026](#) with no campus connected on record.

## Finance

### New investments

| SYSTEM OR INSTRUMENT                                                         | STATUS ↗ source | MILESTONE                                                     |
|------------------------------------------------------------------------------|-----------------|---------------------------------------------------------------|
| Airtel Mobile Commerce guarantee (MIGA)                                      | IMPLEMENTED ↗   | US\$5,130,000 committed                                       |
| Digital Governance and Identification Management System project (World Bank) | IMPLEMENTED ↗   | US\$143,000,000 committed                                     |
| Financial Inclusion Project (World Bank)                                     | IMPLEMENTED ↗   | Committed, and restructured in October 2021                   |
| Governance digitisation project (African Development Bank)                   | IMPLEMENTED ↗   | Committed                                                     |
| Telecommunications modernisation loan (China Eximbank)                       | IMPLEMENTED ↗   | US\$54,708,617 committed on a concessional loan of RMB 337.9m |
| WeLight solar mini-grid and rural electrification (Norfund)                  | IMPLEMENTED ↗   | US\$17,067,987 committed                                      |

### Domestic budget appropriations and expenditure

| SYSTEM OR INSTRUMENT                                     | STATUS ↗ source | MILESTONE                                                                                                                            |
|----------------------------------------------------------|-----------------|--------------------------------------------------------------------------------------------------------------------------------------|
| Domestic budget appropriation for digital transformation | NOT HELD        | No loi de finances, annex or appropriation line for the digital ministry, the Digital Governance Unit or the identity office is held |

The [Fonds DECIM affordable-device facility made a US\\$2.5m first call for funds in November 2025](#) against its nine approved applications, and the project's digital-skills sub-component carries its own budget line of US\$15m, of which US\$2.4m is earmarked for the national research network.



External finance is concentrated and old: [US\\$143,000,000 from the World Bank for the identity and digital governance project in 2020](#), which closed on 30 June 2026 with its identity component continuing, alongside a [US\\$54,708,617 Chinese telecommunications loan](#) and smaller commitments from [Norfund](#) and [MIGA](#). None has an implementation record on file, and no domestic budget line for the digital ministry, the Digital Governance Unit or the identity office is held.

## Gaps to fill

| SYSTEM OR INSTRUMENT                                                    | WHAT WOULD SETTLE IT                                                                                                                                                                                                                                                                               | LAST PROBED    |
|-------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| Earth-observation or geospatial data programme                          | A national earth-observation or geospatial-data programme document, or an agency mandate covering satellite data.                                                                                                                                                                                  | not yet probed |
| Municipal or communal digital service delivery                          | A municipal or communal digital-service platform, mandate or published local e-government plan.                                                                                                                                                                                                    | not yet probed |
| Civil-society or parliamentary record on digital governance             | A civil-society, parliamentary or press-freedom account of digital governance in Madagascar.                                                                                                                                                                                                       | not yet probed |
| National artificial-intelligence strategy                               | A national AI strategy or policy document, or a ministerial decision establishing one.                                                                                                                                                                                                             | 2026-08-09     |
| Indian digital cooperation with Madagascar                              | Any India-Madagascar digital cooperation agreement, line of credit or programme document.                                                                                                                                                                                                          | not yet probed |
| Domestic budget appropriation for digital transformation                | The loi de finances or its annexes showing appropriation lines for the digital ministry, the Digital Governance Unit or the identity office.                                                                                                                                                       | 2026-08-09     |
| Digital literacy programme or measurement                               | A digital-literacy programme document, or a published measurement of digital literacy.                                                                                                                                                                                                             | not yet probed |
| United States bilateral health agreement and its data-sharing agreement | The memorandum of understanding and the related data-sharing agreement themselves, a signature date, or a Malagasy government statement naming the instrument. The text is withheld rather than unpublished, and is in litigation in the United States District Court for the District of Columbia | not yet probed |

Eight rows are unheld. Of the three probed on 9 August 2026, the AI gap held: no dedicated AI law, strategy or regulator was found. The domestic-budget gap did not: the 2026 finance law sits on the ministry's server, unfetched, and remains on the acquisition list. The open-data gap has since been settled: captures of the Assemblée nationale's portal, INSTAT's microdata platform and opendata.mg moved *Open government data portal or policy* from *Not held* to *Implemented, institution-specific* — no coordinated national policy is held, but institution-level resources now are.

---

ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                   |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | 2026-08-14                                                                                                                                                        |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.com/reports/MDG/MDG-status.html">https://corpus.data-landscapers.com/reports/MDG/MDG-status.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.com/reports/MDG/MDG-status-2026-08-14.pdf">https://corpus.data-landscapers.com/reports/MDG/MDG-status-2026-08-14.pdf</a> |
| DERIVED FROM    | Data Landscapers source base, commit <a href="#">2c7749b382e6</a>                                                                                                 |
| VERIFY          | Hash this file and look it up in <a href="https://corpus.data-landscapers.com/manifest.csv">https://corpus.data-landscapers.com/manifest.csv</a>                  |
| LICENCE         | CC BY 4.0                                                                                                                                                         |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.