



TWELVE-MONTH PROGRESS REPORT

Congo: progress report, 2025-08-01 to 2026-08-23

Edition of 2026-08-23 · 103 systems and instruments tracked, 12 of them not held

Compiled 2026-08-23 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 103 systems and instruments on this place's ledger, 70 changed position between 2025-08-01 and 2026-08-23, 8 did not, 13 carry no stated baseline, and 12 are **Not held** at both ends.

Shape check, run before the comparison: 111 sources for this place in the window — 38 in the earlier half (2025-08 to 2026-01), 73 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

The state built a compulsory revenue stack in twelve months. Certified invoicing went from a [voluntary pilot to mandatory for every economic agent](#); public revenue went from a single window at the postal bank to [one national platform on which payment outside it is void](#); and the [tax filing portal became the front end for that mandatory payment](#).

Two institutions were constituted and neither has produced an output. The [data-protection commission went from a bill approved in council in July 2024 to members appointed and officers elected](#), with no decision, sanction or guidance since; the [security agency gained a statutory levy-share basis in the finance law for the first time](#) and its national strategy is now [out to international tender](#).

The clearest regression is in statistics: balance-of-payments data collection fell from [98% for 2024 to 41.81% for 2025 as at 21 April](#), a figure the regional central bank's national director described as a collective concern.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Alternative submarine cable connection	Nothing held on the country's submarine position at the window's start	Reliance on one cable since 2012 established, a switch announced as three weeks away, and one alternative cable delayed	ADVANCED, NO COMPLETION ON FILE
Digital transformation acceleration project	A 2025 work plan of just over FCFA 21bn, described by the national coordinator as carrying over 2024 activities begun and not closed	A 2026 budget of FCFA 21,872,000,000 on three axes — rural connectivity, a multimedia centre and interior-ministry applications — inside a consolidated envelope of EUR 136.5m across a World Bank loan, an EU grant and a European bank loan, to a 2027 horizon	ADVANCED
National backbone transferred to the state operator	Earlier phases held by the operator as usufruct, with no formal contribution and no capital entry	Assets valued at FCFA 143,878,429,945 contributed in kind, share capital raised to FCFA 157,297,453,418 and accumulated losses of just over FCFA 20bn absorbed, staged explicitly to prepare a listing	ADVANCED
Quality-of-service enforcement against the two mobile operators	Did not exist: no formal enforcement action is on file at the window's start	Formal notices with a six-month clock and per-department scores published; one operator absent from fourth-generation service in five named localities, against eleven interior localities now covered where none was at end-2024	ADVANCED
Rural broadband site programme	A European limb of FCFA 27bn launched in June 2025 with no operational-site count held	76 sites built and equipped with 20 fully operational and 56 in advanced stages, an additional US\$3m allocated to upgrade sites to fourth-generation service, and 16 rural localities across six departments commissioned	ADVANCED, RATED UNSATISFACTORY AT MID-TERM
Universal access and service fund	The fund committee set a 2025 target of ten multimedia centres and 100 connected sites, stating only an intention to mobilise 1% of operator turnover, on a three-year record of 200 sites connected	The first appropriation figure on file, FCFA 1,000,000,000 for 2026, spent entirely as transfers; two further towns connected to the national grid in January 2026	ADVANCED
Mobile backhaul spectrum fees as a share of operator revenue	BASELINE NOT HELD	About 5% of operators' total revenue against a sub-Saharan median of 0.5%, alongside delayed spectrum assignments, cross-border interference and technology-neutrality restrictions	Baseline not held
Rural mobile-internet population coverage	BASELINE NOT HELD	Rural coverage of 33% for third-generation and 21% for fourth-generation service, with almost 80% of the rural population outside fourth-generation coverage and half outside any coverage, against about 86% national coverage and 19% unique mobile-internet use	Baseline not held

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
National data centre	Works reported suspended at 95% completion over the state's unpaid counterpart tranche	Asserted in operation by the state operator, which showed the minister a real-time security operations centre running across its Brazzaville, Pointe-Noire and Oyo data centres on 10 August 2026, alongside nationwide fibre connectivity for citizens, businesses and state bodies	ADVANCED, ON A SINGLE UNREPORTED REFERENCE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Regional data centre feasibility study	Did not exist	A feasibility study on a regional data centre attached to a gas plant, framed as an energy and digital nexus; experts assessed the site's energy potential	ADVANCED
Sovereign data-centre programme	No published national data-centre programme distinct from the regional backbone build	Sovereign hosting and connectivity infrastructure at the two highest tiers, under a five-ambition roadmap delivered by an interministerial task force	ADVANCED

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Co-regulation accord on shared fibre and pylon infrastructure	The accord announced as imminent, with measures on cable bundling, shorter drops, undergrounding and clean-up schedules adopted	Unchanged: no signature, text or implementation is held sixteen months on	NO CHANGE

Technical Capacity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Regulator satellite regulatory capacity	Did not exist	Three-day training on constellations, transmission security, spectrum management and regulatory adaptability, and a strategic meeting on low-orbit and high-altitude platform regulation	ADVANCED

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Audit-provider qualification standard	Did not exist	A consolidated draft setting qualification conditions for bodies authorised to audit information systems nationally: technical competence, independence, integrity, confidentiality and professionalism	ADVANCED
National cybersecurity strategy	No national cybersecurity strategy held or in preparation	The tender open with bids due 2026-09-02, scope covering an ecosystem diagnostic, a strategic roadmap, public and private skills development and a standing forum, financed by a European bank through the transformation project	ADVANCED
National information systems security agency	FCFA 800,000,000 stated for 2025 operations on trade reporting alone, tied to no instrument, with no agency line in any 2025 appropriation or execution document	A statutory levy-share basis in the finance law for the first time, alongside the four resource streams of its founding law, with the agency now inside the invoicing homologation loop and running the strategy procurement	ADVANCED
National security operations centre and response team	No national operations centre or response team held or announced	Stated as a programme within the ministry's roadmap	ADVANCED
Security label in electronic-invoicing homologation	Did not exist	The agency awards the security label and conformity identifier and audits the infrastructure; the July orders set a four-stage homologation with mandatory cryptographic certification, key-extraction proofs, a penetration test under twelve months old and a sworn no-backdoor attestation, and give the agency 15% of homologation fees	ADVANCED

The backbone changed hands. Earlier phases held as usufruct with no capital entry were contributed in kind at FCFA 143,878,429,945, taking the state operator's share capital to FCFA 157,297,453,418 and absorbing over FCFA 20bn of accumulated losses, staged to prepare a listing. In the same window the regulator went from no enforcement action on file to formal notices on both mobile operators with a six-month clock and per-department scores published — one operator attributing northern failures to the outages of the backbone now being readied for market.

Rural build advanced and stopped reporting. A European limb of FCFA 27bn launched in June 2025 with no operational-site count became 76 sites built and equipped, 20 fully operational, rated unsatisfactory at mid-term, with no later count in ten months. The universal fund went from an intention to mobilise 1% of operator turnover to FCFA 1,000,000,000 appropriated for 2026, spent entirely as transfers — its first appropriation figure on file, and flat for three fiscal years.

The national data centre moved from about 90% complete with inauguration announced for November 2025 to 95% with works suspended over an unreleased state tranche, and was then cited by the minister as inaugurated with no date, capacity or operator behind it.

Cybersecurity capability moved on paper only: a strategy neither held nor in preparation is out to tender, an audit-provider standard reached consolidated draft, and the agency's largest operational mandate arrived through tax legislation putting it into homologation of every invoicing terminal.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
AfCFTA customs digitalisation concession	Did not exist	A continental concession signed to harmonise border formalities and enable real-time cargo tracking across 50 African countries, following an earlier-August memorandum at Lagos; the country-by-country rollout schedule and the concessionaire's payment terms are not published, and no Congo-specific participation date or engagement is stated	ADVANCED
CEMAC interoperable QR-code standard	Did not exist	Live across the six member states, letting any bank, microfinance or mobile-money application scan any merchant code, routed and settled through the regional switch	ADVANCED
Inter-administration data exchange platform	Nothing on file	A named roadmap foundation alongside secure digital identity and a national payment network, with no design, budget line, procurement or timetable on file	ADVANCED
Transparency-code evaluation reporting platform	Not held	In use for the national transparency commission's second round of public-finance transparency-code evaluation, run entirely online for the first time and covering budget years 2023 to 2025, with focal-point training completed in Brazzaville on 15 July 2026 with UNDP support	BASELINE NOT HELD

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Unique identification number biometric card	Production halted, with 10,506 identity cards and 25,549 number cards uncollected in one city alone, prompting a proximity distribution campaign	Production relaunched, with the number now the authentication key for the public-revenue platform and for real-time invoice validation, and mandatory for eight economic and five administrative or social formalities	ADVANCED
Secure digital identity framework and wallet	Committed at a July 2025 workshop owned by the interior ministry, with a vendor cited and no legal or institutional framework adopted	Named again as a foundation in the July 2026 roadmap, with still no legal instrument, no wallet and no pilot on file	NO CHANGE

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
European remittance corridor	Did not exist	A live corridor from two European countries into the country and its neighbour, targeting the international cost cap, with the payment institution licensed by a European central bank	ADVANCED
Payment-aggregator licence	Did not exist	A licensed aggregator operating a unified interface, and the first concrete test of the mobile-money co-regulation question the industry has flagged	ADVANCED
Public-revenue payment platform	Nothing on file names the platform before an order of May 2026; tax payment ran through a single window at the postal bank	Live on the national payments switch, with payment following a declaration on the tax or customs system, authenticated, reconciled in real time and routed to the treasury against a secured electronic receipt; roll-out at large then medium enterprises, all taxpayers targeted by end-2026	ADVANCED
Treasury single account at the regional central bank	BASELINE NOT HELD	The opening convention still being finalised, so the single account intended to centralise the receipts the platform routes is not in place	Baseline not held

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Integrated civil-status system	Named as the civil-status reform vehicle at a July 2025 digital-identity workshop with no build state published	Three modules - birth, marriage, death - plus exceptional-procedure paths validated, and named before the Senate as the remedy for document fraud; deployment still unfunded	ADVANCED
National postal addressing	A postal codification decree adopted in council of ministers in July 2025, presented as bringing the country to international postal standards	The project still held at the regulator, untransferred to the postal operator, with no deployment, code range or address database on file	STALLED

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Forest-revenue information system taxation module	Did not exist: the system carried no deployed module on the record	Live and interconnected with the national financial systems, giving real-time visibility of payment notifications and taxes collected, with use compulsory for forest-sector actors on pain of sanction	ADVANCED
Public-transport insurance data platform	Did not exist	Live, centralising sector data with real-time transaction visibility, with insurer participation hoped for rather than mandated	ADVANCED
Civil-service payroll platform	BASELINE NOT HELD	Running, with three standing user complaints recorded by the ministry that runs it, and fraudulent duplicate payroll numbers and deceased or retired staff still drawing salaries disclosed to the Senate; no remediation date, incident detail or count of affected agents	Baseline not held
Oyo hospital e-health and laboratory equipment	Not held	E-health equipment, a P2-level biosafety laboratory and a secure biomedical-waste management system delivered to the Edith Lucie Bongo Ondimba hospital at Oyo on 7 August 2026 by the Global Fund and UNDP, for early disease detection, patient data management and health-service coordination	BASELINE NOT HELD

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Certified electronic invoicing system	A voluntary pilot group	Mandatory for every economic agent except the state, local authorities on public-service missions and diplomatic bodies, with four implementing orders fixing homologation, invoice content and fees	ADVANCED
Digital roadmap priority services	A 2030 digital strategy reported as nearing adoption with contents not published	Five ambitions and nine programmes published, delivery placed in an interministerial task force, and civil status, passport, criminal record and company creation committed as digitised priority services within two years	ADVANCED
Public-administration digitalisation task force	Named in a July 2026 roadmap as the delivery vehicle for digitalisation, on a May 2026 presidential instruction, with no creating instrument on file	Created under the Prime Minister with four organs: a strategic committee chaired by the Prime Minister seating thirteen ministers, meeting at least four times a year and reporting to the President; a steering committee under the Vice-Prime Minister; a technical committee chaired by the digital-economy minister seating the directors-general of the security agency, the state information-systems agency, the digital-economy development agency, the cross-border single window and the regulator; and an investment committee chaired by the finance minister, with interoperability of public information systems a standing objective and running costs charged to the state budget	ADVANCED
Tax filing portal	A live filing portal introduced in a post-2021 package, with external staff noting that more effort was needed to ensure effective implementation	The filing front end for mandatory platform payment, with electronic payment generalised in the tax code by the 2026 finance law	ADVANCED

Rural digital data capture

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Rural connectivity site commissioning	No site count on file	20 sites fully operational against a 76-site target for end-2025, with the remainder described as in advanced stages and no updated count published since	ADVANCED

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Local-authority revenue dematerialisation platform	Did not exist on the record	Three modules validated — a back office, a collection tool for market controllers, and a public web and mobile face — with no deployment at any local authority recorded since	ADVANCED

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Balance-of-payments data collection rate	98% collection for the 2024 balance of payments on a sample of 136 declarants	41.81% for 2025 as at 2026-04-21, which the national director said must collectively concern us	REGRESSED
Quarterly labour-market and informal-sector survey	Did not exist; earlier surveys produced one-off data only	In preparation, with the statistics institute and the labour organisation harmonising concepts to international standards and four series of indicators a year planned, a first for the country; a nine-day regional workshop opened in Pointe-Noire with forty statisticians from the six member states to validate a harmonised regional methodological guide, the organisers stating that no member state currently runs a regular labour force survey and putting informal employment above 65 per cent of jobs across the bloc	ADVANCED

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Low-orbit satellite broadband regulation	Nothing on file	Regulatory capacity built and a strategic meeting held; no licence, service launch or authorisation on file at 2026-08-06	ADVANCED
National mapping institute geospatial data digitisation	Not held	A framework partnership signed on 11 August 2026 between the national mapping institute and a local non-governmental organisation to digitise, secure and disseminate its geospatial and cartographic holdings, building a shared platform for public, institutional and research access	BASELINE NOT HELD

Tax and payments are where everything moved. Beyond the invoicing and payment changes, the forest-revenue system's taxation module went live and interconnected with the national financial systems, compulsory for forest-sector actors on pain of sanction; a public-transport insurance data platform launched with insurer participation hoped for rather than mandated; a payment aggregator secured a regulator licence; and a European remittance corridor went live from two European countries.

Identity moved from a stoppage to a dependency. Production of the biometric card was **halted, with 10,506 identity cards and 25,549 number cards uncollected in one city, then relaunched**; the number is now the authentication key for the public-revenue platform and mandatory for eight economic formalities. No national coverage or issuance figure exists at either end. The **secure digital identity framework did not move at all**: twelve months, two statements of intent, no instrument.

Registry work reached validation and stopped there. The **integrated civil-status system went from no published build state to three modules validated, its principal recommendation being that resources for deployment be made available**; a **local-authority revenue platform reached three validated modules with no deployment**; and **postal addressing stalled, adopted by decree in July 2025 and still held at the regulator**.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Certified electronic invoicing decree	A voluntary pilot group, with electronic invoicing described by external staff as a component of the tax platform whose implementation was incomplete	Mandatory for every economic agent except the state, local authorities on public-service missions and diplomatic bodies, with terminals, software and enterprise modules homologated jointly by the tax directorate and the security agency	ADVANCED
Electronic-invoicing implementing orders	Did not exist	A four-stage homologation with a 30-day decision deadline, mandatory cryptographic certification, a penetration test under twelve months old, a sworn no-backdoor attestation, ten-year invoice retention and real-time tax-directorate data access	ADVANCED
Public-revenue payment order	Did not exist	All public revenue payable exclusively through one national platform, defined in the text as a national and sovereign payments switch; payment outside it is void and non-discharging, and administrations must suppress every parallel circuit	ADVANCED
Tax on newly imported SIM-capable terminals	Did not exist	Levied on importers of newly imported phones and tablets, paid by bank transfer with mobile-money channels announced, and earmarked for connectivity, digital services and infrastructure	ADVANCED

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Education sector digital roadmap	Did not exist	A digital roadmap for the education system validated by sector stakeholders at a Brazzaville workshop, for a concerted update of the sector digital document	ADVANCED
Ministry digital roadmap and interministerial task force	Did not exist	Five ambitions and nine programmes, with delivery placed in an interministerial task force under the Prime Minister rather than the ministry acting alone	ADVANCED
National artificial intelligence strategy	Did not exist	A technical committee with a six-month horizon, eleven deliverables, a budget of FCFA 150m to 200m still to be secured, and a national-languages flagship digitising two languages	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
National data governance strategy	Did not exist	A landscape assessment and national reform priorities under way with government, regulators, academia, civil society and the private sector; no draft, timetable or adoption route published	ADVANCED
Public-finance digital transformation steering committee	Did not exist	A ministerial-chaired committee seating the directors-general of the revenue authorities and supervised agencies, with three stated objectives: improving revenue collection, securing public funds and raising the quality of public spending	ADVANCED
National digital strategy 2030	BASELINE NOT HELD	A finalised text still awaiting a decree, with no adoption instrument on file at 2026-08-06	Baseline not held

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Bilateral ICT cooperation memorandum with Namibia	Did not exist	Approved on the other side, with no scope, sector detail, financing, signature date or Congolese step published	ADVANCED
Cross-border media regulator cooperation	Did not exist	The two Congolese media regulators agreed to align how they regulate media and digital platforms, with one calling for joint mechanisms across what he described as the two states shared digital frontier and the other pressing for cooperation on online hate speech and disinformation while insisting regulation must not curtail freedom of expression	ADVANCED
First Central African cybersecurity agencies conference	Did not exist	Announced, dated and co-organised, with nothing held on whether it convened and no communiqué, recommendation or outcome	ADVANCED, NO OUTCOME ON FILE

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Subscriber identification compliance	Registration mandatory, with a survey of 18 localities finding cards sold pre-activated and without identity documents in twelve named towns and only two localities fully compliant	The two-month deadline expired around end-2025 and no compliance result, sanction, follow-up survey or extension is on file	STALLED

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
National personal data protection commission	A bill approved in council of ministers in July 2024, with no members appointed and the body not constituted	Members appointed and a president, vice-president and rapporteur elected, with powers stated as advising, warning and sanctioning	ADVANCED
Loi n. 29-2019 on personal data protection	In force with an incomplete institutional framework and no supervisory authority constituted	In force, its institutional framework completed by a decree of 2025-12-31	NO CHANGE

EU activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
European financing limb of the transformation project	A bank loan agreed December 2022 and a grant agreed December 2023, a consolidated envelope of EUR 136.5m on the bank's figure	The same envelope, now procuring: a 24-month cybersecurity strategy, training plan and national conferences mission out to open international tender, bids closing 2026-09-02	ADVANCED
European member-state development bank channel	Did not exist	A channel opened with a member-state development bank under the European gateway programme, on institutional capacity, structuring digital projects, public-service modernisation and the innovation environment; no commitment, sum or timetable named	ADVANCED

Open data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Transparency-code assessment platform	Did not exist; the 2024 exercise was run off-platform and described by the consultant as laborious	A platform under development to carry the assessments for 2023, 2024 and 2025 online, with focal points designated across the administration	ADVANCED

The instruments made in this window are all fiscal. The [invoicing decree](#) and its [four implementing orders](#), the [public-revenue payment order](#) and a [tax on newly imported SIM-capable terminals](#) all went from not existing to in force. Nothing comparable happened in electronic-communications law: the 2009 framework diagnosed as a brake on the sector holds no number, text or revision status at either end.

Data protection was constituted. The commission went from a [bill approved in council with no members appointed to installed with a president, vice-president and rapporteur](#) and powers to advise, warn and sanction. Installation is the whole of the movement.

Policy documents multiplied without adoption: a [data governance strategy](#) reached landscape-assessment stage, an [AI strategy](#) got a [technical committee with eleven deliverables](#) and a budget of FCFA 150m to 200m still to be secured, and a [ministry roadmap of five ambitions and nine programmes](#) was published in a signed opinion piece. The 2030 digital strategy is still awaiting a decree.

One enforcement track stalled: the regulator's [two-month subscriber-identification deadline](#) expired around [end-2025 with no compliance result, sanction or follow-up survey on file](#).

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
African artificial intelligence research centre	A state research and training centre created by law in May 2024 with statutes approved in council in July 2025, built with a Chinese counterpart and showcased at a summit	Integrated into an international alliance, with Russian financing for phases three and four under validation through a debt-conversion mechanism and a university memorandum with a three-year action plan	ADVANCED
Digital and AI regulation conferences	Did not exist	Concluded with priorities for a national strategic framework for digital and artificial-intelligence regulation, capacity-building for regulators and administrations, and a standing public, private and academic collaboration framework; the outputs are recommendations rather than instruments	CLOSED
Research-centre training platform	A pilot phase with about 3,000 free online courses in cybersecurity, artificial intelligence and innovation, against a 10,000-youth target	Unchanged; no enrolment, completion or certificate figure published at 2026-08-06	NO CHANGE

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
State operator quality certification	Did not exist: no operator held the standard	Certified	ADVANCED
Regional digital transit-hub bid	BASELINE NOT HELD	Courtesy meetings and investor engagement, with no interconnection agreement, financing commitment or capacity contract on file	Baseline not held

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Obstetric digital reference project	Did not exist	Deployed at one health centre using digital connectivity and real-time coordination to manage obstetric emergencies, with stated plans to extend to the two main cities and scale to 50 maternity units nationally	ADVANCED
Ride-hailing and delivery platform entry	Did not exist: a competitor had ceased operations, leaving no major structured digital mobility platform	Operating in Brazzaville with geolocated taxis, premium vehicles and hourly rentals	ADVANCED
Startup labelling regime	Award and withdrawal procedures and a labelling commission established in council	Unchanged; no source records a commission sitting, a label awarded or withdrawn, or any count of labelled startups	NO CHANGE

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Private telecom network at an oil field	Did not exist, and it is described as the first private network of its kind in the country	Contracted for five years, with no source recording the network built, commissioned or in service	ADVANCED
Joint artificial-intelligence laboratory	BASELINE NOT HELD	An announced component, with no source recording it built, staffed, equipped or operating	Baseline not held
Satellite navigation on the ocean railway	BASELINE NOT HELD	Discussion stage: pilots proposed and welcomed, with no contract, amount or timetable, and a return visit announced	Baseline not held

The research centre is the section's only institution and its patronage widened. Built with a Chinese counterpart and given statutes in July 2025, it [joined an international alliance with Russian financing for phases three and four under validation through a debt-conversion mechanism](#). Its training platform did not move: about 3,000 free online courses against a 10,000-youth target, with no enrolment or completion figure in fourteen months.

Commercial activity entered the record from nothing: a ride-hailing and delivery platform began operating in Brazzaville on a US\$30m round, an obstetric digital reference project is piloting at one health centre, and the state operator became the first Congolese operator to hold an international quality standard. The startup labelling regime did not move: no commission sitting, no label awarded, no count.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Mobile-internet market observatory	BASELINE NOT HELD	3.757m mobile-internet subscribers at December 2024, up 9.4%, on FCFA 63.569bn of revenue and 90.904bn megabytes of traffic at a weighted FCFA 0.70 a megabyte, against an over-15 population of 3.738m	Baseline not held

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Universal fund site and multimedia-centre programme	200 sites connected over three years, about twenty multimedia centres and about fifty libraries, with 2025 targets of at least ten further centres in white zones and 100 connected sites	Two further towns connected, one with infrastructure comparable to urban facilities, and no updated cumulative site count published	ADVANCED

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
National cybersecurity training plan	Did not exist	A 24-month mission bundling the training plan with a national strategy and national conferences, externally financed through the transformation project, with scope covering skills development across public and private actors and no contract value published	ADVANCED
Development-programme cybersecurity course	A five-month certified course, part of a commitment to train 25,000 African young people across 24 countries, the country among them	Unchanged; no national enrolment, cohort size or completion figure published since	NO CHANGE
Project digital-skills target	1,200 young people to be trained, in the 2025 work plan	1,200 young people to be trained by 2027, in the 2026 work plan, with no trained figure published in either year	NO CHANGE

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
National AI strategy technical committee	Did not exist	A six-month mandate to produce eleven strategic deliverables in three phases, with a central pillar of a structured digital corpus for two national languages and a specific budget of FCFA 150m to 200m still to be secured	ADVANCED

Skills carried the same number for a second year: the transformation project's 1,200-young-people target was restated in the 2026 work programme with no trained figure published in either year, and the national cybersecurity training plan is being written under the same donor-financed tender as the strategy.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Digital acceleration project	US\$100m committed on a five-year horizon to 2027, a 2025 work plan of just over FCFA 21bn, and a rural site build under way with none reported operational	20 of 76 sites fully operational at October 2025, a 2026 work plan of FCFA 21.872bn, and a ten-month detailed activity programme to be set by the funder	ADVANCED
European phase of the transformation project	The European phase officially launched in June 2025 with EUR 36.3m of loan and FCFA 10bn of grant committed and no procurement held	An open international tender for a 24-month cybersecurity strategy, training plan and national conferences mission, bids closing 2026-09-02, with no contract value published	ADVANCED
Mobility platform series B round	Did not exist: no such operation in the country	US\$30m combining equity and debt, funding a super-application spanning mobility, delivery, mobile payment and financial services	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
National data centre financing	About 90% complete with inauguration announced for November 2025	95% complete, works suspended and withdrawal threatened if the final tranche foreseen in the funding protocol was not released by month end, with no amount stated for the unpaid share	REGRESSED
Research-centre phases three and four financing	Did not exist	A commitment to finance phases three and four through a debt-conversion mechanism, funds not yet disbursed and no amount published	ADVANCED

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Energy and digital nexus protocol	Did not exist	A signed accord covering energy and digital nexus projects, a regional think tank, and a feasibility study for a regional data centre attached to a gas plant	ADVANCED

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-23	MOVEMENT
Posts, telecommunications and digital economy programme vote	FCFA 23,093,583,163 appropriated for 2025 and revised to FCFA 23,348,037,007	FCFA 30,139,589,283 appropriated for 2026, up 30.5%, with no revised figure held	ADVANCED
Rectifying finance law 2026	Expenditure of FCFA 2,320.167bn against revenue of FCFA 2,550.540bn	Expenditure of FCFA 2,561.069bn against revenue of FCFA 2,778.016bn, for a projected surplus of FCFA 216.947bn	ADVANCED
Treasury banking-function special account	FCFA 2,810,000,000 for 2025	FCFA 5,968,000,000 for 2026, up 112.4%	ADVANCED
Public-finance information systems special account	FCFA 3,500,000,000 for 2025	FCFA 3,500,000,000 for 2026	NO CHANGE
Additional allocation to upgrade connectivity sites	BASILINE NOT HELD	US\$3,000,000 stated by the minister as the government's own additional allocation, distinct from the project envelope; stage unclear, fiscal year unstated and no local-currency figure published	Baseline not held

The domestic vote rose and execution did not. The sector programme went from FCFA 23,093,583,163 appropriated for 2025, revised to FCFA 23,348,037,007, to FCFA 30,139,589,283 for 2026, on 2025 execution of FCFA 3,158,525,582. The treasury banking-function account more than doubled to FCFA 5,968,000,000 after two flat years, while the public-finance information-systems account stayed at FCFA 3,500,000,000. A rectifying law lifted total expenditure to FCFA 2,561.069bn on a re-priced barrel, its first stated objective being consolidation of public revenue through digitalisation.

External finance moved from commitment to procurement, and in one case backwards. The European phase went from EUR 36.3m of loan and FCFA 10bn of grant committed with no procurement to its first named tender; the data centre's financing regressed to suspended works over an unreleased state counterpart tranche whose amount is not stated.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Agency annual report on the state of national cybersecurity	any single published annual report, or a board deliberation showing the statutory obligation waived	not yet probed
National cybersecurity and ICT workforce stock	the national training plan now out to tender, an agency or regulator annual report, or an international index country profile with workforce data	not yet probed
Energy cost and reliability for digital infrastructure	the industry report's underlying cost tables, a regulator cost-of-service study, or the gas-plant data-centre feasibility study output	not yet probed
Registration, notification and enforcement regime	the 2019 data-protection law itself, the December 2025 appointing decree, or any commission deliberation, guidance note or fee schedule	not yet probed
Electronic-communications framework law of 2009	the 2009 law's number and gazette text, and any bill or ordinance revising it	not yet probed
National open-data portal or dataset-release policy	an open-data portal or its founding instrument, the statistics institute's dissemination policy, or a transparency-code provision obliging machine-readable publication	not yet probed
Public debate on data governance and digital rights	any held Congolese civil-society, academic, parliamentary or press argument about data governance or digital rights as such	not yet probed
United States technology presence	a US company, agency or fund instrument naming Congo-Brazzaville	not yet probed
Indian technology presence	an Indian line of credit, export-bank facility, information-technology services contract or capacity programme naming Congo-Brazzaville	not yet probed
Gulf-state technology presence	a Gulf sovereign-fund or telecom investment, data-centre commitment or memorandum naming Congo-Brazzaville	not yet probed
Audited outturn for any digital line	a settlement law later than exercise 2020, with its annexed tables reproduced	not yet probed
National digital-literacy programme	a national digital-literacy programme document, a fund or project training outturn broken out by literacy rather than skills, or a published digital-literacy rate	not yet probed

Twelve rows carry no position at either end. Three are documents an institution owes: the [security agency's statutory annual report on the state of national cybersecurity](#), required by its own statutes before 30 June each year and existing for no year; the 2009 electronic-communications framework law, held with no number or text; and any open-data portal or dataset-release policy.

Four are measures that would let the movements above be tested: no registration, notification or enforcement regime under the data-protection law; no cybersecurity or ICT workforce stock; no energy cost or reliability figure for digital infrastructure; and no audited outturn for any digital line, the settlement-law series ending at exercise 2020.

The remaining five are absences of a different kind: no United States, Indian or Gulf-state technology presence, no national digital-literacy programme, and no held Congolese public argument about data governance or digital rights. Each row is in [gaps.csv](#) with what would settle it; none has yet been probed.

ABOUT THIS DOCUMENT

EDITION	2026-08-23
CURRENT EDITION	https://corpus.data-landscapers.io/reports/COG/COG-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/COG/COG-progress-2026-08-23.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.