



PROGRESS REPORT

Senegal: progress report, August 2025 – August 2026

Edition of 2026-08-27 · 116 systems and instruments tracked

GOVERNANCE · FINANCE · ICT INFRASTRUCTURE · DPI · DIGITALISATION · TECHNOLOGY · CAPACITY ·
INCLUSION · DATA · GEOPOLITICS · WHERE THE RECORD IS THIN

This report asks the same set of questions of every country. The rows below are a fixed frame of indicators, one row each, chosen in advance and covering all thirty-eight subjects the base tracks — so what appears here is decided by the frame and not by whichever records happened to accumulate. Each row says what happened on that indicator during the period, with every claim linked to the source it rests on.

Where a row reads *No evidence*, the base holds nothing on that indicator. **That is a statement about this base, not about the country** — it does not mean nothing exists, only that nothing has been collected here yet. The rows that carry evidence say what it is; the rows that do not are left to speak for themselves.

The period is 2025-08-01 to 2026-08-27.

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

Governance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Digital transformation strategy	A technology strategy carries a stated FCFA 1,105bn envelope across twelve programmes to 2034, above a digital council with no published output and a steering committee not yet operating. The strategy launched in February 2025 with the stated envelope across twelve priority programmes to 2034; the dollar equivalent in circulation rests on an undated conversion and is not a second figure (envelope , strategy). A national digital council was inaugurated in October 2025 with twenty members, its mandate covering personal-data protection and cybersecurity advice, and no published output is held (council , projects). A digital governance steering committee was created in March 2026 and was still stated to be operational in the near future five months later (committee).	ADVANCED
Strategies, plans and policies	ICT strategy		NO EVIDENCE
Strategies, plans and policies	Broadband strategy		NO EVIDENCE
Strategies, plans and policies	Data storage / cloud strategy		NO EVIDENCE
Strategies, plans and policies	Data interoperability framework / roadmap		NO EVIDENCE
Strategies, plans and policies	AI strategy	A national artificial-intelligence strategy was adopted in 2023 on six orientations, and a head-of-state instruction now calls for a development plan whose relation to it is unestablished. The strategy was adopted in 2023 on six orientations. It predates the reporting window so it is not movement, and its first appearance corrected an earlier record that had held there was no published strategy at all (strategy). A council of ministers communiqué records a head-of-state instruction for a national development plan, and whether it supersedes, implements or replaces the 2023 strategy is unestablished (instruction). A readiness assessment records an ethics committee as planned; the assessment is dated 2025 with no month and the full report is not held (committee).	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Data localisation policies		NO EVIDENCE
Strategies, plans and policies	Data governance policy	A national data strategy is cited as adopted and as the frame requiring the data-protection bill to be re-levelled, and a blueprint for value creation through data is at workshop stage. The strategy is cited as adopted, with its adoption date unestablished, and it is the frame against which the personal-data bill is being re-levelled. Its first appearance in the base is a coverage gain rather than a policy move (strategy). A ministry and partner workshop over two days in July 2026 identified priority sectors for a data and artificial-intelligence governance blueprint, and no published blueprint, date or budget is on file (blueprint , governance).	ADVANCED
Strategies, plans and policies	Open data policy		NO EVIDENCE
Legislation and regulation	Data protection legislation	The personal data law of 2008 has stood eighteen years unamended, and a revision bill was taken to a two-day workshop to finalise it with its implementing decree. The law was promulgated in January 2008 and came into force in 2014, and no amending law is found. It did not move through the February 2026 breach of the national identity directorate (law , modernisation). A workshop was convened to finalise the revision bill and its implementing decree; the source is proxy-dated, so the workshop's own date is unknown and must not be rendered as July 2026 (bill). The national data strategy is the frame requiring the bill to be re-levelled, so the revision is being written to a strategy rather than to the breach.	MIXED a revision bill in finalisation while the law in force has stood eighteen years unamended through a breach of the identity directorate

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	Cybersecurity legislation	A critical-infrastructure protection law was adopted unanimously on 20 August 2026, and both the bill text and the inter-commission report on it are now held. The Assembly adopted the law unanimously (adoption , detail , safeguard). Every provision reaching the base through the news accounts is the ministry's own description and the enacted text is not held; the base held nothing on this workstream at the window's start (cooperation , security , digital security). The bill's own text and the parliamentary inter-commission report on it are both held, so the base can read the provisions and the committee's reading of them rather than the tabling alone (bill , text , hosting , continuity). During the debate the Assembly's first vice-president argued cybersecurity must become a standing administrative culture rather than a compliance exercise, calling for mandatory staff training and minimum device-security standards — an account of where the state's own practice stands rather than of what the law requires (culture).	ADVANCED
Legislation and regulation	Legislation covering digital id	A bill on computerising civil-status management remains listed among outstanding steps, validated but not enacted, and the register-reconstitution decree is likewise unsigned. The bill appears among outstanding steps in the agency's own August 2025 presentation and again in the June 2026 programme closing report (bill , closure). Validated is not enacted. The digitisation programme it would govern has meanwhile closed its external financing, deployed software across most centres and loaded millions of records, so the legal basis trails the system by a wide margin.	NO CHANGE
Legislation and regulation	Digital payments legislation		NO EVIDENCE
Legislation and regulation	Legislation enabling data interoperability		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	AI legislation / regulations	A four-country comparative study found no artificial-intelligence-specific legislation in force or in draft, and the strategy stack and a planned ethics committee carry the field instead. The study searched in August 2026 and found no artificial-intelligence-specific instrument on record; it rates a neighbour's strategy the most advanced of the four on inclusion and data governance (study). What the country holds instead is a 2023 strategy, an instruction for a development plan, a planned ethics committee and a non-binding regional guideline set – four policy artefacts and no binding rule.	NO CHANGE
Legislation and regulation	E-commerce legislation	A bill on a media and social-network regulator was presented in January 2025 covering digital platforms and online media, and no source has moved it since. The draft was presented with the broadcasting regulator and its scope covers digital platforms, social networks and traditional and online media (bill). Nothing in the base has moved it since January 2025. A ministry legal adviser separately states on the record that the state has worked on social-media regulation since 2024, which is the first dating of the workstream the base holds and does not name the bill (workstream).	NO CHANGE
Legislation and regulation	Statistics legislation		NO EVIDENCE
Legislation and regulation	Access to information legislation		NO EVIDENCE
Data protection	Data protection authority	The protection authority signed a cooperation convention with its Benin counterpart in April 2026, and no workplan, budget or first joint action has been reported since. The convention was signed at the counterpart's headquarters (convention). No workplan, budget or joint action has followed it. The authority operates under a law that has stood unamended since 2008 and did not move through the identity-directorate breach, so its cross-border cooperation is running ahead of its own domestic instrument.	ADVANCED
Data protection	National data protection readiness	A national online child-protection action plan was put in place on nine axes, and the plan itself is unpublished. The telecommunications ministry put the plan in place on nine axes, the named mechanisms being a focal-point network, a rapid reporting system, digital education in schools and campaigns in national languages (plan). The plan is unpublished, so the axes are known only through the description of them. It is the only protective instrument in this unit that reached implementation during the window, against a data-protection law still under revision.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Regional collaboration	Regional policy collaboration	The digital minister signed the founding agreement of a global artificial-intelligence cooperation body in Shanghai, and no obligation, contribution or ratification step is reported. The founding agreement was signed in July 2026 (membership). Nothing states what membership requires of the country. It sits alongside a presentation of a national artificial-intelligence programme in Tokyo and exploratory talks in Washington and Beijing: the diplomacy is broad and none of it has yet produced an instrument the base can read.	ADVANCED
Regional collaboration	Regional legal harmonisation	Statistical directors-general approved regional methodological guides at a Dakar meeting and named national legal instruments as the follow-through owed, and six states adopted non-binding artificial-intelligence guidelines. The guides were approved at the close of the Dakar meeting, and the directors' own recommendation names adoption of national legal instruments as the step the country owes (guides , harmonisation). The artificial-intelligence guidelines were adopted by six francophone West African states on the margins of a global dialogue. They are led by an advocacy organisation rather than a state or bloc secretariat, with no compliance mechanism, budget or review cycle named (guidelines). Both instruments are agreed at regional level and both leave the binding step to national law that has not been taken.	ADVANCED
Regional collaboration	Shared regional infrastructure	Free roaming with Togo and Benin took effect in April 2026, implementing a regional regulation adopted in December 2017. It took effect at Lomé on 24 April 2026 (roaming). The regulation behind it was adopted in December 2017 and applied only now, which is the finding: the instrument was not the constraint, and nothing on file says what was.	ADVANCED
Regional collaboration	Cross-border data transfers	A second monitoring committee set a three-month roadmap for customs data exchange with Gambia on 17 July 2026, agreed at operational level rather than by treaty. The roadmap clock started on 17 July 2026 (roadmap). It was agreed between customs administrations at operational level rather than by treaty, so there is no ratified basis for the transfer of the data it would move, and the protection authority is not named in it.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Standards	National interoperability standards	An inventory of state information systems was launched at a July 2026 workshop alongside interim diagnostic results, and the inventory carries no scope, deadline or publication commitment. Interim diagnostic results were presented and the inventory launched at a workshop on 29 July 2026, implemented by the state digital agency with donor programme funding (architecture , projects , agenda). The inventory is the load-bearing commitment: without it there is no list of the systems any interoperability platform would have to reach. It is now under way and carries no scope, deadline or publication commitment.	ADVANCED
Standards	National quality standards	A decree on classified defence procurement was signed in April 2026, its stated direction control rather than expansion because administrations were invoking the classification improperly. The decree was signed on 22 April 2026 and published in the official journal a week later (decree). The accompanying report says administrations were invoking the classification improperly, so the instrument narrows a route that had been used to avoid open procurement. It is relevant here because the state's own diagnosis locates the blockage on critical-infrastructure cybersecurity in procurement rather than in budget or capability.	ADVANCED
Standards	Adoption of international standards		NO EVIDENCE
Public debate and participation in policymaking	Non-governmental contribution to national policy		NO EVIDENCE
Public debate and participation in policymaking	Open discussion of government policy		NO EVIDENCE

Finance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Domestic budget appropriations and expenditure	Sustainable domestic financing of digital transformation	The 2026 ministry budget was set at FCFA 81.06bn with about 60 per cent to investment, while the the civil-status agency 2026 appropriation had not been notified by August. The 2026 ministry figure is an announcement rather than an appropriation: the record's own flags read unclear on stage and partial on scope, and the source says the budget was set without stating tabled or enacted (vote). At sector level only the 2024 machine budget record exists; the 2025 figure of FCFA 31.1bn is source-stated in committee reporting and is not held as a budget record, and nothing at sector level exists for 2026 (sector , baseline). The civil-status agency's director-general said on 17 August 2026 that its 2026 budget had still not been notified, and named that as the constraint on the pace of the regional phase of civil-registry digitisation (agency).	MIXED a ministry vote of FCFA 81.06bn announced for 2026 while the civil-status agency's own budget had still not been notified in August
MoUs and other agreements	Strategic relationships	A memorandum with a United Nations development programme was signed with the digital ministry, with no value, duration, workplan or deliverables and the text not held. The memorandum was signed in April 2026 (memorandum). Nothing about it is published beyond the signature. The same programme separately funds an equipment tender for a parliamentary system, which is the only concrete activity the base can attach to the relationship.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
New investments	Mobilisation of non-state finance	A US\$137m mobile-money debt raise closed in June 2025, a tower operator committed US\$150m on a presidential account, and a EUR 270m network facility was extended. The debt raise is the largest private-sector financing in the base after the Chinese credit lines, closed one month before the window opened and unmoved since (debt , investment). The tower commitment traces solely to the Presidency; trade press moved from plans to commitment in a day with no new evidence, and the operator already ran 1,479 sites in the country in the first quarter of 2026 (towers , commitment). The network facility is a bank's first project in the country and its first sub-Saharan local-currency structure, and the country's share is not disaggregated (facility). A pre-seed and seed fund was announced on a conference stage with no first close, limited partners, fund manager or deployment held (fund).	ADVANCED
New investments	Development-partner project financing	A regional bank loan for digital transformation of public services was committed in March 2026, a digital economy acceleration project was realigned to the technology strategy, and a US\$10m foundation grant is approved and undisbursed. The regional bank loan was committed on 26 March 2026 (loan). A portfolio review realigned the acceleration project to the technology strategy and validated first-half 2026 milestones; the two amounts on record for the project are not reconciled in the base (review , project). The foundation grant of US\$10m was committed on the margins of a United Nations session and is approved and not disbursed in the deal record (grant); the same item carries a 2025 to 2034 requirement figure that is a need rather than a commitment (grant , deal).	ADVANCED

ICT Infrastructure

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Mobile penetration	Rural household internet access was stated at end-2025 against fourth-generation coverage reaching 97 per cent of the population, so the shortfall is usage rather than coverage. The rural figure sits against fourth-generation coverage reaching 97 per cent of the population in 2025, which makes it a usage gap rather than a coverage gap (access). That distinction decides what would close it. Coverage obligations and tower financing do not reach a household that is covered and not connected, and the instruments recorded elsewhere in this report — the connectivity project, the device programme, the affordability measures — are the ones that would.	ADVANCED
Connectivity	Internet usage	The incumbent operator committed to one million new fibre sockets between 2026 and 2028, and a mobile latency measurement covering January to July 2026 is the first the base holds. The fibre commitment was set out with full-year 2025 results in April 2026 (results). The latency measurement covers January to July 2026 and no prior figure for the country is held, so it establishes a baseline rather than a direction (latency). Both figures are the operator's and a measurement firm's; no regulator series on quality of service is held for this unit.	ADVANCED
Connectivity	Mobile affordability		NO EVIDENCE
Connectivity	National fibre backbone		NO EVIDENCE
Connectivity	International internet bandwidth	A subsea cable landing station was commissioned in December 2025, and a second cable landing was announced in May 2026 with no landing-site, financing or contract detail. The landing station was commissioned in December 2025; the base holds a month-precision event date and no day (station). The second cable was announced at a continental summit in May 2026 and no landing-site, financing or contract detail is held for the country's leg (cable). An internet exchange point reactivation was announced in a state and operator partnership in March 2025 and is the only source in the base naming the exchange (exchange).	ADVANCED
Connectivity	Internet Exchange Points		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Satellite broadband licensing and availability	A five-year satellite operating authorisation was granted in February 2026, a teleport gateway is in service, and the universal connectivity project slipped through the first half. The authorisation runs five years, with commercial launch about 4 February 2026 and the country the operator's twenty-sixth African market; the regulator separately warned against illegal wireless resale (authorisation , framework , warning). A teleport satellite gateway is in service; the source states no commissioning date so the publication date is used (gateway). The universal connectivity project opened a deployment tour in April 2026; the target was restated between February and April and the first half closed with nothing published (tour , deployment , kits).	ADVANCED
Data Storage	Local data centre capacity (all providers)	The national data centre was commissioned in June 2021 at US\$18.2m, externally financed and built, and a second commercial facility broke ground in January 2025. The national facility's figures come from an academic analysis citing secondary sources, with no domestic primary held (centre , financing). A commercial facility broke ground in January 2025; its target year has not expired, so it is not recorded as stalled (groundbreaking , build). The count of data centres operating in the country reaches the base only as a continental reference-study figure at mid-2025, cited and not absorbed; no domestic primary count and no capacity figure is held (count).	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Storage	Local data centre capacity (national providers)	A sovereign cloud built with a Chinese vendor is in testing with equipment installed and verified, while a memorandum with a hyperscaler signed in October 2024 has produced no build. The minister states the Chinese-partner infrastructure is deployed and tested, equipment installed and verified. No contract, value, hosting-term, exit or data-access terms are reported (cloud , sovereignty). The hyperscaler memorandum was signed in October 2024 and no build, siting, capacity or spend was reported in the twelve months to August 2026. The base does not establish how the two arrangements relate (memorandum). Cloud residency zones in operator data centres have been in service since May 2024 and are the residency substitute for a country with no full cloud region (residency).	MIXED one sovereign-cloud partner reported as deployed and tested while another signed two years earlier has produced no build
Data Storage	Off-site backup capacity		NO EVIDENCE
Energy	Sufficient energy and water for data centres		NO EVIDENCE
Energy	Grid reliability		NO EVIDENCE
Energy	Rural electrification		NO EVIDENCE
Technical Capacity	Robustness of government hardware and software	Three state systems were breached and the Assembly announced hearings of the technical services and the agencies hit, a day after the critical-infrastructure law's adoption. The treasury breach carries month precision only, and no technical accounting has been published for any of the three (breaches , identity file , maturity). On 20 August 2026, a day after the law's adoption, the Assembly's president announced hearings of the state technical services and of the agencies hit, naming the file-automation directorate and the tax and domains directorate. Neither the number of further incidents nor their dates is stated, so three is the count the base can still support (hearings). That the legislature moved to hearings only after the law passed is the sequence the record shows.	REGRESSED
Technical Capacity	Local capacity to maintain, manage and develop government systems		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Cybersecurity	National cybersecurity readiness	A national computer emergency response team is provided for in a bill and does not yet exist, and the procurement route is where the state's own diagnosis locates the blockage. A named expert stated in February 2026 that the country has neither a national cybersecurity agency nor a national response team, and no evidence was found that either has since been established; the team is provided for in a bill before the Assembly (team). The state's own diagnosis locates the blockage in procurement rather than in budget or capability, and a memorandum with a foreign cybersecurity supplier was reported in August 2026 whose text, scope and value are not published (memorandum , procurement). The international cybersecurity index score held is the 2024 edition, a reference figure cited and not absorbed, and it predates the entire breach run (index). Police cybercrime figures are reported alongside an international estimate of Africa-wide losses, with neither the recording basis nor a clear-up rate stated (offences).	MIXED a critical-infrastructure law adopted while the country still has neither a national cybersecurity agency nor a national response team

DPI

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Exchange	National data exchange system	An enterprise-architecture account names interoperability as a standing challenge with platforms still siloed sixteen months after launch, and no source records the first phase completing on its end-2025 target. The platform launched in April 2025 with a first phase targeted at end-2025, and no held source records that phase completing (platform , update). Sixteen months on, the government's own enterprise-architecture account names interoperability as a standing challenge and describes platforms as still siloed (architecture). A separate climate-transparency data platform launched in July 2026 on 42 months of external funding, and the ministry names the defect directly: gaps in availability, quality, harmonisation and inter-sectoral sharing (climate , project).	STALLED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Exchange	Use of digital id in other systems		NO EVIDENCE
Data Exchange	Interoperability of health systems	A convention commits the state digital agency and the health-cover platform to interconnect, with no enrolment target, go-live date or named data-sharing instrument. The convention was announced in July 2026 committing the two bodies to interconnect their platforms (convention , partnership). No enrolment target, go-live date or named data-sharing instrument accompanies it, and the personal-data commitment is an intention rather than something referred to the regulator. The ministry has meanwhile begun building a single patient record ahead of the law meant to govern its confidentiality and transfer, so health data is being joined up in two places at once with no instrument governing either.	ADVANCED
Data Exchange	Interoperability of education systems		NO EVIDENCE
Data Exchange	Interoperability of social protection systems	A two-day workshop opened in July 2026 to diagnose existing systems and settle interoperability and data governance for a unified social-protection information system. It covers five named social programmes, and no budget, timeline or lead technical agency is reported (workshop , system). Data governance is an output of the workshop rather than an input to it, which is the same ordering the health interconnection and the digital addressing relaunch show: the systems are being designed and the rules that would govern them are being written afterwards.	ADVANCED
Digital Identity and CRVS	Robustness of system	Identity card production resumed on 1 April 2026 after a ransomware breach forced a two-month suspension, and exfiltration is un rebutted. Production was suspended on 5 February 2026 and resumed on 1 April (suspension , resumption). Exfiltration is un rebutted: the directorate's communiqués assert integrity only, never confidentiality. The volume claim appears as both 139 GB and 139 TB across one actor's two artefacts, so even the size of the loss is unestablished (breach). The data-protection law did not move through the breach, and no technical accounting has been published.	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Registration of entire population		NO EVIDENCE
Digital Identity and CRVS	National maintenance of id and credentials systems		NO EVIDENCE
Digital Identity and CRVS	Authentication		NO EVIDENCE
Digital Identity and CRVS	Digital id from birth	The externally funded civil-registration modernisation programme closed at a final steering committee in June 2026 — a programme closure rather than a capability closure. The final steering committee was held on 29 June 2026, closing the programme (closure , programme). It is the only European governance instrument on file for the country. The capability it built continues — software is deployed across most centres and millions of records are loaded — but the financing that built it has ended, and the agency running it says its own 2026 budget has not been notified.	STALLED
Digital Identity and CRVS	Interoperability of birth registration and digital id	Birth registration coverage rests on two instruments on different bases, and an audit of civil registration in 74 communes covering 2018 to 2025 was launched in July 2026. The coverage figures come from two instruments on different bases — a census stock figure and a survey coverage rate — which is why they cannot be read as one series (coverage). The audit mission was launched at Rufisque on 28 July 2026 covering 2018 to 2025. It tests the reliability of the paper base the digital register is built on, and no findings or reporting date are stated (audit). An audit of that scope, opened while the register is being loaded, is the right sequence and the one the record most often shows reversed elsewhere in this unit.	MIXED birth registration coverage advancing while an audit tests the reliability of the paper base the digital register is built on
Digital Identity and CRVS	Use by other systems		NO EVIDENCE
Digital Payments and Fintech	Governance role of central bank		NO EVIDENCE
Digital Payments and Fintech	G2P functionality		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Payments and Fintech	Revenue collection	The tax authority withdrew the paper fiscal stamp on 20 July 2026, and a provider suspended its free electronic stamp service on 28 July citing an administrative decision outside its control. The withdrawal made the digital service the sole recognised channel. It is removal of the analogue route rather than addition of a digital one: unused paper stamps were exchangeable until 15 August 2026, and no offline or assisted route is stated (stamp , channel). Eight days later a provider suspended its free tier, citing an administrative decision outside its control. It is the first consumer-cost consequence of state-platform exclusivity the base holds, and it is not stated whether the decision was addressed to that provider or to the distribution channel generally (suspension). A levy on mobile-money transfers was proposed under a recovery plan to raise about FCFA 220bn over three years; both sources post-date the window's start, so the proposal's earlier position cannot be stated (levy).	MIXED the paper fiscal stamp withdrawn in favour of a digital channel while the free tier of that channel was suspended eight days later
Digital Payments and Fintech	B2B and B2G functionality		NO EVIDENCE
Digital Payments and Fintech	P2P, P2G and P2B functionality		NO EVIDENCE
Digital Payments and Fintech	Population uptake	The country's share of regional mobile-money transaction volume rose on the central bank's own 2024 series, and a super-app was integrated into the rapid-transit network for ticketing. Both ends of the regional share come from the same source's own series rather than from movement in the base, and eleven electronic-money issuers operate in the country (share). A super-app was integrated into the rapid-transit network for ticketing and top-ups; the prior digital-payment figure carries no date, and the network runs up to 300,000 passengers a day (transit).	ADVANCED
Digital Payments and Fintech	Cross-border functionality		NO EVIDENCE
Digital Payments and Fintech	Consumer protection		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Population register	A biometric audit of the public-service headcount began enrolment in June 2026 and a biometric register of artisanal gold miners was agreed by convention, neither stating a data-protection provision. The headcount audit runs physical and biometric enrolment from 23 June 2026. It is identity infrastructure whose beneficiary is the treasury, and no correction or grievance route is stated for an agent the audit fails to find (audit). The miners' register was agreed by a convention signed on 30 July 2026 between the mines ministry and the deposits fund; no enrolment target, timetable, cost, host, retention period or regulator role is stated, and the reported design carries no data-protection provision (register). Two new biometric collections in two months, in a country whose identity directorate was breached in February and whose data-protection law is still under revision.	ADVANCED
Registries	Civil register	Civil-status software reached 437 of 629 centres, 15.3m records are loaded live, and the archive totals are given as two unreconciled figures. The deployment figure was given at African Civil Registration Day in August 2026 against a denominator of 629 centres; the agency's director-general frames civil registration as an instrument of sovereignty, and the same agency says its 2026 budget has not been notified (deployment , progress , presentation). The live database holds 15.3m records loaded, a subset of archive stock rather than a replacement figure; English coverage calls them birth records where the agency's own term covers all events (database). The June 2026 closing report gives 10m digitised and 20m indexed as two separate totals, unreconciled with the August 2025 reading (archive , agency). Remediation ran at one region in August 2026 on the agency's own pilot data, with no national completion date stated (remediation).	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Address register	A national digital addressing project was relaunched at a workshop in August 2026, with no budget, lead implementing agency or pilot geography stated. The relaunch workshop opened on 5 August 2026 (relaunch). The government states the project made conceptual and technical progress in earlier years, and the base holds no position for it before the relaunch — so what is being relaunched cannot be measured against what existed.	ADVANCED
Registries	Business register	A business registration platform launched in February 2025 for the enterprise and association identification number, and eighteen months have passed with no update. The platform launched in February 2025 (platform). Eighteen months with no update in the base means the object may have moved without the base holding it, which is a limit on this reading rather than a finding about the platform.	NO CHANGE
Registries	Social protection register	The single national social register rose from 542,000 to one million households over 2024, and no later figure is held. The growth was reported in December 2025 and ingested in July 2026, so it is a 2024 event rather than movement in the window (register, brief). The unified social-protection information system now being designed would sit above it, and the workshop that opened that design names data governance as an output rather than an input.	ADVANCED
Registries	Electoral register		NO EVIDENCE
Registries	Tax register		NO EVIDENCE
Registries	Land register		NO EVIDENCE
Sectoral management information systems	Health	The ministry has begun building a single patient record ahead of the law meant to govern confidentiality and transfer, and a mortality and cause-of-death tool is in pilot. A civil-society call for adoption of a digital-health bill was made at a restitution day in July 2026, and the record notes the ministry has begun building a single patient record accessible to certified structures ahead of that law (bill). The mortality and cause-of-death analysis tool was trained on over two days in July 2026. Cause-of-death quality is being worked on inside the health information system rather than through the civil register, which is where the audit and the digitisation programme sit (tool).	ADVANCED
Sectoral management information systems	Education		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Sectoral management information systems	Social protection		NO EVIDENCE
Sectoral management information systems	Justice		NO EVIDENCE
Sectoral management information systems	Tax		NO EVIDENCE
Sectoral management information systems	Customs		NO EVIDENCE
Sectoral management information systems	Land		NO EVIDENCE
Other GovTech and e-Gov	e-government services	A citizen single window was launched and declared operational in March 2026, and a public procurement platform carries state acquisition procedures with no onboarding or volume figure published. The portal was launched by the prime minister on 24 March 2026 and declared operational, presented alongside a sovereignty cloud, a unified government payment system and a consular platform (portal , year on). The procurement platform launched in October 2025 to carry state acquisition procedures, and no count of administrations onboarded, procurement volume, availability record or security accreditation is stated (procurement). The telecommunications regulator has deployed eight platforms of its own, sovereignty-framed and with no usage or publication figures held (regulator), and an equipment tender for a parliamentary system opened in August 2026 with no function, scope or go-live on record (parliament).	ADVANCED

Digitalisation

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digitalisation of sub-national government	ICT infrastructure for local government		NO EVIDENCE
Digitalisation of sub-national government	Digitalisation of local government records		NO EVIDENCE
Rural digital data capture	Digitalisation of rural health clinics		NO EVIDENCE
Rural digital data capture	Digitalisation of rural primary schools		NO EVIDENCE
Rural digital data capture	Digitalisation of rural registry offices		NO EVIDENCE
Rural digital data capture	Digitalisation of rural police stations		NO EVIDENCE

Technology

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
AI	Use of AI in government administration		NO EVIDENCE
AI	Use of AI in sectoral management information systems		NO EVIDENCE
AI	Development of national / regional AI systems	A national artificial-intelligence factory was presented in Tokyo, and a Wolof and French tutor delivered by phone call was presented at a national prize ceremony. The programme was presented to an international artificial-intelligence process meeting; the topics the delegation discussed – trustworthy-artificial-intelligence governance, compute infrastructure, innovation financing and partnerships – are the things the programme is not yet reported to have (factory). The tutor works over a phone call in Wolof and French, so it reaches users without smartphones or data. No user, pricing, call-cost, contract or evaluation figures are given, and the education ministry's role is asserted by the vendor rather than confirmed by it (tutor).	ADVANCED
AI	Control of AI abuse		NO EVIDENCE
ICT Industry	National capacity in DT-related production		NO EVIDENCE
Innovation ecosystem	Technology hubs		NO EVIDENCE
Innovation ecosystem	Tech startup ecosystem	The Startup Act labelling process launched in the strategy's first year against a 2034 target of more than 500 labelled firms, and no count of labelled startups is held. The implementing decree was adopted in January 2025 and the labelling process launched in the strategy's first year; the published target for 2034 is more than 500 and no count is held at any date (labelling , implementation). A corporate mobility platform launched in July 2026, its claimed cost reduction the company's own (mobility). A transit operator and the telecommunications operator signed a super-app partnership in July 2026, described as progressive and eventual throughout with no go-live date or phasing published (super-app).	ADVANCED

Capacity

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Literacy	Digital literacy (civil service)		NO EVIDENCE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Literacy	Digital literacy (general population)	A digital financial-education project closed in July 2026, and the base held nothing on it before the closing item, so its whole life-cycle arrives at once. The project closed on 15 July 2026 with a closing workshop the following week (closure). The base held nothing on it before 24 July 2026, so there is no record of what it did, reached or cost — only that it ended. That is a coverage limit rather than a finding, and it is worth stating because it is the second literacy instrument in this unit whose record is a single item.	STALLED
Training and skills	DT-related training in secondary education	A Digital Schools memorandum to equip 120 primary schools and train 500 women at seven digital houses stands unchanged across the window. The memorandum was signed in March 2025 and the position is identical at both ends of the window (memorandum). It is the only school-level digital-literacy instrument the base holds for this country. Against a national technology strategy running to 2034 and a student-computer programme now under parliamentary inquiry, one unmoved memorandum is the whole of the school record.	NO CHANGE
Training and skills	DT-related university facilities and qualifications	The Assembly voted 129-0 to open a commission of inquiry into a student-computer programme, over roughly 48 billion FCFA committed since 2017 and 800 defective computers stored unused at a university. The inquiry covers alleged breaches of the public procurement code, a guarantee fund of about 2 billion FCFA with a commercial bank, and the defective machines held at the country's main university (inquiry). No device-delivery total, cost per unit or student-reach figure is published for the programme, so the inquiry's envelope is the only quantity the base holds about it — nine years of a flagship access programme whose only measurable number is what it may have cost.	REGRESSED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Training and skills	Graduates entering DT ecosystem	The the statistics school 2026 cohort drew students from ten African countries and the national agency used the graduation to press ministries to recruit them, and sovereign-cloud engineer training has not started. The agency's intervention states an absorption problem without measuring it: no figure is published for how many of the 900 graduates are employed in domestic public statistics (cohort). The digital minister states the sovereign-cloud infrastructure is deployed and tested and that training has not started; no contract, value or schedule is held (training). A US\$200m five-year skills commitment announced in September 2019 is the largest single skills commitment in the base, and seven years on the base holds no evidence of delivery (commitment).	MIXED a statistics school graduating a large cohort while the national agency presses ministries to absorb them and cloud-engineer training has not started
Research institutions	Think tanks and academic departments contributing to DT policy	Two artificial-intelligence research laboratories launched in January 2025 with three ministers present, and eighteen months have produced no follow-up item. They are the only standing artificial-intelligence research infrastructure the base holds for the country, and no follow-up item has entered it in eighteen months (laboratories). A council of ministers communiqué proposes a national research and innovation fund alongside applied research laboratories, and none of the proposals is an adopted instrument (fund).	NO CHANGE

Inclusion

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Citizen feedback portals		NO EVIDENCE
Access to services	Citizen participation in policy		NO EVIDENCE
Access to services	Gender equity		NO EVIDENCE
Access to services	Inclusion of persons with disabilities	An advanced-level digital course for blind and partially sighted people launched in July 2026, with no start date for the programme and no funding figure or state role reported. The advanced course launched on 6 July 2026 (course). The programme's start date is not stated, so the cumulative figure it reports has no start point, and no funding figure or state role is reported. It is the only disability-specific digital instrument in this ledger.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Inclusion of refugees and IDPs		NO EVIDENCE
Digital divides	Bridging of digital divides	The telecommunications minister put 40 per cent of the population without connectivity during the critical-infrastructure debate, on a 2024 diagnosis that is not held. The figure was stated during the bill's debate and attributed to a 2024 sector diagnosis of coverage gaps and unmet operator obligations. The diagnosis itself is not held, no definition of access is given, and the figure is two years old at the point of its citation (gap). It sits against fourth-generation coverage reaching 97 per cent of the population in 2025 (coverage), so the two figures are measuring different things and no source reconciles them.	NO CHANGE

Data

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
National statistics	National strategy for development of statistics		NO EVIDENCE
National statistics	Censuses and surveys	The national statistics agency hosted the first second-phase peer exchange of an inclusive-data initiative in Dakar. The exchange was hosted in July 2026; the base holds a month-precision date and the exact dates are not published (exchange). The same agency used a graduation ceremony the following month to press ministries to recruit statisticians into sectoral services, so it is convening internationally on inclusive data while stating a staffing problem at home.	ADVANCED
National statistics	Statistics from administrative data		NO EVIDENCE
Open data	Use of open data		NO EVIDENCE
Use of satellite data	Agricultural use of satellite data		NO EVIDENCE
Use of satellite data	Meteorological use of satellite data		NO EVIDENCE

Geopolitics

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
US / hyperscaler activities	USA / hyperscaler MoUs, engagements and commitments	The digital minister pitched the technology strategy in Washington with the State Department and the development finance corporation, and an exploratory meeting with an embassy delegation followed in August 2026. The Washington working sessions are reported with no date beyond the publication date, and nothing beyond talks is on record (talks). The August meeting on cybersecurity and artificial-intelligence cooperation is a meeting rather than an instrument: no memorandum, workstream, funding or timetable is reported (meeting). Against a sovereign-cloud memorandum with an American hyperscaler that has produced no build in nearly two years, the American relationship in this unit is entirely at the discussion stage.	ADVANCED
China activities	Chinese MoUs, engagements and commitments	A strategic partnership with a Chinese vendor took artificial-intelligence-in-education governance to Beijing in August 2026, and thirteen months on the base holds no evidence the assembly plant exists. The partnership was signed a month before the window opened, so it is the baseline rather than news, and thirteen months on nothing establishes that the assembly plant it named exists (partnership , accord , sovereignty). A position on media technology cooperation was put at a Sino-African media forum in August 2026, with no instrument, funding or work programme named (media). The sovereign cloud recorded elsewhere in this report is the one Chinese arrangement that has produced installed equipment, and its contract, value and data-access terms are unpublished.	ADVANCED
EU activities	EU MoUs, engagements and commitments		NO EVIDENCE
Gulf/UAE activities	Gulf MoUs, engagements and commitments		NO EVIDENCE
India activities	India MoUs, engagements and commitments		NO EVIDENCE

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Power provision for data-centre and telecom infrastructure	a Senegalese primary carrying the installed capacity of the data-centre estate, a utility tariff or supply agreement for a named facility, or a government decision on the industry recommendation	not yet probed
National computer emergency response team	a decree or ministerial order creating a national response team or cybersecurity agency, or an official statement naming one that already exists	not yet probed
Open government data policy, portal or licence	a decree or circular on public-data re-use, a national open-data portal ingested as a primary, or a published open-data charter	not yet probed
Universal digital identity under the technology strategy	a build contract, pilot record or enrolment figure for the universal digital identity the strategy announced	not yet probed
Rural digital data capture	a source on tablet-based rural enumeration, agricultural census digitisation or field-level data collection	not yet probed
Use of satellite data in public administration	a statistics-agency, agriculture-ministry or land-administration document showing earth-observation data feeding an official statistic, cadastre or crop estimate	not yet probed
Commune-level systems other than civil status	a source on a commune-level administrative system that is not the civil register	not yet probed
Place in an AI readiness index	Senegal's inclusion in a future edition, or any other AI-readiness index publishing a Senegal score	not yet probed
Senegal-India technology cooperation	any dated Indian-government, export-bank or Indian-vendor announcement naming Senegal	not yet probed
Senegal-Gulf technology investment	a dated investment agreement, memorandum or facility naming a Gulf counterparty	not yet probed
Digital-sector budget outturn, execution and audit	the quarterly budget-execution report with ministry or programme disaggregation, or the audit court's settlement law for FY2024 or FY2025	not yet probed
Domestic measurement of the digital divide or digital literacy	a statistics-agency or regulator household ICT-usage survey, or a ministry digital-skills baseline	not yet probed
National civil-status agency 2026 appropriation	the notified 2026 appropriation for the national civil-status agency, in the enacted budget or a ministry notification, or the agency's own budget execution statement	2026-08-17
Dedicated AI legislation	A bill, decree or law regulating artificial intelligence specifically, or an official statement that one is in preparation.	2026-08-10

ABOUT THIS DOCUMENT

EDITION	2026-08-27
CURRENT EDITION	https://corpus.data-landscapers.io/reports/SEN/SEN-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/SEN/SEN-progress-2026-08-27.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.