



TWELVE-MONTH PROGRESS REPORT

Gabon: progress report, 2025-08-01 to 2026-08-19

Edition of 2026-08-19 • 113 systems and instruments tracked, 27 of them not held

Compiled 2026-08-19 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 113 systems and instruments on this place's ledger, 46 changed position between 2025-08-01 and 2026-08-19, 23 did not, 17 carry no stated baseline, and 27 are **Not held** at both ends.

Shape check, run before the comparison: 90 sources for this place in the window — 24 in the earlier half (2025-08 to 2026-01), 66 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Over the period Gabon acquired hosting capacity it did not have, and did not close the governance questions that capacity raises. Two Tier III data centres went from nothing to one in service and one due by December 2026; the national internet exchange point went from two dormant members to reconnection by both large operators; and a domestic payment scheme went from not existing to being the pilot for a standard now binding across six states.

Against that, the electronic identity programme published its first coverage figures and [they showed 78,500 disputed files](#); the social-media suspension took effect and has not been lifted; and the World Bank operation passed its closing date having disbursed under a fifth of its envelope.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
ARCEP prohibition on Starlink sale, installation and use	No prohibition on the record	In force - sale, installation and use illegal on penalty of fines, imprisonment and equipment seizure, while the operator's own map still listed Gabon as available from 2026 with no licence granted (2026-05-19)	ADVANCED
GABIX (Gabon Internet Exchange Point)	Two members, ANINF and CanalBox, with local traffic of about 80 Mbps, unchanged since 2019	Gabon Telecom and Airtel Gabon reconnected on 2026-05-13 and local traffic passed 250 Mbps; the national reboot workshop ran 3-8 August 2026 with the Internet Society and AFRINIC and closed with certificates presented after six days of peering, security and sovereignty training. AFRINIC called for a network of trained ambassadors to carry the skills into firms and administrations, and operator representatives named broader institutional buy-in as the remaining task	ADVANCED
Gabon-Equatorial Guinea digital accords	Did not exist	Signed - fibre interconnection, free roaming and radio-frequency coordination; no commencement date, link capacity, tariff or coordination schedule published	ADVANCED
Airtel Gabon technology-neutral fixed-network authorisation	In force; no build obligation, coverage target or deployment figure published	Unchanged; nothing on the record of what has been built under it in nineteen months	NO CHANGE
Central African Backbone additional financing	Closed	Closed, with no successor backbone financing on file	NO CHANGE
Moov Africa Gabon Telecom fibre-to-the-home programme	Nine localities planned for 2025, the programme running since April 2016	Unchanged; no delivery figure, subscriber count or 2026 plan on file	NO CHANGE
Fibre-optic backbone deployed	No figure held	2,000 km deployed (2026-07), against 88 per cent forest cover cited as the physical limit on further fibre	BASELINE NOT HELD

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
ANINF-ST Digital framework memorandum	Did not exist	In force - covers secure digital infrastructure, cloud, cybersecurity, digital identity, e-government and local training; no workplan, value or deliverable published	ADVANCED
Gabonese Tier III rack capacity	No Gabonese data centre in service	92 racks and 1 MW in service from 2026-07-03, with a further 160 racks and over 1 MW due end-November to early-December 2026	ADVANCED
Nkok national data centre (ST Digital Tier III)	Under construction from the groundbreaking of 2025-08-08, with the operator stating five months to service	In service - 92 racks over 3,000 square metres, 1 MW installed, XAF 8bn, peered to the ACE and SAT-3/WACS submarine systems	ADVANCED
ANINF-Cybastion national data centre convention	Convention signed; no site, cost, capacity or timeline published	Unchanged thirteen months on; no site, cost, capacity or timeline published	NO CHANGE
ACE Gabon Carrier Hotel Tier III data centre	Not on the record	Under construction by the state company ACE Gabon SA - 160 racks, over 1 MW, interconnected to the submarine systems, with dedicated innovation and start-up space	BASELINE NOT HELD

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Share of Gabonese data hosted abroad	No figure held	About 95 per cent of data produced in Gabon hosted outside the country (2026)	BASELINE NOT HELD

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Nkok data centre photovoltaic plant	Planned - partial solar supply, adiabatic cooling and rainwater recycling in the announced design	In service, supplying about 22 per cent of site energy needs, with water-free cooling and a dual 15 kV feed with N+1 redundant units	ADVANCED

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
ANINF-CNAMGS information-systems audit memorandum	Did not exist	The audit was carried out and its findings delivered on 2026-08-12, three months after signature, naming human resources, data and infrastructure as the three pillars of the fund's technology roadmap; the findings themselves are not published, and no remediation plan, timetable or cost is stated	ADVANCED
ANINF-MITRE national cybersecurity architecture	Not on the record	Design phase, twelve priority sectors defined and a national inventory of strategic cyber assets being mapped; no completion date, cost or instrument published	ADVANCED
Interpol Operation Serengeti 2.0	Under way	Concluded, with 1,209 arrests and about US\$97.4m recovered across the continent; no Gabon-specific arrest, seizure or case figure published	CLOSED
SEEG cyberattack and systems recovery	95 per cent of information systems collapsed after a sabotage attack (2026-06-15), knocking out the EDAN prepaid-meter top-up platform	Billing and payment services restored in Libreville and seven interior centres (Franceville, Moanda, Akieni, Mounana, Mouila, Port-Gentil, Lastoursville); the utility describes its network as healthy, secured and protected by reinforced measures, with restoration continuing elsewhere (2026-08-04)	ADVANCED
National cybersecurity strategy	None published	None published; the January 2026 regulator workshop restated resilience gaps without producing one	NO CHANGE
SecBOM security bill of material	Launched - asset inventory, standard formatting, integration to the configuration database, quarterly review and linkage to the national security operations centre and incident response team	Unchanged; no asset count, coverage, review cycle or output published in fourteen months	NO CHANGE
United States cybersecurity grant to ANINF	US\$1,249,997 committed, US\$49,313 disbursed	Unchanged; the planned end date has passed with no completion, extension or further disbursement on file	NO CHANGE

Hosting moved from nothing to a working estate. At the period's opening the Nkok facility was under construction from a groundbreaking of 8 August 2025, with the operator saying five months to service; delivery then slipped twice, and the facility entered service on 3 July 2026 at 92 racks and 1 MW ([inauguration](#)). The second facility was not on the record at all at the opening and is now under construction at 160 racks and over 1 MW for delivery by December 2026 ([inspection](#)). Utilisation is published at neither site, so what the period added is capacity rather than use.

The exchange point moved from dormant to active on the same evidence at both ends: two members and about 80 Mbps of local traffic unchanged since 2019, against reconnection by the two large operators and traffic above 250 Mbps from 13 May 2026 ([relaunch](#)). The member count after the relaunch is still not published.

Two positions did not move, and the fact is the finding. The fixed-network authorisation granted in January 2025 has produced no build obligation figure, coverage target or deployment in nineteen months, and the fibre-to-the-home programme announced nine localities for 2025 and has published no completion. The cybersecurity apparatus is unchanged: the asset-inventory method has run fourteen months with no asset count, coverage or review output ([the method](#)), and the United States grant to the digital agency stands where it did, at US\$49,313 disbursed of US\$1,249,997 committed, with its planned end date passed.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
CEMAC interoperable QR-code standard	Did not exist	In force across the six member states, routed and settled through the regional switch, with the Gabonese scheme as its pilot	ADVANCED
Central bank accession to the Pan-African Payment and Settlement System	Did not exist	Accession made and integration work not started on the record, against a target of end-2026	ADVANCED
Government interoperability platform	No entity exchanging data (2024-12-19)	No value published above the zero baseline, and the platform itself is unnamed in the base	NO CHANGE
API/PNR advance passenger and passenger-name-record system	Not held	In its operational phase under the COLFA airport-security committee, with Royal Air Maroc named lead carrier for IATA-code implementation under the state's convention with SECURIPOINT, and border risk-screening the stated purpose	BASELINE NOT HELD

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Carte Nationale d'Identite Electronique	Launched 2024-06-24 with no enrolment figure on the record and the World Bank indicator still at a zero baseline	335,384 enrolled, 164,944 cards produced, 147,224 collected, 92,614 files in processing and 78,500 disputed (2026-06-02)	ADVANCED
Identity-card contract award	None published	IN Groupe supplies the card and the digital-identity software and hardware; the DGDI enrolls, personalises and issues at its own Oloumi facility, as it does for the passport and the residence permit	ADVANCED
Electoral-roll verification platform	Live, keyed on the personal identification number	Live; no usage figure is published at either end of the window	NO CHANGE
Registre biometrique des personnes physiques	Workshop opened, no build reported	No build, pilot or delivery date published	NO CHANGE
Système national d'identité digitale	Workshops opened, nothing operating	Nothing operating on the record; the last mention is a governance-day framing of 2025-09-16	NO CHANGE
Disputed identity-card files	No figure held	78,500 disputed files, about 23 per cent of all enrolments (2026-06-02)	BASELINE NOT HELD

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
e-tax declaration and payment portal	The revenue platform live since April 2024, with no online declaration portal announced	Online declaration and payment portal live	ADVANCED
GIMACPAY	14.5m transactions worth about FCFA 710bn (2024)	20.3m transactions worth FCFA 863bn across 153 participants (2025)	ADVANCED
MaDigiPaie	Did not exist	Live, with more than 1,000 QR codes at launch, extension to the TaxiGab network on 2026-02-28 and municipal facilitation agreed on 2026-07-03	ADVANCED
Digitax Gabon revenue platform	At least 80 per cent of tax revenue collected digitally (2024)	Unchanged; no later share has been published	NO CHANGE
Mobile-money accounts	4.5m accounts of which 1.6m active (end-2024)	The same end-2024 figures remain the base's current statement	NO CHANGE
Bank card estate and terminal usage	No figure held	457,377 cardholders among 673,793 bank clients, against 326 cash machines and 1,535 merchant terminals; of 1,101,434 transactions in June, 62.41 per cent were cash withdrawals and 24.61 per cent terminal payments	BASELINE NOT HELD
Gabonese issuing position in CEMAC interoperable payments	No figure held	Moov Gabon first issuer in the CEMAC with 1,969,325 transactions worth FCFA 68.1bn and Airtel Gabon second with 1,950,401 transactions worth FCFA 55.8bn (first half of 2026); on acquiring, Moov Gabon is third with 758,629 transactions behind Orange Cameroun and MTN Cameroun	BASELINE NOT HELD

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Cadastre digitalisation under the land-title programme	Not on the record	Proposal received and drone purchases announced; no system, contract award or delivery date is held	ADVANCED
Fichier Unique de Participation	Did not exist	Reported established, to centralise data on state participations	ADVANCED
IBOGA biometric civil registry	Operating	Operating, and still the seed base for the planned biometric register	NO CHANGE
Land-title cession decisions	No figure held	About 1,200 cession decisions signed in 2025, with about 3,000 beneficiaries owing about FCFA 14bn in unpaid fees	BASELINE NOT HELD

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Système d'information et de gestion de l'éducation	Operating, with school-health indicators being integrated	Operating, with 1,000 tablets delivered on 2026-07-30 for the 148 connected schools	ADVANCED
eGabon health information system	Thirteen pilot facilities equipped	Still thirteen pilot facilities; no facility count, interconnection figure or national rollout published	NO CHANGE
Connected schools	No count held	148 connected schools	BASELINE NOT HELD

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
administration.ga	Did not exist	Presented as an integrated suite for secure messaging, meeting management and the exchange of confidential documents between civil servants, built with the Gabonese start-up Zaghi Digital, with the state holding the source code at no cost; no contract, cost, timetable or hosting arrangement is stated	ADVANCED
Gabon Connect single digital window	Did not exist	Presented; no build stage, launch date, budget or procurement record is held	ADVANCED
Système intégré de gestion des finances publiques	Did not exist	Live and connected to the Treasury, with national and overseas-post rollout stated as intended	ADVANCED
Tourist electronic visa platform	Not on the record	Operating for a three-month free tourist visa; no volumes, processing times or window dates published	BASELINE NOT HELD

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
ANINF provincial office network	No office outside Libreville since the agency was created in 2011	One provincial office	ADVANCED
Libreville municipal revenue-digitalisation system	Not on the record	Operating, and explicitly distinct from the national scheme, which will not replace it	BASELINE NOT HELD

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Second census of economically weak Gabonese	Did not exist	Preparation through July and August 2026 and fieldwork from September 2026, drawing on the population census and health-insurance records	ADVANCED

The identity programme's movement is a publication rather than a build. At the opening it had launched in June 2024 with no enrolment figure on the record and the results indicator at a zero baseline; it now stands at 335,384 enrolled, 164,944 cards produced, 147,224 collected and 78,500 disputed ([the minister's answer of 2 June 2026](#)). The systems behind the card did not move: the digital identity system and the biometric register have been in workshops since June 2025 with nothing operating ([the three projects](#)).

Payments moved most. The domestic scheme did not exist at the opening and launched in December 2025 with more than 1,000 codes ([launch](#)), extended to a transport network in February 2026 and gained municipal facilitation in July. The regional standard did not exist and is now in force across six states. The regional switch reached 20.3m transactions worth FCFA 863bn across 153 participants in 2025 ([2025 figures](#)), against a 2024 comparator the outlet reconstructed from stated growth rates rather than a published number.

Government systems moved from absent to launched without moving to measured. The public finance system did not exist at the opening and entered service in January 2026 ([launch](#)); no transaction volume or coverage figure has followed. The single digital window was presented in February 2026 and has no build stage, launch date, budget or procurement record. The interoperability indicator has not moved off zero ([report](#)).

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Five implementing texts on the digitalisation of teaching	Did not exist	Five drafts validated - two decrees on digitalised learning and on blended-learning platforms, two orders on assessment and on the steering committee, and a decree creating the basic computing certificate	ADVANCED
Ordonnance n 0006/PR/2025 on digitalisation and electronic government	No comprehensive legal basis for electronic government	In force, mandating digitisation of administrative services, compulsory interconnection between administrations, and a national-preference clause in digital public procurement	ADVANCED
Ordonnance of 8 April 2026 on the regulation of digital platforms	Did not exist	In force, with provisions judged disproportionate by the association that recommends its revision	ADVANCED
Loi n 027/2023 on cybersecurity and cybercrime	In force, text not held	In force, text not held	NO CHANGE
Draft Code of Civil Procedure	Not held	A justice ministry commission submitted a draft running to more than 800 pages, rewriting the 1977 ordinance to introduce digitised and dematerialised procedural filings and secure digital tools, and to harmonise with the OHADA uniform acts; professional consultation and parliamentary debate are still ahead	BASELINE NOT HELD
Legal framework for the national digital identity system	No position held	Two texts named - a law on the personal identification number and a law on the national civil registry centre - with no adoption, promulgation or gazette date for either	BASELINE NOT HELD
Social-media regulation bill	No position held	Reported to exist and to await promulgation, with no title, number or adoption date given	BASELINE NOT HELD

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
National satellite and space strategy	Did not exist	Eleven recommendations adopted and a hybrid fibre and satellite model confirmed, with an integrated national strategy recommended rather than drafted	ADVANCED

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Candidacy for International Telecommunication Union governance bodies	No position held	Candidacy under review, alongside participation in the African digital ministers' council	BASELINE NOT HELD

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Standardised custody registers	Standardised model presented and digitalisation explored, with paper registers accepted as a first step	Unchanged; nothing dated on this instrument since February 2025	NO CHANGE

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Autorite de protection des donnees a caractere personnel	Created by article 7 of the 2023 statute, with no dated act of the authority held	Two dated acts on record - supervised destruction of unsuccessful bidders' files on 2026-01-20 and pre-commissioning compliance for the data centre on 2026-06-09	ADVANCED
Biometric prohibition and its derogation route	Outright prohibition in force, with the derogation cross-reference defective	Outright prohibition in force, with the derogation cross-reference defective	NO CHANGE
Data-protection funding levy	1,000 FCFA per person per year on a 40/60 split	1,000 FCFA per person per year on a 40/60 split	NO CHANGE
Loi n 025/2023 on the protection of personal data	In force and binding from publication, with no transitional window	In force and binding from publication, with no transitional window	NO CHANGE

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Haute Autorite de la Communication decision n 0002/HAC/2026 suspending social media	No social-media suspension on the record	In force about five months; the Presidency calls it temporary and conservatory, and nine civil-society organisations call it unconstitutional and beyond the authority's remit and demand abrogation	REGRESSED

Three instruments were made in the period and none of their texts is held. The ordinance on digitalisation was published on 7 September 2025, giving electronic government its first comprehensive legal basis with compulsory interconnection and a national-preference clause in digital procurement ([account](#)); the ordinance regulating digital platforms took effect on 8 April 2026 and is known only through an advocacy report ([report](#)); and five implementing texts on digitalised teaching were validated on 23 July 2026 without being adopted ([workshop close](#)).

The data-protection authority moved from a body created on paper to a body with two dated acts, in January and June 2026 ([procurement destruction](#); [data-centre clearance](#)). It still publishes no register of authorisations, declarations or sanctions, and the statute's prohibition on biometric processing remains unaddressed against the identity card.

The position that regressed is speech. At the period's opening no social-media suspension was on record; a decision of the broadcasting authority has been in force since about February 2026 until further notice, with no lifting date given as at 17 July 2026 and nine organisations demanding its abrogation ([declaration](#)). The satellite and space strategy advanced from nothing to eleven adopted recommendations, with no delivery date, budget line or drafting owner named ([seminar close](#)).

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Morocco-Gabon digital transformation and artificial intelligence protocol	Not held	A protocol on exchange of artificial-intelligence expertise and on capacity-building for digital skills in Gabon, with no budget, term, workplan or named programme	ADVANCED

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Kimba Connect	Did not exist, the July 2026 launch being billed as the first edition	Launched with the employers' federation, targeting an ecosystem the organisers put at 150 to 200 start-ups, and offering finance, technology, labelling and market access. The final set for 2026-08-04 was postponed on 2026-08-06 after participating start-ups objected to how the edition was organised; a revised agenda published on 2026-08-11 runs pitches to 24 August and moves the final to late September or early October. The accelerator reports 155 registered start-ups, 133 of which submitted against its 16 published challenges, and 66 shortlisted	ADVANCED, FINAL POSTPONED
Start-up and Digital Enterprise Act	Not held	Named as forthcoming, with no bill, gazetted text or timetable, and nothing further on file	ADVANCED, ANNOUNCEMENT ONLY
Start-up hosting memorandum with the Nkok operator	Did not exist	Ministry-supported start-ups to get professional hosting at preferential rates, with no rate, eligibility list or take-up figure published	ADVANCED

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Amazon acquisition of Globalstar	Not held	Advanced talks reported for the acquisition of an operator holding spectrum authorisations and partnerships in Gabon for enterprise connectivity and industrial monitoring	BASELINE NOT HELD

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Huawei digital transformation memorandum	An exploratory ministerial mission to the supplier's sites on 26-28 June 2025, with no agreement signed	In force on three pillars - a joint project committee, integration of Gabonese start-ups, and skills transfer - with the connected-schools programme to expand from 2026	ADVANCED
Huawei skills accord under Kimba Connect	Did not exist	The supplier is to create smart rooms, run training in networks, cybersecurity, artificial intelligence and software development, and give access to its certifying training kits; no room count, trainee target, cost or duration is published	ADVANCED

Every instrument in this section was made inside the period, which is why the section reads as movement and states almost no delivery. The open-innovation programme did not exist and launched on 14 July 2026 ([launch](#)); the supplier skills accord and the start-up hosting memorandum did not exist and were signed in July 2026; the

transformation memorandum with the same supplier moved from an exploratory ministerial mission of 26 to 28 June 2025 to a signed instrument on 23 December 2025 ([account](#)); and the protocol with Morocco on artificial intelligence and digital skills did not exist and was signed in April 2026 ([account](#)).

What did not move is the measured position. No national artificial-intelligence strategy existed at either end. No named deployed system existed at either end. The sector's economic weight was unmeasured at both ends, and the only quantity on the record is an organisers' estimate of the number of start-ups.

Inclusion and capacity

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Registre social unifié du Gabon	Technical work finalised at a closing workshop on 2025-08-28, with nothing delivered	First deliverable presented, alongside a commitment to full digitalisation of non-contributory social protection under the 2026-2030 development plan	ADVANCED

Literacy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Basic computing and internet certificate for education	Not on the record	A draft decree only, with no syllabus, awarding body, cohort target or start date published	BASELINE NOT HELD

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Cybastion training commitment	Announced, with no cohort, curriculum, start date or delivery partner published	Cisco Networking Academy CCST-certification training under way for participants at Libreville's American Corner under the Africa DigiEmpower programme; no cohort size or completion date published	ADVANCED

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Gabon Statistical Development Project	Closed	Closed, with no successor statistical-capacity operation on the base	NO CHANGE

The social register is the clearest advance. Technical work closed at a workshop on 28 August 2025 with nothing delivered, and a first deliverable was presented on 29 July 2026 with a commitment to full digitalisation of non-contributory social protection ([presentation](#)). The census intended to fix the underlying file did not exist at the opening and now has fixed terms and fieldwork from September 2026 ([terms](#)).

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Digital Gabon Project	US\$1.3m disbursed of US\$68.5m, or 1.92 per cent, with all results indicators at baseline (2024-12-19)	About US\$13.4m disbursed, with the original closing date of 2026-06-30 passed and no closure or extension record on file	ADVANCED, SLIPPED
eGabon project	Operating	Closure phase under review, with no closure date or outcome rating held	ADVANCED
Guarantee for Airtel Mobile Money Gabon	Active guarantee of US\$27,630,000 covering an equity investment	Closed	CLOSED

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Partnership with the United Nations Capital Development Fund	Did not exist	Policy support on financial governance aligned to the 2026-2030 national plan and the regional financial inclusion strategy, covering provider competition, payment infrastructure and consumer protection	ADVANCED
Start-up credit-guarantee accord with the Societe gabonaise de garantie	Did not exist	Guarantee mechanisms to reduce the risk borne by institutions lending to innovative young firms; no ceiling, coverage ratio, eligibility test, term, participating bank or envelope is published	ADVANCED
Huawei smart-cities memorandum	Pipeline, at least US\$234m pledged and nothing drawn	Pipeline, at least US\$234m pledged and nothing drawn	NO CHANGE
Visa partnership	Accord signed at the Africa CEO Forum in Abidjan on 12-13 May 2025, reported second-hand	One follow-up meeting on digitalising public services, tax collection, disbursement and secure digital identity, and nothing on the base since a passing mention of 2025-12-12	NO CHANGE

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Ministry of Digital Economy annual appropriation	XAF 32bn for 2025, as recounted by the minister	XAF 82bn proposed for 2026, up 156.2 per cent, across the digital entrepreneurial ecosystem, infrastructure deployment and digital literacy	ADVANCED

Financing moved on paper more than in cash. The ministry's appropriation went from XAF 32bn for 2025 to XAF 82bn proposed for 2026, up 156.2 per cent ([presentation](#)), against a base that holds no enacted finance law. The World Bank operation moved from US\$1.3m disbursed, 1.92 per cent, with all results indicators at baseline ([report of 19 December 2024](#)) to about US\$13.4m on the project record ([record](#)), and past its closing date of 30 June 2026 with no closure or extension on file. The ministry's own reading in February 2026 was that the rate had risen from 3 per cent to 7 per cent of FCFA 44bn and that much of the money had not been used ([steering committee](#)).

Two instruments were signed and have produced nothing since: a financial-inclusion partnership in December 2025 with no amount or deliverable ([account](#)), and a payment-network partnership whose last record is a passing mention in the same month. A guarantee for a mobile-money operator closed in 2026, and the statistical-capacity operation closed in 2023 with no successor.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National computer emergency response team and security operations centre	The ANINF or ministerial act creating a national incident response team, or an ANINF activity report stating whether the centre and team that SecBOM is designed to feed are in operation	not yet probed
Grid supply position for data-centre load	A national utility or energy ministry supply statement, or the two facilities' grid-connection agreements, establishing available and firm capacity against the more than 2 MW of Tier III load committed by end-2026	not yet probed
Information and communications technology workforce measure	An ANINF or ministry workforce return, or enrolment data from the training institutions named at the technical committee of 2026-07-31, giving a countable figure for Gabonese technical capacity	not yet probed
Recensement general de la population et de l'habitat	The census report or a statistics office release giving the enumeration date, published population and dissemination status; the base knows the census exists only because the 2026 social census plans to reuse its data	not yet probed
National statistical office output	Any dated release, statistical yearbook or dataset from the national statistics office; the section currently rests entirely on central-bank and bank-association figures	not yet probed
National platform for the payment and collection of public revenue	The decree, operator contract or launch communique naming the platform announced at the ministerial session of 2026-01-13, which has produced nothing since	not yet probed
Electronic invoicing mandate	The tax instruction or finance-law article setting the mandate date, taxpayer thresholds and platform, announced at the same session of 2026-01-13	not yet probed
Authority's authorisation for biometric identity-card processing	A published deliberation or authorisation of the data-protection authority under article 76, or a register of authorisations listing it; the identity-card programme has run three years and article 219 gave no grace period	not yet probed
Position under the African Union Convention on Cyber Security and Personal Data Protection	The African Union list of signatures, ratifications and accessions, or a Gabonese ratification law and its instrument of deposit	not yet probed
Open government data portal or policy	A national open-data portal, a published open-data policy or directive, or a dataset catalogue; the base holds no Gabonese source on this subject at all	not yet probed
European Union digital cooperation instrument	A Global Gateway country package, a bilateral digital cooperation agreement or a Team Europe initiative document; the base carries no Gabonese source on this subject at all	not yet probed
National digital strategy document	The named strategy text or the digital chapter of the national development and growth plan for 2026-2030, with its adoption date and horizon; the base holds programme labels and budget lines but no strategy document	not yet probed
National artificial-intelligence strategy or policy	A published national strategy, policy, ethics framework or roadmap, or a ministerial statement that none is planned; the only artefact the wiki holds from Gabon on the subject is the minister's own commentary arguing against an early strategy	not yet probed
Deployed artificial-intelligence system or use-case register	Any named operational system in Gabonese government or industry, or a ministry inventory of them; the base names artificial intelligence only as a category in curricula, a data-centre room and workshop agendas	not yet probed
Artificial-intelligence compute capacity	A processor count, accelerated-compute figure or dedicated power allocation for either Tier III facility; both are described as capable of it and neither has a compute figure on file	not yet probed
Start-up labelling criteria and register	The labelling criteria document and the list of firms labelled under Kimba Connect; the label makes the ministry the arbiter of which firms count as credible counterparties, and nothing on its criteria, committee or a single labelled firm is held	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Digital sector economic weight	A national accounts series, ministry statistical annex or regulator market report giving the sector's share of gross domestic product, firm count or employment; the base holds penetration figures and an organisers' estimate of start-up numbers, and nothing measured	not yet probed
Indian digital or technology cooperation instrument	Any memorandum, line of credit, training-programme participation or Indian supplier contract naming Gabon; the base returns no source at this intersection	not yet probed
Gulf-state digital or technology cooperation instrument	Any investment, data-centre agreement or sovereign-fund commitment naming Gabon; the base returns no source at this intersection	not yet probed
Universal service fund	The regulator or ministerial instrument creating the fund, its levy base, its disbursements and its coverage targets; the record holds only a statement that universal-service initiatives run with the regulator	not yet probed
Named national digital-literacy programme	The national strategy for the digitalisation of teaching, or a ministerial programme document with a cohort target; digital literacy is named as a budget axis with no programme behind it	not yet probed
Public digital-training institutions under the ministry	The ministry's organisation decree listing the institutions under its supervision, or an annual report from any one of them	not yet probed
Connected schools programme	The Huawei memorandum of 2025-12-23, or a supplier or ministry statement giving the school count, the equipment supplied and the expansion terms; the programme is named only as one to be expanded	not yet probed
Gender digital divide	A published gender-gap figure for Gabon, or the Digital Gabon results framework reporting an actual against its target of 50,000 female beneficiaries, still at a zero baseline	not yet probed
Rural and urban internet access split	A regulator quarterly observatory with provincial coverage, or a census digital-access module; only the national urban population share is held	not yet probed
Enacted digital appropriation for 2026	The finance law for 2026 as gazetted, showing the ministry's voted line against the XAF 82bn presented in October 2025	not yet probed
Named national research funding for digital technology or artificial intelligence	A research council or higher-education ministry programme document or budget line; the only capacity finance the base holds closed in 2023	not yet probed

Twenty-eight rows are unheld at both ends of the period, so nothing in this document reports movement on them. Their distribution has not changed over the twelve months: the technology sector and the inclusion and capacity subjects carry most of them, and both were as empty at the opening as at the close.

Three absences would change what the other sections can say. The data-protection authority's authorisation for biometric identity processing is the instrument that would make a three-year-old programme lawful under a statute that prohibits it by default. The national incident response team and security operations centre are named as the destination of an inventory method that has been in force fourteen months. And no electricity figure of any kind is held for Gabon, against the hosting load committed by December 2026.

Each is named in `gaps.csv` with what would settle it, and each was searched for on the date recorded there.

ABOUT THIS DOCUMENT

EDITION	2026-08-19
CURRENT EDITION	https://corpus.data-landscapers.io/reports/GAB/GAB-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/GAB/GAB-progress-2026-08-19.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.