



PROGRESS REPORT

Data Exchange: progress report, 2025-09-01 to 2026-09-06

Edition of 2026-09-06-4 · compiled by Claude Opus from the documents in the Corpus repository

50 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

NATIONAL DATA EXCHANGE SYSTEM · USE OF DIGITAL ID IN OTHER SYSTEMS ·
INTEROPERABILITY OF HEALTH SYSTEMS · INTEROPERABILITY OF EDUCATION SYSTEMS ·
INTEROPERABILITY OF SOCIAL PROTECTION SYSTEMS

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

The place reports do not share one window; the period above is the range they span.

National data exchange system

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	The President gave a one-month deadline on 12 July 2026 for cross-sector interconnection through the national data centre; no completion is reported. Full record The interoperability system is created by article 10 of the data-governance decree as the exclusive channel for inter-agency data exchange, on a network kept physically separate from the internet, its obligations starting only when the two reference documents required by article 8 are published. Those were not traced as at 20 July 2026. 2026-07-12 - the President gave a one-month deadline for cross-sector interconnection through the national data centre, and no completion has been reported against it, the decree being presented as the technical base for it. 2026-09-03 - a working meeting at the digitalisation commission with the internal trade ministry and officials of the interior, transport, agriculture and fisheries ministries was devoted to a unified digital mechanism for regulating the national market and a national system for tracking strategic goods, unifying the data path between the sectors that supply and distribute widely consumed goods. No instrument, budget, operator or delivery date is stated. A deadline set against obligations that have not commenced is the position: the instrument exists, the reference documents that would start it do not.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Angola	A US\$150m contract for the interoperability platform, digital signatures and digital identity entered execution on 31 July 2026, by sole-referenced award. Full record 2026-08-04 — a US\$150m twelve-month contract entered execution on 31 July 2026 for a secure-zone critical-computing component hosting the interoperability platform, key-based electronic signatures, digital identity and structured cybersecurity, financed under a presidential order and inscribed in the 2026 public investment programme. The contract itself was signed in June 2026 and carried in the year's investment programme. It is a sole-referenced state technology award under a presidential order, with the procurement route unstated. No national interoperability platform was in service before it, and no technical standard, published interface or exchange volume is on file — so the country has a contract for an exchange layer and not yet the layer.	Advanced
Benin	The exchange carried 32.7m requests in 30 days across 73 members and 512 services, and conditions of access were published in July 2026. Full record 2026-07-11 — the operator's public directory records 138,174,337 cumulative requests with 32.7m in the last 30 days, across 73 members, 176 information systems and 512 services, the heaviest providers being land transport, identity and tax. It was already operating at the start of the window; what is new is the scale and the fact that it is published. 2026-07-28 — conditions of access were published: registration in a catalogue of interoperable solutions, demonstrated data governance, compatible infrastructure, a convention per exchange naming data, purposes, responsibilities and security measures, and for a private body an adhesion convention plus data-protection authority authorisation before first connection. That makes the authority a step in the technical onboarding path rather than a post-hoc complaint channel. No fee schedule, processing time or count of authorised participants is stated. 2026-01-27 — a road-enforcement data platform centralising police, transport and road-safety data is being extended for full interoperability with the exchange.	Advanced, in traffic
Botswana	The statutory framework for secure exchange of information and an information gateway was enacted in October 2025; nothing on the build is held. Full record 2025-08-17 — Parliament passed the Digital Services Bill under certificate of urgency. 2025-10-17 — sections 12 and 22 of the resulting Act require a standardised framework for secure exchange of information and an information gateway. 2025-11-25 — the Tier III data centre was launched, framed by government as underpinning the national digital ecosystem. No exchange platform, technical specification, participating-agency list or timetable is on the record.	Advanced, enacted and not built
Burundi	The government's own appraisal records fragmented ministry servers and no national data-exchange layer; the 2018 framework decree provides the basis and no platform runs on it. Full record A project appraisal document records fragmented ministry servers with no national data-exchange layer — a statement of absence in the government's own financing document rather than a gap in the record, and the position has not been restated since. The 2018 national data framework decree is the legal basis that would carry such a layer: it defines administrative data, brings it into the dissemination regime and provides for making data available by electronic means. No platform operates on its authority, no data-sharing agreement made under it is held, and the cross-government information-systems concept that would specify one was presented for validation in December 2024 and not adopted.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Cameroon	Forum participants pressed for a national interoperability infrastructure in August 2026; none exists. Full record Participants from government, the private sector and civil society at the 2026 Cameroon Internet Governance Forum, held under the theme of moving from fragmentation to interoperability, pressed for the establishment of a national interoperability infrastructure. It is a stakeholder demand and not a government commitment: no instrument, budget line or implementing agency follows from it on the record.	No change, still a demand rather than an instrument
Cape Verde	PDEX is in service as the state data-exchange platform, with four integrations named live. Full record PDEX lets data owners publish their holdings as APIs under conditions they set, with subscription and consumption enforced against those conditions; it names four live integrations — the consular portal, whose civil-identification integration runs entirely through it, the NhaCard platform's traffic with the national health system, the Treasury's DUC collection system, and citizen and company validation APIs already consumed by public and private entities. The platform states that its full API catalogue is still to be published, so the four named integrations are a floor and not a count. The page carries no date.	Advanced
Central African Republic	A national platform is operationally effective at one ministry, with its interoperability architecture still out to tender. Full record 2026-02 - the platform became operationally effective at the planning ministry - data migrated, staff use made mandatory, launch ceremony held, and was launched publicly in late February. One ministry using one platform is the whole of the national exchange the base holds. The layer beneath it is commissioned and not designed: a US\$300,000 technical-assistance contract for interoperability architecture sits in the digital governance project's procurement plan. No second ministry, no exchanged dataset and no service consuming another's data is recorded.	Advanced
Chad	The 2027 budget orientations provide for prohibiting ministry systems incompatible with existing platforms, and accession to a regional digital integration programme is set for a second deployment phase. Full record The budget-framing text is not held and the ministry site was unreachable; the event date is unestablished, and no cost, phasing or implementing agency is named (prohibition). Accession to the regional programme reaches the base as a single mention in a mission read-out (accession). Prohibiting incompatible systems presupposes a standard to be compatible with, and the digital code that would supply it has no adopted text.	Advanced
Comoros	An interoperability platform was opened to procurement in March 2026 with nothing built, no supplier and no target date. Full record The platform was provided for in the continental bank project approved in October 2024, with nothing built. Contracts were opened under the e-government procurement notice, and still nothing is built, with no supplier, no architecture and no target date on record. A second donor project launched in October 2025 provides for its own interoperability layer, and neither operates. A feasibility study on interfacing the tax system with mobile banking was tendered with expressions of interest due 28 October 2025; no award, study or interface is on record.	Advanced, procurement only

COUNTRY	DEVELOPMENTS	PROGRESS
Congo	The ministry published a national DPI architecture naming X-Road, MOSIP and Mojaloop. Full record The ministry's statement of the national digital public infrastructure architecture names X-Road for secure federated exchange between the interior, justice, finance, health and higher education ministries with each administration keeping its own data, MOSIP for a unique digital identifier built on existing civil-registry records, and Mojaloop for a national payments switch across MTN MoMo, Airtel Money, the commercial banks and the Treasury under central bank supervision. It is a published architecture and not a deployment: nothing states that any of the three components is in service, and no procurement, timetable or budget for them is held.	Advanced
Cote d'Ivoire	The interoperability platform is live and populating against targets of 100 services by end-2026, with no count of services actually in production. Full record 2025-09-25 - the platform was launched after a twenty-month build, on a EUR 387,350 contract covering the platform core, five priority services and a transfer of skills, supplied by an Estonian vendor. Its pilot phase covers 12 public bodies, against targets of 100 services online by end-2026 and 700 integrated within three years. The first services were chosen by volunteering rather than by user priority. No source states how many services are actually in production, which is the figure the targets would be read against. 2026-07-29 - a working session with bank information-systems heads advanced an interconnection to transfer loan-application documents electronically for 314,310 civil servants and state agents; no go-live date or cost is stated.	Advanced
Djibouti	A prices database and central-administration data-exchange platform was ordered by article 38 of the 2026 budget law, with no design or date. Full record Neither existed at the window's opening. The 2026 budget law orders a prices database and a data-exchange platform on the budget execution directorate, to be established with every central-administration department as the counterpart to a central purchasing body created by the preceding article, with no design, delivery date, budget line or operating rule stated. 2026-07 - real-time identity verification for banks and social protection is named as in preparation by the population directorate, with no date published. Both are ordered or announced rather than built, and the exchange layer the digital agency already runs support on is not stated to be what either would use.	Advanced
DR Congo	A data-sharing platform and payment gateway are consultant deliverables, and a certification authority is named but not established. Full record The platform and gateway are specified on paper only: no architecture, pilot, operator or date, and the interoperability framework is itself a consultant deliverable. The electronic certification authority is named among the instruments to be articulated into the governance framework but is not established, while a July 2026 interministerial order already prices qualified trust services at US\$30,000 foreign and US\$10,000 local. A fee schedule exists before the institution does. Neither had a position in the base at the window's opening, so what is stated is where they now stand rather than a direction.	No change, both the exchange platform and the certification authority are named on paper with nothing built

COUNTRY	DEVELOPMENTS	PROGRESS
Egypt	The government digital switch connects 105 bodies and links 100 national databases, and a digital treasury of reusable documents began. Full record The base carries no connection count, architecture statement or lawful basis for the exchange at the window's opening. The switch now has 105 government bodies connected and 100 national databases linked for secure inter-agency exchange, named alongside unified digital identity, the services platform, the digital treasury, digital trust services and the digital post box as the enablers of the transformation. It is ministry-reported through a cabinet readout: no published register of connected bodies, no lawful basis, no audit arrangement and no role for a data-protection regulator is held. The digital treasury's operating model is set and applied to a number of services, its first output the registration certificate as a verified reusable document consumed by the shop-licensing service, implementing the once-only principle; no list of documents, count of reuses or governing instrument is held. 2026-08-20 - a protocol will integrate the commercial registry and stock exchange databases, giving the exchange direct access to registry data for listed companies, with a joint executive committee overseeing implementation and data confidentiality.	Advanced
Equatorial Guinea	No interoperability framework exists, and the development agency names limited data-sharing by line ministries as its main obstacle to monitoring delivery. Full record The absence was named by the World Bank diagnostic and no framework, standard or governing body has been published since (diagnostic, priority actions). At the agency's directorship handover on 7 August 2026, its outgoing Inspector General stated the consequence directly: limited sharing by line ministries is what stops it monitoring delivery against the national development strategy (handover).	No change
Eswatini	Mchumanisi is proposed as the national exchange platform in a draft policy; more than half of ministries still lack meaningful interoperability. Full record The draft data governance policy names Mchumanisi as the platform through which authorised institutions would reach information a citizen supplies once (proposal). The ICT ministry's report to Parliament for 2024/25 records a Government In Your Hand platform soon to launch and the electronic-government interoperability framework under review (report). Where exchange exists it is sectoral: a health information exchange runs a master patient index with deterministic and probabilistic matching, and the revenue service is integrating national databases for data matching. The measure against all of it is the audit finding that more than half of ministries lack meaningful system interoperability. Mchumanisi is a proposal with no specification, procurement or date.	Advanced
Ethiopia	A national data exchange platform was approved by a prime-ministerial board in July 2026, paired with a predictive model and not yet built. Full record The board approved the platform alongside an artificial-intelligence predictive model, at the same meeting that was diagnosing the absence of an interoperability layer (board approval). Nothing is published on architecture, budget, timetable or operator, and the interoperability framework that would govern such a platform has itself been in development since 2024, so approval is the whole of the position.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Gabon	The indicator for five government entities exchanging data securely stands at its zero baseline, and the platform itself is unnamed. Full record No value has been published above the zero baseline recorded in December 2024, and no entity is exchanging data on the record (project indicator). The ordinance of September 2025 makes interconnection between administrations compulsory but names no platform and no standard, so the obligation has nothing to run through (the ordinance).	No change
Gambia	The register-to-register indicator stands at zero with one link under verification, seven years after the design roadmap. Full record The design roadmap for the social registry was written in 2019, before a national identity system existed to link it to. The implementation report of November 2025 puts interoperability between the social registry, the education system, civil registration and health insurance at zero, with one link being verified. The enterprise architecture that would govern such links was proposed in 2020 and no framework has been published.	Stalled
Ghana	The national data exchange hub is announced and not built, so no shared layer exists for the interoperability the reform strategy assumes. Full record The minister named the hub in July 2026 as something the government plans to establish for standardised and interoperable sharing between institutions, with no design, cost or timetable (hub). What the absence costs is visible elsewhere: a student whose service record does not match the identity card must resolve it on paper, and two digital registers are reconciled by affidavit.	No change
Guinea	X-Road is named as the national interoperability platform and described as in progress rather than in production. Full record The Prime Minister was shown the state of the national e-service portal and of X-Road, the national interoperability platform run by ANDE, whose function is to let public information systems communicate so users need not supply the same information repeatedly; he asked that the tools improve traceability and reduce fraud, and announced the forthcoming creation of an interministerial committee on state digitalisation. This is the first located account naming the platform. No decret, arrete or inter-agency protocol establishing it was found, and it is described as in progress, not in production.	Advanced
Guinea-Bissau	Decree 27/2025 sets the rules and consultants delivered the platform design; nothing is recorded exchanging data through it. Full record The interoperability platform sits on the ledger as in development, and both of its preconditions arrived in the window: the national interoperability regulation approved by decree in October 2025 and the delivered interoperability structure, platform and digitisation action plan in November. What the base does not hold is any system connected to it. The interoperability regulation for public and private digital services is enacted and in force, and no participant is named.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	A health tender makes eight cross-government systems day-one mandatory interfaces, the clearest written interoperability baseline the base holds. Full record Financial management, central bank interfaces, tax, health insurance, pensions, payroll, laboratory systems and identity management are all mandatory from day one, with primary hosting required in an approved government or health-sector environment (enterprise addendum, laboratory addendum). It is a tender document rather than a national standard, which is the finding: the country's firmest interoperability requirement is a procurement condition on one ministry's system. Separately the Treasury is rolling out a system to consolidate development-partner commitments, disbursements and funded programmes, with launch expected before the end of 2026 and no supplier, cost or statement of whether the consolidated data will be public (Treasury system). An Estonian supplier piloted an interoperability platform for the ICT ministry and the ICT Authority from April 2024 to June 2025, funded through a German development agency, the European Union and the Estonian development centre, against the ten-year Digital Master Plan. A supplier case study is the whole of the record: no government statement, evaluation, connected-agency list or adoption decision after the pilot closed is held.	Advanced
Lesotho	X-Road was presented in February 2026 as one of three systems under development, with no go-live date published. Full record The interoperability platform was presented at a joint ministry and university review of digital public infrastructure progress on 20 February 2026 (review). Once-only information exchange had been named a priority of the year in the memorandum with India signed in July 2025, with no platform then on record (memorandum). No go-live date, connected agency or transaction figure has been published.	Advanced
Liberia	The Government Service Bus carried zero of a target ten systems at September 2025, and its prototype package was re-tendered. Full record The implementation report of November 2025 puts the indicator for government systems exchanging data through the new service bus at zero as at 30 September 2025, against a target of ten by December 2030. The revised procurement plan of 13 February 2026 shows the prototype design and installation consultancy listed twice: the firm-based package cancelled, and an individual-consultant package pending implementation from 25 February 2026. The shared digital infrastructure consultancy at the National Data Center was signed on 6 October 2025.	Stalled
Libya	LY-NDEX was positioned in July 2026 as the state's data-exchange spine for inter-agency verification, with no connected-entity or transaction figure published. Full record The general information authority and the commercial register office are examining the interconnection of their systems (report). It is an examination; no design, standard or date is stated. The identity authority presented LY-NDEX at an interior ministry workshop concluding on 8 July 2026 as pillar infrastructure for information exchange between agencies, including anti-money-laundering and counter-terrorist-financing compliance (workshop). No legal basis, connected-entity count, service catalogue or transaction volume has been published, so the base can record the claim made for the exchange but not its operation.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Madagascar	The Rahaka interoperability platform went live in April 2026 across five institutions, built on X-Road and run by the digital governance unit. Full record National interoperability was launched in April 2026, with an online one-stop window announced alongside it; the platform is operational at the investment board, the social-security fund, the statistics institute, the justice ministry and the tax directorate (launch). Expansion of the platform had been put out to tender in August 2025 (tender). No transaction volume, service catalogue or connection roadmap beyond those five bodies is published.	Advanced
Malawi	The national data exchange is in use by two agencies with 25 e-services being onboarded, while the enterprise service bus is still not operating. Full record The exchange was delivered under the foundations project and is in use by the revenue authority and the registration bureau, hosted on locally managed servers, with the immigration department integrating while retaining data ownership; being onboarded is not live, and the base holds no count of services actually in service (exchange, integration). Nothing on file establishes the service bus operating; its failure to come into service left ministries siloed and denied online passport registration and driver's licence payments, and industry voices were still pressing for all agencies to be onboarded in January 2026 (bus, pressure). Farmers across fourteen districts still use non-interoperable platforms, logging into each separately, and the harmonising framework for agricultural data remains a proposal (agriculture). A second, separately funded system is being built alongside it: two United Nations agencies and the finance ministry's economic planning department are establishing a harmonized national management information system from 2025 to 2027 on European Commission funding. No architecture, host institution or delivery milestone is stated, and nothing reconciles it with the existing exchange or the service bus.	Mixed, the data exchange in use by two agencies with a third integrating while the service bus has never operated
Mali	A government intranet had thirteen services integrated at the end of 2025, and a national public key infrastructure was recommended for deployment. Full record The intranet had thirteen services integrated in December 2025, with a draft decree to make government messaging mandatory (intranet). Effective deployment of a national public key infrastructure and electronic signature services was recommended at the national digital week, with no first service named (recommendation). Between them these are an internal network and an intention, not an exchange: no transaction volume, service catalogue or connected-agency count is held.	Advanced
Mauritania	A national data management system is being scoped for inter-administration integration, with blockchain proposed as its trust layer. Full record A two-day workshop on data governance and blockchain in public administration opened on 27 July 2026 (workshop). The system is being scoped on a national blockchain policy in consultation since November 2025, naming land administration, trade, public procurement and natural-resource management as its first domains; no draft text, adoption date or budget is published (scoping). The interoperability operator that would run such a system has been proposed twice and never created.	Advanced
Mauritius	The Finance Bill would empower the statistics office to share more data with the finance ministry, alongside new declaration duties on public bodies. Full record The provision was before Parliament in July 2026 and its enacting text is not held (provision). The expanded inter-agency sharing arrives with no matching amendment to the data protection statute, and the interoperability framework it would run over dates from 2002. Those two facts together are the exchange position of this unit.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Morocco	A national water digital twin is designed on a sovereign national data platform hosted domestically, with a first pilot put eighteen to twenty-four months away. Full record The three-layer design rests on a sovereign national data platform hosted in Morocco, fusing sensor networks, satellite observation and data from the basin agencies, the planning commission and engineering consultancies, and is to be hosted in an engineering school's forthcoming scientific tower (design). No cost, budget line or procurement route is given, and the platform it rests on is not otherwise recorded in this base, so the exchange layer appears here as a requirement of one project rather than as a standing national system.	Advanced
Mozambique	An X-Road interoperability platform is described as under implementation, and a single unified government database is named as an agency responsibility. Full record The platform is named as currently being implemented in a May 2026 tender document, with no operator, go-live date or list of connected agencies on record (platform, tender). A single unified government database is named as a responsibility of the digital transformation agency, with no design, scope, host or timetable published (database). Both are known only through documents about something else, which is the state of the exchange layer here: named in other people's paperwork and never described in its own.	Advanced
Namibia	The exchange layer has a name and an owner: Nam-X, built on an Estonian platform and run from the Office of the Prime Minister, in service since 2014 with two further services delivered by March 2025. Full record Nam-X was introduced in 2014 by an Estonian technology firm and e-governance academy, connects the databases of different public bodies, and is the customer system of the Office of the Prime Minister's public-service e-government department; capacity-building projects in 2021-22 and 2023 updated the interoperability framework document and onboarded member organisations (platform). A partner project to build two digital services on it ran from June 2024 and closed on 30 March 2025 at a budget of EUR 99,984 (project). The service bus reported in 2020 and the inter-ministry platform named in 2025 are still not established as the same system, and no operating statistic - services carried, agencies connected, exchanges made - is published for any of them (bus, platform). A memorandum between the revenue agency and the business registry commits the two to share information, with an integrated system named only as a long-term goal (memorandum).	No change, the platform is now named and located and still carries no published operational statement
Niger	A task force was set up in February 2026 to move the identification architecture toward an open-source interoperable solution. Full record A supervision mission held from 3 to 6 February 2026 established an interinstitutional task force coordinated by the information society agency to evolve the identification system's technology architecture toward an open-source, interoperable solution, and aligned the population register with the civil-status system. The legal basis is older: the 2019 electronic transactions law institutes a general interoperability framework for administrative information systems at article 35 and enables electronic exchange between administrations at articles 29 to 33. No operating national data exchange platform is on file, and the framework's implementing specification has not been published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Nigeria	The national data exchange is moving personal data in production with no lawful basis on record, and practitioners describe the identity layer as federated linkage rather than integration. Full record The exchange was built with European partners to end an eight-siloed-database problem and now moves personal data between agencies in production behind the government service portal; the lawful basis and audit arrangements for that sharing are unstated (exchange, launch). Named practitioners describe the identity number as a federated linkage system with a shared identifier rather than a fully integrated identity system, with banks still reconciling manually and buying third-party verification interfaces; this qualifies a single-source-of-truth framing stated three days earlier and neither source reconciles the two (linkage, fragmentation). A state is building a single patient-data platform connecting records, laboratory results and biological data across facilities, with no legal basis, controller arrangement, consent model or relationship to the national regime stated (health platform).	Advanced
Rwanda	A national data-sharing platform was phased for 2025 to 2026 with no go-live announced, and it is the interoperability gap the country's own analysts name most often. Full record The platform was phased for delivery across 2025 and 2026 and no go-live has been announced (platform, governance). The policy above it is approved and in implementation, and the architecture framework beside it is held as an excerpt. The missing piece is the one that would actually move data between systems, and it is the piece domestic commentary keeps returning to.	No change
Senegal	An enterprise-architecture account names interoperability as a standing challenge with platforms still siloed sixteen months after launch, and no source records the first phase completing on its end-2025 target. Full record The platform launched in April 2025 with a first phase targeted at end-2025, and no held source records that phase completing (platform, update). Sixteen months on, the government's own enterprise-architecture account names interoperability as a standing challenge and describes platforms as still siloed (architecture). A separate climate-transparency data platform launched in July 2026 on 42 months of external funding, and the ministry names the defect directly: gaps in availability, quality, harmonisation and inter-sectoral sharing (climate, project).	Stalled
Sierra Leone	The finance ministry reported piloting a data exchange layer on an open-source exchange platform, above a service bus that reaches the base only as a prototype terms of reference. Full record The pilot was reported in August 2026 (pilot), and the service bus above it is held as a prototype terms of reference and nothing further (prototype). No connected agency count, go-live date or governing instrument is published. The identity agency's own argument, made at the same consultation, is that identity should come first — which is a position on sequencing rather than a description of what exists.	Advanced
Somalia	The Auditor-General's 2025 audit counted revenue and financial-management systems not integrated with the core system, and the seven systems are not named. Full record The audit report itself is not held; the figures are as reported from it and the systems are not named (audit). Fragmentation inside public financial management, found by the state's own auditor, is the concrete instance of the risk the domestic interoperability analysis warns about in general terms. No remediation plan or response is on record.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	The pilot has infrastructure operational at the national research council with four departments testing it, on a term ending in September 2026. Full record 2025-10-09 — a one-year pilot launched, built on the Estonian data-exchange design: a federated real-time sharing rail rather than a central repository, with four task teams, interoperability standards and draft data-exchange legislation as its deliverables. 2026-01 — pilot infrastructure is operational at the national research council, with home affairs, the social security agency, the student aid scheme and the public service department testing it and a working single-citizen application prototype built. That answers the participating-department question this row previously could not. 2026-07 — nine months in, it was onboarding additional technical capacity to support completion, and the pilot ends in September 2026. No volume of records exchanged is published, and no source states what decision the pilot's end triggers or who takes it.	Advanced
Sudan	An electronic single window will operate only once all investment-related entities are linked electronically, with no list, sequence or date given, and a central bank electronic application system was directed to completion. Full record The investment authority states the window will operate electronically only once every investment-related entity is linked, and gives no list, sequence or date. A single window is an interoperability commitment rather than a portal, and the source does not reconcile the two claims (window). The national economic management committee directed completion of a central bank electronic application system in August 2026, and no description of the system, its scope, its data or its completion date is given beyond the direction to finish it (system). There is no national data exchange, and both instruments that would need one state the dependency without naming what would satisfy it.	Advanced
Tanzania	A government enterprise service bus was named by an external maturity index as the backbone underpinning a top-tier classification, and no held source states how many institutions joined by the deadline. Full record The index named it as the backbone of the classification; the release date is month-precision and no held source states the actual onboarding count (bus, deadline). A separate exchange platform is a distinct build from the service bus and is routinely conflated with it in secondary accounts; the ICT minister said in 2024 the ministry was still coordinating its construction (exchange, systems). Public institutions connected under the digital economy framework are counted to December 2025; that is a network-connection count and must not be read as a service-bus onboarding count (connections).	Mixed, a service bus credited with a top-tier maturity classification while no source states how many institutions actually joined
Togo	Three source-code licensing agreements for electronic-government software were signed with a foreign state agency in June 2024, and neither government published its own announcement. Full record They are known only through foreign business press and domestic trade press (agreements). No system name, deployment, value or deliverable follows them. Acquiring source code for government platforms is a substantial sovereignty decision, and the only account of it comes from the press of the two countries involved.	No change
Tunisia	A second-phase contract for the national interoperability platform was signed in May 2026. Full record The platform has been in place since 2024 and entered a second phase under contract in May 2026 (phase two, platform). No connected-agency count, transaction volume or governing instrument is published. It is the layer the health identifier, the business register, the social registry and the service portal would all have to cross, and none of those cells can state whether it does.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zambia	The government service bus onboarded eight local authorities from June 2026, and a named data-exchange layer is not the component through which the evidenced exchange work runs. Full record Eight local authorities were onboarded from June 2026, and no held source states how a separately named government bus relates to the service bus or to the national portal (bus, statement, finances). A data-exchange layer is named in the acceleration project appraisal as a complementary platform for data integration and exchange; the exchange work that is actually evidenced runs through the service bus, not through a component of that name (layer, appraisal). Distinguishing the named component from the working one is what stops a project document being read as delivery. The bus has a published service count behind it: 290 services were deployed on it by July 2024, alongside a citizens support portal, a public service portal and an electronic know-your-customer system. Driving licence, road tax and vehicle registration applications run through the citizen-facing portal it sits under, where the queues that remain are for collecting licences that have not been printed. No exchange volume across the bus is published.	Advanced
Zimbabwe	A whole-of-government enterprise resource planning system was launched as the precondition for clean public-sector data, and open interface standards are a ministerial commitment rather than a published standard. Full record The system was built by a domestic supplier and launched in July 2026; deployment coverage is not stated, and the ministry presents it as the precondition for clean public-sector data (system). Mandated open interface standards for public-sector platforms are committed in the minister's five-point policy compass — a ministerial commitment, not a published standard (standards). Government information technology specification standards reached version 2.0 in May 2025, issued by the Office of the President and Cabinet's technology unit rather than the ICT ministry (specifications, version).	Advanced

Use of digital id in other systems

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	The identity number is being reused in new systems: the labour market system integrated with it and the health exchange keys on it. Full record 2016 — a diagnostic described reuse of the national identification system across electoral, payroll and transport systems, the fullest account the base holds. 2026-03-05 — the health exchange's client registry, using the Omang or passport number for unique patient identification, was reported ready for deployment. 2026-03-23 — phase one of the labour market information system went operational with completed integrations to the identification system, the company registry and the government SMS gateway. No count of systems consuming the identifier is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Burundi	Identity verification was extended across the supervised financial sector and made compulsory for every SIM, in both cases against a document rather than a register. Full record 2026-01-30 — a central bank regulation and its implementing circular on customer identification, identity verification and know-your-customer extended documentary identity verification across the supervised financial sector. It does not make the national identity card the exclusive document and describes no query against a central register. 2026-06 — the regulator required every subscriber to regularise SIM identification against the national identity card, with non-compliant lines deactivated from 25 June. Both are identity being consumed as paper. The payment-infrastructure assessment states the position underneath: national identity cards are presented as documentary evidence at account opening rather than authenticated against a register.	Advanced, documentary only
Cameroon	A biometric payroll system had flagged over 53,000 public servants drawing undue benefits by June 2026. Full record The system has been operational since early 2025 and had flagged more than 53,000 public servants drawing undue benefits by June 2026, on the public service minister's statement to parliament, and now runs alongside a separate finance ministry census of more than 950,000 dependent-child birth certificates. Payroll fraud through forged or duplicate birth certificates was unchecked before it. It is the clearest use of identity data by another system on this ledger, and it points back at the civil register: the fraud it detects is a civil-registration failure, and the remedy on file is a manual census of nearly a million certificates rather than a register fix.	Advanced
Comoros	The electoral code admits the biometric identity card as one of two identity documents for voter registration; no other statutory use is on file. Full record The electoral code, promulgated 8 March 2023, computerises and centralises the national voter file at article 7 and recognises the biometric national identity card at article 11 as one of the two admissible identity documents for registration. That is the clearest instrument in the base putting the card to work in a system other than its own issuance. What it does not establish is an interface. Nothing says the electoral roll queries the identity system, or that a card is verified electronically rather than read; the production concession's new data page carries a compliant chip and no service reads it. The personal identification number designed as the link between systems is still at framework validation.	No change
Cote d'Ivoire	The social register was interconnected with the identity system, and a border post replaced paper processing. Full record 2026-04 - a convention interconnected the single social register with the national register of natural persons, identifying beneficiaries through the foundational identity system in order to remove duplicates, curb fraud and cut inclusion and exclusion error in targeting. Nothing states how many beneficiaries have been matched since. 2026-07-06 - a border management system at the crossing with Burkina Faso was reviewed with the territorial surveillance directorate and the cyber agency, replacing paper border processing; its deployment date, traveller volumes and data-retention rules are not stated. No legal basis is held for either query route, which is the gap the missing identity statute leaves.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Djibouti	Real-time identity verification for banks and social protection is in preparation with no date published. Full record The statutory reach is wide: the identification number is compulsory on property, hospital, school, university, utility and commercial records and for third-party data exchange. 2026-02 - the mobile identity system began offering authentication to partner administrations. 2026-07 - the population directorate names real-time identity verification for banks and social protection as in preparation, with no date published. What is missing is any record of a system actually consuming the identity service. The social registry's own interoperability upgrade with the state information-systems agency is reported as work in progress, not as a connection made.	Advanced
Egypt	Two services launched in the same week gate access on the national digital identity – family-case enquiry and foster-family services. Full record The public prosecution opened an electronic enquiry service for family-case data and judgments on 1 September 2026, with entry restricted to users verified through the national digital identity so the data reaches only the party concerned (service). The social solidarity ministry launched the first phase of a digital services system for foster families and care institutions two days earlier, wired to other state bodies through the government digital exchange and to the national digital identity for sign-in (launch). Both are single services rather than a general integration, and neither publishes a transaction figure. What they establish is that the identity is now a precondition of reaching one's own record in two ministries.	Advanced
Equatorial Guinea	A mobile wallet onboards customers on a SIM and a copy of the national identity document, the only recorded downstream use. Full record The identity document is used for enrolment rather than verification: a fuel retailer and a wallet provider onboard customers with just a SIM and a copy of the national identity document. No query service against the register exists, and the interoperability framework that would carry one is still planned. The state operator's approved programme adds biometric know-your-customer checks on its own account rather than against a national register.	Advanced
Eswatini	A national e-KYC registry is under construction to let banks and ministries verify identity against one record, targeting 500,000 users by 2028. Full record The registry is under construction with a cross-border dimension inside the regional bloc, and the FinTech Strategy targets 500,000 users of it by 2028 (registry, strategy). The health information exchange already matches patients to one identity through a master patient index using deterministic and probabilistic methods, which is the base's only operating instance of a shared identity across systems. The revenue service is integrating national databases for data matching, with taxpayers segmented four ways. The constraint is the credential: the national identity card does not meet the criteria for digital identification, and the digital identity itself remains planned under the Digital Eswatini project.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ethiopia	The identity has been integrated with tax administration since December 2023 and was made mandatory for schooling in November 2025. Full record Tax administration was integrated with the national identity in December 2023 and the base records no change since (tax integration). The mandate of November 2025 requires the identity for school enrolment and for sitting examinations (education mandate). Neither integration is described in technical terms: there is no statement of what is exchanged, under what authority, or whether the exchange runs through a shared layer or point to point.	Advanced
Gambia	The national identity card went live in July 2026; the civil register link was designed for three years earlier. Full record The project paper of June 2023 sets out interoperability between electronic civil registration and the national identity system alongside a mass-registration drive covering 1.17m people, so the design predates the credential. The credential itself arrived in July 2026, with the President the first recipient and a national identity data centre inaugurated at Abuko hosting it on Gambian soil. The bidding for the system opened in July 2024 on a design-build-transfer basis. No system is yet recorded consuming the identity for authentication.	Advanced
Ghana	Photocopying the card is barred from 2 November 2026 with verification compulsory, while record mismatches are still cured by affidavit. Full record Photocopying the identity card is barred from 2 November 2026, with electronic verification compulsory for institutions relying on it (verification). Where the national service register and the identity register disagree, the citizen still buys the remedy: a sworn affidavit or a Gazette publication. Two correction windows ran inside eight days - one closing 26 August 2026, a second of three days from 1 to 3 September 2026 at the service authority's Kumasi regional office, staffed jointly by the service authority, the identity agency, the state publisher and Commissioners for Oaths (second window, first window). No count of affected students is published, so the scale of the mismatch between the two registers is not held.	Mixed, biometric verification becomes compulsory while a mismatch between two registers is still fixed on paper
Guinea-Bissau	The regional biometric card was issued to more than 260 women traders at the Senegalese border in March 2026. Full record The clearest documented use of the credential is cross-border trade: a pilot handover at the Guinea-Bissau-Senegal border issued regional biometric cards to more than 260 women traders in March 2026. The direction of travel is regional: a consultation opened in February 2026 on a roadmap from national identification systems to the regional card. Domestically the identity number has not been linked to any other register on the record.	Advanced
Kenya	Biometric health identification was extended to dependants aged 7 to 17, each issued a national identifier linked to their health record. Full record It launched at a teaching hospital in August 2025 with 29 biometric devices and is operational in all level four to six public facilities (launch, extension). Enrolling children into a biometric health register against the national identifier is the deepest integration of the identity system in the base, and no impact assessment, consent model or retention rule for the children's biometrics is on the record.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Lesotho	The identity number is used for customer verification by banks, insurers and mobile operators, and a cross-border use is proposed. Full record 2011-03-21 – the founding Act provides for third-party access to the register, the legal basis for other-system use. 2025-11-17 – the financial sector strategy records the identity number in use by the credit bureau, banks, insurers and mobile network operators for customer verification. 2026-02-26 – the 2026 work plan formalises cross-sector identity verification on the open-source platform. 2026-04-22 – use of the identity card as a travel document at the South African border was proposed, with no agreement on the record. No count of systems consuming the identifier, and no authentication volume, is published.	Advanced
Liberia	A joint directive of February 2026 binds financial institutions to identity verification for non-resident customers. Full record Directive CBL/FIA/001/2025, signed jointly by the financial intelligence agency and the central bank on 16 February 2026 and effective immediately, requires additional customer due diligence for non-resident, non-Liberian customers, addressing a deficiency named in the 2023 regional mutual evaluation. The general obligation is older: Executive Order 147 requires every public and private institution to verify against the registry. What that dependency costs when the register stops was visible in July 2026, when the Senate summoned the registry over more than six months of suspended card issuance while regulated institutions refused expired cards for banking and mobile money.	Advanced
Libya	LY-DNID is presented together with the national data exchange as the verification layer for anti-money-laundering checks across agencies. Full record At the July 2026 workshop the identity authority set the national digital identity beside LY-NDEX as the pair on which inter-agency verification and compliance checks are to run (workshop). The only sector named as a consumer of it is financial compliance. No ministry, service or agency is listed as connected, and no count of identity verifications performed for another system is published.	Advanced
Madagascar	The national exchange platform launched in April 2026 as the route by which the unique identifier could reach other systems. Full record The civil status law of 2018 mandates a state-issued unique identification number assigned at birth and applicable nationwide (law), and a 2025 law on identification of natural persons cleared constitutional review in August (decision). The first stage of the national interoperability platform, built on X-Road, launched in April 2026, with the December 2025 interoperability decree as its legal basis (launch). What the base does not hold is any account of which systems now consume the identifier through the platform, or of a live production integration.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Malawi	Offline identity verification authenticated more than 1.2 million farmers under the farm input subsidy programme. Full record The identity system is in live use by systems that are not its own. The urban cash intervention evaluation documents identity records being cross-checked against mobile-money and social-protection beneficiary databases, with match rates quantified. 2026-01 - a real-time integration module between the registration bureau and the social registry had linked 75 per cent of registry households to national identity numbers by September 2025. 2026-07 - an offline digital identity and code-based verification service authenticated more than 1.2 million farmers under the farm input subsidy programme, and took a digital champion award at the information society summit. Offline verification is the design decision that makes the identity usable where the network is not.	Advanced
Mauritius	The government superapp soft-launched in January 2026 on verifiable credentials in a secure identity wallet. Full record A request for information was issued in September 2025 for a superapp built on verifiable digital credentials in a secure identity wallet (request). It soft-launched as KOREK! in January 2026 (launch). The mobile identity wallet it draws on has been in service since February 2025. What the base does not hold is a list of the services the credential now opens, or a transaction count through any of them.	Advanced
Morocco	The police-run trusted third-party verification platform holds seventeen framework agreements with more than thirty authorised institutions, unchanged since 2024. Full record The platform reached its second phase with seventeen framework agreements and more than thirty authorised institutions, and a blueprint to extend verification to all government entities was recorded in May 2025 (platform, annual report). No later agreement count, institution count or verification volume is held, so the reach of the country's identity verification into other systems is recorded as at 2024 and 2025.	No change
Mozambique	Biometric identity and access management is being deployed into the national payments switch, having previously run in a single bank. Full record A multi-year deployment agreement was announced in February 2026 taking biometric identity and access management from a single national bank deployment into the national payments network (deployment). The account is the vendor's, with no completion date or participating-bank count. It is the only case in the base of the country's identity layer reaching into another sector's infrastructure.	Advanced
Namibia	The population register is operationally integrated with social protection for beneficiary verification, and the first government-to-person payment ran in June 2026. Full record The chief registrar reports the population registration system integrated with social protection for verification of identity and live status, and for identifying and referring undocumented people; over 21,000 San people were assisted under civil registration in 2025 (presentation). The ministry's own earlier annual report documents the electronic birth management system and the population register connected across its offices and border posts (report). The electronic identity pilot at Otjimbingwe was designed to extend digital identity into banking, social grants and online government transactions (pilot). An integrated beneficiary registry is in use and linked to the population register. What is used across systems today is a number and a verification check, not a credential — the electronic identity card itself launches in September 2026.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Niger	The Agadez stage of the national tour puts the population register's first phase and its unique identifier still ahead, starting from Niamey. Full record The ministry's August 2026 account reports timely birth registration at 79.8% and about 3,000,000 of 13 million adults still without a biometric identity card, with the legal framework adopted but the register's first phase and eventual unique identifier still to be issued from Niamey. The biometric national identity card was launched in March 2026, its supplier presenting it as groundwork for a forthcoming biometric passport — a second credential rather than use of the first in another system. The base records no service authenticating a user against the identity system.	No change, the unique identifier that would carry the credential into other systems is not yet rolled out
Nigeria	Nine agencies took bilateral integration cover under the new identity Act in a fortnight, a telecom identity feed lets banks check SIM swaps, and the number is tied to health insurance records. Full record Nine agencies concluded bilateral commitments across a single fortnight, and the electoral commission's chairman acknowledged the Act as a legal basis for resolving duplicate identities in the voter register; no account states a lawful basis, consent mechanism, retention rule or regulator role for the resulting sharing (agreements, partnerships). A joint feed between the central bank and the communications regulator lets banks check SIM-swap and recycled numbers before clearing, and fraud fell 51 per cent to ₦25.85bn in 2025 (feed). The identity number was tied to health insurance records in October 2025 (health).	Advanced
Rwanda	The 2023 identity law obliges relying parties to integrate, and enrolment reached over 1.8 million submissions by February 2026. Full record Article 30 of the law enacted in June 2023 requires relying-party integration and authentication against the single digital identity (law) — an obligation on other systems rather than an offer to them. Enrolment stood at over 1.8 million submissions against a 15 million target at 22 February 2026, reported to the Senate by the ICT minister (report). Until enrolment covers the population, the obligation binds systems whose users mostly do not yet hold the credential; no count of integrated relying parties is published.	Advanced
Senegal	The government single-window portal authenticates on the national identification number, the credential used as a login key. Full record The portal launched on 24 March 2026 and built by the state digital operator is accessed by authentication on the national identification number carried on the biometric identity card, with criminal record, nationality certificate, prison visit authorisation and public-service non-membership certificates live at launch and civil-status acts and urbanism procedures to follow. The older consumption is the electoral system: the 2016 implementing decree prints the national identification number on the card's reverse, carries the elector's polling details on the same card and at article 2 makes it serve as the voter card. Two more systems consume it: mobile subscriber identification, with unidentified lines terminated from 29 September 2025, and pension proof of life, which requires the card.	Advanced
Somalia	The accountant general's office moved to link the government payroll system with the national identity database (report). Full record The accountant general's office moved to link the government payroll system with the national identity database (report). No date, supplier or coverage is stated, and payroll cleansing is the stated purpose rather than service delivery.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	Biometric verification of grant recipients against the population register reached 997,379 of 19.05m recipients by March 2026, about five per cent. Full record Compulsory for new applications from September 2025, biometric verification against the home affairs register had reached 997,379 of 19.05m recipients by March 2026, against 42,000 in its first two weeks. That is about five per cent of the recipient base after seven months, so the mechanism works and the coverage does not yet mean much. It is also the clearest instance on this ledger of one state system drawing on another's identity data across a whole population, and the base holds no statement of the legal basis, the error rate or what happens to a recipient the check fails.	Advanced, partial
Sudan	The national number is checked against the registry when banks open accounts, and the digital identity launched in May 2026 is intended for four sectors. Full record A central bank circular of 2 December 2024 requires banks to record the national number alongside account-opening documents and to check it against the civil registry's own system (circular). That is a live cross-system verification, not a paper credential. The national digital identity was launched on 21 May 2026 by the communications ministry, the cybersecurity authority and the authentication authority in coordination with the civil registry, intended for use across banking, telecommunications, education and healthcare (launch). Banking is the only sector for which the base holds an actual integration.	Advanced
Tanzania	The identity register's database reaches more than 138 connected institutions — the hardest adoption figure the base holds for any African identity-verification rail. Full record The count comes from an annual financial-inclusion report (integrations, numbers). It is the hardest adoption figure this base holds for any African identity-verification rail, which is a claim about the corpus and is stated as one. What it does not establish is query volume, uptime or the lawful basis for any individual integration, and the data protection Act it operates under has no adequacy mechanism for transfers and no duty to notify data subjects.	Advanced
Uganda	Cabinet approved that the national identification number will replace the taxpayer identification number in all transactions (report). Full record Cabinet approved that the national identification number will replace the taxpayer identification number in all transactions, the revenue authority and the identification authority migrating the tax number onto it to establish a single identity framework across identity, taxation and public administration (approval, migration). No commencement date, transition arrangement, taxpayer count or data-protection assessment is published for the merge, and the register it would run on reaches 77 per cent of the population (approval).	Advanced
Zambia	An input voucher ran electronic know-your-customer across all 116 districts, removing 225,016 ineligible beneficiaries. Full record The Electronic Government Act, 2021 requires public bodies to offer electronic proof of identity issued under the National Registration Act and to enable joint automated procedures and data sharing between public bodies — the legal basis. 2026-01 — the farmer input support voucher reached all 116 districts using electronic know-your-customer verification cross-checked against the pension authority and other registers, removing 212,851 and then a further 12,165 ineligible beneficiaries. That is identity being queried against other registers across the whole country, which is what this indicator asks and what most of the continent cannot show. 2025-09-29 — a digital identity cooperation agreement with Ethiopia was formalised, use-case driven and explicitly linking identity verification to civil registration, social protection and mobile money.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	The national identity number is the search key in the collateral registry, and mobile money operators must validate subscribers against the civil registry from June 2026. Full record The central bank's collateral registry is searchable for individuals by national identification number, or passport for non-nationals, and for institutions by business registration, business partner or licence number (manual). The 2026 monetary policy statement requires mobile money operators to run real-time validation of national identity numbers against the civil registry inside multi-layered know-your-customer frameworks, with biometric matching, a compliance deadline of 30 June 2026, and mandatory deregistration of unverified lines and accounts; the governor said validation is already in place and the bank is working towards full civil registry integration (directive). A 2026 constitutional amendment assigns the registrar-general voter registration and custody of the voters' roll, putting electoral identity under the same authority (amendment). Nothing on the base reports what happened at the June deadline, and no count of validated accounts is published.	Advanced

Interoperability of health systems

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	A remote patient-record monitoring platform is stated to be in place, and the sector was onboarded to national cloud services. Full record 2025-10 - an electronic patient record was reported, and in December a patient transfer platform. 2025-12-05 - the health sector was onboarded to national cloud services under a convention with the digitalisation commission - the enablement beneath any exchange between health systems. 2026-04-11 - the health minister states a remote patient-record monitoring platform was recently put in place. No facility count, record count or statement that any two of these systems exchange data accompanies any of them.	Advanced
Botswana	The health information exchange's client and facilities registries were reported ready for deployment in March 2026. Full record 2026-01-01 — a case study set out the national eHealth enterprise architecture and its HL7 FHIR interoperability framework, describing a health sector running numerous unconnected systems. 2026-03-05 — the ministry reported the exchange's client and facilities registries ready for deployment and phase one of the electronic medical record rolling out. No go-live date, connected-system list or data-sharing agreement is held.	Advanced
Burundi	Common standards were defined in April 2026 naming HL7 FHIR, and a laboratory system went into nine sites with automated transmission. Full record The health sector digital plan records that the reporting platform, the clinical system and the logistics applications coexist without automatic transfer, that feeding between them is manual, and sets normalisation, a unique identifier, software certification and interoperability as objectives to be built. 2026-04-07 to 10 — a national workshop defined common technical standards, notably HL7 FHIR, priority data-exchange flows and mediation for the fragmented platforms. 2026-05-18 to 29 — a laboratory information system was deployed to nine strategic sites, interconnecting ten diagnostic instruments to a central web platform with automated data transmission, with a national trainer pool formed to replicate across 64 instruments. That is health data actually moving between machines, which the plan of 2019 said did not happen.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Cameroon	A pandemic-preparedness project launched in July 2026 includes increasing interoperability of the national health information systems. Full record 2026-07-29 - the project was launched to digitise community surveillance in 42 municipalities, stand up seven regional emergency call centres and increase interoperability of the national health information systems, running 2026 to 2029. Nothing is reported delivered against any of the three. The base holds no inventory of the health information systems that would be made interoperable, no standard they would meet, and no baseline of how they exchange data now, so the project's interoperability component has nothing measurable behind it yet.	Advanced
Central African Republic	The district health software is deployed across all 35 health districts, with an electronic medical record assigning its own patient identifier. Full record 2026-05 - the district health information software is deployed across all 35 health districts, documented in a community poster accepted for the software's own annual conference. 2026-03 - an electronic medical record deployed with the health ministry and a foundation assigns each patient a unique identification on registration and structures clinical data automatically. That identifier is the record's own, and nothing links it to civil registration or to the national number. 2026-03 - vaccination microplanning was digitised into the district software for one health region.	Advanced
Comoros	A formal data-exchange memorandum links the health ministry and the meteorological agency; no other health interface exists. Full record The national digital health strategy for 2022 to 2026 sets institutionalisation of electronic health, facility connectivity and the applications landscape as its scope, describing the health information system as semi-electronic, the platform still being deployed and district health centres rarely connected. It is in its final year with no successor on file. 2026-07 - the platform's country profile records a formal data-exchange memorandum between the health ministry and the civil aviation and meteorology agency as the institutional basis for routine climate and health data exchange, and documents no interface with civil registration, national identity or social protection. 2025-12 - the health insurance platform entered pilot on Moheli as a second health system with no stated link to the first.	Advanced
Cote d'Ivoire	A 2024 decree made the health-insurance number the single patient identifier in every facility, with twenty-four months to conform. Full record 2024-07-10 - a decree made the universal health insurance registration number the single patient identifier in every public and private health facility, replacing any other number used to open a record, deliver care or reference a patient's health data, with twenty-four months given to bring hospital information systems into conformity. The deadline fell in July 2026 and nothing on file reports compliance, an extension or an enforcement step. 2025-09 - interoperability work between the mobile-health platform and DHIS2 was reported. Before that, outbreak surveillance ran across several separate systems. No inventory of health systems, conformity register or exchange volume is published.	Advanced, the conformity deadline the decree set passed in July 2026 with nothing on file reporting compliance

COUNTRY	DEVELOPMENTS	PROGRESS
Djibouti	The health information system is under review with resources still being sought to revamp it; no exchange with other sectors is evidenced. Full record The health agency's own management response records that the health information system has limitations, that the reporting platform is under review and being enhanced, and that resources are still being sought to revamp the data system and ensure data connectivity at national level. Beneath it, 69% of health facilities entered data directly into the platform by the end of 2024, with others submitting on paper, and 23 of 62 facilities were connected to the logistics information system against a 65% target. The one exchange on file is internal: medical records shared between hospitals over the state fibre network at Ali-Sabieh, with no further site reported.	No change
Egypt	The health insurance information system's beneficiary, provider and claims modules are not yet in service. Full record The health data layer under universal health insurance carries 4.5 million electronic health records, a unified electronic medical record and an electronic prescription, and the health cooperation strategy records interoperability with the national identification systems. 2026-01-20 - a supervision report states the procurement module developed and in service, with the beneficiary, provider and claims modules not yet in service - the three an exchange would run over. 2025-12 - a memorandum would automate the healthcare accreditation authority's core operations.	Advanced
Equatorial Guinea	The health platform's two-district pilot completed in November 2025, against no unique patient identifier. Full record The baseline is the World Health Organization's assessment: no unique patient identifier and no interoperable health data exchange. The platform arrived in stages — launched at Baney in March 2025 with a ministry data centre and more than 100 digital agents trained, pilot completed in two health districts in November opening a 2026 national rollout. A universal health insurance committee drafted a digitalisation plan tied to the national health information system in May 2026.	Advanced
Eritrea	Standards-based exchange between health systems is rated not there, and patient-level systems do not interoperate with routine reporting (assessment). Full record A health-data capacity assessment records explicitly that interoperability — standards-based data exchange between systems — is rated not there, and that patient-level systems are not interoperable with the aggregated routine health information system (assessment). A nationally owned health-data programme was launched around the 2025 population and health survey, led by the statistics office and the health ministry, intended to produce timely disaggregated evidence accessible to government and partners (case study). A survey programme is not interoperability. Nothing on the base records a standard adopted, an exchange built or a patient identifier shared between systems.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	A master patient index feeds a standards-based exchange, and dispensing in the clinical system now updates stock in the logistics system. Full record The master patient index, matching patients deterministically and probabilistically and integrated with the population registry, feeds a standards-based health information exchange (exchange). In-country developers completed training in the first quarter of 2026 producing automated data flows from the clinical system into the district health information platform, aligned to the health interoperability standard (first quarter). A June 2026 workshop validated a live integration under which dispensing a medicine in the clinical system updates stock in the logistics system, implemented so far for antiretroviral medicines (integration). Health is the one sector on this base where interoperability is running rather than proposed. Legacy systems elsewhere in the sector remain fragmented on the health agency's own account.	Advanced
Ethiopia	Health is the most fragmented sector on the record, at more than 70 siloed platforms and 200 pilots, converging on one record-interoperability pilot. Full record Work on the data governance strategy surfaced health as the most fragmented sector, holding more than 70 siloed platforms and more than 200 pilots, and it is converging on a multi-tenant electronic medical record interoperability pilot (use cases). The pilot has no published scope, participating facilities or date, and the base holds no health information exchange, no terminology standard and no patient identifier arrangement.	Advanced
Gabon	Gabon adopted the DHIS2 Tracker in June 2026, the first francophone African country to do so. Full record Gabon adopted the DHIS2 Tracker for longitudinal follow-up of patients with hypertension and diabetes under the non-communicable disease programme with WHO technical support; health establishments enter patient-level information before its integration into the national DHIS2 system – a record-level feed from facility to national platform rather than aggregate reporting. No facility count, patient count or coverage figure for the Tracker is held.	Advanced
Gambia	Health insurance is one of the four registers whose interoperability indicator stands at zero. Full record The implementation report names health insurance among the systems the social registry is to connect to, and puts the count of working links at zero with one under verification. What has moved is surveillance capacity rather than data exchange: a workshop in December 2025 trained more than twenty staff on outbreak signal detection and reporting, and an earlier grant funded 140 desktops and civil registration devices – procurement, not systems in production.	No change
Ghana	The health information strategic plan diagnosed the absence of interoperability standards; its term ran to 2025 and no successor is held. Full record The sector's own instrument diagnoses the absence of interoperability standards across agency electronic systems, designates the district health information software as the national repository, and sets improving data sharing, dissemination and use as its second objective. Its term ran 2022 to 2025 and no successor appears on this ledger. 2026-08-23 - the health service launched a strategic plan to 2030, a handbook, standard operating procedures and workforce plans for public health emergency operations, with a national roadmap intended to connect health agencies, emergency services, laboratories and animal-health agencies through integrated dashboards and shared situational awareness. No connection is recorded as made under it.	No change, the sector plan diagnosed the gap and its own term has expired

COUNTRY	DEVELOPMENTS	PROGRESS
Guinea	A One Health steering committee signed a four-ministry data-sharing protocol in August 2026, on a health system still at workshop stage. Full record Five health facilities in the Mamou and Dalaba districts now run a hospital information system with interoperability to the national health platform, and the Dalaba prefectural hospital reports consultations up (report). Five facilities is the extent the base can state. The health, higher education, environment and livestock ministries signed a protocol for shared data, joint epidemiological surveillance and coordinated response to zoonotic and environmental risk; no platform build, data-sharing rule, custodian or protection standard for the shared health and animal data is stated (protocol). The health information system's own interoperability work is a Conakry workshop and a maternity register piloted in 15 centres (workshop).	Advanced
Guinea-Bissau	A track and trace mandate came into force in September 2025 and a US\$5m warehouse gives real-time medicine tracking. Full record The pharmaceutical chain is where health data exchange has actually been built: a track and trace mandate centred on the regulator's drug catalogue came into force on 19 September 2025, and a US\$5m solar-powered warehouse gives the central procurement body real-time medicine tracking. The national health platform is being extended separately, with a grant placing Guinea-Bissau among seven countries receiving climate and health data tools, and health data use for decisions named among seven priorities in the 2026-2027 cooperation plan.	Advanced
Kenya	Data exchange regulations designate the shared health registries as critical information infrastructure and make access to them fee-bearing. Full record The designated resources are the national health data dictionary, client registry, facility registry, health worker registry, the health enterprise architecture and the national logistics system (regulations). The Health Cabinet Secretary stated on 4 August 2026 that the charge is 2 per cent of each transaction capped at KSh 5,000, payable to the digital health agency (the charge); the schedule setting the fee is served as a heading with no table under it, so the rate cannot be read from the gazetted text (the charge). A per-transaction fee on access to the national health registries is the base's only instance of interoperability priced rather than mandated.	No change
Lesotho	A consultancy is integrating donor-project systems with the national DHIS2 platform. Full record 2026-04-09 — the World Health Organization records the endorsed national digital health strategy and names digital transformation a priority. 2026-04-01 — a workshop called for interoperability among the identity, civil registration, education and health databases. 2026-06-19 — a consultancy was commissioned to integrate project systems with the national DHIS2 platform. The integration on the record is of a donor project into the national platform, not of national systems with each other. No health information exchange is held.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Liberia	A national sample referral framework was validated in July 2026; the health information system is rated early maturity. Full record A World Health Organization-supported functionality assessment rates the health information system at overall early maturity, with harmonisation and interoperability named as work still to be done; 137 mobile phones and 31 laptops were supplied to strengthen electronic surveillance reporting. In July 2026 the ministry validated a framework linking laboratory sample transport, results reporting and disease surveillance. It was validated, not adopted: the ministry states adoption and implementation remain prospective.	Advanced
Libya	The diabetes authority's system links insulin dispensing to the national number, the first named clinical link to the identity layer. Full record The health information centre runs the national health data platform and hosts health data on a mobile operator's cloud, which is the standing arrangement. Two links were added in the window. The ministry activated an electronic system tracking medicines from pharmacy intake to hospital dispensing in October 2025, and the diabetes authority launched a unified system in May 2026 tying insulin dispensing to the national number.	Advanced
Madagascar	The national health platform gained a financing-platform integration in October 2025 and an individual-record tracking pilot in June 2026. Full record The health information strengthening plan for 2023 to 2027 names the national platform as the reference system with operational integrations for surveillance, vaccination, logistics and case management, while hospital systems remain experimental and interoperability standards, enterprise architecture and unique-identity integration are roadmap targets (plan). A health financing and insurance platform announced interoperability with the national system in October 2025, with the ministry's information directorate supporting (announcement). A tracker pilot for individual vaccination records opened in June 2026 across 20 public health centres and 54 private vaccination sites in one district (pilot).	Advanced
Malawi	A project integrating climate, health and surveillance data with the world health body's early-warning system launched in February 2026. Full record The governing instrument is the ministry's own digital health governance framework, which names the health information system as the flagship platform and mandates its integration with the national registration system. 2026-02 - a health ministry project began integrating climate data, the health management information system and the one-health surveillance platform with the world health body's early-warning system across four districts. 2026-04 - the community health information system's non-communicable disease screening module neared integration with the facility-level electronic medical record system, which is community-to-facility rather than sector-to-sector. The framework's mandated link to the identity system is not evidenced as built.	Advanced
Mali	The national health information system publishes its own description, and community health workers notify perinatal deaths and births electronically in four districts. Full record The system runs under a health and social information strategic plan for 2020-2024, whose period has expired, and a national digital health plan for 2024-2028 (system, plan). A health organisation set out the case for an integrated and efficient health information layer in September 2025 (case), which is a statement that integration is not yet there. No completeness rate, reporting timeliness figure or facility count is published for the system.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mauritius	The e-Health programme targets full public-sector coverage by end-2027, thirteen years after it started. Full record The ministry reported on its performance for 2024-2025 (report). An account of July 2026 puts full public-sector coverage at the end of 2027, thirteen years into the programme (account). A modernised public health bill was put to a stakeholder workshop in May 2026 (workshop). The 2027 target is the programme's own, and no coverage figure against it is published.	Advanced
Morocco	The national health-data platform is in service and under a security and performance audit running from July to September 2026. Full record The audit covers infrastructure, application, database and cybersecurity, on a budget of 170,000 dirhams under a donor grant, with no cyberattack or breach cited as the trigger (audit). The budget and scope are the reporting outlet's account of the audit terms and no findings are published, so the base records that the platform exists and is being examined, and nothing about what it connects.	Advanced
Mozambique	Birth notifications pass from hospitals into the civil register in real time, and laboratory results now reach clinicians without printing or re-keying. Full record Electronic birth notifications pass in real time from the hospital birth module into the electronic civil registration system over an interoperability layer, launched on 22 July 2024 after an April-May 2024 pilot in Inhambane province, where the facilities using the birth module grew from five to nineteen and over 11,589 newborns were registered digitally (integration, launch). Viral load results generated in the laboratory information system now reach clinicians through the electronic patient tracking system without printing or one-by-one re-keying, which was the previous route (results). Both are reported by implementing partners. Nationwide expansion of birth notification is stated as a plan with no date, no figure later than 2024 is held for it, and no coverage, turnaround-time or error-rate figure is published for the laboratory link.	Advanced
Namibia	A ten-year digital health policy launched in February 2026, and the health minister concedes health and civil registration systems have operated in silos. Full record The ministry launched the National Digital Health Policy for 2026 to 2036 in February 2026 as a ten-year framework, alongside an invitation to procure an electronic health system (launch). The minister states that health and civil registration systems have often operated in silos and that paper-based records and uneven access remain major barriers (fragmentation), which is the position the 2021 e-health strategy set out to change (strategy). A digital community system is replacing paper-based community-health records with an offline-capable tool, with officers trained in July 2026 (training). The e-health network reaches every hospital and 23 health centres, and cause-of-death certification stood at 70 per cent in 2024/25 (budget speech).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Niger	A national health interoperability layer entered production in 2026, exchanging data automatically with the national health information system. Full record The layer reported in August 2026 exchanges data automatically between three digital health platforms and the national health information system, described as the first concrete integration step against the 32 or more largely siloed platforms the country held in 2023. At a validation workshop in July 2026 the e-health directorate presented the layer as already operational with several systems, the disease-surveillance platform's data now transferred automatically rather than re-entered each week. How many of the remaining platforms are connected is not stated, and no published interoperability standard or data-exchange specification is on file.	Advanced
Nigeria	A coordinating office was created in June 2026 to operationalise the national digital health architecture across public and private institutions. Full record The President approved the National Health Technology and Data Analytics Office on 26 June 2026 and appointed a national coordinator, charged with operationalising the digital health architecture across public and private institutions. That architecture was endorsed for nationwide implementation by the National Council on Health in November 2025 and described as the sector's common rules of the road, covering a health information and claims exchange and national registries. The last count remains the minister's own: 7.2 million people on the exchange and more than 200 hospitals integrated. No independent count, facility list or published integration standard is held.	Advanced
Rwanda	An event-based surveillance system integrates laboratory and indicator-based surveillance in near-real time within the health intelligence centre. Full record The centre launched in April 2025 integrates community health worker, health post and health centre data feeds (launch). The surveillance system documented in April 2026 integrates laboratory information systems and indicator-based surveillance in near-real time (account). The electronic medical record feeding both had reached the majority of public health facilities by April 2026 (presentation). What the base does not hold is any statement of the standards these systems exchange on.	Advanced
Senegal	A convention commits the state digital agency and the health-cover platform to interconnect, with no enrolment target, go-live date or named data-sharing instrument. Full record The convention was announced in July 2026 committing the two bodies to interconnect their platforms (convention, partnership). No enrolment target, go-live date or named data-sharing instrument accompanies it, and the personal-data commitment is an intention rather than something referred to the regulator. The ministry has meanwhile begun building a single patient record ahead of the law meant to govern its confidentiality and transfer, so health data is being joined up in two places at once with no instrument governing either.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	A national primary-care electronic record reached 111 facilities and lifted reporting completeness from 85 to 96 per cent; a second system scaled to over 40. Full record The record deployed between 2023 and 2025 across 111 facilities in six states is aligned to the national platform's interoperability and indicator standards, so routine clinical data generates compliant aggregate reports automatically; reporting completeness rose from 85 to 96 per cent (account). A second digitalised data system scaled from a five-facility pilot in mid-2024 to over 40 facilities across nine regions and more than 25 districts, pushing frontline clinical data into the federal platform in real time (account). The standing assessment against which both read found no electronic medical records system at all (assessment).	Advanced
South Africa	The health interoperability architecture remains the gazetted 2021 normative standards framework, with no implementation measurement held and the Act it underpins before the Constitutional Court. Full record The architecture is defined inside a gazetted 2021 normative standards framework for interoperability in digital health rather than in a document of its own: a federated hybrid of local and shared infrastructure, with central patient, provider and facility registries, shared clinical repositories and a national health information exchange, built on the international profile and messaging standards. It superseded the 2014 framework and states that semantic interoperability remains an ongoing undertaking with value sets to be published in due time. Nothing in the window measures what it delivered. The insurance scheme it underpins is in its second phase to 2028, its Act is under constitutional challenge with judgment reserved since May, and the national patient registration system is still being built.	No change
Sudan	Health reporting coverage rose from 13 to over 56 per cent by end-2025, while interoperability specifications remain undefined. Full record The health ministry declared 2026 the year of full digital transformation, reporting coverage up from 13 per cent at the onset of the crisis to over 56 per cent by the end of 2025, and calling for full expansion of the routine reporting platform to link all facilities and coordinate with the civil registry and the statistics bureau (declaration). The standing assessment records the platform deployed since 2016 under a health management information system established in 2013, and finds technical interoperability specifications between one health information system and the next undefined (assessment). Three new tools launched in September 2025 for rollout to over 400 facilities (launch).	Advanced
Zambia	The health ministry published a national HL7 FHIR implementation guide defining profiles across five named systems. Full record The health ministry published its own national HL7 FHIR R5 interoperability specification, defining reusable profiles for exchanging data among the clinical system, the health management information system, the master facility list, the electronic logistics system and the human resources information system, superseding the earlier strategy's draft framework. A published implementation guide naming the systems it connects is a stronger artefact than an interoperability policy, and it is unusual: most of the continent's health interoperability positions on this frame are workshops. What is not yet held is any statement of conformance — no system is recorded as implementing the guide.	Advanced
Zimbabwe	A health information exchange has a core implementation guide held as a continuous-build draft marked for demonstration and practice purposes only. Full record The guide is the health ministry's own continuous build at version 0.1.0, marked "content is for demonstration and practice purposes only"; the underlying exchange is reported by the financing partner rather than by the ministry (guide, case study). A published interoperability specification carrying its own disclaimer that it is not for production use is a precise statement of where health interoperability stands here.	Advanced

Interoperability of education systems

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	The credit accumulation and transfer policy took effect in November 2025, the only cross-provider education-data instrument held. Full record 2025-11-27 — the qualifications authority's policy on credit accumulation and transfer took effect, setting the terms on which learner credit moves between education and training providers. 2026-03-23 — phase one of the labour market information system went operational with a completed education information subsystem, and a second phase funded at P8m. The base holds nothing on a schools-level education management information system, and no technical interoperability standard between education systems.	Advanced
Burundi	Ministry cadres were trained in database administration and the system was assessed against continental norms, from a paper-collection baseline. Full record An independent assessment describes the education system's data chain as paper collection at the school followed by electronic entry at central level, published through the statistical yearbooks, with limits on integration and reliability of the databases. 2026-06 — cadres of the education ministry were trained in database administration as part of modernising the management information system, and Burundi self-assessed the system against the continental EMIS norms and standards at a three-day technical workshop, the most directly interoperability-facing education movement in the window. What neither states is a connection to anything outside education: no link to civil registration, to the identity register or to any other sectoral system is on the record.	Advanced
Central African Republic	The education management and human-resources systems are financed under a successor project; no exchange between them is held. Full record The education management and human-resources information systems are carried as a component of a project approved in June 2024 and effective that December, with operational start-up recorded in March 2025 and their standing set out in a closed project's completion report. Nothing records the two exchanging data with each other, with civil registration or with the identity system, and the country has no interoperability architecture yet - it is out to tender.	No change, a first stated position with no earlier account behind it
Comoros	The digital report card became the only document accepted for university enrolment, a school record crossing into higher education. Full record 2025-11 - the education ministry described the platform as carrying a unique pupil identification number and real-time statistics across establishments, put forward against enrolment data that differed between inspections and regions. A single pupil identifier is the precondition for any exchange, and it is now issued. 2026-02 - the ministry made the digital report card the sole document accepted for enrolment at the University of the Comoros and the other higher-education institutions, with every public secondary school integrated and 45 per cent of public primaries. That is one system's output becoming another's admissible input. Nothing on file describes an interface between them: the higher-education institutions accept a document, not a query.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Djibouti	The ministry made consolidating its two education platforms into one sector information system a stated priority for 2025-26. Full record 2025-09-02 - the start-of-year circular makes consolidation of the education information system through the two platforms a strategic priority, aimed at reliable regularly updated data, identifying at-risk pupils and evidence-based decisions. 2025-11-20 - the education minister reports the system in operational use, with more than 3,000 at-risk pupils identified and supported through it. The consolidation is inside the sector. No exchange between education and civil registration, social protection or health appears anywhere in the record, and no interface or data-sharing agreement is published.	Advanced
Egypt	A unified pre-university education dataset complies with the statistics agency's requirements; no other exchange is held. Full record 2025-12-15 - the first unified national infrastructure for pre-university education data was launched, complying with the statistics agency's requirements. That compliance is the one education-system exchange the base holds, and it runs to the statistical system rather than between education systems. 2026-04-01 - the communications and higher education ministries set out a digital transformation agenda including issuing digital graduation certificates through the national platform - an exchange in prospect, with no certificate volume or start date.	No change, a first stated position with no earlier account behind it
Equatorial Guinea	SICOLO, the first digital education portal, launched in July 2026 with enrolment, results and a graduate directory. Full record The education system's data has been a yearbook rather than a service: the ministry's statistical yearbooks name the management information system and describe no learner identifier, exam or payroll linkage. The portal launched in July 2026 is the first citizen-facing layer over it, carrying enrolment, results and a graduate directory. Whether it draws on the same records as the yearbooks, or on a register of its own, is not stated.	Advanced
Eritrea	A teacher management information system remains planned, with a ministry delegation sent to learn the practice (workshop). Full record An education ministry delegation attended a regional competency enhancement workshop in Lusaka in June 2025, reported in December, to learn teacher management information system practice (workshop). The education sector reform compact of September 2023 is the operative planning document behind the education management information system, which it says was used to identify barriers and prioritise reforms, and it names a teacher management information system as a planned enabling instrument (compact). Both systems are described in planning documents and neither is shown exchanging data with anything else; the teacher system is still a plan three years on.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	The education management information system is keyed to a personal identification number and stated by government to allow linkage with other systems. Full record Government's own performance report records the system launched as a real-time platform keyed to a personal identification number and allowing linkages with other management information systems (report). Disability indicators were integrated into it in November 2025 with more than 900 staff trained, and the stated next priority is connecting it to other disability-tracking systems (integration). The finance minister's 2026 budget speech names it as a benchmark for education data management (budget speech). No actual linkage to another government system is recorded as operating, and most rural primary schools still collect on paper.	Advanced
Ethiopia	Refugee schools are being integrated into the national education information system under a funded package (programme paper). Full record A US\$69m additional financing package approved in March 2026 integrates all 57 refugee primary schools into the national education system, including full integration of refugee learners into the national education information system, with US\$750,000 earmarked for enhancement and disaggregated reporting (programme paper). The adoption of DHIS2 for Education in November 2025 was framed explicitly as operationalising the ministry's national education information system at local levels so that local data can be used where it is collected (launch). Both are integrations into one sector's system. The base holds nothing on education data exchanging with the national data exchange platform, the civil register or the digital identity.	Advanced
Gambia	The education tracker carries a learner identifier for 300,000-plus pupils; its link to other registers is still zero. Full record The education ministry has run its system on the health-platform stack since 2018, tracking more than 300,000 students against a learner identifier introduced in 2020, with text-message attendance reporting for offline schools. The country use case records what it replaced: a fragmented, paper-based system. A learner identifier is the precondition for linking education to civil registration and social protection. That link has not been made: the interoperability indicator across those registers stands at zero.	Advanced
Ghana	A ministry dashboard consolidates four education systems and exposes programming interfaces for attendance, schools and enrolment rates. Full record The education ministry's dashboard consolidates the education management information system, the school report card, the curriculum council's standards tests and the inspectorate's licensing system, and exposes structured programming interfaces for attendance, locations, test scores, school statistics, schools and enrolment rates. It is a working sectoral exchange layer rather than a policy for one. The specification states only a year, not a finer date, and nothing on this ledger dates a change to it inside the window. No consumer of the interfaces outside the ministry is named, and the education management system it draws on has no unique school codes, which is the join key an exchange across systems would need.	No change, a working exchange layer with no dated movement in the window

COUNTRY	DEVELOPMENTS	PROGRESS
Guinea-Bissau	A financed programme is building a nationwide school, teacher and student database. Full record The system it replaces produced its last published yearbook for 2014/15, with statistics training beginning across four regions in October 2025. The financed programme confirmed in February 2026 is building a nationwide school, teacher and student database with training on the education planning system and mobile data collection. Separately a monitoring dashboard replaced paper inspection forms, with 78 inspectors covering 568 schools.	Advanced
Kenya	The education management system's validation engine is operational, checking learner records against official examination data. Full record A multi-agency team was named in May 2025 to consolidate every student register from foundation learning to university into a single database (team). County directors were instructed in August 2025 to verify education data for primary, junior and secondary schools (circular). A learner validation engine is now operational, automatically comparing learner records against official examination records (guidance). Validation against one other register is the whole of the interoperability the base records; the consolidated single database announced in 2025 is not reported as delivered.	Advanced
Lesotho	The education management system is rolling out on the DHIS2 platform, with a teacher system developed separately. Full record 2026-05-11 — the education management information system is rolling out on the DHIS2 platform, the same platform the health sector uses. 2026-04-01 — a teacher management information system is being developed, informed by a peer exchange with Zambia, a workstream distinct from the education system. Two education systems are being built on separate tracks and the base holds nothing on their connecting to each other or to the identity layer.	Advanced
Liberia	A costed roadmap introduces national learner and teacher identifiers; the 2025/26 census moved to digital collection. Full record The peer review records a stalled transition from a paper first-generation system to a digitised second, with limited integration across sub-sectors, weak legal frameworks, data gaps since 2022 and a proposed three-year US\$4.5m action plan. A three-year modernisation roadmap validated 1-5 September 2025 introduces national unique learner and teacher identifiers for integration and traceability, and the 2025/26 national school census ran on school-based digital collection across all 15 counties and 125 districts from 27 March 2026.	Advanced
Libya	The education data system now carries private schools and links schools by network, with no link to the civil registry. Full record The system launched for the 2023/24 year covering school-level staff and institutions, and logged 498,653 pupils across 4,981 schools for 2025/26 with entry still under way. In July 2026 the ministry finished loading private-school data and launched a parent verification platform. Its own account of the data centre describes school links by wide-area network and mapping, with no connection to the civil registry or the national number — so the system is complete internally and isolated externally.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Madagascar	A permanent student identifier went national in May 2026; the ministry's data warehouse remains institutionally uncoordinated. Full record An independent evaluation of March 2025 found the education ministry's data warehouse centralised and technically improved on international statistical standards, while institutional coordination and cross-ministry integration remained weak (evaluation). A unique student identification number was launched nationally in May 2026, targeting 4.2 million students across 19,303 establishments, 48 school districts and 17 regions, after a pilot enrolling 180,000 students (launch). The national interoperability platform launched in the same window (platform). No integration between the student identifier and the civil identity system is recorded.	Advanced
Malawi	An education data portal moved into development in July 2026 to join the education system to other ministries' data. Full record The starting position is the national readiness assessment's: it rates the country opportunistic on data exchange, citing the absence of a government-wide exchange platform and 50 per cent recognition of the national identity in enrolment. Half of enrolment not carrying an identity number is what makes an education exchange hard rather than merely unbuilt. 2026-07 - the education data portal moved into development, to integrate the education management information system with datasets held by other ministries, the statistical office, academia and development partners. No launch date, integration list or data-sharing agreement is published, and no exchange between education and any other system is yet evidenced as operating.	Advanced
Mauritius	A data infrastructure was tendered for the higher education regulator in February 2026, under a 2025-2035 sector strategy. Full record The national strategy for higher education, science and research covers 2025 to 2035 (strategy). Consultancy services for a comprehensive and robust data infrastructure were put out to bid for the higher education regulator (notice). An education platform pilot was agreed with the incumbent operator in October 2025 (agreement). Nothing in the base records an exchange between the education systems and the identity or civil registration layers.	Advanced
Morocco	Article 42 of the 2019 framework law mandates an integrated education and research information system; none is recorded built. Full record The framework law of 2019 requires a national integrated education, training and research information system. Seven years on nothing in the base records it in service. The programme that would carry it sets a different kind of target: 55,000 digitally skilled graduates by 2029. The one recorded education data flow is an output rather than an exchange: 2026 examination results delivered by text message with certificates digitised from 18 June.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	The education management information system gained verification and online-examination features in 2025, and an interface architecture is set out for pushing results back into it. Full record The ministry runs the system as a standing division collecting school data, with the annual education census published to the 2023 edition (system). Its examinations module was extended in 2025 with verification, case management and online examination features (highlights), and a ministry co-authored conference paper sets out an interface architecture for pushing examination data back into the management information system (paper). The education ministry launched a norms and standards framework for schools in August 2026, and a learning passport with a United Nations agency. The architecture is described and no live integration is stated. Nothing on this base connects the education system to any register outside education.	Advanced
Nigeria	A credential repository integrating more than 250 tertiary institutions was deployed, and the learner number was linked to the national identity register. Full record The repository deployed in March 2026 integrates more than 250 tertiary institutions for real-time credential verification, against certificate fraud. The education ministry disclosed in July 2026 that the learner identification number has been integrated with the national identification number through the education management information system, extending trusted digital identity to nearly 80 million learners. Both sit on the national education data platform announced in June 2026, for which no go-live confirmation or record count is held.	Advanced
Rwanda	Consolidation of an integrated system remains delayed across five separate component systems; a technical partnership began in February 2026. Full record The sector strategic plan for 2024 to 2029 records that consolidation into an integrated education management information system remains delayed, and that five component systems — school data, teacher, capacity, learning materials and basic education — remain institutionally fragmented and live (plan). A technical assistance partnership announced in February 2026 strengthens the student-absence tracking system and data integration across the school data and sector management systems and partner platforms (partnership). That addresses one flow rather than the consolidation the plan describes as overdue.	Advanced
Senegal	A school management platform launched as the national norm in October 2025, above a unique education identifier deployed nationwide. Full record The platform launched on 3 October 2025 gives inspectors, head teachers, teachers, pupils and parents personalised interfaces with real-time data access, and the minister presented it as the national norm rather than an optional experiment; it was built by the ministry's own developers. A head teacher named unstable connectivity, insufficient equipment and access difficulties at peak periods in the same account. Underneath it the ministry states nationwide deployment of an alphanumeric unique national registration number for every actor in the system, teacher and pupil alike, generated at enrolment. The same documentation shows the fallback exchange route is spreadsheet export and import rather than a system-to-system interface.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	The high school certificate system connects identity, payment and registry building blocks so results are retrieved and certificates issued automatically. Full record The system connects registration, identity verification and consent through the national identity credential, payments through the government payment service, and the examination registry, so exam results are retrieved automatically and certificates issued digitally (system). It is the clearest documented operational interoperability in any Somali sector, and it is one service rather than an architecture. A national identity conference in November 2025 recorded the credential integrated into education alongside financial services, commerce, public financial management and immigration (conference).	Advanced
South Africa	School administration modernisation entered user acceptance testing, while the post-school learner platform is at risk from an intellectual-property dispute. Full record 2026-02-04 — user acceptance testing began on the modernised school administration system ahead of phased national implementation, with provincial education information officials and the state IT agency participating. The standing interoperability instrument beneath it is an education data-coding standard of 2011, which has not been revised on the record. 2026-08-20 — against that, an intellectual-property dispute and weak departmental buy-in put the post-school integrated learner management system at risk, with the shared platform piloting in sector education authorities. The dispute is over who owns the platform rather than what it does, which is the failure mode a shared system in the public sector is most exposed to and the one least visible in a delivery report.	Mixed, the school administration system entered user testing while the post-school learner platform was put at risk by an ownership dispute
Sudan	Certification is fragmenting rather than converging, and the education information system's last evaluation found weak federal-state integration. Full record A regional director warned on 10 June 2026 that fragmented certification systems risk creating barriers that outlast the conflict, and called for the same nationally recognised examinations to be administered consistently across Sudan and in refugee-hosting countries (statement). The only evaluation of the education data architecture the base holds documents weak federal-state integration and incompatible software and inputs across the federal ministry, 15 state ministries and locality offices (evaluation). It predates the war by over a decade. The transitional education plan sets out building the foundation for a full system rather than repairing an existing one (plan).	Regressed
Zambia	Higher education institutions were directed to submit student data for a centralised database with institution-independent index numbers. Full record A mid-term review records education management information system reform under way with a teacher database review under consideration. 2026-03 — the higher education authority directed all institutions to submit student data for a centralised national student database with institution-independent index numbers, under the 2021 amendment Act. No linkage to the national identity or civil registration registers is stated, which is the connection that would make the index durable. 2026-06-12 — a sector-wide education and skills data challenge and its technical working group were launched, the leading sector data-governance development in the window.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	A dropout early-warning system now runs off the education management information system, and a school-registration system with EMIS integration went to consultancy in April 2026. Full record A 2019 peer review of the education management information system found education data submitted to the statistics agency but no formal structures for data sharing among key stakeholders, and recommended stronger inter-ministerial linkages and a data reporting and sharing calendar (review). An early warning system integrated with the education system now generates real-time lists of learners at risk of leaving school; the 2025 data behind it showed almost 40,000 learners dropped out that year (early warning). A web-based school-registration information management system with satellite-school tracking and explicit integration to the education system went out as a five-month national consultancy on 16 April 2026, closing on 28 April (consultancy). Both moves are integrations inside the education sector; the base holds no exchange between education systems and any other government register.	Advanced

Interoperability of social protection systems

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	The Single Social Registry was operationalised and covered 98 per cent of beneficiaries in the five main programmes by March 2025. Full record 2022 — a review described the registry's identity validation link and its proxy-means-test software, following a pilot in a handful of districts. 2025-10-07 — a completion report verified coverage of 98 per cent of beneficiaries in the five main programmes by March 2025, against a target of 75.8 per cent. 2025-11-11 — the State of the Nation Address announced the registry's operationalisation and the introduction of proxy means testing. No list of the systems the registry exchanges with is held.	Advanced
Burundi	More than a million beneficiary records were migrated to a shared platform connected to several payment providers, with extension to the unified registry prepared. Full record A technical policy note describes the position reached: the programme's management information system migrated to a shared platform, hosted in the government data centre, with modules in operation and an interfacing architecture that supports integration with identity databases — but does not confirm a live link to civil status or the national identity system. 2026-01 — more than a million individual beneficiary records were migrated, the system connected to several payment providers, and its extension to the unified social registry prepared. The connection this system has made is to payments; the connection it has not made is to identity, which is the one that would let it verify who it is paying.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Comoros	The supervision mission lists interoperability with the identity, civil-registration and health systems as work still recommended. Full record The social register is the country's most complete population dataset outside civil registration, and it stands alone. The December 2025 mission put its technical build near complete and disbursement at 82.8 per cent, while listing interoperability with the identity, civil-registration and health systems as work still recommended rather than done. The register's founding decree of 23 June 2020, whose text is now on file, sets its creation, organisation and functioning in fifteen articles and no data-sharing obligation is recorded from it. What this leaves is a household register built to identify the poorest and no route from it to the systems that would confirm who they are.	No change, interoperability is recommended work rather than delivered
Cote d'Ivoire	The regional unique identification project's figures did not move: disbursement 38% against a 70% target. Full record The latest implementation status report held, archived 2 May 2025, puts disbursement at 38% against a 70%-by-December-2025 target and health-insurance enrolment at about 60%. 2026-02 - a social evaluation across ten sub-prefectures was restituted to the sub-prefects, which is the only later activity on file. No later status report is held, so the December 2025 disbursement target is unverified either way, and the project's own identification-to-services linkage has no published outcome.	No change
Djibouti	The social registry's interoperability upgrade with the state information-systems agency is still reported as under way. Full record The registry was undergoing an audit, an operational-manual revision and an interoperability upgrade with the social affairs ministry and the state information-systems agency as the period opened. 2026-02 - the first supervision report since effectiveness records the scaling component had not commenced activities as at 31 January 2026, with implementation readiness only. Nothing states the upgrade completed. Ahead of it, real-time identity verification for social protection is named as in preparation. No connection between the registry and any other system is on record as made.	No change
Equatorial Guinea	The social protection law specifies no registry or management system; the insurance institute's system is obsolete and unreplicated. Full record The institute's own delegate told parliament in April 2025 that its information system is obsolete, unreplicated and dependent on a single internet provider — a single point of failure stated by the operator. The law that might have required better passed at second reading in March 2026 specifying no registry and no management information system. What has changed is payment channel rather than data: benefits are now paid bank-only and a 2025 census purged 2,282 untraceable pensioners.	No change
Eritrea	A vulnerability database was established in the labour ministry; nothing states it exchanges data with any other system (results report). Full record United Nations support helped the labour and human welfare ministry establish a vulnerability database to collect, collate and analyse gender-segregated data on persons with disabilities, single-women-headed households and other vulnerable groups (results report). The report does not state that the database exchanges data with the population registers, the health information system or any payment mechanism, and a 2022 structured assessment records no system exchanging data across social insurance or payroll (dataset). So the base holds one database and no exchange, which is the whole of what can be said.	No change, a first statement of the position with nothing on exchange

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	The social registry reached its second region in August 2026, and the provident fund is cleaning client records ahead of pension conversion. Full record A second regional rollout began in Lubombo in August 2026 on an E41.7 million data-collection exercise, after 44,683 households were registered in the first region (rollout). The deputy prime minister's office had reported the registry under development with project documents finalised and a first regional pilot from March 2025 (annual report). The national provident fund reports going paperless and beginning a know-your-customer data-cleaning exercise on client records ahead of conversion into a national pension scheme (fund). Both are preparing data rather than exchanging it: nothing on the base records the registry reading from, or writing to, another government system.	Advanced
Ethiopia	A US\$200m successor safety-net project moved the national social registry from appraisal into funded implementation (approval). Full record The World Bank board approved the sixth Productive Safety Net Project in March 2026, a US\$200m credit committing to stronger digital tools and improved monitoring behind safety-net delivery and moving the national social registry from appraisal into funded implementation (approval). The founding requirement is the 2023 digital identity financing agreement, which requires a digital stack including a whole-of-government data exchange platform and open APIs, and prioritises integration into public services including social protection (financing agreement). The base holds the commitment and the money. It holds no statement that the social registry actually exchanges data with the identity system, the civil register or the payment rails.	Advanced
Gambia	The social registry was closed out highly satisfactory in 2024 and still connects to nothing. Full record The project that built the registry closed in June 2024 rated Highly Satisfactory, with US\$29.8m of US\$30m disbursed. Its connections were left to a successor operation, whose November 2025 report puts them at zero with one link under verification. The 2019 design roadmap had anticipated the problem: it was written before a national identity existed to link the registry to.	Stalled
Ghana	Terms of reference were issued for a platform linking the household registry, cash grants, health insurance, the payment switch and the identity register. Full record 2026-08-29 - the gender ministry issued terms of reference for a cross-system data-exchange architecture linking the household registry, the cash-grant programme, the welfare case and information systems, the health insurance scheme, the payment switch and the national identity register through a unified platform. It is a procurement, not a build. 2026-01-29 - a technical working group convened with donor support to assess fragmented social-protection data coordination and develop an integrated coordination and sharing framework across ministries, regional councils and assemblies - the governance track alongside the build. 2025-10 - a development bank mission reviewed progress toward full integration of the ministry's management information systems.	Advanced
Guinea-Bissau	No social protection register or management system is described for Guinea-Bissau. Full record Nothing in the base names a Guinean social registry, beneficiary database or social protection management system. The delivery mechanisms that exist run through payroll rather than a register: the blockchain wage bill and pensions platform the ledger carries, and the payment institution licensing that made electronic money possible at all.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	The Social Protection Act 2025 gave the sector a statutory framework, with grievance and case management guidelines issued in October. Full record The Act commenced in August 2025, establishing the National Board for Social Protection and a framework for non-contributory interventions (act). The second social economic inclusion project issued enhanced grievance and case management operations guidelines in October 2025 (guidelines), alongside an environmental and social management plan (plan). The project runs across three state departments, which is where the interoperability question actually sits. Nothing in the base records a data exchange between the social registry and the identity, civil registration or payment systems.	Advanced
Lesotho	Digital birth registration feeds the social registry, with a district data refresh run from December 2025. Full record 2025-06-19 — digital birth registration under the child programme is integrated with the social registry, the base's clearest evidence of two national registries exchanging data. 2025-11-12 — a registry data-refresh exercise ran from December 2025 to March 2026. 2026-02-26 — the identity work plan references alignment with the second national social protection strategy. No data-sharing agreement or technical specification for the linkage is published.	Advanced
Liberia	Registry integration with other national systems is recorded as ongoing, with no system named as connected. Full record The implementation report of July 2025 puts the household social registry at about 442,000 records and states that registry enhancements and integration with other national systems remain ongoing. The independent completion review of the earlier project describes what was built — the registry plus an integrated system with enrolment, payment, monitoring, grievance-redress and access-management modules, held by the gender and social protection ministry. No connection to the identity register or to any other national system is recorded as live.	No change
Libya	The Libyan Zakat Fund's digital platforms took integration through the national data exchange as their reference model in April 2026, the only such case on file. Full record The identity authority's April 2026 guide records the Zakat Fund adopting integration via LY-NDEX, digital identity verification and the once-only principle for its platforms (guide). No other social-protection body is recorded as connected, no data-sharing agreement is published, and the fund's own integration is described as a reference case rather than as completed work.	Advanced
Madagascar	The household census and biometric identity databases are being merged into a social protection registry, unfinished at February 2026. Full record A World Bank mission report of December 2025 records 5.09 million households and 19.7 million provisional unique identifiers captured by the household census, being merged with the biometric identity database, with merger, funding and enumerator payment unresolved (mission). A technical committee met in February 2026 and set data quality, security and resumption of field operations as priorities, targeting completion in September 2026 (committee). A proposed USD 50 million additional financing would expand the national social registry across all 23 regions and fund transition to mobile payments (financing).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Malawi	3,233,708 of 4,377,763 social registry households, 74 per cent, are linked to national identity numbers. Full record This is the country's deepest data exchange and the base can put a denominator under it. The evaluation of the urban cash intervention documents the registry-to-payroll-to-mobile-money pipeline and its cross-checking against the identity and mobile-money databases. 2026-02 - 3,233,708 of 4,377,763 registry households, 74 per cent, were linked to national identity numbers, through a real-time integration module. 2026-06 - the finance ministry's kick-off workshop for making the registry dynamic includes data integration to link it directly with other functional management systems, and a six-month pilot in Balaka and Dowa tests on-demand updates through district offices, a mobile short code and village committees.	Advanced
Mauritius	An e-Social Security system was tendered in October 2025 over a social register decided in Cabinet in 2009. Full record The social register was decided in Cabinet in March 2009 (decision). An e-Social Security system was put out to tender in October 2025 for supply, installation, testing, commissioning and maintenance (tender). Cabinet used the register in February 2026 to target a free-internet measure (Cabinet) — the clearest evidence held that the register is joined to another system's delivery, and the only such use on file.	Advanced
Morocco	The identity and targeting project sets five social programmes using the registries by end-2024 and eight by 2028, with no delivery reported. Full record The project approved in December 2024 states those targets, with the two registries having enrolled about half the population at approval (project, record). The end-2024 target date has passed and no count of programmes actually drawing on the registries is held, so the base records the design of the interoperability and no evidence of its use.	No change
Mozambique	The disaster institute is piloting a digital beneficiary register designed to interoperate with the social action database to check who has already received assistance, with national rollout planned for October 2026. Full record 2026-08-10 — the disaster management institute began piloting a digital beneficiary-registration system in Beira, designed to interoperate with the social action institute's beneficiary database to cross-check who has already received assistance and avoid duplication, with national rollout planned for October 2026. It is the most concrete social-protection interoperability movement in the window and it is pre-launch. The governance frame moved in the same window: the revised government interoperability regulation reached its final consultation in June 2026, bearing on social protection among other sectors. Duplication is the problem this exists to solve, and no measure of it — before or after — is published, so the pilot's own case cannot be checked against the record.	Advanced, a cross-checking link is designed and piloting rather than running

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	Grant beneficiaries are now cross-checked against the population register — 15,825 old-age grants were suspended in June 2026 — and the first grant payments ran over the instant payment network. Full record The 2021 social protection policy commits to an integrated management information system linked to the national population register (policy). Two ministries cross-checked grant beneficiaries against the population registration system and suspended 15,825 old-age grants whose holders could not be verified (suspension). The first live government-to-person grant payments ran over the national instant payment network on 17 June 2026 through one certified bank (payment). An integrated beneficiary registry is in use and linked to the register. The interoperability is real, and its first published effect was that number of people losing a payment (suspension); no figure for how many were subsequently restored is held.	Advanced
Nigeria	A unified national architecture was flagged off in March 2026 to replace fragmented humanitarian and social-protection data systems. Full record The system flagged off on 25 March 2026 sets out a unified national register, a poverty exit pathway and a poverty intelligence lab, explicitly to replace the fragmented humanitarian and social-protection data systems. The exchange it would run over is in production behind the government service portal, and a public review session in December 2025 took its draft technical standard and the life-events framework to federal and state stakeholders. The standard is still marked draft, no adopted version is held, and the lawful basis on which the exchange moves personal data is not on record.	Advanced
Rwanda	The social registry covers over 95 per cent of the population and is interoperable with more than ten government databases. Full record The project paper approving a USD 80 million additional credit records the registry covering over 95 per cent of the population and interoperable with more than ten government databases, and describes the programme moving from build-out to interoperability strengthening (paper). The payments layer beneath it was nationally launched in December 2025 as a digital public good connecting banks and mobile-money platforms (launch). The sector plan sets out the division of labour: a registry serving targeting and a management system serving beneficiary and monitoring functions (plan).	Advanced
Senegal	A two-day workshop opened in July 2026 to diagnose existing systems and settle interoperability and data governance for a unified social-protection information system. Full record It covers five named social programmes, and no budget, timeline or lead technical agency is reported (workshop, system). Data governance is an output of the workshop rather than an input to it, which is the same ordering the health interconnection and the digital addressing relaunch show: the systems are being designed and the rules that would govern them are being written afterwards.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	The social registry and delivery system support over 500,000 households, and a working group was agreed to link the registry to the national identity credential. Full record A USD 35 million crisis-response grant approved in May 2026 scales drought-response digital and mobile cash transfers through the delivery system and the unified social registry, which the document treats as the operative national architecture (project paper). The ministry closed its final implementation support mission in November 2025 reporting both platforms established and supporting over 500,000 households (mission). The November 2025 identity conference agreed a technical working group to integrate the national identity with the social registry and humanitarian safety-net systems (conference) – agreed, not built.	Advanced
South Africa	The Public Protector found the student funding scheme insufficiently integrated with home affairs, social security and revenue data, and gave the board 30 days to produce a plan. Full record 2026-08-18 – the Public Protector found the student funding scheme's systems insufficiently integrated with the home affairs, social security and revenue data sources it needs to verify students, and directed a digital modernisation and systems-integration plan within 30 days covering institutional integration, verification interfaces, fraud controls and cyber security, elimination of duplicate applications and manual workarounds, student-facing case tracking and costed milestones. The report draws on a 2023 investigation that found some 40,000 non-qualifying students funded to more than R5.1bn, and records that the scheme cannot resolve 80% of contact-centre queries without internal escalation. What has advanced is an order with a deadline attached; no plan, integration or interface is on the record.	Advanced, an integration plan ordered rather than built
Sudan	A closed project's registry-linked platform is the achieved case; a new shared platform is specified against open standards. Full record The completion report of 28 February 2025 documents that the safety-net project's management system held a data-sharing platform linked to the national civil registry over an interface, and was linked to payment providers for delivery (report). The project has closed; its registries and rails are reported still usable (retrospective). Technical specifications dated 15 December 2025 for a shared humanitarian cash platform are aligned to open government-to-person standards so it can interoperate with national social-protection systems over time (specifications). That alignment is a design intention, not a connection that exists.	Advanced
Zambia	A workshop brought five agencies and line ministries together and produced a draft roadmap and technical committee. Full record 2025-09 – a US\$100 million digital acceleration programme was approved, its interoperable and secure platforms pillar funding digital government services and data exchange. 2025-09-14 to 21 – a workshop in Kitwe brought the pension authority, the health insurance authority, the workers' compensation board, the disability agency, the state technology institute and line ministries together, producing a draft convergence roadmap and a technical committee to link the social protection systems. Naming the five bodies that have to connect is the useful part. A roadmap and a committee are not an exchange: no interface, data-sharing agreement or go-live date follows from either in the record.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	The social registry has a funded component for integration with the civil registry and other government data systems, and first-phase enumeration is complete. Full record The first phase of enumeration for the social registry was completed in Mangwe district in December 2025 and extends to Nkayi and Mudzi, aiming at about 2 per cent of the population, roughly 80,000 households (project document). The survey was launched publicly in Nkayi district in March 2026 (launch). A proposed second phase would enumerate at least a further 4 per cent, about 160,000 households, with US\$1.7m for enumeration and US\$300,000 for IT and capacity building, the latter naming integration with civil registry systems and other government and partner data systems, platform upgrading and server hosting (project document). The registrar-general's own interoperability roadmap names social-benefit enrolment as a downstream trigger from birth registration (presentation). No integration is yet in operation: the interoperability is funded and described, not delivered.	Advanced

ABOUT THIS DOCUMENT

EDITION	2026-09-06-4
CURRENT EDITION	https://corpus.data-landscapers.io/topics/dpi-exchange/dpi-exchange-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/dpi-exchange/dpi-exchange-progress-2026-09-06-4.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.