



TWELVE-MONTH PROGRESS REPORT

Comoros: progress report, 2025-08-01 to 2026-08-14

Edition of 2026-08-16 · 116 systems and instruments tracked, 35 of them not held

Compiled 2026-08-14 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 116 systems and instruments on this place's ledger, 32 changed position between 2025-08-01 and 2026-08-14, 30 did not, 19 carry no stated baseline, and 35 are **Not held** at both ends.

Shape check, run before the comparison: 55 sources for this place in the window — 29 in the earlier half (2025-08 to 2026-02), 26 in the later (2026-03 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Payments are the year's real movement and everything else is preparation. The [national interoperable switch went live in August 2025, connecting commercial banks, microfinance institutions and mobile-money operators](#), and an interbank settlement system now runs over a dedicated 120 km fibre network, carrying more than 150 transfers a day worth about KMF 125,000,000. Identity moved from provided-for to specified: the [personal identification number's technical, legal and institutional framework was validated](#). Against that, the [digital code is still not adopted, its 2024 target already missed](#), the cybersecurity law, the e-commerce law and the revised procurement code for electronic tendering are all unchanged and unenacted, and the [2018 strategy remains unrevised as the stated delivery frame](#). Thirty-one rows are *Not held*.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Entry fibre tariff	KMF 32,500 a month for the basic fibre offer at 800 GB	KMF 30,000 a month at 850 GB with unlimited fixed-line calls, plus embedded subscriber-identity migration at KMF 5,000 and a new one at KMF 10,000	ADVANCED
Comores Telecom fifth-generation and fixed-wireless service	Live at the Hamramba pilot site at a claimed rate of up to 1 Gbit/s	Unchanged - no second site, and no coverage or subscriber figure published since launch	NO CHANGE
Incumbent operator annual revenue	KMF 17,035,000,000 for 2024, up 0.91 per cent on 2023	No 2025 outturn published, so the target is untested at the close of the window	NO CHANGE
Prohibition on satellite internet deployment	In force, with installation, testing, deployment and use all prohibited and no licence issued	Still in force on the record; no licence, no lifting and no enforcement outcome is held	NO CHANGE
Yas Comores fifth-generation service	Live in two districts of the capital, with extension to the other two islands announced	Unchanged on the record; the group's own 2026 restatement confirms fifth-generation and fibre live in the capital and names no new site	NO CHANGE

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Data centre for the public administration	In service, certified to the third tier with a stated hosting capacity of 44.4 terabits, co-managed by the digital agency and the state cable company	Unchanged - no capacity utilisation, redundancy arrangement, tenant list or operating-cost figure published in the fourteen months since	NO CHANGE
Primary and backup data centres for the finance ministry	No position held	Tendered on French development financing, covering structured local and wireless networks, firewalls, intrusion prevention, security event management and two network operations centres; no award, contractor or delivery date is recorded	BASELINE NOT HELD

Little moved, and what did moved on price rather than reach. The entry fibre offer went to **KMF 30,000 a month at 850 GB with unlimited fixed-line calls**, from KMF 32,500 at 800 GB. Both fifth-generation deployments are unchanged — one still at a single pilot site with no coverage or subscriber figure, the other still in two districts of the capital — and the **prohibition on satellite internet deployment remains in force with no licence issued and no lifting decision**. The one built asset is the **data centre for the public administration, in service and certified to the third tier**, with primary and backup centres for the finance ministry tendered on French development financing. The incumbent published no 2025 revenue outturn, so its target is untested at the close of the window.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Government interoperability and data-exchange platform	Provided for in the continental bank project approved 2024-10-01, with nothing built	Procurement opened, and still nothing built, no supplier, no architecture and no target date on record	ADVANCED, PROCUREMENT ONLY
Study on interfacing the tax system with mobile banking	No position held at the window's opening	Procured under a French-financed public finance programme; no award, no study and no interface is on record	BASELINE NOT HELD

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Agence Nationale de l'Etat Civil	Provided for by the law of 27 July 2023, with no implementing decree drafted on record	Draft decree in island consultation; the agency is not recorded as created	ADVANCED
Biometric passport and national identity card production concession	A build-operate-transfer contract running since 2007, with all Comorian biometric data stored in Belgium and one production machine, at Moroni	A new supplier, data domiciled in the Comoros, production decentralised to the two other islands, and a polycarbonate laser-engraved data page with a compliant chip	ADVANCED
Personal identification number	Provided for by the law of 27 July 2023, with nothing on record being built	Technical, legal and institutional framework validated, the number designated the cornerstone of citizen identity with interoperability to other state systems specified	ADVANCED
Programme national d'integration du permis de conduire biométrique	Named in the 2025 budget bill expose des motifs, with no appropriation line	Still named in no finance law at any grain; no instrument, tender, supplier or issuance date is on record	NO CHANGE
Digital identity layer	No position held at the window's opening	Asserted by the agency that would run it, with the data centre stated to support the national domain name system, digital identity and service portals; no architecture, standard, supplier, timetable or coverage target, and no counterpart line at any grain in the 2025 or 2026 vote	BASELINE NOT HELD

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
National interoperable payment switch	Awarded to a supplier on 2025-02-16 and not live	Live from 2025-08-23, connecting commercial banks, microfinance institutions and mobile-money operators	ADVANCED
Accession to the Pan-African Payment and Settlement System	Implementation commenced, with commercial banks to begin integrating	Unchanged - no bank integration, transaction volume or go-live is recorded in the base since 2024-08-23	NO CHANGE
Mali Ya Wakazi agent-banking network	In test since June 2025	Still deploying across the islands, with two microfinance institutions not having signed the conventions	NO CHANGE
Daily interbank settlement volumes	Did not exist, the system having entered service on 2026-04-23	More than 150 transfers a day worth about KMF 125,000,000 and 850 cheques a day worth about KMF 1,000,000,000 on the clearing leg, and about forty operations a day for KMF 3,700,000,000 on the gross settlement leg	BASELINE NOT HELD

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Decentralised digital financial institution licence	No position held at the window's opening	Licensed - a separately regulated entity under prudential supervision offering mobile nano- and micro-credit alongside the group's existing wallet, on a branchless model	BASELINE NOT HELD
Government securities market	No position held at the window's opening	Not launched, with a six-month pilot at a volume of KMF 1,000,000,000 planned after eight monetary-fund missions over three years	BASELINE NOT HELD
Komor Switch	No position held at the window's opening	A three-phase plan - cross-bank cash withdrawal, then instant bank to mobile-money transfer, then merchant acceptance - with the first phase from July 2026 and online purchases explicitly not covered	BASELINE NOT HELD
KomorPay interbank settlement system	No position held at the window's opening	Operating over a dedicated 120 km fibre network, with an automated clearing leg under KMF 10,000,000 and a real-time gross settlement leg above it; cheque settlement falls from two or three days to one working day	BASELINE NOT HELD

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Civil-registry modernisation programme	A strategic plan for civil-registry modernisation adopted in 2024, with the preliminary study not yet launched	Study validated, the programme having been launched on the main island on 2025-10-02 and on the third island on 2025-10-10, with French embassy financing and technical support from the children's fund	ADVANCED
National digital agricultural register	No position held at the window's opening	Named as an objective, with no build, timetable, financier or budget line on record	BASELINE NOT HELD
Registre social unique	No position held at the window's opening	Operating, created by a decree of 23 June 2020, and described by the World Bank's representative as the most complete socio-economic database ever built in the Comoros; its institutional anchoring in the social protection directorate is still being structured	BASELINE NOT HELD

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
School records and digital textbook platforms	One platform in pilot phase for online marks, automatic report cards and a unique pupil identifier, and the other a national digital textbook library for pre-primary and primary	Unchanged - no school count, pupil count, extension milestone or identifier-issuance figure published in the fourteen months since, and the extension is still under study	NO CHANGE
Digital data capture in national health campaigns	No position held at the window's opening	Used once, for a measles and rubella campaign targeting more than 101,000 children across the three islands, with real-time dashboards and maps replacing paper forms; no institutionalisation, no routine system and no second campaign is on record	BASELINE NOT HELD

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
E-government modernisation project	An Islamic Development Bank commitment of US\$6,900,000 recorded 2025-09-23, with nothing procured	Notice issued, on a loan of 5,000,000 Islamic dinars, about EUR 5,960,000; one component covering a national data centre, an incubator and an orientation centre on the university campus is financed entirely by the African Development Bank and another covering a portal, essential services, an administration payment system and an interoperability platform entirely by the Islamic bank; no domestic appropriation attaches to any component	ADVANCED, PROCUREMENT ONLY
Teleprocédures fiscales	No position held at the window's opening	The statute is in force under the finance law promulgated 2026-01-16 and the implementing texts are validated, with progressive activation pending and no activation date on file	ADVANCED
Online scholarship portal	Under way since June 2024 on the agency's own register	Unchanged and not live on the record	NO CHANGE
Système de Gestion des Impôts et Taxes	No position held at the window's opening	In operation, with no entry-into-service date, supplier, coverage or taxpayer count on record	BASELINE NOT HELD

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Enquête Agricole Annuelle	No position held at the window's opening	Sensitisation campaign run across the archipelago's governors, prefects, mayors and village chiefs, and a five-day World Bank-funded (STATCAP) training-of-trainers workshop held for national instructors on survey methodology, questionnaire design and electronic data-collection tools; follows the second General Agricultural Census (RGA-2), results published April 2026, with no first survey round or results date on record	BASELINE NOT HELD
Fifth population and housing census	No position held at the window's opening	Launched as the first fully digital and geospatial census, with a pilot phase from September 2026 and general enumeration in September 2027; about 60 per cent of the financing still to be mobilised is stated as already secured	BASELINE NOT HELD

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Census cartography capability at the statistics institute	No position held at the window's opening	Cartography staff trained on desktop and online mapping, field survey and dashboard tools, with digital census cartography under way	BASELINE NOT HELD

Payments carried the year. The switch went live in August 2025, the interbank settlement system began operating with an automated clearing leg and a real-time gross settlement leg, and daily volumes reached more than 150 transfers worth about KMF 125,000,000 and 850 cheques a day — from a system that did not exist at the window's opening. A decentralised digital financial institution was licensed under prudential supervision, and an agent-banking network is still deploying with two microfinance institutions yet to sign. Identity advanced on paper: the personal identification number's framework was validated and the number designated the common identifier, while the civil-status agency provided for in 2023 is still not created, its implementing decree in island consultation. The social

register is operating with 62,000 households recorded. Statistics moved most visibly: the fifth census launched as the country's first fully digital and geospatial one, with cartography staff trained. Interoperability did not move at all – the government exchange platform has been procured twice and still has nothing built.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Code numerique	Not adopted, the 2024 target already missed	Not adopted	STALLED
Cybercrime provisions of the penal code	In force, covering technology-specific offences, online intellectual-property infringement, illicit conduct on electronic communications networks and online service-provider liability	Unchanged; no prosecution, caseload or enforcement figure is on file at either end	NO CHANGE
Cybersecurity law	Drafted and not enacted	Unchanged; the base carries no position dated after 2021-03-04	NO CHANGE
E-commerce law	Not drafted	Unchanged	NO CHANGE
Electronic-signature instrument	Did not exist	Did not exist	NO CHANGE
Loi n 14-031/AU on electronic communications, as amended	In force as amended; the regulator is funded by a statutory levy of 2 per cent of prior-year pre-tax turnover for licence holders, 1 per cent for authorisations and 0.5 per cent for declarations, plus a tenth of licence fees and two-fifths of pecuniary sanctions	Unchanged	NO CHANGE
Revised public procurement code for dematerialised procurement	Drafted and not enacted	Unchanged, with no procurement platform on record	NO CHANGE

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital agency board of directors	No board on record, the agency operating without constituted governance organs	Board seated, rules of procedure adopted, chair, vice-chair and rapporteur elected and the 2026 action plan examined	ADVANCED
Observatoire national du numerique	Designed in the 2018 strategy as one of three bodies and never created	Still does not exist, with its establishment now to be paid for by an external loan and no domestic appropriation	NO CHANGE
Strategie Comores Numerique 2028	In force, with six axes and thirteen strategic orientations costed at KMF 52,995,160,485 in the 2018 plan	Unrevised and still the stated delivery frame; no mid-term review, revision or successor is on file	NO CHANGE

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Programme for African Developing Island Economies	Did not exist	Launched with a 2026-2031 roadmap covering the seven African island states, digital transformation one of six pillars and digital public infrastructure, artificial intelligence and automation named as its accelerators; no Comorian component, financing figure or national milestone is stated	ADVANCED

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Access catalogue of the state cable company for 2025-2026	No access-catalogue approval on file	The catalogue approved, setting the wholesale prices at which a state-owned company sells the country's international connectivity	ADVANCED, BASELINE NOT HELD
Regulator mobile quality-of-service audit	One edition published, measuring both operators against twenty-three quality indicators over three months, with a quarterly bulletin requested by the minister and none produced	Still one edition; no 2025 or 2026 audit and no quarterly bulletin is on file	STALLED
Country-code top-level domain registry	The digital agency registry from 2025-05-07, with physical equipment still hosted at the incumbent and re-delegation to the international body pending	Unchanged - the re-delegation is not recorded as completed and the announced online registration platform is not recorded as deployed	NO CHANGE
Regulator statutory annual activity report	None published, any year	None published, any year; the regulator's own site states that no report has yet been published, checked 2026-08-04	NO CHANGE

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
National personal data protection authority	Provided for in law since 2021-06-29 and not constituted	Still does not exist, its creation financed entirely by external lenders with no domestic appropriation	NO CHANGE, STAND-UP PROCUREMENT ISSUED
Protection of Personal Data Law	In force, aligned to the European regulation, extraterritorial, with seventy-two-hour breach notification, a mandatory data-protection officer and full data-subject rights, and the national authority not constituted	Unchanged, the authority's non-existence restated in the procurement notice of 2026-03-12	NO CHANGE

Public debate and participation in policymaking

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Code de l'information et de la communication, as amended	The 2021 statute in force unamended, at 292 articles	Amended - twenty-five articles amended and eighteen deleted, with the government's proposed exception to source protection struck on the floor, so source protection is now unqualified	ADVANCED

EU activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
European electronic administration project	Did not exist	Launched, its stated scope covering a national portfolio of public services, a single online window, dematerialised procedures, inter-ministerial interoperability and strengthening of the data-protection legal framework	ADVANCED

The legislative programme did not move in twelve months. The [digital code is not adopted and its 2024 target is missed](#), and the cybersecurity law, e-commerce law and revised procurement code are each recorded unchanged and unenacted, with the [2018 strategy still the stated delivery frame and unrevised](#). The observatory the strategy designed has never been created and is now to be paid for by an external loan. What did change is governance of the agency itself: its [board was seated, rules of procedure adopted and officers elected](#), after operating without constituted organs. The regulator's funding basis is unchanged — a statutory levy on licence holders' prior-year turnover — and the state cable company's wholesale access catalogue was approved for 2025-2026.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Artificial-intelligence preparedness strand of the e-government project	No position held at the window's opening	In procurement only - to improve cybersecurity and artificial-intelligence preparedness, with no design, budget line or contract award held	ADVANCED, BASELINE NOT HELD
National artificial intelligence forum	Did not exist, the source calling it the first edition	One edition held under ministry patronage with the digital agency, the regulator, the technology association and the university; no second edition, communique or follow-up instrument is held	ADVANCED
Shikomori text-to-speech model	Did not exist, the developer stating that no Shikomori speech-synthesis model existed	Live for Shikomori only, with extension to the three other island languages stalled for want of translators and validators	ADVANCED

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital commerce platform	Did not exist	Live nationally across the three islands and free to professionals to 2026-05-31	ADVANCED

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Enterprise resource planning product built in the Comoros	Did not exist	Launched, with no user, revenue or deployment figure held	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Technopole numerique	No record before January 2026, when the project was previewed for 2025 to 2028	Pilot running, costed at US\$4,090,000, about KMF 1,720,000,000, over 2025 to 2028 with World Bank support, targeting 2,000 Comorians trained with 30 per cent women, five mobile science caravans covering about ninety localities a year and 500 small enterprises; twelve young people have been trained through the supplier partnership, ten of them building projects	ADVANCED, BASELINE NOT HELD

The sector went from nothing on the record to six positions, all small and all first-of-kind. A [Shikomori text-to-speech model is live](#), the developer having stated that no Shikomori speech-synthesis model existed, with extension to the other island languages stated. A [national artificial-intelligence forum held its first edition](#) under ministry patronage, a [digital commerce platform went live nationally across the three islands](#), and a [technology park pilot is running](#), costed at US\$4,090,000 over 2025 to 2028. The artificial-intelligence strand of the e-government project is in procurement only.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Mobile science caravans	Nothing held at the window's opening; announced 2026-01-24 as five mobile caravans covering about ninety rural localities a year	Launch under way, with no caravan count, route or start date confirmed since	ADVANCED

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Electronic-money accounts and financial-service footprint	No figure held	669,584 accounts opened of which 29.1 per cent active, an electronic-money float of KMF 2,700,000,000, and nine banks and financial institutions with 175 branches, twenty-six cash machines and 140 decentralised finance branches	BASELINE NOT HELD
National banking rate	No figure held	39 per cent, against a projection of 70 per cent by 2030	BASELINE NOT HELD

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Entry to the international artificial-intelligence olympiad	No international talent route on record	Two pupils of a private school, selected from four shortlisted, with the delegation led by the technology association's secretary-general and funded jointly by the digital agency, its supervising ministry and the association's academy through a programme for emerging nations	ADVANCED
Statistical capacity project	A project note describing US\$1,500,000 over five years to close the statistical gap, with no delivery held	A ten-day mapping and field-survey training with external expertise, ahead of the census in 2027	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Artificial intelligence training sessions by a private foundation	Two sessions held to April 2025	No third session or programme statement on file since 2025-04-11	NO CHANGE, NO SESSION RECORDED IN THE WINDOW
Women entrepreneur training programme	Nothing held at the window's opening	Training of women entrepreneurs across the country, with no participant count, budget or start date	BASELINE NOT HELD

The inclusion figures arrived during the window and they are not encouraging. Electronic money stands at 669,584 accounts opened of which 29.1 per cent are active, on a float of KMF 2,700,000,000, and the national banking rate is 39 per cent against a projection of 70 per cent by 2030 — so the payments infrastructure built this year runs above a population most of which is outside it. Training is intermittent: no third session from a private foundation since April 2025, a women entrepreneurs' programme with no participant count or start date, and mobile science caravans launching with no count published. The one clear gain is a ten-day mapping and field-survey training under the statistical capacity project.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Islamic bank project for the digitalisation of the economy	Nothing held	A grant of US\$400,000 and a loan of US\$6,500,000, US\$6,900,000 in total, with nothing disbursed as at 2026-06-24 against a planned start of 2025-09-23	ADVANCED
China Eximbank concessional loan for network modernisation	CNY 567,000,000 at thirty-year maturity with a five-year grace period and 1 per cent interest, funding a US\$81m supplier contract for fibre extension to fifty-seven sites	Unchanged - no site count delivered, no completion status and no repayment position is held at either end	NO CHANGE
Connectivity pledge across three markets	US\$82,000,000 pledged across three countries including Comoros, with no country split stated	Unchanged - no country split, interim milestone or progress report is on file	NO CHANGE
Continental bank project to support digitisation of the economy	Launched as a four-year programme	Unchanged; the aid-transparency record puts US\$4,511,079 disbursed of a US\$5,985,000 commitment, retrieved 2026-06-24, and no delivery milestone or component completion has been published in the sixteen months since launch	NO CHANGE
Loan to the second mobile operator	EUR 25,000,000 agreed, with deployment stated to begin in 2025 for fifth-generation, fibre to the home and to the office, and inter-island connectivity	No drawdown, spend, site count or coverage outcome is held, and the group's 2026 restatement adds no delivery figure	NO CHANGE

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Card and merchant partnership with a global payment network	Nothing held	Virtual and physical cards plus merchant solutions through the group's wallet brands across five markets including Comoros	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Protocol with the agriculture chambers on agricultural digitalisation	Signed, its objectives including a national digital agricultural register and building the chambers' digital capacity	Unchanged, with no dated progress on record	NO CHANGE

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Chambre du Numerique transfer line	KMF 73,000,000, transfer only, unchanged through the 2025 rectificative	KMF 50,000,000, transfer only, the service code having changed with the body unchanged	REGRESSED
Digital ministry annual vote	KMF 235,315,816 appropriated for 2025 with no capital, revised to KMF 223,337,645 by the rectificative	KMF 338,724,932 for 2026, up 51.66 per cent on the revised comparator - the third-largest proportional rise in the budget, against a ministry block growing 3.78 per cent - and including the first appropriated state capital line for the ministry in the three-year corpus, at KMF 50,000,000	ADVANCED
Direction de l Etat Civil et Casier Judiciaire annual vote	KMF 3,000,000 appropriated for 2025, revised to KMF 2,000,000	KMF 4,000,000 for 2026, wholly goods and services, with no salary, transfer or capital line in any of the four columns the base holds	ADVANCED
Information systems directorate of the finance ministry	KMF 9,128,000 appropriated for 2025 under its former name, then zeroed	KMF 277,128,000 - salaries KMF 6,128,000, goods and services KMF 201,000,000 and investment KMF 70,000,000 - under the same service code with the body renamed	ADVANCED
Loi de finances rectificative for 2025	No revised stage held for 2025 at any grain	The digital vote revised to KMF 223,337,645, a cut of KMF 11,978,171 or 5.09 per cent, recoverable only from the comparator column of the following year's law	ADVANCED
Regulator funding under the statutory levy	Absent from every Comorian budget instrument and funded entirely by the statutory levy	Unchanged - a third consecutive country-year absent, so the size of the digital regulator is established from no source held	NO CHANGE
Site Web et Consommation Internet common-expenditure line	KMF 15,000,000 after the November 2024 virement, the last published position	Unchanged on the record; neither the 2025 nor the 2026 finance law publishes economic-nature detail, so no later position exists	NO CHANGE
Execution of the digital ministry vote	No execution figure held	KMF 183,586,075 executed for 2024, 94.41 per cent of the KMF 194,457,800 appropriated and 26.89 per cent of the KMF 682,681,240 set by the August 2024 rectificative	BASELINE NOT HELD

External commitments are large relative to the state's own spending, and the state's own spending rose. The digital ministry's vote went to **KMF 338,724,932 for 2026, up 51.66 per cent**, and the finance ministry's information systems directorate from KMF 9,128,000 to KMF 277,128,000. Against that, four external operations — an **Islamic bank project at US\$6,900,000 with nothing disbursed**, a Chinese concessional loan, a three-market connectivity pledge with no country split, and a continental bank programme — are all recorded unchanged or undisbursed. The budget documents themselves are the weak point: four rows in this section cite records the base cannot resolve, and no execution instrument for 2025 exists at all.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
International connectivity - cable system, landings and capacity	The state cable company's own statutes or annual report, the inspectorate audit of it planned for 2025, or any regulator or ministry statement naming the cable systems landing in Comoros, their capacity and whether the archipelago has more than one path; the base names the operator on five sources and the physical asset on none	not yet probed
National computer emergency response team	Any decree, digital agency statement or regulator decision establishing an incident-response body, or a statement that none exists; the 2018 strategy costed a national cybersecurity apparatus at KMF 942,931,440 and nothing on file says what was built	not yet probed
Electricity supply to digital infrastructure	A national utility annual report, an inspectorate audit of it, or an operator statement on grid availability at telecom sites; the incumbent names consolidation of energy infrastructure as a 2025 priority without a figure, and the subject holds no Comorian source at all	not yet probed
Data centre capacity and utilisation	The digital agency's own statement or annual report, or the facility's tier certification record; the only market-level document is a commercial briefing whose figures are held and deliberately not absorbed	not yet probed
National government services portal or single window	The portal's own address and service catalogue, or the digital agency's 2026 action plan, examined by its board on 2026-07-27 and not published; the procurement notice speaks of upgrading a government portal, implying one exists	not yet probed
Land and property registry digitisation	The territorial development ministry's cadastre programme documentation, or a development bank appraisal naming a land component; nothing is on file at all	not yet probed
Business registry and investment one-stop shop digitisation	The investment agency's communique on its January 2026 working meeting with the tax authority on interconnecting their information systems, recorded in the base as a lead and never staged	not yet probed
National open-data or statistical dissemination platform	The statistics institute's data-release practice or the national statistical development strategy invoked by name at the census launch and not held	not yet probed
National spatial data infrastructure or address register	The cartography unit's or the territorial development ministry's geospatial policy document; two training programmes are recorded and no institution or dataset	not yet probed
Routine national health information system	The health ministry's own system instance or an annual health-statistics yearbook; one campaign is on file and nothing about what runs between campaigns	not yet probed
Education management information system beyond the pilot	The education ministry's statistical yearbook, or the extension study the children's fund is described as conducting; coverage, pupil count and identifier issuance are unpublished	not yet probed
Universal service or rural digital access fund	The regulator's statutory annual activity report, which does not exist for any year; the electronic communications statute funds the regulator from a turnover levy and the base records no access fund	not yet probed
Municipal or island-government digital services	A communal or island-executive digital plan, or the decree organising the collectivities; mayors and prefects appear only as stakeholders in the civil-registry programme	not yet probed
Integrated financial management information system	The public finance programme's procedures manual, or a French development agency appraisal naming the expenditure-chain system; the tax system covers tax only	not yet probed
Conseil National sur le Numerique	The decree or order constituting the council, or a digital agency or government statement of the sector's steering arrangements; the 2018 strategy designs it as the sector's political steering organ and nothing since mentions it	not yet probed
Regulator sanctions, licensing decisions and spectrum awards	The regulator's decisions series, of which the base holds exactly one item, or the statutory annual activity report that would list them	not yet probed
Open government data policy or portal	Any Comorian open-data instrument, a national data portal, or an access-to-information law; the subject returns no Comorian file at all, so no position on open data can be stated	not yet probed
National artificial-intelligence strategy or policy	A published strategy or the ministry's or digital agency's own statement of one; the first national forum on the subject was held 2026-03-31 and discussed regulation as a structural challenge without producing an instrument	not yet probed
Position under the African Union Convention on Cyber Security and Personal Data Protection	The African Union depositary status list, or a Comorian ratification law; no regional data or cyber instrument is connected to Comoros anywhere in the base	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Deployed or piloted artificial-intelligence system	Any named operational system in Comorian government or industry, or a ministry inventory of them; the base names artificial intelligence only as a forum theme, a training strand and a procurement line	not yet probed
Start-up statute or innovation-financing instrument	A Comorian start-up law, an innovation fund decree, or the incubator's operating charter under the e-government project; no such instrument appears anywhere in the base	not yet probed
Digital sector contribution to gross domestic product	The statistics institute's national accounts by branch, or the regulator's statutory annual activity report, which has never been published; no sector-size, employment or firm-count figure exists in the base for any year	not yet probed
Chinese digital or technology cooperation instrument	The memorandum or contract behind the technology park build and the supplier training cohort, or the World Bank appraisal document naming the supplier arrangement; the supplier appears in three sources as builder and trainer and no instrument is held	not yet probed
United States digital or technology cooperation instrument	Any embassy, development finance or trade agency statement on Comorian digital cooperation, or the regulator's decision on the satellite operator's licence application; the only United States-linked item in the base is the deployment ban	not yet probed
Indian digital or technology cooperation instrument	A bilateral statement, a credit line, or a digital public infrastructure memorandum; the base holds nothing whatsoever on this subject	not yet probed
Gulf-state digital or technology cooperation instrument	A bilateral digital agreement, or the Islamic bank's own board approval document for the e-government project, which would at least date and characterise the component the base knows only through a procurement notice	not yet probed
Universal service or rural access fund	A published universal-service provision in the electronic communications statute, whose promulgating decree is held and whose own text is not, or a regulator decision establishing a fund and its levy rate; a corpus-wide search returns such funds in four other countries and nothing Comorian	not yet probed
National digital-literacy or digital-skills programme	An education ministry or digital agency programme document, or the education chapter of the 2018 strategy's implementation plan, naming a programme with a target and a budget line	not yet probed
Official internet-penetration or affordability series	The regulator's statutory annual activity report, which does not exist for any year, or connectivity figures actually stored rather than pointed at; the wiki holds a reference report for Comoros whose stored body carries no figures at all	not yet probed
Execution of the 2025 digital vote	The budget execution report for 2025, due mid-2026 on the ministry's own cadence, or the fiscal operations table; neither exists at 2026-08-04, and only the 2024 outturn exists, by nature	not yet probed
Financing instrument behind the technology park	The World Bank appraisal document or aid-transparency activity for the operation carrying the US\$4,090,000, which would identify the lending instrument and disbursement schedule	not yet probed
Annual budget execution report	A companion record in raw/ for the budget-execution report held as a PDF in OSINT's budget-archive; the document exists there and Corpus cannot cite it (notes-for-osint 13).	2026-08-14
Budget framing letter	A companion record in raw/ for the lettre de cadrage budgétaire held as a PDF in OSINT's budget-archive (notes-for-osint 13).	2026-08-14
Contract for information technology equipment for the rural development centres	A companion record in raw/ for the equipment contract held as a PDF in OSINT's budget-archive (notes-for-osint 13).	2026-08-14
List of contracts and beneficial owners	A companion record in raw/ for the contracts and beneficial-owners list held as a PDF in OSINT's budget-archive (notes-for-osint 13).	2026-08-14

Thirty-one rows are *Not held*. The pattern is a small administration whose instruments exist and whose documents do not circulate: the digital code, the cybersecurity law, the e-commerce law and the procurement code are all drafted or promised and none enacted, and the civil-status agency provided for in 2023 has no implementing decree. The measurement side is thinner still — no coverage series, no traffic figures for the new payment systems beyond their first weeks, and no execution instrument for the 2025 budget. Four budget rows cite companion records that do not exist in the base at all, which is the one gap Corpus cannot close from here: the underlying documents sit in a budget archive the site cannot reach.

ABOUT THIS DOCUMENT

EDITION	2026-08-16
CURRENT EDITION	https://corpus.data-landscapers.com/reports/COM/COM-progress.html
THIS FILE	https://corpus.data-landscapers.com/reports/COM/COM-progress-2026-08-16.pdf
DERIVED FROM	Data Landscapers source base, commit <code>156960f38c04</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.