



## TWELVE-MONTH PROGRESS REPORT

# Data Exchange: progress report, 2025-08-01 to 2026-08-14

Edition of 2026-08-16 · compiled from the Data Landscapers source base

53 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

## Algeria

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01 | AT 2026-08-14                                                     | MOVEMENT |
|-----------------------------------------------------------|---------------|-------------------------------------------------------------------|----------|
| National interoperability system (Decree 25-320, art. 10) | Did not exist | Obligations await the two art. 8 referentiels, untraced (2026-07) | ADVANCED |

## Angola

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01                                                               | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                          | MOVEMENT |
|----------------------------------------------|-----------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Citizen-database interoperability commission | Did not exist                                                               | A commission to stabilise civil-identification and adult-citizen database interoperability, biometrically de-duplicate, update residence and consolidate the electoral base, with a US\$275m supplementary credit                                                                                                                                      | ADVANCED |
| Logistics single window                      | Did not exist; the port, foreign-trade and customs platforms ran separately | An integrated ecosystem to absorb three separate agency platforms into one, framed explicitly as a formalisation and tax-base instrument rather than trade facilitation                                                                                                                                                                                | ADVANCED |
| Public digital infrastructure contract       | Did not exist; no national interoperability platform in service             | US\$150m over a twelve-month execution period for a secure-zone critical-computing component hosting the interoperability platform, key-based electronic signatures, digital identity and structured cybersecurity; in execution from 2026-07-31, financed under Despacho Presidencial n.º 38/26 and inscribed in the 2026 public investment programme | ADVANCED |

## Benin

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01 | AT 2026-08-14                                                       | MOVEMENT |
|-------------------------------------------|---------------|---------------------------------------------------------------------|----------|
| SECURROUTE road-enforcement data platform | Did not exist | Being extended for full interoperability with the national exchange | ADVANCED |

| SYSTEM OR INSTRUMENT             | AT 2025-08-01       | AT 2026-08-14                                                                    | MOVEMENT             |
|----------------------------------|---------------------|----------------------------------------------------------------------------------|----------------------|
| Electronic international waybill | Did not exist       | Live at the Port of Cotonou                                                      | ADVANCED             |
| Xroad-BJ national data exchange  | Operating (2025-08) | 73 members, 176 information systems, 512 services; 138.17m requests cumulatively | ADVANCED, IN TRAFFIC |
| Customs system migration         | Migrated (2025-02)  | 44 of 49 offices, with more than 30bn CFA collected                              | NO CHANGE            |

## Botswana

| SYSTEM OR INSTRUMENT                               | AT 2025-08-01     | AT 2026-08-14                                                                                                    | MOVEMENT          |
|----------------------------------------------------|-------------------|------------------------------------------------------------------------------------------------------------------|-------------------|
| SADC Agricultural Information Management System    | BASELINE NOT HELD | Existing agricultural systems being assessed for integration; no integration date or committed systems held      | Baseline not held |
| SADC cross-border DPI and federated eKYC framework | BASELINE NOT HELD | Botswana named as one of sixteen participating states; no Botswana-specific integration step, pilot or date held | Baseline not held |

## Burkina Faso

| SYSTEM OR INSTRUMENT   | AT 2025-08-01                                                                       | AT 2026-08-14                                                                                                                                                                | MOVEMENT |
|------------------------|-------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Electronic travel form | Did not exist; airport embarkation and disembarkation forms were completed on paper | Forms filled online, with the border-police director stating that centralised data opens intelligence uses including movement analysis, anomaly detection and risk profiling | ADVANCED |

## Burundi

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01 | AT 2026-08-14                                          | MOVEMENT |
|------------------------------------------------|---------------|--------------------------------------------------------|----------|
| EAC cross-border secure data-sharing framework | Did not exist | Validated; no national implementing instrument on file | ADVANCED |

## Cameroon

| SYSTEM OR INSTRUMENT                  | AT 2025-08-01     | AT 2026-08-14                                                                                                                                                                                                                                                                                         | MOVEMENT          |
|---------------------------------------|-------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Trilateral customs steering committee | Did not exist     | The committee established, with commitments to harmonised procedures, digital interoperability and coordinated risk management on two named corridors                                                                                                                                                 | ADVANCED          |
| Trade single window (GUCE)            | BASELINE NOT HELD | In operation as the reference platform for tracking trade-related financial flows; the audit chamber recorded discrepancies between revenues declared by the forestry, mining and customs administrations and the amounts registered in the platform, and no cross-checking mechanism between the two | Baseline not held |

## Chad

| SYSTEM OR INSTRUMENT                                                    | AT 2025-08-01                     | AT 2026-08-14                                                                                   | MOVEMENT |
|-------------------------------------------------------------------------|-----------------------------------|-------------------------------------------------------------------------------------------------|----------|
| Central bank accession to the Pan-African Payment and Settlement System | The central bank was not a member | Acceded, with connection of member-state banks and financial institutions targeted for end-2026 | ADVANCED |

| SYSTEM OR INSTRUMENT                                                        | AT 2025-08-01    | AT 2026-08-14                                                                                                                                                                                                                                       | MOVEMENT                 |
|-----------------------------------------------------------------------------|------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Accession to the regional digital integration programme</b>              | No position held | Planned, with no accession date, financing share or named component                                                                                                                                                                                 | <b>BASELINE NOT HELD</b> |
| <b>Prohibition on ministry systems incompatible with existing platforms</b> | Did not exist    | No ministry may henceforth put in place a computer system incompatible with the existing platforms, and tax, customs, treasury, budget, accounting, cadastre, identity, state property and land registry are to interconnect on a single identifier | <b>BASELINE NOT HELD</b> |

## Comoros

| SYSTEM OR INSTRUMENT                                           | AT 2025-08-01                                                                        | AT 2026-08-14                                                                                               | MOVEMENT                          |
|----------------------------------------------------------------|--------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------|-----------------------------------|
| <b>Government interoperability and data-exchange platform</b>  | Provided for in the continental bank project approved 2024-10-01, with nothing built | Procurement opened, and still nothing built, no supplier, no architecture and no target date on record      | <b>ADVANCED, PROCUREMENT ONLY</b> |
| <b>Study on interfacing the tax system with mobile banking</b> | No position held at the window's opening                                             | Procured under a French-financed public finance programme; no award, no study and no interface is on record | <b>BASELINE NOT HELD</b>          |

## Congo

| SYSTEM OR INSTRUMENT                               | AT 2025-08-01   | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                        | MOVEMENT        |
|----------------------------------------------------|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| <b>AfCFTA customs digitalisation concession</b>    | Did not exist   | A continental concession signed to harmonise border formalities and enable real-time cargo tracking across 50 African countries, following an earlier-August memorandum at Lagos; the country-by-country rollout schedule and the concessionaire's payment terms are not published, and no Congo-specific participation date or engagement is stated | <b>ADVANCED</b> |
| <b>CEMAC interoperable QR-code standard</b>        | Did not exist   | Live across the six member states, letting any bank, microfinance or mobile-money application scan any merchant code, routed and settled through the regional switch                                                                                                                                                                                 | <b>ADVANCED</b> |
| <b>Inter-administration data exchange platform</b> | Nothing on file | A named roadmap foundation alongside secure digital identity and a national payment network, with no design, budget line, procurement or timetable on file                                                                                                                                                                                           | <b>ADVANCED</b> |

## Cote d'Ivoire

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01                                                  | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                                                                                                                                 | MOVEMENT        |
|---------------------------------------------------|----------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------|
| <b>e-Administration bank-loan interconnection</b> | Did not exist                                                  | Interconnection under development between the civil-service ministry's information systems and Ivorian banks, through the banking association APBEF-CI, to transfer loan-application supporting documents electronically with electronic-signature authentication in place of paper attestations; scoped to 314,310 civil servants and state agents; builds on SIGFAE, the civil-service management system; no go-live date, cost or contracting party stated | <b>ADVANCED</b> |
| <b>Returning-migrant profiling tool</b>           | Did not exist; fourteen migration bodies collecting separately | Single collection and profiling instrument being co-designed, with a roadmap for transferring the fourteen bodies' data into one directorate                                                                                                                                                                                                                                                                                                                  | <b>ADVANCED</b> |

| SYSTEM OR INSTRUMENT                                           | AT 2025-08-01                                                        | AT 2026-08-14                                                                                                                                                                                                                                                                | MOVEMENT          |
|----------------------------------------------------------------|----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Trade single window and tax directorate data-exchange protocol | Did not exist                                                        | Framework agreed for the trade single window to supply foreign-trade platform data to the tax directorate                                                                                                                                                                    | ADVANCED          |
| UXP interoperability platform                                  | Did not exist as a live platform; a twenty-month build was under way | Live and being populated on a EUR 387,350 contract (about FCFA 254m) covering the platform core, five priority services and a transfer of skills; pilot phase covers 12 public bodies, with targets of 100 services online by end-2026 and 700 integrated within three years | ADVANCED          |
| West African police information system appropriation           | FCFA 1,300,000,000 appropriated for FY2025                           | FCFA 1,000,000,000 appropriated for FY2026, down 23%                                                                                                                                                                                                                         | REGRESSED         |
| Port Community System                                          | BASELINE NOT HELD                                                    | In operation, linking customs, ports, banks, freight forwarders and digital platforms                                                                                                                                                                                        | Baseline not held |

## Djibouti

| SYSTEM OR INSTRUMENT                                              | AT 2025-08-01                                                   | AT 2026-08-14                                                                                                                                                                                                                                                                      | MOVEMENT  |
|-------------------------------------------------------------------|-----------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Prices database and central-administration data-exchange platform | Did not exist                                                   | Ordered by statute on the Direction de l'Execution Budgetaire, to be established with every central-administration department as the counterpart to the central purchasing body created by article 37; no design, delivery date, budget line or operating rule is stated (2025-12) | ADVANCED  |
| Real-time identity verification for banks and social protection   | Did not exist                                                   | In preparation; no date published (2026-07)                                                                                                                                                                                                                                        | ADVANCED  |
| Djibouti Port Community Systems (DPCS)                            | Mandatory national platform for import, export and transit data | Mandatory national platform for import, export and transit data; presented as a best-practice example at the IMO and World Bank regional seminar (2026-04)                                                                                                                         | NO CHANGE |

## DR Congo

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01     | AT 2026-08-14                                                                                                                                 | MOVEMENT          |
|------------------------------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Data-sharing platform and government payment gateway | BASELINE NOT HELD | Specified on paper only: no architecture, pilot, operator or date, and the interoperability framework is itself a consultant deliverable      | Baseline not held |
| National electronic certification authority          | BASELINE NOT HELD | Named, not established; a July 2026 interministerial order already prices qualified trust services at US\$30,000 foreign and US\$10,000 local | Baseline not held |

## Egypt

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                              | AT 2026-08-14                                                                                                                                                                                                                                                   | MOVEMENT          |
|-------------------------------------------------|--------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Digital treasury of reusable verified documents | The base carries no position at 2025-08-01 | An operating model set and applied to a number of government services for gradual expansion, its first output the registration certificate as a verified reusable digital document consumed by the shop-licensing service, implementing the once-only principle | ADVANCED          |
| Digital trust services, e-signature and e-seal  | The base carries no position at 2025-08-01 | E-signature and e-seal live and integrated with digital identity, with remote e-signature stated as expanding across government services and the digital post box system stated as being finalised                                                              | BASELINE NOT HELD |

| SYSTEM OR INSTRUMENT      | AT 2025-08-01                                                                                               | AT 2026-08-14                                                                                                                                                                                                                                                                         | MOVEMENT                 |
|---------------------------|-------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| Government digital switch | The base carries no connection count, architecture statement or lawful basis for the exchange at 2025-08-01 | 105 government bodies connected and 100 national databases linked for secure inter-agency exchange, named alongside unified digital identity, the Digital Egypt platform, the digital treasury, digital trust services and the digital post box as the enablers of the transformation | <b>BASELINE NOT HELD</b> |

## Equatorial Guinea

| SYSTEM OR INSTRUMENT                | AT 2025-08-01                                          | AT 2026-08-14                                                                         | MOVEMENT  |
|-------------------------------------|--------------------------------------------------------|---------------------------------------------------------------------------------------|-----------|
| I-CEMAC border screening connection | Connected at ten sites under a project running to 2024 | Connected; no traffic figure for Equatorial Guinea and no successor project on record | NO CHANGE |
| National interoperability framework | Absent                                                 | Absent; no framework, standard or governing body has been published since             | NO CHANGE |

## Eritrea

| SYSTEM OR INSTRUMENT           | AT 2025-08-01                                      | AT 2026-08-14                                                                                                            | MOVEMENT |
|--------------------------------|----------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|----------|
| ASYCUDA World customs platform | 2007-era paper-based customs software (no ASYCUDA) | ASYCUDA World implemented with UNDP support, full source-code transfer to the Eritrean government for national ownership | ADVANCED |

## Eswatini

| SYSTEM OR INSTRUMENT               | AT 2025-08-01     | AT 2026-08-14                                                                                    | MOVEMENT                 |
|------------------------------------|-------------------|--------------------------------------------------------------------------------------------------|--------------------------|
| Government system interoperability | Baseline not held | More than half of ministries lack meaningful interoperability or central-repository connectivity | <b>BASELINE NOT HELD</b> |

## Ethiopia

| SYSTEM OR INSTRUMENT            | AT 2025-08-01            | AT 2026-08-14                                                                  | MOVEMENT          |
|---------------------------------|--------------------------|--------------------------------------------------------------------------------|-------------------|
| National data exchange platform | Did not exist            | Approved and paired with a predictive model; not built                         | ADVANCED          |
| EthSwitch national switch       | <b>BASELINE NOT HELD</b> | Links M-PESA to more than 30 banks and wallets; EthQR across 50,000+ merchants | Baseline not held |

## Gabon

| SYSTEM OR INSTRUMENT                                                    | AT 2025-08-01                          | AT 2026-08-14                                                                                                                | MOVEMENT  |
|-------------------------------------------------------------------------|----------------------------------------|------------------------------------------------------------------------------------------------------------------------------|-----------|
| CEMAC interoperable QR-code standard                                    | Did not exist                          | In force across the six member states, routed and settled through the regional switch, with the Gabonese scheme as its pilot | ADVANCED  |
| Central bank accession to the Pan-African Payment and Settlement System | Did not exist                          | Accession made and integration work not started on the record, against a target of end-2026                                  | ADVANCED  |
| Government interoperability platform                                    | No entity exchanging data (2024-12-19) | No value published above the zero baseline, and the platform itself is unnamed in the base                                   | NO CHANGE |

## Gambia

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                                                                                                                                                                  | MOVEMENT |
|-----------------------------------------------------|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Gambia-Senegal customs data exchange roadmap</b> | Did not exist | Agreed to install the GAINDE customs system at Karang, Keur Ayib and Selety within three months, deploy SIGMAT transit tracking, exchange customs data by interface once GAINDE is live, replace transit agents with a Single Administrative Document and reactivate the EnCen intelligence platform (2026-07) | ADVANCED |
| <b>National Enterprise Architecture</b>             | Did not exist | Validated as the interoperability blueprint for citizen-centric services; not adopted, funded or implemented on the record (2026-05)                                                                                                                                                                           | ADVANCED |

## Ghana

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01                                                                                  | AT 2026-08-14                                                                          | MOVEMENT |
|--------------------------------------|------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|----------|
| <b>Mobile money interoperability</b> | Instant-pay value of GH¢120.1bn in 2023, with the interoperable share of the market not stated | 33.5m transactions worth GH¢6.2bn in June 2026, about 1.3% of total mobile-money value | ADVANCED |

## Guinea

| SYSTEM OR INSTRUMENT                                                                             | AT 2025-08-01     | AT 2026-08-14                                                                | MOVEMENT          |
|--------------------------------------------------------------------------------------------------|-------------------|------------------------------------------------------------------------------|-------------------|
| <b>National interoperability and identity-verification platform (ONECI / NG Tech Innovation)</b> | Did not exist     | MoU signed; no value, duration or scope disclosed and the text is not public | ADVANCED          |
| <b>GovStack interoperability layer (WARDIP)</b>                                                  | Baseline not held | Workshop stage; no interoperability platform in service                      | BASELINE NOT HELD |

## Guinea-Bissau

| SYSTEM OR INSTRUMENT                                                              | AT 2025-08-01                                                                                    | AT 2026-08-14 | MOVEMENT  |
|-----------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------|---------------|-----------|
| <b>Interoperability Regulation (public/private digital systems and platforms)</b> | Council of Ministers approval (2025-07-10); no later update on promulgation or publication found | Same          | NO CHANGE |

## Kenya

| SYSTEM OR INSTRUMENT                     | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                                          | MOVEMENT |
|------------------------------------------|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Advanced Cargo Declaration system</b> | Did not exist | In service, moving document lodgement and verification to before loading at the port of export; more than 1,000 applications in the first five days                                    | ADVANCED |
| <b>Smart Gate, Port of Mombasa</b>       | Did not exist | Piloting at one gate, integrating the Integrated Customs Management System with the systems of other government agencies; no cost, vendor, timetable or evaluation criterion published | ADVANCED |

| SYSTEM OR INSTRUMENT                                             | AT 2025-08-01            | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | MOVEMENT          |
|------------------------------------------------------------------|--------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Digital Health (Data Exchange Component) Regulations 2025</b> | In force from 2025-04-11 | In force, designating the shared resources of the national health data exchange — the national health data dictionary, client registry, facility registry, health worker registry, the Kenya Health Enterprise Architecture and the national logistics management information system — as critical information infrastructure, and making onboarding and access to those registries fee-bearing; the Health Cabinet Secretary stated on 2026-08-04 that the charge is 2% of each transaction capped at KSh 5,000, payable to the Digital Health Agency | NO CHANGE         |
| <b>KNPHI enterprise system interoperability baseline</b>         | BASELINE NOT HELD        | IFMIS, central bank interfaces, tax, health insurance, pensions, government payroll, laboratory systems and identity management all made day-one mandatory interfaces, with primary hosting required in an approved Kenyan government or health-sector environment                                                                                                                                                                                                                                                                                     | Baseline not held |
| <b>Pesalink and PAPSS interlink</b>                              | BASELINE NOT HELD        | Links more than 80 Kenyan institutions to PAPSS, the first PAPSS national-switch pilot                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Baseline not held |

## Lesotho

| SYSTEM OR INSTRUMENT                                                                | AT 2025-08-01                                                                                                    | AT 2026-08-14                                                                                                                                                                                      | MOVEMENT |
|-------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Government of Lesotho Enterprise Architecture and Interoperability Framework</b> | Did not exist                                                                                                    | In development; aimed at improving government efficiency and digital service delivery and avoiding fragmented, costly ICT infrastructure deployment across government; no further detail published | ADVANCED |
| <b>X-Road government interoperability platform</b>                                  | Once-only information exchange named as a priority in the India memorandum, with no platform on record (2025-07) | Presented as one of three systems under development; no go-live date published                                                                                                                     | ADVANCED |

## Libya

| SYSTEM OR INSTRUMENT                  | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                                                              | MOVEMENT |
|---------------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>LY-NDEX national data exchange</b> | Did not exist | Positioned as the state's data-exchange and verification spine for inter-agency information exchange, including AML/CTF compliance; no legal basis, connected-entity count or transaction figure published | ADVANCED |

## Madagascar

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01                              | AT 2026-08-14                                                                                                                                   | MOVEMENT |
|--------------------------------------------------|--------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Rahaka national interoperability platform</b> | Platform expansion out to tender (2025-08) | Operational at the investment board, the social-security fund, the statistics institute, the justice ministry and the tax directorate (2026-04) | ADVANCED |

## Malawi

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                                                                                                                                                                 | AT 2026-08-14                                                                                                                                                                                                                                                                                         | MOVEMENT  |
|--------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Customs IT connectivity arrangement with South Africa</b> | Legal basis only: a customs mutual administrative assistance agreement negotiated in 2019 on a 2010 memorandum of cooperation, with customs information exchanged manually                    | An arrangement signed establishing a secure electronic platform for real-time customs data exchange, aligned to the World Customs Organisation data model, with both authorities agreeing to fast-track implementation; no go-live date, purpose-limitation, retention or reciprocity terms published | ADVANCED  |
| <b>Enterprise Service Bus</b>                                | Not operationalised through 2025; the e-government department's failure to bring it into service left ministries siloed and denied online passport registration and driver's licence payments | Nothing on file establishes it operating; industry voices in January 2026 were still pressing for all ministries, departments and agencies to be onboarded                                                                                                                                            | NO CHANGE |
| <b>Malawi National Single Window</b>                         | Launched May 2025, integrating trade-related agencies including the revenue authority and the trade ministry to streamline imports and exports                                                | Same; no later position is held at 2026-08-06                                                                                                                                                                                                                                                         | NO CHANGE |

## Mali

| SYSTEM OR INSTRUMENT                                               | AT 2025-08-01  | AT 2026-08-14                       | MOVEMENT |
|--------------------------------------------------------------------|----------------|-------------------------------------|----------|
| <b>National public key infrastructure and e-signature services</b> | None published | Recommended; no first service named | ADVANCED |

## Mauritania

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                                                                                                                                                              | MOVEMENT |
|----------------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>National data management system</b> | Did not exist | Being scoped for inter-administration integration with blockchain proposed as its trust layer, on a national blockchain policy in consultation since November 2025 naming land administration, trade, public procurement and natural-resource management; no draft text, adoption date or budget published | ADVANCED |

## Mauritius

| SYSTEM OR INSTRUMENT                                   | AT 2025-08-01                                                        | AT 2026-08-14                                                                                                                                                                                                        | MOVEMENT  |
|--------------------------------------------------------|----------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Statutory data sharing by the statistics office</b> | Did not exist                                                        | The statistics office would be empowered to share more data with the finance ministry, alongside new declaration duties on public bodies; the bill was before Parliament and its enacting text is not held (2026-07) | ADVANCED  |
| <b>e-Government Interoperability Framework</b>         | The standing interoperability instrument, dating from 2002 (2025-08) | Unchanged; no successor framework is held, and the interoperability commitments of the 2025-2029 blueprint have produced no published instrument (2026-08)                                                           | NO CHANGE |



## Morocco

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01                                                                              | AT 2026-08-14                                                                                                                                                                                                                                                                                     | MOVEMENT  |
|----------------------------------------------|--------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Continental cross-border data exchange pilot | Did not exist; the system was launched November 2025                                       | Morocco one of three pilot states, on a distributed-ledger reference architecture owned by the continental trade secretariat                                                                                                                                                                      | ADVANCED  |
| National water digital twin                  | Did not exist                                                                              | A three-layer design resting on a sovereign national data platform hosted in Morocco, fusing sensor networks, satellite observation and data from the basin agencies, the planning commission and engineering consultancies; to be hosted in an engineering school's forthcoming scientific tower | ADVANCED  |
| Cross-border data exchange guidelines        | Drafting convened under Morocco's chairmanship of the continental agency council (2025-07) | No published guidelines on record at 2026-08-06                                                                                                                                                                                                                                                   | NO CHANGE |
| Single-window trade platform                 | 18,000 importers and exporters (2016)                                                      | Same; no figure or status since 2016                                                                                                                                                                                                                                                              | NO CHANGE |

## Mozambique

| SYSTEM OR INSTRUMENT                                              | AT 2025-08-01            | AT 2026-08-14                                                                                                                                                                                                      | MOVEMENT          |
|-------------------------------------------------------------------|--------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Portal de Divulgacao de Dados de Infra-estruturas Publicas (IPDP) | Did not exist            | Government open-data portal run by the Fundo de Estradas (UK International Development-supported) publishing road, bridge and infrastructure project data under a Creative Commons licence and the OC4IDS standard | ADVANCED          |
| Single unified government database                                | <b>BASELINE NOT HELD</b> | Named as an agency responsibility; no design, scope, host or timetable published                                                                                                                                   | Baseline not held |
| X-Road interoperability platform                                  | <b>BASELINE NOT HELD</b> | Described as currently being implemented; no operator, go-live date or list of connected agencies on record                                                                                                        | Baseline not held |

## Namibia

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01                                   | AT 2026-08-14                                    | MOVEMENT                       |
|----------------------------------------|-------------------------------------------------|--------------------------------------------------|--------------------------------|
| Governmental interoperability solution | Delivered 2016; no operational status published | No operational status published at 2026-08-06    | NO CHANGE, LAST STATEMENT 2016 |
| Inter-ministry data-exchange platform  | Being deployed                                  | No record since 2025-09-03                       | NO CHANGE, NO LATER RECORD     |
| National data exchange service bus     | In operation per a 2020 case study              | No operational statement published at 2026-08-06 | NO CHANGE, LAST STATEMENT 2020 |

## Niger

| SYSTEM OR INSTRUMENT                                   | AT 2025-08-01 | AT 2026-08-14                               | MOVEMENT |
|--------------------------------------------------------|---------------|---------------------------------------------|----------|
| West African foundational-ID interoperability strategy | Did not exist | Validated; no implementation step published | ADVANCED |

## Nigeria

| SYSTEM OR INSTRUMENT                                  | AT 2025-08-01 | AT 2026-08-14                                                  | MOVEMENT |
|-------------------------------------------------------|---------------|----------------------------------------------------------------|----------|
| NCC and Rural Electrification Agency data-sharing MoU | Did not exist | Electrification and universal-service deployment data overlaid | ADVANCED |

| SYSTEM OR INSTRUMENT                                                 | AT 2025-08-01       | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                                                  | MOVEMENT          |
|----------------------------------------------------------------------|---------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Bilateral MDA integration agreements under the NIMC Act              | Did not exist       | Nine agencies took bilateral cover under the new Act                                                                                                                                                                                                                                                                                                                           | ADVANCED          |
| CBN-NCC telecom identity risk management feed                        | Did not exist       | Banks can check SIM-swap and recycled numbers; fraud fell 51% to ₦25.85bn in 2025                                                                                                                                                                                                                                                                                              | ADVANCED          |
| Nigeria Data Exchange                                                | Announced (2025-08) | In production behind the Government Service Portal; the lawful basis is not on record                                                                                                                                                                                                                                                                                          | ADVANCED          |
| National Single Window                                               | In build (2025-01)  | Launched in March 2026 and contested in operation: licensed customs agents say clearance paperwork has multiplied rather than consolidated, their association calling for the customs service to take over implementation outright and objecting to electronic manifest transmission outside the customs system. No throughput, clearance-time or adoption figure is published | NO CHANGE         |
| Integration of the identity register with other government databases | BASELINE NOT HELD   | Described by practitioners as federated linkage on a shared identifier, not an integrated ecosystem                                                                                                                                                                                                                                                                            | Baseline not held |

## Rwanda

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                                                          | AT 2026-08-14                                                                                            | MOVEMENT  |
|-------------------------------------------------|----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------|-----------|
| National digital public infrastructure strategy | Did not exist                                                                          | A shared foundation of interoperable identity, payments and data-exchange layers treated as public goods | ADVANCED  |
| National data-sharing platform                  | A build under way with a 2026 target and a vendor paired with internal experts         | Still no go-live announcement as at 2026-08-05, with the target year eight months gone                   | NO CHANGE |
| National data-sharing policy                    | An approved inter-agency rulebook treating institutions as stewards rather than owners | Unchanged                                                                                                | NO CHANGE |

## Senegal

| SYSTEM OR INSTRUMENT                                     | AT 2025-08-01                                             | AT 2026-08-14                                                                                                                                                                                                                                  | MOVEMENT |
|----------------------------------------------------------|-----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Digital agency and health-cover platform interconnection | Did not exist                                             | The convention signed, with training of service-point managers, joint communication and a monitoring mechanism committed                                                                                                                       | ADVANCED |
| Government enterprise architecture                       | Did not exist                                             | A framework being built across policies, processes, data, applications and infrastructure; the diagnostic phase's interim results have been presented, a target architecture proposed, and the inventory of state information systems launched | ADVANCED |
| National climate-transparency data platform              | A grant approval request on file, the project not started | Launched, with three components including a platform to centralise, harmonise, secure and publish climate data                                                                                                                                 | ADVANCED |

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01                                                                           | AT 2026-08-14                                                                                                                                                   | MOVEMENT |
|----------------------------------------------|-----------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| National interoperability platform           | Launched 2025-04-22 with external support, a first phase targeted for end-December 2025 | Still stated as an intention rather than a capability, with silos named by the state itself                                                                     | STALLED  |
| Senegal and Gambia customs data exchange     | Did not exist                                                                           | A roadmap agreed: the customs system installed at three border posts within three months, transit tracking, and interface data exchange once the system is live | ADVANCED |
| Unified social-protection information system | Did not exist                                                                           | At diagnostic stage, with the minister stating each structure runs its own system and cannot share data                                                         | ADVANCED |

## Seychelles

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01 | AT 2026-08-14                                                                   | MOVEMENT |
|-----------------------------------------------------|---------------|---------------------------------------------------------------------------------|----------|
| Seychelles-AfCFTA-Quest Ghana digital-trade-hub MoU | Did not exist | MoU established; signing date, venue and terms not established (paywalled lede) | ADVANCED |

## Sierra Leone

| SYSTEM OR INSTRUMENT                                  | AT 2025-08-01                                                                                                             | AT 2026-08-14                                                                                                                                        | MOVEMENT |
|-------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Government Service Bus and X-Road data exchange layer | World Bank terms of reference for an open-source prototype in the Ministry of Finance data centre; nothing running (2025) | Data Exchange Layer piloting on X-Road under the Ministry of Finance; no production date, connected agencies or governance rules published (2026-08) | ADVANCED |

## Somalia

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01                                      | AT 2026-08-14                                                                                                                                                                                                               | MOVEMENT           |
|---------------------------------------------|----------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|
| Interoperability between government systems | No national coordination forum on record (2025-08) | First national DPI summit held in February 2026 with the Central Bank, the regulator, the identity authority and the data protection authority; no interoperability standard or role-clarity instrument published (2026-04) | ADVANCED, MARGINAL |

## South Africa

| SYSTEM OR INSTRUMENT                                    | AT 2025-08-01                      | AT 2026-08-14                                                     | MOVEMENT           |
|---------------------------------------------------------|------------------------------------|-------------------------------------------------------------------|--------------------|
| MzansiXchange data exchange                             | One-year pilot launched 2025-10-09 | Nine months in; extra capacity onboarding                         | ADVANCED, STALLING |
| SAHPRA VigiFlow serious-adverse-event e-reporting pilot | Did not exist                      | Pilot open by invitation; no duration or mandatory date published | ADVANCED           |
| SARS-Malawi customs data exchange                       | Did not exist                      | Signed; no go-live date stated                                    | ADVANCED           |

## South Sudan

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01 | AT 2026-08-14                                                   | MOVEMENT |
|--------------------------------------|---------------|-----------------------------------------------------------------|----------|
| Real-time gross settlement component | Did not exist | In use, with uptake reported but no figures published (2026-05) | ADVANCED |

## Sudan

| SYSTEM OR INSTRUMENT                                     | AT 2025-08-01     | AT 2026-08-14                                                          | MOVEMENT  |
|----------------------------------------------------------|-------------------|------------------------------------------------------------------------|-----------|
| Electronic single window (National Investment Authority) | Did not exist     | Precondition-stage; authority is also still building its first website | ADVANCED  |
| ASYCUDA customs system (Gezira/Hantoub)                  | Baseline not held | Reactivated at Hantoub only                                            | NO CHANGE |

## Tanzania

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01                                                                                 | AT 2026-08-14                                                                                                                                                                                                                         | MOVEMENT          |
|-----------------------------------------------|-----------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Appeals module integration with the judiciary | Did not exist                                                                                 | Announced, with no date attached                                                                                                                                                                                                      | ADVANCED          |
| Government enterprise service bus             | A prime-ministerial joining deadline of 2025-07-30 just passed, with no compliance count held | External validation as the basis of the top-tier classification; still no compliance count held                                                                                                                                       | ADVANCED          |
| Procurement complaints and appeals module     | In official use since February 2025, with no scope or usage detail held                       | All bidders directed to it, with video-conference hearings taking cases from bidders in five other countries                                                                                                                          | ADVANCED          |
| Jamii X-Change                                | Under construction with three modules, no go-live date                                        | Under construction; no go-live date in any held source at 2026-08-06                                                                                                                                                                  | NO CHANGE         |
| Credit reference data system                  | <b>BASELINE NOT HELD</b>                                                                      | Developed and deployed with onboarding under way; the 2019 credit-reference regulations reviewed to pull microfinance providers into submission, and operator-bureau collaboration registered more than 120,000 customers in the year | Baseline not held |

## Togo

| SYSTEM OR INSTRUMENT                                           | AT 2025-08-01                                    | AT 2026-08-14                                                                                            | MOVEMENT  |
|----------------------------------------------------------------|--------------------------------------------------|----------------------------------------------------------------------------------------------------------|-----------|
| Tax-exemption platform interfaced to the customs system        | Did not exist                                    | Mandatory for all tax exemption and waiver requests, with automatic transmission into the customs system | ADVANCED  |
| Government electronic-government software licensing agreements | Signed in June 2024, with no deployment reported | Still no deployment, go-live, pilot result or renewal reported by either side                            | NO CHANGE |

## Tunisia

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                                                                                       | AT 2026-08-14                                                                                                                                                                                                   | MOVEMENT |
|-------------------------------------------------|---------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>National interoperability platform (UXP)</b> | Phase 1 live as a proof of concept across five ministries, with a central governing authority established (2025-08) | Phase 2 contracted, extending the platform to the business register, the investment authority, the industry and export promotion agencies, the finance ministry and the central bank; completion 2027 (2026-05) | ADVANCED |

## Uganda

| SYSTEM OR INSTRUMENT | AT 2025-08-01                                                                                        | AT 2026-08-14                                                                                            | MOVEMENT  |
|----------------------|------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------|-----------|
| <b>UGHub</b>         | Used by more than 100 agencies and private entities including banks, insurers and fintechs (2024-06) | Agency integration 37%, target 73% by FY2029/30; no operational or adoption reporting held since 2024-06 | NO CHANGE |
| <b>UGPass</b>        | Authentication and e-signature platform; no user or transaction figures at any date                  | Unchanged; nothing on file since the deck                                                                | NO CHANGE |

## Zambia

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01                                                                                                                                                                           | AT 2026-08-14                                                                                                                                                                                                                                                     | MOVEMENT  |
|---------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Government Service Bus</b>               | Central-government integration layer carrying sixty land e-services and identity and company-registry verification calls; no service or collection totals published                     | Over 400 government services onboarded across the service bus, payment gateway, national portal and payment platform, with over K8.8 billion collected cumulatively; extended to eight of 116 local authorities, returning about K21.7 million in the first month | ADVANCED  |
| <b>IDEA Programme regional coordination</b> | Zambia the fifth operation of the multiphase approach approved 2024-06-27, with the regional economic community as coordinator; no forum or governance cadence on file                  | Inaugural annual digital forum held in Lusaka 27-29 July 2026 and the third steering committee convened 2026-07-30; Phase I stated as Zambia, the DRC, Malawi and Angola, with three further states preparing under Phase II                                      | ADVANCED  |
| <b>ZamConnect data-exchange layer</b>       | Named alongside the payment and signature platforms as a critical enabler of the digital public infrastructure vision; no operational status, coverage or connected-agency count stated | Unchanged; no source on file reports it in operation or names an agency connected to it                                                                                                                                                                           | NO CHANGE |

## Zimbabwe

| SYSTEM OR INSTRUMENT                                          | AT 2025-08-01                                                                                                                                                      | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | MOVEMENT                   |
|---------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|
| Health information exchange                                   | Baseline not held                                                                                                                                                  | Under development to connect laboratory systems, logistics management information systems and DHIS2 to the national electronic medical record; the ministry's ZWCore FHIR implementation guide, a continuous-build draft not yet an authorised publication, defines national FHIR profiles for patient, encounter, organization, location, practitioner and related-person resources and a provisional identifier namespace for the Impilo Patient Health ID; no completion date or coverage figure published | ADVANCED                   |
| Mandated open interface standards for public-sector platforms | None published                                                                                                                                                     | Commitment stated; no instrument, standard document, scope or date held                                                                                                                                                                                                                                                                                                                                                                                                                                       | ADVANCED                   |
| Whole-of-government enterprise resource planning system       | Did not exist                                                                                                                                                      | A single platform integrating finance, human resources, supply chain and asset management across the public sector, declared launched; no ministry, agency or user count stated                                                                                                                                                                                                                                                                                                                               | ADVANCED                   |
| Online border management system                               | Phased rollout under way since January 2025, established retrospectively; the base then held only the 2024 biometric pilot at three ports of entry with no outcome | Electronic gates, online visa processing, electronic permits and automated immigration clearance in phased operation; no port coverage, completion date or throughput figure                                                                                                                                                                                                                                                                                                                                  | NO CHANGE, RECORD IMPROVED |

## Africa

| BODY, INSTRUMENT OR SYSTEM                                                  | AT 2025-08-01                                                                                                                    | AT 2026-08-14                                                                                                                                                                                                                              | MOVEMENT          |
|-----------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| AU Data Policy Framework                                                    | In force since February 2022 as the continental reference for data governance, with none of its operative texts drafted          | Unchanged in text; the three operative frameworks it provides for went to validation in December 2025 and none is adopted or published                                                                                                     | NO CHANGE         |
| AU Guidelines for Integrating Data Provisions in Protocols on Digital Trade | Issued September 2023 as a reference guide for negotiators integrating data provisions into the AfCFTA Protocol on Digital Trade | Unchanged; no record is held of its provisions being carried into the Protocol or its annexes                                                                                                                                              | NO CHANGE         |
| Smart Africa cross-border data exchange guidelines                          | Drafted by eleven member states under the Council of African IT Agencies                                                         | No adopted text, signatory list or implementation record held in the year since the drafting session                                                                                                                                       | NO CHANGE         |
| Continental data governance frameworks                                      | <b>BASELINE NOT HELD</b>                                                                                                         | Three drafts - data categorisation and data sharing, cross-border data flows, and a continental open data strategy - validated with member states and regional economic communities; none submitted to AU policy organs and none published | Baseline not held |

| BODY, INSTRUMENT OR SYSTEM                                        | AT 2025-08-01 | AT 2026-08-14                                                                                                                                                            | MOVEMENT |
|-------------------------------------------------------------------|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| ADAPT (Africa Digital Access and Public Infrastructure for Trade) | Did not exist | In pilot in Nigeria, Kenya and Morocco on the Secretary-General's statement to the second Digital Trade Forum; no live exchange, governing instrument or assessment held | ADVANCED |

| BODY, INSTRUMENT OR SYSTEM                                                | AT 2025-08-01     | AT 2026-08-14                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | MOVEMENT          |
|---------------------------------------------------------------------------|-------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>IGAD SDMX regional statistical-systems capacity-building programme</b> | Did not exist     | Outcome stated as harmonised SDMX Data Structure Definitions and a long-term roadmap institutionalising SDMX across IGAD and its member states under Open Data Portal 2.0; no budget, adoption date or roadmap milestone published                                                                                                                                                                                                                                                                                                                                                          | ADVANCED          |
| <b>SADX (Smart Africa Data Exchange)</b>                                  | Did not exist     | Unveiled at Conakry on 2025-11-12 and taken into a technical mission with Rwanda, Benin and Ghana on trust chains, interface contracts and incident response; no live exchange held                                                                                                                                                                                                                                                                                                                                                                                                         | ADVANCED          |
| <b>AfCFTA Customs Modernisation Project</b>                               | BASELINE NOT HELD | A public-private partnership under which Bergmans Security Consultants and Supplies Limited mobilises the financing for customs digital solutions, secure electronic exchange of customs information, coordinated border management, One Stop Border Posts, transit systems, electronic cargo tracking, non-intrusive inspection technology, integrated data centres, multilingual customs portals, risk management and data analytics across participating State Parties; the agreement builds on a memorandum of understanding concluded in July 2026 and nothing is recorded as deployed | Baseline not held |

## Southern Africa

| BODY, INSTRUMENT OR SYSTEM                             | AT 2025-08-01     | AT 2026-08-14                                                                                              | MOVEMENT          |
|--------------------------------------------------------|-------------------|------------------------------------------------------------------------------------------------------------|-------------------|
| <b>SADC Agricultural Information Management System</b> | BASELINE NOT HELD | Member-state readiness under assessment with the FAO and the EU; no platform, membership or timetable held | Baseline not held |

## West Africa

| BODY, INSTRUMENT OR SYSTEM                                      | AT 2025-08-01                           | AT 2026-08-14                                                                                                                                                                       | MOVEMENT           |
|-----------------------------------------------------------------|-----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------|
| <b>SIGMAT (ECOWAS interconnected transit management system)</b> | Operating on major corridors since 2019 | A forward roadmap presented to the World Customs Organization and deployment agreed at three further border posts; the e-Hub and the regional guarantee system remain roadmap items | ADVANCED, MARGINAL |

ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                                                         |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | 2026-08-16                                                                                                                                                                                              |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.com/topics/dpi-exchange/dpi-exchange-progress.html">https://corpus.data-landscapers.com/topics/dpi-exchange/dpi-exchange-progress.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.com/topics/dpi-exchange/dpi-exchange-progress-2026-08-16.pdf">https://corpus.data-landscapers.com/topics/dpi-exchange/dpi-exchange-progress-2026-08-16.pdf</a> |
| DERIVED FROM    | Data Landscapers source base, commit <code>156960f38c04</code>                                                                                                                                          |
| VERIFY          | Hash this file and look it up in <a href="https://corpus.data-landscapers.com/manifest.csv">https://corpus.data-landscapers.com/manifest.csv</a>                                                        |
| LICENCE         | CC BY 4.0                                                                                                                                                                                               |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.