



TWELVE-MONTH PROGRESS REPORT

Other GovTech and e-Gov: progress report, 2025-08-01 to 2026-08-14

Edition of 2026-08-16 · compiled from the Data Landscapers source base

52 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Algeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Apostille e-legalisation platform	Planned on Hague accession (2025-08-25)	Live; recognition claimed in about 126 states	ADVANCED
Dzair Digital Services national portal (single window)	Did not exist	21 services against targets of 62 by end-2027 and 350 by 2028	ADVANCED
Ministry of Labour single portal for social-security services	No single portal on record	235 services; 97% document digitisation (2026-04), ministry-reported	ADVANCED
Services-import platform (services.mcepe.gov.dz)	Did not exist	In operation from 2026-08-01 as the exclusive route for services-import applications	ADVANCED
Bawabatak public-services portal	BASELINE NOT HELD	342 services; its relationship to the newer Dzair portal is not stated	Baseline not held

Angola

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital transition agenda	214 structuring projects	218 structuring projects across six objectives and seven axes, coordinated by a modernisation institute under the presidency	ADVANCED
Mandatory electronic invoicing	Decreed but not in force, with the start date postponed	Mandatory for large taxpayers and state suppliers, extending to all registered taxpayers within twelve months, on certified software with real-time transmission and a standard audit format; more than 500 packages registered and 21 certified	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Public key infrastructure	Announced in June 2025 as a ministerial intention, nothing contracted and no legal basis	Contracted as a component of the US\$150m project, with the tax authority already running mandatory electronic invoicing on it in practice	ADVANCED

Benin

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
ACTIA academic records platform (Universite d'Abomey-Calavi)	<i>Baseline not held</i>	Mandatory for all requests for degree certificates, transcripts, enrolment certificates and diploma duplicates at UAC, retiring counter-based processing; no fee schedule, turnaround time or appeal route published	ADVANCED
e-Procurement platform	Previous system retired by décret 2025-169 (2025-04)	Old platform retired, new one not built	STALLED, THE FIRST TENDER FAILED
Justice-sector digitalisation plan 2026-2033	Did not exist	Citizen case-tracking portal and secure hosting committed; no budget, sequencing or implementing agency	ADVANCED
Portail national des services publics	Live with fewer services (2025-06)	More than 230 services delivered online on the national exchange	ADVANCED

Botswana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
1Gov-1Citizen platform	33 e-services	52 e-services, including teacher registration, appointment scheduling and business facilitation	ADVANCED
E-Payslip portal	Did not exist	Offline with no reopening date; a privacy notice, an impact assessment, multi-factor authentication and disaster recovery added	REGRESSED
National e-Procurement System	Strategy approved 2025-06-17, no system operating	The same target date; the authority still states it has no real-time data on procurement transactions	NO CHANGE

Burkina Faso

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Automated traffic enforcement	Did not exist; a 2023 system allowed digital payment of fines an officer had written	Live in the capital for four offences, with automated plate reading, interconnection to the vehicle database and the payments rail, a national supervision centre, and vehicle immobilisation for non-payment within a month	ADVANCED
Central electronic-services portal	Did not exist; procedures sat on separate ministry platforms with no authoritative index	1,672 information sheets, 95 dematerialised procedures and 183 public institutions on a single gateway, launched partly to counter fraudulent administrative websites, with a parallel citizen-petition platform	ADVANCED
e-AGRÉMENT-MS health portal	Did not exist; health-establishment authorisation and partnership-convention procedures required in-person visits between services	In operation, taking online applications to open and operate private health establishments and for partnership conventions between the ministry and NGOs, associations and foundations, with applicants able to track a file's progress between services; built jointly with the digital transition ministry, with no usage figures, cost or timetable for further procedures stated	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Official-travel platform	Did not exist; official missions ran on a circuit made obligatory by prime-ministerial circular	All state-funded official travel including air-ticket booking must be processed through the platform, which identifies the most competitive offer automatically	ADVANCED
Pension formalities portal	Did not exist; pension formalities were handled on paper across three administrations	Online pension formalities, presented as improving data exchange between the pension fund, the civil-service directorate and the budget directorate rather than as a web front end	ADVANCED
Trade single window	The platform operating since February 2016 under a company wholly owned by the chamber of commerce	The same platform, its operator converted into a state company on the stated ground of improving the governance of strategic digital tools	ADVANCED
Treasury platforms	Did not exist; the treasury deposit bank had operated since August 2024 with no online channel	One platform carries treasury teleprocedures and the other is the treasury bank's round-the-clock online banking, both built in-house and financed under a World Bank project	ADVANCED
Administrative procedures live online	BASELINE NOT HELD	146 procedures operational out of 272 platforms initiated since the 2023 assises, with 69 new platforms built or started in 2025 and more than 270 procedures still in digitisation	Baseline not held
Certificates issued online	BASELINE NOT HELD	Over 600,000 criminal-record certificates and nearly 70,000 nationality certificates issued through justice-ministry platforms, plus about 2,000 documents from a trade-register service opened in February 2026	Baseline not held
Public platforms hosted abroad	BASELINE NOT HELD	120 platforms inventoried, migration into the two national data centres begun and repatriation to finish before end-2026, with the minister stating investigations continue to find platforms not yet listed	Baseline not held

Burundi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Daily transfer of telepaid taxes	Did not exist	In force, with a 100% penalty	ADVANCED
e-KORI online tax platform	Did not exist	In service for online declaration, payment and, from 4 August 2026, all new taxpayer registration (administrative and commercial, natural and legal persons, cooperatives); commercial registration routed via the Agence de développement du Burundi's easybusiness.bi and cooperative registration via ANACOOOP, with biometric enrolment for natural persons	ADVANCED
OBR electronic Guichet Unique (single window)	Did not exist	In production, with a pharmaceutical-import module	ADVANCED
Guichets uniques de prestation (one-stop service desks)	Baseline not held	Under operationalisation; the ministry names archive management as still largely manual and service digitisation as unfinished	BASELINE NOT HELD
Paperless Council of Ministers	Baseline not held	Reported operating; no instrument or date published	BASELINE NOT HELD

Cameroon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Electronic visa and consular platform	Entry visas online only	Visas plus second-generation consular cards and travel documents, across 46 consular posts and two international airports	ADVANCED
Local-government digitisation programme	Did not exist	FCFA 92bn announced; no financier, no signed instrument and no start date	ADVANCED
Electronic public-procurement platform	In operation on the grant-funded upgrade	In operation; no dated update	NO CHANGE
Tax administration system modernisation	BASELINE NOT HELD	A modernisation project under way to interconnect tax services and automate procedures; no delivery date	Baseline not held

Cape Verde

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Election results dissemination system (eleicoes.cv)	NOSi's stated performance was publication of election results within two hours	The results portal became unreachable from about 19:00 on 2026-05-17 during legislative-election results publication and was restored by about 21:00; an external independent technical and forensic audit is under way, its preliminary indications pointing to technical causes and finding no evidence of external malicious action, with internal conduct still being examined	REGRESSED
Gov.cv unified services portal	Named as the integrated public-services portal and stated by government as in advanced development (2024-12-18), a named deliverable since 2023; no single portal live	A single web and app gateway live from 2026-02-24 covering finance, civil registration, identity, tax, higher education, transport and social services, with departmental portals to migrate into it; no count of migrated services published	ADVANCED
Casa do Cidadao one-stop shop	Operating on an earmarked own-service-fee receipt of CVE 74,817,675 at the FY2024 proposed stage	Still named as a component of the state-modernisation programme in the FY2026 budget law; no service-volume figure is held from any date	NO CHANGE
IGRP platform	The open-source microservices framework on which the state's e-government applications are built and managed across their lifecycle, on the government's own characterisation	Same; no later source revises it	NO CHANGE
Portal de Justica (justica.gov.cv)	Live behind the Autentika single sign-on, serving land, commercial, vehicle and criminal-record certificates, civil-status certificates, identity-card renewal and appointment booking	Same; no later source revises its scope, and its relationship to Gov.cv after 2026-02-24 is not stated	NO CHANGE

Central African Republic

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Ministry-wide planning platform	Did not exist	Human resources, budget, document management, project management, macroeconomic modelling and donor-financing tracking on one platform, plus a central register of government, international and humanitarian projects	ADVANCED
Public sector digital governance project	A US\$35m grant approved May 2022 closing December 2026, plus US\$6.4m of additional financing appraised May 2025; disbursed US\$11.35m, 33%, at April 2025	The plan revised February 2026 with no disbursement figure later than 33% held, against a closing date of December 2026	ADVANCED
Treasury single account application	The public finances plan of June 2025 named six systems and a data centre and no treasury single account application	An application deployed for the treasury single account, tied to regional banking rules, with the stated object of centralising state balances and eliminating parallel and opaque accounts, and integration with the regional settlement rails	ADVANCED
Unified public-services portal	Did not exist	A live single entry point for administrative tasks, request and complaint tracking and access to official documents, with expansion to health, education and tax stated as planned	ADVANCED
Online tax declaration and payment platform	Four modules including registration for the unique identification number, run by the tax directorate under a 24-month external service contract, with 301 large and 325 medium firms in scope	Unchanged; no filing, payment or coverage figure published since launch	NO CHANGE

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Integrated transport-services platform	Planned, with nothing on record being built	Planned, with nothing on record being built - eleven months with no dated advance	NO CHANGE
Electronic visa as the sole visa channel	No position held	Planned as the exclusive channel for application, payment, processing and issue from 2027	BASELINE NOT HELD
Freight bureau enrolment platform	Did not exist	Live for enrolment, launched to Chadian hauliers working in Cameroon; no services list, deadline, fee schedule, platform address or enrolment target is stated	BASELINE NOT HELD
Fully online business creation	No position held	Planned for end-to-end online filing, fees, identifiers and delivery of official documents	BASELINE NOT HELD
Integrated public financial management system	No position held	Operating as the mandated expenditure environment, with the 2027 orientations extending it to all institutions, local authorities, public establishments, projects and diplomatic and consular missions	BASELINE NOT HELD

Comoros

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
E-government modernisation project	An Islamic Development Bank commitment of US\$6,900,000 recorded 2025-09-23, with nothing procured	Notice issued, on a loan of 5,000,000 Islamic dinars, about EUR 5,960,000; one component covering a national data centre, an incubator and an orientation centre on the university campus is financed entirely by the African Development Bank and another covering a portal, essential services, an administration payment system and an interoperability platform entirely by the Islamic bank; no domestic appropriation attaches to any component	ADVANCED, PROCUREMENT ONLY
Teleprocédures fiscales	No position held at the window's opening	The statute is in force under the finance law promulgated 2026-01-16 and the implementing texts are validated, with progressive activation pending and no activation date on file	ADVANCED
Online scholarship portal	Under way since June 2024 on the agency's own register	Unchanged and not live on the record	NO CHANGE
Système de Gestion des Impôts et Taxes	No position held at the window's opening	In operation, with no entry-into-service date, supplier, coverage or taxpayer count on record	BASELINE NOT HELD

Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Certified electronic invoicing system	A voluntary pilot group	Mandatory for every economic agent except the state, local authorities on public-service missions and diplomatic bodies, with four implementing orders fixing homologation, invoice content and fees	ADVANCED
Digital roadmap priority services	A 2030 digital strategy reported as nearing adoption with contents not published	Five ambitions and nine programmes published, delivery placed in an interministerial task force, and civil status, passport, criminal record and company creation committed as digitised priority services within two years	ADVANCED
Public-administration digitalisation task force	Named in a July 2026 roadmap as the delivery vehicle for digitalisation, on a May 2026 presidential instruction, with no creating instrument on file	Created under the Prime Minister with four organs: a strategic committee chaired by the Prime Minister seating thirteen ministers, meeting at least four times a year and reporting to the President; a steering committee under the Vice-Prime Minister; a technical committee chaired by the digital-economy minister seating the directors-general of the security agency, the state information-systems agency, the digital-economy development agency, the cross-border single window and the regulator; and an investment committee chaired by the finance minister, with interoperability of public information systems a standing objective and running costs charged to the state budget	ADVANCED
Tax filing portal	A live filing portal introduced in a post-2021 package, with external staff noting that more effort was needed to ensure effective implementation	The filing front end for mandatory platform payment, with electronic payment generalised in the tax code by the 2026 finance law	ADVANCED

Cote d'Ivoire

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
CERTINUM data-protection compliance platform	Did not exist; compliance and authorisation files handled on paper at about a hundred a month	Live, with online submission, real-time tracking and traceability for personal-data conformity, processing authorisations and video-surveillance authorisations, built over two years; the regulator's own communique of 3 August 2026 confirms the launch and directs all data controllers, correspondants a la protection and advisory firms onto the platform for their compliance procedures, with no stated cut-off for paper filings, compliance deadline, fee schedule or provision for requests already filed by the old route	ADVANCED
e-Justice platform	Ten first-instance tribunals connected	All 39 first-instance tribunals connected, with nationality certificates and criminal-record extracts issued nationwide	ADVANCED
EMY 101 government AI assistant	Did not exist	Live on messaging platforms and a toll-free line, covering civil status, tax and ministerial guidance and a citizen reporting channel	ADVANCED
Government software licence appropriation	FCFA 2,946,505,499 for FY2025	FCFA 4,400,000,000 for FY2026, up 49% year on year and 116% over three years	ADVANCED
Government website reference template	BASELINE NOT HELD	Reference model for institutional websites developed by the government information and communication centre with technical support from the national development-informatics company, available in six languages and imposing a common graphic, technical and editorial frame on public sites; no adoption instrument, compliance obligation or count of sites using it is stated	<i>Baseline not held</i>

Djibouti

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
ASYCUDAWorld customs clearance (e-Guichet)	In service	Constituted by statute as the e-Guichet single window under the Direction Generale des Douanes et Droits Indirects, centralising the customs declaration, certificates of origin, licences, freight manifests, control results and sanitary and phytosanitary certificates; the electronic route is obligatory for all economic operators, paper admitted only by derogation on a duly established technical impossibility, duties, taxes and service fees are paid electronically, and the customs and treasury information systems must be interconnected for daily and monthly reconciliation of collected revenue (2025-12)	ADVANCED
G2B integrated digital platform	Did not exist	Design phase launched, on three pillars: a startups portal, the G2B counter and an extension of the one-stop counter (2025-12)	ADVANCED
Government archive dematerialisation programme (SGG)	State-funded digitisation chain running since 2023, with over 200,000 secured digital files for the Presidency	UNDP accord signed; extension to the audit and integrity institutions from September 2026	ADVANCED

DR Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital government platform	Baseline not held	A first-quarter 2026 target set in January 2026; no platform, revised date or announced delay at 2026-08-06	STALLED
National e-government strategy 2025-2030	BASELINE NOT HELD	Named but not operational: strategic priorities, master plan, governance framework, enterprise architecture and interoperability framework are all still to be defined by a consultant not yet appointed	Baseline not held

Egypt

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
African Financial Stability Committee digital portal	Did not exist; the committee had no public platform of its own	A platform carrying the committee's objectives, mandate and organisational structure, its member central banks, its meeting calendar and its two working groups, and the publication channel for the African Financial Stability Report, working-group reports, studies and technical papers; content maintained by the committee secretariat	ADVANCED
Digital Egypt platform	About 170 services (2024), 8.1m registered users, 7.8m transactions and enquiries in 2024	242 services and about 20m transactions since the start of 2026, with 73 services exclusive to the platform and other digital channels	ADVANCED
Digital Egypt users and transactions	8.1m users and 7.8m transactions and enquiries in 2024	10.7m users, up 32.1%, and more than 25m transactions and enquiries in 2025; a separate July 2026 trade account puts users at over 12m	ADVANCED
Digital visa-on-arrival at Cairo International	Did not exist; the paper visa sticker was the only channel	A QR code valid seven days from issue, obtainable by mobile app, airport kiosk or the official web portal, with group codes issuable by licensed tour operators; the paper sticker runs in parallel for a limited transition	ADVANCED
Public Prosecution electronic criminal-record enquiry	Did not exist	A citizen may query, through the national digital identity system, criminal judgments registered against their own national number; the Prosecution states the result is not a substitute for official certificates or extracts	ADVANCED
Unified Government Services Card	Did not exist; the data-update form on the portal and the mobile app were launched officially in September 2025	One card bundling health insurance, food subsidy, the cash grant and fertiliser subsidy, linked to postal accounts, with lost-card replacement, suspension and mobile-number change services live and 41,500 supply families in the Port Said pilot; the supply ministry has confirmed it intends to route food-subsidy delivery through the card's shared identity and payments rails, with no national rollout date published	ADVANCED
Egyptian Tax Authority electronic system	In operation since January 2021, spanning returns, e-invoices, e-receipts, registration, payments, automated audit, refunds, exemptions, appeals and enforced collection	Same coverage, with named defects on the record: historic credit balances never migrated so companies holding credits are shown as debtors; audit offices demanding paper copies of documents already on the authority's databases; the automated audit form unable to request documents mid-audit; files moved to appeal committees on timer expiry; some payments unevidencable, creating phantom debts; and government bodies not always issuing e-invoices while the private sector is compelled to	NO CHANGE
Economic Entities Platform	The base carries no position at 2025-08-01	Announced as a single digital gateway through which investors would establish companies, obtain approvals and licences and complete government procedures electronically by connecting with all relevant authorities; no build stage, launch date, budget or governing instrument is stated	BASELINE NOT HELD

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Unified investment-licensing platform	The base carries no position at 2025-08-01	A single electronic window offering 460 licences, approvals and permits from 41 government issuing bodies, with electronic fee payment, real-time tracking and licences issued within 20 working days where documents are complete	BASELINE NOT HELD

Equatorial Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
CNEDOGE document issuance service	Issuing from central offices, with citizens travelling to them	Two new provincial offices at Mongomo and Ciudad de la Paz, and online appointment booking through cnedoge.com	ADVANCED
Patente Tributaria Unica digital filing	Did not exist	Filed online; no transaction or take-up figure published	ADVANCED
SIGF civil-service management system	Did not exist	In implementation on an estimated eighteen-month timeline, with biometric attendance and automated payroll, a steering committee and a monitoring strategy	ADVANCED
SIGOB administrative-procedure tracker	Did not exist	UNDP's SIGOB corporate product for online administrative-procedure tracking, letting citizens follow a procedure's status via minfuncionpublica.gob.gq or sigob.org/gq/ciudadanos; no processing-time or usage figure published	ADVANCED
Treasury Single Account	Did not exist	Census of all state bank accounts complete and a five-phase roadmap adopted, to be built on the BEAC's AMS/X and SINTAG systems, with entry into production targeted for the first quarter of 2027 and no cost, agency or supplier stated	ADVANCED
Digital maturity of the ministries	BASELINE NOT HELD	Interoperability about 15%, big data about 21% and data analysis about 10% across ministries, in a GITGE study (2026-07)	<i>Baseline not held</i>

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Eswatini Revenue Service TaxPal	Did not exist	In service	ADVANCED
Google Cloud EMEA memorandum	Signed on or before January 2025, unacknowledged in public	Established as a cloud-services and e-government framework, not a monetisation deal; no value or term published	ADVANCED
Government In Your Hand citizen application	Launched May 2025, with a reporter able to locate public data on it six weeks later	In service, ahead of the digital identity and public-key infrastructure it was to rest on	ADVANCED
National e-Government Strategy	Baseline not held	Assessment endorsed; no strategy published	BASELINE NOT HELD

Ethiopia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
MESOB unified public-service platform	41 services across 12 federal agencies (2025-07)	185 services, onboarded ahead of the underlying systems, on two incompatible integration models	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Unmanned smart police station	Did not exist	Round-the-clock kiosks for reports, fines and documents	ADVANCED
Identity integration with tax administration	Integrated (2023-12)	Integrated	NO CHANGE
Electronic Government Procurement (e-GP) system	BASELINE NOT HELD	Credited by the Auditor General with the decline in cash shortages across 163 audited federal institutions; no Birr amount stated	<i>Baseline not held</i>

Gabon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
administration.ga	Did not exist	Presented as an integrated suite for secure messaging, meeting management and the exchange of confidential documents between civil servants, built with the Gabonese start-up Zaghi Digital, with the state holding the source code at no cost; no contract, cost, timetable or hosting arrangement is stated	ADVANCED
Gabon Connect single digital window	Did not exist	Presented; no build stage, launch date, budget or procurement record is held	ADVANCED
Système intégré de gestion des finances publiques	Did not exist	Live and connected to the Treasury, with national and overseas-post rollout stated as intended	ADVANCED
Tourist electronic visa platform	Not on the record	Operating for a three-month free tourist visa; no volumes, processing times or window dates published	BASELINE NOT HELD

Gambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital Single Window Business Registration System	Did not exist	Being finalised, with over 350 agricultural enterprises digitally mapped inside a programme reaching more than 4,050 firms; no launch date published (2026-08)	ADVANCED
Digitalisation of police records	Did not exist	Directed by the Inspector General; no system, vendor, budget or timetable published (2026-03)	ADVANCED
Election digitalisation for the December 2026 polls	Did not exist	Polling-station mapping, results transmission and tablets announced for the December 2026 elections; no procurement, test or audit arrangement published (2026-03)	ADVANCED
Integrated Tax Administration System	Did not exist	Planned for electronic filing; no procurement, vendor, timetable or budget line published (2026-07)	ADVANCED
National Digital Addressing rollout	No standing body; the Digital Addressing Policy dates from 2023 (2025-08)	Steering committee launched; no national coverage figure or rollout milestone published (2025-10)	ADVANCED
Digital excise tax stamp	In operation, implemented by SICPA Gambia; the authority's own figures put excise collections at D48.47m for January to August 2024 against D6.31m in the same months of 2023 (2025-08)	In operation and studied by revenue administrations from Nigeria, Senegal, Sierra Leone, South Africa and Rwanda; the authority claims a 95% reduction in smuggling of excisable goods, with no method and no independent verification (2026-07)	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
GRA digital tax invoicing	In service with tamper-proof digital signatures; no coverage or yield figure published (2025-08)	Named in the finance ministry's account of the reform stack; still no separate coverage or yield figure (2026-07)	NO CHANGE
Integrated Financial Management Information System	In service across ministries with revenue and treasury interfaces (2020)	Unchanged; no statement of coverage or condition since the project closed (2026-08)	NO CHANGE
Community policing case management and facility mapping	BASELINE NOT HELD	Mobile case-management applications and geographic facility mapping in use under a United Nations Development Programme-backed community policing programme; no case volume published (2026-03)	<i>Baseline not held</i>

Ghana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Cross-border electronic commerce tax platform	Did not exist	Piloted April 2026 with a named private operator and a first-full-year projection of GH¢3.2bn, which is a projection and not an outturn	ADVANCED
Customs valuation AI system	Did not exist	About 366,000 declarations analysed to 2026-07-17, 24% triggering more than one valuation risk indicator, with collections up 17.5% against a 6.3% rise in declared value	ADVANCED
Ghana.gov services portal	About 1,500 to 2,000 services live against a 16,000 target, with a redesign due in the fourth quarter of 2025	The redesign still not launched and no service count published since July 2025	STALLED
Second public sector reform strategy	Did not exist	Draft on seven pillars, 27 programmes and 135 activities with the identity credential as the spine, expected at cabinet and Parliament by end-2026	ADVANCED
Electronic procurement system	BASELINE NOT HELD	Mandatory end-to-end electronic procurement with pre-disclosed evaluation criteria, integrated with the national payment system	<i>Baseline not held</i>
Fiscal electronic device policy	BASELINE NOT HELD	An advanced pilot under the 2018 fiscal-device Act, to be paired with a reward scheme, with a projection of GH¢7.2bn a year	<i>Baseline not held</i>

Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
eCNSS online social contributions	Did not exist	In service, ~60% of receipts	ADVANCED
Guichet Unique des Services Publics (GUSP)	Did not exist	Partnership agreed; no launch date published	ADVANCED
LANDAYA industrial-permits platform	PLAGED	LANDAYA in service, 72-hour licence issuance	ADVANCED
National vehicle-attestation platform	Did not exist	Contract awarded; no service date published	ADVANCED
Nine-project public-administration package	Did not exist	Nine projects announced: GUSP, HR systems, Gouv-Lab, e-Tax, IT inventory, digital skills and FUGAS	ADVANCED
Oeil du Tresor fund-call platform	Did not exist	Rolling out to prefectural treasurers; no cost, vendor or completion date disclosed	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
TELEMO e-procurement platform	Unveiled at Transform Africa Summit, November 2025	Launched, digitising the full public-procurement cycle	ADVANCED
Journal Officiel numerique	Online and free to access	Online and free to access	NO CHANGE

Kenya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
2027 election technology appropriation	Sh41.3bn allocated by the Treasury	Sh74.8bn after Parliament approved Sh33.5bn in additional funding for 2027 election technology	ADVANCED
Digital Hubs Programme	285 of 1,450 ward hubs completed	Reported at 588 committed Digital Hub sites nationwide against a target of one hub in every ward, with 46 Centres of Excellence and 40 Standard Digital Hubs under construction; procurement of 10,000 locally assembled desktops is complete for the first 100 pilot hubs, a further 10,000 under the Kenya Digital Economy Acceleration Project is in final stages and 2,222 Exchequer-funded machines are being acquired	ADVANCED
eCitizen daily collections	Under KSh 60m a day in the manual era, 2022	KSh 600m a day	ADVANCED
eCitizen platform	More than 20,000 e-services on the platform	More than 22,000 services from over 100 agencies, with an expansion programme to 25,000 under way	ADVANCED
eCitizen service-migration target	3,458 of 11,000 services onboarded in FY2024/25	1,695 of 11,000 onboarded to 31 March 2026, called a dismal performance; the 2023 Executive Order remains unmet	REGRESSED
Kenya DPI Roadmap	Under development on five pillars, launched at the inaugural inter-ministerial steering committee	No roadmap document, timetable or cost published; GIZ's Digital Transformation Centre Kenya has funded a work package inside the EU-EAC DEEP service contract to develop a bankable Kenyan DPI project	ADVANCED, AT PROCUREMENT STAGE
Public Finance Management (e-Citizen) Regulations 2026	Did not exist; a flat KSh 50 convenience fee was levied without regulations	Draft before the public, replacing the flat fee with a value-pegged one after the High Court declared the KSh 50 illegal in late 2025	ADVANCED
Vote 1024 e-Citizen Services appropriation	KSh 3,897.5m appropriated in the FY2025/26 original estimates, rising to KSh 5,585.9m at the first supplementary	KSh 3,612.6m appropriated for FY2026/27, the line's first decline after two years of growth	REGRESSED
e-Government Procurement system	KSh 2,270m held through the FY2024/25 first supplementary, go-live scheduled July 2025	No post-go-live status, transaction volume or coverage figure on file	NO CHANGE
eCitizen operating consortium	MPs seeking cancellation, the Attorney-General's signature missing from the contract, special audit not concluded	Contract still running; the Auditor-General alleges KSh 9.4bn irregularly funnelled to private entities and flags vendor dependency as a single point of failure	NO CHANGE
National Police Service Information Management System	Design presented, consolidating fragmented police systems with role-based access and digital chain of custody	No build, procurement or go-live status on file thirteen months later	NO CHANGE
Diaspora information management portal	BASELINE NOT HELD	Live on eCitizen for diaspora registration, missing-person and death reporting, crisis mapping and a 24-hour response centre	Baseline not held

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Kenya Ports Authority digitalisation	BASELINE NOT HELD	Bilateral commitment to technology transfer and digital solutions for Mombasa; no instrument, value or timetable	<i>Baseline not held</i>

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
E-Parliament system	Did not exist	Implemented, described as marking a key milestone in modernising legislative processes; no further detail published	ADVANCED
eGovernment Infrastructure Project Phase II	An African Development Bank commitment of US\$13.95m (2019), with US\$16.5m disbursed and the project ending in 2026	Digital Outreach Studio launched under the project (2026-06)	ADVANCED
National Data Value Creation Blueprint	Did not exist	Drafting opened at a first consultative workshop; no text exists	ADVANCED
Separate government ICT agency	BASELINE NOT HELD	Announced; no enabling instrument, scope or date published	<i>Baseline not held</i>

Liberia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Civil Service Agency automated legal power of attorney platform	Did not exist	In service, tying civil-servant purchases to fingerprint verification against the agency database (2025-12)	ADVANCED
Electronic government procurement platform	Launched nationally in February 2025 after a pilot with six institutions (2025-08)	More than 1,200 vendors registered and more than US\$400,000 in revenue generated, with Phase Two under way: ICT equipment distributed to the first batch of institutions, scaling toward 50 against Phase One's six. No contract value, tender count, bidder numbers or share of procurement published (2026-08)	ADVANCED
Office of Technology, Digitalization and Innovation (Executive Order 163)	Did not exist	Established as the whole-of-government coordinator for enterprise standards, interoperability, technical clearance of ICT investments and baseline cybersecurity, with 12 months to draft an institutionalising law (2026-04)	ADVANCED
GREAT digital identity and digital government project	Launched at US\$30m to fund the enrolment push (2025-03)	Running, with a US\$2m tranche put on hold during the identity system's debt lock; no disbursement total published (2026-03)	NO CHANGE

Libya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Electronic Unified Export Window	Did not exist	354 companies registered and 190 products exported, 66% of orders to Tunisia; no pre-platform baseline published	ADVANCED
Libya Experts Forum registration platform	Did not exist	Ready for launch; data protection instructed but no statute or regulator named	ADVANCED
LY-GOVREP government reporting platform	Preliminary operation with 60 cabinet entities (2025-07)	Activated as the unified performance-monitoring tool for public entities	ADVANCED
One-Stop Shop for company registration	None published	Reactivation agreed under Law No. 23 of 2010; nothing on record delivered	ADVANCED, MARGINAL

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Port Trade Service (PTS) vessel-arrival and cargo-manifest system	<i>Baseline not held</i>	Receiving vessel arrival notifications and cargo manifests electronically at Tripoli and Al-Khoms, presented as a control on undervalued or banned imports and on currency smuggling through fake trade; no coverage of other ports and no transaction figure published	ADVANCED
Unified Digital System for Chambers of Commerce	Did not exist	Live; digital certificates of origin and chamber registration with a verification channel for customs	ADVANCED
Unified Tax System	Did not exist	Launched; further platforms stated for 2026	ADVANCED

Madagascar

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Higher-education accreditation platform	Did not exist	In service; 546 applications received as at 10 July 2026, of which about 250 expected at the session opening 21 September 2026	ADVANCED
Police reporting platform for violence and disappearances	Did not exist	In service 24 hours a day on web and an Android application in Malagasy and French, with anonymous filing and a citizen-visible reference number (2026-07)	ADVANCED

Malawi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Malawi National Electronic Procurement System	Phase 1 of an e-procurement system built under the foundations project, with the procurement authority running electronic procurement under a results-based programme; use not mandatory	Mandatory nationwide from 2026-04-01 under a March 2026 government directive covering all public entities, with remote submission and registration	ADVANCED
New passport issuance system	A US\$29.9m contract awarded in January 2025; transition troubled and a backlog of over 100,000 applications	Printing resumed at Mangochi; a member told the House that applicants who filed nine months to a year earlier are being overtaken by same-day issuances, holding over 30 unfulfilled receipts	ADVANCED, PRINTING CAPACITY RESTORED
Passport queue transparency and tracking features	Did not exist; passport registration was not available online, with services siloed behind a non-operational service bus	A sequence number assigned at application and payment accepted in principle by the homeland security minister and referred to the e-government programme, with SMS notification, an online portal and messaging integration stated to follow once the new passport system stabilises; no implementation date, cost or instrument stated	ADVANCED, ANNOUNCED ONLY

Mali

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Government action monitoring and evaluation system	Did not exist	Operating and publishing completion rates	ADVANCED
Government Intranet	None published	13 services integrated, with a draft decree to make government messaging mandatory	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Integrated human resources management system	Did not exist	Reported in build; no scope or completion figure published	ADVANCED
Online criminal record and nationality certificate	Did not exist	Live, applications keyed on the NINA with an E-verif authenticity check	ADVANCED
SIGIP territorial administration data management	Did not exist	In build; no deployment figure published	ADVANCED
Sigui-Dolo driving licence and vehicle registration	Did not exist	Live and linked to TresorPay and the SYDONIA customs system	ADVANCED
Diaspora services platform	Launched (2025-02)	Launched; no usage figure published	NO CHANGE
.ml country-code domain administration	BASELINE NOT HELD	13,441 domain names across 30 registrars	Baseline not held
Government action plan execution	BASELINE NOT HELD	43.43% of planned activities completed in the second half of 2025 – 109 of 251, with 83 in progress and 59 not started	Baseline not held

Mauritania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital consular services platform	Did not exist	Live, delivering consular registration, the consular card, travel authorisation, legalisation, powers of attorney, appointments and burial and repatriation permits without attending the mission	ADVANCED
Electronic invoicing for public institutions	Did not exist	Announced, to handle VAT and withholding at source by transferring data automatically to the tax directorate; no instrument, supplier or date published	ADVANCED, ANNOUNCED ONLY
Ijraati administrative procedures portal	Did not exist	Live as a directory of more than 800 procedures with documents, processing times, agencies and tracking; no usage figure published	ADVANCED
Khdamati remote transactions platform	Did not exist	Named in a roadmap; no build, date or scope published	ADVANCED, ANNOUNCED ONLY
SNDE services on the Mes Services portal	Did not exist	Live, with the utility's transactions available remotely; German cooperation was credited without an amount, instrument or term, and no usage figure exists	ADVANCED
STT electronic tax services platform	BASELINE NOT HELD	Live, with 66 public bodies enrolled, 53 filing electronically and 3 paying through it, against 642 legally constituted public bodies of which 339 are active with the tax administration	Baseline not held

Mauritius

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
e-Gates, e-Visa and e-judiciary	Did not exist as funded commitments	Funded in the budget alongside a healthcare innovation and artificial-intelligence unit; no procurement, vendor or delivery date published (2026-06)	ADVANCED
National electronic licensing system for clinical trials	Did not exist	Concurrent submission, review and processing of trial applications through a statutory electronic system, with the council and ethics committee empowered to meet virtually and an expedited pathway; the bill was introduced and not enacted (2026-07)	ADVANCED

Morocco

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Administrative certificates abolished under law 55.19	Not held (2025-08)	22 certificates abolished and replaced by sworn declarations	ADVANCED
Medical council digital platform (CNOM)	Baseline not held	Doctors handle registration, transfers, licence changes and fee payment online with document upload and real-time case tracking, replacing in-person visits; implements a mandate set by implementing decree 2-15-447 of 2016 under the 2015 medical-practice law	ADVANCED
Ombudsman caseload	Fewer than 9,958 files; the 2024 figure itself is not held	9,958 files opened, 1,653 settlement decisions, a mean 815 days to implement a recommendation and 774 days to close a file ending in one (2025)	REGRESSED, CASELOAD UP MORE THAN 25% YEAR ON YEAR
Law 55.19 and the administrative procedures portal	In force since 2020-09-28, with more than 2,500 procedures transcribed onto the idarati.ma portal and the simplification phase running since 2022	Only procedures published on the portal are legally recognised and enforceable on citizen and official alike; certified copies and legalised signatures dropped for most procedures; no administration may demand more than one copy of a file; the ministry reports a 45% reduction in the documents demanded of users where its simplification method has been applied, on perimeters it does not name	NO CHANGE
Police online services and reporting portals	12,614 reports on the reporting platform since June 2024	Same; no later report count held	NO CHANGE
GovTech Innovation Challenge 2026	BASELINE NOT HELD	A sourcing channel for public-audit and public financial management tools, with the general finance inspectorate and the court of audit as institutional users	Baseline not held
Online registration in the annual electoral-roll revision	BASELINE NOT HELD	382,170 new registrants, 254,740 online against 127,430 in person; about 16.5m voters; about 1.4m entries removed	Baseline not held
Public services available online	BASELINE NOT HELD	600 services online (2026-02)	Baseline not held

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Citizen Portal	Named in the draft strategy described by the US International Trade Administration (2025-07)	Prototype being completed, with an experimental phase due between late August and early September 2026; about 140 public services inventoried for gradual integration, beginning with issue and renewal of passports and driving licences; no budget, supplier, authentication method or data-protection arrangement stated	ADVANCED
CloudGov (INAGE government file storage platform)	Did not exist	Government-wide storage, sync and share platform in rollout across public-administration institutions; no later account, institution count or usage figure held	ADVANCED
Decree 40/2026 on simple prior notification	Did not exist	Approved and taking effect within 90 days: the certificate of simple prior notification must issue within two hours of application, and where it does not the applicant may begin trading anyway; procedures run preferably through the Integrated Platform for Citizen Services, electronic signature is made legally equivalent to a handwritten one, and automatic information-sharing is mandated between the Tax Authority, the Registry of Legal Entities, Social Security, the State Financial Administration and immigration services; fees are waived for micro-enterprises and micro-industries and certificates carry a renewable three-year validity	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Online tax clearance certificate	Did not exist	Requested through the taxpayer portal, issued within a maximum of ten working days, with a published electronic complaints address	ADVANCED
Sistema de Gestao Autarquica (e-SGA)	Did not exist	Integrated municipal-management suite spanning 22 interoperable modules (finance and revenue, urban and land, licensing, waste, cemeteries, fleet, parking, policing); no deployment date or municipality count published	ADVANCED
Digital Governance and Economy Project	Net commitment US\$137.85m, US\$65.59m disbursed at 47.15%, progress and implementation both rated moderately unsatisfactory (2025-02)	Same; no newer World Bank document held, though the project funds the 2026 free-identity issuance and the civil-registration procurement	NO CHANGE
One-stop service desks and the electronic single-desk platform	One-stop desks with an online platform, supervised by the Ministry of Industry and Commerce	Same; the base carries nothing later	NO CHANGE

Namibia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Legally recognised electronic signatures	Accreditation of service providers under way, deployment targeted February 2026	No launch on record at 2026-08-06; the capability is now described as a component of the September 2026 identity card	STALLED
Digital Government Strategic Roadmap 2024-2026	In force over its 2024-2026 period; no coverage figure on record	In force; no digital-identity coverage figure published, and card issuance begins only in September 2026	NO CHANGE
Target of full digitisation of government services by 2029/30	Target stated; no delivery measure published	Target unchanged; no delivery measure published at 2026-08-06	NO CHANGE

Niger

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Tax administration digitalisation	Core systems disrupted by sanctions	Core systems back at full operation, with a 24/7 digital tax administration sought	ADVANCED

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Government Service Portal	In build (2025)	Piloting on a four-year KOICA project reported at US\$13m	ADVANCED
Supreme Court mandatory electronic filing and the National Case Management System	Did not exist	Electronic upload of processes and Records of Appeal compulsory, OCR-searchable and on standardised naming, behind the National Case Management System	ADVANCED
CBN DocFlow and the MDA naira payment solution	Live (2025-01)	Live	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Falcon Eye maritime surveillance system	In operation since 2015	Coastal radar, electro-optical cameras, satellite feeds and AIS with over-the-horizon radar reaching about 370 km, command centres in Lagos, Yenagoa and Calabar feeding Naval Headquarters in Abuja	NO CHANGE
Treasury Management and Revenue Assurance System	Live (2025-03)	Automatic deduction and remittance across all agencies	NO CHANGE

Rwanda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Electronic billing machine as an export	Domestically built platforms reported in four other states, with no product-specific buyer list	Two states adopted, one mid-adoption and two more interested	ADVANCED
Electronic procurement platform as an export	Cooperation confined to public-finance and procurement digitisation	One state co-developing the platform, with health, artificial intelligence, commerce and public-service tracks identified but not signed	ADVANCED
Government services platform	BASELINE NOT HELD	More than 600 services of which more than 240 are paid, on 4,000 agents	<i>Baseline not held</i>

Sao Tome and Principe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Portal do Cidadao / Citizen Portal (INIC, beta)	Did not exist	Beta live; pathway to verifiable credentials (tax, police-clearance certs; future: education certs)	ADVANCED
Trade Single Window + ASYFIVE (UNDP-supported)	Did not exist	Deployment announced integrating 22 public/private institutions; would make STP first African ASYFIVE deployer; not yet live	ADVANCED

Senegal

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Citizen single window	Did not exist	Operational for passport applications, business creation, police-clearance and nationality certificates, with online tracking	ADVANCED
Digital fiscal stamp	Did not exist	The sole recognised channel nationwide, with QR-coded stamps bought and received remotely and a second access route through a super-app	ADVANCED
Free electronic fiscal-stamp service	A free stamp and passport-receipt distribution service, running six years	The free tier suspended, with refunds promised within 72 hours; users state they now pay additional fees for an identical service	CLOSED
Public procurement platform APPEL	Did not exist	Operating as the state's electronic procurement channel; the procurement regulator's director-general states it is intended to capture the procedures of a thousand administrations and names its protection as a priority alongside critical state digital infrastructure	ADVANCED
Regulator digital platforms	Did not exist	Eight platforms live, including a national digital-infrastructure map and a tariff platform	ADVANCED

Seychelles

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Ease of Doing Business one-stop portal	Did not exist	Portal live since Nov 2025; no confirmation held that the targeted 30 Jun 2026 full rollout was reached	ADVANCED
egov.sc government portal	Legacy, unrevised portal (2025-08)	Relaunched portal, single-click access framing	ADVANCED
Electronic Case Management System (justice sector)	Did not exist	Operational online platform for the AG's Office/legal sector — shared calendars, virtual meetings, case-data retrieval, secure chat; financed by the US State Department via UNODC's Global Maritime Crime Programme and UNOPS	ADVANCED
Electronic Certificate of Origin (e-CO)	Did not exist	Live; traders urged to use it to claim reduced duties under trade agreements	ADVANCED
Mandatory e-invoicing system (Seychelles Revenue Commission)	Did not exist	Final-stage procurement; no award, vendor, go-live date or transaction threshold on record	ADVANCED
Video-enforcement pilot (automated traffic ticketing, Roche Caiman)	Did not exist	Eight-week pilot at Roche Caiman, Mahe; permanent adoption to depend on results	ADVANCED

Sierra Leone

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Electronic government procurement platform	No e-procurement programme on record (2025-07)	Study tour to Liberia completed; no platform, procurement decision or timetable published (2026-08)	ADVANCED, MARGINAL
Digitisation of government services	80% of services reported digitised (2025-06)	No later figure published; the 2024 UN e-government ranking of 172 of 193 is the only external measure held	NO CHANGE

Somalia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
National job portal	Ministries recruiting separately through notices, radio and messaging groups (2025-08)	One centralised platform for public vacancies, hosted domestically; no vacancy or placement figure published (2026-02)	ADVANCED
Digital voter registration	Equipment unveiled, with no registration exercise reported (2025-08)	No registration figure, timetable or relationship to the national identity credential published since (2026-08)	NO CHANGE
National Single Window	BASELINE NOT HELD	Planned, with no design, timetable or budget published; named alongside a Trade Information Portal and the existing SOMCAS and SOMLITS systems it is to connect to	Baseline not held

South Africa

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Batho Pele AI chatbot	Did not exist	DPSA-Meta-Juicetel partnership built on Meta's Llama models, providing policy, circular and legislation lookups to citizens and public servants; nine official languages targeted; explicitly decision-support only, with no decision-making authority	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
IEC digital voter registration (WhatsApp and online portal)	Online portal only	1.7m registration transactions over the final weekend; 291,016 first-time registrations	ADVANCED
MyMzansi single citizen application	Prototype; public access H1 2026	Production-ready pilot; stable platform 2026-09	ADVANCED, SLIPPED
National payment code standard (QR+)	Did not exist	v1.2, eight-bank test cohort	ADVANCED
PayInc and the SARB stake	50% acquired 2025-10	Bank-owned utility; non-bank shareholding ruled out (2026-07-31)	ADVANCED
PayShap	Baseline not held	905m transactions by 2026-05	ADVANCED
Smart ID and bank-branch channel	30 branches, five banks (2025-08)	372 branches (2026-08-05); 750 targeted by end-2026	ADVANCED
Smart IDs issued, calendar year	Baseline not held	4,002,964 in 2025, +17%	ADVANCED
Western Cape Infrastructure Virtual Platform (EVE AI agent)	Did not exist	Automatically evaluates projects against Treasury rules and ISO 9001 via AI agent EVE; evaluated pipeline of 52 projects worth R132bn, 11 worth over R20bn to be released to market; MoUs signed with Infrastructure South Africa, IFISA, EDC South Africa and UCT	ADVANCED
Gauteng online school admissions	In operation since 2016	2027 intake opened 2026-08-05	NO CHANGE
National Health Insurance information architecture	In force since 2022-10-21	In force; no implementation measurement held	NO CHANGE
Digital matric certificate	BASELINE NOT HELD	Piloting (2026-08-03)	Baseline not held
Minimum Interoperability Standards and GWEA	BASELINE NOT HELD	In development (2026-07-31)	Baseline not held
Online Verification Service	BASELINE NOT HELD	Implemented (undated)	Baseline not held

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Digital Transformation of Government Roadmap	BASELINE NOT HELD	Implemented (2025-04-03)	Baseline not held

South Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Electronic cargo tracking	Did not exist	In use, to curb diversion and smuggling (2026-05)	ADVANCED
Electronic visa portal	Not on record	In service; US\$50 for citizens of Kenya, Uganda, Rwanda and DR Congo and US\$100 for Somali, Burundian and Nigerian citizens (2026-07)	ADVANCED
Ensoft telecom revenue-assurance build-operate-transfer	Did not exist	Signed; the NCA hosts and oversees the system and it transfers to the state after six years (2025-10)	ADVANCED
NCA e-Services Platform	Did not exist	Launched (2026-02)	ADVANCED
Crawford Capital e-Government concession	In force, exclusive across trade permits, visas, tax, customs and work permits	In force; the contractor sanctioned by the United States in May 2026 and a ministerial review order overruled within 24 hours (2026-06)	NO CHANGE, CONTESTED

Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Baladna (national e-government platform)	28 digital services, alongside the SUDAPASS track and a national project-management system; did not exist before 2026-01-31	130+ electronic health services announced (2026-07-31); investment-licensing integration completed (2026-02-23); sole rail for all foreign-trade transactions	ADVANCED
Judiciary digital-transformation project	Did not exist	Contract signed; no value, duration, system list or delivery timetable disclosed	ADVANCED

Tanzania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Sovereign Yield Curve system	<i>Baseline not held</i>	In service, letting investors track secondary-market government-security returns against domestic and international alternatives before investing; retail participation stands at 32,631 investors against 897 in 2016	ADVANCED
GovTech maturity classification	Top group, 26th globally on the 2022 edition, up from 90th in 2021	Top group for extensive maturity, second in Africa and leading East Africa	NO CHANGE, TIER RETAINED
Public institutions connected under the digital economy framework	BASELINE NOT HELD	660 public institutions connected against a target of 900, with 758 towers on and 304 upgraded	<i>Baseline not held</i>

Togo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Guichet National du Service Public	Portal live, with civil status available in one commune only	Civil status in five pilot communes, and twenty-nine energy procedures covering the utility, the rural electrification agency and the sector regulator	ADVANCED
Programme for the digitalisation of public administrations	Energy and tourism ministries completed, on dates the base does not establish	Foreign affairs added, with more than 280 officials trained in cybersecurity and digital tools, plus connectivity, service interconnection, electronic document management and a real-time sector-analysis room	ADVANCED
Volunteering agency mobile application	Did not exist	Live, carrying four volunteering programmes for browsing, registration and personal record tracking	ADVANCED
Electronic document management at the finance ministry	Not on record	A training phase under way, with no statement that the system is in production	BASELINE NOT HELD

Tunisia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
National register of community companies	Did not exist	Live, covering formation, filings and tracking of ministry responses; the launch disclosed 230 companies created, 15,000 participants, 60 operational and 380 jobs, with personal-data storage described as secure and no legal basis, retention rule or regulator named (2026-07)	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Online business tax registration	Did not exist; the declaration of existence required a visit to a tax office	Filed remotely with real-time tracking, correction of the tax file and download of the tax identification card, available at all hours; announced by video capsule rather than by gazette, and the confidentiality assurance names neither an instrument nor a supervisory authority (2026-08)	ADVANCED
Wholesale-markets e-invoicing and traceability programme (SOTUMAG)	Did not exist	Piloted successfully at the Moknine fruit-and-vegetable wholesale market under the Ministry of Trade and Export Development; official launch at the Teboulba wholesale market set for 15 August 2026 alongside sanitary certification and a produce-traceability system, with further extension planned to the Kairouan and Gabes national-interest markets (2026-08)	ADVANCED
Education platform (tarbia.tn)	Live since January 2024; the target of connecting 3,300 schools to broadband by end-2024 had no published outcome (2025-08)	Unchanged; the broadband target still has no published outcome (2026-08)	NO CHANGE
Single administrative services portal	BASELINE NOT HELD	Reported delivered among a portfolio of 192 tracked projects, alongside remote vehicle-tax payment, the electronic fiscal stamp, a building-permit platform and a citizenship system; no usage figure is published for any of them (2026-02)	<i>Baseline not held</i>

Uganda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Electronic Government Procurement system	36 entities onboarded (date not published)	136 entities onboarded and Version 2.0 in service, verifying suppliers automatically against URA, URSB, NIRA and NSSF records; onboarded entities no longer advertise tenders in newspapers and may transact only with registered providers	ADVANCED
Government Procurement Portal	Publishing machine-readable procurement data, with no project-level or safeguard data	Upgrade announced with the transparency initiative and the finance ministry; no go-live, completion or published dataset recorded as at 2026-08-06	ADVANCED

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Cabinet directive on open-source technology	Did not exist	Ministries directed to adopt open-source technology in line with digital transformation guidelines, on stated grounds of cost, security, reliability, customisation and avoidance of vendor lock-in; no directive text, circular reference, compliance deadline, exemption regime or monitoring arrangement is held	ADVANCED
Contract Tracking and Management Information System	Did not exist	In operation for digital submission of government contracts to the Attorney General's Chambers and real-time tracking of approval progress	ADVANCED
Digital loan system for civil servants	Did not exist	Under development by the state ICT institute, with the stated purpose of simplifying applications while strengthening verification to prevent loans being obtained in another person's name; nothing is published on the data the platform would expose to lenders, the legal basis for it, a timetable or a procurement route	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Electronic Government (Amendment) Bill	Did not exist; the Electronic Government Act No. 41 of 2021 in force unamended	Draft amendment presented, giving legal standing to electronic submissions and digital authentication through certified government channels and removing requirements for physical documents and handwritten signatures; not enacted on any held source	ADVANCED
Government services online	About 300 of an estimated 1,500 services (2025-01-20)	Over 400 services (2026-07-10)	ADVANCED
Online Passport Application and Payment System	Did not exist	In operation with application tracking and online payment, part of a paperless push projected to save over ZMW 400 million in stationery costs	ADVANCED
Property Management Information System	Did not exist	In operation and integrated with the national portal and payment platform for government property rentals, valuation consultancy, management department services and urban housing services, built by a local firm; no transaction, revenue or user figure published	ADVANCED
ZamPortal	About 300 of an estimated 1,500 government services online (2025-01-20)	Over 400 services onboarded, including passports, rent and road tax, payable by bank transfer, card, mobile money or cash deposit; Lusaka City Council the first of 116 local authorities live on the portal	ADVANCED
SMART Office Management System	In demonstration at health ministry headquarters with Luapula as pilot site, chosen for existing government network coverage, and five further institutions named as next; estimated saving of up to ZMW 400 million in stationery and printing	Unchanged; no held source reports the system extending beyond the health ministry pilot	NO CHANGE

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-14	MOVEMENT
Smart Zimbabwe 2030 master plan	Did not exist	Eight sector pillars (Smart Government, Smart Cities, Smart Agriculture, Smart Education, Smart Transport, Smart Health, Smart Tourism, Smart Mining) anchored on policy/regulatory, secure shared infrastructure, and skills platforms; names a National Data Centre "operationalized" under Smart Government and records no interoperability between ministries' data centres, systems and databases at the time of writing	ADVANCED
Government information technology specification standards	Standards reviewed May 2025; connectivity across ministries, departments and agencies named as the hurdle to electronic government	Version 2.0 held in full: issued May 2025 by the E-Government Technology Unit in the Office of the President and Cabinet, revising Version 1.0 of May 2023, both authored by the E-Government Technology Inter-Agency Committee and approved by the Head of the Unit; the reference standard for all public-sector ICT procurement, effective immediately per the Chief Secretary's foreword; connectivity across ministries, departments and agencies remains the hurdle to electronic government	NO CHANGE, RECORD IMPROVED
Parliamentary artificial-intelligence competency programme	BASELINE NOT HELD	Competency-building under way in assisted qualitative research, literature review and document analysis; staff reported using public tools on personal judgment, with limited monitoring of data flows and no consistent approach to fabricated output	<i>Baseline not held</i>

ABOUT THIS DOCUMENT

EDITION	2026-08-16
CURRENT EDITION	https://corpus.data-landscapers.com/topics/dpi-govtech/dpi-govtech-progress.html
THIS FILE	https://corpus.data-landscapers.com/topics/dpi-govtech/dpi-govtech-progress-2026-08-16.pdf
DERIVED FROM	Data Landscapers source base, commit <code>156960f38c04</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.