



PROGRESS REPORT

Training and skills: progress report, 2025-09-01 to 2026-09-06

Edition of 2026-09-06-2 · compiled by Claude Opus from the documents in the Corpus repository

54 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

DT-RELATED TRAINING IN SECONDARY EDUCATION · DT-RELATED UNIVERSITY FACILITIES AND QUALIFICATIONS · GRADUATES ENTERING DT ECOSYSTEM

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

The place reports do not share one window; the period above is the range they span.

DT-related training in secondary education

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	A ministerial order addresses information and educational technology in secondary education, and tablets are being generalised. Full record The standing statutory frame is the education orientation law of 27 January 2008. 2026-02-02 - the minister briefed parliament's education committee on generalising tablets among other sectoral measures. 2026-03-24 - a ministerial order addresses information technology and educational technology in secondary education. The connectivity beneath it is a convention: the incumbent operator signed one in July 2024 to connect primary schools. No pupil, school or teacher count is published against any of it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Angola	School computer laboratories total more than 2,000 computers across 88 schools on the minister's own count, the latest serving 3,051 students. Full record 2026-08-21 — a 25-computer laboratory was inaugurated at a polytechnic serving 3,051 students, bringing the programme to more than 2,000 computers installed across 88 schools nationwide on the telecommunications minister's own count. The totals are the minister's and no programme budget, connectivity provision or maintenance arrangement is published. Nothing states what is taught on the machines, whether any of the 88 schools has a connection, or who repairs them. It is the only school-level intervention on this ledger, and it is hardware. No curriculum instrument, teacher-training programme or examination in a digital subject appears anywhere for the country.	Advanced
Benin	A city artificial-intelligence academy opened for 60 public-secondary pupils in August 2026, and a first national artificial-intelligence olympiad was held. Full record 2026-08-19 — a city-government track in artificial intelligence, robotics and digital fabrication opened for pupils of the city's public secondary schools, as a ten-day campus for a first cohort of 60 and the first stage of a four-year programme. It is a municipal programme; no budget, curriculum or progression route beyond the first cohort is published. 2026-07-09 — a first national artificial-intelligence olympiad was held. Both are new and both are small. Nothing on this ledger records a national curriculum change, a teacher-training programme or school connectivity, so secondary provision is one city's cohort of sixty and a competition.	Advanced
Botswana	A P654.4m schools coding and robotics contract was awarded by direct procurement, its financial evaluation received, adjudicated and approved the same day. Full record 2026-06-25 — a contract for a schools electronic-learning, coding and robotics programme was awarded by direct procurement at P654.4m, with the financial evaluation received, adjudicated and approved on the same day and the decision published on 8 July. An appeal court cleared the procurement route about six months earlier; that judgment is not held, and this rests on a paywalled opening paragraph. The vote behind it spent nothing in the preceding year: basic education computerisation was appropriated at P270,000,000, revised to P38,819,833 and executed at zero. So the largest single digital award in this report was made by direct procurement in one day, from a budget line with no track record of spending, for a programme with no published curriculum, school count or timetable.	Advanced
Burundi	49 central-school computer centres were equipped against a 760 target; a first open-educational-resources strategy was validated in April 2026. Full record The education ministry's own figure is 49 central-school computer centres equipped and all functional, against a stated target of 760 school networks — the clearest measure of the gap on this ledger, and it is the ministry's own. 2026-04-15 to 16 — a first national strategy on open educational resources was validated by acclamation, giving the country a framework for producing and distributing digital teaching materials across the fondamental and post-fondamental system, framed as digitising accumulated physical materials. 2026-08-11 — a request for proposals opened for 585 computers and uninterruptible power supplies across 39 central schools in three former provinces. Against 760, thirty-nine schools is the increment the window records.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Cameroon	The secondary-education ministry formally adopted generated simulations for classroom use on 17 August 2026. Full record 2026-08-17 - the ministry formally adopted artificial-intelligence-generated simulations for use in secondary schools, with teacher demonstrations in chemistry, biology, languages and industrial techniques. It is an adoption decision, not a delivered programme: no teacher-training plan, curriculum change, device provision or distribution mechanism to schools without connectivity is published, and no pedagogical evaluation or accuracy check has been carried out on the material. Nothing else in the window touches technology teaching in secondary schools.	Advanced
Central African Republic	A ten-year education cooperation framework was signed covering educational technologies and digital learning. Full record The standing statement is a country technology profile of May 2023, the most directly on-topic authoritative account held. 2026-06-19 - a ten-year framework signed with another state covers nine priority areas including teacher training, pedagogical and curricular engineering, educational technologies and digital learning, school planning and student-support tools, preceded by a briefing on the partner's own education-digitalisation initiatives. It is an intergovernmental commitment with no budget, timetable or classroom implementation on the record.	Advanced
Comoros	Two pupils made a first Comorian entry to the international artificial-intelligence olympiad in August 2026. Full record 2026-08-02 to 08 - two pupils of a private school, selected from four shortlisted, made the country's first entry to the olympiad, the delegation led by the technology association's secretary-general and funded jointly by the digital agency, its supervising ministry and the association's academy through a programme for emerging nations. Entry was through a subsidised international programme rather than domestic training capacity, results are not held and the competition ran past the window's close. The only school-level training on file is a private foundation's second session at Moroni for about forty secondary pupils, with no third session or programme statement since April 2025.	Advanced
Congo	An education sector digital roadmap was validated at a Brazzaville workshop on 19 August 2026. Full record 2026-08-19 - a digital roadmap for the education system was validated by sector stakeholders at a Brazzaville workshop, for a concerted update of the sector digital document. It is validated rather than adopted, and no text, budget or implementation timetable is published. Nothing else on this ledger touches technology teaching in schools: no device programme, no curriculum change, no teacher cohort and no connected-school count exists at either end of the window.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Cote d'Ivoire	The education digitalisation project stands at six of eight components with its agreement unsigned, under a 2024-2028 strategy. Full record The national strategy for the digitalisation of education runs 2024-2028 and carries no adoption instrument; nothing in the window touched it. 2026-07-04 - the digitalisation project is described as six of eight components complete with the technical and financial agreement still to be signed. No cost, financier or component list is published: the project is described only by its stage count. 2025-12 - the baseline study's conceptual framework, sampling plan and collection tools were technically validated, awaiting ministerial validation before national collection. Eight months on, no source establishes the collection was launched or any result published. 2026-06-19 - a ten-year education cooperation framework was signed with the Central African Republic covering nine priority areas, among them teacher training, pedagogical and curricular engineering, educational technologies and digital learning, school planning and student-support tools, preceded by a briefing to the visiting minister on Ivorian education-digitalisation initiatives. It is an intergovernmental commitment with no budget, timetable or classroom implementation on the record.	Mixed, the digitalisation project reached six of eight components while its financing agreement is unsigned and the baseline study has produced nothing since December 2025
Djibouti	Two STEM centres opened in secondary schools in September 2025 and a vocational digital strategy was validated in November. Full record 2025-09 - two STEM centres opened at the Lycee de Djibouti and the Lycee de Hodane, with computer and electronics laboratories, dedicated mentors and term-time and holiday sessions, the schools providing premises and upkeep. 2025-11-06 - the ministry's national digital-transformation strategy for technical and vocational education was validated at a workshop, on a process opened in May 2025. The ministry carries the mandate under a 2024 reorganisation law covering curricula across public and private schools including secondary, and education infrastructure and equipment. No enrolment figure for either is published.	Advanced
DR Congo	A national policy on information technology in education was adopted by the 92nd Council of Ministers, on 19 operational principles. Full record 2026-06 - the Council of Ministers adopted a common reference framework for integration, governance, use and regulation of information technology across education, higher education, research, vocational training and literacy, on 19 operational principles in six normative families. The policy document itself is not held, and no budget, target or implementation step is attached to it in any source held. It is the first education-technology instrument the base records for this country, and nothing since reports a school, a teacher cohort or a device programme delivered under it.	Advanced
Egypt	A fully funded scholarship runs from the first preparatory to the second secondary year across five training levels. Full record The base's only entry on technology training inside school education is a fully funded scholarship for students from the first preparatory year to the second secondary year, run as basic, summer and self-learning programmes across five training levels. It is a scholarship programme run by the communications ministry rather than a curriculum change, and no enrolment, completion or school-coverage figure is published. The education sector plan does make digital transformation a dedicated component, and nothing on this ledger records what it put into a classroom.	No change, a first stated position with no earlier account behind it

COUNTRY	DEVELOPMENTS	PROGRESS
Equatorial Guinea	A UNESCO-backed programme is to reach 1,000 young people and 400 trainers in artificial intelligence and robotics by 2028. Full record Technical and vocational education is where the ministry places computing; the education minister named information technology among the priority technical trades and cited workshop rehabilitation at a coastal polytechnic in January 2026. The programme with the largest stated reach launched in July 2026: a train-the-trainers scheme to reach 1,000 young people and 400 trainers in artificial intelligence and robotics by 2028. Neither source states how many secondary schools teach computing.	Advanced
Eswatini	The 2018 curriculum framework makes ICT a core skill, and thirty learners took a five-day AI incubator in August 2025. Full record The 2018 curriculum reform defines information and communications technology as a core skill and a subject option across the education system; no later revision is held (framework). A university artificial-intelligence academy ran a five-day incubator giving thirty secondary and state-school learners hands-on artificial-intelligence and machine-learning training (incubator). The communications regulator handed 68 devices to the education ministry in December 2025 for a learning-passport platform and demonstration sites in four schools (donation). Thirty learners and sixty-eight devices against a school system in which most primary schools are unconnected: the curriculum names the skill, and the base holds no enrolment, pass rate or teacher-supply figure for teaching it.	Advanced
Ethiopia	A EUR21m programme to digitalise technical and vocational training launched, and a national digital-skills needs assessment was validated (DESTA). Full record The DESTA initiative launched in November 2025 — EUR21m from Germany, the EU and Finland with the Ministry of Labor and Skills — modernising digital learning infrastructure and trainer digital competencies across TVET institutions in five regions (launch). UNESCO, the Ministry of Labor and Skills and the Federal TVET Institute validated a digital-skills training-needs assessment for TVET teachers and students in July 2026, identifying competency gaps and an action plan (workshop). The standing framework is the Digital Education Strategy 2023-2028, which sets digital-literacy objectives for teachers and students across general and secondary education (strategy). The base holds no count of TVET institutions reached or trainers certified under either.	Advanced
Gabon	Five implementing texts on digitalised teaching were validated by consensus in July 2026 and forwarded to the competent authorities. Full record The five are two decrees, on digitalised learning and on blended-learning platforms, two orders, on assessment and on the steering committee, and a decree creating the basic computing certificate (validated texts). They are validated technically and not adopted, and neither the parent ordinance nor the law ratifying it is held, so the texts rest on an instrument the base cannot read.	Advanced
Gambia	The 2016-2030 sector policy specifies an ICT curriculum through to school-leaving examinations, with no delivery data published. Full record The policy runs an information technology curriculum from the lower-secondary examination through to the school-leaving certificate. Ten years on, nothing in the base states how many schools teach it or how many pupils sit it. What is visible is charitable: a refurbished laboratory of 15 screen-reader-equipped computers with backup power and six months of connectivity donated to the school for the blind in October 2025, and an offer of 1,000 course places in artificial intelligence for pupils in November 2025.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	A revised basic-education curriculum carrying coding and artificial intelligence is complete and awaiting the President, cabinet and Parliament. Full record The curriculum council completed the revision in July 2026 and it is announced rather than adopted (curriculum). No adoption date, cost, device provision or teacher-training plan is published, so the base holds a completed revision and nothing about how it would be taught.	Advanced
Guinea-Bissau	No secondary computing curriculum is described; the education programme is about data rather than teaching. Full record Nothing in the base states whether Guinean secondary schools teach computing, or to how many pupils. The education technology work that is documented is administrative: a nationwide school, teacher and student database and a maturity assessment with 34 stakeholders in November 2025. The digital skills policy approved in May 2026 is the instrument that would set a curriculum, and its text is not held.	No change
Kenya	Three vocational-education commitments totalling EUR 32.9m are unchanged, with no outturn or disbursement published against any of them. Full record One commits EUR 9.9m from 2023 to 2028 (vocational digitalisation), one EUR 18m as a concessional loan from 2025 to 2030 with no disbursement published (vocational loan), and one EUR 5m from 2020 whose scheduled end year has been reached with no closure statement held (earlier loan). Against them, an education-technology fellowship selected its fourth cohort of 12 companies in July 2026, running 18 months for early-stage firms with up to US\$100,000 each in equity-free funding and scoped to learners with disabilities, refugee and rural communities, and girls and young women (fellowship); 36 companies have taken part since 2023 (fellowship).	No change
Lesotho	AI literacy content entered the digital skills learning labs, several of whose ambassadors are teachers. Full record 2024-12-30 – the National Digital Policy is the standing statement on digital-skills frameworks for schools. 2025-11-13 – an education improvement project opened procurement for 500 laptops with mandatory ICT-skills training attached. 2026-03-30 – AI literacy content reached the digital skills learning labs and digital ambassadors, several of them teachers. The training on the record reaches teachers and labs rather than a secondary curriculum, and no curriculum change is held.	Advanced
Liberia	156 senior secondary schools are equipped across all 15 counties, and School Connect began connecting them in April 2026. Full record The sustainability report of October 2024 records an ICT in education strategy, a digital competency framework and an ICT curriculum, with 156 public and community senior secondary schools across all 15 counties equipped with laptops, projectors, learning-management devices and solar power, and 50 trainers cascading to 300 teachers. Connectivity followed: the first School Connect installation opened at the Booker Washington Institute in April 2026, beginning a rollout the regulator states will reach 155 public high schools. A separate teacher initiative introduces educational technology with two partner organisations, naming no cohort size.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Libya	About 4,500 pupils competed in a national informatics olympiad and a licensing code puts 20 of 100 accreditation points on digital transformation. Full record The olympiad concluded in January 2026 with about 4,500 pupils competing nationwide and 24 finalists, which is the widest counted school-level participation the base holds. The structural moves are two: a municipality reached a first agreement in April to bring coding and artificial intelligence teaching into its model schools, and the private-school licensing code adopted in June puts 20 of its 100 accreditation points on digital transformation. A district office trained secondary staff in classroom artificial intelligence tools in August.	Advanced
Madagascar	School digital-kit deployment opened the 2025-2026 year and a USD 100 million skills project reached appraisal in March 2026. Full record A five-year tripartite agreement signed in February 2023 gave free digital learning platform access to 14,000 students across 15 public lower-secondary schools in three regions (agreement). An operator's school programme launched its 2025-2026 deployment at a lower-secondary school of 2,700 students, claiming more than 280 schools and 400,000 beneficiary students a year since 2014 (deployment). An appraisal-stage project document of March 2026 sets out USD 100 million for secondary technical institutions, with broadband and platform access, aiming to reach more than 500,000 young people (document). The programme reach figures are the operator's own.	Advanced
Malawi	An e-learning programme for tablet-based learning centres in primary schools and teacher training colleges closed at the end of 2024 with no successor. Full record A grant of EUR 12,996,804 committed in 2019 was almost fully disbursed at US\$14,522,971 of US\$14,549,922, and the programme closed at the end of 2024 (programme). The plan was 178 primary-school learning centres and eight mobile centres, and no delivery figure is held. No successor programme, evaluation or continuation is on file, so the country's largest school digital-learning investment ended without a published result.	No change
Mali	Computer equipment worth FCFA 88,740,927 was handed to eight teacher-training institutes in July 2026, with no maintenance or connectivity provision stated. Full record The handover to eight institutes took place on 30 July 2026, funded by Japan and implemented by a United Nations agency (handover, account). No maintenance, connectivity or software provision is stated, and no curriculum, teacher count or pupil-facing programme is recorded, so the country's school-level digital capacity is on record as hardware delivered to trainers.	Advanced
Mauritius	A schools cybersecurity and artificial-intelligence awareness programme opened in August 2026 with about 500 senior secondary students across all four education zones. Full record The programme is run by the incumbent operator with the education ministry and opened on 13 August 2026, with free ten-hour cloud-provider training on offer (programme, account). It is an operator-run awareness programme rather than a curriculum change, and no full-year target, budget or evaluation is stated.	Advanced
Morocco	A renewed vendor partnership certified 261 teachers in artificial intelligence and programming during 2025. Full record The base rate is the national programme: ICT infrastructure, training and resources to every school, with 87 per cent of staff trained and coding pilots running since 2016. On top of it, a partnership renewed in February 2026 certified 261 teachers in artificial intelligence and programming during 2025, and second-year robotics workshops reached 120 students at one site with ministry-supplied equipment.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mozambique	A digital skills programme trained fifty young people and five teachers in a pilot, and EUR 50m was signed for education and skills. Full record The programme's reported outputs are a national digital skills assessment informed by more than thirty interviews and a survey of about 400 young people, a pilot that trained fifty young people and five teachers, fifteen women trained under a governance challenge and more than a hundred participants in artificial-intelligence training for young women; no curriculum document, enrolment series or completion rate is published (outputs). The project behind them runs to 2027 on CHF 2,244,820 with US\$8,305,800 of co-financing (project, page). A further EUR 50m was signed in June 2026 to prepare students for a digital and sustainable future, with no recipient organisation, work plan or disbursement named (agreement).	Advanced
Namibia	An Information and Communication syllabus is compulsory and assessable across Grades 4 to 12, and a learning platform launched in August 2026. Full record The subject runs across three themes of digital, media and information literacy; the Grade 12 syllabus was published in 2018 for implementation in 2021 and the Grade 8 and 9 syllabus in December 2024 for phased implementation in 2025 and 2026 (syllabus, senior secondary). A digital and offline learning platform aimed at rural, remote and underserved young people was launched by the education ministry with an international agency; no user target, content catalogue, device requirement or offline distribution route is stated (platform).	Advanced
Nigeria	A technical education digital strategy was validated, about 11,700 teachers are contracted for artificial-intelligence training, and seventy teachers from 40 schools took a state programme. Full record The technical and vocational strategy was validated in August 2026 (strategy). A teacher capacity programme was contracted for national rollout to about 11,700 teachers across all federal unity colleges on the strength of a pilot in six colleges whose claimed results rest on the implementer's own account with no published evaluation (teachers); neither the contract value, the funding source, the training duration nor the selection route for the contractor is stated (teachers). A state programme took seventy teachers drawn from 40 public schools, entering the classroom through teachers rather than the curriculum (state). 2026-08-31 — the technology development agency closed the 2026 edition of a school-holiday coding bootcamp in Kano, Kwara, Jigawa and Gombe, teaching coding, computational thinking and digital creativity, and states the same training continues in three southern zones. No participant count, cost, partner list or curriculum is published, and the base holds no earlier edition against which to read it.	Advanced
Rwanda	A national artificial-intelligence literacy programme for teachers completed a first phase at the end of 2025, asserted in a diplomat-authored opinion piece. Full record The first phase is reported complete at end-2025, and the assertion sits in an opinion piece written by a diplomat with no ministry primary held behind it (programme). No teacher count, curriculum, school coverage or evaluation is published. On the evidence held this is a claim about a programme rather than a record of one.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Sao Tome and Principe	A tender for 80 tablets and 90 desktops for school computer rooms closed in August 2026, under a national digital learning programme, alongside a school connectivity plan announced in 2025. Full record The equipment tender was opened by a United Nations agency and closed on 12 August 2026 (tender, procurement). The operator's school connectivity plan would expand fibre and mobile to schools, larger schools first, working with the education ministry; it predates the window and no follow-up source is found (plan). One hundred and seventy devices is the whole of the country's school digital equipment programme on this record, and the connectivity that would make them useful is an unfollowed announcement.	Advanced
Senegal	A Digital Schools memorandum to equip 120 primary schools and train 500 women at seven digital houses stands unchanged across the window. Full record The memorandum was signed in March 2025 and the position is identical at both ends of the window (memorandum). It is the only school-level digital-literacy instrument the base holds for this country. Against a national technology strategy running to 2034 and a student-computer programme now under parliamentary inquiry, one unmoved memorandum is the whole of the school record.	No change
Seychelles	Cabinet approved a National AI in Education Framework 2026-2030 covering every state school, with a mandatory teacher micro-credential and per-school champions, and two artificial-intelligence tutoring and coaching pilots are running. Full record The 21-page policy covers every state school, artificial-intelligence literacy across the curriculum, a mandatory micro-credential for teachers, a champion in each school, and a steering committee maintaining approved and prohibited tool lists (framework, cabinet). Implementation timeline, budget, indicators and tool-approval criteria are unestablished, and an automated attempt to acquire the document failed. A student tutoring pilot covers secondary mathematics and geography (tutor) and a teacher coaching pilot covers lesson planning and classroom practice for upper primary (coach); neither pilot's start date is given. A steering committee maintaining a prohibited-tools list is a governance design few units in this frame have attempted.	Advanced
Somalia	A learning management system pilot was procured in May 2026 for 15 secondary schools across six cities, with teacher training and 100 bilingual lessons. Full record The procurement notice covers equipment and connectivity supply, the platform itself, training for high-school teachers in the platform and in science and technology digital skills, and 100 bilingual mathematics and science lessons for the four secondary forms (notice). It is a pilot at procurement stage in six cities, not a curriculum change. The sector diagnostic behind it records that graduate labour-market and ICT-skills tracking depend on infrequent surveys with major data gaps, and that the education information system is constrained by weak data gathering and understaffing (analysis).	Advanced
South Africa	A vendor academy and a provincial education department agreed to take networking, cyber security and AI courses into 235 schools from February 2027. Full record 2026-08-18 — a networking vendor's academy and a private group agreed with a provincial education department to take networking, cyber security and artificial-intelligence courses into 235 schools, as extracurricular classes for grades 10 to 12 beginning February 2027, inside a global programme the vendor states has trained more than 600,000 South Africans. It is announced for a start five months beyond this window's close. No learner target, cost, funding split, teacher-training provision or certification pathway is published, and the 600,000 is the vendor's own figure. Extracurricular classes delivered by a vendor in one province is what the base holds on this indicator, and there is no national curriculum instrument beside it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Sudan	Teacher-training packages are being standardised and accredited with a digital delivery component, against a curriculum baseline last measured in 2007. Full record The baseline records a national ICT-in-education policy launched in 2002, ICT introduced into secondary curricula in 2004, computers in around half of secondary schools at about ten per school, and an ICT curriculum from grade four (survey). It is pre-war and pre-secession. A workshop with 30 training experts from Sudan's states launched standardisation and accreditation of teacher-training packages for education in emergencies, explicitly connecting state training centres to the national centre through digital technology (workshop). The ministry declared 2026 the year of technical and vocational education, with equipment handed over and e-learning capacity building cited (declaration).	Advanced
Tanzania	A school innovation lab opened at one secondary school, and a science and ICT education grant of about US\$10m runs to 2027 with no disbursement or school count held. Full record The lab was opened by an operator foundation and an incubator in August 2026; no funding figure, student number or programme length is stated, and one school is the whole of it (lab). The education grant is the only literacy-tagged commitment in the whole finance base, on a year-padded date with no disbursement, midline or school count (grant).	Advanced
Zambia	Draft national ICT standards for the education sector were validated with a school hub installed; 927 teachers have completed integration training. Full record The ministry computer science syllabus for secondary forms one to four is the instrument establishing digital training in secondary education. 2026-06 — 55 further teachers completed five-day ICT teaching-integration training at one secondary school, 927 cumulatively, reported by the implementing trust. 2026-07 — draft national ICT standards and guidelines for the education sector were validated and a school ICT hub installed. Standards and a cumulative teacher count are the two halves this indicator wants; what is missing between them is any national figure for how many of the country's secondary teachers can teach the syllabus.	Advanced
Zimbabwe	Coding in the secondary curriculum was directed at a national seminar on digital sovereignty, and a coding programme with a Gulf state rests on one excerpt source. Full record The curriculum direction was given at a seminar in July 2026 (curriculum). The Gulf attribution rests on one excerpt source, and a July 2026 restatement of the target does not name the partner (programme). A curriculum change directed by ministerial statement, and a delivery partnership whose partner cannot be confirmed, is the school-level record.	Advanced

DT-related university facilities and qualifications

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	A national doctoral school in quantum computing opened and a university digital library launched. Full record The sector runs on a digital master plan with seven named axes, issued in October 2022. 2025-09-30 - the country's first national doctoral school in quantum computing was launched. 2025-10-20 - a university digital library was launched, and in December information-security training was run for staff. 2026-06-28 - a high council for the scientific community abroad was constituted. No enrolment, graduate or qualification count is published against any of it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Angola	A satellite-technology training programme gave more than 5,600 university students free access and trained a Luanda cohort of more than 100. Full record 2026-06-03 — more than 5,600 university students were given free satellite access and more than 100 students trained in a Luanda cohort alongside operators and manufacturers, on a curriculum covering terminal installation, integration, service pricing and billing. That is a vendor-adjacent skills programme attached to the national satellite rather than a university qualification: no degree, department, laboratory or accreditation is named, and no completion or employment figure follows the cohort. Nothing else on this ledger describes higher-education provision in a digital field. The education and research network reported under education systems is the nearest institutional item, and it has no connected institutions stated.	Advanced
Benin	Tele-teaching was authorised across four public universities for 2026-27, beside a science and technology university at Abomey. Full record 2026-07-02 — the Council of Ministers authorised a national tele-teaching platform across four public universities for the 2026-27 year, with virtual amphitheatres for hinterland students, reported as a national e-learning programme. It is authorised and not built. A national science and technology university at Abomey trains in science, technology, engineering and mathematics across more than nine constituent entities, on a standing institutional description that carries no date of its own. No enrolment, graduate count or programme in a digital discipline is published for either, so provision is established and output is not.	Advanced
Botswana	The university launched the country's first virtual-reality programme, giving remote access to its laboratories. Full record 2026-04-16 — the country's first local virtual-reality programme launched with a partner innovation hub, giving remote access to university laboratories. Nothing of the kind existed before it and no user numbers, cost or funder is on record. Remote laboratory access is the right instrument for a country whose higher-education computerisation vote is P16,000,000 — the smallest clean-scope digital line in the estimates and the only one fully spent. No degree programme, department or graduate count in a digital discipline appears anywhere on this ledger.	Advanced
Burkina Faso	A technology academy's statutes were approved by decree in July 2026 to allow operationalisation, with no intake, curriculum or budget on record. Full record 2026-07-23 — a decree approving the statutes of a technology academy was adopted to allow its operationalisation. No intake, curriculum or budget is on record, and nothing preceded it on this ledger. It is the only tertiary or specialist training institution the base holds for the country. Against it, the recruitment figures reported under graduates entering the sector are in the low hundreds a year, and the operator-run centre described there is five years old — so the state's own formal training capacity, in the year it began mass biometric enrolment and automated enforcement, is a set of statutes.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Burundi	Vietnamese cooperation delivered 50 desktop computer sets and Master's scholarships in computer science, against scholarships previously offered and undelivered. Full record 2026-07-28 — 50 desktop computer sets and Master's scholarships in computer science were reported delivered under the Vietnamese cooperation, against a starting position in which scholarships of up to US\$10,000 each had been offered with nothing delivered on record. It is the only tertiary provision on this ledger, and it is fifty machines and a handful of places abroad. No university department, laboratory, qualification or graduate count is recorded for the country, and the artificial-intelligence strategy's target of training more than a thousand officials has no programme behind it on the record.	Advanced
Cameroon	A chair in digital governance was created at a Yaounde university, and 115 internships opened across all ten regions. Full record 2026-02-11 - a partnership formalised after four years of negotiation created a chair to structure research and training, fund doctoral study and advanced training for regulator staff, governed by a scientific steering committee. No funding figure, chair-holder, intake or start date is published. 2026-06-03 - a memorandum between the state operator and the higher-education ministry was signed, and a first implementation wave recruited 115 internships across all ten regions, in disciplines from telecommunications and cybersecurity to finance and law; no stipend, duration or conversion-to-employment figure is published.	Advanced
Central African Republic	A digital training centre and incubator opened at the university in January 2024, and its technology institute supplies most of the country's engineering graduates. Full record A government digital training centre and start-up incubator opened at the university in January 2024, financed jointly by the European Union and a development bank as a component of the fibre backbone project and opened alongside the launch of broadband service. No enrolment, cohort or budget figure has ever been published for it, and nothing on it is dated inside the window. The university's technology institute supplies most of the country's professional engineering graduates in civil, industrial, computing, mining and geological engineering, and runs a master's in engineering sciences, on a standing institutional description carrying no date, enrolment or research-output figure of its own. No digital-literacy programme, skills measurement or training line appears in three consecutive years of estimates.	No change
Comoros	A curriculum partnership with a Malagasy technology school was signed and a vendor academy opened at the technology institute. Full record The public provision is one institute: the university's technology institute carries departments in computer engineering, information-systems administration and security, and network administration and security. No enrolment or graduation figure is published for it. 2025-11 - a vendor academy opened at that institute with the education minister present. 2026-05 - a partnership with a Madagascan school of information technology was signed under a French-backed vocational project, to harmonise computing and cybersecurity curricula, introduce electronic learning platforms and teacher training, and enable student mobility. 2026-07 - a private university announced accreditation naming a college of engineering and information technology, on its own word rather than the ministry's.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Congo	A national cybersecurity training plan is out to open international tender, bundled with the strategy on a 24-month mission. Full record 2026-07-23 - a 24-month mission bundling the training plan with a national strategy and national conferences went to open international tender, externally financed through the transformation project, with scope covering skills development across public and private actors and no contract value published. The country has neither a national cybersecurity strategy nor a national training plan, and both are being outsourced under a donor-financed project. Bids close on 2 September 2026, so nothing is contracted, and no university, faculty or qualification in the field appears anywhere on this ledger.	Advanced
Cote d'Ivoire	Two cyber-security masters degrees were validated for September 2026 enrolment, and a teacher-training institute was re-equipped. Full record 2026-07-28 - curricula for two degrees, in information-systems security and digital forensics, were examined and validated at a workshop, with enrolment stated for the September 2026 academic year; no intake size or funding is stated. 2026-08-18 - practical-training facilities at the national vocational teacher-training institute were remodelled, equipped and handed over by a Korean university, with training begun for 1,280 local teachers under a donor country programme running 2022-2027 covering 1,000 teachers in information technology and pedagogy, 200 across four engineering specialisms and 80 institute master teachers. No completion rate or budget figure is published. A public university dedicated to artificial intelligence is provided for in the 2026-2030 development plan, with no site, budget line, intake or date.	Advanced
Djibouti	A coding school project was launched with European partners in April 2026, with no intake or opening date published. Full record The school did not exist at the window's opening. 2026-04 - a project was launched with the European Union, a French technical agency and the school's own association, with no intake or opening date published. It is a project rather than an institution: no site, curriculum, capacity or first cohort is on record. Against a national artificial-intelligence readiness score in the mid-twenties and a compute memorandum in the billions, the country's training provision is one announced school and one civil-service programme with no published output.	Advanced
Egypt	A fourth round of the university artificial-intelligence programme trained 1,090 students producing 445 projects, 2,710 students cumulatively since 2022. Full record The programme has run since 2022 under a ministry agreement with a technology vendor, with three rounds completed and no cumulative figure published at the window's opening. 2026-08-04 - the fourth round closed having trained 1,090 students from ten public, national and private universities producing 445 projects, plus a renewable-energy hackathon of 105 students in 21 teams, with a cumulative 2,710 students and 763 projects since 2022. Cost, the funding split, placement outcomes and the fate of the 763 projects are not stated, and no data-governance arrangement is stated for the patient-derived healthcare datasets added under a tripartite agreement.	Advanced
Equatorial Guinea	A technology institute trains more than 200 students with Chinese universities under a cooperation roadmap. Full record No later enrolment or graduation figure is on record (training). It is the only training institution the base names, and the draft artificial intelligence law would make it and the national university prospective certification centres, so a single institute carries both the current provision and the planned one.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Eritrea	The engineering college showed 26 research papers and 29 demonstrations from 1,694 students, 39% of them women (report). Full record Mai Nefhi College of Engineering and Technology held its engineering day in May 2026 under the theme of innovation for national development, showing 26 research papers and engineering solutions, 32 illustrations and 29 engineering demonstrations, from a college of 1,694 students of whom 39% are women, across five-year degree and three-year diploma programmes (report). The qualifications themselves are longstanding: the institute of technology, established in 2004 and restructured into autonomous colleges in 2018, offers computer engineering degrees and computer, communication and electrical technology diplomas (account). The base holds student numbers and event output, and no graduate count or employment destination.	Advanced
Eswatini	A university AI academy graduated over 400 professionals in June 2026, on a statutory register of accredited computing qualifications. Full record The higher education council's statutory register lists registered institutions and their accredited programmes, including the national university's computing and information-technology degrees, under the Higher Education Act of 2013 (register). More than 400 professionals graduated from the university academy's generative-artificial-intelligence course in June 2026, one of three courses it runs (graduation). The same university's computer science department hosted a two-day deep-learning research workshop in September 2025 with the revenue service, the science park, the central bank and the communications regulator among its supporters (workshop). A university computer science department with a health-informatics research group is the base's one recorded research capability. No enrolment or graduate count for the accredited degrees is published.	Advanced
Ethiopia	ETB 5bn was appropriated in the FY2026/27 budget to build an artificial intelligence university, with no site or timetable published. Full record The appropriation is ETB 5,000,000,000, carried as a single named capital project in the federal budget ratified in July 2026 (budget line, budget ratified). Nothing is published on site, design, intake, faculty or opening date, and the base holds no enrolment figure, graduate count or course inventory for any digital qualification at any existing institution.	Advanced
Gambia	Three degrees plus diplomas in AI, cybersecurity and data science at the national university; a computer engineering college was directed in June 2026. Full record The national university's technology school offers three bachelor's degrees and six-month diplomas in artificial intelligence, cybersecurity and data science, which is the widest named provision the base holds. The President directed the applied science and technology university in June 2026 to fast-track a second phase including a college of computer engineering. The accreditation authority names eleven accredited providers and rules unaccredited degrees unrecognised, which is the constraint on the rest of the market.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	Two universities hold subgrants to teach a foreign research curriculum on a train-the-trainer model, and a teacher-training memorandum was signed in August 2026. Full record One holds US\$45,864 and the other a three-year award whose value is not published, both giving them an artificial-intelligence research foundations curriculum across a four-country programme (subgrant, second award). The education fund and a United Nations agency signed a memorandum on 5 August 2026 to train teachers and instructors in technical and vocational institutions in digital and artificial-intelligence skills, through a three-month master-trainer cascade ending in examinations with commercial partners named; no commitment amount, cohort size or funding split is published (memorandum).	Advanced
Guinea	A distance-learning institute was erected into a digital university by decree in July 2026, and a software-engineering campus opened the same month. Full record The decree makes it a public scientific establishment with legal personality and an 11-member governing board, its mandate covering online higher education, continuing education and digital-pedagogy support, with implementation assigned to three ministers; no programme, budget or launch date for the online offerings is published (decree). A private software-engineering campus launched at Conakry on 16 July 2026 (campus).	Advanced
Guinea-Bissau	A Portuguese polytechnic opened 2025/26 places for Guinean students in informatics and telecommunications. Full record Domestic provision is thin and physical: a regional university reported 90 per cent readiness with 60 computers en route for the 2025/26 intake, and the vocational training agency tendered a computing equipment framework in May 2026. Degree-level provision is partly abroad: a Portuguese polytechnic opened 2025/26 places for Guinean students in informatics and telecommunications under a collaboration protocol.	Advanced
Kenya	Three university facilities opened inside the window, most recently an ICT research hub on a KES 64.6 million grant. Full record A university ICT research and innovation hub was established with five laboratories covering digital forensics, software development, mobile computing, e-learning and a data centre, on a KES 64.6 million research fund grant (hub). A centre for artificial intelligence, modelling and digital trust was launched by a university school of science with a private cybersecurity partner in January 2026 (centre). A third cohort of tiered training launched across six universities in August 2026 (cohort). No qualification framework entry, enrolment figure or graduate count is held for any of them.	Advanced
Lesotho	A National AI Academy is proposed in a signed memorandum, with no timetable, governance, curriculum or host institution named. Full record The academy was named in the memorandum signed by UNDP and Econet on 28 July 2026 (memorandum, signing). No timetable, governance structure, curriculum or host institution is named, and the base holds no existing university department, qualification or facility in these subjects for the country.	Advanced
Liberia	A master's programme in artificial intelligence at the national university is announced as the country's first, with no start date, intake or funding disclosed. Full record The partnership was announced by a development agency in August 2026 (programme). It is the only tertiary digital qualification in the base, and the national position on the technology it teaches is a presidential acceptance in principle with no policy behind it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Libya	A professional master's institute in artificial intelligence and cybersecurity opened in November 2025, and a higher-education research cloud was approved in August 2026. Full record The Ministry of Planning launched the institute with UNDP on 1 November 2025, the only postgraduate qualification in these subjects on file (institute). The scientific research authority's scientific committee approved a higher-education and research cloud platform on 4 August 2026, described by the authority as built on Microsoft 365 (platform). No enrolment, graduation or faculty figure is published for either, and no other university facility is recorded.	Advanced
Madagascar	A US\$15m skills sub-component covers a virtual university, advanced skills training for 5,700 people and the national research network. Full record The sub-component commits US\$15m, with 5,700 people to be trained in advanced digital skills and US\$2.4m for the national research network (sub-component). The figures are targets in a supervision record rather than outturns: no enrolment, completion or graduation count is held, and the virtual university is not recorded as opened.	Advanced
Malawi	A corporate fund awarded its first 25 undergraduate places at the science and technology university, covering tuition, stipend, accommodation, data and a connectivity device. Full record The first beneficiaries were named in August 2026, seven months after launch, drawn from seventeen districts and taking eight programmes including computer systems, cyber security, sustainable energy engineering and metallurgy (award, launch). One cohort of 25 is now filled and no continuation commitment beyond it is stated; the announced degree list at award is wider than the computing fields the launch named.	Advanced
Mali	A digital university strategic framework was validated in May 2024 for 132,186 students across sixteen institutions, at an 81 to 1 student-teacher ratio. Full record The framework and action plan were validated on 7 May 2024, against 132,186 students across sixteen higher-education institutions and a student-teacher ratio of 81 to 1, well outside the international norm of 25 to 1 (framework). No creation decree or launch date for the digital university has been published since that validation, so the instrument built to relieve the ratio has not itself been created.	Advanced
Mauritania	The national university opened a first summer school on language models for low-resource African languages in August 2026. Full record The University of Nouakchott opened the first edition of a summer school on language models for low-resource African languages at Nouadhibou on 25 August 2026, taking participants from corpus construction and semantic annotation through model adaptation and evaluation to prototypes in translation and conversational assistants (summer school). No participant count, budget or repeat commitment is stated.	Advanced
Mauritius	AI modules were taken to universities at the August 2026 youth convention, alongside an externally reviewed data science master's. Full record Tertiary participation is reported for 2024 (report). A master's programme in data science and artificial intelligence is covered by an external quality review of its provider (review). Artificial-intelligence modules were taken to universities at the 2026 youth convention (convention). No enrolment figure in digital subjects is broken out of the participation report held.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Morocco	Enrolment in public-university digital streams doubled to 21,125 in 2023-24, alongside 183 newly accredited digital degree programmes. Full record The ministry's digital talent brochure gives 21,125 enrolled in 2023-24, up from 10,712 the year before, with 183 newly accredited digital degree programmes and 1,000 people trained through a placement programme by the end of August 2024 (brochure). The figures are ministry-reported and no later enrolment count has been published, so the base holds one year-on-year doubling and nothing after it.	Advanced, on a figure that has not been republished since the 2023-24 academic year
Mozambique	The research and education network went from 5 to 60 Gbps of international bandwidth, and a university data centre opened in August 2026. Full record International bandwidth rose from 5 Gbps on a single route to 60 Gbps over a South Atlantic link with two continental routes in October 2025, restated by the minister as funded for fifteen years; the national backbone that would distribute it to universities was still being expanded at that date (bandwidth, restatement). The network is operated from the communications ministry's premises, and the minister stated he wants it managed by the universities instead, with no transfer date, instrument or governance model named (network). The university data centre opened in August 2026 to carry research, cloud and artificial-intelligence services (data centre).	Advanced
Namibia	A university artificial-intelligence and robotics accelerator underpins the country's first artificial-intelligence degree, and a five-node computing cluster is specified for a university campus. Full record The accelerator was launched with central bank funding and supports bachelor's and honours degrees in artificial intelligence and a master's in data science; it is known through the research council's authors citing the university's own announcement (accelerator). A five-node high-performance computing cluster is specified for deployment at the science and technology university under a bilateral centre of excellence, with no operator, cost or opening date published; it is a university research cluster and the source itself warns it must not be conflated with a national facility (cluster).	Advanced
Nigeria	US\$1.1m funds a train-the-trainer curriculum at ten universities, a national diploma in artificial intelligence launched for polytechnics, and a university cybersecurity centre is operating. Full record The upskilling grant funds a train-the-trainer curriculum at ten Nigerian universities with a continental mathematical sciences institute; the country is the first of four, and the programme states 30 institutions across four countries and a target of more than 30,000 students, neither separately dated nor funded in the record (grant, programme). A national diploma curriculum in artificial intelligence launched for polytechnics, and the board reports the technology has cut its own curriculum-development costs by about 50 per cent by generating draft curricula and courseware (diploma). A university cybersecurity centre has operated since May 2025 (centre), and a training-of-trainers cohort was followed by a startup academy after 3,856 applications, with no cohort size, cost or completion figure published for either (trainers).	Advanced
Rwanda	A coding academy becomes the sole feeder to the new institute of computing, and an inclusive digital transformation centre is the largest single training commitment the base holds. Full record The academy runs under a record of discussion signed in September 2021 and no enrolment figure is held after that date; it becomes the sole feeder to the institute of computing (academy, institute). The inclusive digital transformation centre runs under a foundation partnership signed in 2022 and is the largest single training commitment the base holds for this country (centre). Neither carries a graduate, placement or completion figure at any date, so the pipeline into the new institute cannot be sized.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Senegal	The Assembly voted 129-0 to open a commission of inquiry into a student-computer programme, over roughly 48 billion FCFA committed since 2017 and 800 defective computers stored unused at a university. Full record The inquiry covers alleged breaches of the public procurement code, a guarantee fund of about 2 billion FCFA with a commercial bank, and the defective machines held at the country's main university (inquiry). No device-delivery total, cost per unit or student-reach figure is published for the programme, so the inquiry's envelope is the only quantity the base holds about it — nine years of a flagship access programme whose only measurable number is what it may have cost.	Regressed
Sierra Leone	A digital public goods university curriculum held its first academic exhibition in July 2026. Full record The exhibition was held on 27 July 2026 (curriculum). The same event carried the announcement of the innovation investment fund and the reference to the open-source policy, so one exhibition is the source for three of this unit's forward commitments. No enrolment, institution count or graduate figure is published for the curriculum.	Advanced
Somalia	A sector assessment of 50 institutions found none above the third of four readiness tiers, while an accredited cybersecurity pathway launched in December 2025. Full record The assessment covers infrastructure, human capacity, governance, budgeting, security and emerging technologies across 50 higher-education institutions, and finds no institution above tier three of four (report). Against that, the regulator, a Mogadishu university and an external certification body launched an internationally recognised, vendor-neutral cybersecurity certification and training pathway hosted at the university's computing faculty (launch). A national artificial intelligence centre opened at another university's campus in July 2026 (launch).	Advanced
South Africa	University research finds AI adoption in teaching and assessment outpacing institutional policy, with lecturers reporting inconsistent or absent guidance and no sector instrument held. Full record 2026-08-17 — research from a South African university finds artificial-intelligence adoption in teaching and assessment outpacing institutional policy, with lecturers reporting inconsistent or absent guidance on accountability, on the reliability of detection tools and on academic integrity. No sector-wide instrument and no regulator guidance is held, and nothing in the twelve months to 2026-08-26 produces one. What the base holds on university capability is therefore a finding about the absence of governance rather than any measure of facilities, enrolment or qualifications — which are not on this ledger at all.	No change
Sudan	A university created a deanship of digital transformation in February 2026, and a joint international university was agreed by protocol in August. Full record A university decision of 3 February 2026 elevated an information and communication technology centre to a deanship of digital transformation, described as the first such deanship in a Sudanese university, following wartime e-learning, electronic certificate issuance and online registration (decision). A protocol signed in Ankara on 3 August 2026 provides for a joint public university in Khartoum, with information technologies and artificial intelligence named among its priority fields, alongside an initiative hosting three Sudanese universities (protocol). The standing facilities baseline records computer labs in all 27 public and all 47 private higher institutions for the 2004-05 year (survey).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Tanzania	A Zanzibar postgraduate technology campus held a second graduation of data-science, artificial-intelligence and ocean-structure cohorts, the only campus of its parent institution outside its home country. Full record Student and startup figures are institution-reported (campus). A three-year memorandum was signed for Zanzibar public-service artificial-intelligence and cybersecurity training, with no value, curriculum, certification or selection rule for the 600 stated (memorandum). A university information technology college building was inspected under construction by a parliamentary committee; its parent higher-education project is held nowhere in the base, neither as a source nor as a finance record (building).	Advanced
Uganda	The technology institute reports more than 48,000 trained in one financial year, self-reported and unaudited, with fewer than 4 per cent of them government officers. Full record The figures are the institute's own, reported to a sector performance review (output). Fewer than 4 per cent of those trained were government officers (officers), which is the finding rather than the headline count: the state's own training institute is largely not training the state. An inclusive artificial-intelligence curriculum was reported under development at the same institute, paired with a roadmap goal of functional innovation hubs in every region by 2027 (curriculum).	Advanced
Zambia	Accreditation went to pilot on a quality-assurance system, and a university signed to host a continental-first artificial-intelligence institute. Full record The Zambia Qualifications Authority Act, 2024 continues the authority and establishes the national qualifications framework with a higher education sub-framework that registers, verifies and evaluates university qualifications. 2026-06-02 — the higher education authority put its quality assurance management information system into pilot, digitising accreditation applications, after training 50 institutions' quality assurance and IT staff in March. 2026-06-09 — a university signed an agreement in Beijing to host the continent's first artificial-intelligence institute of its kind. A facility and a qualification system moving in the same month; no enrolment, accreditation throughput or graduate figure accompanies either.	Advanced
Zimbabwe	Twenty institutions are registered with the higher education regulator, and two industry-linked programmes delivered certified cohorts in 2025. Full record Twenty higher education institutions were registered with the council for higher education at June 2024 — thirteen state universities and seven private institutions offering degrees — with their accredited programmes listed by institution (register). Forty students at a state technology university completed training in artificial intelligence, blockchain, internet of things and cloud computing with globally recognised certification, under a partnership supported by a United States embassy grant (graduation). Sixty-seven educators and staff from three southern African technology universities completed a twelve-hour programme on panoramic learning hardware and software under a UNESCO-led regional project, 96 per cent saying they would adopt simulation technology at their institutions (training). The regulator's register is held only as an excerpt truncated after the first institution, so the base cannot say how many of the accredited programmes are digital ones.	Advanced

Graduates entering DT ecosystem

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	A twelve-week national artificial-intelligence vocational programme began on 27 April 2026, and a second security-officer cohort ran. Full record 2026-04-27 - a twelve-week artificial-intelligence vocational programme began with an incubator attached, with no cohort size held. 2026-06 - a second cohort of information-security officer training ran at Sidi Abdellah under the defence-ministry security agency; no cohort size, curriculum or certification is published for it either. Neither has an output figure, so against a strategy targeting half a million sector jobs by 2030 the base holds two programmes and no graduate count.	Advanced
Botswana	A labour market information system is near completion, with only facilitation and training remaining; no go-live date, cost or supplier is held. Full record 2026-06-08 — the permanent secretary told a parliamentary committee that only facilitation and training remain before the labour market information system goes live, on a paywalled opening paragraph, with no go-live date, cost or supplier held. No baseline preceded it. Until it runs, the country has no instrument that could answer this indicator: no graduate count, no placement rate and no sector employment figure appears on this ledger, against a roadmap whose headline commitment is 100,000 technology jobs within five years.	Advanced
Burkina Faso	169 young women were trained in digital trades and 214 technology staff recruited into ministry directorates in 2025, with no 2026 equivalent published. Full record 2025-12-30 — 169 young women were trained in digital trades and 214 information-technology staff were recruited into ministry directorates, at 30 November 2025, reported alongside the 2026 project earmarks. No 2026 equivalent had been published by the window's close. The private contribution is one operator's centre: five years running, with device-repair courses and a cloud-skills programme, operator-reported with no enrolment or placement figure in the base. The route into work is thinner still: the public employment agency's platform replaced pre-selection by lot in June 2021 and is connected to neither a government data exchange nor any labour-market information system, so the state cannot see what happens to the people it trains.	Advanced
Burundi	203 computing-engineering graduates entered the labour market since 2018-2019, with 347 students enrolled in 2023-2024. Full record The higher teacher-training school put 203 computing-engineering graduates on the labour market since 2018-2019, with 347 students in the computing sections in 2023-2024, 31 per cent of them women. It is the only supply-side count the base holds and it covers one institution. 2026-03-16 — a second national coding camp under a continental girls' coding initiative opened for girls selected from across the country, running to 30 March, in programming, digital innovation and leadership, explicitly to prepare them for the digital economy, implemented with three ministries. What neither carries is a destination: no placement rate, no count of graduates working in the sector, and no employer-side demand figure to read the 203 against.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Cameroon	The 60,000-specialists-by-2040 target has no enrolment, graduation or expenditure figure against it at either end of the window. Full record The target was set out in July 2025: 60,000 specialists by 2040 including 40% women, 12,000 direct jobs, and 0.8 to 1.2% of GDP. 2026-07-30 - the strategy carrying it was still being developed a year on, with modules in curricula named among ten priorities and a roadmap tabled but no adoption, budget line or trainee count. No enrolment, graduation or expenditure figure exists against the target at either end. What is measured is small and private: 481 young people trained and 50 international certifications issued across an operator's six digital centres, on the company's own unaudited figures.	Stalled
Cape Verde	A digital-skills programme opened 1,050 first-phase places against a 3,000-opportunity target, with no enrolment figure held. Full record 2026-01 - the programme was formally launched with 1,050 places in a first phase against a stated 3,000-opportunity target, applications closing 25 February 2026 and training running two to six months, funded by the World Bank through the flagship project at a reported EUR 400,000, open to residents and the diaspora against youth unemployment reported at 27.8%. No enrolment, completion or placement figure is held, including after the first cohort sessions. A separate programme launched in July 2025 to back 150 young digital entrepreneurs carries no participant, completion, funding or outcome figure after launch, and the state operator's academy is reported at about 3,000 applications and more than 600 internships since 2016, both cumulative with no annual breakdown.	Advanced
Central African Republic	A bootcamp for 17 recent graduates ran at the national university, and a digital content bootcamp held its second edition. Full record The largest facility is a digital training centre and incubator in the capital, financed at EUR 17m by the European Union and EUR 13m by a development bank, with a stated capacity of 50 trainees. 2026-03 - a three-day professional project bootcamp ran at the national university for 17 recent graduates, 12 of them women. 2026-05-28 - a second edition of a digital content creation bootcamp covered blogging, podcast and video production, fact-checking, search optimisation and cybersecurity. Every figure here is in tens, and no graduate destination or placement rate is published.	Advanced
Chad	A two-day session for 120 young people on digital tools and financial inclusion, and a youth digital innovation and employment programme launched at a maker space. Full record The two-day session was a single cohort rather than a standing programme, delivered under a continental bank microfinance grant (session). The innovation and employment programme was launched with the national employment office and a francophone body in April 2026, and no budget figure is stated (programme). Two cohorts and a launch are the entire training record for a country of this size, against a national connectivity strategy whose planned investment is recorded elsewhere in this report.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Comoros	Thirty-four students received certificates from the digital technopole in June 2026; no placement outcome is published. Full record 2026-06 - thirty-four first-year computer-engineering students of the university's technology institute completed a four-week intensive web-development course and received certificates at a ceremony at the telecommunications ministry, four months into the technopole's pilot phase. It is the first completion count the base has held for the technopole. 2026-02 - a second training cohort was launched on Moheli in web and mobile development and digital marketing, an entry route through entrepreneurship rather than employment. Nothing on file follows anyone into work: no placement rate, no employer, no count of firms hiring. A certificate count is what the base can support, and it is not the same question as whether graduates find digital work.	No change, a first completion count with no earlier figure and no destination behind it
Congo	The project's 1,200-trainee target was carried forward unchanged into the 2026 work plan with no trained figure published in either year. Full record The 2025 work plan set 1,200 young people to be trained; the 2026 plan carries the same 1,200 by 2027, with no trained figure published in either year, in a project whose 2025 budget its own coordinator described as re-running unfinished 2024 activity. A five-month certified cybersecurity course, part of a commitment to train 25,000 African young people across 24 countries, has no national enrolment, cohort size or completion figure published since March 2025, and the research centre's training platform remains in pilot with about 3,000 free online courses against a 10,000-youth target and no published outturn fourteen months on.	Stalled
Cote d'Ivoire	About 250 specialists were trained in the first half of 2026 plus 88 auditors certified, against 1,200 in three years. Full record The agency published no certified-specialist figure at the window's opening. About 250 were trained in the first half of 2026 plus 88 auditors certified, against a target of 500 by year-end and 1,200 in three years. The continental expert deficit the director general cites carries no source. 2026-08-04 - a German-funded three-month cohort closed with 51 artificial-intelligence projects presented across finance, health, law, education and cybersecurity; participant numbers, cost and what becomes of the projects are not stated, and a project shown at a demonstration day is not a deployed system.	Advanced
Djibouti	240 young people completed digital-trades courses in October 2025, the only completion figure on file. Full record 2025-10-21 - 240 young people completed the digital-trades programme in cybersecurity, mobile development and web development, run with an international francophone partner. 2025-11-25 - an \$8m programme was launched to train 3,000 young people and women by 2029, around a coding campus, regional digital houses and support to a chamber of commerce skills centre; the coding school itself is a project with no intake or opening date published. No university graduation figure in a digital field, and no destination or employment figure for any cohort, is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
DR Congo	A jobseeker and employer platform went live, while the plan's 250,000-youth training target has no enrolment on record. Full record 2026-07 - the employment office launched a portal and mobile application on which jobseekers register profiles and skills and employers post needs, intended to build a national skills database; no user, vacancy or placement figure is held. The plan's human-capital pillar sets 250,000 young people to be trained in artificial intelligence, cybersecurity and programming, at least 3,000 in advanced digital skills, about 1,000 teachers in digital literacy and 30,000 cybersecurity jobs, all to 2030. Six months on, no source establishes a single enrolment against any of them and no budget line funds them. The measured training on file is 41 certificates awarded at one ceremony, on a programme running since 2017 with about 1,000 girls trained in total.	Mixed, an employment and skills platform went live while the digital plan's training targets have no enrolment against them
Egypt	A third cyber-skills academy edition targets more than 6,000 trainees across 17 governorates; the national training total is unchanged. Full record Artificial-intelligence and cybersecurity capability building is being expanded inside the judicial institutions (report). No participant count is stated. The national figure is 400,000 information and communication technology trainees in 2023/24, alongside about 250,000 science and technology graduates a year and more than 20 innovation hubs, and no fresher national total is on file at either end of the window. 2026-07-06 - a third academy edition opened for registration targeting more than 6,000 trainees across 17 governorates in three age-banded stages from age eight upward, delivered through institute premises and innovation centres with the national emergency readiness centre, the regulator and two technology partners. Two earlier editions were delivered, whose combined intake the third's target roughly matches; no completion or certification figures are published for them, and it is a training programme rather than a defensive capability. 2026-08-17 - a first phase concluded training close to 200 senior state-administration officials over ten days and sixty training hours, run by the communications ministry with the national training academy and aimed at 500 leaders across ministries, governorates and public bodies.	Advanced
Equatorial Guinea	Ten young people were selected for a vendor's technology programme in China (report). Full record Ten young people are travelling to China under a vendor's seeds for the future programme (report). It is a vendor programme, and the base holds no domestic training pipeline behind it.	Advanced
Eswatini	Artificial-intelligence, robotics and cybersecurity training was announced as the next phase at innovation hubs, and cross-ministry change agents are in training for the 2027 rollout. Full record The hub curriculum was announced at a hub handover as the phase beyond basic digital literacy (curriculum). Change agents across ministries are in training for the digital project's 2027 rollout (agents). Neither carries a cohort size, curriculum, completion measure or placement figure. Training change agents ahead of a rollout is the correct order, and it is the only training in this unit tied to a specific delivery date.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ethiopia	The national coding initiative passed five million enrolments and a first artificial-intelligence startup cohort graduated (milestone). Full record The 5 Million Ethiopian Coders Initiative, launched in July 2024, passed its target ahead of schedule at 5,005,146 enrolments, with a 7-million target set for August 2026 (milestone). The Ethiopian Artificial Intelligence Institute graduated the first cohort of a six-month AI startup programme, which exhibited solutions in healthcare, education, transport, language technology, smart cities, finance and human development (graduation). The Digital Foundations project's capacity-building component was rated satisfactory, with its own supervision recording that the impact needs to be systematically documented (aide-memoire). The base holds enrolments and graduations, not placements: nothing measures how many of these graduates enter the digital economy.	Advanced
Gabon	2,000 young people were enrolled for office-software training in June 2026, and 3,823 certified over eight years. Full record A laboratory programme reported 3,823 people certified in digital-economy skills over eight years. 300 public agents were trained in artificial intelligence, cybersecurity and computing in October 2025, and 2,000 young people were enrolled for office-software training in June 2026. A mapping of higher-education provision and intake capacity was published in July 2024. No institution's own annual report and no placement outcome for any cohort is held.	Advanced
Gambia	A national labour digital skill programme validated its methodology in December 2025 against a target of 280 certified. Full record It is funded at US\$3.35m through the regional digital integration programme, and no completion figure has been published (validation). A target of 280 certified is small against the country's labour force, and the base holds no other skills programme, certification count or employment outcome against which to place it.	Advanced
Ghana	The coders programme logged more than 12,000 course completions in its second phase, the first throughput figure published against a target of one million by 2030. Full record The figure was given at National ICT Week 2026, and completions are not people: no phase-one total is given alongside it, so it is the first point on a series with no earlier point to measure from (completions). A public university has embedded the programme in its own teaching (university) and 2,000 additional laptops were provided (laptops). A separate government-funded scheme took 2,000 of the 3,000 places allocated to Africa for vendor-certified microdegrees in cloud, artificial intelligence, cybersecurity and data analytics, with 600 paid internships and a five-region pilot (microdegrees); its cost is not disclosed despite being fully government-funded (microdegrees). 2026-08-31 — a five-day training of trainers in data communications and access network technologies opened at the national centre of excellence, delivered by a vendor's certified experts, with each completing trainer expected to train at least 20 members of the public (training). It is the first statement of how the programme intends to reach its target: through a trainer multiple rather than direct delivery.	Advanced
Guinea	More than 10,000 people were reported trained in digital skills in the ministry's 2025 sector review. Full record The figure is ministry-reported with no cohort breakdown, course list, completion rate or destination data behind it (sector review). No literacy measurement, employment outcome or baseline exists against which to read it, and the base holds no digital literacy programme or measurement of any kind.	Advanced, on the ministry's own figure

COUNTRY	DEVELOPMENTS	PROGRESS
Guinea-Bissau	No graduate count or destination series exists for Guinea-Bissau. Full record Nothing in the base counts Guinean technology graduates, or where they go. The cohorts that are counted are small and programme-shaped: 15 entrepreneurs from 52 proposals at one incubator, 30 projects in a fund's first cohort, 22 youth-network leaders trained in digital content and online safety and 50 women completing a digital security and financial literacy trainer course.	No change
Kenya	The enablement programme reports more than 140,000 young people trained and 41,000 linked to opportunity, on hub counts that do not reconcile. Full record The commissioning series reaches 117 hubs and the installed-base series about 350, on mutually inconsistent counts with no published register (117th hub, installed base). The throughput figures are the implementer's own and not independently evaluated (throughput). For the other national programme the only first-hand document held is a 2025 survey-based case study, and the state publishes no enrolment or outcome figure at any date (case study). A bill would establish a national database of qualifications maintained and published by the qualifications authority, extending to foreign qualifications, with awarding institutions required to notify within 90 days of issuing one; no enactment date, hosting arrangement or access rule is settled (bill, provisions).	Advanced
Lesotho	An AI skills programme began in June 2026, reported as the country's first, while a corporate training pledge has delivered nothing in twelve months. Full record The AI Skills Development Programme launched with the United States Embassy under the Sebatatso initiative on 17 June 2026, reported as the country's first digital-entrepreneurship and artificial-intelligence tools training (programme). Digital-skills training pledged by a mobile group and a cloud provider at the group chief executive's visit in August 2025 has nothing on record delivered in the twelve months since (pledge). No participant, completion or placement figure is published for either.	Mixed, a first artificial-intelligence skills programme running against a corporate training pledge undelivered a year on
Liberia	41 of 387 applicants completed a machine learning bootcamp; no national series tracks where graduates go. Full record The bootcamp that graduated on 28 January 2026 took 387 applications and produced 41 completions over three months at the University of Liberia, with 200 more trained in advanced Python, cybersecurity and data engineering. The baseline against which to read that is the national diagnostic: four of about 30 tertiary institutions offering IT-related bachelor's programmes, no IT master's degree available, and no national series counting ICT graduates entering digital employment. That measurement gap is itself the finding — the cohort is counted, its destination is not.	No change, a first count with no earlier figure behind it
Libya	The largest university's technology faculty reports 1,208 cumulative graduates, none in cybersecurity or data science and AI. Full record The faculty's own facts page gives 1,208 graduates cumulatively and records that none has yet come out of the cybersecurity or the data science and artificial intelligence tracks. It is a supply figure with no destination attached: nothing in the base counts Libyan technology graduates entering employment. The training that is being added sits outside the degree pipeline, in bootcamps and a 150-seat vendor cohort.	No change, a first count with no earlier figure behind it

COUNTRY	DEVELOPMENTS	PROGRESS
Madagascar	The ministry received 259 applications for ten established specialist posts in artificial intelligence, data, cybersecurity, telecommunications and digital law. Full record The applications were received by 1 August 2026 for ten established civil-service posts, and no appointment has been announced (recruitment). Applicants have publicly asked for integrity guarantees on the selection. The ratio is the only labour-market signal in the base for the country: no graduate count, employment figure or salary measure for the sector is held.	Advanced
Malawi	Over 19,000 young people, 10,000 of them female, were trained through ten technology hubs to 2024, and a second entrepreneurs lab ran in Mzuzu in 2026. Full record The training figure is cumulative over 2017 to 2024 rather than an annual rate, and no successor training count is published; the acceleration project's own training indicators are not reported in this base (training). A second edition of an artificial-intelligence and digital solutions lab trained 24 entrepreneurs from four northern districts in tools for marketing, customer engagement and financial management, under German and European programmes; no cohort total across editions, curriculum, certification or follow-up measure is stated (lab, initiative).	Advanced
Mali	A digital-skills programme for 15,000 young people opened first-cohort recruitment in August 2026, and an operator centre placed 350 graduates. Full record Recruitment for the first cohort opened on 1 August 2026 under a convention with a local association, targeting 15,000 young people (programme). An operator's digital centre reported 350 young people placed on the labour market by July 2026, operator-reported (placements). One target and one company's figure are the whole of the labour-market evidence for the country.	Advanced
Mauritania	A youth digital employability programme launched in July 2026 for 2,150 beneficiaries across six cities, about 2,000 of them young people. Full record The programme is financed by a French fund and delivered by an external implementer, succeeding a predecessor that closed in 2025; the implementer puts its three-year record at about 5,000 people given basic digital skills (programme). No completion, certification or placement figure is published for the current programme, and no national count of digital graduates or of employment in the sector is held.	Advanced
Mauritius	A national training target of 50,000 people in one year covers professionals, ninth-grade pupils, teachers and civil servants on a Rs 25m platform. Full record The target breaks down as 25,000 professionals, 12,000 ninth-grade pupils, 8,000 teachers and 5,000 civil servants (target). No completion or enrolment figure has been published. It is the largest single skills commitment in the base for the country and the base holds no baseline of current skills against which to read it.	Advanced
Morocco	The first paid work-study data and artificial intelligence master's opened with 30 students across four corporate hosts. Full record The target is set: 55,000 digitally skilled graduates by 2029 under the higher education programme. The route being built toward it runs through industry: the country's first paid work-study data and artificial intelligence master's opened in October 2025 with 30 students and four corporate hosts. No series counts graduates entering digital employment, so the target has no published progress measure against it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mozambique	A EUR 20m credit was ratified for a programme placing final-year students and graduates into technology employment, and a national programme targets about 40,000 young people. Full record 2026-04-02 — the Council of Ministers ratified a EUR 20m credit agreement funding a national programme for final-year students and graduates entering technology employment, start-up incubation and entrepreneurship, run through the education ministry with the science-park company and two enterprise agencies. 2026-06-17 — the youth ministry signed a memorandum with two companies for a national digital-skills programme targeting about 40,000 young people — 36,000 in digital literacy and 3,660 in advanced-technology bootcamps — piloting in five provinces. The policy base is older than either: the 2019-2028 information society strategy sets education and human development as its first strategic axis. Seven years in, no graduate count, placement rate or completion figure against that axis is published, so two new programmes are being started over an unmeasured baseline.	Advanced, two funded programmes were agreed against a strategy axis with no delivery record behind it
Namibia	The science and technology university added eleven new qualifications in January 2026 including a bachelor's in artificial intelligence. Full record The new qualifications include a bachelor's degree in artificial intelligence and honours degrees in artificial intelligence, data science, information security, human-computer interaction and digital forensics (qualifications). A vendor-led five-year national talent cultivation programme targets 1,000 ICT learners, 50 certified engineers and 200 women engineers (programme, congress). The national instrument behind the pipeline is the training authority's five-year plan, which states that the skills development system as a whole has not yet achieved what was expected of it (plan). A university runs an artificial-intelligence and robotics accelerator, and the country holds three UNESCO chairs, one in secure high-performance computing. No graduate count for any digital qualification is published.	Advanced
Niger	A youth digital-skills caravan is running in regional stages, which the organisers say will cover all eight regions and reach more than 800 young people. Full record The Tahoua stage of the digital skills caravan drew more than 200 applications for a little over 100 places, on the leg's own focal point's account (testimony), and the communications minister tied digital sovereignty to skills at a technical school graduation in Niamey (ceremony). The Maradi stage opened in August 2026 on a two-day programme including artificial intelligence (caravan). The coverage and reach are the organisers' own statements and no completion figure per stage is published, so the base holds a plan and one dated stage.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Nigeria	The three-million talent programme reports 1.87m registrations and more than 135,000 trained across three cohorts, a figure unmoved since January 2026. Full record Registrations run at 1.87m across all 774 local government areas with more than 135,000 trained across three cohorts and 15,000 job pathways created, against a target of information technology reaching 22 per cent of gross domestic product by 2027 (programme); the figures are the organisers' own and no independent evaluation is held (programme, commitment). The trained count is unmoved since at least January 2026, which is a stale-boilerplate flag rather than evidence of a higher count, and the programme has never stated whether it counts completion or enrolment. A ministerial figure of nearly 300,000 is the programme's own separate community-reach category, not a rival trained count (placement). A free state academy targets 10,000 young people and 100 certified trainers (academy), two foundation programmes opened 2026 applications with no cohort size or placement figure published (applications), and a private student aid scheme of 50 million naira opened for a single round (aid). 2026-08-24 — a foundation-funded digital-skills programme began delivery with its first orientation at a Kano polytechnic, its delivery partner stating it runs across ten states with three northern locations. No cohort size, completion rate or placement figure is published.	Advanced
Rwanda	The national digital skills framework sets the competency standard governing training providers; no graduate-flow measurement is published. Full record The framework published in November 2023 establishes proficiency levels and competency areas as the national digital-skills standard, governing training providers and by design the pipeline into the sector (framework). What the base does not hold is any count: no figure for graduates entering digital roles, no tracer study, no employer survey. What exists instead are institutional facts — a coding academy, an institute of computing and an inclusive digital transformation centre already on the ledger — and none of them publishes an outflow figure.	No change
Senegal	The the statistics school 2026 cohort drew students from ten African countries and the national agency used the graduation to press ministries to recruit them, and sovereign-cloud engineer training has not started. Full record The agency's intervention states an absorption problem without measuring it: no figure is published for how many of the 900 graduates are employed in domestic public statistics (cohort). The digital minister states the sovereign-cloud infrastructure is deployed and tested and that training has not started; no contract, value or schedule is held (training). A US\$200m five-year skills commitment announced in September 2019 is the largest single skills commitment in the base, and seven years on the base holds no evidence of delivery (commitment).	Mixed, a statistics school graduating a large cohort while the national agency presses ministries to absorb them and cloud-engineer training has not started
Sierra Leone	A youth digital-literacy programme graduated eighty in August 2026, donor-funded and delivered by a non-governmental academy. Full record Eighty graduated in August 2026 (programme). The outcome reports are the graduates' own and no tracer study is held, so what the programme produced beyond attendance is unmeasured. It is the only youth training instrument in this ledger.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	61.0 per cent of surveyed computer science graduates were in related roles and 79.7 per cent planned to seek work abroad; a certification cohort graduated 207. Full record A cross-sectional study of 300 graduates in Mogadishu, fielded in January 2026, finds 61.0 per cent employed in computer-science roles and 79.7 per cent planning to seek employment abroad, naming limited openings, nepotistic hiring and inadequate technical skills as the barriers (study). A professional certification programme graduated its first cohort of 207 across five digital tracks in October 2025, reporting USD 42,963 in verified graduate income and over 90 per cent in work, freelancing or enterprise — the programme's own unaudited figures (graduation). The sector diagnostic records tracking as dependent on infrequent surveys (analysis).	Advanced
South Africa	A skills fund went to year-round applications with 97% of 1,800 participants absorbed into employment, while the 2020 national strategy is under review with no replacement. Full record 2026-08-25 — a R200m skills fund dropped its fixed application windows for year-round applications, having taken more than 1,800 young people across all nine provinces, 97% of them absorbed into employment and over 75% still employed after six months, against operator targets of 40,000 digitally skilled workers a year by 2030. 2026-07-23 — the strategy did not move: the 2020 national digital and future skills strategy is under comprehensive review with no replacement, disclosed in a written parliamentary reply rather than announced, alongside a national competency framework still in development. The department declined to forecast artificial intelligence's net employment effect. 2026-07-22 — and the institution that funds sector skills was referred for a governance assessment. The measurement of the gap is now better than the response to it. Employers report about 7% of ICT and engineering posts unfilled, with software developers, network engineers and security specialists hardest to fill, and attribute the gap 26% to basic-level training, 24% to graduate pipeline throughput and 21% to the pace of technological change, in a development bank report produced with the higher education department.	Mixed, the delivery programmes moved and the national strategy did not
South Sudan	A state digital skills programme is costed at US\$2,806,100 for three centres training more than 8,000 people, and its intake figures differ between the partner and the minister. Full record The implementing partner supplied the budget; the state minister put the intake at 5,000 residents and 3,000 civil servants (programme). An educational technical cooperation project committed US\$22,336,740 for a second phase in 2020 after US\$7,084,827 for a first in 2016, both year-precise and stated in dollars by the financier (second phase, first phase). Neither carries a completion, graduate or placement figure at any date.	Advanced
Sudan	An operator digital-skills programme ran workshops for content creators in 2025, and it is the only training data point held for the country. Full record The programme launched workshops in digital media and online marketing for content creators (programme). No participant numbers, duration or outcome measures are given, and it has not been refreshed since. It is the only capacity or training record in this ledger, against a government standing up an identity credential, a payment switch, a civil-service records system and a national services platform at once.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Tanzania	Workforce training opened for 110 participants across four priority areas, and sixteen graduates travelled on overseas artificial-intelligence scholarships with 34 more expected. Full record The workforce training opened in the commercial capital with European partners; no budget, duration, certification or repeat cadence is stated (training, resilience). The education minister told a parliamentary committee that sixteen graduates had travelled and 34 were expected; no budget, selection criteria, bonding terms or return-placement plan is stated, and nothing later confirms the second cohort travelled (scholarships). An operator foundation expanded a digital skills programme for young people with no cohort size, curriculum, cost or completion figure published (foundation).	Advanced
Togo	A first cohort of corporate data-protection correspondents was certified after a three-day session, and a European support programme runs to 2030. Full record The correspondents programme flows from the 2019 statute, and no target cohort size or timetable for later cohorts is published (cohort). The European support programme for the digital transformation of the economy was committed in 2024 at year precision and runs to 2030; the aid-transparency record is the sole account and carries no activity report (programme). Certifying data-protection officers inside companies is the mechanism by which a statute with no enforcement record reaches a controller, and one cohort is where it stands.	Advanced
Tunisia	Digital skills are named in the plan annex approved by law in July 2026, and a first cohort of 100 women entrepreneurs opened in August. Full record The skills line is named in the plan annex (skills), with no target, budget or programme attached in anything held. The women entrepreneurs cohort opened in August 2026 with the training launch's own date not established in the source (cohort). One cohort of a hundred is the entire delivered training record for this country in the period.	Advanced
Uganda	An inventory of commercialisable software was ordered on a two-week deadline, and an entrepreneurship programme launched its final cohort. Full record The inventory addresses a past-pilot scale gap named by an operator in June 2026 (inventory, commercialisation). The entrepreneurship programme's fourth batch is the project's final cohort, and the institute states entrepreneurship becomes a standing pillar after the project closes (batch, innovators). A US\$200m skills commitment running to 2030 is the largest single skills commitment in the tracked non-state set (commitment). 2026-08-31 — an operator's skilling programme graduated 503 young people in its 2026 cohort at the National ICT Innovation Hub, in a hybrid course covering ICT, digital marketing, e-commerce, cybersecurity and artificial intelligence, taking its cumulative total to 1,191. The counts are the operator's own, and no employment outcome, start year or cost per participant is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zambia	A digital skills and capabilities component was board-approved within the acceleration grant, and a vendor academy training commitment was included in the artificial-intelligence data centre memorandum. Full record The skills component was board-approved with its parent grant in September 2025 (component, appraisal). The vendor training reports no start date, cost, curriculum or intake process (academy). Both are components of larger instruments rather than programmes with their own delivery record, which is why neither carries an intake figure. 2026-08-31 — a ride-hailing company's STEM fellowship, begun in Zambia in 2024 with 30 students, expanded into a pan-African programme across six countries and selected 24 fellows from more than 600 applications, with a graduation and pitch day set for Abidjan on 17-19 September 2026. The 2026 cohort is smaller than the single-country intake it grew from, and no per-country allocation, financial value or outcome is published — an expansion in reach rather than in scale.	Advanced
Zimbabwe	An artificial-intelligence grand challenge launched in August 2026, and a digital skills programme targeting 1.5 million people is described as delivered with a Gulf state. Full record The challenge's own account gives about 60 participants against 68 projects reported, which does not reconcile and is unestablished (challenge, progress, strategy). The 1.5 million target is described as delivered in partnership with a Gulf state (skills). More than 3,000 youths were trained under a government cybersecurity programme (cyber), and a digital skills ambassadors programme was named at the strategy launch (ambassadors).	Advanced

ABOUT THIS DOCUMENT

EDITION	2026-09-06-2
CURRENT EDITION	https://corpus.data-landscapers.io/topics/capacity-training/capacity-training-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/capacity-training/capacity-training-progress-2026-09-06-2.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.