



PROGRESS REPORT

Data Storage: progress report, 2025-09-01 to 2026-09-06

Edition of 2026-09-06-2 · compiled by Claude Opus from the documents in the Corpus repository

53 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

LOCAL DATA CENTRE CAPACITY (ALL PROVIDERS) · LOCAL DATA CENTRE CAPACITY (NATIONAL PROVIDERS) · OFF-SITE BACKUP CAPACITY

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

The place reports do not share one window; the period above is the range they span.

Local data centre capacity (all providers)

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	The research cloud platform and its incubator are live, unchanged since March 2025. Full record The platform was launched in March 2025 on open-source cloud and container technology, with an incubator attached targeting 100 startups a year from 2027, and nothing revises it. No capacity, tenancy or utilisation figure is published for it or for any commercial facility in the country. Against mandatory data localisation and no hyperscaler presence, the base holds one research cloud, one state centre and one construction site - and no measure of what any of them holds.	Advanced
Angola	A commercial data centre opened at up to 3 MW over more than 800 racks, while the only Tier IV project has produced nothing since 2023. Full record 2025-10-02 — the country's first Tier III commercial facility opened at up to 3 MW and more than 800 racks over 19,000 square metres on US\$30m, near the cable landings, with a plan to exceed 7 MW within five years. Its operator contracted six times as much power across its group in the first half of 2026 as a year earlier. Against it, a second commercial project announced in 2023 as the country's first Tier IV facility at over 10 MW and 2,000 racks, financed but not built, has no source since and never had a stated completion date. Three years of silence on the only Tier IV project in the country is the counterweight to one facility opening.	Mixed, a Tier III commercial facility in service while the only Tier IV project has been silent for three years

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	A gas-powered private data centre completed its first full quarter of continuous operation, and a solar campus aimed at hyperscale compute remains a memorandum. Full record 2026-08-03 — a private data centre reached its first full quarter of continuous operation for the quarter ended 30 June 2026, fully commissioned, with revenue the company describes as modest and at proof-of-concept scale, designed for up to 1MW with expansion subject to funding, against a first module under commissioning with generators en route and no revenue in September 2025. 2025-10-02 — a solar-powered campus targeted at hyperscale and artificial-intelligence compute is at memorandum stage inside a planned energy hub and industrial park, reported as a Dutch and American venture, with no capacity, cost, site approval or timeline and nothing on file since. One small facility running and one large one on paper is the private half of the country's storage capacity; the state half is reported above.	Advanced
Burkina Faso	A domestic commercial hosting provider launched in July 2026 with more than 600 domain names and more than 196 web hostings, where no wholly domestic provider was on record. Full record 2026-07-31 — a commercial hosting provider launched under ministry patronage, operating with more than 600 domain names, more than 196 web hostings and 98% availability at launch, offering services from domain registration through virtual and dedicated servers to colocation, framed as a digital sovereignty asset. No wholly domestic commercial hosting provider was on record before it. Capacity, tier, certification and continuity are unstated, and the wholly-local claim is unverified. It matters because the localisation doctrine reported under policy obliges public bodies to host nationally, and until this launch the only national capacity on the record was the government's own — so the private half of a localisation policy is one provider, three weeks old at the window's close.	Advanced
Burundi	No shared government data centre exists and capacity is being added one agency at a time, a development agency tendering for its own racks. Full record A country diagnostic records that no shared government data centre exists, that the revenue office, the central bank and the presidency each run their own, that the backbone company hosts a national data centre other public agencies use for backup, that it operates one level-3 data centre built for USD 2 million, and that there are only about four data centres of decent grade in the country. 2026-02 — a development agency published a full national open tender for data centre racks, stabilisers and projectors with technical specifications and quantities. It is concrete in-window procurement of physical capacity, and it is for one agency's own facility rather than for a national one — which is the pattern the diagnostic described six years earlier and nothing since has changed.	Advanced, agency by agency
Cameroon	A United States company stated an intention to invest US\$75m in an artificial-intelligence data centre and power plant at Douala. Full record The intention was announced on 27 August 2026 at the inaugural bilateral economic and commercial dialogue, as one project among an estimated US\$7bn of investment and trade opportunities floated there (announcement). No agreement, site, capacity, financing arrangement or date is on record, and the pairing of a data centre with its own power plant is the part worth noting: the developer is proposing to supply the power rather than to draw it. The national provider's own facility is recorded separately.	No change, a first position with no earlier figure behind it

COUNTRY	DEVELOPMENTS	PROGRESS
Chad	The national data centre is built and awaiting audit and certification, an eighteen-month slip on a January 2025 statement that inauguration was forthcoming. Full record Building and operational equipment are confirmed complete with audit and certification the last step before inauguration; the facility is four storeys at the capital, measured at about 500 square metres per level and about 2,000 in total by two accounts (centre, audit, finalisation, sovereignty). One hundred government micro data centres are provided for as a clause of the audit agreement rather than as a project with its own instrument (micro centres). A facility complete but uninaugurated for eighteen months, with a hundred more announced inside an audit contract, is the shape of this unit's hosting programme.	Advanced
Congo	A feasibility study opened on a regional data centre attached to a gas plant, and a sovereign hosting programme was named. Full record 2026-06 - a centre of excellence and a non-governmental body signed a protocol opening a feasibility study on a regional data centre attached to a gas plant, framed as an energy and digital nexus, with experts assessing the site's energy potential. No cost, timetable, capacity or financier is named: a study, not a build. 2026-07-28 - a published roadmap named sovereign hosting and connectivity infrastructure at the two highest tiers as one of nine structuring programmes, with no budget, site or date attached and no published national data-centre programme distinct from the regional backbone build.	Advanced
Cote d'Ivoire	A second Tier III facility was inaugurated at the technology park in October 2025, while a GPU hosting platform did not appear. Full record 2025-10-02 - a Tier III facility was inaugurated at the technology park, construction begun November 2024, presented as the first sovereign Tier III facility in francophone West Africa; no IT load, floor area or customer figure is stated. The carrier-neutral facility operating since September 2024 is still at a design capacity of about 400 racks and 1.5 MW of IT power in a 2,790 m2 building, with group committed capital up to US\$380m and contracted power across six countries six times higher in the first half of 2026 than a year earlier - group figures, not Ivorian ones. A GPU hosting platform announced in February 2025 for service from that year's second quarter has no launch, capacity, pricing or customer on file.	Mixed, a second Tier III facility was inaugurated while a sovereign GPU hosting platform passed its stated start with nothing on record
Djibouti	The Tier III facility and cable landing station inaugurated in November 2024 is in service; a second joint venture has not moved. Full record The facility was inaugurated on 25 November 2024 and is in service, unchanged through the window, with no capacity, utilisation or tenant figure published. A data centre joint venture between an operator and the sovereign fund was announced with no construction on record, and its stated first phase of 2026 is unverified; the 50,000 square feet, 5 MW and US\$50m figures are the parties' own. Nothing on file since the announcement.	No change
DR Congo	The largest facility is unchanged at 400 racks, 1,542 square metres and 1.5 MW; only its parent's capital moved. Full record The facility has operated since August 2024 as the country's largest, Tier III certified, at 400 racks over 1,542 square metres and 1.5 MW, on US\$30m invested. No utilisation, capacity-sold or expansion figure is held, and its position did not move in the window. What moved is its parent's balance sheet: committed capital rose from US\$350m to US\$380m, with six times as much power contracted in the first half of 2026 as a year earlier. That is group-level across six live markets and none of it is allocated to this country in the source, so it says nothing about capacity here.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Egypt	Ten data-centre licences were issued over two years, and the government's AI data-centre build is contested between a Chinese vendor's bid and a United States consortium with no award on file. Full record The base holds no licence count or list at the window's opening. Ten licences were issued over the preceding two years, with the regulator stated to be continuing to expand issuance, the tenth going to a contractor developing with a technology partner on a stated initial US\$400m first-phase investment, with no site, capacity or opening date stated. No licence register, licensee list or licence conditions are held. One campus is reported at 25 MW operating with plans to expand to 45 MW, among Africa's largest operational facilities, against continental capacity of over 500 MW operational and 890 MW in the pipeline, and an expansion by a regional operator is named in that pipeline with no site, capacity, investment figure or date given.	Advanced
Equatorial Guinea	A digital economic zone at the new capital is under evaluation around artificial intelligence, big data and high-performance data centres. Full record No instrument, site or investment figure is published (zone). No commercial data centre exists anywhere in the base, so the whole of the private-capacity record is a zone under evaluation and a data centre bundled into a subsea cable agreement with Nigeria.	Advanced
Eswatini	A government assessment finds ministries depend heavily on the National Data Centre with no internal fallback. Full record The assessment finding is that dependence is heavy and internal fallback absent (assessment, centre). No capacity, tenancy, availability or redundancy figure is published for the facility itself. A single national facility with no ministry-level fallback is a concentration risk the state's own assessment names and nothing on record answers.	No change
Ethiopia	The country is named among markets diversifying Africa's estate, with no capacity figure of its own on the record. Full record A July 2026 survey of African capacity names Ethiopia alongside Nigeria, Kenya, Egypt, Ghana and Morocco as markets diversifying an estate in which South Africa holds more than 60% of operational capacity (capacity survey). No megawatt figure, facility count or pipeline is given for Ethiopia itself, so the base records that the country is on the list and nothing about where on it.	No change, a first mention with no capacity figure behind it
Gabon	92 racks and 1 MW entered service in July 2026, against about 95 per cent of national data previously hosted abroad. Full record The country had no data centre in service before July 2026; 92 racks and 1 MW went live on 3 July, with a further 160 racks and over 1 MW due end-November to early-December 2026 (capacity, second facility). About 95 per cent of data produced in the country is hosted outside it, reported by the operator that built the alternative, with no independent measurement held (hosting share). Utilisation is published at neither site.	Advanced
Gambia	The first private data centre entered service in April 2026, on a base that had held no data centre of any kind. Full record It was built by a domestic group with a mobile operator and a long-term foreign vendor (inauguration). With the state facility opened three months later, the country went from no data centre to two in a single quarter, and no capacity, occupancy or price figure is published for either.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	About 4.8 MW of live critical load across 8 to 10 commercial facilities in 2024, against a campus with 30 MW committed and expansion designed to 150 MW. Full record The 2024 estimate carries 7 MW in construction, about 60 per cent occupancy and about US\$12m of annual commercial revenue, and is an analyst's own modelled figure written for a European investment facility (market brief). The largest facility by committed capacity is a logistics-park campus at 30 MW designed for expansion to 150 MW, known only from a regional trade round-up with no Ghanaian primary (campus). A carrier-neutral facility connected to a subsea landing was commissioned in late 2025 at up to 1.7 MW and 500 racks, the two held accounts dating it a month apart (commissioning, opening). A 10 MW facility expandable to 30 MW on about US\$100m was announced in 2023 with construction due in 2024 (announced facility); no operational date, delay or cancellation is on file and the whole record is that press release (announced facility).	Advanced
Guinea-Bissau	A data centre appears as a named line in the 2026 budget; no facility or capacity figure is published. Full record No Guinean data centre capacity figure exists in the base, from any provider. What exists is intention with money attached: the 2026 budget's digital transformation line covers a data centre alongside the financial system, communications and an enterprise system, and the cybersecurity feasibility study scopes a national cloud.	Advanced
Kenya	The largest operating campus targets 22.5MW, while a 44MW build slipped to July 2027 and a 100MW geothermal project stalled on commercial terms. Full record The operating campus is the anchor site for a hyperscaler cloud region, two sovereign clouds and an artificial-intelligence lab, with 11 acres bought for a second Nairobi campus (expansion, anchor role). The 44MW build runs in two phases at US\$150m with a dedicated 135 MVA substation in a special economic zone and on-site solar (deferral); anchor-tenant talks with four hyperscalers rest on the operator's word alone (deferral, groundbreaking). The geothermal project broke ground in 2023 on a 60MW masterplan and was rescoped in 2024 to a 100MW first phase with stated potential to 1GW (rescoping, groundbreaking); at the same site a US\$1bn, 100MW build targeting a May 2026 launch has broken no ground, the sponsors having asked the government to guarantee annual uptake of capacity including by neighbouring countries and the government having declined (stall, power constraint). A foreign firm has separately proposed a US\$1.5bn offshore facility powered by liquefied natural gas and designed to bypass the grid, with no capacity, timeline or site disclosed (proposal). One operating facility publishes a specification: four halls certified to Uptime Institute Tier III and 7.5 MW of available site capacity, which is not delivered load.	Mixed, one campus is financed and building while the two largest announced projects have stalled or slipped
Lesotho	Project Kobong was approved in July 2026 as a green-powered artificial-intelligence data centre at Mokhotlong, with construction targeted for 2029. Full record The project was approved and launched at a ceremony hosted by the United States Embassy on 31 July 2026, on a binding memorandum covering pumped storage and a data centre at Mokhotlong, conditional on feasibility, financing, permitting and definitive agreements (approval, partnership). Construction is targeted for 2029 (account, first data centre). The base holds no operating commercial data-centre capacity in the country at all, so the whole of this indicator is a project not due to break ground for three years.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Liberia	The only published Liberian capacity figures are the cable landing station's own rack specifications. Full record The consortium's colocation page offers climate-controlled racks at 2 to 10U at 1kW with a 2kW maximum, 24U at 3kW and 42U at 5kW at the Monrovia landing facility, with uninterruptible and generator power, air conditioning, fire suppression and cross-connect support. These are offered configurations, not installed or occupied capacity, and no other Liberian facility owner publishes its own figures. What is being added is visible only through procurement: a June 2026 tender for eight application servers, four database servers and two storage arrays for the National Single Window.	No change
Libya	The only data-centre capacity on file is Almadar Aljadid's Tripoli and Benghazi facilities; a 2019 Tripoli project has nothing on file since. Full record Root-server instances entered service in October 2025 in Almadar Aljadid data centres in Tripoli and Benghazi, which is the base's only evidence that a national provider operates data-centre space (root servers). A Trans-Sahara and Tatweer data centre was announced for Tripoli in October 2019 for delivery in early 2020, and nothing on it has appeared since (announcement). No floor area, rack count, tier rating or customer figure is held for any facility in the country.	No change
Madagascar	A commercial capacity estimate for 2024 is the only figure held; government capacity was tendered in February 2026. Full record A market briefing gives a country-level commercial data-centre capacity estimate as at 2024, the only such figure located (briefing). Infrastructure equipment for the two government data centres was tendered in three lots in February 2026 (tender), after an air-conditioning quotation for the secondary site in August 2025 (quotation). No regulator return, no operator-by-operator inventory and no commissioning date for the state facilities is held. The commercial figure is a market brief, not a supervised return.	Advanced
Malawi	A commercial data centre opened in Lilongwe in 2026 and an operator third facility passed its stated build window, against 3 per cent of content served locally. Full record The commercial facility is in operation offering local hosting, positioned against the foreign-currency cost and data-ownership exposure of offshore hosting; capacity, tier and pricing are not stated and the account is company-reported (facility). An operator announced a third data centre for construction within three months in March 2026; that period ended in June and the base holds no record of a start, a site or a completion (third centre). A byte-weighted measurement puts 3 per cent of web content served locally and 62 per cent regionally, primarily from South Africa, the lowest local share among the economies in the study (locality); it is a single measurement on a methodology the publisher describes as under development (locality).	Mixed, a first commercial facility in operation while only 3 per cent of web content is served from inside the country
Mauritius	Ten facilities operate across five locations, unchanged in count for a year, and a carrier-neutral green data centre was announced at a regional summit in August 2026. Full record The estate is ten operating data centres across five towns, including a carrier-neutral facility designed to the highest resilience tier and the internet exchange point; no new facility has been reported since (estate). A carrier-neutral green data centre and a digital embassy village were announced at a regional summit in August 2026 as the digital leg of a bid to position the country as a regional hub, with no site, capacity, cost, operator or date stated (announcement).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Morocco	There is no national facility count with an established counting rule; the state's last capacity measurement is 98 MW for 2020, and one 1.5 MW facility opened in 2025. Full record The widely repeated count of twenty-three, said to put the country ahead of South Africa, is a September 2023 tally of facilities certified by one institute, not a current census; other published counts use unstated rules and are not commensurable with it or with each other (monograph, comparison). The economic and social council's national series ends at 98 MW installed in 2020, of which 14 MW was outsourced, and runs 52 MW in 2014, 79 MW in 2018 and 88 MW in 2019; no later national figure has been published (series). An operator inaugurated a data centre at Nouaceur in November 2025 at 1.5 MW initial capacity, certified, with more than 1,000 solar panels (facility).	Mixed, a new certified facility in service against a national capacity figure six years old and no reliable estate count
Mozambique	The national count stands at seventeen or eighteen on one 2025 speech, above a 400-rack Tier III facility and a US\$25m operator centre. Full record The only national count is a figure given by the Prime Minister in March 2025, which two accounts of the same sentence report as seventeen and as eighteen; nothing later has been published and the university facility and two announced availability zones appear in no national count (count, account). The independent carrier-neutral facility at Beluluane is Tier III certified with 400 racks, 2,000 square metres of white space and 3 MW of information technology power, indirect adiabatic cooling at a stated power usage effectiveness of 1.3, and eight connectivity providers terminating fibre into two meet-me rooms (facility). An operator's Tier III centre at Matola opened in March 2025 at US\$25m with direct access to a subsea cable (centre), and a network operator announced co-location into the independent facility in July 2026 (co-location).	Advanced
Namibia	Two commercial data centres are named as established, one operator-run and one run by an aerospace company with a national university. Full record No capacity, load or customer figures are held for either facility (facilities). They are the whole of the country's operating data-centre estate on this record, and the case for hosting compute in the country rests on the subsea landing rather than on installed capacity.	No change, two commercial facilities named with no capacity, load or customer figure for either
Nigeria	About 26 facilities carry 50 to 56 MW of declared live capacity on one count and about 28 MW on another, with a US\$250m hyperscale campus and a 4.5 MW operator facility among the builds. Full record One trade tracker maps about 26 facilities, eighteen of them commercial colocation, at about 50 to 56 MW of declared live capacity rising to about 124 MW when design specifications are counted; an independent research house measuring capacity active, under lease or readily available puts it at about 28 MW across about fifteen live facilities against about 80 MW at full build. The two counts are not reconcilable without their definitions, and the country is Africa's second-largest market at about 15 per cent of continental capacity (estate, briefing). A credit rating agency puts national capacity at about 197 MW in September 2026, a third basis again, and rates power availability for data centres very low, citing self-generation and grid instability (rating). A US\$250m campus backed by the sovereign wealth fund is in build toward about 100 MW (campus), an operator's first phase runs 4.5 MW and 780 racks scaling to 9-14 MW (operator), a colocation facility is expanding to 24 MW by 2027 (expansion), a 2 MW facility opened in Lagos in 2025 (facility), and a second operator announced a 38 MW build of more than 3,000 racks at over US\$120m (build).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Rwanda	A national data centre is named in the sector plan with no capacity, load or ownership figure published, and the country hosted no hyperscale facility as at March 2026. Full record The facility is named in the ministry's sector plan for 2024 to 2029 and no capacity, load or ownership figure is published anywhere the base holds (centre, plan). Data centre and cloud service directives issued in 2023 govern the national facility, and they are dated only by the sector plan because they carry no date of their own (directives). That is the whole of the domestic hosting record: one facility with no published capacity, governed by directives whose date has to be inferred.	No change
Sao Tome and Principe	The procurement agency tendered servers and disaster recovery for the digital identity data centre, and the decision is not confirmed. Full record The tender covers servers and a disaster recovery arrangement for the identity data centre, inside a wider government data-centre modernisation (tender, mission). The tender's own body is an attached document that has not been read, so scope, value and specification are unstated. No award or decision is confirmed. That a disaster recovery arrangement is being procured alongside the primary is worth noting: it is the only redundancy design named anywhere in this ledger.	Advanced
Senegal	The national data centre was commissioned in June 2021 at US\$18.2m, externally financed and built, and a second commercial facility broke ground in January 2025. Full record The national facility's figures come from an academic analysis citing secondary sources, with no domestic primary held (centre, financing). A commercial facility broke ground in January 2025; its target year has not expired, so it is not recorded as stalled (groundbreaking, build). The count of data centres operating in the country reaches the base only as a continental reference-study figure at mid-2025, cited and not absorbed; no domestic primary count and no capacity figure is held (count).	No change
Seychelles	An operator data centre was built under a turnkey project relocating and modernising the network into a hybrid network cloud. Full record The turnkey award was made in December 2021 (project). Its continued operation is inferred only from the 2026 fifth-generation launch it enabled. No capacity, tenancy or availability figure is published, and no other data centre — commercial or government — appears anywhere in this ledger.	No change
Sierra Leone	A national data centre was commissioned in April 2026, an identity agency facility was reported operating in August, and an operator backup facility opened in November 2025. Full record The national facility at the regulator's headquarters was commissioned by the head of state in April 2026 (national). The identity agency's director-general reported a tier-three facility operating in August 2026 (identity), and an operator opened a backup facility outside the capital in November 2025 (backup, figures). Three facilities commissioned inside eighteen months, and no capacity, tenancy or redundancy arrangement is published for any of them.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	A national data centre described as nearing completion in May 2025 was described as planned fifteen months later, and the record does not reconcile the two. Full record The state minister restated it as planned in August 2026, having been toured in 2024 and described as nearing completion in May 2025 (plans, completion, tour). The ministry's stated rationale — to end reliance on data storage outside the country — is also its statement that government data was held offshore when it spoke. The one operating estate is a commercial operator's, reported as investing in further solar-powered domestic capacity, with no capacity, tenancy or customer figure published (operator, green).	No change
South Africa	Delivered load moved from about 350MW to about 390MW, with one 50MW facility the only completed build of scale in the window. Full record 2026-07-22 — delivered live load moved from roughly 350MW to roughly 390MW. Announced pipeline over the same period would take the national figure several times higher, so the gap between announced and delivered capacity is the finding rather than the increment. 2025-11 — the only completed facility of scale was a Cape Town expansion adding 32MW to reach 50MW. 2026-07-14 — a second operator cleared a municipal planning tribunal for a Cape Town site, which is an approval and not capacity. What the base does not hold is a national register: no regulator or department publishes site counts, capacity, utilisation or grid connections, so every figure here is an operator's or an analyst's. 2024-01-31 - a foreign hyperscaler declared its first African cloud region operational at Johannesburg, a year after picking the city, letting customers deploy from a domestic location (cloud region). No capacity, customer count or investment figure accompanies it. 2026-08-27 - a metropolitan council approved a developer's request to connect a proposed hyperscale campus at a special economic zone directly to the national utility rather than the municipal grid, for up to 556 MW, against a R3bn municipal and community infrastructure investment offered by the developer and objections from councillors (campus). The connection is what was approved; the campus has no capacity in service, construction start or completion date on file. A single requested connection of 556 MW set against national delivered load of roughly 390 MW is the measure of what the pipeline would ask of the grid.	Advanced, marginal against announced pipeline
South Sudan	The national data centre was described as halfway complete in April 2026, while the regulator in January described the operator as managing critical data centre infrastructure in the present tense. Full record The two accounts do not agree and the later one reports less progress (halfway, interest). Both are ministerial or summit statements. No construction record exists in any reachable published source: the regulator's publications page carries five documents and none concerns it, the ministry publishes nothing after December 2025, and the operator has made no statement. It is not donor-financed — the lender's project carries no data-centre workstream — so no procurement record exists where one normally would, and the operator is a privately held Swiss company of about nine people that files no public accounts. An oversight committee for gateway services and the data centre was constituted with that same company in January 2026, and no output from it is on record (committee).	Mixed, a national data centre described as halfway complete in April 2026 after being described as operating in January, with no construction record in any reachable source

COUNTRY	DEVELOPMENTS	PROGRESS
Sudan	A 1,300 square metre state data centre was restored and made operational after war damage, and an alternate national data centre is announced with no construction start date. Full record The restored facility is equipped for cloud computing, data security and artificial-intelligence application hosting, and is distinct from an operator's separately reported facility in the same city, a claim not corroborated in this pass (restoration). An alternate national data centre at the wartime seat of government is announced as one of the ministry's future projects with no construction start date (alternate). No capacity, load, tenancy or ownership figure is published for either.	Advanced
Tanzania	A commercial data-centre estate is counted in a sector review, a tier-three facility hosting the national internet exchange has had no update in seventeen months, and a local cloud exchange platform launched here first. Full record The commercial count is a trade-magazine count rather than a regulator's, and it sits alongside a separate count of public centres which is the state's own and is not the same measure (estate). The tier-three facility's second phase launched in March 2025 and hosts the national internet exchange to keep domestic traffic local; seventeen months with no update is the finding (facility, phase). A cloud exchange platform launched here as its first market in November 2025 at month precision (exchange), and a further site is named at group level on a funding item tagged to seven places with no local site, size, cost or date given (site).	Advanced
Togo	A national data centre is certified to the third tier and wholly owned by a state company, with no commissioning date, capacity, utilisation or customer figure anywhere in the base. Full record The certification and state ownership are as reported (centre). Nothing else about it is published. A tier-three facility in state hands with no capacity figure is the whole of the country's hosting record on the physical side.	No change
Tunisia	Data centres are a named project line in the development plan annex, and a non-binding memorandum was signed for a facility at a coastal city. Full record The plan annex carries data centres as a state investment priority (plan, strategy). The memorandum with an equipment supplier is non-binding and was signed in February 2026 (memorandum). No operating capacity, utilisation or facility count for the country appears anywhere in this ledger, so the priority is stated and the estate is unmeasured.	Advanced
Uganda	A colocation facility operates outside the capital, a green tier-three build slipped to early 2026, and an edge site is named with no date or capacity. Full record The colocation facility's capital figure is group-level across seven markets, not national (colocation, stack). The green build was rebased from late 2025 to the first quarter of 2026, and the slip is visible only across two clips from one publisher (rebase, original). The edge site is named as a future site with no date or capacity attached (edge). No national capacity figure appears anywhere in this ledger.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Zambia	A memorandum on a national artificial-intelligence data centre was signed with the vendor that built the existing national data centre, and it precedes the strategy that would govern it. Full record The memorandum is not a contract; the same vendor built the existing national facility, and it precedes the National AI Strategy that would govern it (memorandum). The existing facility's phase one commenced in January 2016 under a Chinese concessional loan, and it is the only domestic data-centre facility the base describes in physical terms (centre). An edge data centre plan names the country among target countries on a company statement of intent rather than a commitment (edge). The commercial market can now be sized, and it is very small: about five live facilities carrying roughly 2MW of live critical IT load at about 60 per cent occupancy, on roughly \$5 million of annual revenue, with nothing under construction and a further 2MW or so in long-term pipeline. Critical IT load per million people lags Botswana, Kenya, Côte d'Ivoire and Ethiopia, and the estimate is an analyst's rather than an operator or regulator disclosure.	Advanced
Zimbabwe	An operator commissioned a 5 MW facility in June 2025, which alone exceeds the about 2 to 2.5 MW analysts put on the whole commercial estate three weeks later. Full record An operator commissioned a 5 MW data centre in Harare with a continental data-centre operator and began onboarding corporate clients at the end of June 2025, selling it on guaranteed power availability against load shedding and stating an intention to double it to 10 MW (facility). The market estimates were commissioned by a European facility and the brief gives both about 2 MW and about 2.5 MW for the national live load (capacity). One commissioned facility of 5 MW and a national estate of 2 MW measured three weeks apart cannot both be right, and nothing on file reconciles them. The technology park's groundbreaking is expected in the fourth quarter of the financial year, with capacity, cost and completion date unstated throughout (park, approval, ai-ready). The state operator's facility is described as a tier-three environment on its own undated product page, not certified or dated (state facility).	Advanced

Local data centre capacity (national providers)

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	The second national data centre at Blida obtained Tier III Design certification in September 2026. Full record The digitalisation commission's communique names Blida as the second national data centre — an existing, built facility that has passed an Uptime Institute design review — and dates the identical certification of Mohammadia to February 2026. Installation at Blida began in March 2025. It certifies the design and not the constructed facility: the commission says it is still working towards Tier III Certification. No rack count, floor area or delivered load is held for either site.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Angola	The government data centre was inaugurated in April 2026 at 208 racks and 1,040 kW, carrying a national cloud under a mandatory migration. Full record 2026-04-28 — the President inaugurated the government data centre: 6,225 square metres, Tier III design, 208 racks and 1,040 kW live in a modular design of about 336-rack capacity, reported at about US\$89m, from about 75% complete in November 2025, with a second account giving about US\$90m and no kwanza original published. The same day, a unified government cloud entered operation under a progressive and mandatory migration of public services, framed as repatriating passports and education certificates from foreign platforms, against a first stone laid in September 2025 with a migration mandate stated and nothing yet to migrate onto. No source records how much has actually migrated, so the capacity is established and its use is not. 2026-09-02 — a commercial operator disclosed a data centre installed at Lobito as the technical support and data-management platform behind its coastal internet and television services (inauguration). No capacity, rack count or power figure accompanies it, which is the same silence the fibre-length series shows: facilities are announced and none of them is measured.	Advanced
Benin	The national data centre operates behind the cyber stack with no capacity figure held, and a feasibility study for a redundant second site closed in March 2026. Full record The national data centre is in operation behind the national cyber stack, with no capacity, tier or tenancy figure held — the same position as at the start of the window. 2026-03-27 — submissions closed on a technical, economic and legal feasibility study for a redundant second data centre, tendered under the regional digital integration project, not necessarily sited in Benin, to be completed within six months. The existing site spans 300 square metres. A single unmeasured facility carrying an exchange that moves 32.7m requests a month is the risk the study exists to address, and the study's own six-month deadline falls at the end of September 2026, so nothing on the record yet says what it concluded.	Advanced
Botswana	The state data centre is in operation, Tier III certified and carrier-neutral, with critical government services migrated and the mid-2026 phase unconfirmed. Full record 2025-11-25 — the state-owned data centre launched after Tier III certification in October 2025, carrier-neutral, offering storage, hosting and exchange, against a facility built but neither certified nor launched at the window's opening. 2026-05-06 — critical government services have been migrated, with the initial phase targeted for mid-2026 and no confirmation on file that it completed, against a stated intention to migrate services held at the shared digital services department. A second data centre is stated as planned with nothing further on file. The facility is the physical precondition for the localisation duty announced under policy, and the migration is the test of it — reported, so far, only in the words "critical services".	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Burkina Faso	Two modular government data centres entered service in January 2026 at about 3,000 terabytes, ten times the prior capacity, carrying a government cloud with a bigger centre announced for 2028. Full record 2026-01-23 — two modular data centres were commissioned at about 3,000 terabytes combined, ten times the prior capacity, with more than 7,000 virtual machines at 100 to 300 per ministry, at FCFA 16bn and run by national teams, against construction with cost then given as over FCFA 15bn. Projected savings are stated two ways, about FCFA 30bn over five years and 85 to 95bn over ten. The same day, the government cloud entered operation on those facilities, to host, operate and secure all public data and to repatriate data still stored outside the national territory, with no capacity, operator or cost published by the government itself. 2026-01-27 — a national big data centre was announced for 2028 to repatriate public and private data, with no cost, siting, tier or procurement on record, the modular pair explicitly framed as the interim step to it.	Advanced
Burundi	A national data centre is named a mid-term priority of the World Bank programme, with no build, site or date on file. Full record The data centre is named as a mid-term priority alongside public-finance modernisation and the national identity card. No build, site, capacity or date appears, and no baseline was held before it. It is the only data centre of any kind on this ledger — no commercial facility, no colocation provider and no hosting arrangement is recorded for the country. The sovereign cloud pillar of the artificial-intelligence strategy is built around this facility, so a strategy adopted in April 2026 depends on a building that has not been started.	No change
Cameroon	The Zamengoe data centre is in operation and being shown to prospective tenants, the central bank having inspected it in December 2025. Full record The base carries no record of the facility before December 2025, when the regional central bank's national director inspected it with a view to hosting. 2026-06-09 - it was presented at a national digital forum as in operation and tourable, and on 13 August 2026 a second prospective tenant was shown round. The largest-in-Central-Africa and Tier III claims are unverified wire claims and are not adopted here. No IT load, floor area, customer count or contracted power figure has been published, and no tenancy is reported signed.	Advanced
Cape Verde	The state operator forecasts hosting and cloud revenue of CVE 127,494,000 for 2026, up 5.1%, inside a total forecast down 26%. Full record The Praia data centre is in operation and Tier III certified, having billed connectivity of CVE 305,779,000 and protocolled state services of CVE 455,964,000 in the year to 31 December 2024. No accounts have been published since that volume, so no later certification, capacity or utilisation statement is held, and no floor area, rack count or installed electrical load is stated for any facility in the country. Hosting and cloud lines move up while the whole forecast moves down: housing CVE 26,994,000, infrastructure services 72,025,000, platform services 9,359,000 and software services 19,116,000 for 2026, CVE 127,494,000 combined and up 5.1% against CVE 121,274,000 forecast for 2025. Both are board forecasts, not outturn, and untested.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Central African Republic	Nothing is built: a vendor package puts a national Tier III data centre as its first axis, the fifth thread on the same unbuilt facility. Full record Two ministry facilities were recorded under construction in 2022 with no completion record, and a memorandum signed in January 2025 never advanced. 2026-05-27 — a vendor delegation met the ministry on a four-axis package whose first axis is a national Tier III data centre, confirmed the following week. The 2026 pitch repeats a 2022 target for the same facility: five threads, three sponsors, and nothing built at July 2026. The same package's second axis is a dedicated network of five microwave-relay sites interconnecting ministries, with no contract, site list, financing or timetable held. So the state's hosting position is unchanged and its ministries remain unconnected to each other, which is what the minister's own January 2026 statement about heterogeneous state information systems describes.	No change
Comoros	A public-administration data centre entered service in May 2025, and the finance ministry tendered two more. Full record 2025-05-19 - a data centre was inaugurated, certified to the third tier with a stated hosting capacity of 44.4 terabits, co-managed by the digital agency and the state cable company, its construction completed shortly before. Tier and capacity are agency-reported, the service-entry date is disputed between accounts, and no capacity utilisation, redundancy arrangement, tenant list or operating-cost figure has been published in the fourteen months since. 2025-12-22 - the finance ministry tendered primary and backup data centres on French development financing, covering structured local and wireless networks, firewalls, intrusion prevention, security event management and two network operations centres, with bids opened 16 February 2026 and no award, contractor or delivery date recorded - a second and third state data centre procured by a different ministry from the agency's.	Advanced
Congo	The state operator showed the minister a security operations centre across three data centres, after works were suspended at 95%. Full record 2025-10 - the contractor suspended works at 95% completion and threatened withdrawal if the final tranche foreseen in the funding protocol was not released by month end, after inauguration had been announced for November 2025. No amount is stated for the unpaid share and no position later than October 2025 is held on the financing. 2026-08-10 - the state operator showed the minister a real-time security operations centre running across its Brazzaville, Pointe-Noire and Oyo data centres, alongside nationwide fibre connectivity. It is an assertion made in passing at a ministerial visit; no capacity, certification, utilisation or independent account of any of the three sites is held, and a minister had already referred to a data-centre inauguration as an accomplished fact in January 2026.	Mixed, the state operator asserted three data centres in operation while the national build's own works were suspended over an unpaid state tranche
Cote d'Ivoire	The sovereign national data centre was formally authorised at US\$170m in July 2026, with no site or completion date stated. Full record At the window's opening the facility sat at the core of the digital city project with construction reported begun in May 2025 and no financing figure held, US\$66m having been approved in August 2025. 2026-07-16 - the project was formally authorised at US\$170m in export-credit financing, its scope now a sovereign national data centre, a government digitisation platform and a smart-border surveillance system. No site, capacity, completion date, operator or hosting policy is stated, and the financing figure is the lender's approval rather than an Ivorian disbursement.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Djibouti	A US\$1.35bn memorandum for an artificial-intelligence compute centre and special economic zone was signed on 19 July 2026, valid one year. Full record The project did not exist at the window's opening. 2026-07-19 - a US\$1.35bn memorandum of understanding was signed, valid one year, with no investment protocol, no disbursement and no site, set out by the signing minister and presented as an innovation-pole partnership. The stated 100 MW capacity is the promoters' own, and no feasibility study or site is on file. It is by an order of magnitude the largest figure on this ledger, and it is a one-year memorandum.	Advanced
DR Congo	The enacted 2026 finance law carries FC 26,756,546,346 for national data-centre acquisition, with no procurement or site held. Full record No national data-centre appropriation is established at the window's opening. The enacted 2026 budget carries FC 26,756,546,346 for national data-centre acquisition. No procurement, site, operator, specification or execution evidence is held, and no 2026 execution data has been published at all, so an appropriation is the whole of it. Set against the prior year's payment rate of just over half the revised credit on the same section, an appropriation on this line is a weaker signal here than it would be elsewhere.	Advanced
Egypt	The second regional hub is now put one to two months from operating after its end-2025 date passed unconfirmed, and a majority-stake sale was cancelled. Full record The second hub was design-certified to Tier III with an estimated IT load of 4.6 MW against the first hub's 2.5 MW and completion expected end-2025. No held source states it entered service, and the stated date has passed; the first hub is stated as reaching full utilisation within a year of opening. 2026-07-17 - the board withdrew from an agreement announced in September 2025 to sell 75 to 80% of the regional data-centre hub, citing unmet conditions, and the hub is instead to be carved out as a wholly-owned subsidiary with its own technical and commercial team. Consideration and the specific unmet conditions are not disclosed, and the stated reason is transactional rather than sovereigntist. 2026-08-28 - the chief executive told the half-year results call that phase two is expected to begin operating within one to two months, on economics improved against phase one, with further projects screened on internal rate of return, payback period and business model; the carve-out into a wholly owned subsidiary continues and the chief financial officer said retaining the business is worth more than the cancelled sale. No entry into service is stated, and this is a second schedule against a first that passed.	Mixed, the incumbent's second regional hub passed its stated completion date unconfirmed while the sale of a majority stake in its data-centre unit was cancelled and the unit brought back in-house
Equatorial Guinea	A tender was published for a primary data centre in one city and a solar-powered backup in the other, for public financial data. Full record It follows data-economy actions including data centres validated with the World Bank in December 2025 (validation), and covers storage, processing and backup (tender). What exists today is two technical facilities described in the state operator's own factsheet, one in each city, each with two generators and ten nodes with distribution and transmission equipment; no floor-area, power or storage figure is given, and the document's content narrates 2016 and 2017 work despite a 2025 upload path (factsheet).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	The National Data Centre has been complete since 2021 and no rack, power or utilisation figure has been published for it since. Full record The 2021 budget speech records the National Data Centre complete at the science park, and government pursuing amalgamation of its computer services department into the park to centralise ICT resources (speech). Five years on the centre operates and is named a structural concentration of state information, with no capacity disclosure — rack count, megawatts, uptime tier or utilisation — at any date. Power for it is still being sourced five years after the facility opened. Separately, E35 million was allocated in the 2026/27 budget to upgrade the government mainframe, the budget speech naming frequent downtime as the reason (budget speech).	No change, one national facility and no capacity figure at any date
Ethiopia	An in-country cloud exchange went live in April 2026, selling compute, Kubernetes and storage priced in birr and hybrid with two global clouds. Full record The platform offers compute, Kubernetes, drive and security services priced in local currency and interoperating with two global cloud providers, and its operator frames it as compliance with local data rules (cloud exchange). No capacity, customer count or price list is published, and the base holds no other nationally operated cloud or data centre, so this is the whole of the domestic-provider record.	Advanced
Gabon	A first national facility was inaugurated at a special economic zone in July 2026, and a state-owned second is under construction. Full record The first facility carries 92 racks over 3,000 square metres and 1 MW installed at XAF 8bn, peered to two submarine systems, after delivery slipped twice from the groundbreaking of August 2025 (inauguration, specification). A state company is building the second, with 160 racks and over 1 MW, commissioning stated for end-November to early-December 2026 and no cost published (site inspection). Two other arrangements have produced nothing: a national data centre convention signed before the President in June 2025 still has no site, cost, capacity or timeline thirteen months on (convention), and a framework memorandum on secure infrastructure, cloud and digital identity has no workplan, value or deliverable published (framework memorandum).	Advanced
Gambia	A national data centre was inaugurated in July 2026 and hosts the national identity management system. Full record It was opened alongside the identity system itself on 1 July 2026 (inauguration). No capacity, tier rating or operating cost is published, so the state's own hosting position is established by an opening ceremony and by the one system known to run in it.	Advanced
Ghana	The state's own data centre is said to be being modernised for artificial-intelligence workloads, with no capacity, location, cost, contractor or timetable stated. Full record The statement was made at an artificial-intelligence summit in July 2026 and is the entire holding on the national facility (modernisation). Against a commercial estate the base can size to the megawatt, the state's own capacity is unmeasured, which matters because the sovereign-hosting argument rests on it.	No change, one sentence in one source is the whole holding
Guinea	A national data centre certified to the third tier was inaugurated at Conakry in September 2025, the first in the country. Full record It is in service and externally certified (inauguration). No rack count, power capacity, occupancy, tenant list or hosting policy is published for it, so the base records a building and nothing about what runs in it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Guinea-Bissau	The state's own hosting is a budget line and a scoped national cloud, not a facility. Full record The feasibility study of September 2025 scopes a national cloud along with a security operations centre and an incident response team; nothing has been built. The 2026 budget names a data centre inside the digital transformation investment line. Neither source gives a location, a capacity or a delivery date.	Advanced
Kenya	The state data centre runs 706 kW certified capacity against about 300 kW actual load, hosting 145 of 451 government institutions. Full record It has 144 racks with 100 in use and is certified to the third tier in design and construction; expansion to 288 racks and 1 to 2 MW is being structured as a public-private partnership, and no allocation for it was disclosed at FY2026/27 budget day against KSh 3.1bn the year before (capacity, budget). Three sovereign clouds run on commercial premises instead: one billing in shillings with zero egress and in-country residency (sovereign cloud), a graphics-processor platform for artificial-intelligence workloads with no capacity or customer figure published since launch (artificial intelligence cloud), and a hyperscaler region confirmed at more than 20MW when fully built and up to 50 kW per rack, still listed as coming soon (cloud region, announcement).	Regressed, the state facility's expansion moved to a partnership route with no allocation disclosed
Lesotho	The incumbent operator runs two commercial data centres; the state's own hosting is still in build. Full record 2026-08-29 — the operator names two facilities, at Maseru West and Lekokoaneng, the strongest current self-description held. 2025-08-01 — the regulator opened procurement for disaster-recovery IT equipment. 2026-05-07 — the minister raised a high-performance computing upgrade and pitched data-centre investment at the United Nations. No floor space, rack count or power figure is published for any facility in Lesotho.	Advanced
Liberia	A national data centre was announced in July 2026 to hold government data domestically, with no site, cost, timetable or operator named. Full record The announcement came from the posts and telecommunications minister (announcement). A separate facility at Buchanan is stated as under development for sovereign hosting of the identity registry and the revenue authority, again with no operator, cost or completion date published (Buchanan facility). Neither is the same project on the record, and the data governance policy that names the second sets a rule for data leaving the country that neither facility yet lets it obey.	Advanced
Libya	A tier III design certification is recorded for the national telecom company's KM-4 site, with no capacity disclosed. Full record The certification record is the first independent assessment of a Libyan facility the base holds. It certifies design rather than construction or operation, and discloses no capacity figures. The regulatory frame is behind it: the regulator floated a first data centre and cloud licensing framework in February 2026, at which point storage firms were operating unpermitted. A ministry opened its own data centre in April 2026.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Madagascar	Two renewable-powered national data centres were confirmed in June 2026 as securing the identity system, with no commissioning date published. Full record Tenders opened in December 2025 for rehabilitation of the main data centre and the identity-card personalisation centre (tenders). The two centres were confirmed at a portfolio review in June 2026 as the facilities securing the identity system (review). No capacity, commissioning date, operator or resilience arrangement is published, and no commercial data-centre capacity in the country is recorded at all.	Advanced
Malawi	The national data centre is the local-hosting base for the data exchange and is being upgraded, and the revenue authority has a secondary facility in service. Full record The national facility was built in Lilongwe under the foundations project on a hyper-converged design with Blantyre as secondary and backup (construction, delivery). It now hosts the data exchange used by the revenue authority and the registration bureau, with 25 e-services being onboarded, and is being upgraded to an artificial-intelligence-ready state (upgrade, integration). No commissioning date, floor area, rack count, delivered load or tier certification is held. The revenue authority's secondary data centre is in service with power upgrades, reported as improving continuity and customs-duty accuracy at border posts and the airport, financed under a six-year regional trade project; no capacity, location or availability figure is given (secondary). The acceleration project's management plan for the government data centre states a Tier III design with uninterruptible supply, batteries, generators, cooling and fire detection, thirteen empty server racks and fifteen servers with two 42U racks installed, and a service power line still to be built (plan). It gives compute rather than electrical capacity - 277.2 GHz of processing, 2.63 TB of memory and 107.52 TB of disk - so the facility's delivered load is still not held, and the Tier III figure is a design requirement rather than a certification.	Advanced
Mali	A Tier III national data centre was inaugurated in Bamako in January 2026, hosting state data and framed to carry mutualised regional infrastructure. Full record The centre entered service on 31 January 2026 with stated availability of 99.982 per cent (launch, opening). It hosts state data and is framed as able to carry mutualised infrastructure for the three confederation states (account). No capacity in racks or megawatts, no customer count and no commercial facility elsewhere in the country is recorded.	Advanced
Mauritania	A EUR 15m Tier III national data centre has been in service since May 2025, and a national cloud launched on it in June 2026. Full record The data centre was inaugurated on 8 May 2025, European-financed at EUR 15m and certified, operated by the international telecoms company (data centre); no capacity, utilisation or migration figure has been published since (data centre, construction). The national cloud launched in June 2026 to host government data and services domestically and centralise public information technology, with no migration timeline, capacity or cost disclosed; as at August 2026 it was in data-security testing and migration preparation ahead of go-live (launch, testing).	Advanced
Mauritius	The Rose-Belle facility was certified to the highest resilience tier in December 2025 and hosts the government portal, the identity wallet and government artificial-intelligence workloads. Full record It hosts electronic health, the government portal, the mobile identity wallet, the penalty-points licence system and government artificial-intelligence workloads, giving the ageing government online centre the disaster recovery it lacked (facility). It is the country's sovereign-hosting anchor and the base holds no capacity, utilisation or tenant figure for it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Morocco	A sovereign compute programme commits MAD 12bn over two phases, with a Dakhla campus, a Rabat sovereign centre and a supplier memorandum behind it. Full record The ministry's April 2026 figures are MAD 12bn over two phases, MAD 5bn for 16 MW at Nouaceur and MAD 7bn for a further 20 MW in the north, giving 36 MW cumulative and 125 direct jobs by end-2027 (platform). A 2025 consortium release had put phase one at over 40 MW, so phase-one capacity has been reduced (release). A green data-centre campus at Dakhla was agreed in November 2025, with one part for sovereign needs and one open to private investment, and feasibility studies launched in April 2026 (campus). A sovereign data centre at Rabat, announced in October 2025 on a single trade-press account, is named in the ministry's July 2026 communique as a project a supplier cooperation will feed, still with no cost, site or date (communique, memorandum).	Advanced
Mozambique	A university data centre opened in August 2026, while the state data centre is described as technically capable but underused. Full record The university facility entered service on 11 August 2026 with about fourteen times the storage of the server room it replaces, precision cooling, redundant systems and hardened physical security, designated to help underpin the country-code domain and the internet exchange and intended to carry research, cloud and artificial-intelligence services; it is donor-financed with no amount stated (inauguration, account). The state facility is in operation and, on an account published by the regulator, technically capable but underused, with state institutions not digitising and structuring their data into it in the absence of a national digitisation and systems-integration strategy; capacity, tenants and hosting arrangements are not stated, and nothing on record establishes where government systems are hosted (assessment, bandwidth).	Mixed, a new university facility in service while the state's own data centre is described as capable and underused
Namibia	A national public data centre is at concept-note stage, while a vendor-built facility for artificial-intelligence workloads is being built on a Chinese commitment. Full record Cabinet directed a concept note and project proposal to the ministry and the Office of the Prime Minister in September 2025, and no site, capacity, cost or date was published by August 2026; the minister said in June 2026 that Angola's national facility had encouraged the plan (concept, proposal, encouragement). A vendor is building smart-city solutions and a data centre with the ICT and home affairs ministries, on a Chinese commitment of CNY 98,000,000 given by the source as about US\$14.4m (funding); no signed agreement, annexure or contractor list is held, and an opposition member gives the same commitment as N\$245m (funding, talks).	Advanced
Niger	A Tier III national data centre was provisionally accepted at Niamey in November 2025, six weeks after its target delivery date. Full record Delivery had been targeted for 30 September 2025 (target) and provisional acceptance came on 14 November, at Tier III level, linked to the backbone by an 88 km urban fibre loop (acceptance, reception, handover). No capacity, rack count, delivered load, tenant or operator figure is published for it, so the country's first national facility is recorded as accepted and not as measured.	Advanced, slipped

COUNTRY	DEVELOPMENTS	PROGRESS
Nigeria	The sovereign wealth fund announced a 100MW hyperscale data centre campus in Lagos (announcement). Full record The sovereign wealth fund announced a 100MW artificial-intelligence-ready hyperscale campus in Lagos, offering co-location, cloud, storage and high-performance compute (announcement). It is announced, not built: no construction start, cost or completion date is stated. The government cloud delivers document storage, mail, content management and electronic signature through the state infrastructure company across ministries (cloud). The sovereign cloud initiative's implementation taskforce was inaugurated in August 2026 to align regulators, institutions and private operators behind technical standards, cloud governance, infrastructure assurance and investment frameworks; Nigerian organisations are estimated to spend about US\$850m a year on foreign cloud infrastructure against a policy target of US\$750m in private investment within 24 months, and how the taskforce relates to a joint technical committee inaugurated four days earlier is not established (initiative, taskforce). A pan-African operator's national sovereign cloud went live in March 2026 (operator cloud), subsidised sovereign cloud opened for startups in May 2026 (subsidy), and one sovereign-cloud build rides partly on a Chinese stack (stack).	Advanced
Rwanda	No sovereign artificial-intelligence compute is named — no national accelerator cluster and no sovereign cloud — and the only onshore compute the base can name is a foreign hybrid deployment. Full record No national accelerator cluster or sovereign artificial-intelligence cloud is named in anything held; the argument is a named analyst's, and its author sells sovereign infrastructure, which is stated here because it bears on the weight the claim can carry (compute, deployment). A second account reaches the same absence: no cluster, facility or hosted model is named, and what supports the finding is a dependency argument plus the absence of any contrary record (dependency). African-founded cloud and artificial-intelligence infrastructure providers appear in a continental roundup rather than a market measure, with no capacity, customer count or domestic share stated (providers).	No change
Senegal	A sovereign cloud built with a Chinese vendor is in testing with equipment installed and verified, while a memorandum with a hyperscaler signed in October 2024 has produced no build. Full record The minister states the Chinese-partner infrastructure is deployed and tested, equipment installed and verified. No contract, value, hosting-term, exit or data-access terms are reported (cloud, sovereignty). The hyperscaler memorandum was signed in October 2024 and no build, siting, capacity or spend was reported in the twelve months to August 2026. The base does not establish how the two arrangements relate (memorandum). Cloud residency zones in operator data centres have been in service since May 2024 and are the residency substitute for a country with no full cloud region (residency).	Mixed, one sovereign-cloud partner reported as deployed and tested while another signed two years earlier has produced no build

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	Two new facilities broke ground — a government data centre in Hargeisa and a commercial site near Garowe — beside an operator estate of 11 centres and 10MW. Full record The only quantified national-provider figure the base holds is an operator's own: 11 data centres with a combined 10MW capacity, many running up to 95 per cent on solar during the day (report). Groundbreaking for Somaliland's first government data centre and cybersecurity management centre took place in Hargeisa in September 2025 with external technical-mission support (ceremony). A commercial operator facility near Garowe was under active construction in January 2026, documented by an engineer on the site rather than by a corporate release (documentation).	Advanced
South Africa	A domestically headquartered operator acquired seven facilities from a foreign one, taking its capacity above 25 MW. Full record 2025-12-31 — an African operator completed its acquisition of seven facilities from a foreign operator after competition approval, taking its total capacity above 25 MW. It is the one movement on this ledger in which national providers gain estate rather than international ones, and it is a transfer of existing capacity rather than new build — the megawatts changed owner, not the country's total. No per-site capacity, tenancy or price figure is published. The country's larger data-centre story is reported under all providers, where the expansion is foreign-financed and under rights-commission inquiry.	Advanced
Sudan	Two facilities came back into service: the 1,300 square metre state data centre in Khartoum and the incumbent's core data centre in Port Sudan. Full record The minister announced in October 2025 that the 1,300 square metre state data centre had been rehabilitated and returned to service with cloud computing, data security and artificial-intelligence support, qualifying it to host government systems (announcement, report). The incumbent operator, having lost its Tier-4 data centre, three data transformers and a satellite station at a cost it puts above USD 70 million, restored its core data centre in Port Sudan and reports it fully operational for government and private users (account). The central bank separately commits to an expanded data-centre network and a disaster-recovery centre (plan).	Advanced
Tanzania	Three public data centres were commissioned between March 2021 and December 2025 with no rack, floor-space or power capacity published, and national centres at two sites are named as active investment. Full record No rack, floor-space or power capacity is published for any of the four, so the state's own estate cannot be sized (commissioned). The two national centres are named as active government investment with no commissioning date, capacity or completion percentage held for either (centres, allocation, budget). A national artificial-intelligence data centre is stated by the minister to be under construction, and the power claim attached to it is the one sovereignty argument in this unit with a physical constraint behind it (AI centre).	Advanced
Togo	A sovereign private cloud is being deployed at the national data centre under a partnership between the state operator and a pan-African group. Full record The partnership was signed in June 2026 and no launch date, capacity or price is published (cloud, group). No source relates it to the separate facility the same group had announced building in the country, so whether this is one project or two is unestablished.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Tunisia	The health ministry confirmed an intention to adopt domestic cloud solutions for national health data. Full record The confirmation came in February 2026 (intention). No provider, capacity, procurement or timetable is named. The dataset it would host is the linked health record for which no legal basis is held, so the sovereignty question and the lawfulness question are both open on the same data.	Advanced
Uganda	A domestic sovereign cloud launched at a commercial facility, and a national artificial-intelligence research cloud launched at the national university framed as replacing foreign cloud on sovereignty grounds. Full record The sovereign cloud is domestically owned and the building is a commercial operator's (cloud). The research cloud launched in March 2026 with the national research and education network, framed as replacing foreign cloud on data-sovereignty grounds (research cloud). Neither publishes capacity, tenancy or utilisation. Sovereignty framing applied to a service running in someone else's building is the distinction worth keeping.	Advanced
Zambia	A memorandum to co-invest in a national artificial-intelligence data centre, and a national operator partnering on next-generation cloud. Full record A parliamentary committee report on ICT infrastructure is the base's standing account of national data-centre capacity. 2026-05-26 — the state technology institute and a vendor signed a memorandum to co-invest in a national artificial-intelligence data centre, announced at a mobile congress. 2026-07 — a national operator partnered with a cloud provider to deliver next-generation cloud services. Two commitments and no capacity figure: neither states megawatts, racks, tier or a commissioning date, so the base can record that capacity is being contracted for and not how much.	Advanced
Zimbabwe	A national high-performance computing centre took a CNY 100,000,000 phase-two grant in 2017 to raise capacity from 36 to over 300 teraflops, and no delivered figure is held. Full record Phase two was signed in December 2017 for implementation from 2018 (centre, grant), after a phase-one interest-free loan that ended in 2015 (phase one). Both records carry dollar equivalents with no conversion date stated. A university high-performance computer is operating with access quoted in large blocks rather than pay-as-you-go, developer-reported through one outlet rather than by the institution (university). Nine years on from the capacity target, no delivered figure exists.	No change

Off-site backup capacity

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	The first national data centre obtained a tier III design classification; no second site or replication is held. Full record 2026-02-22 - the country's first national data centre obtained a tier III design classification from the international certifying body - the first external assurance of the government storage estate the base holds. A tier III design classification concerns concurrent maintainability at one site. It says nothing about a second site, and no geographically separated facility, replication arrangement, recovery objective or tested restore appears anywhere on this ledger - which is what off-site backup would mean.	No change, a first stated position with no earlier account behind it

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	Two Tier III facilities now sell disaster recovery, the state's Digital Delta and Mascom's Innovation Centre. Full record 2019-10 — the regulator's business continuity and disaster recovery guidelines require licensed communications operators to hold backup and recovery plans. 2025-11-25 — the government launched the Tier III Digital Delta Data Centre for hosting, recovery and backup workloads. 2026-07-13 — Mascom repositioned its Tier III centre, built for its own workloads, to sell colocation, cloud, infrastructure-as-a-service and disaster recovery externally. No capacity figure, utilisation figure or government backup policy is held.	Advanced
Burundi	The central bank maintains a physically separate alternative site, and the state technology body is procuring virtualisation and backup equipment. Full record 2025-11-19 — the central bank issued an international tender for maintenance works on its alternative site, financed from its own funds. It is the clearest evidence that a physically separate secondary site for continuity of critical systems exists and is being maintained rather than left dormant; the notice covers building works and states no IT capacity, rack count or replication arrangement. 2026-04 — a re-issued tender sought additional equipment and licences for virtualisation and backup at the state technology secretariat, the body hosting national platforms. Backup capacity for the government estate is therefore at procurement stage while the central bank's own is in service — the two ends of the same question, several years apart.	Advanced
Djibouti	A disaster-recovery site for the national payment system is contracted; no general government backup arrangement is on file. Full record The one arrangement on record sits under the central bank: an implementation completion report records that the bank established the primary payment-system data centre and contracted the national operator to host the system's disaster-recovery back-up site. Nothing dated inside the period changes it. The central government data centre is in operation with many public entities still on separate infrastructure, and no continuity plan, replication arrangement or recovery objective for state systems generally appears on file. The terrestrial fibre corridor agreed in February 2026 improves route diversity, which is capacity for backup rather than backup itself.	No change
Egypt	The government cloud centre is described as an active alternative to the new capital data centre; no replication is stated. Full record The government data and cloud computing centre was inaugurated in April 2024 and described as an active alternative to the new capital data centre and as a unified national platform. Two sites described as alternatives to each other is the closest thing to off-site capacity the base holds. What is not stated anywhere is what is replicated between them, on what schedule, to what recovery objective, or whether a restore has been tested. 2026-03-26 - the electricity and communications ministers agreed a joint task force to draw up a national data-centre strategy covering investment incentives, licensing, land and energy.	No change, a first stated position with no earlier account behind it
Equatorial Guinea	Backup data centre works are tendered but unlet: the server room tender was extended a third time to 16 September 2026. Full record A development bank-financed project tendered technical oversight of new data centre works, including a backup site to an international facility standard, in June 2026. The procurement has not closed: the finance ministry's server room tender was extended for a third time to 16 September and remains unawarded. The primary facility it would back up was stood up under the administration computerisation programme.	Stalled

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	A disaster recovery site was funded in 2021 with E58 million and an India Exim line of credit; in October 2025 the regulator was still tendering consultancy for one. Full record The 2021 budget speech records construction begun on a disaster recovery site at KaLanga in the Lubombo region, with E58 million allocated, to put the national data centre among the top data centres in the world (speech). It was financed by a US\$10.4 million India Exim Bank line of credit signed that year for the science park's second phase (line of credit). Four years later the communications regulator advertised a tender for consultancy services on a data centre disaster recovery facility (tender). Nothing on the base records the KaLanga site operating. Beneath it, 9 of 21 ministries keep no regular backups at all.	Stalled
Ethiopia	Off-site capacity grew with a new private cloud platform and Tier III expansion, while the government's own assessed absence of a continuity plan stands (assessment). Full record Wingu Cloud Exchange launched in March 2026, a locally hosted private cloud platform offering compute, storage, container management and security, expanding in-country off-site storage and data-residency options (launch). Ethio telecom's annual performance report for the year to June 2026 reports network and data-centre capacity expansion under its 2028 strategy, including Tier III facilities (annual report); the capacity figures are not in the captured text. The government's own 2023 assessment found neither a business continuity plan nor a disaster recovery plan in place and recommended a framework with prioritised recovery sites (assessment). Nothing since states that such a plan was adopted, so capacity has grown and the obligation to use it has not been created.	Advanced, on commercial capacity rather than on any government continuity plan
Ghana	Government cloud storage runs to 1,289 terabytes split between two cities, and a second-city tier IV facility was certified in 2026. Full record A closed project's completion report records a cloud storage system installed with a capacity of 1,289 terabytes, 703 in the capital and 586 in the second city, improving accessibility, efficiency and disaster recovery. It is the clearest documented geographically separated government storage figure the base holds. 2026-02-24 - a new tier IV data centre in the second city hosting the integrated customs management system secured information-security certification, engineered for high availability, fault tolerance and business continuity. Neither source states how much of the capacity is used, what is replicated to it, or whether any recovery has been tested.	Advanced
Guinea-Bissau	No backup arrangement is described anywhere in the base for Guinea-Bissau. Full record Nothing in the base states where any Guinean government system's data is copied to, or whether it is. The documents that would say so are forward-looking: the national cloud scoped in the feasibility study and the data centre named in the 2026 budget. Neither mentions redundancy or a second site.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	The national disaster recovery site is in dispute, a court award growing at 12 per cent a year with no settlement plan. Full record The Auditor-General records that a court award of Kshs 4,099,636,848 made in December 2022 over Phase III of the national disaster recovery site stood at Kshs 4,091,619,712 outstanding on 30 June 2025 after part payment, interest accruing at 12 per cent a year, with no settlement roadmap provided to the audit (report). Commercial capacity grew in the same period: an operator cloud launched inside a Nairobi data centre in September 2025 (cloud), and a 44MW facility broke ground at Tatu City (groundbreaking). The state's own recovery site is the half in dispute.	Regressed
Lesotho	A Tier III government data centre at Mohale's Hoek, designed as a 100km-separated backup to the Maseru facility, was near-complete in 2018 and unconfirmed since. Full record The facility was toured near-complete by the communications minister in May 2018 under the e-Government Infrastructure Project, awaiting its power station, and designed as a backup separated by 100km from the finance ministry's Maseru data centre (tour). No source later than that tour confirms the power station's completion or the facility going live, so eight years on the country's only recorded off-site backup is of unknown status.	Stalled
Liberia	The central bank's 2026 statement undertakes minimum uptime, disaster-recovery and continuity standards for payment participants. Full record The policy statement commits the bank to establishing minimum uptime, disaster recovery and business continuity standards for payment participants and to requiring regular cybersecurity and operational resilience testing, alongside prefunding and settlement risk controls. It is the clearest regulatory step on continuity the base holds for banks, mobile money and the national switch. Against that, the supreme audit institution's own 2026-2030 plan records its information technology infrastructure as fragile, with gaps in servers, networks, backup systems and cybersecurity — a dated self-reported backup deficit at the body that audits everyone else.	Advanced
Libya	The national backup policy mandates geographic separation of copies; no Libyan disaster recovery site was located. Full record The information security authority's policy requires backup copies to be geographically separated, which is the rule. No named Libyan site satisfying it appears anywhere in the base. The one recorded test of resilience went the other way and came out well: the central bank told the parliamentary finance committee in July 2026 that banking systems were fully restored after a cyberattack with no accounts hit.	No change
Madagascar	One commercial provider replicates hosted servers offshore hourly; no government off-site backup arrangement is held. Full record A commercial service page captured in August 2026 describes hourly backup of Madagascar-hosted servers to a Tier IV facility in another African or European country, with automated failover and recovery under two hours (service). The government data-centre programme tendered infrastructure equipment for a primary and a secondary site in February 2026 (tender). The two sites are the state's own resilience arrangement as far as the base records it. No off-site or out-of-country backup policy for state data, and no continuity requirement, is held.	No change, a standing commercial service with no earlier position held

COUNTRY	DEVELOPMENTS	PROGRESS
Malawi	A new 120-rack commercial data centre launched in Lilongwe, adding in-country capacity beside the government facility. Full record The government's own architecture is specified rather than measured: the environmental plan for the national data centre sets a primary site with a disaster-recovery site behind it, and the revenue authority runs a secondary data centre of its own. 2026-05 - a private operator launched a 120-rack data centre in Lilongwe, offering in-country secure hosting and storage as an alternative to offshore. It is the only capacity figure in racks the base holds for any Malawian facility, and it belongs to a commercial operator rather than to the state. No utilisation, retention policy or recovery-time objective is published for any of the three.	Advanced
Mauritius	A central backup service runs for government, and a disaster recovery site is inside the current server and storage procurement. Full record The central information systems division operates a central backup service for government (service). High-performance servers, a storage area network and a backup solution for the main site and the disaster recovery site reached bid evaluation (evaluation), and a scale-out storage solution was awarded in March 2026 (award). The service page publishes no capacity, retention period or restoration-test record, and nothing states whether the disaster recovery site is in service.	Advanced
Morocco	Two institutions tendered recovery platforms in 2026: 108TB scalable past 10PB and a MAD 5m tier three site. Full record The pension fund tendered an anti-ransomware backup platform with 108TB of immediate capacity scalable beyond 10PB in May 2026, and the finance ministry tendered a MAD 5m tier three disaster-recovery platform sited more than 100km from the capital in June. Both are procurements rather than facilities in service, and both are institution-specific: no whole-of-government recovery arrangement appears in the base.	Advanced
Mozambique	Two in-country availability zones about 20km apart were launched, under 2025 decrees setting redundancy, continuity and data-location requirements. Full record 2026-07-24 — a commercial provider launched two geographically separate in-country availability zones about 20km apart, allowing disaster-recovery and high-availability architectures with data kept resident in the country. No capacity figure is disclosed. 2026-07-24 — a public tender was issued for an uninterruptible power supply battery facility at the state financial system agency's secondary data centre, a dated public investment in a named government secondary facility's resilience. The rules were made first: two decrees approved on 31 December 2025 establish redundancy, continuity, licensing and data-location requirements for data centres and cloud computing. No national figure for backup capacity, and no count of systems with off-site recovery, is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	No government off-site backup exists. A national data centre is funded as a 2026/27 flagship, and one operator sells backup and recovery commercially. Full record The 2022 task force report found the country had no national data centre and recommended establishing one (report). Four years on it is one of the ICT ministry's flagship projects for 2026/27 inside a N\$639.2 million budget, with no site, capacity, cost or completion date published (budget). Commercially, an operator advertises backup and disaster recovery as a service with replication into its own data centre, drawing the distinction between holding a copy and being able to resume operations (service). Two commercial facilities operate, one run by an operator and one by an aerospace company. What is not on the base is any statement of where government data is backed up, or whether it is.	Advanced
Nigeria	A Lagos cloud region gives one platform three separate legal jurisdictions, and an edge facility opened in January 2026. Full record The Lagos region is a full compute region in a carrier-neutral facility, the third alongside two others, framed around data residency since the data protection Act took effect and giving three separate legal jurisdictions across the platform (region). An edge facility entered service in January 2026 (edge). No disaster-recovery arrangement, replication rule or backup requirement for government systems is published anywhere in this base.	Advanced
Rwanda	Government backup is mandated at the national data centre across four recovery tiers; commercially, a tier III licence took effect in April 2026. Full record The current implementation guidelines set government-wide hardware, software, hosting and disaster-recovery requirements and mandate off-site backup at the national data centre, across bronze, silver, gold and platinum recovery tiers (guidelines). A fifteen-year tier III data centre licence effective 1 April 2026 covers cloud hosting, storage, disaster recovery and backup infrastructure (licence). A cross-border memorandum signed in May would co-invest in a second such facility, with no sum stated for either party (memorandum).	Advanced
Somalia	The only documented off-site arrangement is a provider's commercial disaster-recovery service offering offshore backup in Mombasa and Mogadishu. Full record A national telecommunications and internet infrastructure provider advertises offshore backup in Mombasa and Mogadishu, real-time replication, continuous data protection, business-continuity planning and server imaging as part of a standing service portfolio (service). No storage-capacity figure is published, and no customer is named. Nothing states where government systems are backed up. The national data centre remains in development (centre) and the hosting and cloud guidelines that would set a rule are still planned.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	A development bank invited a five-year managed disaster-recovery service, and a second institution put out a server and storage upgrade. Full record 2026-01-31 — a five-year managed service was invited for backup, restore, disaster recovery, replication and business continuity, and 2025-03-10 — a second development finance institution invited proposals to upgrade its server and storage infrastructure. Both are procurement notices. They establish an intention to buy resilience rather than a capability in service, and neither has an award, value or completion on file. That is the whole of the country's off-site backup record. No government-wide backup standard, no recovery-time objective and no continuity test appears anywhere on this ledger — against a state that lost a statistical series for five years to a cyber incident, reported under administrative statistics.	Advanced, on a procurement notice rather than a capability
Sudan	The vehicle register survived the war on backup data centres built inside the states and abroad, restored at 2,124,750 vehicles and 3,161,599 driving licences. Full record The traffic police register was restored with 2,124,750 registered vehicles and 3,161,599 driving licences, and the offsite and in-state backups are credited with its survival (register). It is the only evidence in this unit that any government system was designed to survive the loss of its primary site, and it is the only registry the base can say came through intact. No comparable arrangement is recorded for the identity credential, the civil-service records system or the national platform.	Advanced
Zambia	A procurement notice for servers and a backup platform and a national operator cloud partnership, over a committee finding on disaster-recovery sites. Full record A parliamentary committee review of the state technology institute carries the base's finding on disaster-recovery sites, alongside the government wide area network rollout. 2025-08 — a national coordinating office issued a procurement notice for servers and an open network automation platform backup solution. 2026-07 — a national operator partnered to deliver cloud services that would carry backup capacity commercially. One agency's procurement and one commercial partnership is what the window holds. No government-wide backup policy, recovery-point objective or tested restoration is on the record.	Advanced
Zimbabwe	A geographically separated disaster recovery site is a stated Treasury priority, and two recovery sites for the procurement system went to tender in March 2026. Full record Treasury's 2027 budget strategy paper sets a three-pronged approach to national ICT infrastructure: upgrading the national data centre to Tier IV standards, establishing a geographically separated disaster recovery site, and expanding the smart government private cloud for consolidation across ministries (strategy paper). No site, cost or timetable is stated. The procurement authority published notice PRAZ/RB/05/2026 on 18 March 2026 for two disaster recovery sites for the national electronic government procurement system, on international competitive bidding funded from its own budget, with contract signing scheduled for 31 March 2026 and an award notice for 4 June 2026 (notice). No award, and no operating off-site backup for any national system, is on the base.	Advanced

ABOUT THIS DOCUMENT

EDITION	2026-09-06-2
CURRENT EDITION	https://corpus.data-landscapers.io/topics/infra-store/infra-store-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/infra-store/infra-store-progress-2026-09-06-2.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.