



TWELVE-MONTH PROGRESS REPORT

Cape Verde: progress report, 2025-08-01 to 2026-08-06

Edition of 2026-08-10 • 136 systems and instruments tracked, 45 of them not held

Compiled 2026-08-10 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 136 systems and instruments on this place's ledger, 45 changed position between 2025-08-01 and 2026-08-06, 42 did not, 4 carry no stated baseline, and 45 are **Not held** at both ends.

Shape check, run before the comparison: 85 sources for this place in the window — 32 in the earlier half (2025-08 to 2026-01), 53 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Over the twelve months to 6 August 2026 Cape Verde built and consolidated services while the budget line that names them fell away. A unified public-services portal opened ([launch account](#)), the criminal-process justice system was completed and handed over ([handover account](#)), identity documents began being produced domestically ([producer's account](#)), and the first cybersecurity budget unit in the country's history was inscribed at CVE 20,000,000 ([budget law](#)).

Over the same period the digital ministry's appropriation fell from CVE 369,781,930 to CVE 174,200,533 with capital at a printed zero, while its reprogrammed budget reached 9.3 times the voted figure by the first quarter of 2026 ([quarterly account](#)). The digital governance action plan expired at end-2025 with no successor ([plan presentation](#)), and the two diplomas that would give the new interoperability a legal basis remain unadopted two years past their stated year ([committee statement](#)).

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
AUDA-NEPAD Programme for African Developing Island Economies	Did not exist	Launched with a 2026-2031 roadmap covering Cabo Verde and six other island states, on six pillars including connectivity, with digital public infrastructure and artificial intelligence named as accelerators	Advanced
Starlink share of the internet market	Zero before January 2025; 0.08% at 2025-03-31 by implication of the reported quarterly gain	0.2% of internet subscriptions at 2025-06-30, in a market of 484,929 subscriptions, up 0.12 percentage points on the quarter	Advanced
Electronic communications market indicators	484,929 internet subscriptions, 94 accesses per 100 inhabitants, 86% mobile broadband, 592,769 active SIMs at 115% penetration, 61,611 fixed lines (2025-06-30)	Unchanged; no ARME quarter after Q2 2025 is held. Market shares CVTelecom 72.3%, Unitel T+ 27.5%, Starlink 0.2%	No change
Sistema de Informacao de Gestao de Dominios .CV	Operating; a localised .cv domain-management system under ARME with OLACV handling registrations	Unchanged; no registration volume, fee schedule or operational report is held	No change
Starlink Cabo Verde	Operating; 0.2% of the internet market as one of five authorised operators	Unchanged; no market-share figure later than Q2 2025 is held	No change

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
NOSi hosting and cloud service revenue	Housing CVE 27,432,000, IaaS 67,326,000, PaaS 9,431,000 and SaaS 17,085,000 forecast for 2025, CVE 121,274,000 combined	Housing CVE 26,994,000, IaaS 72,025,000, PaaS 9,359,000 and SaaS 19,116,000 forecast for 2026, CVE 127,494,000 combined and up 5.1%, inside a total forecast down 26%	Advanced
NOSi Praia data centre	In operation, Tier III certified; RTPe connectivity billed CVE 305,779,000 and protocolled state services CVE 455,964,000 in the year to 2024-12-31	Unchanged; NOSi has published no accounts after the FY2024 volume, so no later certification, capacity or utilisation statement is held	No change

Energy

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Praia data-centre photovoltaic self-consumption project	Approved, implementation scheduled within the 2025 exercise, aimed at cutting fossil-sourced electricity to at least 35% of the data centre's cost structure	Unchanged; NOSi's FY2025 accounts are not published, so neither implementation nor any generation figure is established	No change

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
National Security Operations Centre and CSIRT	Provided for by Decreto-Lei 9/2021 but not operating; NOSi funded CSIRT work from its own trading account and no cybersecurity rubric appeared at any grain of the FY2024 budget	Both bodies operating inside the state's private technological network, built by NOSi with World Bank involvement, the SOC for real-time detection and the CSIRT as a national alert-and-response point	Advanced
Cabo Verde-South Korea digital cooperation	A delegation led by the telecommunications and digital-economy directorate had completed a technical mission to South Korea covering data governance, digitisation of public services and cybersecurity; no agreement signed	Unchanged; no formal agreement is held	No change
Decreto-Lei 9/2021, cybersecurity legal regime	In force; establishes the cybersecurity legal regime and creates the national CSIRT, with no budget line at any grain of the FY2024 or FY2025 volumes	Unchanged; no amendment, implementing regulation or repeal is held, and the first appropriation against it appears in FY2026	No change
ISO 27001 certification of NOSi's public-key infrastructure	Committed in the FY2024 plan and funded from NOSi's trading account; no certification confirmed	Unchanged; neither the FY2024 accounts nor the FY2026 plan record certification	No change

The connectivity position at both ends of this period rests on the same measurement. The regulator's second-quarter 2025 indicators – 484,929 internet subscriptions, 94 accesses per 100 inhabitants, the incumbent at 72.3% and the satellite entrant at 0.2% – were published in September 2025 and no later quarter is held ([regulator indicators](#)). Nothing in the period tests them.

Policy moved without delivery attached. The National 5G Strategy went from a proposal presented in September 2025 to an instrument approved by resolution on 20 February 2026 ([strategy presentation](#)); no spectrum assignment, licence award or network build followed. A sovereign guarantee of up to EUR 37 million to the incumbent for inter-island cable renewal was approved in April 2026 where none existed, and drew a public objection from the competitor on neutrality grounds ([resolution account](#)).

Cybersecurity is where the period's movement is real. A national security operations centre and response team went from provided-for-but-not-operating to launched on 30 October 2025, and the FY2026 budget inscribed the country's first cybersecurity budget unit at CVE 20,000,000 ([budget law](#)) – the first appropriation of any kind against a decree made in 2021.

Digital public infrastructure

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Birth registration coverage	About 91% civil-registration coverage before the linkage reforms, with fragmented systems and weak institutional coordination	99% birth registration and 100% registration of deaths occurring in health facilities, reached within five years, with a unique identification number issued to every child at birth	Advanced
Domestic production of security documents	Production and personalisation of the identity card, electronic passport and foreigners' residence permit contracted to Portugal's Imprensa Nacional Casa da Moeda, with over CVE 176 million ratified after the services had been supplied	Producing on national territory since 2026-05-18; over 1,000 identity cards, the first residence permit and about 50 passports produced by 2026-06-10, against installed capacity of 1,200 cards, 1,200 permits and 2,400 passports a day and annual demand of roughly 80,000, 5,000 and 60,000	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Autentika electronic identity and authentication platform	Operating as the state's e-identity platform behind the Portal de Justica, supporting three authentication modes and acting as the civil-registration to identity interoperability layer that assigns a unique identification number at birth	Same, with a stated next phase of consolidating existing databases, expanding identity-enabled services and finding long-term financing models, carrying no date, instrument or budget line	No change
Cartao Nacional de Identificacao	Polycarbonate contact smart card created by Decreto-Lei 19/2014, with fee regime, biometric capture rules and validity period set by later instruments; the chip carries identification, authentication and digital-signature applications	Same design and legal basis; now produced domestically and renewable online through the Portal de Justica	No change
Chave Movel Digital de Cabo Verde	Mobile authentication credential created by Decreto-Legislativo 5/2020, a permanent PIN plus a one-time code, obtainable in the phase described only by first activating the identity card's digital functions	Same; no activation count and no coverage rate is held from any date	No change

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Plataforma Empresa Online	Did not exist	Beta platform for online company-lifecycle procedures, developed by a private supplier with the registry and notary directorate and resting on interoperability between public systems; no user count, cost or full-launch date published	Advanced

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
National Health System digitalisation	Did not exist	Announced: a unique patient identification code granting access to medical history, digital medical records centralised across facilities, and electronic prescriptions, with 24 telemedicine units handed over; no build timetable, cost, vendor or coverage figure published	Advanced
SIMFAR pharmaceutical market monitoring system	Did not exist	Real-time national tracking of the medicines circuit, forecasting stock-outs and triggering replenishment or redistribution , integrated with the customs system to detect illegal imports; no cost, vendor, coverage figure or baseline stock-out rate published	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Sistema de Informacao da Justica, criminal-process component	In use by lawyers to reach and track cases without travelling to the comarcas, with design work running with the superior judicial councils since 2021	Criminal-process system completed and in operation in every comarca in the country, with maintenance passed from NOSi to the justice-modernisation institute; the civil-process component was to begin implementation in April 2026	Advanced

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Election results dissemination system (eleicoes.cv)	NOSi's stated performance was publication of election results within two hours	The results portal became unreachable from about 19:00 on 2026-05-17 during legislative-election results publication and was restored by about 21:00; an external independent technical and forensic audit is under way, its preliminary indications pointing to technical causes and finding no evidence of external malicious action, with internal conduct still being examined	Regressed

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Gov.cv unified services portal	Named as the integrated public-services portal and stated by government as in advanced development (2024-12-18), a named deliverable since 2023; no single portal live	A single web and app gateway live from 2026-02-24 covering finance, civil registration, identity, tax, higher education, transport and social services, with departmental portals to migrate into it; no count of migrated services published	Advanced
Casa do Cidadao one-stop shop	Operating on an earmarked own-service-fee receipt of CVE 74,817,675 at the FY2024 proposed stage	Still named as a component of the state-modernisation programme in the FY2026 budget law; no service-volume figure is held from any date	No change
IGRP platform	The open-source microservices framework on which the state's e-government applications are built and managed across their lifecycle, on the government's own characterisation	Same; no later source revises it	No change
Portal de Justica (justica.gov.cv)	Live behind the Autentika single sign-on, serving land, commercial, vehicle and criminal-record certificates, civil-status certificates, identity-card renewal and appointment booking	Same; no later source revises its scope, and its relationship to Gov.cv after 2026-02-24 is not stated	No change

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
IV IDRF household income and expenditure survey	Fieldwork begun December 2022, definitive results unpublished	Still unpublished at 2026-07-25, so the World Bank microsimulated its July 2026 poverty estimate from the III IDRF of 2015; the statistics institute states an under-reporting of food expenditure was identified and corrected, and that a new fully digital survey was planned for July 2026	Stalled
Parecer do Tribunal de Contas on the Conta Geral do Estado	No audited fiscal account of state spending for any year after 2023	Unchanged; the Conta Geral do Estado 2024 was published 2025-09-30 and remains unaudited, so the finest published record of Cabo Verdean digital spending is the executive's own quarterly provisional account	No change
Poverty headline	The statistics institute's published extreme-poverty rate of 2.28% (2023) on the US\$2.15/day PPP-2017 line, and absolute poverty of 20.2% published August 2023 on 2015 thresholds	World Bank estimates of 53.8% (2024), 51.2% (2025) and a projected 49.2% (2026) on the US\$8.30/day PPP-2021 upper-middle-income line, microsimulated from the 2015 survey rather than measured	No change

The service layer consolidated. A unified portal did not exist a year ago and opened on 24 February 2026, covering finance, civil registration, identity, tax, higher education, transport and social services ([launch account](#)). The criminal-process component of the justice information system moved from in use by lawyers to completed and in operation in every comarca in the country, with maintenance passed from the state IT agency to a justice institute ([handover account](#)).

Identity production reversed a dependency: at the start of the period the identity card, passport and residence permit were produced in Portugal, and from 18 May 2026 they are produced domestically ([producer's account](#)). Birth registration reached 99% through the civil-registration to identity linkage, from about 91% before the reforms.

What did not move is the legal layer under all of it. The interoperability-standards diploma and the public-administration data-governance diploma, both named as 2024 deliverables, remain unadopted ([committee statement](#)), as does the open-data portal announced alongside them. The household income and expenditure survey fielded in December 2022 still has no definitive results.

One position regressed. The election results portal became unreachable during legislative-results publication on 17 May 2026; the state IT agency's president initially said a cyber-attack was more likely than a technical fault, and the board's preliminary forensic finding nine days later said the opposite.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Diploma on interoperability standards for public-administration systems	Announced for drafting in 2024 under the state-modernisation strategy; no adoption on record	Unchanged; no evidence the diploma was adopted, two years past its stated year, while interoperability is asserted as a working property of the government portal and the company registry	Stalled
Diploma regulating data governance in the public administration	Announced for drafting in 2024; no adoption on record	Unchanged; no evidence of adoption at 2026-08-06. A companion diploma on documentary classification, announced in the same statement, is likewise unadopted	Stalled

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Legal frameworks for digital services, e-commerce and digital banking	Did not exist	Named among the declared reach of the National 5G Strategy approved on 2026-02-20, alongside a regulatory and business framework to support investment; no bill, draft or diploma is held	Advanced
General authorisation regime for electronic communications	Five operators authorised after ARME granted two new general authorisations in 2024; Starlink began activity in January 2025	Unchanged; no further authorisation or licensing change is recorded	No change

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Data Strategy for Public Administration	Did not exist	Development process launched with senior officials, the Secretary of State for the Digital Economy, external consultants and European Union representative s; the stated goal is to move government from siloed systems to integrated collection and use of data across departments. No draft, adoption date or lead institution is published	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Estrategia Nacional para o 5G	Did not exist; presented as a proposal at TechPark Cabo Verde on 2025-09-10 under the World-Bank-financed Digital Cabo Verde project	In force by resolution, targeting 90% internet penetration by 2026 and regional digital-hub status by 2030, with the economic impact put by government at more than CVE 77 billion by 2036; no spectrum assignment, licence award or network build is on file	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
National digital transformation agenda	Did not exist; the PAEGDCV action plan was the plan of record and ran to 2025-12-31	A strategic consultation convened by the Minister of Economy, Trade, Industry and Digital Transition on 2026-08-06 in Praia, seating public administration , private sector, academia and named specialists, whose contributions are to feed a national diagnosis and the priorities, orientations and measures of the agenda; the stated scope covers modernisation and interoperability of the public administration , simplification and digitisation of services, digital skills, business innovation and technology entrepreneurship, digital inclusion, data protection and cybersecurity. No draft, title, adoption date or budget is held	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
PAEGDCV digital governance action plan 2021-2025	The plan of record for digital governance, presented to the CPLP interministerial meeting on 2025-03-25, with interoperability between systems and electronic authentication as its stated components	Horizon ended. The base holds no successor plan, no extension and no evaluation, so the 2026 digital-nation statements run without a current published action plan	Closed
Plataforma Eletronica de Contratacao Publica	Electronic public procurement operating since 2020 for central government, with a 2025 redefinition of requirements under way	Re-let at CVE 70,000,000 over four years, the government's own conversion EUR 634,834, on terms of perpetual licensing, unlimited users, deployment on national infrastructure and full control of source code; extended to local administration and to autonomous services and funds, and mandatory for 2026	Advanced
Semana do Digital	Held as an event with no standing instrument; the base carries no legal basis for it at 2025-08-01	Instituted as an annual national platform with five stated objectives covering digital literacy, public-sector modernisation, digitalisation of the economy, startup support and monitoring of the digital strategy; the 2026 edition ran 9-15 March in hybrid format, opening on Brava	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Conselho Consultivo da Economia Digital	Standing consultative body chaired by the minister responsible for the digital economy; the base records no meeting before 2025-11-25	At that meeting the state set its digital programme on three pillars, digital public services, e-commerce and digital payments, supported by four declared work areas; no meeting after 2025-11-25 is recorded	No change
Estrategia da Economia Digital de Cabo Verde	In existence and in implementation; a named analyst argued on 2025-04-07 for accelerating it	Named alongside the national development plan as an orienting instrument of the African Development Bank's second-phase e-governance programme in the Boletim Oficial of 2026-03-17; no adoption instrument, publication date or strategy text is held	No change
National Governance Framework for Digital Transformation	Terms of reference issued for a framework to be coordinated by the Prime Minister's Office through a Government Digital Service Team; no framework published	Unchanged; the base holds no framework document and no record that the Government Digital Service Team was established	No change
Target of 60% of vital public services online by 2026	Target of at least 60% of vital public services online by 2026 and 80% by 2030, stated by NOSi and carried in World Bank project documentation; no measured delivery figure held	Unchanged and restated; the base holds no count or percentage of services actually online at any date, so delivery cannot be tested	No change

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
African Digital Corridor with Nigeria	Did not exist	Launched in early September 2025 with cooperation priorities of artificial intelligence, youth empowerment and bilateral development. Declared deliverables are training of over 500 secondary students on three islands, STEM tools in Portuguese and teacher training, and a business and innovation mission in Praia in Q4 2025; the base holds no record that either was delivered	Advanced

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Independent evaluation of the Instituto Nacional de Estatistica	Did not exist; the integrity dispute stood as anonymous technicians' allegations of 2025-08-10 against the institute's rejection of 2025-09-17	An evaluation ordered by the head of government to establish alleged interference and manipulation of data, which the institute's board said on 2026-08-03 it would host, offering all technical documentation; nothing is established about its terms of reference, who conducts it, when it reports, or whether findings will be published	Advanced

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Comissao Nacional de Proteccao de Dados	Independent supervisory authority operating from 2015-16, with fining powers and referral of possible criminal matters to the public prosecution; a member of the Global Privacy Assembly	Powers unchanged. The president stated the authority was entering a phase more attentive to digital innovation, and named retention of technical staff as a standing constraint, every technician who started in 2016 having left	No change

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Data-protection commission appropriation	CVE 36,313,115 for FY2025, appropriated inside the National Assembly's own private budget rather than through any ministerial vote, a 3.0% uplift on CVE 35,255,451 for FY2024, with zero own-source revenue in both years	FY2025 remains the latest established appropriation. Against the fining powers the statute confers, an annual budget of about CVE 36 million is roughly a dozen maximum penalties	No change
Judicial police access to the national video-surveillance system	A formal request was made to the Interior Minister in mid-2024; the force had no effective access	Still no effective access. The Justice Minister called the claim justified and said steps were under way with the Interior Ministry, which manages the system, alongside expansion projects in several cities and islands	No change
Lei 133/V/2001, general data-protection regime	General regime closely mirroring the EU standard, with administrative fines of CVE 50,000-3,000,000, cessation, blocking and deletion measures, and criminal penalties up to two years; amended in 2013, creating the commission, and in 2021, requiring designation of data-protection officers	Unchanged; no amendment is recorded in the window. A named analyst argued on 2025-04-07 for aligning it with artificial intelligence and adding mechanisms for algorithmic supervision; no bill is held	No change

EU activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
EU special partnership digital pillar and Global Gateway package	A digital-transformation pillar and a cybersecurity strand stated as intentions in the FY2024 budget speech, and a EUR 300 million Global Gateway package stated in the FY2025 speech; no signed instrument, allocation or disbursement is held	Unchanged; no instrument, allocation or disbursement is held for either. European Union representatives took part in the data and AI strategy kick-off of 2026-04-28, and the telecom guarantee resolution of 2026-04-20 invokes Global Gateway framing	No change

Open data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Open-data portal	Named as a 2024 deliverable alongside a database of public bodies, an integrated public-services portal and a human-resources database; no delivery on record	Unchanged; no open-data portal is held two years past its stated year	Stalled
Statistics institute cooperation protocol with the Universidade de Coimbra	Did not exist; the base holds no instrument giving researchers access to Cabo Verdean official statistics	In force, providing mechanisms for scientific access to statistical data including metadata and anonymised microdata subject to data-protection rules and statistical secrecy, and covering research projects, theses, publications and exchange of expertise; no access portal, request procedure or first dataset is named	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Portal da Transparencia	Built and out to public consultation from 27 June to 17 July 2025, discharging the statutory duty to create a publicly accessible electronic platform; declared scope covers central government, local government and state enterprises in one portal, with downloads in six formats and data exchange by interface	Unchanged in the base; no source establishes whether the portal went live after the consultation closed	No change

The period closed with less governing apparatus in force than it opened with. The digital governance action plan ran to end-2025 and expired; no successor, extension or evaluation is held, so the 2026 statements about a digital nation run without a current published action plan ([plan presentation](#)).

Data protection did not move at all. The 2001 statute is unamended, and the supervisory authority's position is unchanged except that its FY2026 appropriation cannot be established — the budget volume contains no occurrence of it in 266 pages, breaking a series that ran CVE 35,255,451 for FY2024 and CVE 36,313,115 for FY2025 ([budget law](#)). No complaint count, inspection, breach notification, sanction or fine can be stated for Cape Verde from any date ([interview](#)).

Two instruments did advance. The annual digital week was instituted as a standing national instrument by resolution on 12 February 2026 where it had previously been an event with no legal basis ([edition account](#)), and the electronic procurement platform's terms were made public for the first time in March 2026 with its use made mandatory ([clarification note](#)).

Statistical independence moved from a technicians' allegation to a head-of-government charge and an ordered evaluation, with the institute rejecting it at both ends ([both accounts](#)).

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
National Artificial Intelligence Strategy	None published; a named analyst noted on 2025-04-07 that more than 60 countries had national AI strategies and argued Cabo Verde should adopt one	Drafting under way, kicked off with senior officials, the Secretary of State for the Digital Economy, external consultants and European Union representative s; the government states the framework will be designed for responsible and ethical use of AI in the public interest. No draft text, timetable or budget is held	Advanced
Proposal for a CPLP laboratory for artificial intelligence in health	Did not exist as a stated national position	The Health Minister proposes Cabo Verde as a lusophone laboratory for AI in health, hosting pilot projects integrating AI with telemedicine, and calls for cooperation on skills, digital infrastructure , interoperability and an ethical and regulatory framework. No pilot, partner, budget or instrument is held	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
AI-assisted port scanning contract	The base carries no statement of this contract at the start of the window	A US\$9m contract for AI-assisted scanning equipment at the national ports is stated to be under way, inside a stated programme for a fully digitised national revenue directorate built on artificial intelligence and data management; its signature date and counterparty are not established	Baseline not I

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Cabo Verde Technology Park Phase II	Phase II approved November 2022 at EUR 15.95m total cost with EUR 14.00m of Bank financing; US\$2,690,407 disbursed on the financier's record; no procurement milestone held	Supply, installation of facilities equipment and training put to open international bidding by the special projects unit in the Ministry of Finance, bid security EUR 25,000, electronic bidding permitted, beneficial-ownership disclosure required of the winner; the contract value is not published	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Safe City Project Phase 2	RMB 92.5 million Chinese government grant committed 2019 and recorded as running to 2021, extending the Praia video-surveillance network to Sao Vicente, Sal and Boa Vista plus a further 100 poles in Praia, and installing a 4G network for police communications, with Huawei the implementing contractor	Unchanged; the base holds no statement of the network's operating status, coverage or governance after the financing record's 2021 end year	No change
TechPark CV, Praia and Mindelo campuses	Two campuses in operation, each with a data centre, on a EUR 51.85m project of which EUR 45.5m is African Development Bank financing; 23 companies from seven countries and 311 professionals at full occupancy of 52 offices (2025-05-07)	Same two campuses in operation; no later tenancy, employment or revenue figure is held, and Phase II went to tender on 2026-07-29	No change
VisionWare operations in Cabo Verde	Portuguese information-security firm present since 2007 and the first international company in both TechPark campuses, reported to have hired more than 50 local engineers (company-reported, 2025-05)	Still operating from the park and hosting sector events there; no later headcount, revenue or contract figure is held	No change
Zona Economica Especial para a Tecnologia	TechPark CV designated a special economic zone for technology carrying VAT exemption, reduced import duties and a corporate tax rate of 2.5%	Unchanged; no amending instrument, uptake figure or list of admitted firms is held	No change
TechPark occupancy, employment and training throughput	23 companies from seven countries, 311 professionals, full occupancy of 52 office spaces against capacity for up to 1,500; training programmes up from 6 in 2023 to 50 in Q1 2025, with 2,769 people upskilled	No later figure of any kind is held; the 2025-05-07 numbers remain the most recent measurement at 2026-08-06	Baseline not I

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
RABIDA diaspora initiative	Did not exist	Launched by Cabo Verde Digital to connect diaspora entrepreneurs, talent and investment to domestic opportunities; the launch event was convened to shape the platform, and its structure and operating model were presented rather than opened. No budget, legal basis, target or timetable is held	Advanced
Cabo Verde Digital	Stated to support 200 young people a year on scholarships, fund about 100 startups with six minimum salaries for two co-founders, and finance attendance at international events	Unchanged in stated design; it is the implementing body named for the diaspora initiative, the public-sector hackathon and the digital-skills rollout	No change
Fundacao para a Ciencia, Inovacao e Tecnologia	Provided for by an allocation in the FY2024 budget and not created	Unchanged; no evidence that the foundation was created is held at 2026-08-06	No change, 2

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Re!nventa hackathon	Running programme in which startups solve challenges set by public and private institutions through hackathons, described as established at 2025-07-31	Two-day 2026 edition held for public-sector challenges with national and diaspora participants, supported by the World Bank Group, the digital economy ministry, the telecommunications directorate, Cabo Verde Digital and the national university; four teams recognised	No change
Startup law and digital-nomad visa	A dedicated startup law carrying tax benefits, a special technology economic zone, modern data-protection and digital-transactions laws, simplified business registration and a digital-nomad visa are all stated to be in place	Unchanged; no instrument number, adoption date, text or take-up figure for either the startup law or the visa is held	No change

US / hyperscaler activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Third Millennium Challenge compact	Cabo Verde selected for a third compact, stated as directed at connectivity in transport, services and digital with the African continent	Unchanged; no compact document, size, signature date or programme detail is held at 2026-08-06	No change

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Huawei partnership with the Government of Cabo Verde	The base carries no statement of a current partnership at the start of the window; the last dated engagement it holds is the 2019 Safe City Phase 2 contract, whose financing record closes in 2021	The government describes Huawei as a strategic ICT partner; a delegation was received on 2026-07-29 by the Prime Minister and Finance Minister, the existing partnership was reviewed and a new representative introduced. No agreement, project, sum or timetable is named	Baseline not

Cape Verde had no artificial intelligence position a year ago and now has a drafting process. Development of a national AI strategy and a data strategy for public administration began at a kick-off meeting on 28 April 2026 with European Union representatives present; no draft, adoption date or lead institution has been published ([kick-off account](#)).

The technology park's measured position did not move. Its most recent occupancy, employment and training figures remain those published at the May 2025 inauguration — 23 companies, 311 professionals, full occupancy of 52 offices ([financier's release](#)) — and no later figure of any kind is held. What did move is procurement: the second phase went from an approved but unprocured allocation to an open international tender issued on 29 July 2026, with the contract value unpublished.

Two objects entered the record from nothing: a diaspora initiative launched in March 2026 with no budget, legal basis or timetable, and a proposed one-stop shop for startups whose function is to route founders to finance instruments that already exist. A contract for AI-assisted port scanning stated at US\$9m was reported as under way in January 2026 with neither counterparty nor signature date established.

Inclusion and capacity

Access to services

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Casa do Cidadao service-fee earmark	CVE 59,437,242 for FY2025 across four sub-lines including a citizen-space community line and a one-stop-shop implementation line, down from CVE 74,817,675 in FY2024	CVE 74,050,000 for FY2026 across two sub-lines only, service quality and new technological infrastructure ; the total rose while the two lines naming physical and one-stop-shop access disappeared	Regressed, t
Fundo de Servico Universal e Desenvolvimento da Sociedade de Informacao	CVE 122,073,633 appropriated for FY2025, financed from operator contributions and the radio-spectrum fee, carried in the earmarked-revenue table and in no organic, functional or economic classification	CVE 122,073,633 for FY2026, identical to the escudo across FY2024, FY2025 and FY2026 - a fee-financed ceiling rolled forward rather than re-estimated	No change

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Skodji Digital	Did not exist; the base carries no programme of this kind before January 2026	Formally launched in late January 2026 with 1,050 places in a first phase against a stated 3,000-opportunity target, applications closing 2026-02-25 and training running two to six months; funded by the World Bank through the Digital Cabo Verde Project at a reported EUR 400,000. No enrolment, completion or placement figure is held	Advanced
BOOST.CV	Launched on 2025-07-28 to back 150 young digital entrepreneurs with training, mentoring and project incubation, three days before the window opened	Unchanged; the base carries no participant, completion, funding or outcome figure after launch	No change
National strategy of skills and digital readiness	Under preparation inside the World Bank-financed Digital Cabo Verde project, informed by a digital-readiness study covering more than a thousand people across several islands; not adopted	Still not adopted. The base holds no adoption instrument, no publication and no target date a year after the workshop	No change

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
NOSi Akademia	The base carries no position on NOSi Akademia at 2025-08-01	Reported by the government at about 3,000 applications and more than 600 internships since 2016; the first Alumni Talk was held inside Semana do Digital, opened by the Finance and Digital Economy Minister	Baseline not I

The clearest movement in this section is downward and it is in the vote. The digital ministry's appropriation fell from CVE 369,781,930 for FY2025 to CVE 174,200,533 for FY2026, an 87.5% fall across two budgets while total state expenditure rose 11.3%, taking the digital vote from 1.62% of state spending in FY2024 to 0.18% ([budget law](#)). Capital was appropriated at a printed zero for a second consecutive year. By 31 March 2026 the reprogrammed budget stood at CVE 1,614,624,282, including CVE 653,127,161 of investment the law recorded as zero ([quarterly account](#)).

Two fee-financed earmarks did not move at all: the universal service fund at CVE 122,073,633 and the civil-identification earmark at CVE 306,516,802, each identical to the escudo across three budgets.

Training and financing both entered the period as commitments and left it with no measured output. A digital-skills programme opened 1,050 first-phase places in January 2026 against a 3,000 target ([launch account](#)); the African Development Bank's second-phase e-governance programme was signed on 31 December 2025 ([signature account](#)), with disbursement still recorded as zero at the June 2026 data capture.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Balcao unico for startups	Did not exist	Announced as a one-stop shop staffed by newly hired legal, administrative and financing specialists whose function is to route founders to finance instruments that already exist; nothing held gives it a legal instrument, a location, a staff complement, a budget or an opening date	Advanced
E-Governance and Public Financial Management Reform Programme, Phase II	Recorded by the African Development Bank as approved, US\$20,071,665 committed for 2025-2026 as a programme-based budget-support operation, with nothing disbursed and no board or signature date on file	Board-approved on 2025-12-01 at EUR 17.71 million, the Bank's own dual quotation US\$20.63 million, and signed on 2025-12-31, published in the Boletim Oficial of 2026-03-17; components are an e-Justice system, a call for technology-park operators, digital-nomad regulation and public-finance modernisation	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Projeto de Inovacao Morabeza	An African Development Bank results-based operation committed 2024, running to 2027, the Bank's EUR 24 million being 15.37% of a EUR 156.18 million programme, with no recipient-side statement and no Cabo Verdean name attached	Confirmed from the recipient side and named: presented on 2025-10-06 as a EUR 24 million fund to back startups and attract digital nomads, and restated on 2025-11-25 as a whole programme costing EUR 156 million with EUR 24 million of initial Bank financing; US\$6,915,466 disbursed on the financier's record as accessed 2026-06-24	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Sovereign guarantee to Cabo Verde Telecom	Did not exist; the base records no state guarantee to the incumbent	A guarantee of up to EUR 37 million approved for modernisation of telecommunications infrastructure, named as renewal of the inter-island submarine cable and reinforcement of international connectivity, with each drawn tranche maturing within 15 years and the project framed under the EU Global Gateway; the competitor objected publicly, demanding neutrality, transparency and separation of strategic infrastructure management from commercial service provision	Advanced
Cabo Verde Regional Digital Connectivity framework loan	EUR 37,000,000 European Investment Bank framework loan signed within a EUR 80 million total cost, under the EU Global Gateway, financing a branch from a new Europe-South Africa submarine cable, modernisation of the national transmission network and an upgrade of the incumbent's information systems	Unchanged; disbursement is recorded as zero on the financier's record as accessed 2026-06-24, and no drawdown, works-start or completion record is held	No change

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Digital Cabo Verde Project	Active; US\$20,000,000 committed on 2020-11-12 with an additional credit of about US\$20 million proposed in May 2025, and targets of 60% of public services online by 2026 and 80% by 2030	Still financing activity after its recorded closing date - a World Bank support mission in September 2025, the digital-skills programme from January 2026 and the public-sector hackathon in May 2026 - while NOSi's donor-financed revenue line fell 52% to CVE 111,581,000 for 2026	No change

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
NOSi memorandum of understanding with Angola's public finance IT body	Did not exist; the two bodies had been in contact since 2023 with no instrument on the record	Memorandum signed in Praia by NOSi's executive administrator and the Angolan body's director-general in the presence of Angola's ambassador, covering cybersecurity, data-centre management, audit and internal control, and customer service	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Protocol on Membership with the Tech Diplomacy Global Institute	Did not exist	Protocol signed and a Tech Ambassador designated, described by the institute as the second such appointment in Africa; no fee, obligation or term is stated	Advanced

Domestic budget appropriations and expenditure

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Cabo Verde Plataforma Digital e da Inovacao programme	Voted CVE 851,504,207 for FY2025 across treasury, loans and grants, down from CVE 1,828,303,885 in FY2024	Voted CVE 513,994,724 for FY2026 with no external borrowing at all; by 2026-03-31 CVE 1,445,586,717 of loans had been reprogrammed into the programme, nearly three times its whole voted total, against 14.7% execution	Regressed
Ciber Seguranca budget unit	None published; the FY2024 and FY2025 budget volumes carry no cybersecurity rubric at any published grain, five years after the 2021 decree created the national CSIRT, with the money sitting inside NOSi's trading account	CVE 20,000,000 appropriated as a newly inscribed budget unit under general public services - the first cybersecurity line in the Cabo Verdean budget, at 0.02% of state expenditure, stated in the law's narrative with no table breaking it out	Advanced

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Ministerio da Economia Digital appropriation	CVE 369,781,930 appropriated for FY2025, down 73.4% on FY2024's CVE 1,390,965,632, with capital appropriated at a printed zero	CVE 174,200,533 appropriated for FY2026, an 87.5% fall across two budgets while total state expenditure rose 11.3%, leaving the digital vote at 0.18% of state spending against 1.62% in FY2024, with capital at a printed zero for a second year; the reprogrammed budget stood at CVE 1,614,624,282 at 2026-03-31, 9.3 times the voted figure	Regressed
Modernizacao do Estado e da Administracao Publica programme	Voted CVE 5,434,369,323 on the programme axis for FY2025, against CVE 609,582,068 in FY2024, the perimeter having grown roughly ninefold so most of the FY2025 figure is not digital	Voted CVE 976,042,125 for FY2026, an 82% fall on FY2025; the programme executed 96.0% of its reprogrammed budget in FY2025 and 11.5% at Q1 2026, and its FY2024 investment line executed 0.4%	Regressed
NOSi forecast service revenue and state protocols	CVE 1,486,249,000 forecast for 2025, four times the digital ministry's vote; FY2024 outturn CVE 1,000,587,000, with protocolled services billed to the state at CVE 455,964,000 against CVE 333,345,000 budgeted	CVE 1,094,297,000 forecast for 2026, down 26%, against a CVE 174,200,533 vote - a ratio of 6.3 times; the protocols line is frozen at CVE 333,345,000 for a third consecutive year under a service protocol signed in December 2021	Regressed

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-06	MOVEMENT
Orcamento Retificativo do Estado para 2026	Did not exist. Cabo Verde passed no rectificative budget for 2025, so its revised position that year was administrative rather than statutory - twelve monthly virement files carrying 45,590 rows and a state-wide reprogrammed budget 11.5% above the appropriation with no statute behind it	Approved at CVE 103,888 million against the CVE 95,675 million voted for 2026 and a projected execution of CVE 104,011 million; connectivity is named among the priorities of the reorganisation and no digital figure is given. The act was not in the Boletim Oficial at 2026-08-04	Advanced
Sistema de Informacao para o Desenvolvimento Sustentavel programme	Voted CVE 391,535,782 for FY2025 across treasury and loans, down from CVE 788,167,895 in FY2024	Voted CVE 290,706,686 for FY2026, entirely from the treasury with no borrowing; execution against the reprogrammed budget ran 9.8% in FY2024, 77.2% in FY2025 and 26.5% at Q1 2026	Regressed
Civil-identification earmark	CVE 306,516,802 for FY2025 against the identity-document issue-and-replacement fee, split across electronic passport, identity card, residence permit and running costs	The same CVE 306,516,802 for FY2026 to the escudo; the only change across three budgets is a label, one sub-line moving to the justice-modernisation institute	No change

(narrative not yet written)

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National technical capacity and public-sector technical capability	The base holds zero sources tagged infra.capacity for Cabo Verde; a national compute, HPC or public-sector technical-capability statement from the telecommunications directorate or NOSi would open the subject	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
The regulator's own budget, staffing and activity	An ARME budget or activity report for any year; the 2026-08-04 acquisition pass recorded the regulator's website timing out on TCP 443 and holds none	not yet probed
5G spectrum assignment or licence award	An ARME spectrum-assignment decision or a national radio frequency plan; the strategy is approved but no band, auction, price or licensee is on file	not yet probed
Electronic communications market indicators after Q2 2025	The ARME market indicators report for Q3 2025 onward	not yet probed
Submarine cable landings serving Cabo Verde	A cable inventory from ARME or the incumbent naming each system, its landing station and its in-service date; the base names an inter-island cable and one branch and nothing else	not yet probed
National fibre network length	An ARME or incumbent network statement; the only figure in the base is a Secretary of State's trade-press interview	not yet probed
Universal service fund expenditure, projects and beneficiaries	A fund account or activity report, or a Conta Geral do Estado that breaks out the earmarked-revenue counterpart; only the unchanged appropriation figure is held	not yet probed
Installed data-centre capacity	A technical specification from NOSi or TechPark CV giving rack count, floor area or delivered electrical load in MW for the Praia and Mindelo facilities	not yet probed
Government cloud, hosting or data-localisation rule	The interoperability-standards diploma and the public-administration data-governance diploma named as 2024 deliverables; the base holds no evidence either was adopted	not yet probed
Electricity supply and cost to Cabo Verde's data centres	NOSi's accounts for 2025, which would carry the photovoltaic project's implementation and the data centre's energy cost structure	not yet probed
Any national policy linking digital infrastructure to energy	A named instrument; the section's only energy-tagged source carries an undated ministerial statement that electricity capacity will be stabilised, with no figures and no programme	not yet probed
National Cybersecurity Strategy	The strategy document itself; the base holds only a secondary report that the Secretary of State cited an update of it in a May 2025 interview	not yet probed
CSIRT incident statistics	A CSIRT or SOC annual report giving incidents handled, sectors affected and response times since the 2025-10-30 launch	not yet probed
Cybercrime caseload and prosecutions	A judicial police annual report; the base holds three dated warnings from the cybercrime brigade and no case, charge or conviction count	not yet probed
Final forensic audit of the 2026-05-17 election-night incident	The completed external audit report NOSi commissioned; only preliminary findings dated 2026-05-26 are held	not yet probed
State use of Earth observation or satellite data	A Cabo Verdean instrument or agreement naming an EO data source or programme; the base holds zero sources on this subject for Cabo Verde at any date	not yet probed
Rural and inter-island last-mile digital service delivery	A programme document or budget sub-line naming rural or outer-island service points, or a deployment schedule with locations; the base holds zero sources on this subject for Cabo Verde	not yet probed
Municipal digital government	A municipal digital services plan or budget from Praia, Mindelo or the national municipalities association, or the municipal component of the state-modernisation programme broken out	not yet probed
Count or percentage of public services actually online	The Digital Cabo Verde results framework or an implementation status report with the services-online indicator reported against the 60%-by-2026 target, or a portal service inventory	not yet probed
Award date and jury report for the e-procurement platform contract	The jury report or adjudication notice for the electronic public procurement tender, or the contract's publication in the Boletim Oficial	not yet probed
Identity-card enrolment count and mobile-credential activation count	A justice-modernisation institute or civil-identification activity report, or a registry issuance series; the reference pages carry no volume figure of any kind	not yet probed
National retail payment switch and its transaction volumes	A Banco de Cabo Verde payment-systems report or the national switch operator's annual report with dated transaction and value series	not yet probed
Instant and inclusive payment system strategy	The Banco de Cabo Verde or government instrument approving the strategy, with its date; a self-published NGO report states only that it was approved in 2025	not yet probed
Government-to-person payment digitisation	A social-protection or treasury instrument stating how benefits and salaries are disbursed, and what share is electronic	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Land registry and cadastre digitisation	A territorial management institute or registry directorate report on cadastral coverage and the state of the property register; the justice portal is stated to issue land certificates but nothing states the register behind it	not yet probed
Education management information system	A Ministry of Education systems document or budget sub-line naming a school or student information system	not yet probed
Any named instrument, forum or code of practice on public digital-policy debate	A public-consultation register or a formal policy-dialogue mechanism; the subject carries only two items for Cabo Verde and neither is a nameable object whose position could move	not yet probed
Ratification of the AU Malabo Convention and accession to Convention 108	The AU depositary's ratification list, the Council of Europe treaty office's status page, or the national ratification resolution in the Boletim Oficial; the base establishes no signature, ratification or entry-into-force date	not yet probed
Data-protection commission activity report and any enforcement measure	A genuine annual activity report for any year after 2016; no complaint count, inspection count, breach notification count, sanction or fine can be stated for Cabo Verde from any date	not yet probed
Cybercrime statute and national cybersecurity framework instrument	The Boletim Oficial texts; the base carries an operational SOC and CSIRT and repeated police cybercrime warnings, but no statute and no prosecution or conviction figure	not yet probed
Artificial-intelligence statute	A bill or diploma in the Boletim Oficial; a named analyst argued for one in April 2025 and the data-protection commission president argued that AI cannot be regulated by operators alone, and the base holds no bill	not yet probed
National interoperability framework or standards catalogue	The adopted diploma on interoperability standards announced for 2024, or a published technical standards catalogue; interoperability is asserted as a pillar in every strategy statement from March 2025 onwards and no adopted standard is held	not yet probed
Membership status in the African Telecommunications Union	The union's membership register or the readout of the 2026 ITU Council bilateral; the April 2026 account states that membership-related matters were addressed without saying whether Cabo Verde is a member, an applicant or in arrears	not yet probed
Any act of ratification or transposition of a regional or continental digital instrument	A ratification resolution or transposing diploma in the Boletim Oficial for an ECOWAS supplementary act on data protection or electronic transactions, or for an AU convention	not yet probed
Open-data policy or right-to-information statute	The Boletim Oficial text of an access-to-information law or an open-data policy instrument; the base holds an announced portal and a fiscal transparency portal in consultation, but no governing legal instrument and no dataset inventory	not yet probed
Any binding rule on the use of artificial intelligence	A data-protection commission deliberation or guidance note on automated decision-making, or a draft AI base-law in the Assembly's legislative record	not yet probed
ICT sector share of GDP and ICT sector employment	A statistics institute national-accounts or business-survey release breaking out the information and communication sector; the 7%-to-25% figures in circulation are ministerial targets, not measurements	not yet probed
Technology park disbursement statements and Phase I appraisal	African Development Bank disbursement statements for the two technology-park operations and the Phase I appraisal report; both are on the wiki's acquisition list	not yet probed
Any Indian technology engagement with Cabo Verde	Nothing is held. An Indian technical cooperation record, an EXIM Bank line of credit, or an India-CPLP or India-Africa Forum commitment naming Cabo Verde would settle it	not yet probed
Any Gulf technology or data-centre engagement with Cabo Verde	Nothing is held. A UAE, Saudi or Qatari investment agreement, or an entry in a Gulf sovereign fund's portfolio naming Cabo Verde, would settle it	not yet probed
National digital literacy programme and skills rate	An adopted national digital skills and readiness strategy, or the statistics institute's household survey module on ICT use; the digital-readiness study of over a thousand respondents commissioned under Digital Cabo Verde has not been published	not yet probed
National research funding line for digital or artificial-intelligence research	A budget-table entry naming research or the national university's technology and engineering research centre, in any of the FY2024-FY2026 budget documents held	not yet probed
Free public internet points	A digital economy ministry or universal service fund list of installed sites with dates, or a budget line naming the programme	not yet probed

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Island-level and urban-rural access disaggregation	The regulator's quarterly indicators broken down by island or municipality, or the census or household survey ICT module at sub-national grain	not yet probed
Data-protection commission appropriation for FY2026	The National Assembly resolution approving the private budget for 2026; no such resolution is indexed in the Boletim Oficial, breaking a series that ran CVE 35,255,451 for FY2024 and CVE 36,313,115 for FY2025	not yet probed

The period's most consequential absence is an audit one. No opinion of the Court of Auditors covers FY2024 or FY2025, so two consecutive years of digital spending — including the years in which the reprogrammed budget detached from the vote — are unaudited, and the executive's own quarterly account is the finest published record (quarterly account).

Three subjects hold nothing at all for Cape Verde at any date: technical capacity, satellite and Earth observation, and rural or inter-island last-mile service delivery. The regulator's market series stops at the second quarter of 2025, which is why the 5G strategy's penetration target cannot be tested, and no enrolment or coverage rate is held for the national identity card from any date.

ABOUT THIS DOCUMENT

EDITION	2026-08-10
CURRENT EDITION	https://corpus.data-landscapers.com/reports/CPV/
THIS FILE	https://corpus.data-landscapers.com/reports/CPV/CPV-progress-2026-07-2026-08-10.pdf
DERIVED FROM	Data Landscapers source base, commit <code>ea6e045ec0be</code>
VERIFY	Hash this file and look it up in https://corpus.data-landscapers.com/manifest.csv
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.