



## TWELVE-MONTH PROGRESS REPORT

# Madagascar: progress report, 2025-08-01 to 2026-08-09

Edition of 2026-08-10 · 58 systems and instruments tracked, 9 of them not held

*Compiled 2026-08-10 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.*

Of 58 systems and instruments on this place's ledger, 31 changed position between 2025-08-01 and 2026-08-09, 15 did not, 3 carry no stated baseline, and 9 are Not held at both ends.

Shape check, run before the comparison: 64 sources for this place in the window — 28 in the earlier half (2025-08 to 2026-01), 36 in the later (2026-03 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

## Summary of the period

One programme accounts for most of the movement. Biometric enrolment went from [vendors contracted and nothing under way](#) to [more than six million adults registered](#), a [law of 28 May 2026](#) opened mass birth registration inside that operation, about [10 million civil records were digitised](#), and the [national interoperability platform](#) went live across five public bodies.

The governing layer moved from nothing to bills. A [cybercrime bill was adopted by the Council of Ministers](#) and an [electronic-signature decree was validated](#), neither enacted, while the [data-protection commission](#) stood unconstituted at both ends of the period.

Two positions worsened. The state acquired a [filtering mandate by cabinet decision with no instrument behind it](#), and the [dominant mobile money platform](#) migrated its core system and broke for two months.

# Infrastructure

## Connectivity

| SYSTEM OR INSTRUMENT                                          | AT 2025-08-01                                                                        | AT 2026-08-09                                                                                                             | MOVEMENT     |
|---------------------------------------------------------------|--------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|--------------|
| 5G-Advanced trial (Yas and Huawei)                            | Did not exist                                                                        | Trial run; no commercial 5G service on record (2026-07)                                                                   | Advanced     |
| Airtel and Eutelsat OneWeb rural broadband                    | Not on record                                                                        | Partnership deepened; no rural site count or subscriber figure published (2026-06)                                        | Advanced     |
| Antananarivo-Mahajanga fibre backbone (Orange)                | Did not exist                                                                        | 558 km in service, built by the country's third fibre operator (2025-12)                                                  | Advanced     |
| DARE1 subsea cable extension to Madagascar                    | No subsea extension on record                                                        | Extension announced on a 3,200-3,500 km leg via Tanzania and Mozambique, ready for service 2028                           | Advanced     |
| Digital and Energy Connectivity for Inclusion project (DECIM) | US\$375m envelope with the rural-connectivity tender document due end-October 2025   | Tender document slipped to January 2026; 664,000 devices distributed by the June 2026 review                              | Advanced, sl |
| Starlink Direct-to-Cell service                               | Did not exist                                                                        | First trial run on Airtel spectrum, the third African country to do so; commercial launch pending the regulator (2026-07) | Advanced     |
| AXIAN 4G and 5G expansion programme                           | US\$82m of the operator's own investment and a US\$100m EIB loan committed (2025-04) | Unchanged; no coverage or site figure published since                                                                     | No change    |
| Satellite connectivity for ten enclaved zones (DECIM)         | Announced, nothing connected                                                         | Announced, nothing connected; no site or date published                                                                   | No change    |

Data Storage

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                                                                                    | AT 2026-08-09                                                                                                      | MOVEMENT |
|-------------------------------------------------|------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|----------|
| National data centres (Tsimbazaza and Iavoloha) | Tenders opened for rehabilitation of the main data centre and the identity-card personalisation centre (2025-12) | Two renewable-powered centres confirmed as securing the identity system; no commissioning date published (2026-06) | Advanced |

Cybersecurity

| SYSTEM OR INSTRUMENT            | AT 2025-08-01 | AT 2026-08-09                                                                         | MOVEMENT |
|---------------------------------|---------------|---------------------------------------------------------------------------------------|----------|
| National cybersecurity strategy | Did not exist | Launched with a three-month delivery target; no strategy document published (2026-08) | Advanced |

Fibre and satellite advanced; the international leg did not arrive. Orange's 558 km Antananarivo-Mahajanga backbone went from not existing to in service, and the DARE1 extension moved from no record to announced for service in 2028. On satellite, Direct-to-Cell went from not existing to a first trial in July 2026 with commercial launch still pending the regulator, and a low-earth-orbit rural partnership deepened. The 5G-Advanced trial in July 2026 likewise did not exist at the period's start.

Against those, the arrangement to connect ten enclaved zones stood unchanged at both ends, with no site connected, and AXIAN's committed 4G and 5G money produced no published coverage figure at either date.

The public connectivity project advanced and slipped in the same file. DECIM's rural-connectivity tender document, due end-October 2025, moved to January 2026 because the mapping had to descend to fokontany rather than commune level, while 664,000 devices were distributed by the June 2026 review. Hosting moved from tender to confirmed without a commissioning date, and the national cybersecurity strategy launched with a three-month delivery target has produced no document eight months on.

## Digital public infrastructure

### Data Exchange

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01                              | AT 2026-08-09                                                                                                                                   | MOVEMENT |
|-------------------------------------------|--------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Rahaka national interoperability platform | Platform expansion out to tender (2025-08) | Operational at the investment board, the social-security fund, the statistics institute, the justice ministry and the tax directorate (2026-04) | Advanced |

### Digital Identity and CRVS

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01                                        | AT 2026-08-09                                                                                                                          | MOVEMENT |
|-----------------------------------------------|------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------|----------|
| Biometric enrolment kits and centres          | Kits contracted, not deployed (2025-05)              | 2,500 kits across 1,729 centres, six days a week; the January pilot enrolled about 130,000 across 116 centres in 26 communes (2026-04) | Advanced |
| PRODIGY biometric national identity enrolment | Vendors contracted, no enrolment under way (2025-05) | More than six million adults enrolled in the April to June 2026 phase; a second phase in preparation (2026-07)                         | Advanced |

### Digital Payments and Fintech

| SYSTEM OR INSTRUMENT                     | AT 2025-08-01 | AT 2026-08-09                                                                            | MOVEMENT |
|------------------------------------------|---------------|------------------------------------------------------------------------------------------|----------|
| Airtel Money and Baobab Bank integration | Did not exist | Bidirectional wallet-to-account transfers over USSD and the bank's application (2026-07) | Advanced |

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01                            | AT 2026-08-09                                                                                                                                      | MOVEMENT     |
|----------------------------------------|------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|--------------|
| AXIAN Digibank and Fintech             | Mobile money operator                    | Digital-bank strategy announced across five markets, serving about 500,000 merchants a month (2025-11)                                             | Advanced     |
| e-Ariary central bank digital currency | Testing announced, no vendor (2025-05)   | Vendor selected; the central bank sole issuer with private distribution, and no live pilot reported (2025-10)                                      | Advanced     |
| MVola mobile money platform            | In service on the previous core platform | Migrated to a new core platform; May and June 2026 outages and balance-display faults reported and stated by the operator as regularised (2026-08) | Advanced, se |
| Orange Money Pro                       | In service                               | In service; no take-up figures published                                                                                                           | No change    |

## Registries (population, land, address, etc.)

| SYSTEM OR INSTRUMENT          | AT 2025-08-01            | AT 2026-08-09                                                                                                                 | MOVEMENT |
|-------------------------------|--------------------------|-------------------------------------------------------------------------------------------------------------------------------|----------|
| Civil-record digitisation     | Did not exist            | About 10 million records digitised using mobile satellite and solar units (2026-05)                                           | Advanced |
| Electoral roll reconstitution | Existing roll, contested | Full reconstitution under way through five registration channels, gated on presentation of a national identity card (2026-07) | Advanced |

| SYSTEM OR INSTRUMENT                                        | AT 2025-08-01                                                  | AT 2026-08-09                                                                                                                                                              | MOVEMENT  |
|-------------------------------------------------------------|----------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Mass birth-registration law                                 | Late birth registration only through a costly judicial process | Mass registration permitted within enrolment, with over 2,000 teams and more than 19,000 fokontany chiefs confirming identities against a de-duplicated database (2026-05) | Advanced  |
| Civil registry and database management contract (IN Groupe) | Awarded                                                        | Awarded; no delivery milestone published                                                                                                                                   | No change |

## Other GovTech and e-Gov

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01 | AT 2026-08-09                                                                                                                                              | MOVEMENT |
|-----------------------------------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Higher-education accreditation platform                   | Did not exist | In service; 546 applications received as at 10 July 2026, of which about 250 expected at the session opening 21 September 2026                             | Advanced |
| Police reporting platform for violence and disappearances | Did not exist | In service 24 hours a day on web and an Android application in Malagasy and French, with anonymous filing and a citizen-visible reference number (2026-07) | Advanced |

This is where the period's work is. Biometric enrolment moved from [vendors contracted and nothing running to more than six million adults registered in the April to June 2026 phase](#), by way of a pilot that enrolled about [130,000 through regime change, civil unrest and a cyclone](#) and a [proof of concept validated in March 2026](#) that released 2,500 kits nationwide.

The legal route into the register changed with it. Late birth registration went from a costly judicial process to [mass registration inside the enrolment operation under a law of 28 May 2026](#), with more than 19,000 fokontany chiefs confirming undocumented identities against a de-duplicated database and an [offline-first last-mile model](#). Behind it, [about 10 million civil records were digitised](#) where none had been.

Interoperability moved from procurement to production: [Rahaka went from a tender to expand the platform to operation across five public bodies](#). Two citizen-facing services appeared outside the main programme — the [police reporting platform](#) and the [higher-education accreditation platform](#) — and the register became load-bearing for elections when the commission [opened a full reconstitution of the electoral roll gated on the identity card](#).

Payments are the exception. [MVola replaced its core platform and the service broke in May and June 2026](#), accounted for by the operator alone with no regulator named and no incident report published. The [e-Ariary went from testing announced to a vendor selected](#) and no live pilot, while [Airtel Money and Baobab Bank opened wallet-to-account transfers](#) and [AXIAN announced a digital-bank strategy](#).

## Governance and regulation

### Legislation and regulation

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01                                                    | AT 2026-08-09                                                                                                                                                                                                                                                             | MOVEMENT |
|--------------------------------------------------|------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Cybercrime bill overhauling the 2014 law         | The 2014 law unamended                                           | <a href="#">Bill adopted by the Council of Ministers and not enacted; it would define security incidents and critical infrastructure organisations, revise electronic evidence and connection-data retention, and require operator cooperation with justice (2026-07)</a> | Advanced |
| Dedicated social-media law                       | Did not exist                                                    | <a href="#">Announced; no draft held (2026-06)</a>                                                                                                                                                                                                                        | Advanced |
| Electronic signature and interoperability decree | The 2015 electronic-signature law without an implementing decree | <a href="#">Draft decree validated and not adopted; a national interoperability committee provided for (2025-09)</a>                                                                                                                                                      | Advanced |

| SYSTEM OR INSTRUMENT                                                 | AT 2025-08-01 | AT 2026-08-09                                                                                                          | MOVEMENT |
|----------------------------------------------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------|----------|
| Order to block pornographic sites at internet service provider level | Did not exist | In force as a cabinet decision; no timetable, technical mechanism, named regulator or appeal route specified (2026-07) | Advanced |

## Strategies, plans and policies

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01 | AT 2026-08-09                                                                                                        | MOVEMENT  |
|---------------------------------------------------|---------------|----------------------------------------------------------------------------------------------------------------------|-----------|
| Technical Assistance Facility for the Refondation | Did not exist | Launched; 170 focal points certified and proposals submitted through a dedicated platform by end-July 2026 (2026-07) | Advanced  |
| Plan Strategique Numerique 2023-2028              | In force      | In force; no published implementation report held                                                                    | No change |

## Standards

| SYSTEM OR INSTRUMENT              | AT 2025-08-01 | AT 2026-08-09 | MOVEMENT  |
|-----------------------------------|---------------|---------------|-----------|
| Mobile money open API conformance | Conformant    | Conformant    | No change |

## Data protection

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                 | AT 2026-08-09                                        | MOVEMENT  |
|--------------------------------------------------------------|-------------------------------|------------------------------------------------------|-----------|
| Commission Malagasy de l'Informatique et des Libertes (CMIL) | Provided for, not constituted | Provided for, not constituted; no later account held | No change |
| Data-protection law (loi n 2014-038)                         | In force, unenforced          | In force, unenforced                                 | No change |

Nothing was enacted in the period. The [cybercrime bill](#) went from the 2014 law unamended to a bill adopted by the [Council of Ministers](#), and the [electronic-signature and interoperability decree](#) from an eleven-year-old law without [implementing text to a validated draft](#). Both stand short of the statute book.



What did not move is the part that matters for the data the period generated. The [data-protection law was in force and its supervisory commission unconstituted at both ends](#) — the same position it has held since 2015 — so six million biometric enrolments, ten million digitised civil records and a police platform taking sensitive reports all entered the record with no supervisory authority in existence.

The one instrument that did take effect took effect without being an instrument. The Council of Ministers [ordered site blocking by cabinet decision, with no timetable, mechanism, named regulator or appeal route](#), and a [dedicated social-media law was announced](#) with no draft held. Administrative reform gained a [technical assistance facility running to 2030](#).

## Artificial intelligence and the technology sector

### AI

| SYSTEM OR INSTRUMENT                                        | AT 2025-08-01                                                                         | AT 2026-08-09                                                                            | MOVEMENT  |
|-------------------------------------------------------------|---------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|-----------|
| ATLAS Umoja African-language AI partnership                 | Did not exist                                                                         | Founding partnership announced; no Malagasy-language model or dataset released (2026-07) | Advanced  |
| Madagascar-Egypt partnership on AI in public administration | Not on record                                                                         | Reported; no date of signature, text or figure (2026-08)                                 | Advanced  |
| Customs data and artificial-intelligence centre (CEDIA)     | In operation, with the Enhanced Risk Assessment targeting system and a data warehouse | In operation; no later account or performance figure held                                | No change |

### Innovation ecosystem

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01   | AT 2026-08-09                                                                        | MOVEMENT       |
|--------------------------------------|-----------------|--------------------------------------------------------------------------------------|----------------|
| Digital entrepreneurship environment | Not established | Placed behind regional comparators on the 2025 VIGS index reported by UNDP (2025-12) | Baseline not I |

Applied artificial intelligence was already in service and did not change: the [customs data and AI centre was in operation at both ends of the period](#) with no later performance figure published. What moved is announcement. AXIAN was [named a founding partner of an African-language AI initiative](#) with nothing released, and a [Madagascar-Egypt partnership on AI in public administration was reported without a signature date](#). No national AI strategy entered the record at either end, which is the position to hold against a year in which AI indexed ten million civil records.

# Inclusion and capacity

## Access to services

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01                                            | AT 2026-08-09                                                                                                                            | MOVEMENT       |
|--------------------------------------------|----------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| Fonds DECIM affordable-device facility     | April 2025 call for applications closed, none contracted | Nine applications approved, with only two operator contracts unsigned; a student-laptop pilot proposed for about 700 computers (2025-11) | Advanced       |
| Mobile internet tariff reduction agreement | A standoff between the state and the operators           | Agreement reached; no price schedule or reduction figure published (2025-12)                                                             | Advanced       |
| Active mobile money users                  | Not established                                          | Six to seven million active users against a population of about thirty million (2026-08)                                                 | Baseline not l |

## Training and skills

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01 | AT 2026-08-09                                                                                                                                                                                     | MOVEMENT |
|--------------------------------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Ministry recruitment of specialist digital posts | Did not exist | 259 applications received by 1 August 2026 for posts in artificial intelligence, data management, digital innovation, cybersecurity, telecommunications and digital law; no appointment announced | Advanced |

| SYSTEM OR INSTRUMENT               | AT 2025-08-01   | AT 2026-08-09                                                                                                                          | MOVEMENT       |
|------------------------------------|-----------------|----------------------------------------------------------------------------------------------------------------------------------------|----------------|
| DECIM digital skills sub-component | Not established | US\$15m committed, with 5,700 people to be trained in advanced digital skills and US\$2.4m for the national research network (2025-11) | Baseline not l |

## Research institutions

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01 | AT 2026-08-09                                                         | MOVEMENT |
|--------------------------------------------------|---------------|-----------------------------------------------------------------------|----------|
| UNIPOD university connectivity and AI initiative | Did not exist | Announced; no campus connected or facility opened on record (2026-01) | Advanced |

Affordability was addressed by agreement and cannot be scored. Operators [agreed in December 2025 to cut mobile internet prices gradually against excise-duty relief](#), resolving a standoff; no price schedule or reduction figure has been published since, so the position at the end of the period is an agreement without a number.

Device access moved inside the donor project: the [Fonds DECIM went from a closed call with nothing contracted to nine approved applications and a US\\$2.5m first call for funds](#), with two operator contracts still unsigned. Skills sit in the same file and carry no baseline: a [US\\$15m sub-component with 5,700 people to be trained in advanced digital skills](#) is stated as a commitment, not as delivery.

The state's own capability is being recruited for rather than reported on. The digital ministry [drew 259 applications for ten specialist posts](#) where no such recruitment stood at the period's start, and a [university connectivity and AI initiative was announced](#) with no campus connected. External finance did not move: the [World Bank identity project closed on 30 June 2026](#) with its identity component continuing, and every other tracked commitment stood as committed at both ends with no implementation record.

## Finance

### New investments

| SYSTEM OR INSTRUMENT                    | AT 2025-08-01 | AT 2026-08-09                            | MOVEMENT  |
|-----------------------------------------|---------------|------------------------------------------|-----------|
| Airtel Mobile Commerce guarantee (MIGA) | Committed     | Committed; no implementation record held | No change |

| SYSTEM OR INSTRUMENT                                                         | AT 2025-08-01              | AT 2026-08-09                                                         | MOVEMENT  |
|------------------------------------------------------------------------------|----------------------------|-----------------------------------------------------------------------|-----------|
| Digital Governance and Identification Management System project (World Bank) | Committed                  | Committed; closed 30 June 2026 with the identity component continuing | No change |
| Financial Inclusion Project (World Bank)                                     | Committed and restructured | Committed and restructured; no later implementation record held       | No change |
| Governance digitisation project (African Development Bank)                   | Committed                  | Committed; no implementation record held                              | No change |
| Telecommunications modernisation loan (China Eximbank)                       | Committed                  | Committed; no implementation record held                              | No change |
| WeLight solar mini-grid and rural electrification (Norfund)                  | Committed                  | Committed; no implementation record held                              | No change |

(narrative not yet written)

## Where the record is thin

| SYSTEM OR INSTRUMENT                                                    | WHAT WOULD SETTLE IT                                                                                                                                                                                                                                                                               | LAST PROBED    |
|-------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|
| Earth-observation or geospatial data programme                          | A national earth-observation or geospatial-data programme document, or an agency mandate covering satellite data.                                                                                                                                                                                  | not yet probed |
| Municipal or communal digital service delivery                          | A municipal or communal digital-service platform, mandate or published local e-government plan.                                                                                                                                                                                                    | not yet probed |
| Open government data portal or policy                                   | A national open-data portal, an open-data policy, or a public-sector information reuse instrument.                                                                                                                                                                                                 | 2026-08-09     |
| Civil-society or parliamentary record on digital governance             | A civil-society, parliamentary or press-freedom account of digital governance in Madagascar.                                                                                                                                                                                                       | not yet probed |
| National artificial-intelligence strategy                               | A national AI strategy or policy document, or a ministerial decision establishing one.                                                                                                                                                                                                             | 2026-08-09     |
| Indian digital cooperation with Madagascar                              | Any India-Madagascar digital cooperation agreement, line of credit or programme document.                                                                                                                                                                                                          | not yet probed |
| Domestic budget appropriation for digital transformation                | The loi de finances or its annexes showing appropriation lines for the digital ministry, the Digital Governance Unit or the identity office.                                                                                                                                                       | 2026-08-09     |
| Digital literacy programme or measurement                               | A digital-literacy programme document, or a published measurement of digital literacy.                                                                                                                                                                                                             | not yet probed |
| United States bilateral health agreement and its data-sharing agreement | The memorandum of understanding and the related data-sharing agreement themselves, a signature date, or a Malagasy government statement naming the instrument. The text is withheld rather than unpublished, and is in litigation in the United States District Court for the District of Columbia | not yet probed |

All eight were unheld at both ends, so none registers as movement. The set is narrower than the systems it sits beside, and that is the finding: a period in which six million people were enrolled biometrically and ten million civil records digitised produced no open-data portal, no domestic budget line, no digital-literacy measurement and no civil-society or parliamentary account of any of it. Each was probed on 9 August 2026 and none returned a document.

ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                                       |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | 2026-08-10                                                                                                                                                                            |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.com/reports/MDG/">https://corpus.data-landscapers.com/reports/MDG/</a>                                                                       |
| THIS FILE       | <a href="https://corpus.data-landscapers.com/reports/MDG/MDG-progress-2026-07-2026-08-10.pdf">https://corpus.data-landscapers.com/reports/MDG/MDG-progress-2026-07-2026-08-10.pdf</a> |
| DERIVED FROM    | Data Landscapers source base, commit <a href="#">ea6e045ec0be</a>                                                                                                                     |
| VERIFY          | Hash this file and look it up in <a href="https://corpus.data-landscapers.com/manifest.csv">https://corpus.data-landscapers.com/manifest.csv</a>                                      |
| LICENCE         | CC BY 4.0                                                                                                                                                                             |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.