



PROGRESS REPORT

Digitalisation of sub-national government: progress report, September 2025 – September 2026

Edition of 2026-09-10-5 · compiled by Claude Opus from the documents in the Corpus repository

53 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

ICT INFRASTRUCTURE FOR LOCAL GOVERNMENT · DIGITALISATION OF LOCAL GOVERNMENT RECORDS

Progress values. *Movement* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Movement, regulations still pending*.

ICT infrastructure for local government

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	The only account of municipal digitalisation on file is an academic one, published October 2025. The single account names the electronic municipality as the local-government limb of the national e-government strategy, and its components as the automated national civil status register, biometric identification and digital municipal portals. It is a qualitative analysis: no municipality count, service list, budget or completion date is stated. Nothing moved at either end of the window. In a country that inaugurated a national data centre, launched a sovereign cloud, ordered every administration to interconnect within a month and put a national services portal into operation, the base holds not one statement by any authority about what a commune can do online.	NO CHANGE
Angola	A provincial water utility begins installing 25,000-26,000 prepaid smart meters from 7 September 2026 on a stated USD 23 million budget. Benguela's provincial water utility begins installing prepaid smart meters on 7 September 2026, targeting 25,000 to 26,000 by March 2027 on a stated USD 23 million budget drawn from a USD 191.3 million rehabilitation project across five municipalities (meters). It follows a USD 15 million registration exercise that produced a 70,000-client database, replacing estimate-based billing against arrears stated above 10 billion kwanzas (meters).	MOVEMENT
Benin	The municipal services platform went live and is piloted in three communes of 77, and one town hall was equipped with solar power, network connectivity and an official site. 2025-10-02 — the e-Communes platform is operationally live, providing the ICT backbone for online municipal services piloted in three communes ahead of a planned national rollout across all 77. 2026-07-18 — a town hall was equipped with solar power, national administrative network connectivity and an official municipal website. Three communes of 77 is the number that matters, and the rollout beyond them is planned rather than dated.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	The Digital Services Act brings local authorities within its duties; no local-government ICT infrastructure plan of its own is held. 2025-10-17 — the Act applies to all public bodies, local authorities among them, and requires a digital government plan and a centralised public-services platform. 2025-11-25 — the national Tier III data centre was launched as the platform beneath public services delivered through local offices. The base holds no connectivity, equipment or systems inventory for district and council offices, and no separate local-government ICT budget line.	MOVEMENT by inclusion in a national statute
Burkina Faso	Two citizen service centres are under construction, the first inspected at 20% complete in August 2026, against a contract for twenty spaces over five years. 2026-07-26 — two pilot citizen service centres are under construction, the first intended to bring postal, financial and digital services closer to the population, with architectural studies under way for a further city, eight regional capitals and fifty rural communes, against a state and postal-service contract for twenty spaces over five years, where a plan was being drafted with no site under construction. 2026-08-07 — the first is 20% complete on a ministerial inspection, one of twelve structuring digitalisation projects the ministry names, and the 20% figure covers this site and the supervision centre together rather than either alone. No location, service catalogue, cost, completion date or beneficiary count is published. These are the physical answer to the rural access gap reported under digital divides: services delivered at a counter because they cannot be delivered down a line.	MOVEMENT
Burundi	A USD 10 million contract was signed to extend rural 4G and equipment was handed to governors and communal administrators, from a base of non-functioning networks. A country diagnostic records broadband deployment to commune level as achieved while the multiservice telecentre per commune and the intranet and e-government services were not, and describes the government network as not functioning effectively in most government units. 2026-03 — a USD 10 million contract was signed to extend 4G broadband in rural areas, co-financed 44 per cent by government and 56 per cent by the operator, tied to access to digital public services. 2026-08 — a development agency handed laptops, uninterruptible power supplies, printers and photocopiers to provincial governors and communal administrators, the most direct addition to equipment held by local government offices in the window. No count of communes reached by either is published.	MOVEMENT
Cameroon	230 councils, about 64%, are supported by the ICT agency, and a FCFA 92bn digitisation programme was presented to partners. 2026-07-16 - agency figures put 230 councils, about 64% nationally, under its support, 48.6% of North West councils operating functional websites, 335 municipal portals developed and 145 authorities equipped. 2026-06-02 - a FCFA 92bn local-government digitisation programme was presented to technical and financial partners with no financier, no signed instrument and no start date. It follows a July 2025 digital master plan for about 394 decentralised authorities, against the government's own baseline that 68.5% lack structured computer networks and 57.8% employ no digitally trained staff. The water utility awarded a Chinese manufacturer a FCFA 721.76m contract on 17 August 2026 to deploy 3,000 smart meters, the first 7.5 per cent of the 40,000 planned under a World Bank-financed programme. No installation schedule, data-handling arrangement or tariff effect is stated, and the meters read household consumption.	MOVEMENT on a FCFA 92bn programme with no financier, instrument or start date
Cape Verde	A municipal council will open a services platform with 17 services by end-2026, funded by a UN joint office. 2026-08-25 - a council presented a services platform for public presentation in October 2026 and operation by the end of that year, opening with 17 services on which residents can submit applications, track cases in real time, make payments and receive official documents in digital form with legal validity. It is funded by a UN joint office, whose resident coordinator called 17 services a good starting point and asked the council to consider integrating further procedures in a second phase, while a minister argued for keeping and improving traditional counter services for those still facing difficulties with digital access, and for replicating the model in other municipalities if it succeeds. It is the only local-government digital instrument the base holds.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Central African Republic	Four prefectural chief towns were equipped with technology kits by January 2022; no later inventory is held. A development agency's initiative, launched in May 2020, had equipped four prefectural chief towns with technology kits by January 2022. 2026-04-24 - one commune's town hall was rehabilitated with European funding, the next stated step being technology equipment and staff training for digitising civil-registry documents. Four prefectures and one commune, four years apart, is the whole of what the base holds. No inventory of local-authority equipment, no connectivity figure for prefectures or communes, and no national programme appears anywhere.	NO CHANGE a first stated position with no earlier account behind it
Chad	The 23 provincial chef-lieu communes received FCFA 273 million of IT equipment in May 2026 – the first evidence they have any. The handover of 19 May 2026 under the national digital transformation programme gave the 23 provincial chef-lieu communes 272,964,000 FCFA excluding tax of computing and digital equipment for local electronic services (handover). Four months earlier each of the 23 provincial councils received two computers, two solar kits, two printers, a photocopier and a satellite internet kit, explicitly to extend the public finance management system to the territorial authorities and to secure and trace local budget circuits (equipment). Mayors of two Logone provinces were trained in August 2026 on collecting and transmitting civil-status data to the centre (training).	MOVEMENT
Comoros	A tender covers cabling at twenty-three finance ministry sites across the three islands; no municipal deployment is on file. Nothing in the base describes what a commune or island government runs, or whether it is connected. What exists is administration infrastructure reaching outside the capital. 2025-09 - the digital agency met the government secretary-general's office to relaunch the administration's internal messaging system and advance the national domain name service. 2025-12 - a tender was issued to supply, install and maintain structured cabling at twenty-three finance ministry sites across the three islands, bids due 16 February 2026. No award is on record. The digitalisation support project seats the telecommunications regulator, the university and civil-society organisations on its steering committee; no island or municipal authority is named on it.	NO CHANGE two connectivity moves at the centre and nothing reaching a commune
Congo	The acceleration project's 2026 work plan was set at 21.872 billion, on a local-authority revenue platform the ledger carries in development. 2026-02-28 – the annual work plan and budget of the digital acceleration project was set at 21.872 billion. The project appraisal is the standing account of what it covers. The ledger's own local-government entry is a revenue platform in development. No count of local authorities connected or equipped appears at either end.	MOVEMENT
Cote d'Ivoire	One commune renewed its computer equipment for more than FCFA 9m in December 2025; no national equipment figure is held. 2025-12-02 - a commune in the Folon region renewed its computer equipment and office furniture for a stated cost of more than FCFA 9m, financed locally, to modernise municipal services. The report does not separate the computer spend from the furniture. It is one observed instance and the base holds nothing to place it against: no inventory of local-authority ICT equipment, no connectivity figure for mairies, and no completed national programme. The national digitalisation project does fund last-mile broadband to electrified but unconnected mairies among other public facilities, but that component is at the financing stage and no mairie is recorded as connected under it.	NO CHANGE a single observed purchase with no national figure behind it
Djibouti	A pilot connecting 33 government bodies, 22 of them in the regions, is under way. 2025-10 - the state fibre network reached Damerjog in Arta, adding a school and a sub-prefecture, after a stakeholder workshop covering the capital, Balbala and the five interior regions. 2026-02 - the supervision report puts the pilot at 33 ministries and agencies, eleven in the capital and 22 in the regions, under way but incomplete, with a generalisation phase targeting about a hundred more. 2026-03-25 - the Interior Minister met the World Bank resident representative on additional financing for the project, its objectives and its results framework. Nothing states which regional council or commune is connected, or with what.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Egypt	Public shop licensing moved onto one national platform with a three-month maximum approval time and deemed approval on silence. The service did not exist digitally at the window's opening. 2026-07-29 - it moved to a single national platform for the whole licensing process, with standardised procedures, real-time tracking, a maximum three-month approval time, immediate temporary operating permits, electronic licence issuance and deemed approval where an authority fails to respond, fees unified across participating agencies with the interior ministry cutting its own by half. The Arabic record carries the enforcement half absent from the English accounts: penalties applied to unlicensed shops, agencies canvassing premises, and the stated object of building a complete database of every commercial premises in the country. It is the first consuming service of the digital treasury, and it is also a registration drive.	MOVEMENT
Equatorial Guinea	The cabinet's own record cites poor regional ICT equipment; provision since has been ad hoc. The cabinet record of July 2023 states the problem in the government's own words: poor ICT equipment at the regional delegations. What has arrived since is single deliveries rather than a programme — thirty desktops, printers and cameras to a community centre in a mainland province in March 2026. Services have travelled instead of equipment: document issuance extended to two further towns and a documentation drive to the island of Annobón.	NO CHANGE
Eritrea	The last assessment of sub-national office ICT found no computer at all in 25 of 55 sub-regional offices (sector note). A sector assessment recorded a central ministry local network and internet server, six regional offices and 30 of 55 sub-regional offices connected by dial-up modem, no computer at all in 25 of 55 sub-regional offices, and no systematic maintenance arrangement (sector note). It is the clearest authoritative assessment of ICT at sub-national government offices located, and it dates from 2002. Nothing later on the base measures the same thing. The direction of travel over twenty-four years is therefore not something the base can state, which is itself the finding.	NO CHANGE the only assessment on the base is more than two decades old
Eswatini	Thirty-eight constituency centres are included in the digital project's connectivity target. The centres are part of the 1,031-institution target (centres). No timetable, service list or per-centre arrangement is published. Constituency centres are the tier at which most citizens meet the state in this country, so their inclusion in the connectivity target is the single most consequential line in it.	MOVEMENT
Ethiopia	The capital reports 11 one-stop digital service centres carrying more than 150 services from more than 25 integrated institutions. At the close of the 2025/26 financial year the city administration reported 11 centres offering more than 150 services drawn from more than 25 integrated institutions (one-stop centres). The figures are the operator's own, given by the centre's director general to the city administration's own media network, with no transaction volumes, users served, cost, uptime or independent evaluation published, and the base holds nothing at all on any other subnational tier.	MOVEMENT
Gabon	The digital agency opened its first provincial office in June 2026, fifteen years after it was created with nothing outside the capital. The office was inaugurated at Franceville, the agency's first outside Libreville since its creation in 2011 (provincial office). The account is a trade rewrite and no staffing, budget or service figure is given, so the base records one office and nothing about what it does.	MOVEMENT
Gambia	A council linked digital address codes to its property-rates database with tablets for collectors in June 2026. The Kanifing council's account of June 2026 links plus-code digital addresses to the property-rates database and puts tablets in the hands of rate collectors, for emergency response and collection alike. It rests on a national policy: the 2023 digital addressing policy assigns local councils custody of the digital-address databases that feed the national register. The council's financial systems were disputed and then confirmed: the accountant general stated its ledgers were current to August 2026.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	A memorandum covering all 261 assemblies is the first infrastructure commitment the base holds for local government, against a reform strategy that names local government only as an integration target. The Office of the Head of the Local Government Service signed a memorandum on 3 September 2026 with a Ghanaian networks company to build a digital backbone across all 261 metropolitan, municipal and district assemblies, spanning waste management, public safety, education, healthcare, environmental monitoring and citizen engagement, and intended to raise internally generated funds as well as to connect offices (memorandum, signing). No contract value, financing structure, term or delivery timetable is stated by either party. A non-governmental citizen-reporting platform launched in one district on 3 September 2026 routes service-delivery complaints to the assembly and keeps the reporting citizen informed until resolution (platform); it is a civil-society instrument, not an assembly system, and no user or case count is stated. The public-sector reform strategy still names local government only as an integration target (strategy).	MOVEMENT
Guinea	Computer and solar kits were awarded for 21 local authorities and seven rural communes on 1 October 2025. ANAFIC awarded two lots under AFD C2D financing on 1 October 2025: computer kits for 21 local authorities — the 14 Conakry communes plus the Gouvernorat and seven communes of the interior — at GNF 836,500,000, and solar kits for seven new rural communes of the interior at GNF 781,060,000, both procured explicitly to run the commune accounting and financial management software. It is hardware and off-grid power rather than connectivity: no rural broadband programme, white-zones plan or rural digital-services document is held.	MOVEMENT
Guinea-Bissau	The first integrated service counter outside the capital opened at Gabu in March 2026. The structural constraint is stated plainly by a conference that closed in October 2025: three decades of democracy with no local elections yet held, and recommendations for training local technical staff and managers. What has arrived is central service delivery pushed outward: a one-stop digitalised transport licensing counter at Gabu, the first fully digital civil registry office at Santa Luzia, and eighteen identity card production centres nationwide.	MOVEMENT
Kenya	All 47 counties were scored on digital services, from 98.3 to 28.8, and one county completed 102.4km of fibre across its sub-counties. The assessment covers citizen experience, revenue and back-office systems, data use and employment creation, with seven counties at the top grade and six at the bottom; it is a desk review rather than a survey of users, and the report's own band percentages do not reconcile with its counts (assessment). One county connected all five sub-counties with 102.4km of fibre, nine public hotspots live and 80 further sites surveyed (county fibre).	MOVEMENT
Lesotho	Digital ambassadors have been deployed across local councils for internet access and computer-literacy training. 2018-01-04 — the ministry connected its first community council, with a stated plan to reach all of them. 2025-11-05 — a social registry update ran across five community councils in Leribe. 2026-04-01 — digital ambassadors were reported deployed across local councils for internet access and computer-literacy training. Eight years after the plan to connect every council, the base holds no count of how many are connected.	MOVEMENT
Liberia	Nine of fifteen county planning units are equipped, against 35 of 135 working computers at the service centres. The internal affairs ministry's own annual report states that of 135 computers supplied to the county service centres in 2015 only 35 were functional, with no printers, no internet connectivity and inadequate, unstable power. Provisioning since has been project-led. Five more county development planning units received desktops, laptops, printers, air conditioning and power supplies in March 2026, bringing nine of fifteen counties covered with six pending, and a World Bank-financed tender of June 2026 seeks 38 laptops, 57 desktops, 52 uninterruptible supplies, a high-end server and 17 rugged tablets for the Monrovia and Paynesville city corporations.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Libya	BaladiyaBOT, a municipal digital assistant, went into development in April 2026 and is piloting in one Tripoli municipality. Development began on 19 April 2026 and the assistant is piloting in Tripoli Centre municipality (development). It is the only municipal digital service on file. No count of municipalities with connectivity, systems or equipment is published, and no national programme for local-government infrastructure is held in this base.	MOVEMENT
Madagascar	Three equipment programmes reached communes in the window, most recently 29 communes of Greater Antananarivo in July 2026. Computers, printers, scanners and internet connections were handed to 38 communes of Greater Antananarivo and regional land services under a World Bank-financed programme in May 2025 (handover). Equipment and furniture were distributed to the capital's urban commune and 28 peripheral communes on 3 July 2026 under a development agency programme (distribution). Physical servers and training for 940 communal officials were launched from 1 June 2026 in three southern regions (launch). These are equipment programmes; no municipal service platform, connectivity rate or maintenance arrangement is held.	MOVEMENT
Malawi	The first local-authority ICT policy and standards were validated in May 2026, and a successor governance project covers 32 councils to 2031. Councils had operated with no framework beyond the national digitalisation policy, a 2022 situational analysis having found weak ICT support, absent council projects and ICT excluded from procurement; the first dedicated local-authority policy plus standards were validated in May 2026 with councils being sensitised, and no adoption date is held (policy). The successor project is an SDR 58.2m grant, about US\$80m equivalent, ratified in July 2026 and closing in 2031, covering 32 councils with four entering for the first time, of which a US\$12.8m subcomponent funds business-process re-engineering, software and hardware assessments and a performance dashboard (project, appraisal). Its predecessor closed in June 2026 with its grant mechanism continuing (predecessor), so process re-engineering is funded ahead of equipment purchase.	MOVEMENT
Mali	The territorial collectivities directorate validated a computerised monitoring and evaluation tool with a local development module, and reviewed its implementation in December 2025. The December meeting also covered a study visit on digitalisation (meeting). No commune count, data captured or publication of the outputs is on the record, so a validated tool is what the base holds and a running system is not.	MOVEMENT
Mauritania	An annual bulletin on communal finances is produced from the local financial management system, and digital counters are opening in remote towns. The Treasury's local finance directorate publishes the bulletin from the local financial management system (bulletin), and a ministry report sets out what the communes can and cannot run institutionally (capacity). A digital counter opened at Bassikounou to bring public services closer to citizens (counter) and a digital space at Ouadane (space). No commune runs a digital service of its own on the record: the counters are the central ministry's and the finance system is the Treasury's.	MOVEMENT
Mauritius	Local authorities were given more autonomous and digital management in February 2026; no platform is named. The ministry reports annually on local government performance (2023-2024, 2024-2025). A decisive step towards more autonomous and digital management of local authorities was taken in February 2026 (step). Government servers and storage are being procured centrally (evaluation). What the base does not hold is any account of what local authorities themselves run: no equipment programme, connectivity figure or platform is named.	MOVEMENT
Morocco	The permit platform is live in all municipalities covering 16.9m people. The 2021 strategy named four platforms for local government — permits, complaints, transparency and certificates — as the programme. The implementation report of March 2026 records the permit platform live in every municipality covering 16.9m people, and the civil registry system in 59 of 97. Regions are now building their own back offices: one tendered a MAD 35m integrated records system for human resources, budget and archives in July 2026.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Mozambique	A European initiative of EUR 7.1m is to extend the government network to at least 20 districts and connect local administrations, paired with community multimedia centres. 2026-06-17 — a European Team Europe initiative of EUR 7.1m, of which EUR 5m is the Union's contribution, is to expand the government network into at least 20 districts and connect local administrations and other public services, paired with community multimedia centres. It is a funded commitment and nothing more yet: no district list, connection date or bandwidth is published, and the base holds no count of local administrations connected before it. The starting position is therefore not measurable from the record, only the intended addition.	MOVEMENT on a funded commitment with no connection yet recorded
Namibia	The capital adopted a People-Centred Smart City Strategy 2026-2036 in June 2026, with no funding requirement, timetable or institutional owner published. The strategy was adopted by the city council in June 2026 and handed over in partnership with two United Nations bodies; the named projects are commercialisation of the city's own fibre network as the digital backbone and a proposed commuter rail (strategy, reactions). A Chinese contribution to the pilot was acknowledged in July 2026 (contribution), reported as CNY 98m and as N\$245m with no dated conversion between them (concerns); smart-city development had been under discussion since 2025 with no instrument published (discussion).	MOVEMENT
Niger	Town halls received broadband in May 2026, and Diffa took municipal tax digitalisation outside Niamey in December 2025. Diffa municipality launched an end-to-end digital local-tax system on 11 December 2025 — tablets, laser measurement, geolocation, QR-coded tax notices, mobile-money payment and real-time dashboards — the first deployment outside the capital, built with the information society agency's technical support. An official ceremony on 6 May 2026 received broadband connectivity for town halls under the Villages Intelligents project, with Niamey's own tax-collection gains cited as the model. The same programme reports broadband reaching 266 communes and over 900 localities. No figure for revenue collected through the Diffa system, and no count of connected town halls, is on file.	MOVEMENT
Nigeria	A state services platform entered a second phase, a state artificial-intelligence programme is constrained by connectivity, and a foreign-funded state reform project launched. The state platform is expanding to digitise services and formalise small enterprises, logging about 14,000 visits over three weeks in July despite limited publicity (platform); visits are not registrations or transactions and no service count, formalisation figure or cost is stated (platform, partnership). A state push on artificial intelligence and paperless government is constrained by weak connectivity and computing capacity on its own agency's account, with no budget, procurement, delivery date or named system published (programme, plan). A foreign development project will produce a digital-economy strategy, an infrastructure roadmap, a civic-technology strategy and a connectivity-reform framework for one state, with value and duration not stated (project); another state activated a multi-gigabit airport backbone (airport). Lagos State says it laid about 3,000km of a planned 6,000km unified fibre network between 2019 and 2025 and plans to secure 200-400MW of state-procured electricity; the figures are the state's own, with no route, cost or independent verification published (state network).	MOVEMENT
Rwanda	A local-government citizen platform opened a capital-city trial in January 2026, and the source is a partial body. The trial opened on 27 January 2026, with trial detail coming from syndicated coverage of the same session rather than from a separate account (platform). No district count, service list or usage figure is published, so the platform is recorded here as a trial and nothing more.	MOVEMENT
Sao Tome and Principe	The state's data centre and government network date from 2008 with a fibre backbone begun in 2017; nothing held describes district-level infrastructure. The digital governance strategy is the primary national statement of the state's own ICT estate: the government data centre and government network from 2008, the government fibre backbone begun in 2017, and the electronic civil registration system developed from 2016 (strategy). The draft cybersecurity strategy adds that both were built with international cooperation (cybersecurity strategy). Neither describes what reaches a district council, and the one sub-national plan held lists limited island digitalisation among its own constraints (plan). The base carries a centre and a backbone and nothing about the last mile to local administration.	NO CHANGE

COUNTRY	DEVELOPMENTS	PROGRESS
Senegal	An administration digitalisation pilot opened across six communes in April 2026, and satellite kits reached a town hall in Bignona. The pilot launched at Mbour on 24 April 2026 covers six communes and three components – consolidating network and digital infrastructure, digitalising public services, securing the service offer; six communes is the whole of the current perimeter, and the host mayor asked for early extension to the others. On 9 April 2026 the minister installed very-high-speed satellite kits at two vocational training centres and the Bignona town hall, the mayor stating the commune had been digitally enclaved. The framework is a 2024 convention committing the state operator to supply mail management, domain names, hosting, revenue-collection software and a management upgrade to the 557 communes – a service commitment carrying no count of connected or equipped town halls.	MOVEMENT
Seychelles	District administrations connect to the Electronic Government Network; no separately branded local-government ICT programme is held. The ICT department's Network Operations Section administers and expands the Electronic Government Network, the national infrastructure district administrations and other ministries and agencies connect to, and the department was described as running that network and the digital identity platform with 74 staff (department). Nothing held names a district-level programme, a connection count or a service level. What can be established is that local government sits on the national network rather than on anything of its own.	NO CHANGE
Sierra Leone	Council digitalisation runs through one project: RUSLP, a US\$50 million grant covering the Western Area and all six secondary cities. A 2023 readiness assessment measured the councils against institutional arrangements, people, data and systems for municipal spatial data infrastructure, and found them short on all four (assessment). The project is financed by a US\$50 million IDA grant with US\$6.73 million of GEF co-financing, its management unit housed in the Fiscal Decentralization Division, with spatial data infrastructure and urban property tax administration as the two subcomponents of its institutional capacity component (project). The statutory frame is the Local Government Act 2022 (Act). No council-level connectivity, hardware or staffing figure is published for any of the nineteen councils.	MOVEMENT
Somalia	A completed project left 26 locations and 30 communications rooms connected across all member states; a municipality launched its own citizen platform in September 2025. An independent validation of a project completed in 2020 confirms a government backbone network covering 26 locations in the capital and 30 communications rooms with videoconferencing and connectivity equipment, connected to federal ministries and public institutions across all federal member states (validation). Baidoa municipality launched a citizen-engagement platform in September 2025 with external programme support (launch). Terms of reference for enhancing the financial management system and rolling it out to the member states were released in February 2026 (terms) – procurement, not installation.	MOVEMENT
South Africa	A province launched an AI-evaluated infrastructure platform and opened a funding-matching platform to small business; no municipal-level system is on the ledger. 2026-07-30 – a provincial government launched an infrastructure platform that evaluates projects automatically against treasury rules and a quality standard via an AI agent, reporting an evaluated pipeline of 52 projects worth R132bn with 11 worth over R20bn to be released to market, and memoranda signed with four national and academic bodies. 2026-08-12 – the same province opened free access for small and medium enterprises to a matching platform covering over 300 funders and 600 finance products. The platform is a private one and the counts are its own; the same data put 65.3% of provincial applicants as unable to supply their latest financial statements, which says more about the constraint than the platform does. The third instance is local rather than provincial: an appointment-only home affairs office opened inside the Cape Town Civic Centre on 24 August 2026, the first municipal facility to host one (office). 2026-09-07 - a second province published delivery figures rather than a platform: 96 public Wi-Fi hotspots offering up to 500MB free a day, 33 e-services live, 99% network uptime and 7,271 cameras on the provincial safety network for 2025/26, on the department's own annual report with no audited outturn.	MOVEMENT both instances provincial rather than local

COUNTRY	DEVELOPMENTS	PROGRESS
South Sudan	<i>Not held</i>, searched 2026-09-06 - the capacity assessment covering all ten states finds the institutions short of the basics. The assessment covers organisational structures, staffing, infrastructure and working environment across the ten states and three administrative areas, and finds gaps across them (assessment). The one thing reaching sub-national institutions in the period is a national alerting roadmap for warning dissemination (roadmap). No state or county digital service platform is recorded, and the most recent assessment of what these institutions can run is five years old.	NO CHANGE
Sudan	The state data centre in Khartoum was restored, and a state coordination directorate carries the remit for ICT projects at wilaya level. The 1,300 square metre state data centre was rehabilitated and returned to service with cloud computing, data security and artificial-intelligence support, qualifying it to host government systems centrally (announcement). The National Information Center, established under a 1999 decree, carries a state coordination directorate whose remit names coordinating and following up ICT projects and training at wilaya level and supervising state information forums, alongside an infrastructure directorate (structure). No budget, staffing or equipment figure for local government ICT is held anywhere.	MOVEMENT
Tanzania	A constituency digitalisation programme was launched at an equipment handover, announced by the ICT minister in the constituency she represents. No funding is disclosed for any phase beyond the donated equipment (programme). It is the only local-government item in this ledger, and the fact that it sits in the responsible minister's own constituency is stated because it is the sort of thing a reader should be able to weigh.	MOVEMENT
Togo	Two projects now fund connectivity to every town hall, at 118 and 136 on different perimeters. The appraisal document of November 2024 commits US\$60 million of a US\$110 million operation to backhaul and last-mile connectivity for unconnected public institutions – 118 town halls, 6,849 education establishments and 804 health establishments, in six geographic lots with vulnerable communes prioritised. The same appraisal records under 1 per cent of schools and under 10 per cent of health centres estimated connected. A second project announced in preparation in February 2026 targets 136 municipal buildings, 1,488 public schools and 253 health centres. What is actually delivered is smaller by two orders of magnitude: two computers and a printer each to five pilot communes in April 2026.	MOVEMENT
Tunisia	Thirty-four digital service houses stand across 21 governorates, and the four-year project that seeded them closed in April 2026. Thirty-four digital service houses were completed across 21 governorates between December 2025 and June 2026, reaching more than 900,000 citizens on the programme's own count, with unserved areas including Hrairia and El Ouardia deferred to a 2027-2030 successor programme. The REMO local digital governance project, run by a German development agency with the interior ministry, closed on 30 April 2026 after four years, leaving digital service houses in 19 communes, three Espaces Citoyens and four solutions including the GRB 2.0 municipal revenue-management system, the MSA platform, Tabbaa and Tathmine. How the 19 communes relate to the 34 houses is not stated anywhere on the record, and no municipal ICT inventory, connectivity figure or staffing model is held.	MIXED the national service-house programme grew while the donor project behind much of it closed

COUNTRY	DEVELOPMENTS	PROGRESS
Uganda	Backbone fibre reached Kanungu district's offices in December 2025 and Greater Kampala's overhead cable is moving into shared underground ducts. 2025-12 - the fifth phase of the national backbone was extended to Kanungu district, connecting district and sub-county local-government offices, in a collaboration between the IT authority, the president's office and the ICT ministry. 2026-03 - in the capital the work is tidying rather than extending: overhead fibre across the Greater Kampala metropolitan area is being relocated into shared underground ducts, the arrangement the regulator's fibre framework requires. These are district-by-district accounts against 146 districts. No count of local governments connected, no target and no programme document for subnational connectivity appears anywhere in the base, so the share of local government with usable infrastructure is not something this report can state. The only survey of what local government runs on is the third national IT survey, which sampled 128 districts alongside 132 central agencies between January and April 2022. Its capture is truncated so its findings are not held, and no later edition exists.	MOVEMENT
Zambia	2,000 devices were handed over for all 116 local authorities and eight were onboarded to the government service bus. The 2026 budget address carries the connectivity and electronic government commitments for local government. 2025-09 — the state technology institute handed 1,780 laptops and 220 desktops to the local government ministry for distribution to all 116 local authorities plus district and provincial offices. 2026-07 — eight local authorities were onboarded to the government service bus. Eight of 116 is the number worth keeping: equipment reached every authority and the platform reached seven per cent of them, which is the difference between hardware and a service.	MOVEMENT
Zimbabwe	22 of 92 local authorities fully use an enterprise resource planning system and 65 partially, and one rural council is digitising every operation by December 2026. The local government minister reported 22 local authorities fully using an enterprise resource planning system and 65 partially, against 92 authorities in the country (briefing). Manyame Rural District Council is migrating billing, payments, records management, land and housing administration, permitting and resident communication onto one platform in a US\$491,039 programme funded from its own budget, begun in December 2025 and targeted for December 2026 (council). Connectivity is arriving separately: 205 digital information centres stood nationwide at 4 June 2026, the newest commissioned at Nemamwa in Masvingo province (centres). Only one council's revenue system is described in the base in any detail, and no later national count of enterprise-system use than the 2024 figure is held.	MOVEMENT

Digitalisation of local government records

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	The police force launched a platform taking lost-document declarations remotely, against 1.5 million filings in 2025. 2025-11-27 - the interior minister launched a platform letting citizens declare lost documents remotely at any time through the national police website, built by the police force's own engineers. The case for it was volume: 1.3 million loss declarations were filed in 2024 and 1.5 million in the first eleven months of 2025. Its stated aims go beyond the counter: faster processing, fewer data-entry errors, a usable service for people with specific needs and remote areas, a database able to detect repeat filings, less printing at police stations, and structural integration with other government services. No uptake figure since launch is published. It is the one record-keeping function of local administration the base can show moving online with a volume attached, against an electronic municipality programme held only on an academic account.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Angola	One provincial government approved an integrated document and archive management system in December 2025, budgeting around weak internet and power. 2025-12-18 — a provincial government approved integrated document and archive management with a citizen application for proposals and public-tender tracking, implementation from January 2026, budgeting explicitly around weak internet and power. The stated six-month operationalisation target passed with nothing on file either way. It is the only sub-national digitalisation instrument on this ledger for any of the country's provinces, and no source records what the other twenty do with their records. The design assumption is the useful part: a system specified for intermittent connectivity and power is the right shape for a country where mains electricity reaches few rural households, reported under energy.	MOVEMENT
Benin	A 2018 decree set the terms for taking the civil registry off paper; the single window has run in ten health facilities since 2025. The framework was set by decree in October 2018. 2025-08-18 — the identification agency's civil-registry platforms were extended and demonstrated ahead of the 2026 elections. 2026-02-25 — the single window for birth declaration was live in ten health facilities and had removed a structurally blocking step. Local records are being digitised through national platforms rather than by the communes themselves.	MOVEMENT
Botswana	The archives records management system reached its final phase, with a records unit sub-system rolling out to selected ministries. 2026-02-24 — the final phase of the national archives records management system is live and its records management unit sub-system is rolling out to selected ministries and departments. 2025-10-17 — sections 17 and 18 of the Digital Services Act require public and private bodies, local authorities included, to keep records in secure electronic form and to digitise existing records to prescribed standards. 2026-02-26 — a national e-procurement system, its strategy approved in June 2025, is to cover the procurement chain across government, local authorities and state enterprises. No council is separately named as having digitised its records.	MOVEMENT
Burkina Faso	One portal per region launched in June 2026 across all seventeen regions, with an electronic document-archiving system. 2026-06-16 — a portal for each of the seventeen regions launched, built jointly by the territorial-administration and digital ministries, with an electronic document-archiving system. Nothing existed before it. It is an information and archiving channel rather than a transactional service: no procedure can be completed on it, and no usage, content or archiving volume is published. Complete coverage of every region on the day of launch is unusual on this ledger, and it is the coverage of a template rather than of a service.	MOVEMENT
Burundi	A ministry platform is being built to collect data from the communes to central level, alongside a geo-referenced urban parcel register. A technical manual governs the communal land services and zonal land counters, covering institutional anchoring, premises, IT equipment, staffing and the handling of certificates and registers, including tablet-based collection and electronic production and archiving — the most technically explicit instrument the base holds for a record kept at commune level. 2026-03-12 — a workshop presented a platform under development to collect data from the communes up to central level across territorial administration, civil status, migration, public security, cooperatives and disaster management, with a pilot scheduled for May 2026 and over a thousand users to be trained; participants named internet availability and infrastructure as the constraints. 2026-07-14 — an urban property-owner census began building a digitised, geo-referenced register with a unique identifier per parcel.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Cape Verde	A municipal information system has run nationally since 2012 with uneven functionality, and its successor was presented to municipalities on 11 November 2025. The state technology operator's own strategic plan records the history: the municipal information system was deployed in three municipalities in 2001-2003, extended to a fourth in 2007, and its second version implemented nationally between 2008 and 2012 and functioning in all municipalities with uneven functionality, with an integrated paperless successor platform set out as the next step. 2025-11-11 - the successor was presented at a workshop to municipal supervisors and directors, the responsible minister describing it as an update of the existing system, with municipal staff training programmed alongside it, and accountability, transparency, efficiency and citizen participation as its stated purposes. No deployment date, municipality list or budget is published. Municipalities are also building outward-facing services of their own: one council presented a services platform it plans to put into public presentation in October 2026 and into operation by the end of that year, opening with 17 services.	MOVEMENT
Central African Republic	Agents were trained in scanning and securing communal and judicial civil-registry documents in July 2026. 2026-07-18 - the civil-registry directorate's own presentation to a directors' meeting is the clearest dated statement of local digitisation the base holds. 2026-07-17 - agents were trained over two days in scanning and securing communal and judicial civil-registry documents, under a European-funded project. Behind those, a development agency's initiative had equipped four prefectural chief towns with technology kits by January 2022, and one commune's town hall was rehabilitated in April 2026 with equipment and training for digitising civil-registry documents named as the next step. No count of records digitised anywhere is published.	MOVEMENT
Chad	A working session addressed interoperability between the biometric system and communal registers in the capital municipality. The session took place in April 2026 (session, support). It is the only local-government item the base holds for this country. No outcome, connected-register count or timetable is published.	MOVEMENT
Comoros	The civil-status digitalisation study was launched in October 2025, on a 2023 law siting registration at commune chefs-lieux. Local government records here means civil status, because registration centres are sited at commune chefs-lieux under the law promulgated in September 2023, which provides for computerised processing of the data and a national register. 2025-10 - a workshop launched the digitalisation study, validating its methodology and roadmap and establishing a governance structure. 2026-08 - the programme is running on the main island since 2 October 2025 and the third since 10 October, with a residual financing need of 9,009,900 euros put to an international resource-mobilisation mission. A study validated and a funding gap of nine million euros is where the work stands; no record has yet been digitised on file.	MOVEMENT
Congo	A local-authority revenue platform's three modules were validated in February 2026, with no deployment at any local authority since. 2026-02-14 - a final validation workshop closed on three modules: a back office, a collection tool for market controllers, and a public web and mobile face, stated to open the way to operational deployment. No deployment at any local authority has been recorded since. It is built in-house by the state information-systems agency with an explicit sovereignty claim on the build - the same agency that built the civil-status system, which is also validated and also undeployed. Validation without funded deployment is the pattern this ledger repeats.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Cote d'Ivoire	A web system for local authority records and archiving exists across fourteen modules; no adoption count is published. The decentralisation directorate built a web system to take local authority management procedures off paper and automate them, giving each authority a database for its information and documents and for interacting with the supervising ministry, across fourteen modules covering three-year programmes, primitive and amending budgets, budget execution, the administrative account, electronic management of deliberation acts, personnel and payroll, incoming and outgoing mail scanned into a register, assets, meetings and minutes, and decentralised cooperation. Interoperability between modules and secure backup are claimed properties. What the base does not hold is any use of it. No number of authorities connected, no module in production, no record count and no date of first deployment appears anywhere, and the presentation itself carries no publication date. The country has 201 communes and 31 regions; the system's reach across them is unstated.	NO CHANGE a first stated position with no adoption figure behind it
Djibouti	Civil-status administration passed to the Dikhil regional council at Mouloud in April 2026; nothing states it was digitised. 2026-04-27 - civil-status administration was formally transferred from the prefectural administration to the Dikhil regional council at a ceremony in the sub-prefecture of Mouloud, bringing the service closer to a rural population. The account documents territorial decentralisation and says nothing about digitisation. At the centre, archive digitisation at the population directorate is under way with no completion date published. A regional survey finds no electronic records in local civil-registration offices and paper-based transmission between levels. No local-government record system appears anywhere on file.	MOVEMENT on decentralisation rather than on digitisation
Egypt	393 technology centres serving citizens were completed by the end of 2025, up from 380. 2025-08 - 380 technology centres had been developed across localities, villages and new communities. 2026-01-05 - 393 technology centres serving citizens in districts, villages and governorate offices were completed by the end of 2025. Under the rural development programme, the communications ministry agreed to supply the technology equipment needed to operate every government service complex in its villages. The counts are of centres built, not of records held or services delivered through them, and no local record system is named anywhere.	MOVEMENT
Equatorial Guinea	Central applications reached one regional city: electronic government, human resources and civil registry apps are live, with Bata the only rollout. The computerisation agency's briefing to a consular post in March 2025 records three applications live — electronic government, human resources and civil registry — and Bata as the only regional deployment. What has spread since is service delivery rather than records: document services to two further towns and the business single window to two provincial capitals. The cadastre is the first record system being built outward from the field, beginning at Bata.	MOVEMENT
Eswatini	The Tinkhundla ministry's report records no digital record-keeping for local administration, and none of 38 targeted centres is reported connected. The ministry's own report to Parliament for 2024/25 covers its mandate, decentralisation policy and the reconstruction of Tinkhundla centres, and records no digital record-keeping system for local administration (report). 38 Tinkhundla centres are targeted for connectivity and none is reported connected. The World Bank grant funds a consultancy to write a roadmap for digitising about 200 government services, which is where local records would be reached if they are reached (procurement plan). Local government is the layer at which a citizen meets the state most often, and it is the layer on which this base holds least.	NO CHANGE no local records system on the base and connectivity not yet delivered

COUNTRY	DEVELOPMENTS	PROGRESS
Ethiopia	Addis Ababa launched an integrated civil registration and residency system reaching down to woreda level (launch). The Addis Ababa city administration launched the Integrated Civil Registration and Residency Service Technology, developed by the Ethiopian Artificial Intelligence Institute, integrating vital-events registration with residency identification, with implementation scheduled across 50 woredas from 8 December 2025 (launch). The government's own account describes the pilot as having established connectivity from the central level down to woreda level using locally developed applications, with family and vital-event registration, resident services and verification running digitally (statement). The base holds this for the capital only. Nothing states how many of the country's woredas outside Addis Ababa keep records digitally, and the city's own one-stop service centres are carried on the city administration's account rather than a national programme.	MOVEMENT
Gabon	The capital's mayor states the city already operates its own revenue-digitalisation system, developed with the Treasury and distinct from the national scheme. The statement was made when the national payment scheme reached municipal facilitation, and the mayor was explicit that the national scheme will not replace the city's own (mayor's statement). The system is unnamed and undated, with no coverage or revenue figure, and it is the only subnational records system the base holds.	NO CHANGE a first mention with nothing measured behind it
Gambia	One municipality has georeferenced 36,000 properties, feeding property-tax billing and waste management. The addressing system uses open location codes and is the only working subnational record system in the base (municipal addressing). No revenue figure, billing coverage or comparison with the pre-digital position is published, and no other local authority appears anywhere in the record.	MOVEMENT
Ghana	Assemblies are mandated to process all financial transactions through the integrated system, and revenue software training reached about 500 staff. The legal basis is a standing mandate: regional coordinating councils and district assemblies must process all financial transactions through the integrated financial management information system, under the public financial management Act and its regulations. No compliance rate is published. 2026-02 to 2026-07 - 350 staff from 35 municipal assemblies were trained on the district revenue software, then about 150 information, finance, budget and coordinating staff across two further zonal workshops. 2026-04 - one assembly went live: a cashless revenue-payment system for business operating permits, property rates and market tolls was piloted in a zonal council with a data-capture exercise. Training counts are published and adoption counts are not.	MOVEMENT
Guinea	An 81 million dollar operation covering all 362 communes funds digitalisation of communal accounting, and treasury connection to central systems is in training across five prefectures. 2026-06-02 - the mid-term review opened on an operation whose first component explicitly includes digitalisation of communal accounting through two named software packages and deployment of communal receivers, while a further component uses a monitoring platform and another deploys participatory budgeting in 375 communes, with performance-based conditions accounting for 45 per cent of the budget, released against results verified by an independent auditor. The notice reports no mid-term findings or coverage figures. 2026-07-25 - the treasury's own fund-call platform is rolling out to prefectural treasurers, with five named prefectures in training; no cost, vendor or completion date is disclosed. Equipment is being placed under it: computer kits for 21 local authorities and solar kits for seven new rural communes were awarded in October 2025 — which is what digitalising a commune's records means where the power is not there.	MOVEMENT
Guinea-Bissau	No municipal record system is described; no local elections have been held in three decades. Nothing in the base records a Guinean municipal register, local revenue system or council record platform. The reason is structural rather than technical: a decentralisation conference closed in October 2025 recording that no local elections have been held in three decades of democracy, and recommending the training of local technical staff and managers as a precondition. Bissau city council announced the launch on 9 September 2026 of a modernisation and digital transformation programme for the institution, on a plan approved at its first strategic retreat. No component list, budget, timetable or partner is stated.	NO CHANGE

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	Binding standards for county revenue automation were gazetted in July 2026, covering the system lifecycle from procurement through audit. They require data ownership and portability safeguards to reduce vendor lock-in, and were issued by the revenue allocation commission; no compliance date, county baseline or enforcement mechanism is stated (standards). They are the first instrument in the base that addresses the vendor-dependency problem the Auditor-General flags at the national platform, and they address it at the county tier rather than the national one.	MOVEMENT
Lesotho	A construction permit system is live at the capital's city council, taking applications, documents, staged review and permit issue online. The Maseru City Council construction permit automation system is live, providing online application, document upload, staged review, message and email notifications, auto-generated invoices and digital permit issue (system). It was built by a Lesotho firm with a Kenyan partner under World Bank private-sector competitiveness funding. No permit volume, processing time or extension to a second council is published.	MOVEMENT
Liberia	Property identification and mapping software is in the field in Nimba, feeding a national cadastre. The land authority and revenue authority fielded valuation software and a mobile application in Nimba for property identification, satellite mapping and coding, with over 12,000 properties mapped and about 10,000 sites still to be assessed, feeding a national cadastre and property tax reform. It is a working county deployment rather than a plan. The standardised national deed form that became mandatory in January 2026 is described as uniquely identifiable and directly linked to the national registry for verification across county land offices, surveyors and courts.	MOVEMENT
Libya	A municipal council leaders database and a council state-property database were begun in 2026. The ministry's own digitalisation began with correspondence: internal mail moved to electronic form with paper phased out in 2023. Record-building followed. The ministry started a comprehensive database of municipal council leaders in March 2026, still missing deputy data; a mayor reviewed registry records for a state-property inventory in April; and a council moved to an integrated state-property database in June after a twenty-year planning freeze.	MOVEMENT
Madagascar	About 10 million civil-registration records across 1,695 communes were reported inventoried and digitised, on the vendor's figures. A World Bank mission of December 2025 records digitisation of a court records system and integration of the unique identifier into the household register (mission). A vendor reported completion, under the national civil-record programme, of inventory, digitisation and indexing of about 10 million records covering 1,695 communes across 11 priority regions (report). A land-certification method using digital parcel plans was validated for generalisation in June 2026 (manual). The coverage figures are the vendor's own and nothing in the base tests them.	MOVEMENT
Malawi	A real-time dashboard tracks more than 2,000 constituency projects, 27 of 28 councils qualified for performance grants, and clean audit opinions fell to 18. The dashboard was launched in July 2026 carrying project progress, budgets and locations for more than 2,000 development projects, with citizens asked to raise concerns through channels on it and named ministers given real-time access (launch); the launching minister stated its currency depends on councils uploading information manually, and no platform address is established in anything held, so none of it can be inspected (launch, dashboard, parliament, channels). Twenty-seven of twenty-eight district councils qualified for performance-based grants on the 2025/26 assessment (assessment, indicator), while councils receiving clean audit opinions fell from 22 in 2023/24 to 18 in 2024/25 with one adverse opinion (audits). A second-city council has partnered a bank to digitise revenue and tax collection, with no go-live date or collection figure held (revenue).	MIXED a real-time constituency fund dashboard launched while clean council audit opinions fell from 22 to 18

COUNTRY	DEVELOPMENTS	PROGRESS
Mali	One commune is running a fiscal census and financial-management digitisation to widen its own-source revenue, funded by a foreign embassy. The programme surveys taxable commercial equipment and public-space use and equips the town hall with digital financial-management tools (programme). It is funded by an embassy and run with a non-governmental organisation, with no budget, timetable or revenue target stated. It is the only local-government digitisation on record for the country, in one commune.	MOVEMENT
Mauritius	Local government records appear only in ministry annual reports; the February 2026 step is the first digital commitment held. Records are described in the ministry's annual performance reports for 2023-2024 and 2024-2025 (2023-2024, 2024-2025). The February 2026 decision on autonomous and digital management of local authorities is the first dated commitment on file (decision). No digitisation programme, record count or system is named for local authority records. The national registries are being replaced one by one; the municipal layer has no equivalent on the record.	MOVEMENT
Morocco	The civil registry system is live in 59 of 97 municipalities; a region tendered a MAD 35m records system. Municipal records are the slower half of the local programme: 59 of 97 municipalities on the civil registry system against the permit platform's full coverage. The paper stock behind them is what the interior ministry is chasing, having given ten regional governors three weeks in October 2025 to digitise civil-status registers. One region has moved to its own back office, tendering a MAD 35m system for human resources, budget and archives with bids due in September 2026.	MOVEMENT
Mozambique	A 22-module municipal management suite was specified in August 2026, under a memorandum across all 65 municipalities with no delivery report. The suite spans twenty-two interoperable modules covering finance and revenue, urban and land, licensing, waste, cemeteries, fleet, parking and policing; no deployment date or municipality count is published (specification). A municipal digital services programme was launched by memorandum across all sixty-five municipalities in February 2025, covering virtual secretariats, digital tax clearance, transparency tools and a national document management system, with no budget, delivery or progress report held (programme). Existing municipal systems are older and narrower: a property-tax system built in 2009 for the capital and three further revenue systems, with no national rollout or count of municipalities using them established (systems).	MOVEMENT
Namibia	A digital job card co-developed with four town councils replaces paper infrastructure records, on a 1992 Archives Act that already covers local-authority filing. The Archives Act of 1992 covers local-authority archives expressly and gives the head of archives authority to inspect and direct local-authority filing and computer and microfilm projects; it is the base's only instrument bearing on how local government keeps records (Act). A digital job card tool co-developed with four town councils replaces paper-based job-card and infrastructure-damage records with a trackable web and mobile workflow (tool); no rollout beyond the four is held. The urban development ministry launched a national informal settlement baseline inside the housing information system, a digital planning foundation for local authorities (baseline). The capital adopted a people-centred smart city strategy in June 2026. Four town councils out of a country is where local records digitisation stands.	MOVEMENT
Niger	A municipal tax platform went live at the capital in January 2025 with fifty field agents and more than 2,000 taxpayers geolocated. The platform carries mobile-money payment through two providers and automated transaction auditing, and was built by the digital agency under the city's 2025-2027 strategic plan (platform). No collection figure or extension to a second municipality is published. It is the only local-government digitalisation on record for the country.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Nigeria	A state artificial-intelligence platform flagged ₦2.1bn unspent and detected ghost workers, an open-contracting platform runs in three states, and a state trade programme opened to 1,000 firms. The state platform flagged a ₦2.1bn unspent education allocation and detected ghost workers through identity and bank-number cross-checks; the technology agency says under 10 per cent of government operations nationwide are digitised (platform). An artificial-intelligence open-contracting platform has run in three states since February 2025 (contracting). A state programme offers free digital storefronts, registration support, digital-trade training and payment enablement to 1,000 small firms, with cost, funder and selection method unstated (trade). Ondo State launched a payroll and human-resources platform for its civil service on 4 September 2026, bringing employee records, salary computation, approvals, payroll and pension migration into one environment with bank-verification-number integration intended to remove duplicate records and unauthorised payments; no cost, vendor or headcount is published (platform).	MOVEMENT
Rwanda	The integrated civil registration system moved registration authority from sector to cell level in June 2026, decentralising sub-national records. The system launched in June 2026 moves registration authority down from sector to cell level and is interoperable with the national population registry, the health management information system and the government services platform (launch). Behind it, 7.2 million legacy civil records had been scanned and 900,000 indexed across 287 of 418 sectors by November 2025 (mission). The sector strategic plan setting this work out runs to 2029 and states that dialogue forums have not yet translated into influence over policy and budgeting (plan).	MOVEMENT
Sao Tome and Principe	The autonomous region's own 2019 plan lists limited island digitalisation and the absence of a regional cadastre among its principal constraints, and no national instrument addresses district records. The plan is the only located primary document by a sub-national government stating its own information position, listing limited digitalisation of the island and the absence of regional cartography and a cadastre among its constraints, with a territorial cadastre among its objectives (plan). No national instrument dedicated to digitising district or regional administrative records is held. The national cadastral service was meanwhile shut out of its own premises in February 2026 (cadastral service), which is the practical answer to the plan's request. Seven years on from the plan, the regional cadastre it asked for is not recorded as begun.	NO CHANGE
Senegal	A Treasury platform opened over the financial records of all 601 local authorities in July 2026. The observatory opened on 23 July 2026 centralises, secures, analyses and publishes the budgetary, accounting and financial records of the 601 local authorities, which the Treasury states were until then dispersed and hard to exploit; it is to be interconnected progressively with other state systems, with taxpayer self-registration and mobile payment to follow. The one local-records digitisation with a published figure is the building-permit platform: more than 200,000 permit files digitised and the Dakar region's urbanism archives secured, covering the region rather than the country. A smaller pilot placed about twenty volunteers trained in digital archiving across 24 communes for eight months on EUR 24,423 — externally funded, not a state records programme.	MOVEMENT
Seychelles	The Civil Status (Amendment) Act 2021 obliges the department to digitise every disused register and preserve it indefinitely. Section 18A, inserted by the Act, creates a statutory duty to reproduce all disused registers — births, stillbirths, deaths, marriages, divorces, adoptions and name changes — into digital format and preserve them indefinitely, and section 107A enables electronic submissions and signatures (Act). Civil status is a central department rather than a local one, which is how record digitisation reaches the districts here. Five years on, no completion figure, programme report or count of registers converted under the section is held.	NO CHANGE

COUNTRY	DEVELOPMENTS	PROGRESS
Sierra Leone	A municipal property tax system is out to tender for Bo and Koidu New Sembehun, against Freetown's existing property reform. The rollout consultancy was advertised on 20 May 2026 under the urban project, as the modernisation of municipal property tax administration (notice). Freetown City Council's own property reform, with Plus Codes for addressing, is the only council record system in service in the base (reform). No award, no property count for either city, and no revenue baseline against which the system could later be read.	MOVEMENT
Somalia	Tariff-loaded revenue collection terminals were deployed at one member state's border checkpoints, with collections at equipped posts reported up 668.94 per cent. The terminals carry the tariff schedule and are deployed at state border checkpoints (terminals). The increase is measured at equipped posts in the first quarter of 2026 against 2020, and the figure comes only from the rollout's backers. A six-year comparison covering a period of conflict, reported by the parties who deployed the system, is not a controlled measure of what the terminals did. It is nonetheless the only local-government digitisation in this ledger with any outcome figure attached.	MOVEMENT
South Africa	One metro reported a records digitisation programme to the National Council of Provinces and another awarded an electronic records system, under standing national archives guidance. 2025-11-21 — a metro reported its technology roadmap, document-management rollout and digitisation of hard-copy and historical municipal records to the National Council of Provinces, naming budget, legacy-system and skills constraints. A municipality naming its own constraints is rarer on this ledger than the programme itself. 2026-01-09 — a second municipality recorded the award of an in-house server-based electronic records-management system on a three-year term from October 2025, known only through a procurement annexure, so the award is established and the deployment is not. The national archives publishes standing guidance on managing electronic records, which is the rule set both are obliged to work to, and no compliance assessment against it appears for any municipality. The local government association issued a request for proposal for consultants to build a municipal revenue management plan across the 257 municipalities it represents, putting consumer debt at about R467.2bn, municipalities' own debt to creditors at about R160.8bn and annual water and electricity revenue loss at about R25bn. Unverified indigent registers and data deficiencies are named among the losses the consultants are to identify.	MOVEMENT
South Sudan	Central Equatoria is developing a unified digital land registration framework, the first sub-national records digitisation in the base. The state information ministry, the state housing and lands ministry and county authorities are building the framework, beginning with land records in Juba County (framework). A European Union and migration agency programme running in Rubkona and Yei River counties from 1 January 2026 commits to strengthening land governance systems and advancing the digitalisation of land records (programme), against a national policy describing records as often handwritten (policy). Land is the only record class being digitised at this level. No council register, permit system or revenue record appears.	MOVEMENT
Sudan	Khartoum's urban planning ministry began digitising services on the government platform in June 2026, starting with the electronic commercial licence. The state urban planning ministry launched its platform team under the governor's patronage, beginning with the electronic commercial licence, and covering the linking of ministry departments and archiving into the platform (launch). The state agriculture ministry's 2026 to 2036 plan includes electronic archiving of agricultural land records and networking between land departments, alongside rehabilitation of destroyed office equipment (plan). The land registrar is separately restoring the electronic system across state and locality offices that reverted to paper (statement).	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Tanzania	An audit of 184 local authorities records national systems in use alongside manual processes, while a service directory onboarded over 500 institutions. The national audit office's 2024/25 audit of the local government ministry, 26 regional secretariats and 184 local authorities records the payments, payroll, asset, hospital and financial-management systems in use alongside continuing manual and paper-based processes. A government service directory and an accompanying security system launched on 23 June 2026, centralising service records including those of regional secretariats and local authorities, with more than 500 institutions onboarded under a directive to connect to the government service bus. A separate digital project-records system became mandatory for all development stakeholders, local authorities included, from 1 July 2026. What share of local records has actually moved off paper is nowhere stated. 2026-09-06 - the mandatory project-records system has a throughput figure for the first time: 150 development projects registered since its launch on 1 July 2026 against a target of more than 500, with the planning commission pressing ministries' planning directors to register faster. No deadline for the target and no list of registered projects is published.	MIXED new central systems arrived over local records still partly on paper
Togo	A georeferenced municipal census runs from August to October 2026, linking households, businesses and tax position to location. It was launched on 11 August 2026 running to 10 October (census). No data-protection basis, custodian, retention rule or access arrangement is stated for a register linking households, businesses and tax position to location. The country has a data-protection statute and an operating authority, and neither is named in it.	MOVEMENT
Tunisia	The first fully online building permit was issued in Tunis in June 2026, with the platform generalised to 16 municipalities. The municipality of Tunis issued the first fully online building permit on 24 June 2026, and the national Taamir platform was generalised to 16 municipalities, steered by the interior ministry's computing centre. How many municipalities remain outside the platform is not stated, and no rollout schedule, permit volume, or account of which local records beyond building permits are digitised is held.	MOVEMENT
Uganda	The records system reached two district local governments in August 2026, and a digital certification system for village-council letters was presented in November 2025. The starting position was central: the ICT ministry's own policy statement lists the electronic document and records management system among systems deployed at user agencies and treats local government as a connectivity priority. 2025-11 - a digital certification system for village-council letters was presented at an international summit, designed to replace handwritten local council letters with digitally signed credentials linked to the identity register. It was presented rather than launched, and nothing follows it. 2026-08 - the records system reached district level with training and onboarding at two district local governments. That notice returned only its title and date at capture, so what the training covered is not on the record. Two districts of 146, with no rollout plan or target published, is the whole of what the base holds on local-government records.	MOVEMENT
Zambia	Eight of 116 councils are on the electronic council platform, one is live on the national portal, and all 116 are network-connected — three counts measuring three different things. Eight local authorities were onboarded to the council platform from June 2026; a March account names seven of a stated eight, and the platform's own launch date is not established (platform, councils, collections). One council went live as the first of 116 on the national portal; that is distinct from network connection of all 116 and from platform onboarding, and the three counts measure different things (portal). A constituency fund management system has data entry under way with full operationalisation stated for June 2026 (fund), and one town council was equipped with connectivity and telepresence in August 2026 with no programme size, cost or council list published (equipment).	MIXED three different council counts measuring three different things

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	One council's own page states its billing runs on an enterprise resource planning package, not established as representative, and 250 satellite kits were handed to the local government ministry with deployment falling to councils. The closing position is one council's own statement and is not established as representative; no national follow-up audit of local-authority automation is held (council, audit). The reporting outlet notes deployment, maintenance and security of the satellite kits fall to councils, and no follow-up source is held (kits). Kits handed to a ministry with the running costs pushed to councils is the same pattern the rural health facilities show, where the subscriptions were never paid.	NO CHANGE

ABOUT THIS DOCUMENT

EDITION	2026-09-10-5
THIS FILE	https://corpus.data-landscapers.io/topics/digital-localgov/digital-localgov-progress-2026-09-10-5.pdf
LICENCE	CC BY 4.0