



PROGRESS REPORT

Madagascar: progress report, September 2025 – September 2026

Edition of 2026-09-07 · 153 systems and instruments tracked

GOVERNANCE · FINANCE · ICT INFRASTRUCTURE · DPI · DIGITALISATION · TECHNOLOGY · CAPACITY · INCLUSION · DATA · GEOPOLITICS · WHERE THE RECORD IS THIN

This report asks the same set of questions of every country. The rows below are a fixed frame of indicators, one row each, chosen in advance and covering all thirty-eight subjects the base tracks — so what appears here is decided by the frame and not by whichever records happened to accumulate. Each row says what happened on that indicator during the period, with every claim linked to the source it rests on.

Where a row reads *No evidence*, the base holds nothing on that indicator. **That is a statement about this base, not about the country** — it does not mean nothing exists, only that nothing has been collected here yet. The rows that carry evidence say what it is; the rows that do not are left to speak for themselves.

The period is 2025-09-01 to 2026-09-07.

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

Governance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Digital transformation strategy	The Plan Strategique Numerique 2023-2028 is the standing national digital strategy, with no published implementation report held. The plan is recorded as in force and is the country's only whole-of-government digital instrument on file (plan). No implementation report, mid-term review or costing under it has been published, and the projects recorded elsewhere in this ledger cite donor programmes rather than the plan as their authority.	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	ICT strategy	The digital strategy was independently assessed for the first time in December 2025, and a cybersecurity strategy entered drafting. A United Nations development agency assessment of the national digital strategy was completed in December 2025 and formally handed to government, finding leadership and strategy in place and implementation reporting absent (assessment , handover). Drafting of a national cybersecurity strategy was launched in the same month, intended to replace a cybersecurity law of 2014 (launch). A June 2026 monitoring session on the two World Bank digital projects reported one on work plan and the other in its closing stage, with no new figures (review). The strategy's own text on the ministry's site remains unreachable, so the base holds an assessment of it rather than the document.	ADVANCED
Strategies, plans and policies	Broadband strategy	No standalone broadband strategy is held; delivery runs through a donor project whose ministry's financial governance was criticised by the audit court. The supreme audit institution examined the digital ministry's financial governance and asset management for 2022 to 2025, criticising its handling of the ICT development fund and of two flagship projects (audit). Parliament called in July 2026 for faster network rollout in underserved areas (call). The base holds no broadband plan, coverage target or universal service obligation as a document. What stands in its place is a project restructuring paper targeting enhanced broadband for 1,500 schools and health centres by March 2028 (restructuring).	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Data storage / cloud strategy	No cloud or data-storage strategy is held; the physical layer was tendered in three lots in February 2026. Infrastructure equipment for the government data centres was put out to national tender in three lots in February 2026 (tender), following an open quotation for air-conditioning at the secondary site in August 2025 (quotation). Environmental and social safeguard documents for both data-centre sites were published in April 2026 (safeguards). No policy on where state data must be held, what may be hosted abroad, or on procurement of cloud services is held. The order of events is a facility built first and a hosting policy not yet written.	ADVANCED
Strategies, plans and policies	Data interoperability framework / roadmap	The 2022 interoperability framework was given a legal institutional basis by decree in December 2025. The framework was published in November 2022 as a technical instrument establishing an X-Road-based architecture and a coordinating role for the digital governance unit (framework , page). A decree of December 2025 set the institutional framework for interoperability, giving the arrangement a basis in law (decree). The platform built on it launched its first stage in April 2026 (launch). The decree's own text could not be captured, and the framework is held only to its second section; the governance model and architecture chapters are not in the base.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	AI strategy	No national artificial-intelligence strategy exists; the only adopted instrument is an ethics charter binding the courts. A civil-society round table in July 2026 recorded the absence of any national strategy and called for a sovereign policy, noting that the national digital strategy carries no artificial-intelligence chapter (round table). Eighty-five magistrates adopted an ethics charter in June 2026 defining authorised and prohibited uses of artificial intelligence in the courts (charter). A regional summit in May 2026 carried ministerial statements of ambition (summit). What the base does not hold is any strategy, policy or governing instrument at national level.	NO CHANGE
Strategies, plans and policies	Data localisation policies	No localisation rule is held; the 2014 data-protection law governs transfers abroad and its commission was constituted in 2025. The founding statute of 2014 regulates transfers of personal data abroad rather than requiring local storage (statute). The supervisory commission that would administer such transfers became operational in August 2025 (operationalisation). Government data-centre construction proceeded in parallel, with safeguard documents for both national sites published in April 2026 (safeguards). The base holds no instrument requiring state or personal data to be held inside the country, and none of the data-centre documents states a hosting rule.	NO CHANGE
Strategies, plans and policies	Data governance policy	No national data policy is adopted; drafting was commissioned in August 2025 through a continental agency. A procurement notice of August 2025 sought consultants to draft a national data policy domesticating the African Union data policy framework, confirming that no such policy had been adopted (notice). The statistics office launched a microdata sharing platform for census and major survey data in August 2025 (platform). The sequence is a data-sharing facility in service before the policy that would govern it. No adopted policy, no draft text and no consultation record is held.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Strategies, plans and policies	Open data policy	Three of four known open-data platforms were reachable in August 2026 and no whole-of-government open-data policy or mandate is held. A capture of August 2026 confirms institution-specific resources rather than a national programme: a licensed parliamentary open-data interface, a gated national-statistics microdata platform and an unconfirmed general portal (capture , microdata , portal). The finance ministry's own portal does not resolve. No open-data policy, public-sector information reuse instrument or publication mandate is held for the country.	NO CHANGE
Legislation and regulation	Data protection legislation	The data-protection law of 2014 has been in force since January 2015 and is recorded as unenforced. The law is in force and unenforced, and excludes part of journalistic practice from its scope (law). Eleven years on, no amendment, implementing decree, enforcement action or guidance under it is held, and the supervisory body it provides for has never been constituted.	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	Cybersecurity legislation	A complete recasting of the 2014 cybercrime law reached a plenary vote on 4 September 2026 and the deputies deferred it, with the electronic communications bill, to a later session. The deputies voted to defer five bills, the cybercrime recast and the electronic communications and digital infrastructure bill first among them, saying they needed longer on texts turning on both security imperatives and fundamental freedoms; no resumed date is set (deferral). Commentary reads the contested articles as written to suit the state's own control interests (comment). The cybercrime bill reached the National Assembly carrying prison terms of two to ten years and providing for a new digital protection and investigation unit (report), presented as an update of the state's arsenal against rising digital risk (account). Revision was reported again in August 2026 alongside signature of the United Nations cybercrime convention, with findings that artificial-intelligence-enabled fraud is outpacing African states' response capacity given as the reason (revision). Three of the seven bills on the session's order paper are digital: one on electronic communication and digital infrastructure, one recasting the cybercrime law and one authorising ratification of the convention (order paper). No bill texts are on file.	STALLED
Legislation and regulation	Legislation covering digital id	Two identification laws cleared constitutional review inside the window: the founding 2025 law and a 2026 special birth-registration law. The Constitutional Court declared the law on identification of natural persons constitutional in August 2025, after adoption by the National Assembly on 3 July and the Senate on 4 July (decision). A second law, for derogatory registration of adults without birth certificates, was adopted on 21 April 2026 (adoption) and cleared for promulgation on 13 May 2026 (decision). Enrolment under the framework opened in January 2026 (launch). Neither promulgated text is held; the base carries the Court's decisions on them.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	Digital payments legislation	The 2016 electronic money law remains the governing instrument; nothing amended it in the window. The statute runs to 120 articles and licenses electronic money institutions under the banking supervisor (law); its constitutionality was confirmed in January 2017 (decision). The 2026 finance law, itself cleared by the Constitutional Court in December 2025, carries mobile transaction tax provisions (decision). The central bank's digital currency project has a published distribution model and a pilot framed for August 2026, with no legislative instrument behind it in the base (project).	NO CHANGE
Legislation and regulation	Legislation enabling data interoperability	A draft electronic-signature and interoperability decree was validated at a ministry workshop in September 2025 and has not been adopted. The 2015 electronic-signature law has had no implementing decree; the draft validated in September 2025 would supply one and provides for a national interoperability committee (draft). The minister named the recasting as a contribution to a future digital code, which is not held. A year on, no adoption, gazette reference or committee appointment is recorded.	ADVANCED
Legislation and regulation	AI legislation / regulations	No artificial-intelligence law, bill or regulator exists; the data-protection commission is the nearest body with oversight bearing on it. The only binding provision located is in the 2014 data-protection law, whose article 3 prohibits decisions taken solely on automated profiling (law). The commission that enforces it published its first annual report in 2026, confirming its effective establishment (report). A courtesy visit to the National Assembly in August 2025 drew a statement of support for laws adapted to technological questions, the closest dated statement of legislative intent on file (visit). No bill has been tabled.	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Legislation and regulation	E-commerce legislation	The 2014 electronic transactions law stands unamended; a separate cybercrime bill was adopted in Council of Ministers in July 2026. The law of December 2014 governs electronic transactions, contracts and payment across 35 articles (law); the base holds it from a mirror of the official legal database and only to its first part. A regional workshop in September 2025 put data governance and electronic commerce to delegates from the southern African bloc (workshop). A draft bill reforming the decade-old cybercrime statute was adopted in Council of Ministers in July 2026 (bill). It is a criminal-law instrument and does not amend the transactions law.	NO CHANGE
Legislation and regulation	Statistics legislation	The 2018 statistics law remains in force; activity in the window was implementation rather than amendment. The law of April 2018 repealed the 1967 statistics obligation and established the national statistical system, its council and the statistics office's statutory role (law). Alignment of public finance statistics to international standards continued under external technical assistance in March 2026 (alignment). A project document for the fourth general population and housing census was presented in May 2026 (document). The law itself is held to its first title only; its 78 articles are not fully captured.	NO CHANGE
Legislation and regulation	Access to information legislation	The access to information bill was left off the extraordinary session in August 2026, eight months after being presented to Parliament. A decree of 3 December 2025 presented an 88-article bill on access to public information to Parliament; its blank adoption, review and promulgation fields confirm it is not enacted (decree). The bill went to committee on 8 May 2026 with a plenary vote expected on 18 May (committee). An extraordinary session opened on 25 August 2026 with seven bills, the access bill again absent despite a committee undertaking to reinscribe it (session). No access to information law is in force.	REGRESSED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data protection	Data protection authority	The data-protection commission is provided for by the 2014 law and has never been constituted, its creation urged by an assessment mission in 2025. The commission exists in the statute and not in fact, and an assessment mission urged its creation in February 2025 (assessment). No later account is held: no appointment, budget line, premises or supervisory decision, which is why the data-protection law beside it is recorded as unenforced rather than as breached.	NO CHANGE
Data protection	National data protection readiness	The supervisory commission was constituted in August 2025, eleven years after the law that provides for it. The founding statute of December 2014 establishes the data-protection regime and the supervisory authority (statute). Seven members were sworn in at the Supreme Court in August 2025 (swearing-in), and the commission was recorded as operational days later (operationalisation). An operating procedures manual running to 73 pages followed in December 2025, covering session, administrative, data-protection and cooperation procedures (manual), and a first annual report in 2026 (report). No enforcement action, sanction or complaint volume is held.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Regional collaboration	Regional policy collaboration	Madagascar took a citizen-facing administration position to the regional public service assembly (report). Madagascar argued at the regional public service annual general assembly for an administration turned towards citizens (report). Accession to the China-initiated network was approved by the Council of Ministers on 4 August 2026, mobilising the foreign affairs, justice, public-security, digital-development and gendarmerie ministries for cross-border cooperation on online fraud; no founding text, membership list, data-sharing rule or safeguard on what is exchanged is held (accession , editorial). A bill authorising ratification of the United Nations convention was approved by the Council of Ministers and presented to parliament on 28 August 2026, the government citing the international layer needed to investigate cybercrime across jurisdictions (bill); its vote was among the five deferred on 4 September 2026 (deferral), and the signature itself is reported rather than evidenced by a depositary record. Membership of the world artificial-intelligence cooperation body was reported the same week, with no accession instrument, obligation or contribution held (membership).	ADVANCED
Regional collaboration	Regional legal harmonisation	The African Union cybersecurity and data protection convention cleared constitutional review in July 2024; no deposit of ratification is held. The Constitutional Court declared the ratification law and the convention itself constitutionally compliant in July 2024 (decision). A regional data-policy workshop in Antananarivo in September 2025 brought southern African regulators and telecommunications bodies together on data-sharing agreements and cross-border harmonisation (workshop), and a statistics workshop in the same period covered ICT measurement (statistics). What the base does not hold is any evidence the instrument of ratification was deposited, or any domestic instrument enacted under the convention.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Regional collaboration	Shared regional infrastructure	Madagascar lands on four shared subsea systems; the window's financing event committed to other markets. The operator confirmed the 2Africa landing at Mahajanga alongside existing participation in the EASSy, LION and METISS systems (statement). A EUR 170 million development bank facility for the group's multi-country network modernisation was reported in June 2026 (financing). The facility's stated recipient countries are Kenya and Senegal; no Madagascar-specific commitment is stated in it. A separate cable extension to Madagascar remains in development (extension).	NO CHANGE
Regional collaboration	Cross-border data transfers	Transfers are governed by the 2014 law, whose authorising commission became effective in 2025 and whose regional context changed in June 2026. The statute of 2014 governs transfers of personal data abroad; article 20 makes them subject to authorisation (statute). The commission that would grant such authorisations was confirmed effectively established in March 2026 (report). Negotiations on an enhanced economic partnership agreement with the European Union concluded in June 2026 with a digital trade chapter and updated personal-data safeguards (summary). The chapter's own text is not held, and no transfer authorisation, adequacy finding or refusal has been published.	ADVANCED
Standards	National interoperability standards	The national interoperability framework is the standing technical standard and gained an institutional basis in law in December 2025. The framework, at version 1.0.2, was reviewed for official publication in November 2022 and sets the general provisions, definitions, scope and foundational principles of state interoperability (framework). The platform implementing it launched its first stage in April 2026, with the first usage conventions signed by participating institutions (launch). The capture stops before the framework's own chapters on interoperability levels, governance model, architecture and operational directives, so the base holds the standard's principles and not its technical content.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Standards	National quality standards	The national standards bureau is the standing body; certification activity in the window was a private firm's. The bureau operates under a governing decree of 2014, having been founded in 1998 (bureau). A domestic digital infrastructure and cybersecurity firm obtained three international management standards certifications and a payment card security standard in July 2026 (certification). A digital readiness assessment handed to government in December 2025 identified alignment of digital infrastructure and cybersecurity with international standards as an outstanding need (handover). No national standard for digital services, procurement or accessibility is held.	NO CHANGE
Standards	Adoption of international standards	The largest mobile money platform is documented as conforming to the industry open interface standard, which is the only standards conformance on file. The platform was documented as conformant in a March 2025 case study of the industry body's mobile money interface and open platforms (case study). No national standards body, certification scheme or conformity register for digital systems is held, so the one standard the country demonstrably meets is a private-sector one adopted by a single operator.	NO CHANGE
Public debate and participation in policymaking	Non-governmental contribution to national policy	Multi-stakeholder consultation is running: a regional data-governance debate in May 2026 and an inaugural cybersecurity symposium in June. A national internet governance forum first convened in August 2020, run by a 17-member committee drawn from government, the private sector, the technical community and civil society, which held a public consultation and produced recommendations (report). The data-protection commission convened a regional public debate at Antsiranana in May 2026 with local authorities, universities, civil society and the private sector on data governance and biometric identity privacy (debate). An inaugural cybersecurity symposium in June 2026 brought private, technical and academic actors together with the ministry (symposium). No account of a consultation changing a published position is held.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Public debate and participation in policymaking	Open discussion of government policy	The cabinet ordered pornographic sites blocked at provider level in July 2026, and a dedicated social-media law covering defamation and disinformation was announced. The Council of Ministers decided the blocking on 8 July 2026 on public-order grounds; it is in force as a cabinet decision with no timetable, technical mechanism, named regulator or appeal route specified (order). The communication minister announced a dedicated social-media law covering harassment, defamation and disinformation, with no draft held (announcement). The base holds no civil-society or parliamentary record on digital governance against which to set either, which is itself the state of the debate.	REGRESSED a cabinet blocking order in force with no appeal route and a speech law announced beside it

Finance

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Domestic budget appropriations and expenditure	Sustainable domestic financing of digital transformation	A digital transformation programme line sits in the 2026 supplementary finance law, with its investment credit shown as externally financed. The supplementary finance law for 2026 carries programme 226 for digital transformation of public services, whose investment credit is shown in the annexes as externally rather than domestically financed (law). The finance ministry's presentation of the initial 2026 budget named integrated digitalisation of tax and customs administration as a priority within a combined domestic and external financing architecture, stating no programme line or amount for it (presentation). The capture of the law stops before the ministry-by-ministry appropriation tables, so the domestic share of the programme cannot be read from the base.	NO CHANGE a first budget line with no earlier appropriation held

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
MoUs and other agreements	Strategic relationships	The core digital governance relationship closed in June 2026; two new cooperation agreements were signed in its place. The financing agreement of October 2020 committed a USD 140,000,000 credit for the digital governance and identity project, the country's principal digital relationship (agreement); the project passed on its institutions in June 2026 (closure). A revenue authority cooperation agreement made Madagascar the fifth country to take Rwanda's electronic billing machine system, with no sum stated (agreement). Five memoranda were signed with Egypt in July 2026, one covering artificial intelligence and digital transformation, with no amount or named activity (memoranda).	ADVANCED
New investments	Mobilisation of non-state finance	The only non-state commitment on file is a US\$5.13m guarantee to a mobile money business, committed in 2022 with no implementation record. The guarantee of US\$5,130,000 was committed in 2022 and no implementation record is held (guarantee). No domestic venture fund, private placement or corporate investment in the country's digital sector is recorded, so the private half of the financing picture is one instrument four years old.	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
New investments	Development-partner project financing	Two large programmes carry the digital agenda: a US\$143m governance and identification project that closed in June 2026 and a US\$375m connectivity project of which US\$135m is digital. The governance and identification project committed US\$143,000,000 and closed on 30 June 2026 with the identity component continuing (project , review). The connectivity project's supervision record puts the envelope at US\$375m, of which US\$135m is digital, against a board approval of US\$400,000,000 in March 2023 that a 2024 restructuring partly cancelled (supervision , approval). A financial inclusion project was committed and restructured in October 2021 with no later implementation record (restructuring), and a governance digitisation project was committed in 2021 with none either (governance project). A digital finance programme for 34,000 women-led businesses was launched on 2 September 2026 under a US\$160m senior corporate loan approved to a telecoms group in January 2025, with a US\$2.5m grant for financial literacy and credit access. No disbursement or enrolment figure is published for it.	ADVANCED

ICT Infrastructure

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Mobile penetration	A 5G-Advanced trial ran in July 2026 with no commercial 5G on record, above a 4G and 5G expansion programme funded at US\$100m. The trial ran at an operator campus on 23 July 2026; the operator claims to be the fourth in the world to test the technology, and the claim is its own (trial , account). A development bank lent US\$100m to the operator group under a European connectivity programme, US\$40m of it for Madagascar, alongside US\$82m of the group's own investment (loan); no coverage or site figure has been published since (loan , investment). No subscriber count, penetration rate or coverage share for the country is held at all.	ADVANCED
Connectivity	Internet usage	18.7 per cent of the population used the internet in the 2024 reference year, the most recent populated observation. The World Bank series records 18.7 per cent for the 2024 reference year, with 2025 unpopulated at a refresh of July 2026 (series). An operator launched a second mobile prefix in June 2026, citing a subscriber base approaching five million active monthly users (launch). The regulator published four-region 4G population coverage figures for the south in September 2025, showing uneven expansion (coverage). This is a first usage figure in the base, with no earlier observation to compare it against.	NO CHANGE
Connectivity	Mobile affordability	Operators and the state agreed in December 2025 to cut mobile internet prices gradually, with excise relief conditioned on reinvestment in quality. The agreement ended a standoff between the state and the operators (agreement). No price schedule, reduction figure or implementation date was published with it, and no tariff basket or affordability measure for the country is held, so the base records that prices were agreed to fall and cannot say from what or to what.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	National fibre backbone	A 558 km Antananarivo to Mahajanga backbone entered service in December 2025, built in eight months by the country's third fibre operator. The link was inaugurated in December 2025 after eight months' construction (backbone). It is the base's only national fibre construction record. No route map, capacity figure, wholesale price or measure of the pre-existing backbone is held, so the addition can be recorded and the total cannot.	ADVANCED
Connectivity	International internet bandwidth	A subsea cable extension to Mahajanga and Toliara was announced in September 2025, with work from 2026 and service from 2028. The extension runs on a leg of 3,200 to 3,500 km via Tanzania and Mozambique and is ready for service in 2028 (extension , route). No capacity, landing-station or price figure is published, and the base holds no measure of the country's existing international bandwidth against which to set the addition.	ADVANCED
Connectivity	Internet Exchange Points	The country's one exchange point is restarting after a 2019 suspension, on a small operating footprint. A funder announcement of January 2025 named the national research network as a peering infrastructure grantee to restart the exchange after its suspension in 2019 (grant). A tracker page updated in February 2026 shows one active exchange with four members and under 1 per cent of domestic networks reachable through it (tracker). The restart is real and the footprint is small: the figures evidence an exchange in operation rather than one most domestic networks reach.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Connectivity	Satellite broadband licensing and availability	A direct-to-cell satellite trial ran in July 2026 on operator spectrum, a low-earth-orbit rural partnership deepened, and ten enclaved zones remain unconnected. The first direct-to-cell trial ran at Sadabe on 11 July 2026 on an operator's spectrum, the third African country to do so, with commercial launch pending the regulator (trial , authorisation). A separate low-earth-orbit rural broadband partnership was deepened in June 2026, with no rural site count or subscriber figure published (partnership). An arrangement to connect ten enclaved zones under the connectivity project was discussed in March 2025 and nothing has been connected, with no site or date published (zones).	ADVANCED
Data Storage	Local data centre capacity (all providers)	A commercial capacity estimate for 2024 is the only figure held; government capacity was tendered in February 2026. A market briefing gives a country-level commercial data-centre capacity estimate as at 2024, the only such figure located (briefing). Infrastructure equipment for the two government data centres was tendered in three lots in February 2026 (tender), after an air-conditioning quotation for the secondary site in August 2025 (quotation). No regulator return, no operator-by-operator inventory and no commissioning date for the state facilities is held. The commercial figure is a market brief, not a supervised return.	ADVANCED
Data Storage	Local data centre capacity (national providers)	Two renewable-powered national data centres were confirmed in June 2026 as securing the identity system, with no commissioning date published. Tenders opened in December 2025 for rehabilitation of the main data centre and the identity-card personalisation centre (tenders). The two centres were confirmed at a portfolio review in June 2026 as the facilities securing the identity system (review). No capacity, commissioning date, operator or resilience arrangement is published, and no commercial data-centre capacity in the country is recorded at all.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Storage	Off-site backup capacity	One commercial provider replicates hosted servers offshore hourly; no government off-site backup arrangement is held. A commercial service page captured in August 2026 describes hourly backup of Madagascar-hosted servers to a Tier IV facility in another African or European country, with automated failover and recovery under two hours (service). The government data-centre programme tendered infrastructure equipment for a primary and a secondary site in February 2026 (tender). The two sites are the state's own resilience arrangement as far as the base records it. No off-site or out-of-country backup policy for state data, and no continuity requirement, is held.	NO CHANGE a standing commercial service with no earlier position held
Energy	Sufficient energy and water for data centres	A USD 250 million energy access programme was approved in May 2026 against a utility running a recovery plan. The utility published its own financial and operational recovery plan for electricity and water in June 2025 (plan). A programme approved in May 2026 commits USD 250 million for 200,000 new grid connections, hybridisation of 30 isolated power centres and 312,500 off-grid connections by 2030 (approval). Post-cyclone rebuilding at Toamasina had restored much of a network of which 91 per cent was down after the February 2026 cyclone, with about 4 MW still offline at publication (recovery). Nothing in the base states the load or water requirement of the state data centres.	ADVANCED
Energy	Grid reliability	Rotating load-shedding returned to the capital in August 2026 after a turbine failure, on losses of about 30 per cent. The utility's own plain-language account of July 2025 puts about 30 per cent of electricity produced as lost to technical faults, fraud, theft and unpaid bills, with a 40 to 80 MW shortfall on the Antananarivo interconnected network, and expects first visible improvement only by the end of 2026 (account). A defective circuit breaker on a turbine at Ambohimambola halted production in August 2026 and forced rotating load-shedding across the same network, a first repair having failed (incident). Rebuilding at Toamasina after the February 2026 cyclone left about 4 MW offline and load-shedding continuing (rebuild).	REGRESSED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Energy	Rural electrification	The only rural electrification commitment on file is US\$17.07m for solar mini-grids, committed in 2019 with no implementation record. The commitment of US\$17,067,987 was made in 2019 and no implementation record is held (commitment). No connection count, electrification rate or grid-coverage figure is held for the country, which matters here because the connectivity programmes recorded elsewhere in this ledger pair digital and energy inclusion in one project.	NO CHANGE
Technical Capacity	Robustness of government hardware and software	Two public tenders opened for computing equipment and network build-out (tender). The development intervention fund opened two tenders, one for computing equipment and one for the equipment to build a computer network (tender). The tenders are open; no award, value or specification is on the base.	ADVANCED
Technical Capacity	Local capacity to maintain, manage and develop government systems	A system redesign with a capacity component was tendered in August 2025; the digital readiness assessment sets the standing position. The digital readiness assessment handed to government in December 2025 is the standing account of institutional capacity, finding leadership and strategy in place and implementation reporting absent (assessment). An international tender of August 2025 sought a redesign of the e-government procurement system on existing systems, with an explicit strengthening of actors' capacity (tender). No establishment figure, vacancy rate or retention account for specialist digital posts is held, and the tender treats capacity as something to be bought in with the system.	ADVANCED
Cybersecurity	National cybersecurity readiness	A multisectoral national cybersecurity strategy was launched at a December 2025 workshop on a three-month delivery target, and no document has been published. The strategy was launched with a three-month delivery target and financed through the governance and identification programme; members of parliament flagged the 2014 cyber law as needing an update at the same workshop (launch). Eight months past that target, no strategy document is published. The base holds no national response team, no incident count and no readiness assessment for the country.	ADVANCED

DPI

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Exchange	National data exchange system	The Rahaka interoperability platform went live in April 2026 across five institutions, built on X-Road and run by the digital governance unit. National interoperability was launched in April 2026, with an online one-stop window announced alongside it; the platform is operational at the investment board, the social-security fund, the statistics institute, the justice ministry and the tax directorate (launch). Expansion of the platform had been put out to tender in August 2025 (tender). No transaction volume, service catalogue or connection roadmap beyond those five bodies is published.	ADVANCED
Data Exchange	Use of digital id in other systems	The national exchange platform launched in April 2026 as the route by which the unique identifier could reach other systems. The civil status law of 2018 mandates a state-issued unique identification number assigned at birth and applicable nationwide (law), and a 2025 law on identification of natural persons cleared constitutional review in August (decision). The first stage of the national interoperability platform, built on X-Road, launched in April 2026, with the December 2025 interoperability decree as its legal basis (launch). What the base does not hold is any account of which systems now consume the identifier through the platform, or of a live production integration.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Exchange	Interoperability of health systems	The national health platform gained a financing-platform integration in October 2025 and an individual-record tracking pilot in June 2026. The health information strengthening plan for 2023 to 2027 names the national platform as the reference system with operational integrations for surveillance, vaccination, logistics and case management, while hospital systems remain experimental and interoperability standards, enterprise architecture and unique-identity integration are roadmap targets (plan). A health financing and insurance platform announced interoperability with the national system in October 2025, with the ministry's information directorate supporting (announcement). A tracker pilot for individual vaccination records opened in June 2026 across 20 public health centres and 54 private vaccination sites in one district (pilot).	ADVANCED
Data Exchange	Interoperability of education systems	A permanent student identifier went national in May 2026; the ministry's data warehouse remains institutionally uncoordinated. An independent evaluation of March 2025 found the education ministry's data warehouse centralised and technically improved on international statistical standards, while institutional coordination and cross-ministry integration remained weak (evaluation). A unique student identification number was launched nationally in May 2026, targeting 4.2 million students across 19,303 establishments, 48 school districts and 17 regions, after a pilot enrolling 180,000 students (launch). The national interoperability platform launched in the same window (platform). No integration between the student identifier and the civil identity system is recorded.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Data Exchange	Interoperability of social protection systems	The household census and biometric identity databases are being merged into a social protection registry, unfinished at February 2026. A World Bank mission report of December 2025 records 5.09 million households and 19.7 million provisional unique identifiers captured by the household census, being merged with the biometric identity database, with merger, funding and enumerator payment unresolved (mission). A technical committee met in February 2026 and set data quality, security and resumption of field operations as priorities, targeting completion in September 2026 (committee). A proposed USD 50 million additional financing would expand the national social registry across all 23 regions and fund transition to mobile payments (financing).	ADVANCED
Digital Identity and CRVS	Robustness of system	The identity management system has not entered mass-enrolment production and cannot be judged robust before its commissioned audits report. Terms of reference issued in March 2026 commission a two-phase technical and security audit of the national identity management system, covering architecture, security posture, scalability, resilience, continuity and incident management (terms). They state that biometric enrolment equipment is technically installed but the system has not entered mass-enrolment production, and that pre-enrolment and post-pilot audits are required before robustness can be judged. That is the whole of what the base holds on the question. No audit finding, penetration test, availability figure or incident record has been published.	NO CHANGE an audit commissioned and not yet reported

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Registration of entire population	The first adult enrolment phase registered more than six million people against a two-million target, on 2,500 kits across 1,729 centres. A steering committee validated the proof of concept and released 2,500 kits across 1,729 centres operating six days a week (kits); the January pilot had enrolled about 130,000 people across 116 centres in 26 communes (kits , pilot , enrolment). More than six million adults were enrolled in the April to June 2026 phase, against a two-million target, with a second phase in preparation (phase , identity). The counts are reported on different scopes and dates, from 2.6m in two months to over 5.6m in total (counts , review), and no cost figure for either phase is reported. The pilot ran through regime change, civil unrest and a cyclone.	ADVANCED
Digital Identity and CRVS	National maintenance of id and credentials systems	The institution responsible has existed since 2020; an audit firm for the identity system was sought in March 2026. A decree of December 2020 created the national civil status and identity centre, responsible for maintaining, securing and operating the national registers and the unique identifier under the interior ministry (decree). An expression-of-interest notice of March 2026 recruited a firm for the identity system's performance audit, evidence the system remained under active project-led review (notice). Infrastructure equipment for the data centres that host it was tendered in three lots in February 2026 (tender). Maintenance to date has run through a donor project that closed in June 2026; no successor operating budget is held.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Authentication	The biometric card's authentication module was specified in June 2025 and its pilot validated for nationwide deployment in March 2026. A technical webinar of June 2025 described the biometric identity card's architecture, including a QR-encoded verifiable credential and an identity-verification authentication and know-your-customer module (webinar). Ceremonial enrolment for citizens aged 18 and over opened in January 2026 with a district pilot (launch). A steering committee validated the pilot results in March 2026 and authorised nationwide deployment of 2,500 enrolment kits (committee). No relying party, authentication volume or service using the module in production is named.	ADVANCED
Digital Identity and CRVS	Digital id from birth	A unique identification number at birth has been mandated in law since 2018, with assignment mechanisms only now in place. Article 38 of the civil status law of November 2018 mandates a state-issued unique identification number assigned to every person at birth, applicable nationwide (law). The base holds no figure for how many newborns have been assigned one, no registration completeness rate, and no account of the mechanism by which a birth declaration generates the number. The capture stops at article 111 of 152, so the law's later provisions on the registers and their maintenance are not in the base.	NO CHANGE
Digital Identity and CRVS	Interoperability of birth registration and digital id	A law of 28 May 2026 lets births be registered en masse inside the biometric enrolment operation, against a de-duplicated database. Late birth registration had been available only through a costly judicial process; the new law permits mass registration within enrolment, with over 2,000 teams and more than 19,000 local chiefs confirming identities against a de-duplicated database (law). About six million adults, roughly 40 per cent, lacked a birth certificate (identity), so the interoperability here is not a technical link between two working registers but the use of one operation to populate both at once.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Identity and CRVS	Use by other systems	The unique identifier was integrated into the household register and civil-servant enrolment by December 2025, with gaps outstanding. A World Bank implementation-support mission of December 2025 records integration of the unique identifier and the biometric database into the household register, human-resources enrolment of civil servants and digitisation of a court records system, with integration gaps outstanding before the project's June 2026 closing date (mission). The law on identification of natural persons that underpins the use cleared constitutional review in August 2025 (decision). The mission report names the integrations; it does not state which are in production, and no transaction volume through any of them is held.	ADVANCED
Digital Payments and Fintech	Governance role of central bank	A vendor was selected in October 2025 for the central bank digital currency pilot, with the bank sole issuer and distribution private; no live pilot is reported. Testing had been announced in May 2025 with no vendor named (testing). A platform was selected in October 2025 on a model where the central bank is sole issuer and distribution is private, and no live pilot has been reported since (selection). No other supervisory act, licensing decision or payment-system rule of the central bank is held in this base.	ADVANCED
Digital Payments and Fintech	G2P functionality	The government payment card framework was abrogated in April 2026 after technical failures and payment delays. A card to digitalise pension payment was adopted by decree in April 2022 (adoption). The audit court found 76,073 of 250,000 cards distributed and unused, with the scheme administratively suspended from July 2024 (audit); the framework decree was abrogated in Council of Ministers in April 2026, with over 110,000 cards reported in circulation among students (abrogation). A proposed USD 50 million additional financing would fund transition of cash transfers to mobile payments in partnership with mobile operators (financing).	REGRESSED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Payments and Fintech	Revenue collection	Two collection systems entered service in the window: non-tax revenue by mobile money and an integrated tax administration platform. A non-tax revenue system launched in May 2025 enabling 24-hour mobile-money payment of government revenues through the three mobile money operators, with progressive nationwide deployment (launch). The integrated tax administration system was confirmed tested and ready for production from the end of September 2025, consolidating electronic filing, diversified payment and traceability (production). Mandatory electronic invoicing was made law by decree of 2 July 2025, running through a central platform connected by interface to homologated third-party systems and phased from large taxpayers (decree). No collection figure under any of the three is held.	ADVANCED
Digital Payments and Fintech	B2B and B2G functionality	A digital-bank strategy serving about 500,000 merchants a month was announced in November 2025, alongside a business transactions application. The fintech cluster was rebranded in November 2025 and its mobile money and payment products are being evolved toward a full digital bank across five markets, serving about 500,000 merchants a month (strategy). A competing operator launched a business transactions application in March 2025, still in service with no take-up figures published (application). No government-to-business or business-to-government payment stream is separately recorded.	ADVANCED
Digital Payments and Fintech	P2P, P2G and P2B functionality	A bank was integrated into a mobile money service in July 2026, giving bidirectional wallet-to-account transfers over short code and application. The integration gives bidirectional transfers between wallet and bank account over unstructured supplementary service data and the bank's own application (integration). It is the base's only record of a wallet and a bank interoperating in the country. No transfer volume, fee or count of participating banks is published.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digital Payments and Fintech	Population uptake	Six to seven million active mobile money users are reported against a population of about thirty million, and the largest platform migrated its core with outages. The active-user range is the operator's figure for the whole market, and it is not comparable with a 73 per cent usage figure in a 2025 study that measured awareness and use rather than active accounts (users). The largest platform replaced its core in May 2026, with outages and balance-display faults through May and June that the operator states were regularised (migration). The account is the operator's alone, given three months after the fact: no regulator is named, no incident report is published and no compensation is mentioned.	MIXED active users at about a fifth of the population while the largest platform's core migration disrupted service
Digital Payments and Fintech	Cross-border functionality	A card and cross-border partnership was announced in November 2025 across five markets, with no launch date for Madagascar. A card network and the domestic mobile money group announced a collaboration in November 2025 to launch virtual and physical cards and cross-border payment features under the domestic mobile money brands across Tanzania, Madagascar, Togo, Comoros and Senegal (announcement). What the base does not hold is a live cross-border service, a corridor volume, a regional settlement arrangement Madagascar participates in, or a date for the announced features reaching the domestic market.	ADVANCED
Digital Payments and Fintech	Consumer protection	The central bank opened audits of electronic money institutions in June 2026 after user complaints, and a reimbursement route followed in August. The banking law of September 2020 establishes the supervisor's licensing, prudential and disciplinary powers over banks and electronic money providers (law). The central bank governor told the National Assembly in June 2026 that audits of electronic money institutions were under way, covering technical compliance, platform security and whether issued electronic money is fully backed, and recalled the institutions' 24-hour complaint-handling obligation (audits). Customers who paid the same electricity bill twice by mobile money were given a reimbursement route in August 2026, with operators transmitting payment histories to the utility (reimbursement). No audit finding or sanction has been published.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Population register	Biometric enrolment opened in January 2026 and a special registration law for unregistered adults cleared review in May. The civil status law of 2018 is the founding instrument, mandating a unique identification number at birth (law). Ceremonial launch of biometric enrolment for citizens aged 18 and over opened a district pilot in January 2026 (launch). A derogatory birth-registration law for adults without birth certificates, verified by local officials, was cleared for promulgation in May 2026 (decision). The register's completeness is not stated anywhere in the base, and the two routes into it – enrolment and derogatory registration – have no published reconciliation.	ADVANCED
Registries	Civil register	About ten million civil records were digitised across 1,695 communes, under an EUR 8.5m registry and database contract awarded in May 2025. The digitisation covered about ten million records across 1,695 communes using optical character recognition and machine indexing, carried out with mobile satellite and solar units (digitisation). A civil registry and database management contract of EUR 8.5m was awarded in May 2025, with no delivery milestone published since (contract). No completeness rate, error rate or count of records still on paper is held.	ADVANCED
Registries	Address register	Spatial data infrastructures are not yet implemented on the national geographic institute's own account, and no state address register exists. The institute's own status report states under its ninth item that spatial data infrastructures are not yet implemented, the most recent dated authoritative statement located on the country's addressing and geospatial register infrastructure (report). The only in-window addressing development is a community-built mobile layer whose publisher states it is not a government service and that its codes have no legal value (layer). No addressing standard, no state register and no mandate for one is held. The gap is a dated, searched absence rather than an unexamined one.	NO CHANGE

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Business register	The online business registration platform reached two more regions in the window as the investment board decentralised. A decree of November 2024 established the platform, administered exclusively by the investment board with interoperability across the courts, tax and statistical registers, and preserved the paper procedure in regions where it is not deployed (decree). A regional antenna opened at Manakara in May 2026, the platform having been live there since July 2025, coordinating registration between the tribunal, the statistics office, the tax administration and the board (antenna). A further antenna opened in the Sava region in July 2026, allowing local operators to register a company without travelling to the capital (antenna). No registration volume through the platform is held.	ADVANCED
Registries	Social protection register	The social registry reached 2.6 million households by May 2026, passing its June target early. A decree of September 2017 created the beneficiary register for non-contributory social protection, the legal basis of the current registry (decree). The registry reached 2.6 million households by May 2026, up from 990,000 in February 2023, exceeding the ministry's target of 2.5 million by June, with registration continuing in 99 districts to December 2026 (count). A proposed USD 50 million additional financing would expand it across all 23 regions and extend the project to December 2027 (financing). The merger with the biometric identity database remains unfinished.	ADVANCED
Registries	Electoral register	A full reconstitution of the electoral roll opened in July 2026, running four months and gated on presentation of a national identity card. The reconstitution began at Talata Volonondry and runs to 24 November 2026 through five registration channels, replacing a roll the commission records as contested (reconstitution). The commission states that an unregistered citizen may not observe polling in their own place of residence, lodge a complaint or contest results, which makes the identity-card gate a condition on political participation and not only on voting.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Registries	Tax register	A beneficial owners register was launched in June 2026 alongside a new release of the online declaration service. A tax administration diagnostic mission in October 2022 assessed the integrity of the taxpayer register, the taxpayer number and its online service, the second such assessment (diagnostic). A new version of the online tax declaration service was released alongside the integrated administration system in October 2025 (release). A central register of beneficial owners was launched in June 2026 under the transparency and domestic revenue agenda, against illicit financial flows estimated at USD 330 million in 2024 (launch). The diagnostic's own register-integrity scores are not in the base; only its contents and preface were captured.	ADVANCED
Registries	Land register	A national diagnostic of 524 communes in 2026 found 911,744 certificates recorded and 65 per cent of offices still on paper. The national land programme records, as at February 2024, 35 land services, 594 communes with a decentralised land office, 699,816 land titles and 1,518,000 land certificates, and states that no integrated national land information system yet exists (programme). A ministry diagnostic run from February to May 2026 across 524 communes recorded 911,744 certificates nationally, with 65 per cent of offices still paper-based or off-grid, an average processing time of 3.5 months and 51 per cent of certificate disputes reaching the courts (diagnostic). An urban development project approved in 2026 carries registry components (project).	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Sectoral management information systems	Health	Primary healthcare digital maturity was scored at 55.6 per cent in August 2026, a first measurement. The health information strengthening plan for 2023 to 2027 sets the standing position: a national reference platform with operational integrations, hospital systems still experimental, and enterprise architecture a roadmap target (plan). A joint continental and United Nations assessment scored primary healthcare digital maturity at 55.6 per cent, level 2 of the scale, across national, sub-national and facility levels (assessment). A biennial report covering 2024 and 2025 records platform modernisation to cloud hosting, electronic register rollout and a tracking system used across 91 districts for vaccination follow-up (report). The score is a first measurement with no earlier figure behind it.	ADVANCED
Sectoral management information systems	Education	A higher-education accreditation platform entered service in 2026 and had taken 546 applications by 10 July. The platform was presented at the ministry on 3 August 2026, having received 546 applications as at 10 July, of which about 250 were expected at the session opening on 21 September 2026 (platform). It handles accreditation, authorisation and equivalence for higher-education programmes. No wider education management information system, enrolment database or school census platform is held for the country.	ADVANCED
Sectoral management information systems	Social protection	The social-protection fund put a human-resources management system out to tender in August 2026, with bids due on 26 August. The fund is recruiting a consultancy to build the system under a safety nets and resilience project, and separately tendered for a payroll server under a contingent emergency response project a week earlier (tender). No contract value, scope or delivery date is disclosed. The two tenders are the only social-protection systems work on file, and both concern the fund's own administration rather than beneficiary management.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Sectoral management information systems	Justice	A police reporting platform for violence and disappearances entered service in July 2026, with anonymous filing and a citizen-visible reference number. The platform runs around the clock on web and an Android application in Malagasy and French, allowing anonymous filing and giving the complainant a reference number they can see (platform , account). It was built by the national police's own information-systems directorate. No data controller, retention rule, deletion route or supervisory authority is named, which is the more serious gap on a system taking reports of gender-based violence.	ADVANCED
Sectoral management information systems	Tax	The integrated tax administration system entered production from end-September 2025 and regional training by March 2026. A decree of June 2024 founded the system, digitalising the services and procedures of tax management across 19 articles (decree); the steering committee's first meeting set a 14-month timeline to full deployment in January 2026 (committee). The platform was confirmed tested and ready for production deployment from the end of September 2025 (production). Training and performance evaluation for the Analamanga region followed in March 2026 (training). The January 2026 full-deployment target has passed with no completion statement in the base.	ADVANCED
Sectoral management information systems	Customs	A maritime single window centralising port procedures is being deployed on Indonesian financing of about 816m ariary. The financing was confirmed in August 2026 at more than 3.4bn Indonesian rupiah, about 816m ariary, through the port, maritime and river agency, and announced at the launch of a bilateral cooperation programme (financing , programme). No go-live date, port coverage, operator or procedure list is stated, so the base records a funded platform and nothing about what it will replace.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Sectoral management information systems	Land	A digital parcel-mapping method was validated nationally in June 2026 for generalisation to all circumscriptions. The national land programme records that no integrated national land information system exists (programme). An implementation manual validated in June 2026 generalises a digital certification method using satellite imagery, smartphones and a digital parcel plan, on pilots across 49 communes covering 90,000 certificates and 110,000 parcels (manual). An open day in August 2025 presented land-sector digitisation to the public, covering the land information system and digital cadastres (open day). The method is validated; nothing in the base records deployment beyond the pilot communes.	ADVANCED
Other GovTech and e-Gov	e-government services	The national interoperability platform launched in April 2026, days before the project that built it passed on its institutions. The interoperability framework of 2022 is the founding technical and organisational instrument, establishing the coordinating unit's role and the first set of interoperable systems (framework). The platform's first stage launched in April 2026, with the first usage conventions signed (launch). The donor project that built the identity, interoperability and data-centre layers passed on its institutions in June 2026 (closure). What the base does not hold is a catalogue of services available to citizens online, a transaction volume, or a successor operating budget for the platforms the project leaves behind.	ADVANCED

Digitalisation

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Digitalisation of sub-national government	ICT infrastructure for local government	Three equipment programmes reached communes in the window, most recently 29 communes of Greater Antananarivo in July 2026. Computers, printers, scanners and internet connections were handed to 38 communes of Greater Antananarivo and regional land services under a World Bank-financed programme in May 2025 (handover). Equipment and furniture were distributed to the capital's urban commune and 28 peripheral communes on 3 July 2026 under a development agency programme (distribution). Physical servers and training for 940 communal officials were launched from 1 June 2026 in three southern regions (launch). These are equipment programmes; no municipal service platform, connectivity rate or maintenance arrangement is held.	ADVANCED
Digitalisation of sub-national government	Digitalisation of local government records	About 10 million civil-registration records across 1,695 communes were reported inventoried and digitised, on the vendor's figures. A World Bank mission of December 2025 records digitisation of a court records system and integration of the unique identifier into the household register (mission). A vendor reported completion, under the national civil-record programme, of inventory, digitisation and indexing of about 10 million records covering 1,695 communes across 11 priority regions (report). A land-certification method using digital parcel plans was validated for generalisation in June 2026 (manual). The coverage figures are the vendor's own and nothing in the base tests them.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Rural digital data capture	Digitalisation of rural health clinics	A funding management system for health centres began user training in three regions in February 2026. The health information strengthening plan sets the standing position, with hospital and clinical systems experimental and local rather than integrated (plan). An integrated information system for health centre funding began user training at Fianarantsoa in February 2026 for three regions, with nationwide rollout planned (launch). A joint assessment in August 2026 scored primary healthcare digital maturity at 55.6 per cent, covering the facility level including health centres (assessment). No count of connected or equipped rural health centres is held.	ADVANCED
Rural digital data capture	Digitalisation of rural primary schools	An offline solar programme expanded to fifteen rural primary schools, against a project target of 1,500 schools and health centres by 2028. A project restructuring paper of May 2024 targets enhanced broadband for 1,500 schools and health centres and new electricity for 2,250 by March 2028 (restructuring). A non-governmental programme expanded in September 2025 from two pilot schools to 15 rural public primary schools across four regions, reaching more than 2,500 students on teacher tablets and an offline intranet hub (expansion). A unique student identifier went national in May 2026, targeting 4.2 million students across 19,303 establishments (launch). No delivery figure against the 2028 connectivity target is published.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Rural digital data capture	Digitalisation of rural registry offices	Mass land certification is authorised to use computerised tools, and biometric enrolment reached the districts from January 2026. A decree of January 2023 governs mass land certification operations at commune level and expressly authorises the use of computerised tools (decree). National biometric enrolment began with a district pilot in January 2026, interoperable with the civil registry, with nationwide rollout planned for April to June 2026 (enrolment). A special birth-registration law adopted in April 2026 relies on verification by local officials at fokontany level (law). Two-thirds of decentralised land offices remain paper-based or off-grid on the ministry's own 2026 diagnostic.	ADVANCED
Rural digital data capture	Digitalisation of rural police stations	A central gendarmerie records file is being built to replace manual records, including for rural brigades. The gendarmerie's judicial police directorate is developing a secure digital central file to replace largely manual records, intended for units across the territory including rural brigades, with equipment acquisition and training still under way (file). A rural connectivity programme reported six operational sites in two southern regions serving about 10,000 people, under which gendarmerie services were among 11 local entities receiving equipment (programme). The national police launched an online reporting and case-tracking platform for gender-based violence and missing persons in July 2026, intended to complement local reporting channels (platform).	ADVANCED

Technology

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
AI	Use of AI in government administration	A partnership with Egypt on artificial intelligence in public administration was reported in August 2026, with no signature date, text or figure. The partnership was reported by the press with no date of signature given (report). No text, figure or workstream is held, and no artificial-intelligence system is recorded in use in the country's general administration, so the record here is an intention and the working uses sit in customs instead.	ADVANCED
AI	Use of AI in sectoral management information systems	A customs data and artificial-intelligence centre has operated since May 2025 with a risk-targeting system and a data warehouse. The centre was launched within the customs administration in May 2025 and operates an enhanced risk-assessment targeting system and a data warehouse; a multilateral institution selected the administration as its African pilot for artificial intelligence in customs operations that year (centre). No later account or performance figure is held, so the base records the most advanced sectoral use of the technology in the country and nothing about what it has caught or changed.	NO CHANGE
AI	Development of national / regional AI systems	An operator group was named a founding partner of an African-language artificial-intelligence partnership in July 2026, with no Malagasy model or dataset released. The founding partnership was announced in July 2026 (partnership). No Malagasy-language model, corpus or dataset has been released under it, and the country holds no national artificial-intelligence strategy against which the work could be set.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
AI	Control of AI abuse	The judiciary adopted an ethics charter in June 2026, the most specific safeguard against misuse the base holds. The binding provision is in the data-protection law: its article 3 prohibits judicial, administrative and private decisions based solely on automated profiling, and its article 4 establishes the oversight commission (law). That commission became operational in August 2025 (operationalisation). Eighty-five magistrates adopted an ethics charter in June 2026, developed with the Council of State, the magistrates' school and the data-protection commission, defining authorised and prohibited uses in the courts (charter). No artificial-intelligence statute, regulator or enforcement action exists.	ADVANCED
ICT Industry	National capacity in DT-related production	The telecommunications branch growth forecast was raised to 12.2 per cent for 2026, attributed to outsourcing and network expansion. The revised 2026 finance bill forecasts the post and telecommunications branch to grow 12.2 per cent against 9.5 per cent in the initial law, attributing the revision to business process and knowledge outsourcing, network coverage expansion and two structuring digital projects (bill). An outsourcing training programme opened applications in January 2026 for 1,300 young people over four cohorts, with a placement pathway into four named employers (programme). A bank launched what it describes as the country's first free, locally developed payment platform in April 2026, connected to 767 merchant points (launch).	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Innovation ecosystem	Technology hubs	A national innovation hub was inaugurated in May 2026 and a third digital centre opened in the north in June. The innovation hub was inaugurated in May 2026 at a science and technology centre in the capital, carrying five laboratories covering prototyping, robotics and artificial intelligence, agrifood, green technology and technology transfer (inauguration). An operator's digital centre opened at the University of Antsiranana in June 2026, extending a network that has run since 2021 and reports benefiting more than 12,000 young people (opening). A government-backed grant programme concluded its second cohort in January 2026, with 26 start-ups from 320 applications across eight regions taking USD 15,000 each (cohort).	ADVANCED
Innovation ecosystem	Tech startup ecosystem	The country was placed behind regional comparators on a 2025 index of the digital entrepreneurship environment, reported at second hand. The placement was reported through a development agency in December 2025, on an index the base holds only at second hand and carries as a dated citation rather than as current state (index). No count of firms, funding raised, incubator or accelerator is held for the country, so the position is the whole of the evidence and its components are not visible.	NO CHANGE a single indexed position with nothing earlier behind it

Capacity

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Literacy	Digital literacy (civil service)	A technical assistance facility running 2026 to 2030 had certified 170 focal points across the administration by the end of July 2026. The facility was launched in July 2026 with development-programme support, and by the end of that month 170 focal points had been certified and proposals were being submitted through a dedicated platform (facility , account). Interventions selected by its steering committee run three to nine months. No curriculum, completion rate or measure of what the certification covers is published.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Literacy	Digital literacy (general population)	Two national training programmes carry targets — 40,000 people by 2028 and 1,000 by mid-2026 — and no measurement. A digital readiness assessment handed to government in December 2025 is the standing account of the country's digital capacity (assessment). The technical education ministry adopted a sector digitalisation strategy in September 2025 targeting 40,000 people trained in digital skills by 2028 at 6,000 a year, with 22 priority projects including a free open-access learning platform (strategy). An expanded skills programme launched in January 2026 to train 1,000 young people free of charge by mid-2026 (launch). No published measurement of digital literacy in the general population is held; the programmes carry targets rather than outcomes.	ADVANCED
Training and skills	DT-related training in secondary education	School digital-kit deployment opened the 2025-2026 year and a USD 100 million skills project reached appraisal in March 2026. A five-year tripartite agreement signed in February 2023 gave free digital learning platform access to 14,000 students across 15 public lower-secondary schools in three regions (agreement). An operator's school programme launched its 2025-2026 deployment at a lower-secondary school of 2,700 students, claiming more than 280 schools and 400,000 beneficiary students a year since 2014 (deployment). An appraisal-stage project document of March 2026 sets out USD 100 million for secondary technical institutions, with broadband and platform access, aiming to reach more than 500,000 young people (document). The programme reach figures are the operator's own.	ADVANCED
Training and skills	DT-related university facilities and qualifications	A US\$15m skills sub-component covers a virtual university, advanced skills training for 5,700 people and the national research network. The sub-component commits US\$15m, with 5,700 people to be trained in advanced digital skills and US\$2.4m for the national research network (sub-component). The figures are targets in a supervision record rather than outturns: no enrolment, completion or graduation count is held, and the virtual university is not recorded as opened.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Training and skills	Graduates entering DT ecosystem	The ministry received 259 applications for ten established specialist posts in artificial intelligence, data, cybersecurity, telecommunications and digital law. The applications were received by 1 August 2026 for ten established civil-service posts, and no appointment has been announced (recruitment). Applicants have publicly asked for integrity guarantees on the selection. The ratio is the only labour-market signal in the base for the country: no graduate count, employment figure or salary measure for the sector is held.	ADVANCED
Research institutions	Think tanks and academic departments contributing to DT policy	A university connectivity and artificial-intelligence initiative was announced in January 2026, with no campus connected or facility opened on record. The initiative would bring high-speed internet and artificial intelligence to universities (initiative). Nothing has been recorded delivered under it since. No university department, research centre or think tank is recorded contributing to national digital policy, so the academic side of the record is an announcement and a funded skills line elsewhere in this ledger.	ADVANCED

Inclusion

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Citizen feedback portals	The anti-corruption bureau's anonymous reporting platform carried 242 reports in 2024, the only feedback channel held. The bureau's annual report records 242 reports received through its anonymous digital whistleblowing platform in 2024, alongside a named administrative-procedure digitalisation programme (report). The national police launched a reporting and case-tracking platform for gender-based violence and missing persons in July 2026 (platform). Both are reporting channels for specific harms. No general citizen feedback or grievance portal for public services, no service-level complaint mechanism and no resolution figure is held.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Citizen participation in policy	The Refondation implementation programme of November 2025 commits to digitising the electoral roll and to a digital governance mechanism. A decree of June 2015 established the local consultation structure for decentralised territorial collectivities, the standing statutory participation mechanism (decree). The state policy implementation programme signed in November 2025 commits to accelerating digital transformation of the state through a national digitalisation policy and an inter-institutional mechanism piloted from the prime minister's office, and to digitising the electoral roll and computerising the electoral commission's process (programme). No digital participation platform, consultation portal or published response to a consultation is held. The commitments are to digitise an electoral process rather than to open one.	ADVANCED
Access to services	Gender equity	The statistics office published its first dedicated gender statistics compendium in February 2026, alongside national survey results. The compendium is the office's first dedicated gender statistics product, aligned to the national gender equality policy for 2025 to 2035 (compendium). Results of the seventh multiple indicator cluster survey were released in February 2026 from fieldwork across 19,785 households (release), a United Nations account putting the sample at about 21,000 households with a 99 per cent response rate covering 43 indicators across 11 goals (account). The two household counts are stated on different bases and are not reconciled. No gender-disaggregated figure for digital access is quoted in either capture.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Access to services	Inclusion of persons with disabilities	The governing instrument is a 1998 law that predates digital service delivery and carries no accessibility duty. The law on persons with disabilities was promulgated in February 1998 after adoption by the National Assembly in December 1997 (law). The seventh multiple indicator cluster survey, released in 2026, carries the sustainable development indicator framework under which disability disaggregation would be reported (survey). What the base does not hold is any accessibility standard for public digital services, any assistive-technology programme, or any disaggregated figure for digital access by disability. The 1998 law is the whole of the legal position.	NO CHANGE
Access to services	Inclusion of refugees and IDPs	A rights mapping entry records a refugee reform bill and a pledged office; no digital service for displaced people is held. The rights mapping entry records a reform bill scheduled for a vote in 2025 and a pledge to establish a dedicated office by the same year (entry). The page carries no publication date of its own; its year is inferred from those forward references, so the position it states may already have moved. No registration system, identity credential, cash transfer mechanism or service portal for refugees or internally displaced people is held, and the social registry's coverage of displaced households is not stated anywhere in the base.	NO CHANGE a single undated entry with nothing behind it
Digital divides	Bridging of digital divides	An affordable-device facility approved nine applications and made a US\$2.5m first call, and 664,000 devices had been distributed by June 2026. The facility is a US\$24m sub-component of the connectivity project: an April 2025 call closed with nothing contracted, and by November 2025 nine applications were approved with only two operator contracts unsigned, a US\$2.5m first call for funds made on 7 November and a student-laptop pilot proposed for about 700 computers (facility). The June 2026 portfolio review records 664,000 devices distributed, against a rural-connectivity tender document that slipped from October 2025 to January 2026 (review , supervision).	ADVANCED

Data

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
National statistics	National strategy for development of statistics	The second-generation statistics strategy is in force; no implementation or mid-term report under it is held. The strategy was published as the second generation of the national statistical development plan (strategy). The statistics office marked African and world statistics day in November 2025 (observance). What the base does not hold is any implementation report, mid-term review or costing under the strategy. The activity recorded in the window — a microdata platform, a census project document, alignment of public finance statistics — cites projects and external assistance rather than the strategy as its authority.	NO CHANGE
National statistics	Censuses and surveys	The statistics institute runs a registration-gated microdata platform advertising census and household-survey microdata, with no documentation beyond the landing page. The platform was captured in August 2026 advertising household surveys covering 2020 to 2022, an enterprise survey and third-census microdata (platform). The datasets themselves sit behind account registration and were not retrieved, and no dataset documentation, sample size, licence or reuse terms are established beyond the landing page, so the base records that the microdata exists and not what is in it.	ADVANCED
National statistics	Statistics from administrative data	The statistics office signed the first interoperability usage conventions in April 2026, opening a route to administrative data. The civil status law of 2018 mandates the unique identification number that would key administrative records to individuals (law). The statistics office's director general was among the signatories of the first usage conventions when the national interoperability platform launched in April 2026 (launch). An external technical assistance mission on government finance statistics ran in March 2026 and reported in June (mission). No statistical product compiled from administrative registers is held, and the mission report itself is a separate download not captured.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
Open data	Use of open data	The national assembly runs a licensed open-data interface serving five parliamentary datasets, while a general portal carries no datasets or issuing institution. The parliamentary interface serves deputies, legislative texts, sittings, committees and parliamentary groups as structured data under an open licence compatible with attribution reuse, rate-limited to 60 requests a minute; its page counters read 163 deputies, 45 texts and 128 sittings at capture (interface). The general portal is a reachable landing page with six undated category tiles and four unlinked project cards, naming no issuing institution, dataset count or licence, and its footer credits only a private vendor, so it is not established as a government portal (portal).	ADVANCED
Use of satellite data	Agricultural use of satellite data	National annual rice paddy maps for 2017 to 2025 were published in July 2026, the most complete agricultural product held. A drought resilience profile compiled the country's drought history and vulnerability assessment (profile). A satellite analysis published in February 2026 assessed cyclone damage to cropland in the poorest communities (analysis). Nationally comprehensive annual rice paddy maps covering 2017 to 2025 were published as a preprint in July 2026, with the underlying data deposited publicly (maps). All three are donor or research products; no national agricultural earth-observation programme, mandate or operational service is held.	ADVANCED
Use of satellite data	Meteorological use of satellite data	A meteorological system was reported fully operational in September 2025, and a satellite capacity agreement followed in May 2026. A peer review report of November 2023 diagnosed the national hydrometeorological service's governance and mandate (report). A meteorological system was reported fully operational in September 2025 (status). A protocol of agreement signed in Shanghai in May 2026 covers early-warning systems, cyclone forecasting and radar and satellite capacity building, with no amount or timetable stated (protocol). The peer review's observational infrastructure chapter, which covers satellite reception, was not reached in the capture.	ADVANCED

Geopolitics

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
US / hyperscaler activities	USA / hyperscaler MoUs, engagements and commitments	No United States hyperscaler engagement is recorded; the most recent framework record is a 2019 investment climate statement. The statement records two investment-agency memoranda of 2004 covering sectors including telecommunications and information technology, though the passage naming them was not reached in the capture (statement). No hyperscaler memorandum, cloud region announcement, development finance commitment or digital cooperation agreement with the United States is held for any date since. The absence is dated and searched rather than unexamined. A separate United States bilateral health agreement, and the data-sharing agreement said to accompany it, remains withheld and in litigation.	NO CHANGE a searched absence with nothing more recent than 2019
China activities	Chinese MoUs, engagements and commitments	A telecommunications modernisation loan of RMB 337.9m sits behind the network, and the cabinet approved accession to a China-initiated cybercrime network in August 2026. The concessional loan of RMB 337.9m, about US\$54,708,617 at the capture conversion, was committed in 2020 with no implementation record held (loan , project). Accession to the cybercrime network was approved on 4 August 2026, mobilising five ministries and the gendarmerie for cross-border cooperation on online fraud (accession). Those two instruments, a decade apart in kind, are the whole of the recorded relationship: no vendor contract, data centre or technology framework is separately held.	ADVANCED

TOPIC	INDICATOR	DEVELOPMENTS	PROGRESS
EU activities	EU MoUs, engagements and commitments	Enhanced partnership agreement negotiations concluded in June 2026, carrying a digital trade chapter. A sustainable fisheries partnership agreement has been in force since December 2023, committing the parties to fisheries control, monitoring and surveillance (agreement). Negotiations on an enhanced economic partnership agreement with four Eastern and Southern African states concluded in June 2026 (conclusion), carrying digital trade and customs assistance chapters bearing on cross-border data flows (summary). The digital trade chapter's own text is not held — the capture of the Commission's summary stops before it — and the agreement is not signed or ratified.	ADVANCED
Gulf/UAE activities	Gulf MoUs, engagements and commitments	The President proposed a joint investment body with Saudi Arabia in December 2025, covering digital governance among other sectors. A memorandum between an Emirati ports company and the investment board was signed in May 2024, exploratory in form with no committed amount and no named activity (memorandum). The President told a Gulf newspaper in December 2025 that the country aims to launch a secure national digital platform for public administration and security drawing on Saudi experience, and proposed a joint investment body covering digital governance (interview). Nothing in the base records an agreement signed, an amount committed or a project begun under either approach.	ADVANCED
India activities	India MoUs, engagements and commitments		NO EVIDENCE

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
National artificial-intelligence strategy	A national AI strategy or policy document, or a ministerial decision establishing one.	2026-08-31
Indian digital cooperation with Madagascar	Any India-Madagascar digital cooperation agreement, line of credit or programme document.	2026-08-31
United States bilateral health agreement and its data-sharing agreement	The memorandum of understanding and the related data-sharing agreement themselves, a signature date, or a Malagasy government statement naming the instrument. The text is withheld rather than unpublished, and is in litigation in the United States District Court for the District of Columbia	not yet probed
National address register	A national addressing standard, a state address register or a mandate for one.	2026-08-31
United States digital investment engagement	A United States hyperscaler memorandum, a development finance commitment, or the text of the 2004 investment-agency memoranda.	2026-08-31

ABOUT THIS DOCUMENT

EDITION	2026-09-07
CURRENT EDITION	https://corpus.data-landscapers.io/reports/MDG/MDG-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/MDG/MDG-progress-2026-09-07.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.