



PROGRESS REPORT

Rural digital data capture: progress report, 2025-09-01 to 2026-09-07

Edition of 2026-09-07 · compiled by Claude Opus from the documents in the Corpus repository

43 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

DIGITALISATION OF RURAL HEALTH CLINICS · DIGITALISATION OF RURAL PRIMARY SCHOOLS ·
DIGITALISATION OF RURAL REGISTRY OFFICES · DIGITALISATION OF RURAL POLICE STATIONS

Progress values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Advanced, regulations still pending*.

The place reports do not share one window; the period above is the range they span.

Digitalisation of rural health clinics

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	Phase one of the electronic medical record is live at 22 facilities in Ngami, with the remaining districts to follow. Full record 2026-03-05 — phase one of the centralised electronic medical record is rolling out at 22 Ngami facilities, extending to Okavango and the remaining 29 districts. 2025-11-20 — 223 clinics are connected under the village connectivity programme, with legacy systems active but not interfaced, on the minister's answer to Parliament. 2026-01-26 — the health emergency project funds a logistics management system to track supplies to remote health posts. No count of clinics with a working record system is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Burundi	A laboratory system went into nine sites with automated transmission, and a mass campaign ran on digital household registration and barcode scanning. Full record 2026-05-18 to 29 — a laboratory information system was deployed to nine strategic sites, interconnecting ten diagnostic instruments to a central web platform with automated data transmission, with a national trainer pool formed to replicate across 64 instruments. The 2025 insecticide-treated-net mass campaign was run on digital household registration and stock management with barcode and QR scanning and real-time tracking, the account carrying the challenges met and the lessons drawn as well as the design. Both are digital capture reaching where patients are rather than reporting from where they were seen. Neither states how many of the sites are rural, which is the question this indicator asks and the record does not answer.	Advanced
Central African Republic	Vaccination microplanning was digitised for one health region across workshops in two towns in March 2026. Full record 2026-03 - vaccination microplanning was digitised into the district health software for one health region across workshops in two towns, producing per-health-facility microplans and interactive health-area maps. It is planning data for facilities rather than data captured at them. The wider system is in place: the district health software is deployed across all 35 health districts. What the base does not hold is any figure for facilities entering data themselves, connectivity at rural facilities, or how reports reach the district where they cannot.	Advanced
Chad	96.4 per cent of districts enter health data directly, and a campaign-management platform was scoped in April 2026. Full record The national move to DHIS2 through a 2021 pilot and a November 2022 launch reached 96.4 per cent of districts entering data directly after the first year (system). A joint mission of health and humanitarian bodies met the ministry on 20 April 2026 to put Chad among the beneficiaries of an integrated health-campaign management platform, starting with polio vaccination — planning, field-team tracking and data management being the named workstreams (mission). The clearest rural delivery is the solar telemedicine kiosks the ledger holds separately, and the vaccination micro-planning pilot in Lac, Kanem and Hadjer Lamis (pilot).	Advanced
Comoros	58 of 74 public facilities, 78 per cent, capture stock in real time within about three months of go-live. Full record The starting position is the strategy's own: the national health information system semi-electronic, the platform still being deployed, district health centres rarely connected and digital capture at primary and remote level still a gap. 2025-10 - the logistics rollout put 58 of 74 public facilities capturing stock in real time on Android within about three months of go-live, nearly 30,000 transactions recorded, remote islands still constrained by connectivity. 2025-10 - the measles and rubella campaign of 4 to 8 October became the first national campaign to use mobile data collection and geospatial tracking, 612 agents trained, targeting more than 101,330 children across the three islands. Stock is captured at three-quarters of facilities; clinical data at that level is not.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Cote d'Ivoire	A tablet-based electronic patient chart and teledermatology platform at rural primary health centres raised disease registrations threefold against paper. Full record 2026-05 - an evaluation at primary health centres in two central health districts records health workers equipped with a tablet and a wireless router running an application as a portable electronic patient chart and teledermatology platform, entering data offline and synchronising when connectivity allows; against paper registries for the same months a year earlier, skin neglected-tropical-disease registrations rose from 30 to 91 among 1,766 patients and diagnostic confirmation of other skin conditions rose from none to 94%, while 16 of 113 undiagnosed cases were attributed to synchronisation error or a missing image from poor network coverage. Two cautions travel with it: the paper is a preprint, not peer-reviewed at capture, and it is internally inconsistent on scale, the abstract saying sixteen centres where the methods say eight. It is a study, not a programme, and nothing records adoption beyond it.	Advanced
Djibouti	69% of health facilities entered data directly by the end of 2024; the rest still submit on paper. Full record The measured position predates the period and nothing inside it moves: by 31 December 2024, 69% of health facilities entered data directly into the reporting platform while others submitted on paper, and 23 of 62 facilities were connected to the logistics information system against a 65% target. The health agency's own response records the system under review and resources still being sought to revamp it and ensure connectivity at national level. 2025-08-29 - the health ministry joined a regional ministerial meeting committing member states to community and cross-border surveillance, unified digital data repositories and interoperable laboratory systems - a commitment, not a deployment.	No change
Equatorial Guinea	The health platform's pilot completed in two districts in November 2025, opening a 2026 national rollout. Full record The platform was launched at Baney in March 2025 with a ministry data centre and more than 100 digital agents trained, and its pilot in two health districts completed in November. Reach beyond the mainland is being considered rather than delivered: the health ministry weighed a telemedicine and drone logistics pilot with satellite links for the rural islands in July 2026.	Advanced
Eswatini	A community health information system launched in September 2025 moved rural health motivators off paper to offline-capable digital capture. Full record The health ministry launched the system with United Nations and World Bank partners, alongside a community-based health strategy (launch). A year earlier the ministry's own annual report recorded facility data collection running electronically and on paper together (annual report). The health agency's 2025 results report records optimisation of the district health information platform and enhanced interoperability across major programmes, while flagging still-fragmented legacy systems (results report). Community health services are digitised on the base's own record. No count of clinics running electronically, and no figure for those still on paper, is held.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ethiopia	A matched study found measurably better maternal and child health delivery in woredas running the digitised community health information system (study). Full record A propensity-score-matching study published in May 2026, on household data collected in July and August 2024, found woredas implementing the electronic community health information system had higher modern contraceptive use by 13.0 percentage points, institutional deliveries by 8.9 points and full vaccination coverage by 14.6 points than non-implementing woredas (study). The national health information system reached 72% of districts, with more than 2,975 institute, regional and woreda staff trained, alongside a new emergency-management system and event-based surveillance (report). The health ministry's annual sector performance report for 2024/25 carries a dedicated digital health chapter (annual report). The base holds district coverage, not health-post coverage, so how far digitisation reaches the last mile is not stated.	Advanced
Gambia	An earlier grant funded 140 desktops and civil registration devices; surveillance training followed in December 2025. Full record The additional grant paper of October 2021 funds 140 desktop computers and civil registration devices — procurement rather than systems in production, and the base holds no record of what became of them. A workshop in December 2025 trained more than twenty staff on outbreak signal detection and reporting. No facility-level record system outside the capital is named in the base.	Advanced
Ghana	Telehealth's third phase scales to about 500 facilities including 300 health centres and community compounds across seven regions. Full record The third phase of the unified national telehealth strategy scales to about 500 facilities across seven regions, including 300 health centres and community compounds at the rural tier plus 100 hospitals and 100 pharmacies as collection points, integrating with the health insurance scheme's short-code application for low-connectivity access. 2026-03-16 - staff across the four northernmost regions were trained on the digital backbone for the free primary health care rollout due in April 2026, on a one-time attendance code reachable by short code, portal or staff assistance and explicitly supporting offline verification where connectivity is limited. Offline verification is the design answer to the constraint; no figure for facilities actually connected, or for how often the offline path is used, is published.	Advanced
Guinea-Bissau	The medicine chain reaches facilities through a tracked central warehouse; no clinic-level system is described. Full record The US\$5m solar-powered warehouse commissioned in October 2025 gives the central procurement body real-time medicine tracking, which is the supply side of rural health delivery. No facility-level record system outside the capital is named in the base. The track and trace mandate governs the product rather than the clinic.	Advanced
Kenya	A county telemedicine network reached 170 public health facilities with 302 more due before end-2026, from a 35-facility pilot. Full record Fifteen doctors at a central hub handle 450 to 600 patients a day (network). It is the only rural clinical deployment in the base with a facility count and a throughput figure attached, and it is a county's rather than the health ministry's.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Lesotho	A trial across 103 rural villages found village health workers on mobile decision support outperformed facility referral. Full record 2026-04-09 — the World Health Organization names DHIS2 and digital transformation among health priorities, the most current status statement held. 2026-02-12 — a cluster-randomised trial across 103 rural villages found community health workers using mobile decision support outperformed facility referral for hypertension care. The evidence here is outcome evidence, which is rare in this frame; what it does not establish is how many clinics run any digital system, a figure the base does not hold.	Advanced
Liberia	An electronic medical system was tendered for two named health centres, interoperable with the national health platform. Full record The request for quotation of October 2025 seeks an implementer for the Careysburg and Duport Road health centres, including hardware and network setup, interoperable with the national health information platform. It is a commissioned deployment at named facilities rather than a national programme. Above it, emergency patient care reporting was digitised in Montserrado in June 2026 as the first phase of a national rollout. Neither reaches beyond the counties around the capital on the record.	Advanced
Libya	Influenza sentinel surveillance expanded to 15 sites in September 2025. Full record Health data systems were rebuilt around the national platform after the Derna floods, which is the base's account of where the current architecture came from. The reach beyond the cities is measured in surveillance posts rather than clinics: 15 sentinel sites with new posts at Misrata and Zliten from September 2025. No count of clinics running an electronic record is published.	Advanced
Madagascar	A funding management system for health centres began user training in three regions in February 2026. Full record The health information strengthening plan sets the standing position, with hospital and clinical systems experimental and local rather than integrated (plan). An integrated information system for health centre funding began user training at Fianarantsoa in February 2026 for three regions, with nationwide rollout planned (launch). A joint assessment in August 2026 scored primary healthcare digital maturity at 55.6 per cent, covering the facility level including health centres (assessment). No count of connected or equipped rural health centres is held.	Advanced
Malawi	The community health system reached 15 districts with 3,764 surveillance assistants trained, replacing paper at community level. Full record The governing instrument is the ministry's digital health governance framework, which names the health information system as the flagship platform and mandates its integration with the national registration system. 2026-02 - a project began integrating climate data, the health management information system and the one-health surveillance platform with the world health body's early-warning system across four districts. 2026-06 - the community health information system was deployed in 15 districts with 3,764 health surveillance assistants and their seniors trained, replacing paper records at community level. Community level is where rural health data is captured, so this is the substantive move; the facility-level record system is a separate track.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Mauritius	Electrical works were awarded in May 2026 for e-Health in the second region's area and community health centres. Full record Electrical works for area and community health centres in the second e-Health region were awarded in May 2026 (award). Full public-sector coverage is targeted for the end of 2027, thirteen years into the programme (account). The ministry's own performance report for 2024-2025 is the standing account (report). No count of centres connected against the target is published.	Advanced
Morocco	1,400 primary health facilities were rehabilitated with the digital information system generalised across them. Full record The health framework law of 2022 creates a national integrated health information system and a shared patient record, which is the architecture the facilities connect to. The estate was rebuilt to receive it: 1,400 primary health facilities rehabilitated at MAD 6.43bn with the digital information system generalised. Diagnostic tooling followed into two rural clinics: artificial-intelligence ultrasound, with breast-cancer screening deployed in the capital.	Advanced
Mozambique	About US\$40m is committed to digitising 63 health units within a wider plan covering about 863 of some 1,900, and a five-year health memorandum commits to electronic medical records from health-unit level. Full record 2026-04-15 — about US\$40m is assured for digitising 63 health units, inside a wider plan covering roughly 863 of some 1,900 units nationally, with a pilot running at one Maputo hospital and extension planned to Quelimane and Beira. It is the largest funded expansion in the window, and the announcement does not break out how many of the target facilities are rural. 2025-12-15 — a five-year bilateral health memorandum worth about US\$1.7bn commits to implementing an electronic medical record from the level of the health unit as part of strengthening health information systems. Both are commitments. No count of rural units actually digitised, and no record-completeness or uptime figure for those that are, is published — so the base can state what is funded and not what is running.	Advanced, on funding commitments rather than on delivered facilities
Namibia	The e-health network reaches every hospital and 23 health centres, five of them and 18 clinics operational for real-time records. Full record The health minister's budget speech reports e-health infrastructure installed at every hospital and 23 health centres, with five centres and 18 clinics already operational for real-time patient records (speech). The ministry launched a ten-year National Digital Health Policy in February 2026 alongside an invitation to procure an electronic health system (policy). A digital community system replaces paper-based community-health records with an offline-capable tool for community health workers, with officers trained for phased rollout in July 2026 (training). Eighteen clinics running real-time records is the figure that matters, and it is the only one published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Niger	An offline-first platform reached 139 health units in the remote Gouré district by May 2026, on a data layer consolidating fragmented health systems. Full record The Gouré deployment covers 139 integrated health centres and community health posts over 1,000 kilometres from Niamey, handling household surveys, antenatal visits, child assessment, stock reporting and referral tracking, synchronising opportunistically by text message. Underneath it, a data management layer was hosted on health ministry servers in 2025 to consolidate more than 32 fragmented health platforms, financed under a partner malaria project. The direction was set by the 2019-2023 national e-health strategy, which tied routine reporting, rural facility connectivity and mobile health together. The base holds no national count of rural health facilities using digital data capture.	Advanced
Nigeria	Digital vaccine-stock reporting reached 13,634 facilities, the first facility count the base holds for the primary health layer. Full record The primary health care agency's nationwide rollout of digital vaccine-stock reporting reached 13,634 facilities — the largest documented movement in the window and the first time the base holds a facility count rather than a description. A digital clinical decision tool for rural community health practitioners launched on 25 October 2025 and is to be mandatory from 2027. Both sit above the agency's data-aggregation hub for primary health centre data, which remains an institutional description with no coverage figure of its own.	Advanced
Rwanda	The electronic medical record reached the majority of public health facilities by April 2026, and event-based surveillance covered 17 of 30 districts. Full record The health intelligence centre launched in April 2025 integrates community health worker, health post and health centre data feeds (launch). Event-based surveillance covered 17 of 30 districts by August 2025, digitally capturing community-level health signals (account). The electronic medical record had reached the majority of public health facilities as of 8 April 2026, on the biomedical centre presenter's own slides (presentation). No breakdown separates rural health posts from urban centres.	Advanced
Sao Tome and Principe	Vaccination data digitisation went under test in three districts in April 2026 and a teleconsultation platform opened at a district health centre from July. Full record The health cooperation strategy gives the peripheral inventory: 21 community health posts and 32 health posts at community level, six district health centres including the second island's regional hospital, and a central hospital level (strategy). The health agency, with the ministry, is testing the digitalisation of vaccination data in three priority districts, its representative stating the aim as making information available in real time for faster decision-making (test). A Brazilian state government installed a teleconsultation platform at the health centre in the capital of a southern district, connecting patients to practitioners in Brazil from 1 July 2026 with a mobile application, and it is to be extended to two further districts (platform). Both reach the periphery; neither is a national programme.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Senegal	73% of 300,000 planned computerised patient records were reported done at December 2025, a national figure with no rural breakdown. Full record The health minister put 73% of the 300,000 planned computerised patient records as already done when the 2026 health budget was adopted at 274.28 billion FCFA in commitment authorisations, naming digitalisation among its priorities. A programme appraised in February 2026 finances climate-resilient health centres and posts and supports electronic medical records and interoperability tools, stating these will improve equity particularly for isolated and rural populations; it also names the data-protection exposure the rollout creates. The framework underneath is the 2021-2025 ministry information plan, which records the routine national platform collecting from health-post level upward and sets out a community pilot covering about 803 health huts, while stating the ministry has no integrated information system.	Advanced
Seychelles	Seventeen primary care centres across six regions run on a health information system whose implementation started late 2021 and progressed slowly. Full record The ministry's own annual sector report records that implementation of an electronic health information system started in late 2021 with slow progress through 2022, and that a network of 17 primary care centres across six regions, including Praslin and La Digue, delivers community health services (report). The July 2026 reform programme makes digital health and data-driven decisions one of seven strategic pillars, with staff engagement extending to Praslin and La Digue (reform). In February 2026 the President discussed real-time patient-data systems with an Indian hospital group ahead of a March technical visit (discussions) — a proposal rather than a deployment.	Advanced
Sierra Leone	Satellite connectivity for 300 government health facilities launched its first site in July 2026, placing a national health dependency on one foreign operator with no public contract. Full record The first site was launched at a paediatric centre on 27 July 2026 (launch, site). It places a national health information dependency on a single foreign satellite operator with no public contract. No value, term, service level or exit arrangement is published, and no alternative transport is named for any of the 300 facilities. That is the finding rather than the rollout: the country has chosen the fastest route to connecting its clinics and has published nothing about what happens if it stops.	Advanced
Somalia	A primary-care electronic record reached 111 facilities across six states, against an assessment that found no electronic medical records system at all. Full record The standing assessment, from field visits in September 2022, records the national platform in place since 2017 but most facilities including rural health centres and primary health units still recording on paper, with district officers keying aggregates in, and states plainly that there is no electronic medical records system (assessment). The record deployed between 2023 and 2025 across 111 facilities in six states changes that at the point of care, raising reporting completeness from 85 to 96 per cent (account). A second system reached over 40 facilities across nine regions (account).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	Implementation partners were invited to deploy the electronic medical record across eight provinces, with one province already recognised for a primary-care deployment. Full record 2026-03-03 — public-health service providers were invited to implement the electronic medical record solution across eight provinces, held as an excerpt with no award, value or facility count on file. 2026-05-14 — one province deployed an electronic medical record across primary health care, with training, connectivity, cybersecurity and interoperability recorded as outstanding work. The outstanding list is the useful part: the record is installed and the conditions for using it are not met. The national department carries a chief directorate for health systems digital information as the standing owner, on an undated page with no facility or coverage figure.	Advanced
South Sudan	The first patient-level electronic register went into use across five facilities, cutting missed appointments from 58 per cent to 11 per cent. Full record The register moved into operational use across five facilities including state hospitals at Rumbek, Yirol and Yambio, with more than 12,700 legacy records digitised and missed appointments falling from 58 per cent to 11 per cent between May 2025 and February 2026 (register). An offline-first tracker on Android devices ran a twelve-month pilot for community health workers in remote settings, replacing paper household visit, childhood-illness and immunisation follow-up reporting (tracker). Five facilities and one pilot, in a system where 22.4 per cent of facilities hold comprehensive electronic systems (assessment).	Advanced
Sudan	Monitoring expanded to 4,809 service delivery units nationwide, and three digital tools launched for rollout to over 400 facilities. Full record The health resources monitoring system, deployed since June 2023, expanded its footprint from 4,363 to 4,809 service delivery units nationwide, including rural clinics and mobile and emergency structures, on data to 31 January 2026 (report). Three tools — a care coordination app, a telehealth and electronic records app, and a training app — were launched in September 2025 after a pilot in five primary care facilities and one referral hospital, for rollout across all 18 states to over 400 facilities and 3,000 health workers, explicitly targeting marginalised and remote communities (launch).	Advanced
Tanzania	The ministry's eHealth estate is named and an immunisation module was piloted at six facilities; dispensary-level reach is unstated. Full record The health ministry's own service page lists the health management information platform, the human resources system, the health facility registry, the immunisation information system and the supply-chain platform as its eHealth estate. The chief medical officer said in November 2025 that the priority was strengthening the existing primary-care system and the national health information platform rather than building new parallel ones, and an enhanced immunisation module was deployed and piloted at six facilities in Tanga and Mbeya. The primary-care digital transformation roadmap that would say what reaches a rural dispensary is not held: its published address does not resolve and no archived copy exists.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Togo	Mobile ultrasound with remote reading went live at three of twelve facilities in June 2026. Full record The units were put into service on 9 June 2026 at the health centres of Assahoun, Agou and Kamina, with midwives performing scans on site and results interpreted immediately on a dedicated platform. No date is given for the remaining nine facilities. The standing arrangement in rural facilities is aggregate reporting: primary data on largely paper tools, compiled into monthly returns and keyed into the national platform before the fifth of the following month — not an electronic patient record. An additional credit of December 2025 funds introducing one, which establishes that it is still a reform being deployed to a limited number of facilities.	Advanced
Tunisia	A cold-chain platform runs at 500 health centres and local hospitals, and the national health identifier reached Kebili in July 2026. Full record The health ministry told parliament that a cold-chain management platform had been in operation since 2025 across 500 health centres and local hospitals, and put a national health identifier and digitised school and university medical records at 2026. Health institutions in the interior region of Kebili began adopting the national health identifier in July 2026, linking each patient file to the national identity number for faster registration and secure exchange between facilities. An EU and health-ministry programme is digitalising the first-line care information system, covering diagnosis, governance, a national computerised medical record and deployment on pilot sites in Nabeul, that is on basic health centres. No count of clinics digitised, no rural breakdown and no connectivity figure for first-line facilities is held.	Advanced
Uganda	A mortality-notification workflow was piloted in 17 districts and 306 smartphones went to village health teams in one district; no facility count exists. Full record The instrument is the health ministry's guidelines for implementing the electronic medical records system, covering clinical, administrative and financial operations, published in September 2024. No count of facilities running electronic records against them is published at any date. 2026-04 - peer-reviewed work integrated a death-notification workflow into the electronic community health information system, piloted in 17 districts, against persistent weakness in notifying community deaths. 2026-08 - a donor handed 306 smartphones to village health teams in Masaka to capture and transmit community health data in real time. Both are below the clinic: they digitise the community layer that feeds facilities rather than the facilities themselves. What the base cannot say is how many rural health facilities keep electronic records, and no source states it.	Advanced
Zambia	Satellite terminals were installed in rural public facilities and a government private fourth-generation network launched at a teaching hospital. Full record The state buying foreign satellite capacity for the last mile sits alongside a government-owned private network build (terminals, network). The private network launched at a teaching hospital; clinician accounts at the launch site are operator statements, and no baseline or measured outcome is held (launch, coverage). Two connectivity strategies for the same problem — buying foreign satellite capacity and building a state network — running at once, with no source relating them.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	Satellite kits at rural health facilities are not activated because subscriptions are unpaid, on the health minister's own statement to the National Assembly. Full record The minister told the National Assembly the subscriptions are unpaid (facilities). The donation programme handed out kits with no cumulative total published by government, and the health minister's account is that they are not activated (kits, donation, record). Hardware distributed and left unconnected for want of a subscription line is the sharpest delivery failure in this unit, and it is stated by the responsible minister in Parliament.	Stalled

Digitalisation of rural primary schools

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	The incumbent operator signed a convention to connect primary schools in July 2024; no rural figure is held. Full record 2024-07-04 - the incumbent operator signed a convention to connect primary schools. It is the base's only entry on primary-school connectivity and it names no rural target. 2026-02 - the education minister's briefing to parliament on generalising tablets is national rather than rural. No count of schools connected, no rural-urban split, and no measure of what a rural school can do with a connection appears anywhere on this ledger, so the position is a signed convention and two years of silence after it.	No change, a first stated position with no earlier account behind it
Botswana	Twelve primary-school ICT laboratories were commissioned in the year to March 2025, taking the national total to 14. Full record 2025-03-01 — the universal access fund commissioned twelve primary-school ICT laboratories in the year to March 2025, bringing the nationwide total to 14, and deployed 219 IT officers. 2026-06-01 — digital centres at Ditladi and Mabele primary schools were launched in November 2025 at P1.59m each. 2026-07-22 — a P1.5m digital centre with 30 laptops, connectivity and a smart board was handed over at Sankoyo primary school. The fund publishes its laboratory count and no denominator: the base holds no total for the primary school estate the fourteen sit within.	Advanced
Burundi	Tenders opened for digital centres at ten rural and peri-urban learning centres and 585 computers across 39 central schools. Full record An independent assessment describes school data as paper collection at the school followed by electronic entry at central level, with no demonstrated direct electronic capture at rural fundamental schools. 2026-06 — a tender opened for IT equipment and the operationalisation of a multimedia centre, digital centres and distance-learning platforms for a polytechnic training centre and ten rural and peri-urban learning centres, and for computers and tablets for data collection. 2026-08-11 — a national request for proposals opened for computer equipment in 39 central schools in three former provinces, its bill of quantities naming 585 computers and uninterruptible power supplies. Both are procurement rather than delivery: no installed count, no connectivity provision and no maintenance arrangement is stated for either.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Chad	School-level collection was on paper as at 2021; decentralisation now covers 12,863 primary schools in 16 provinces. Full record The only document tracing Chad's school-data collection end to end states that as at 2021 collection at school level was on paper, carried up the hierarchy and keyed manually into the central system, with no digital capture at the schools (study). Decentralisation of the system is now effective in 16 provinces across 12,863 primary schools and is to be extended to seven more, through eight academies, 24 provincial delegations, 129 inspectorates and 380 pedagogical sectors, with data still analysed centrally (decentralisation). About 550,000 dollars of computing equipment reached seven provincial delegations and four central directorates on 15 June 2026 (equipment).	Advanced
Comoros	45 per cent of public primaries are on the school platform and eleven rural schools are receiving equipment kits. Full record The baseline is a completion report's: the education ministry's own information system lacked sufficient data, collection was centralised with limited involvement of island-level structures, and no fully operational system existed. 2026-02 - the ministry put 45 per cent of public primary schools on the shared platform against every public secondary school, the first coverage figures the base holds and a gap that falls on the rural half of the estate. 2026-03 - computer equipment kits with solar power were delivered to four named rural primary schools on Ngazidja, with eleven schools planned across the three islands under a climate action project. Solar power delivered with the computers is the measure of what rural connection means here.	Advanced
Cote d'Ivoire	Nine innovation and culture centres are operating in interior schools, with twenty more announced for 2026. Full record 2026-06-24 - the universal-service agency reported nine centres operating in interior schools with twenty more announced for 2026, having described the programme in February. The first count on file is June 2026, so no direction can be read from the series itself. No opening dates, cost, equipment list or usage figure is published for any of the nine, and nothing states how they relate to the education ministry's own digitalisation work or who runs them once open.	Advanced
Djibouti	Every school location was validated by April 2026, the mapping reaching schools missing from administrative records. Full record 2025-12-16 - more than 80% of schools had been mapped, with imagery analysis being applied to locate the remainder, coordinates and pupil counts having previously been extracted by hand. 2026-04-27 - the country became the first to validate 100% of school locations on the connectivity mapping platform, addressing rural and hard-to-reach schools missing from administrative records or lacking precise coordinates. What the data supports is planning rather than provision: the education system is deployed to public primary schools while rural electricity access remains limited and full adoption is still in progress. No count of connected schools is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Equatorial Guinea	A community centre in a mainland province received thirty desktops, printers and cameras for a new computer room in March 2026. Full record The largest counted reach into rural schools is a foundation programme: 16,041 pupils across 52 to 62 Catholic primary schools. State provision is smaller and more recent: thirty desktops, printers and closed-circuit cameras to a Kie-Ntem community centre's new computer room in March 2026, and the education minister's citation of workshop rehabilitation at a coastal polytechnic in January.	Advanced
Eswatini	402 of 965 mapped schools are connected, and the education ministry states most primary schools are still not. Full record 965 schools are mapped on the international schools-connectivity platform with 402 connected, and the education ministry states most primary schools remain unconnected (briefing). The communications regulator handed 68 devices to the education ministry in December 2025 to support a learning-passport platform and pilot digital-learning demonstration sites in four schools, aimed particularly at rural areas (donation). The education management information system is national in scale and keyed to a personal identification number, and most rural primary schools still collect on paper. Connectivity is the binding layer, and it stands at 402 schools.	Advanced
Ethiopia	An open-source education information system was adopted, with initial implementation covering schools and woredas in four regions (launch). Full record Ethiopia adopted DHIS2 for Education, an open-source education management information system, with initial implementation covering schools, woredas and zones in four regions and the explicit aim of operationalising the ministry's national system at local levels (launch). A US\$69m additional financing package approved in March 2026 integrates all 57 refugee primary schools into the national education system, including into the national education information system, with US\$750,000 earmarked for enhancement and disaggregated reporting (programme paper). The funded reform behind the rollout is the girls' education and learning programme, which names digitisation of the education information system as a reform strand with rollout to primary schools planned across 4,500 schools in 150 woredas (programme document). The base holds plans and initial regions, and no count of primary schools actually reporting through the system.	Advanced
Gambia	Offline schools report attendance by text message against a learner identifier introduced in 2020. Full record The education tracker has run since 2018 and covers more than 300,000 students, with a learner identifier introduced in 2020 and text-message attendance reporting for schools without connectivity. Designing around the absence of connectivity is what makes it reach rural schools at all. The country use case records what preceded it: a fragmented, paper-based system. No count of connected schools is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	A satellite operator's social programme began connecting 30 rural and underserved schools in one region. Full record 2025-09-13 - a satellite operator's social programme with two partners began a phased rollout of high-speed internet to 30 rural and underserved schools in one region, framed as bridging the technological gap in rural schools and prioritising underserved areas first. No completion, cost or per-school bandwidth is published, and nothing records how many of the 30 are connected. It is a donated rollout by a commercial operator rather than a state programme, and the base holds no national figure for school connectivity to place it against - the education system's own indicators were only revised in December 2025 to capture ICT infrastructure and learners' access to digital tools, for a census not yet run.	No change, one phased rollout to 30 schools with no national programme behind it
Guinea	A school connectivity plan targets 2,200 primary schools by the end of 2026, with 585 connected by January. Full record The plan was launched on 5 November 2025 (plan) and 585 schools were connected by January 2026 (progress). No later figure is published, so a programme with a hard end-of-year target is last measured at about a quarter of it with eleven months gone.	Advanced
Guinea-Bissau	78 inspectors covering 568 schools report through a dashboard rather than on paper. Full record The monitoring dashboard is the base's only evidence of digital reach across Guinean schools, and it is inspection rather than teaching: 78 inspectors, 568 schools, replacing paper forms. An assessment with 34 stakeholders in November 2025 rated the sector's digital maturity, and statistics training began across four regions in October 2025. No count of connected schools is published.	Advanced
Kenya	Three school-connectivity commitments totalling about EUR 19.6m and GBP 4.77m are unchanged, with no outturn or schools-connected update published. Full record One commits EUR 9.8m (last-mile schools) and another EUR 9.8m to connect 1,000 schools reaching 369,400 children across all 47 counties with per-school cost cut about 60 per cent, again with no disbursement or update (school connectivity). A bilateral programme committed GBP 4.77m to March 2027 with no outturn published (access programme). The one delivered figure is a satellite operator's: 30 schools across 30 districts reaching more than 32,000 students and about 1,000 teachers at the start of the 2026 academic year, financial terms undisclosed (satellite schools).	No change
Lesotho	A school and clinic connectivity programme opened at a Butha-Buthe school in January 2026, after community hotspots in three rural places. Full record T-Connect Impact launched at Soofia International School in Butha-Buthe on 17 January 2026 (launch). It followed the first community hotspots handed over at Matsieng, Thaba Bosiu and Mokhotlong in September 2025 (hotspots). No count of connected schools is published, no clinic is named, and no national programme for rural school connectivity is held.	Advanced
Liberia	About 90 of 156 public high schools are connected under a satellite school programme, with no funder, cost or completion date published. Full record The count was given in July 2026 (programme, progress). It is the only school-connectivity figure the base holds, it covers high schools rather than primary ones, and it runs on a satellite service the regulator had not then licensed.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Libya	The ministry's data centre links schools by wide-area network; no rural school detail is published. Full record The ministry's own project account describes schools linked by wide-area network and mapped geographically, without saying how many schools are connected or where they are. The data centre opened in April 2026 alongside the ministry's platforms, again with no rural breakdown. The system carries 498,653 pupils across 4,981 schools, which counts records rather than connections.	No change
Madagascar	An offline solar programme expanded to fifteen rural primary schools, against a project target of 1,500 schools and health centres by 2028. Full record A project restructuring paper of May 2024 targets enhanced broadband for 1,500 schools and health centres and new electricity for 2,250 by March 2028 (restructuring). A non-governmental programme expanded in September 2025 from two pilot schools to 15 rural public primary schools across four regions, reaching more than 2,500 students on teacher tablets and an offline intranet hub (expansion). A unique student identifier went national in May 2026, targeting 4.2 million students across 19,303 establishments (launch). No delivery figure against the 2028 connectivity target is published.	Advanced
Malawi	85 per cent of 9,000 schools have limited or no internet and about 900 have none, while a corporate programme has connected 36. Full record Lack of electricity and of digital devices are named as the main barriers; a development bank is separately supporting connection of over 200 schools and the acceleration project targets 2,000 (analysis, targets). The corporate programme has connected 36 schools with a further nine scheduled in 2026, equipped laboratories with televisions and tablets, zero-rated twelve local learning sites and states more than 32,000 learners and over 900 teachers benefiting (programme); all figures are the company's own (programme).	Mixed, a corporate programme connecting 36 schools against 85 per cent of the country's 9,000 schools with limited or no internet
Mauritius	Two programmes run in primary schools: virtual reality and an education platform launched in January 2026. Full record A virtual reality programme runs in primary schools (programme). An education platform was launched in January 2026 under a pilot agreed with the incumbent operator (launch). Household ICT penetration is reported annually (statistics). Neither programme publishes a school count or a pupil reach, and no school connectivity figure is held.	Advanced
Morocco	A consortium is extending connected classrooms to 40 more schools against a 30,000-pupil target for 2026. Full record The national programme has covered rural schools since its inception: the regulator's initiative brings ICT infrastructure, training and resources to every school including rural ones, with 87 per cent of staff trained and coding pilots from 2016. Operator-led work is extending it: a consortium expanding connected classrooms to 40 further schools against a 30,000-pupil target for 2026, with a national call for volunteers.	Advanced
Mozambique	149 localities and 418 schools were connected under the ministry's programme, against a stated target of up to 4,000 schools. Full record The connected counts and the targets are the communications ministry's own, given without a completion date: at least 300 localities, up to 4,000 schools and around 10,000 new access points (programme). At 418 schools the programme is about a tenth of the way to its own ceiling. No completion date, per-school service level or count of schools still unconnected is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	21 of 188 schools in one region have workable connectivity, leaving 55,002 learners without digital teaching tools, against a national figure of 339 schools and 50 health centres lacking adequate connectivity. Full record The regional education directors told the parliamentary ICT committee that 21 of Kavango West's 188 schools have workable connectivity, leaving 55,002 learners without digital teaching tools, and that the neighbouring region's 197 schools serving 86,282 learners are only marginally connected (committee); health officials told the same committee that clinics still struggle with unreliable coverage (committee, schools, clinics). The ministry's national figure of 339 schools and 50 health centres lacking adequate connectivity dates from June 2025 with no later official figure; a research council account records 65.4 per cent of schools connected in 2023, 1,311 of 2,004, on a different basis that is not comparable (national, council).	Regressed
Niger	A rural primary school digital library was inaugurated at Karey Gorou in January 2026, within a national tablet distribution. Full record The inauguration at École primaire de Karey Gorou in the commune of Bitinkodji, Tillabéry in January 2026 falls within a nationwide distribution of 4,525 tablets creating 89 digital libraries across all eight regions. The Agadez governor received computers and 72 tablets for teachers and school heads in April 2026 under a World Bank-backed education project, framed as speeding up reporting from regional schools. How many of the 89 libraries sit in rural primary schools is not stated, and the base holds no figure for rural schools with power or connectivity.	Advanced
Nigeria	A state's 260 smart green schools at about ₦1.3-1.5bn each were promised open by January 2026 and many were incomplete, with roofs failed at three sites. Full record The programme covers 260 schools, one in each ward, powered by solar and connected by satellite, at about ₦1.3-1.5bn per school from state allocations of ₦266.7bn in 2025 and ₦198bn in 2026 (investigation). Full opening of all 260 was promised for January 2026; as of May many were incomplete and unequipped with pupils already resuming, roofs had failed at three sites, one school was demolished after failing integrity tests, and a ₦11.4bn contract for 22 schools was terminated with ₦1.23bn recovered.	Stalled
Rwanda	School internet connectivity advanced at a March 2026 dialogue against a government target of 80 per cent, and nothing has been published since. Full record Connectivity was reported at an education-technology dialogue in March 2026 against a government target of 80 per cent, and nothing has been published on it in the five months since (connectivity). The education-technology integration appropriation grows in the 2026/27 finance law and is the one education-technology line that does (integration, prior). The second education-technology line fell; its 2024/25 year had spent 252.4 per cent of a revised allocation, so the fall is against a base that was itself heavily overspent (second line, baseline).	Mixed, school connectivity advancing while one of the two education-technology appropriations fell

COUNTRY	DEVELOPMENTS	PROGRESS
Sao Tome and Principe	The school management system placed a computer in each primary school under the project that built it, and implementation is being procured again in 2026. Full record The completion report records the starting position - no reliable system linking the ministry to decentralised structures in a context of geographically dispersed schools - and a design under which each primary school would receive a computer for data management and be connected (report). Technical assistance for the system's implementation was tendered in April 2026 (assistance), so the school-level layer is still being built out. The only in-window delivery to rural schools the base holds is a union donation: four laptops handed over in January 2026, three of them to schools in two rural districts and the capital, with bags, webcams and mice from a private company (donation). It is a solidarity gesture, not a programme.	Advanced
Senegal	The education ministry plans to connect more than 8,000 primary schools to the internet by satellite (plan). Full record The education ministry plans to connect more than 8,000 primary schools to the internet by satellite (plan). It is a plan, with no schools connected on the record.	Advanced
Seychelles	A pilot smart classroom opened at Anse Boileau in January 2026, with a stated goal of one in every government school. Full record The Minister launched the pilot at Anse Boileau primary and secondary school, using AI-driven learning platforms and modern teaching aids, with the stated long-term goal of at least one smart classroom in every government school nationwide (launch). In April 2026 the ministry launched a Digital School Initiative with the Emirati Digital School Programme, aimed at integrating technology into primary teaching nationwide (initiative). Both sit under a four-year SMART Plan to extend technology access in schools and improve administrative efficiency (plan). No count of equipped schools is published.	Advanced
Sierra Leone	Sixteen digital learning hubs are under establishment, one per district, each with laptops, solar power and high-speed internet. Full record The innovation directorate lists sixteen district hubs as active work with World Bank support, one per district, and plans digital skills training for 1,500 people across them (directorate). One fully equipped hub had already been donated to Lorenzo School, Waterloo, as a pilot (directorate). The first school tech club opened with UNICEF at the Annie Walsh Memorial School in July 2026 (club). Sixteen hubs and one club, against a school system whose size neither record states. No count of connected schools is published anywhere in the base.	Advanced
Somalia	Solar power was contracted for 57 schools and preloaded tablets received for 61 more, supplying the power and the devices in that order. Full record The energy ministry signed a contract in March 2026 to install solar systems and battery storage at 57 schools across five regions, providing the power base for computers and digital learning screens (contract). The education ministry received solar-powered, preloaded educational tablets from a partner in June for distribution to 61 schools in underserved communities with limited electricity and learning materials (handover). At federal level a restructuring approved expansion of the education information system and an offline teacher management system (paper). Neither state's reporting confirms every recipient school is rural.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	A provincial treasury launched a digital access programme for rural and under-resourced schools, and an off-grid containerised media lab entered service at one primary school. Full record 2026-04-14 — a provincial treasury launched a Digital Access Programme for rural and under-resourced schools in one district, with announced expansion to two further districts. No school count, budget or device figure is published, and the national digital education strategy of September 2025 is the policy frame it sits under. 2026-05-29 — a containerised off-grid media lab entered service at one primary school, with solar generation and battery storage, offering coding and robotics training to surrounding schools. The off-grid design is the notable part. Against the rural electrification position reported under energy, a school computer laboratory that generates its own power is a workaround for a constraint the education programmes cannot themselves remove.	Advanced
South Sudan	School reporting is still largely manual with inadequate connectivity in rural areas, against a census already collected on tablets. Full record The annual education census collects school-level data on tablets into a web repository, covering enrolment, teachers, facilities and the availability of ICT teachers at schools nationally (census). A three-day workshop in March 2026 documented school-level reporting as still largely manual with inadequate infrastructure and connectivity especially in rural and hard-to-reach areas, and produced a costed national action plan in response (plan); 84 computers, 33 motorbikes and one vehicle were handed to the education ministry in November 2025 to strengthen monitoring and supervision (handover). An annual census on tablets and daily reporting on paper is the gap the plan prices.	Advanced
Sudan	Education technology packages were distributed to remedial-education schools in Gezira in July 2026, under a grant covering offline servers, tablets and solar power. Full record The state education ministry launched distribution of tablets and related technology to remedial-education schools serving primary pupils, described by state officials as the largest ICT project in the state and aimed at restoring foundational literacy and numeracy (distribution). The grant behind it, USD 41.9 million approved in November 2024, covers offline learning servers, tablets, solar power, digital learning hubs, remote-learning systems and dashboard monitoring in reopened public primary schools nationwide (appraisal). No count of schools reached is published.	Advanced
Tanzania	A tablet programme reached 50 Manyara schools and 24,000 pupils, and offline servers put a teacher platform into eight schools with no network. Full record A tablet-based literacy and numeracy programme launched regionally in August 2026 reached 50 rural primary schools and more than 24,000 pupils in Manyara, with a second 50-school phase under way. An offline local-server pilot put the national teacher-learning system into eight hard-to-reach schools in Dodoma and Kigoma that have no network at all. Both are pilots at the scale of tens of schools. No national count of rural primary schools with power, connectivity or devices appears anywhere in this base.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Togo	A digital classroom pilot opened across the seven education regions in September 2025, covering rural as well as urban schools. Full record The primary and secondary education ministry opened the programme on 12 September 2025 with a vendor partner, equipping targeted schools in urban, peri-urban and rural zones with digital teaching hardware plus teacher training, to be evaluated at year end before progressive generalisation. It is an announced and initiated pilot: no school count is given, and no evaluation appears in the base. The wider connectivity picture is a project target rather than a delivery — 6,849 education establishments funded for connection against under 1 per cent estimated connected at appraisal.	Advanced
Tunisia	Most schools are reported connected under Edunet 10, and 185 primary schools carry offline digital-education kits. Full record On a working visit to Nabeul in November 2025 the education minister said most schools were connected to high-speed internet under Edunet 10 and equipped with computer laboratories, framing it as equity between all regions. A telecommunications foundation has equipped 185 public primary schools with offline-capable digital-education kits since 2014, with the education ministry and the national education technology centre, and announced 15 further schools for the 2025-2026 year on top of that number, plus a first extension of the kit model into three public hospitals. The two foundation records do not reconcile — 15 schools were announced on top of 185 in September 2025 and the programme page still read 185 a year later. The minister's claim carries no school-level count, no definition of most and no rural breakdown.	Advanced
Uganda	Minimum standards now require every school to use the information system and hold an administrative computer, and a termly report reached 16,766 primary schools. Full record 2026-04 - a policy brief records the termly school report running through the health information platform reaching 16,766 primary schools, on an argument for decentralising and routinising education data management. 2026-05 - minimum standards for schools carry information management and records as an indicator in their own right, requiring use of the education management information system and an administrative computer. 2026-06 - three weeks later registration on that system became mandatory for every school, with capitation grants determined from its data. The scale of what remains is visible from the census: against 43,567 primary schools, the 16,766 on the termly report is well under half, and the standards state a requirement rather than a compliance rate.	Advanced
Zambia	A target of 2,500 additional schools connected by end-2026, against one completed rural school connection. Full record The auditor general found the education ministry's electronic census software set aside as non-functional and replaced by an in-house spreadsheet tool — the base's standing finding on data capture in schools, and a costly one. 2026-04 — the education ministry set a target of 2,500 additional schools connected to reliable internet by the end of 2026, prioritising rural and hard-to-reach areas. It is a target, not a rollout. 2026-08-06 — an operator connected a rural primary school's computer laboratory by satellite. One completed deployment against that target, with four months to run and no progress count published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	A school connectivity and solar programme targets every school connected by December 2026, on the minister's own counts with no school total or verification of working terminals stated. Full record The counts and the target are the minister's own; no school total, verification of installed and working terminals, or recurrent connectivity cost is stated (programme). The recurrent cost is the point on which the rural health kits failed — hardware installed and subscriptions unpaid — and no source states who pays it for schools.	Advanced

Digitalisation of rural registry offices

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	Nine of fifteen hospital registration kiosks still operate, while online registration is reported complete and waiting on the platform. Full record 2026-08-01 — registration runs through 35 district offices and 17 on-site points at major health facilities and clinics, on a system described as partially automated and decentralised. 2026-03-06 — of fifteen hospital kiosks established for on-site birth and death registration, nine remain operational and six have closed, mainly for want of the two officers each was meant to have. 2026-02-24 — online registration of births, deaths and marriages was reported complete, pending the government platform's launch. The closures are staffing, not systems: what constrains rural registration on this record is people.	Mixed, online registration complete while kiosks close
Burundi	A digital civil-registration platform is piloted in a first group of communes, with thirteen communes stated to hold a biometric system. Full record 2026-05-06 — the interior ministry presented a digital civil-registration platform and biometric national identity card production, piloted in a first group of communes with intended extension to zone level. 2026-08-10 — the same directorate set out digitalisation in pilot communes and decentralisation to zone level, with planned interoperability with health facilities for births and deaths notified through hill chiefs, and a UN agency stated that thirteen communes already have a biometric registration system. Thirteen communes is the only number on the record. Burundi has well over a hundred, so what is established is a pilot that has been running for at least a quarter and a national position that has not moved.	Advanced
Central African Republic	Agents were trained in scanning communal and judicial civil-registry documents in July 2026. Full record 2026-07-17 - agents were trained over two days in scanning and securing communal and judicial civil-registry documents under a European-funded project, the directorate's own presentation of the state of local digitisation following a day later. 2026-04-24 - one commune's town hall was rehabilitated with European funding, the next stated step being equipment and training for digitising civil-registry documents. The archives themselves have not been surveyed: an expert was recruited in March 2026 to diagnose the holdings.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Chad	Tasdjil issues a birth extract with a national identification number in twenty minutes, offline, from hospital sites. Full record The application, built for the identity agency with United Nations support in 2022, works offline and issues an extract carrying a national identification number within twenty minutes; the first office opened in August 2022 and by November 2023 it had reached eighteen sites, against 74 per cent of under-fives unregistered (campaign). Mayors of Logone occidental and Logone oriental were trained in August 2026 on collecting and transmitting civil-status data to the centre, citing the application and interoperability between health facilities and civil-status centres, with under-one registration rising from 21 per cent in 2021 to 28 per cent in 2023 (training).	Advanced
Comoros	Field consultations reached Moheli's rural districts in August 2026, naming unregistered rural residents as the problem to solve. Full record The law promulgated in September 2023 provides for computerised civil-status processing and sites registration centres at commune chefs-lieux, which is where a rural registry office is. 2025-10 - the study launch workshop validated the methodology, roadmap and governance for digitalising the system. 2026-08 - the project consulted midwives, village chiefs, cadis and mayors at Fomboni on Moheli about registration difficulties, continuing into the rural districts of Djando and Nioumachoi, with still-unregistered rural residents named as the core problem. A design grounded in rural practice is worth more than one that is not, and it is still a design: no rural office is recorded as digitised, and no office count exists on file.	Advanced
Cote d'Ivoire	Civil-status centres of mairies and sub-prefectures were equipped at the end of 2025 and their agents are being trained region by region. Full record 2026-07-27 - the identification office trained 44 civil-status agents from the mairies and sub-prefectures of one region over three days, followed by the officers of civil status including the sub-prefect, and states that all the civil-status centres of mairies and sub-prefectures were equipped at the end of 2025 with hardware and the capture software, capacity-building having begun then with agents in several regions already trained. A trainer is quoted saying that in several centres agents had been following procedures they devised themselves. 2026-06-29 - a partnership with a telecommunications tower operator was renewed to accelerate the digitalisation of social centres and of birth registration with an explicit priority on vulnerable areas, close to one child in three still not registered at birth; it names no number of centres and no localities.	Advanced
Djibouti	A regional survey finds no electronic records in local civil-registration offices and paper-based transmission between levels. Full record The standing position is set out in a country-comparative survey: no electronic records in local civil-registration offices for births or deaths, no central national civil-registration database, paper-based marital-status registration and fully paper-based transmission between registration levels and institutions, despite open-source registration software being in use centrally. The one movement is administrative: civil-status administration was transferred to the Dikhil regional council at Mouloud in April 2026, with nothing said about equipment or records. Archive digitisation at the population directorate is a central programme with no stated reach into regional offices.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Equatorial Guinea	A third mass documentation drive reached Annobón in July 2026; the island still has no permanent office. Full record Registry capacity outside the two main cities is delivered by visit rather than by office: the third documentation drive to Annobón in July 2026 brought identity and passport issuance to the island and left no permanent presence behind. Two mainland towns did get standing services in June 2026, ending trips to Bata or Malabo.	Advanced
Eswatini	Short-code access to public services is planned so citizens without smartphones can transact, and 44 devices were handed to agricultural extension officers. Full record Short-code access is planned under the digital project specifically so citizens without smartphones can transact (access). In a country where data cost sits above the affordability threshold, that is the design choice that decides whether the rest of the programme reaches anyone rural. Forty-four devices were handed to extension officers in August 2026, with no officer total, data platform, reporting standard or custodian for the collected field data stated (devices). Field data collected on state-issued devices with no named custodian is a data-protection question the guidelines under validation do not yet reach.	Advanced
Ethiopia	Rural land registration runs on second-level certification and a national rural land administration information system (programme report). Full record The land administration programme's completion report, covering 2011 to 2024, records the digitalisation of rural land administration through second-level land certification and the National Rural Land Administration Information System, endorsed as the national land registry system (programme report). The captured text of that report reaches only its table of contents, so the number of woredas operating the system is not something the base can state, and its publication date is a proxy taken from the stated project period. The base holds no separate account of registry offices outside land — civil, business or vehicle registration at woreda level — so this indicator rests on one sector.	No change, a first statement of the position with no earlier figure behind it
Gambia	More than 1.4m cumulative registrations under electronic civil registration by June 2026, with no geographic split published. Full record The registrar general's overview puts cumulative electronic registrations above 1.4m by June 2026. Whether registration offices outside the capital are among the points of capture is not stated, and no coverage rate is given. The device side is older: an earlier health grant funded civil registration devices alongside desktops in 2021.	Advanced
Ghana	An action pairs the births registry with the health service in six low-coverage regions, finding the registry short-staffed in many districts. Full record 2026-08-25 - a European Union-funded action pairs the births and deaths registry with the health service to close registration gaps in six regions where coverage is lowest, with more than 200 registry and health-service staff trained across three joint sessions; it finds the registry short-staffed in many districts, limiting how quickly registration services reach remote communities. That staffing finding is the clearest statement the base holds of why district offices do not reach further. 2026-01-20 - separately, a rural district assembly launched a business-registration drive covering all 55 communities in the district, building a centralised digital database of commercial entities from agro-processing plants to small rural retail kiosks - a district office capturing records digitally in the field.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Guinea-Bissau	Santa Luzia became the first fully digital civil registry office under the integrated register system. Full record The office at Santa Luzia is the country's first fully digital civil registry office, which makes it the base's clearest measure of how far digitisation has reached outside the capital: one office. Registration itself travels instead: mobile justice caravans carrying digital registration for children and registration at health services, more than 20,000 children in nine months.	Advanced
Kenya	Registration is being pushed to the localities: an identity registration drive from October 2025 and countrywide land-registry rollout in February 2026. Full record Amendment rules under the Births and Deaths Registration Act were made in October 2024 (rules). A decentralised identity registration drive was under way by October 2025, the minister touring the registration bureau and urging citizens to acquire national identity cards (tour). The stamp duty module reached every land registry in the country in February 2026 (module). No count of registry offices connected, equipped or digitised is held, so the reach of either programme cannot be read off the base.	Advanced
Lesotho	Thirty SMS-based birth registration stations were established across three districts in August 2026. Full record A national farmers portal was launched, placing every farmer in a single digital registry (launch). No enrolment figure is stated. 2022-05 — an assessment sets out the registry's use cases and coverage. 2026-08-05 — thirty birth registration stations were established in government and church health facilities across Maseru, Berea and Leribe, on a low-technology SMS platform. 2026-02-26 — the 2026 work plan continues the identity infrastructure behind them. The capture point chosen is the health facility rather than the registry office, and the platform is SMS rather than a terminal. No count of registry offices with a digital system is published.	Advanced
Liberia	The new national deed is registry-linked and verifiable across county land offices, surveyors and courts. Full record The standardised deed form became mandatory nationwide in January 2026 once the transition period elapsed, described as uniquely identifiable and directly linked to the national land registry for verification across county land offices, surveyors and courts. The account is a county administrator's; no instrument number or form specification is published. The field work behind it is county-level: over 12,000 properties mapped in Nimba by February 2026.	Advanced
Libya	The electronic match completed across 257 civil registry offices covering 97 per cent of households. Full record The match is the widest geographic digital exercise the base records for Libya: 257 offices, 97 per cent of households reconciled between paper and electronic records. It is a reconciliation rather than a live system, and the project remained unfinished when the government reviewed it in July 2026, with no completion date given.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Madagascar	Mass land certification is authorised to use computerised tools, and biometric enrolment reached the districts from January 2026. Full record A decree of January 2023 governs mass land certification operations at commune level and expressly authorises the use of computerised tools (decree). National biometric enrolment began with a district pilot in January 2026, interoperable with the civil registry, with nationwide rollout planned for April to June 2026 (enrolment). A special birth-registration law adopted in April 2026 relies on verification by local officials at fokontany level (law). Two-thirds of decentralised land offices remain paper-based or off-grid on the ministry's own 2026 diagnostic.	Advanced
Malawi	Mobile registration reached 87 service points across five districts, taking registration to people rather than the reverse. Full record The bureau's plan sets out district-office and rural service-point digitisation, with civil registration kits synchronising to the central register. 2026-02 - the integrated registration application had reached 87 service points across five districts, which is a mobile deployment rather than an office conversion. 2026-02 - the first phase of the birth registration campaign synchronised 970,400 of 1.1 million targeted child records into the central database across five districts. What the base does not hold is any count of registry offices, how many are connected, or what happens at one that is not.	Advanced
Mauritius	The civil status division's system is being replaced and the deeds registry reports annually; there is no separate rural network. Full record The deeds registry reported on its performance for 2024-2025 (report). The civil status division announced a system revamping in September 2025 (communique). The indicator reads differently on an island of this size: there is no rural registry network in the sense it asks about, and the offices are a small national estate reached by the same replacement programmes as everything else.	Advanced
Morocco	80 mobile identity enrolment units served more than 130,000 citizens in 2024, and registry extension to remote areas has no delivery figure. Full record The mobile units are the base's only Morocco-specific rural digital-delivery instrument: 80 units serving more than 130,000 citizens in 2024, with no later figure held (units). Extension of the registries to rural and remote areas via digital and remote applications was a component of the December 2024 project, with at least five programmes targeted by end-2024 and eight by 2028; that target date has passed with no delivery or coverage figure held (extension).	No change, both figures are from 2024 and the stated extension target has passed
Mozambique	Staff of every registry office in Nampula province are being trained to enter documents into electronic platforms, with technical teams deployed to the districts. Full record 2026-06-11 — the state administration minister confirmed training under way for the staff of every registry office in Nampula province to enter documents into electronic platforms, with technical teams deployed to the districts. It is a last-mile event distinct from the national electronic civil registration framework, and the first the base holds at province scale. The duties behind it are statutory: the 2018 revision of the civil registration code governs the digitisation and notification obligations of registry offices, rural posts included. One province is not a national position. No count of offices reached, documents entered or districts completed is published, and no other province has a comparable record.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	Electronic birth notification runs across 153 facilities, and a mobile prototype lets a remote mother register a newborn by phone. Full record The explanatory memorandum to the Civil Registration and Identification Bill describes the existing population registration system and legislates registration by electronic notice (memorandum). Electronic birth and death notification operate across 153 facilities on the minister's account, up from 126 in December 2025 (coverage). A mobile identity prototype was tested at Otjimbingwe so a remote mother could register a newborn by phone with a digital signature (prototype), and remote biometric enrolment has been tested through hand-held devices. Over 21,000 San people were assisted under civil registration in 2025 (outreach). The registry reaches rural areas through hospitals and outreach rather than through offices.	Advanced
Niger	173,109 birth certificates were issued in one region over three years with timely declaration at 88.04 per cent, and a birth-certificate pilot targets 21,202 under-fives elsewhere. Full record The Diffa region issued 173,109 certificates between July 2023 and July 2026, with timely declaration at 88.04 per cent in 2025 against 56 per cent in 2022 (region); 263 village chiefs were trained as mobilisers and four communes computerised (region). A pilot at Filingue targets 21,202 under-fives with no completion figure published (pilot). Traditional chiefs as registration mobilisers is the delivery mechanism this unit relies on, and it is the same mechanism used to prepare the census.	Advanced
Nigeria	Registration went live across all 36 states and the federal capital from 1 July 2026, while none of 371 targeted health facilities went live. Full record The population commission's platform is live across all 36 states and the federal capital territory from 1 July 2026, with about 57% of births currently registered; it announced the nationwide commencement on 15 July 2026. Against that, paper registration was discontinued from 1 July 2026 but none of 371 targeted health facilities were live despite completed training, and zero birth notifications were flowing from them – the layer that would reach births outside registry offices. A pilot in Gombe State trained personnel from 114 health facilities and 114 wards to capture births electronically and link them to identity enrolment, which is the model the national layer has not reproduced.	Mixed, the registry went nationwide on a digital platform while the health-facility notification layer did not start
Rwanda	Registration authority moved to cell level in June 2026, and 7.2 million legacy records were scanned across 287 of 418 sectors. Full record The implementation support mission reporting to 7 November 2025 records 7.2 million legacy civil records scanned and 900,000 indexed across 287 of 418 sectors (mission) – two-thirds of sectors reached on scanning, and an indexing figure an order of magnitude smaller. The integrated system launched in June 2026 decentralises registration authority from sector to cell (launch). The digital registration system operates at health facilities, cells, sectors, districts and embassies (report).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Sao Tome and Principe	Birth registration is now entered electronically at every maternity unit in the country, staffed by registry technicians and trained midwives, eliminating paper. Full record The chief conservator states that free registration up to one year is available in every maternity unit, staffed by directorate technicians and trained midwives, and that an electronic system allows registration to be entered directly into the database from computers and printers at those points (registry). The 2020 digital governance strategy records the electronic civil registration system as developed by the registries directorate and the identity institute from 2016 (strategy), so the reach to the maternity is the delivery of a decade-old build. Registration at a maternity is not the same as a digitised district registry office, and nothing held describes the conservatories and district posts themselves (services).	Advanced
Senegal	400 civil-registration centres were interconnected at the modernisation programme's close, and an online certificate platform opened at Mbacké. Full record The programme's final steering committee on 29 June 2026 records 400 centres interconnected, 1,200 computers and 1,000 printers supplied, 26 modern centres built, 10 million records digitised and 20 million indexed, and over 4,000 registry staff trained across 32 priority communes, plus a birth-and-death notification tool for health facilities; the figures are national and are not split between urban and rural centres. The agency brought an online certificate platform into service at Mbacké on 16 February 2026, in a four-week test across five pilot communes; it states the dependency that governs rural rollout — a centre must first install the central civil-status management software. The agency's own mandate carries the rest: interconnecting civil-registration and consular centres, generalising the management software across all centres, and securing archives by digitisation and indexing.	Advanced
Seychelles	A land records system was tendered in November 2024 to interface with the population database and digital identity; no award or commissioning is held. Full record The tender sought a Land Management Administration Information System interfacing with the National Population Database, the digital identity, Immigration and the Registration Division, with delivery nine months from contract award (tender). The Registration Division separately announced a land search system as coming soon in 2026 (announcement), on a page that serves only a truncated teaser. The statutory register itself still runs under the 1967 Act (Act). Nothing states how many registry offices exist or which of them work from digital records.	No change
Somalia	Mobile registration teams registered 38,026 people in one Baidoa month at under a dollar each, against a 25,000 target. Full record The identity authority's own account states its operations span data centres, regional enrolment offices and mobile registration units to reach remote and marginalised communities (background). A one-month pilot in Baidoa took mobile teams to displacement camps and nearby public spaces rather than requiring travel to a conventional office, registering 38,026 people against a target of 25,000, at under one dollar per registration (pilot). The same pilot account reports over a million registered nationally by November 2025 and 12,000 to 15,000 daily registrations (pilot). No count of fixed rural offices is published.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	All paper land records at one regional deeds registry had already been back-scanned when the building burned, carrying service to a new location. Full record 2026-03-26 — all paper records of registered land at one regional deeds registry had already been back-scanned into the electronic deeds system when the building burned, carrying service continuity to a new location. It is the clearest evidence on this ledger that back-scanning of a regional registry had actually been completed, and it is evidenced by a fire rather than by a programme report. Nothing else states how many registries have been converted, or on what schedule. The wider office estate is reported only in aggregate: the home affairs annual report is held as an excerpt and carries no rural office count on the record.	Advanced
South Sudan	2,500 identity cards registered across the greater Yei region, from an office that lacks premises. Full record An immigration directorate delegation to Yei River County reported 2,500 national identity cards registered across the greater Yei region to date, while recording that the county's own immigration office still lacks adequate and well-known premises (visit). Mobile registration kits were deployed from April 2026 (kits), and distribution of more than 4,000 processed cards and passports began across the four counties of Greater Yei in July (distribution). Registration is reaching the counties by kit and by visit rather than through an office that can hold it.	Advanced
Sudan	Gezira reopened a locality registry with six more pledged for rural residents, and South Gezira issued a first electronic birth certificate. Full record The state governor launched civil registry service — national number and birth certificate issuance — in Umm al-Qura locality, and the registry director announced all state-level centres complete and pledged six locality centres to serve rural residents (launch). The South Gezira locality centre issued the first electronic birth certificate after a war and displacement-driven suspension, for a child born in August 2023, restoring documentation access for the locality and surrounding villages (certificate). Against this, Darfur's offices remain shut (account).	Advanced
Tanzania	Zanzibar decentralised registration to community level across all eleven districts, against an audit finding 43 per cent of mainland centres not operating. Full record An independent performance audit found civil registration only partly digitalised: 29 per cent of the population registered by December 2024, 43 per cent of the 4,742 centres reviewed not operating, and a backlog of about 13.7 million records. The mainland agency then operationalised its platform to issue birth certificates within 48 working hours, cutting repeat district-office visits, with 11.5 million certificates issued and 20 million people registered by November 2025. Zanzibar's registration agency reported all eleven of its districts decentralised to community level on a web platform with a community mobile application. The audit's coverage finding and the agency's throughput figures measure different things, and neither supersedes the other.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Togo	The online civil-status service reaches five communes of 117; computerised registration has been lawful since 2009. Full record Article 7 of loi n 2009-010 gives every urban, rural and district commune a civil-status centre and allows secondary centres, and article 15 provides that registration may be manual or computerised with equal legal value. It permits electronic registration and does not establish that any office operates one. The pilot launched on 19 December 2025 covers Golfe 1, Agoe-Nyive 1, Ave 2, Lacs 1 and Zio 2, all of them urban or peri-urban. The five received two computers, a printer and an uninterruptible power supply each in April 2026 after reporting they had none, which sizes the equipment base outside the pilot.	Advanced
Tunisia	72 municipalities were trained on civil-registration harmonisation and the Medania system in late 2025; which are rural is not stated. Full record Three training workshops in November and December 2025, run by the interior ministry, the statistics institute and the national computing centre, covered 72 municipalities and harmonised civil-registration and vital-statistics practice, including the Medania digital system. Birth certificates can now be issued remotely through the national services platform, which moves the transaction off the counter wherever the counter is. Nothing states which of the 72 municipalities are rural, how many municipalities remain, or whether a rural registry office differs in equipment or connectivity from an urban one.	Advanced
Uganda	Village and parish registers were compiled across all 71,214 villages, and birth registration issues an identification number on notification. Full record 2026-07 - the widest village-level enumeration in the base is an electoral one: the commission compiled and displayed village and parish registers across all 71,214 villages ahead of administrative-unit and women's council elections. 2026-07 - civil registration reaches the same level differently: the identity platform carries a birth and death registration module issuing a number automatically on birth notification, with certification following immediately. 2025-08 - the parish programme's system holds beneficiary records covering nearly 79 per cent of all households, which is the densest rural record-holding on this base. None of these is a registry office. No count of rural registration offices, digitised or otherwise, is held, and the village registers belong to the electoral commission for an electoral purpose rather than to a civil registry.	Advanced
Zambia	A funding line for the integrated registration system sits behind computerisation of card, passport and citizenship issuance. Full record 2025-08 – the registration department began computerising national registration card, passport and citizenship-document issuance with the state technology institute, targeting online applications including from the diaspora. 2025-09 – the 2026 budget address carries a funding line for the integrated national registration information system. Both describe the centre. Neither states how many district or rural registry offices have been reached, what equipment they hold, or whether a citizen away from a provincial capital can transact – which is the whole of what this indicator asks, and the record does not answer it.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zimbabwe	More than 20 of 209 civil registry sub-offices are computerised, the same figure the base held a year earlier, with ten more being equipped. Full record More than 20 registry offices and sub-offices had been computerised by July 2025, allowing real-time data entry and faster document processing; one fully computerised sub-office sits 200 metres from the maternity ward at a Bulawayo hospital, so mothers can register a newborn before discharge (programme). A year later the figure reported to a meeting of African registrars general was the same: all ten provinces and 63 districts computerised, but more than 20 of 209 sub-offices, under a tenth of the local layer (registrars). Ten further sub-offices across eight districts are now being computerised, digitalised and solar-powered under a China-funded, UNICEF-managed project (project). The sub-office layer is where rural registration happens, and it is the layer that did not move.	No change, the same count a year apart

Digitalisation of rural police stations

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	Surveillance was extended to six named remote border points, monitorable from police headquarters. Full record 2025-02-17 — administrative data digitalisation reached twelve sectors, with tablets supplied to four agencies including the police service for digital data capture. 2026-06-25 — the surveillance programme expanded to remote border points at Ramotswa, Martins Drift, Maitengwe, Kazungula, Mohembo and Mamuno, monitorable from headquarters, as the commissioner reported cybercrime up 25 per cent on the year under review. What the base does not hold is any account of case or record systems inside rural stations: the movement on record is cameras, not files.	Advanced, on surveillance rather than station systems
Burundi	A centralised geolocated police platform is reported under build with the pilot not yet launched; no provincial post is named. Full record A centralised, geolocated data platform is reported under build for the national and judicial police: real-time checking of licences, insurance and roadworthiness, a geographic information system for patrol tracking and intervention analysis, and interconnection between police, transport, insurers, revenue and telecoms, with a pilot still to be launched. It is the only entry the base holds on police data capture. The source names no commissariat or police post in the provinces, so whether any of this reaches a rural station is not established — which is the whole of what this indicator asks.	No change, a platform reported under build with no pilot launched
Chad	The police data centre created by decret in 2023 was inaugurated in September 2025. Full record Decret n. 2278 of 18 August 2023 created the centre for collecting and recording police data at the public security ministry, charged with managing the national police information system and with collecting, centralising, safeguarding and sharing data (decret). The centre and a forensic-science sub-directorate were inaugurated on 10 September 2025, European-financed under the national arm of a regional police information programme launched in 2016 (inauguration). Nothing states how many police stations feed the system, or whether any outside the capital do, so what is established is a centre and not a network.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Comoros	The anti-money-laundering strategy records no computerised inter-ministerial records and asks for police hardware and software. Full record One document in the base speaks to police records at all. The strategy adopted in June 2023 for 2023 to 2027 calls for modern computer hardware and software for the police, customs and tax services, proposes inter-ministerial databases and a case-management system, and records the absence of computerised inter-ministerial records at the time of writing. That is a national statement, not a rural one: nothing on file distinguishes a rural station from any other, and no station count exists. Three years into a five-year strategy, no implementation report, procurement or delivered system appears against any of those actions. The capture is the strategy's contents and introduction, so its operative axes on police computerisation are outside what the base can be read for.	No change, the 2023 strategy's own finding of absence stands with nothing recorded against it
Djibouti	No station-level deployment is on record; the project that would have connected them dropped its identity component. Full record This is a searched absence rather than an unexamined one. The independent evaluation of the public administration modernisation project records that its interoperable platform aimed to connect ministerial systems including tax, customs, justice, birth certificates, driving licences, education, health and budget, and that at the 2022 restructuring the digital-identification component was dropped and the citizen service centre pilot reduced in scope; it provides no evidence that police stations were connected, equipped or capturing records digitally. Nothing dated inside the period changes it, and no station count, equipment list or connectivity figure for the police appears anywhere on file.	No change
Egypt	A protocol delivers ten mobile technology centres for electronic criminal records; no station is named. Full record 2026-01-18 - a protocol between the planning ministry and the interior ministry's criminal evidence directorate delivers and operates ten mobile technology centres for electronic criminal records. Mobile centres are the answer to reach rather than to station capability: nothing records a police station capturing records digitally, and no location, coverage or record volume is published for the ten. The prosecution side is separately moving - a protocol covers ten projects across criminal justice, family, traffic and civil status applications - and neither is stated to connect to the other.	No change, a first stated position with no earlier account behind it
Equatorial Guinea	No station-level system is recorded; the security ministry's 2026 draft budget floats digitalisation and an AFIS revival. Full record The base holds nothing on Equatoguinean police stations outside the capital. The one relevant document is a budget submission: the security ministry's 2026 draft floats ministry digitalisation and the revival of a fingerprint identification database. That is a funding request, not a system. The state's most visible security technology is the video surveillance programme financed by a Chinese development bank loan, whose annexes added plate recognition in March 2026.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	The electronic case management system is to be used by the police, and nothing records a system operating at a rural station. Full record A development agency donated equipment worth about US\$10,000 to the justice ministry in August 2025 for the rollout, stating it would be used by the police alongside correctional services and other justice bodies (donation). Judicial officers and court administrators from courts across the country were taken through a three-day change management session in March 2026 ahead of the transition to digital case management (session). The police appear on this base as a named user of a justice-sector system and nowhere as an operator of their own. The national violence strategy names the police service as the actor at station level (strategy). No station count, docket system or connectivity figure for police stations is held, rural or otherwise.	No change, nothing on the base describes a system at station level
Ethiopia	The police referral application and unmanned service centres were connected to the national digital identity (statement). Full record The Federal Police Commission, meeting with deputy commissioners from all regional states, stated that the police referral application and unmanned police service centres are connected to the Fayda national digital identity, converting manual identification and investigation tasks into digital workflows (statement). The Prime Minister announced the first unmanned or smart police service in February 2026 as part of the Digital Ethiopia 2030 law-enforcement reform (message); that is a pilot in the capital. The base holds no count of rural police stations with digital case or record systems, and nothing distinguishes rural from urban in either account, so this indicator rests on a national identity link and an urban pilot.	Advanced, on national police identity workflows rather than measured rural station coverage
Gambia	The regional police information programme has produced a fingerprint system, with no station rollout on record. Full record The Gambia committed to the regional police information system in 2021, joining the shared data centre. No deployment to stations outside the capital has been reported since. The fingerprint identification system launched in May 2026 under the same programme is a central capability, not a station one. The development agency's 2025 report cites digital police case management once without naming a system.	No change
Ghana	The criminal data bureau receives fingerprints and crime details on paper forms from stations including rural and district ones. Full record The service's own page describes a criminal data service bureau at investigations headquarters that receives fingerprints and crime details on paper forms from police stations, including rural and district ones. The digitisation is at the centre; the stations feed it on paper. The interior ministry's own sector plan sets digitisation, retooling and capacity improvement as its overarching goal, and names weak inter-agency data interoperability and inadequate technology infrastructure, plus limited logistics particularly in rural and border communities, as the constraints. It is the clearest official bridge the base holds between national digitisation intent and the reality at a district station, and it names no target, budget or date.	No change, capture is at the centre and the stations feed it on paper
Guinea-Bissau	No station-level system is described; the criminal information system has no recorded deployment outside the capital. Full record Nothing in the base records digital records, connectivity or case management at Guinean police stations outside Bissau. The country's police data commitments are external: participation in the West African police information system, confirmed in September 2025 alongside the privileges and immunities agreement.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Kenya	Tablets for every chief were announced in December 2025 for delivery within six months, alongside occurrence-book digitisation. Full record A police digitisation committee presented to the Inspector General in January 2025 (presentation). Digital occurrence book and case management were put to station commanders at a consultative conference in September 2025 (conference). The President announced in December 2025 that all chiefs would receive tablets within six months to report incidents digitally (announcement). All three are announcements or presentations: no station count, delivery figure or rollout schedule is published, and the six-month window has passed without a completion statement.	Advanced
Lesotho	A crime-reporting platform launched nationally in April 2026, with station equipment and connectivity following. Full record 2026-04-20 — the crime-reporting platform, in development since 2019, launched nationally alongside a police digital transformation policy and strategy. 2026-06-12 — twenty desktop computers were handed to the police service for selected stations. 2026-07-31 — the universal service fund opened procurement for Wi-Fi and network equipment at police stations across all ten districts. The reporting app reached the public before the stations received computers or connectivity, and the base holds no count of stations with either.	Advanced
Liberia	The crime statistics system has been headquarters-based since launch, with no county deployment stated. Full record The system went live at police headquarters on 25 January 2021 with a training group of 15, part of a wider rule-of-law case management effort piloted separately by each institution. The record establishes that it exists and that it is headquarters-based; no county or depot deployment is stated then or since. The one movement outward is a service rather than a station system: the online police clearance platform that went live on 1 May 2026 announces a rollout to five further regions.	No change
Libya	A digital records system for police stations launched at the end of December 2025, in the capital. Full record The Tripoli security directorate launched the system on 31 December 2025, which is the first station-level digital record the base holds for Libya. It is the capital's directorate. No deployment to stations elsewhere is recorded, and no station count is published.	Advanced
Madagascar	A central gendarmerie records file is being built to replace manual records, including for rural brigades. Full record The gendarmerie's judicial police directorate is developing a secure digital central file to replace largely manual records, intended for units across the territory including rural brigades, with equipment acquisition and training still under way (file). A rural connectivity programme reported six operational sites in two southern regions serving about 10,000 people, under which gendarmerie services were among 11 local entities receiving equipment (programme). The national police launched an online reporting and case-tracking platform for gender-based violence and missing persons in July 2026, intended to complement local reporting channels (platform).	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Malawi	Police fees became cashless from 1 April 2026 and 75 officers were trained; no station is on record as connected. Full record Police officers were trained in digital forensics and community security response as the digital landscape expands (training). The base holds no count of stations equipped. The police service's own annual report describes an initial phase of digitalising crime detection, reporting and tracking, and counts its rural units. That is the baseline and nothing supersedes it. 2026-02 - the budget statement made payment of police fees and fines mandatory and cashless from 1 April 2026, which digitises a transaction rather than a record. 2026-08 - the university ran two days of computer-skills training for 75 police officers. The crime management system remains at pilot and nothing on file says where it is piloted. No station count, connection or deployment outside headquarters appears anywhere.	Advanced
Mauritius	Digitisation is carried in the force's strategic plan for 2026 to 2028, published December 2025. Full record The force reported on its performance for 2024-2025 (report). Its strategic plan for 2026 to 2028 was published in December 2025 and carries the digitisation commitment (plan). No station count, system name or rollout figure accompanies it, and no case-management or reporting platform is named. The commitment is dated; the delivery is not.	Advanced
Morocco	No station-level system is described; police digital provision is online services and reporting portals rather than station records. Full record Nothing in the base records digital case records or connectivity at Moroccan police stations outside the cities. What the ledger carries is citizen-facing: police online services and reporting portals. The rural service presence that has moved is registration rather than policing — mobile identity enrolment units and registry extension to rural and remote areas, both already on the ledger.	No change
Mozambique	The only identified instrument is a gender-based-violence case-registration platform used at police stations, piloted in the capital and not extended to rural posts on the record. Full record The closest thing to police-station digitisation the base holds is a digital gender-based-violence case-registration platform developed by the interior ministry with UN support. Its pre-pilot covered stations in the capital and its twin city; no extension to rural posts is recorded. Nothing else qualifies. No statute or decree establishing police record digitisation was located, and no event in the window was a distinct rural police-digitisation development. What the base holds is one urban pilot from 2019 and an absence since — which is a finding about the record, not a claim that nothing exists.	No change, one urban pilot from 2019 and nothing since

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	The police ICT programme is replacing analogue radio with digital mobile radios; nothing describes a records or case system at station level. Full record The home affairs minister's budget speech reports the police ICT management programme, voted N\$106,564,000, replacing analogue radio with digital mobile radios and continuing system integration (speech). The enabling layer beneath it is connectivity: the regulator launched universal service fund towers at Epinga in November 2025 and Ehomba in January 2026 (towers), adding to a twenty-five-tower programme in service across nine regions. The one police-adjacent system the base names is a surveillance camera rollout in the capital under the China-funded smart city grant, which is urban. Radios are communications, not records. No docket, case or evidence system at station level appears anywhere on this base.	No change, radios replaced and no station-level system on the base
Niger	The base holds one specialised unit equipped with biometric identification in 2021 and no rollout to ordinary rural stations. Full record The national police received European-funded biometric identification and tracing equipment in August 2021 for the state security directorate's special investigations unit, with a second phase announcing a data centre, 15 fixed and 20 mobile identification posts including five each at Abalak, Tanout and Arlit, and case-report drafting software for officers. Nothing in the window records the second phase delivered, and no source establishes a uniform national rollout across ordinary rural commissariats or brigades.	No change
Nigeria	The first Smart Police Station launched in Gombe State in June 2026, under a memorandum to map and connect stations nationwide. Full record The government network provider and the police trust fund launched the first Smart Police Station, in Gombe State, on 11 June 2026. It follows the memorandum of 23 April 2026 to map and fibre-connect police stations nationwide, rural stations included, with digital reporting tools. Underneath, the interior ministry's national criminal data fusion centre describes biometric capture at divisional stations. One station is not a rollout: no count of connected stations, and no timetable against the memorandum, is published.	Advanced
Rwanda	The case management system's police module has covered police posts since January 2016; an upgrade needs assessment was validated in January 2026. Full record The justice ministry's own statement records the integrated electronic case management system, whose national police module covers police posts, operational since January 2016 (statement). An upgrade needs assessment was validated in January 2026, which is a step toward change rather than a change. No count of police posts on the system, and no urban-rural breakdown, is published anywhere the base can reach — so a module that covers posts in principle cannot be shown to reach rural ones in practice.	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Sao Tome and Principe	The police command and control system was to cover only the capital district in a first phase from August 2023, and no source records its extension. Full record The agency reports delivering televisions to the national police for a computerisation and modernisation project creating a command and control centre including the system, with launch expected in the first half of August 2023, and states that in a first phase it would cover only the capital district and be extended gradually to the rest of the country (report). It also records about ten computers to be supplied and quotes the police strategic plan on computerising administrative and operational areas and linking the police information system to national and international crime databases (report). Three years on, nothing held records the extension beyond the capital, so the records system still does not reach a rural post on this evidence.	No change
Senegal	A national online cybercrime reporting channel opened in February 2026, letting users report without attending a station. Full record The platform launched on 12 February 2026 was built in-house by police engineers and housed at the special cybercrime division; the deputy director of the judicial police presents it as a step toward moving procedures online and interconnecting police databases, and it was functional in a test phase at the date of the record. That is a national channel, not evidence about the stations. What the base holds on the stations themselves is identity enrolment: biometric card enrolment running from named Dakar commissariats and extending progressively to other commissariats in the region, to the central and peripheral regions, to certain gendarmerie brigades and to sub-prefectures. No decree, system design or coverage figure for computerising rural police stations was found.	No change, one national reporting channel and no evidence that rural posts themselves are computerised
Seychelles	A case-management application is deployed across police stations with cross-district search; digital dispatch consoles were handed over in May 2026. Full record A vendor case study describes a bespoke case-management application, built by a local integrator with United Nations support on a commercial low-code platform, deployed across police stations with cross-district search (case study); no police or government publication naming the system was found, so this is provider evidence. In May 2026 the disaster-management department and the police signed a memorandum of agreement with a handover of handheld radios, base-station repeaters, solar equipment and digital dispatch consoles for emergency coordination (handover). No station count, case volume or coverage figure is published.	Advanced
Sierra Leone	Computers were distributed to local unit commanders in July 2026, four years after equipment for 100 regional information system workstations was received. Full record The Inspector General received equipment for 100 West African Police Information System workstations in October 2024 (equipment). Computers were handed to local unit commanders in July 2026 (computers). Neither record says how many stations are covered, where they are, or whether any of the workstations are in service. A distribution is not a deployment, and the base holds no station-level count.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Somalia	A digital crime statistics system was built under a programme that closed in November 2022, and nothing since reports its state. Full record The programme, funded at USD 11.4 million and running from May 2019 to November 2022, created a digital crime statistics system populated with reported data from police across Somalia, and refurbished nine police offices with equipment and collation units (presentation). That is national-reach digital police reporting, and it is four years old with no follow-up record. The justice-chain case management system launched in October 2025 links the criminal investigation department to prosecution, courts and prisons, but in the capital rather than at station level (launch).	No change
South Africa	Police gave Parliament the count of sites with integrated person management as at March 2026, naming connectivity, rugged devices and scanners as the constraints. Full record 2026-04-30 — the count of police sites with integrated person management implemented was given to Parliament as at 31 March 2026, with personnel, connectivity, rugged devices and scanners named as the dependencies for wider rollout. 2026-06-03 — Parliament recorded station hardware and network rollout counts and an electronic policing policy directing digital docket management into pilot stations. The dependencies named are physical rather than software — power, connection, devices — which is what makes rural stations the binding case rather than an afterthought. The national rural safety strategy is the standing policy frame and predates all of it.	Advanced
South Sudan	Fifteen officers were trained on donated forensic equipment and tasked with training others in the states. Full record Digital forensic laboratory equipment was donated with electronic fingerprint technology planned for a second phase, and fifteen officers trained and tasked with training additional personnel in the states (equipment). A separately funded surveillance project was approved with a first phase limited to Juba and a stated second phase to expand across the country (project), against an assessment describing case management, staffing and infrastructure gaps outside the capital (assessment). No county station is confirmed to hold any equipment, and no station-level count exists.	Advanced
Sudan	The only figure the base holds is 31,667 electronic reports filed in under five months of 2023, with no locality breakdown. Full record A police spokesman stated that 31,667 reports were filed on the electronic reporting platform between 1 June and 21 October 2023, feeding the criminal action committee, the national traffic system and international bulletins (statement). No locality-by-locality coverage figure is given, so whether rural stations file into it cannot be established from the base. The traffic police's own unified smart platform, in final preparation in June 2026, would issue licences and register vehicles across states but is traffic-specific rather than general station-level digitisation (preparations).	No change

COUNTRY	DEVELOPMENTS	PROGRESS
Tanzania	The crime statistics system ran at 20 city stations and regional offices in 2021; the 2026/27 budget funds radios, towers and fingerprint identification. Full record The police and statistics bureau's own 2020 crime report states that the criminal statistics management information system then operated only at 20 major stations in the largest city and at regional crime officers' offices, which is the district and rural coverage gap stated in the state's own words. The home affairs budget speech for 2026/27 commits to police radios, towers and an automated fingerprint identification system, alongside the identity authority's own infrastructure upgrades. No later station-coverage figure for the crime statistics system has been published, so a five-year-old count is the whole of what the base holds on where a rural station sits.	No change, the only coverage statement on the record is five years old
Togo	New commissariats at Mango and Cinkasse were equipped with computer hardware in December 2025. Full record The stations were inaugurated in the Savanes region, under security state of emergency, with all-terrain vehicles, motorcycles, patrol equipment, furniture and computer hardware, under a partnership begun in June 2025 between the national police and an international migration body. The national police data system sits at Lome: the information centre inaugurated on 29 April 2022 runs the regional police information system as the ninth national data centre in West Africa, with workstations deployed in Lome in the police, customs, gendarmerie and drugs bureau. Hardware at a station is not a connection to that system, and nothing in the base establishes deployment to rural commissariats or gendarmerie brigades.	Advanced
Tunisia	Twenty-one model police and national guard centres are under construction, with digital fingerprint readers replacing ink. Full record The interior ministry's computing centre, created by decree in May 2016, is the body responsible for the ministry's information systems, with strategy, hosting, data-bank administration and electronic services in its remit. An interior ministry official announced in September 2025 the construction of 21 model centres, ten for the national guard and eleven for national security, separating administrative from judicial offices, with digital fingerprint readers progressively replacing ink, an SMS remote-appointment system, and online identity-card and civil-status services. Nothing on the record names a station-level or rural-specific digitisation programme, states where the 21 centres sit, or says whether any is outside a governorate capital.	Advanced
Uganda	Radio reached 150 of 186 police districts and computers all 186 district stations in the first half of FY2025/26; no case-system or sub-county figure exists. Full record 2026-01 - the force's own vote report records that radio communication under the sub-county policing model is now available in 150 of the 186 police districts and divisions, 81 per cent, and that computers were provided to all 186 district police stations. The same report shows how thin the specialist estate remains: 114 canine units across 103 of the 186 districts, and 782 forensic analysis reports issued against 1,477 requests. 2026-04 - the annual crime report puts 196,155 crime cases in 2025 against 218,715 in 2024, a rate of 427 per 100,000 against 476, attributing the fall to the sub-county policing model among other measures. A station with a computer is not a digitised station. Nothing in the base states what case- or records-management system runs at district level, how many stations are connected, or what reaches the sub-county posts the model is named after.	Advanced

COUNTRY	DEVELOPMENTS	PROGRESS
Zambia	Networking equipment for 40 police stations was delivered in February 2026 under a local-area-network and last-mile connectivity project. Full record Routers, switches, access points and firewalls were delivered to the state ICT institute in February 2026 for deployment to 40 police stations nationwide, under a police local area network and last mile connectivity project intended to connect stations to a centralised system and move records and processes online. The equipment was supplied by a domestic ICT firm. The equipment is delivered rather than installed: no station list, timetable, budget or go-live statement is published, and no count of stations already connected is held.	Advanced
Zimbabwe	The police carry an ICT directorate with officers in every province; nothing on the base describes a system at rural station level. Full record The police ICT directorate sits at general headquarters under a director at commissioner rank with three assistant commissioners, and provincial ICT officers represent it in each police province, supported by ICT workshops, equipment stores and systems administration (structure). An electronic docket system to process every docket electronically was announced in December 2025 and has no timetable, cost or supplier on the base (docket system). Point-of-sale machines were announced in October 2025 for every police roadblock in the country, with satellite kits supplying connectivity, to make spot-fine payment traceable; no deployment count has followed (roadblocks). An electronic court system reached the rural districts of Chipinge and Chimanimani in January 2026, which is the adjacent justice interface rather than the police one (courts).	No change, a directorate described and no station-level system on the base

ABOUT THIS DOCUMENT

EDITION	2026-09-07
CURRENT EDITION	https://corpus.data-landscapers.io/topics/digital-rural/digital-rural-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/digital-rural/digital-rural-progress-2026-09-07.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.