



PROGRESS REPORT

New investments: progress report, September 2025 – September 2026

Edition of 2026-09-10-4 · compiled by Claude Opus from the documents in the Corpus repository

54 countries. Each row below is carried verbatim from that country's own progress report, which answers a fixed frame of indicators over the period; nothing is written here. A country not listed under an indicator has **No evidence** on it in its own report.

MOBILISATION OF NON-STATE FINANCE · DEVELOPMENT-PARTNER PROJECT FINANCING

Progress values. *Movement* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a reported position worsened. *Mixed* — the indicator's instruments moved in different directions in the period; the clause after the comma names which moved which way. *No change* — the base holds a standing position and nothing in the period touched it. *No evidence* — the base holds nothing on this indicator at all. A value may carry a qualifying clause after a comma, as in *Movement, regulations still pending*.

Mobilisation of non-state finance

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	A US\$1bn African startup financing fund was committed in October 2025 with no disbursement held; the state fund recorded its first exit. The fund was launched in September 2025 and US\$1bn was committed on 21 October 2025, with no disbursement held. Domestically the state venture arm reported 1,600 microenterprises, 130 startups and 2,800 registered patents by mid-2025 against a target of 20,000 startups by 2029, and its first fund exit came in December 2025, with domestic startups raising US\$5.3m across two rounds in 2025. The scale gap is the finding: a billion dollars committed to a continental fund with no disbursement on file, against five million raised domestically in the same year.	MOVEMENT
Angola	The incumbent operator's 15% stake sale raised about US\$329m at 120.72% subscription, alongside a fintech investment and a private-credit fund. 2026-07-28 — 15% of the incumbent operator's capital and votes were sold for Kz 300.3bn, reported as about US\$329m, at 120.72% subscription, creating 11,264 new shareholders, after the offering opened earlier in July. One consequence is regulatory: disclosure of the July cyberattack now runs under securities law rather than telecoms regulation. 2026-06-26 — a development finance institution invested in a mobility fintech, with no amount, instrument, tenor or stake disclosed. 2026-03-30 — the country's first private-credit vehicle for small and mid-market firms made a second deployment, anchored by a US\$5m sovereign-fund commitment in 2024, with no fund size or investor list beyond the anchor published.	MOVEMENT
Benin	One operator committed more than US\$215m through 2026, a privately financed solar-and-data-facility project signed definitive agreements, and a regional venture fund was approved. 2025-05-08 — an operator confirmed committed private investment of more than US\$215m through 2026 covering 5G rollout, fibre expansion and a new headquarters. 2025-08-07 — definitive agreements were signed for a privately financed 10 MW solar plant paired with a carrier-neutral data facility, with construction pending notice to proceed. 2026-02-27 — a regional venture fund was approved. The operator commitment is the only one of the three with a figure attached to Benin alone.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Botswana	A technology fund reached a GBP 5m first close against a GBP 50m target, and ten startups entered a twelve-month programme routed to a US\$150m fund. 2026-04-21 — a technology fund launched with a GBP 50m target, GBP 10m committed and a GBP 5m first close, writing tickets of GBP 25,000 to 100,000 for its accelerator and GBP 0.5m to 2m for growth, reported at first close. The GBP 50m is a target rather than capital raised, and a dollar headline circulating elsewhere converts the target rather than the raise. 2026-03-10 — a twelve-month programme for ten climate and digital startups launched, routed to a US\$150m decarbonisation fund, with the launch reported the following week. No Botswana-specific allocation from that fund is stated. Both are new and both are foreign-managed. No domestic venture capital, angel network or exit appears anywhere on this ledger.	MOVEMENT
Burkina Faso	A binding memorandum to acquire 51 per cent of a regional telecom group with Burkinabe operations was announced on 4 June 2026, with financial terms expressly undisclosed. 2026-06-04 - a United States listed company announced a binding memorandum to acquire 51 per cent of a Ghana-headquartered group operating telecommunications and messaging-gateway infrastructure across six West African countries including Burkina Faso, with financial terms expressly not disclosed and closing subject to due diligence and to regulatory approval in two other states. The country-by-country operations are not detailed, so what it means for the domestic network cannot be read from it. The mobilisation that is measured runs through the connectivity programme: a cumulative FCFA 75bn white-zone envelope, half from the state through the universal-access fund and the acceleration project and half from the three operators, with lots allocated by reverse auction. Operator commitments for 2025 were delivered in full at 200, 200 and 150 sites.	MOVEMENT
Burundi	Two co-financed rural connectivity contracts were signed, USD 10 million split 44:56 with an operator and USD 5,907,000 to serve 92 collines. 2025-12 — an operator was stated to have decided to double its investment to meet customer demand, with no absolute amount and no baseline published, so what that evidences is a commercial commitment rather than a measured sum. 2026-03-03 — a USD 10 million contract was signed to extend 4G broadband in rural areas, co-financed 44 per cent by government through the national project and 56 per cent by the operator. 2026-04-29 — a USD 5,907,000 contract was signed to serve 92 collines with no 2G or 3G coverage, benefiting 372,035 people including schools and health facilities. Both are the same instrument: public money buying commercial coverage where the commercial case does not stand on its own.	MOVEMENT
Cameroon	A syndicated FCFA 44.884bn network financing was signed in January 2026, while a US\$225m operator pledge stayed an announcement. Financial technology and foreign-exchange rules, rather than the investment case, dominated a business climate forum in Yaoundé (report), and an assessment named what still deters United States digital investment despite strong demand (assessment). 2026-01 - a syndicated financing of FCFA 44.884bn for densification, desaturation and extension of the mobile network was consolidated and signed at Yaounde. It is unreconciled against a separately carried January 2026 package figure, and no site, coverage or disbursement figure is published. The US\$225m three-year capital pledge, the single largest private commitment in the tracked non-state set, is an announcement with no instrument and no reporting against it, and no disbursement or drawdown was recorded in the window. 2026-03-04 - the state pension fund signed a capital-participation protocol behind a build-operate-transfer smart-port concession agreed with the port authority in November 2025, with no investment amount, share or schedule published.	REGRESSED

COUNTRY	DEVELOPMENTS	PROGRESS
Cape Verde	A sovereign guarantee of up to EUR 37 million was approved for the incumbent, drawing a public objection from its competitor. 2026-04-20 - a resolution approved a guarantee of up to EUR 37 million for modernisation of telecommunications infrastructure, named as renewal of the inter-island submarine cable and reinforcement of international connectivity, each drawn tranche maturing within fifteen years and the project framed under a European gateway programme. No drawdown against it is held. The competitor objected publicly, demanding neutrality, transparency and separation of strategic infrastructure management from commercial service provision, and no regulatory response to the objection is on file. A one-stop shop for startups was announced, staffed by newly hired specialists to route founders to finance instruments that already exist, with no legal instrument, location, staff complement, budget or opening date.	MOVEMENT
Chad	20.5 billion dollars was announced secured against the national plan in November 2025, 4.1 billion of it private. The 2017 ordinance fixes the legal regime for public-private partnership in 57 articles and abrogates contrary prior provisions (ordinance). At the close of the Emirates-Chad trade and investment forum in Abu Dhabi on 10 and 11 November 2025, Chad announced 20.5 billion dollars secured against its five-year plan — 4.1 billion from forty private companies and 16.4 billion in donor pledges (forum). In January 2026 the President promulgated the law ratifying an Emirates-Chad investment protection agreement, among ten laws that also carried an amendment to the electronic-communications framework (promulgation). No partnership contract signed under the ordinance in the digital sector is held.	MOVEMENT
Comoros	A EUR 25m operator loan was agreed in June 2025 with no drawdown, spend, site count or coverage outcome held. 2025-06-20 - a EUR 25,000,000 loan was agreed to the second mobile operator, a prior EUR 13m facility from 2019 having been fully repaid that month, with deployment stated to begin in 2025 for fifth-generation, fibre to the home and to the office, and inter-island connectivity. No drawdown, spend, site count or coverage outcome is held, and the group's 2026 restatement adds no delivery figure. The lender's own project disclosure is not held. A US\$82,000,000 pledge across three countries including this one, targeting 97 per cent population coverage and six million connected by 2030, has no country split, interim milestone or progress report on file, so no Comorian position can be derived from it.	NO CHANGE
Congo	A mobility platform raised US\$30m of equity and debt and launched in Brazzaville in November 2025. Consultancy forecasts reported by the state agency attribute more than 800 billion of gross domestic product to the digital economy within five years (forecast). It is a projection, not a measurement. 2025-11 - a series B round of US\$30m combining equity and debt funded a super-application spanning mobility, delivery, mobile payment and financial services, with operations beginning in Brazzaville. It is the only non-state digital deal in the base with a 2025 start year, and the only private-sector-beneficiary one since a 2022 mobile-money guarantee. The round is announced in dollars by the parties with no local-currency figure and no country-specific allocation, and no later source reports fleet size, driver numbers or the promised financial and delivery layers.	MOVEMENT
Cote d'Ivoire	State-backed seed and guarantee money moved in 2026 while the FCFA 100bn innovation fund remains uncapped. 2026-05 - the state deposit fund's investment arm put US\$1.2m into Ivorian ventures under a 2026 seed programme, against a startup surge the sector press dates to April 2026. 2026-07-23 - two conventions made up to FCFA 17,000,000,000 mobilisable across two windows for small enterprises, with stated attention to women's entrepreneurship. It is an envelope, not a committed sum. The Technological Innovation Fund, announced at FCFA 100bn with a six-month mobilisation window, has no capitalisation, manager, governance or first close on file and the window closed in January 2026. The base's own roll-up of non-state digital finance is US\$1.29bn across 24 deals from 2018. 2024-08-01 - a European development bank's EUR 2.40m equity investment in an Ivorian fintech providing mobile-wallet accessibility and payment services across Francophone Africa took effect. It is a development financier's equity rather than commercial capital, and no valuation, co-investor or follow-on round is published.	MIXED a state seed programme and a guarantee facility were signed while a FCFA 100bn innovation fund closed its mobilisation window uncapped

COUNTRY	DEVELOPMENTS	PROGRESS
Djibouti	A startup fund of funds is provided for in the Startup Act, with no implementing decree and no capital committed. The fund did not exist at the window's opening. It is now provided for at articles 25 to 28 of the Startup Act, with the management company to be tendered, no implementing decree and no capital committed. It is the only instrument on this ledger addressed to mobilising non-state money for digital ventures, and it stands where the whole Act stands: in force, with every operative detail deferred to decrees that have not been made.	MOVEMENT
DR Congo	A US\$179m upsized senior facility funds 728 new towers, alongside a US\$100m investment convention. The base's earlier position was a US\$30m commitment in 2023 supporting tower purchase and development, with the network at 1,072 active towers. 2026-08-05 - a development fund committed US\$32.8m inside an upsized US\$179m senior secured facility funding 728 new passive towers to take the network to 1,800, 70% of them rural, plus solar and battery upgrades. A further US\$34.35m debt facility to the same recipient sits at pipeline stage, and whether the two are linked is not established. 2026-03-31 - a separate tower operator signed an investment convention of more than US\$100m with the investment-promotion agency, stating more than 4,000 jobs already created; the convention text and any disbursement figure are not held.	MOVEMENT
Egypt	A lender raised US\$37.1m of equity and local-currency debt, and the startup charter began issuing label certificates. 2026-06 - a consumer lender raised US\$12.5m of Series A equity led by a domestic venture fund with three development and regional investors, plus US\$24.6m in local-currency debt from three Egyptian banks, against a point-of-sale lending network of more than 3,000 merchants, the company stating that around three quarters of its clients had never borrowed in the formal market. The charter was a framework in preparation in December 2025, with a stated unified financing initiative of EGP 50bn to support 5,000 startups against targets of US\$5bn of investment over five years and 500,000 jobs, and no launch, appropriation or governing instrument on file. Certification is now issuing, one company named among the first awarded the label, assessed on innovation, technological reliance, scalability and investment readiness; no cumulative count, appropriation or disbursement figure accompanies it. The largest listed payments company reports 2025 revenue of EGP 8.65bn and a market capitalisation of EGP 67.72bn on about six million transactions a day.	MOVEMENT
Equatorial Guinea	A private group offered US\$50m for the second state operator with a 49 per cent state stake in January 2026. State telecom assets were listed for privatisation as a lending benchmark in 2022, which is the frame the offers arrive into. Two arrived in the window: US\$50m to launch the second state operator, replacing the incumbent state telco, with a 49 per cent state stake, and a Nigerian company's agreement for a submarine cable and a commercial data centre with no figures disclosed. Neither is recorded as closed.	MOVEMENT
Eritrea	No blended-finance or private-investment route. The investment centre is dormant, the investment law suspended, and deals are negotiated case by case. The external country assessment is unambiguous about the machinery: the investment centre is dormant and the investment law effectively suspended, leaving no institution through which private or blended finance could be mobilised for anything, digital or otherwise. The one active engagement on the base runs the other way, from a public financier rather than a private one: a bank mission to deepen the partnership and an interim country strategy naming payment systems a priority to 2027. Neither mobilises non-state money; both propose to build the frameworks that would have to exist before any could be mobilised.	NO CHANGE

COUNTRY	DEVELOPMENTS	PROGRESS
Eswatini	Non-state money arrives from three directions: a World Bank project of E1.1 billion, a Taiwan-funded smart city expansion, and a domestic sponsor. The Digital Eswatini project is approved at E648 million for broadband and E450 million for digital government (approval), against a US\$165 million opportunity the same institution had identified. The ICT minister signed a memorandum in March 2026 with a Taiwanese systems integrator extending the 5G government network smart city project from a Mbabane pilot to Manzini and Matsapha, stated as fully funded by the government of Taiwan; no amount is given (agreement). A domestic internet provider put E570,000 into free wireless access across the national trade fair, its third consecutive year (sponsorship). The oldest commitment on the base is still unfinished: a US\$10.4 million India Exim Bank line of credit signed in 2021 for the disaster recovery site (line of credit).	MOVEMENT
Ethiopia	The second network operator is funded to about US\$2.67bn, and a change of control over it completed in June 2026. The parent's disclosure at 30 June 2026 puts funding of the Ethiopian operator at KES 345.7bn, about US\$2.672bn: KES 298.3bn of equity and KES 47.3bn of debt from a commercial bank and the International Finance Corporation, including the US\$850m licence fee and the US\$150m mobile-money fee (funding disclosure). A funding round restricted to one shareholder family lifted the lead holding to 54.1% in March 2026 from 51.67%, cutting the two development financiers to 9.5% and 6.81% with a right to reacquire what they lost (the same disclosure). The incumbent's 10% public share offer closed in February 2025, distributed through its wallet (public offer), and the change of control completed on 30 June 2026 (completion).	MOVEMENT
Gabon	A credit-guarantee accord and an angel-network partnership were signed for start-up finance in July and August 2026, both unquantified. The guarantee accord was signed on the margins of a start-up programme launch to reduce the risk borne by institutions lending to innovative young firms, with no ceiling, coverage ratio, eligibility test, term, participating bank or envelope published (guarantee accord). The national innovation centre and a domestic angel investor network sealed a partnership on 20 August 2026 to ease start-up access to financing, with no fund size, pipeline or first investment published (angel partnership). Against those, the one closed instrument is a guarantee of US\$27,630,000 covering an equity investment in a mobile-money operator, whose guarantee period has ended (closed guarantee).	MOVEMENT
Gambia	An 80 per cent stake in the mobile incumbent was transferred in July 2026 against a GMD 6.1bn modernisation programme. The programme covers fourth- and fifth-generation radio access, core, operations and billing systems, hybrid tower power and revenue assurance (agreement). The announced winning bid was D6.7bn and the signed commitment GMD 6.1bn, and the base does not reconcile the two (bid). Separately a US\$50m partnership was signed in January 2026 to take the national backbone from 40 Gbps to 800 Gbps, with no completion date, milestone schedule or local-currency figure published (partnership).	MOVEMENT
Ghana	The dominant operator's capital expenditure fell 36.3 per cent to GHS 2,100.4m in the half-year, while startup equity rose to US\$41,225,000 in 2025. Capital intensity fell from 29.1 per cent to 14.0 per cent, roughly US\$185m at the report's own June 2026 rate against a stated US\$380m tranche for the year (half-year accounts). The programme behind it is US\$1.1bn equivalent over 2026 to 2028 with a first tranche of US\$380m, a restatement of a retired five-year pledge rather than a second programme (programme, tranche). Startup equity reached US\$41,225,000 across eight startups in 2025 from US\$9,715,000 across seven in 2024, seventh in Africa and 2.5 per cent of the continental total, in a report that calls the market in steady decline as a funding destination since 2022 (funding report, venture report). Parliament approved a 20-year public-private toll concession for nationwide electronic collection, with no concession value, revenue split, corridor count or build timetable stated (concession). 2026-09-07 - a Ghanaian remittance startup moving money from the United States to Ghana raised US\$333,000 from a blockchain foundation's community fund, to launch an international payment card usable online and in stores. The commitment date is not stated in the source and no valuation, corridor volume or user count is published.	MIXED operator capital fell by more than a third while startup equity more than quadrupled

COUNTRY	DEVELOPMENTS	PROGRESS
Guinea	Tracked non-state finance stands at US\$543m across five deals for 2023 to 2025, compiled rather than published. The aggregate is drawn from the deal records held rather than from any published statement, and carries no source of its own (aggregate). No investment promotion figure, private capital commitment or sector-level series exists against which to read it, so the number is a floor on what has been found rather than a measure of what has been raised.	NO CHANGE an aggregate the wiki compiled rather than a published figure
Guinea-Bissau	A MIGA guarantee covers Sonatel's equity investment in Orange Bissau at US\$25.4m, and no new private commitment appears in the window. The standing position is a US\$25,435,357 MIGA guarantee to Sonatel SA covering its equity investment in Orange Bissau S.A., approved for the 2025 financial year as part of a combined Orange Guinea and Guinea-Bissau programme, with nothing disbursed as captured. Nothing in the twelve months to 2026-08-26 records a disbursement, a new guarantee or a second private transaction. The one other private commitment on the ledger is the operator-backed training programme reported under digital literacy, which states no financial value. The fibre backbone the country's connectivity depends on is to be built by a private wholesale operator under exclusive licence, and that operator has not been selected — so the largest private commitment in prospect is not yet a transaction.	NO CHANGE
Kenya	Four development-finance transactions closed in mid-2026, from a US\$25m tower facility to a US\$24.2m first-loss guarantee. The tower facility sits inside a US\$30m multi-currency package financing new macro towers and expanded mobile capacity (tower debt). A EUR270m senior facility across 21 obligors in eight jurisdictions includes a local-currency tranche of up to EUR20m equivalent funding fibre-infrastructure modernisation here, with an uncommitted EUR100m for future acquisitions (telecom facility). The guarantee committed US\$24.2m across three lenders with US\$11m of concessional backing, expected to catalyse about US\$144.4m in local-currency lending to micro-enterprises (guarantee); it is the programme's first transaction anywhere in Africa, only one counterparty is a digital lender, and the catalysed figure is an expectation rather than a disbursement (guarantee, announcement). Separately, about KSh38.8 billion of planned investment in towers, smart cities, data centres, fibre, cloud and green digital technologies was stated by a principal secretary as a Chinese group's plan, with no agreement, timetable, site or financing instrument (stated plan).	MOVEMENT
Lesotho	Project Kobong carries the largest private commitment on file, put by government at M100bn and by the developer at about US\$6.2bn. The government figure was M98bn in June 2026 and M100bn in August (approval, tribute account); the developer's chief executive states about US\$6.2bn of capital investment, while the developer's own release of 8 June 2026 states no value (release). The commitment rests on a binding memorandum of agreement of 4 June 2026 and is conditional on feasibility, financing, permitting and definitive agreements (memorandum).	MOVEMENT
Liberia	A youth entrepreneurship investment bank is put at almost US\$18m targeting 30,000 businesses and about 100,000 jobs, with no disbursement stated. A national coordinator has been recruited and a board is being constituted (the bank). It is the only domestic financing instrument in the base outside the central bank's own regulations, and it is stated by a minister at a town hall rather than in an appropriation or a charter.	MOVEMENT
Libya	A sixty-article partnership regulation was adopted in July 2025 and a state seed fund created in January. The partnership regulation is the framework private capital would enter public projects through: sixty articles, with the courts holding jurisdiction over disputes and no digital-sector figure attached. The seed fund created in January 2025 supports and guarantees financing for startup innovation companies and requires an artificial-intelligence-screened application platform, which is state money rather than private. Donor money is separate again: a EUR 11.2m technical assistance project for public financial governance and digital investment runs 2026-2029.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Madagascar	The only non-state commitment on file is a US\$5.13m guarantee to a mobile money business, committed in 2022 with no implementation record. The guarantee of US\$5,130,000 was committed in 2022 and no implementation record is held (guarantee). No domestic venture fund, private placement or corporate investment in the country's digital sector is recorded, so the private half of the financing picture is one instrument four years old.	NO CHANGE
Malawi	The second mobile operator states US\$31m invested in network capacity and coverage, and a bank committed MWK 75.5m and a three-year memorandum to an innovation event. The operator's figure carries no period, site count or coverage outcome, and the commitment date is not stated (investment). A three-year memorandum commits a bank to mentorship, incubation and technical support for innovators emerging from an annual innovation event, with MWK 75,500,000 given to the 2025 edition (memorandum); the base records no outcome for any cohort, no count of ideas incubated, funded or surviving (memorandum).	MOVEMENT
Mali	The only private commitment naming the country is a US\$6bn connectivity pledge spread undivided across sixteen markets. A Gulf operator pledged US\$6bn to an international connectivity coalition for 2024 to 2026 across sixteen markets including Mali, undivided between them (pledge). No Mali-specific allocation is published, so the base can record that the country is named in a large commitment and not what share of it, if any, reaches the country.	MOVEMENT
Mauritius	The state operator's 2026-2029 strategy is a reported Rs 20bn programme across four corridors, and one payments gateway reports volume growth above 300 per cent. The four-corridor strategy covers connectivity, financial services, artificial intelligence and compute, and innovation, at a reported Rs 20bn; no delivery milestone has been published against it (strategy, launch). One cross-border payments gateway reports its Mauritian entity grew transaction volume by over 300 per cent year on year and merchants by 42 per cent, serving over 150 companies, crediting exit from an international financial watchlist for the confidence (gateway); the figures are the company's own (gateway).	MOVEMENT
Morocco	A corporate venture fund of US\$250m is reported operating, writing cheques of up to US\$5m into regional start-ups. The fund was reported operating in August 2026, with no establishment date on file (report). The figure is attributed by the reporting outlet to a third-party tracker and no Moroccan disclosure is on file, so the base holds a private commitment of that size on one indirect account and nothing on what it has deployed.	MOVEMENT
Mozambique	A US\$132m network modernisation facility was 57 per cent complete in 2023 with no completion report, and a second US\$200m facility has not been signed. The first facility was committed in 2020 and stood at 57 per cent complete in September 2023 with completion expected in May 2024 (facility); no completion or delivery report is held and no signed loan agreement is public (facility). A second expansion financing of about US\$200m was reported secured in April 2025 with terms undisclosed, and no signing, drawdown or works have been reported (second facility); the record rests on a single low-tier press source and an estimated amount (second facility).	NO CHANGE
Namibia	A commercial bank extended a seven-year N\$405 million social loan to the state fixed operator in March 2026, the largest private transaction on the base. The loan funds the operator's five-year infrastructure modernisation and broadband expansion (loan). The private mobile operator invested N\$600,000,000 in its network in the year to September 2025 (network), and the incumbent committed N\$624.9 million to telecommunications infrastructure (incumbent). The earlier private commitment was in international connectivity: roughly US\$5 million co-landing the subsea cable, on the state operator's own account (co-landing). A mining foundation inaugurated a digital technology hub at Ondangwa in June 2026; the account reports the opening of an upgraded facility and states no capital commitment, so no deal record was built (hub).	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Niger	A fintech deployment at Maradi brought in over 130 million FCFA of fee revenue, against a rural project's own private-investment indicator. A catalytic grant enabled a Nigerien fintech to deploy its digital payment platform at Dan Dicko Dankoulodo University in Maradi, bringing in over 130 million FCFA of additional fee revenue, cutting registration from weeks to between 48 and 72 hours, and now spreading to universities in Niamey and Agadez. The rural digital inclusion project's own indicator recorded USD 7,522,666 of private investment raised as at 30 June 2024 against a December 2025 target of USD 25,000,000. No later reading against that target is on file, and the base holds no aggregate figure for non-state finance mobilised into the digital sector.	MOVEMENT
Nigeria	Telecoms foreign direct investment reached US\$392.91m in nine months, a fibre bond and an agritech commercial paper raised local capital, and a domestic seed fund closed at US\$84m. Foreign direct investment in telecoms reached US\$392.91m in the first nine months of 2025, the strongest since 2019 and up from a 2021 low of US\$107.46m, attributed to the tariff reset and naira stability (investment). A ₦4.05bn first tranche of a ₦20bn bond programme closed through a special purpose vehicle; the size is trivial against the donor lines and the financing route is the finding, long-dated local capital in a market whose rates push savings to short maturities (bond, tranche). An agricultural technology company raised ₦5.3bn in the first series of an approved ₦50bn commercial paper programme, oversubscribed against a ₦5bn target (paper), and a domestic seed-stage firm closed its second fund at US\$84m, within US\$23m of the total raised by all six African venture funds that closed in 2025 (fund). 2026-08-26 — the manager's own release puts the second fund at US\$84m against a US\$75m target, oversubscribed, naming a European reconstruction bank, a Norwegian development financier and a university foundation among new limited partners joining a base that already held the World Bank's private-sector arm and British and French development financiers.	MOVEMENT
Rwanda	A development institution committed US\$44.4m to shared tower investment, a venture debt fund is in development and not closed, and a digital investment roadmap has produced no enacted reform. The tower commitment was made in September 2025 into a multi-market vehicle, with no country-specific tower count held (towers). The venture debt fund is not closed and the account is the fund manager's own, with the event date unestablished (fund). The investment roadmap was launched at an investment conference in October 2025 and no reform has been reported as enacted since (roadmap). Startup funding for 2025 is recorded by a tracker report that gives no prior-year comparator for this country (funding), so the direction of private capital here is not measurable from what the base holds.	MOVEMENT
Sao Tome and Principe	The one instrument on record bringing non-state capital into infrastructure is the 2012 tender of a second telecommunications licence and the state's cable holding, settled through a shared vehicle. The tender's stated object was both the award of a second licence to establish and operate a public telecommunications network and the cession, in whole or in part, of the State's holding in the cable company together with the corresponding capacity in the submarine cable (decree). The completion report records that government and operator contributions were made into the vehicle as a long-term shareholder loan, enabling national access to cable capacity (report). Nothing since brings private capital into a digital asset on this record. The citizenship-fund contract reported in October 2025 names a ten-billion-dollar ambition and no counterparty document was located (contract).	NO CHANGE
Senegal	A US\$137m mobile-money debt raise closed in June 2025, a tower operator committed US\$150m on a presidential account, and a EUR 270m network facility was extended. The debt raise is the largest private-sector financing in the base after the Chinese credit lines, closed one month before the window opened and unmoved since (debt, investment). The tower commitment traces solely to the Presidency; trade press moved from plans to commitment in a day with no new evidence, and the operator already ran 1,479 sites in the country in the first quarter of 2026 (towers, commitment). The network facility is a bank's first project in the country and its first sub-Saharan local-currency structure, and the country's share is not disaggregated (facility). A pre-seed and seed fund was announced on a conference stage with no first close, limited partners, fund manager or deployment held (fund).	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Seychelles	A US\$350,000 pre-seed round closed for a domestic fintech, and a development lender refinanced the telecommunications incumbent in a US\$50m package after arranging US\$70m of acquisition financing in 2019. The pre-seed closed in November 2025 with five named backers (round). The refinancing package of US\$50m replaced US\$48.1m of 2019 debt (refinancing); the lender took about 2.9 per cent of the operator's equity in December 2022, the operator listed on a domestic exchange in September 2022, and a local-currency bond of about US\$12.5m was co-arranged in February 2024 (refinancing). The original acquisition financing of US\$70m syndicated, US\$50m on the lender's own book, took the operator out of foreign ownership in 2019 (acquisition). A regional development lender holding equity in the telecommunications incumbent is a structural fact this base records and nothing examines.	MOVEMENT
Sierra Leone	An innovation investment fund was announced with a target stated at an exhibition, and a smartphone financing scheme was announced between an operator, a bank and a handset maker. The fund's target was stated at a digital public goods exhibition in July 2026, with no manager, structure, first close or committed capital held (fund). The financing scheme is a commercial arrangement, and no price, interest rate, eligibility test or uptake figure is stated (scheme). Device affordability is the constraint the usage-gap evidence points at, and the only instrument aimed at it is a private arrangement whose terms are unpublished. The largest private commitment on the ledger is the incumbent mobile operator's own: US\$50m of self-funded capital announced in October 2025 to modernise the network towards 4G and 5G readiness and open new district sites (modernisation). No coverage or subscriber outcome is published against it.	MOVEMENT
Somalia	A USD 3 million facility for a microfinance institution closed in July 2026, and an operator's device-finance scheme targets 100,000 handsets by year end. A development finance institution organised a USD 3 million Sharia-compliant facility for a Somali microfinance institution with two co-lenders — the clearest private-capital mobilisation in the window into the financial services that carry mobile money (investment). An operator and a device financier launched a Sharia-compliant smartphone scheme at USD 19 down and from USD 0.60 a day through a mobile-money platform, with 10,000 devices distributed initially (launch). The regional digital project's appraised structure sets aside USD 30 million of unguaranteed commercial financing against USD 172 million of grant (appraisal); nothing reports it drawn.	MOVEMENT
South Africa	A fibre group was recapitalised at a combined R8.4bn equity value and a data-centre operator holds a ZAR7.5bn expansion budget — neither disclosing money actually raised — while a venture fund reached a R300m first close. 2026-08-24 — new shares were subscribed across three fibre and telecoms companies at a combined after-debt equity value of R8.4bn, with the rollout stated to reach 360,000 connected homes a year within twelve months. The subscription amount is not disclosed: the R8.4bn is the implied equity value of the companies, not the money raised, and the targets are the parties' own. 2026-08-12 — an international data-centre operator reported scaling its Johannesburg facility to 24MW against a ZAR7.5bn South African expansion budget covering that site plus banked land in two cities, with further build-out held pending demand. Both figures are the private parties' own, and neither is a commitment a reader can hold anyone to. Private capital is clearly the larger source of digital investment here than the state budget, and it is also the source the base can measure least well. 2026-08-31 — a black women-owned venture firm reached a R300m first close against a R550m target, anchored by the state asset manager, to back post-revenue technology companies; its founder says the raise took more than three years and that institutional appetite remains undeveloped. A first close is committed, not deployed, capital.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
South Sudan	A US\$20.61 million political risk guarantee was disclosed to crowd private money into the platform powering 499 mobile network sites. A development financier disclosed a US\$10 million cumulative mezzanine and loan commitment to the energy-as-a-service company powering those sites (investment), and a guarantee agency disclosed a proposed US\$20.61 million political risk guarantee to crowd private equity and shareholder-loan investment into the same platform, still at proposed status (guarantee). A mobile operator's infrastructure subsidiary separately secured a fifteen-year licence effective 16 October 2025 to build national and cross-border fibre under a pan-African platform publicly described as a US\$320 million programme (licence). Every instrument on record de-risks one operator's network. None finances a public digital system.	MOVEMENT
Sudan	Online trading launched on the stock exchange in 2016 under a donor-financed programme and has not been refreshed since, and a digital agricultural platform is described as imminent. The exchange's online trading system launched in March 2016, financed at a reported US\$34.8m under a public financial management project (trading). A decade later the 2026 finance-ministry directives restate the same payroll, electronic invoicing and electronic procurement list without referencing it (trading). That is worth stating plainly: the reform list being announced in 2026 is substantially the one that was already financed in 2016, and nothing on file records what happened to the first attempt. The agricultural bank's digital financing platform is described as imminent, and no launch date, function, farmer register or data-protection basis is stated (platform).	NO CHANGE
Tanzania	A US\$25m credit facility extendable to US\$50m was announced for payment rails, and startups raising disclosed funding fell on an annual tracker. The facility is debt rather than equity; the base's prior record for the same company is a different instrument, and no local-currency figure is published (facility). The startup count comes from a third-party tracker of disclosed rounds only, with both ends from the same report (startups). The leading operator reported network investment and coverage at its annual general meeting; those are the operator's own figures, not a regulator series (operator).	MOVEMENT
Togo	A EUR 50,000,000 senior loan plus up to EUR 72,000,000 mobilised is the largest private telecoms financing in the country. The loan started in May 2024 and is recorded active and invested; the disbursed figure and the 2034 end year are base-imputed patches rather than lender-reported (loan). It is the only private-capital instrument of scale in this ledger, and its terms are known through a development finance institution's record rather than through either party.	NO CHANGE
Tunisia	About EUR 96 million closed for a solar independent power project, while the partnership fund's 4 billion dollar pipeline stays proposed. The public-private partnership project development fund was created in the first quarter of 2022 with a 15 million dinar public contribution and an expected 17 million dollars in international donations, against a pipeline exceeding 4 billion dollars in proposed investment across renewable energy, water, green hydrogen and a Sfax tramway. The pipeline figure is proposed investment, not realised, and the donations are unnamed. Financing of about EUR 96 million closed on 1 July 2026 for a 100 MW solar independent power project, on non-recourse debt from the EBRD and the EIB with an EU guarantee, a EUR 5.5 million grid-connection grant and a political-risk guarantee, against a 25-year power purchase agreement with the national utility. No mobilisation ratio, and no total of private capital raised into the digital sector itself, is held.	MIXED a private power financing closed while the state's own mobilisation vehicle shows no realised investment

COUNTRY	DEVELOPMENTS	PROGRESS
Uganda	Two operators handed the regulator UGX 42.9bn and UGX 54.27bn under a statutory 2 per cent levy; an innovation fund made a US\$2m debt investment. 2026-02 - an innovation fund made a US\$2m growth debt investment in a financial technology company lending to micro and small enterprises across Kenya and Uganda, on a model combining digital technology with in-person delivery. No Ugandan share of the investment is published. 2026-06 - the largest operator handed a cheque for UGX 54.27bn to the communications regulator for the universal service and access fund, which the regulator described as a statutory requirement rather than a voluntary contribution. That distinction is the finding: the largest single private flow into digital inclusion on this record is a levy, not a commitment. The base holds no domestic venture fund, no disclosed private placement into the digital sector, and no figure for what the fund holds or disburses. 2026-05 - the second operator's remittance and the mechanism behind both: a statutory 2 per cent levy on gross annual revenues, half remitted to the Consolidated Fund and half retained by the regulator for the universal service fund and the government ICT training institute, brought UGX 42.9bn from the second-largest operator. Only half of either cheque reaches the fund.	MOVEMENT
Zambia	A digital lender announced a K500m expansion on its tenth anniversary, a forward intention by the lender itself with no external financier or named recipient. The announcement was made in July 2026 (lending). Development-finance equity in the independent tower portfolio exited in March 2021 and a US\$75m loan was fully disbursed from that year (towers); the over-1,700 tower figure is the financiers' own and is not dated more precisely than 2021 (towers, loan). Two private-capital records, one an intention and one five years old, is the whole of non-state finance here.	MOVEMENT
Zimbabwe	A scheme of reconstruction transferred passive infrastructure into a new company that listed on the foreign-currency exchange, while the parent delisted voluntarily citing a valuation discount. The reconstruction completed in December 2025, with assets registered elsewhere held as nominee or in trust (reconstruction, circular). The infrastructure company listed by introduction on the foreign-currency exchange in March 2026 (listing, completion, statement). The parent's board resolved voluntary delisting in December 2025, citing a valuation discount against African peers (delisting). A syndicated vendor loan channelled US\$300m of a US\$500m group facility to the national operator in 2015, held as two records whose commitments cannot both be added (loan).	MOVEMENT

Development-partner project financing

COUNTRY	DEVELOPMENTS	PROGRESS
Algeria	A UN development programme's support was extended with Japanese funding in May 2026 on a 2027-2030 executive plan. Support was planned in November 2025 and agreed the following day in reporting. 2026-05-05 - it was extended with Japanese funding, on a 2027-2030 executive plan supporting the high commission's strategy, with no budget figure held. It is the only development-partner digital financing on this ledger. No lender project, credit or grant for digital infrastructure appears anywhere else, which for a country of this size is itself the finding: the programmes here are domestically financed and their budget lines are not published.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Angola	The digital acceleration loan reached US\$112.21m disbursed of US\$300m with both ratings lifted, while every outcome indicator still reads zero. 2026-06-10 — US\$112.21m of the US\$300m was disbursed at 10 June 2026, 37.40%, with both World Bank ratings lifted to Moderately Satisfactory, from ratings cut to Moderately Unsatisfactory in April 2025 with nothing disbursed. The loan was signed on 11 October 2024 on non-concessional terms carrying a front-end fee and a variable spread. Money moved and results did not. Every project outcome indicator read zero as at 30 April 2026 against March 2030 targets of 13,500,000 people using broadband internet, 10,000,000 with digitally verifiable identification, 100,000 trained through digital literacy programmes and 400 firms adopting digital technologies. 2026-09-07 - the higher-education programme entered the base with its digital content itemised: a US\$150m loan and US\$50m education-partnership grant, phase one of a US\$550m multi-phase programme closing 31 December 2028, carrying US\$10m to digitalise higher-education service delivery, US\$15m to establish a national research and education network and US\$15m to modernise the sector management information system. A second results-based funding round of US\$20,470,284 across seven institutions was announced on 4 September 2026, with no per-institution split published.	MOVEMENT
Benin	A US\$137m regional digital programme and a XOF 19.5bn finance-ministry loan were committed, with CAD5m announced for women-led businesses. 2026-03-16 — US\$137m was approved for Benin, Liberia and Sierra Leone across infrastructure, business-environment and cross-border pillars, for broadband for more than 5m people and digital public services for more than 5m more. 2026-05-19 — a XOF 19.5bn regional development bank loan, about US\$32.5m, entered implementation to modernise the finance ministry's data centre, the postal operator's information system and two further systems. 2026-08-07 — CAD5m was announced for the digital transformation of women-led businesses, one of seven projects in a package of about CAD17m, carried in the donor's own record, naming no implementing partner, start date or duration. Behind them, a programme-for-results running since 2023 reaches the tax directorate, public payments and public financial management systems. Against all of it, the domestic digital programme's own execution rate, reported under domestic financing, was a fraction of the average across programmes.	MOVEMENT
Botswana	Three development-partner packages moved in the window, the largest a EUR110m facility to the Botswana Development Corporation. 2026-01-26 — the World Bank board approved a \$43m health emergency preparedness project, a \$40m loan and a \$3m grant, whose digital component is a logistics management system for medical supplies. 2026-02-17 — the renewable energy support and access project became effective on 3 December 2025 and first disbursed on 23 December, an \$88m IBRD loan with Green Climate Fund co-financing. 2026-07-15 — a EUR110m mixed credit facility to the Botswana Development Corporation and a EUR500,000 grant to the agriculture university were signed in Gaborone. The 2026/27 budget places development-partner and private financing at the centre of the transformation plan's delivery.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Burkina Faso	The digital acceleration project funds coverage of 1,000 localities in 2026, a 71 billion FCFA regional modernisation fund opened to administrations, and a financial-inclusion project closed on its targets. A US\$150m operation approved in January 2024 and closing November 2028 is framed at about US\$170m with national counterpart and funds coverage of 1,000 localities in 2026, expected to reach one and a half to two million people; the latest status report was archived in December 2025. Two sizings sit in the base and neither is reconciled. 2026-08-18 — a joint development-bank fund of 71 billion FCFA for digital modernisation of public administrations across the eight monetary-union states was presented to Burkinabe administrations at a two-day workshop, with eligibility terms of a 24-month maximum, a ceiling of 2,500 million FCFA, obligatory state co-financing and an interest rate the fund states at 2.2% where a trade account reports 2.77%. No national allocation, application or award is on record. 2026-06-24 — a seven-year financial inclusion project closed with 81% of indicators met or exceeded, 280,000 people given digital financial education against a 275,000 target and 17,858 transaction-account users against 9,300, on a digital-payments component of US\$28.3m. The white-zone envelope sits outside all of it: FCFA 75bn cumulative, half from the state and half from the three operators, allocated by reverse auction, not traceable to any line in the enacted finance-law volumes.	MOVEMENT
Burundi	The World Bank digital foundations project reached 61% commitment at its mid-term review, prioritising public-finance modernisation, the identity card and a data centre. 2026-03-27 — the mid-term review put commitment at 61%, with priorities named as public-finance modernisation, the national identity card and a national data centre, against a project already under implementation. It is the only development-partner digital financing on this ledger, and most of what moved in the window sits under it: the rural network contracts reported under mobile coverage, the mast programme, the broadband coverage target and the data centre that has not been built. No disbursement figure, results framework or restructuring is published, so commitment is the only measure available.	MOVEMENT
Cameroon	A US\$29m trade-finance guarantee was approved and a pandemic-preparedness project launched with FCFA 13.44bn. 2025-12 - a development bank board approved a US\$29m transaction guarantee to a Cameroonian bank, a portion earmarked for telecom equipment purchase. The telecom share is not quantified, so the digital portion is unestablished. 2026-07-29 - a preparedness project was launched with FCFA 13.44bn from the fund inside an envelope of FCFA 91.5bn, running 2026 to 2029, to digitise community surveillance in 42 municipalities, stand up seven regional emergency call centres and increase interoperability of the national health information systems, with co-financing of FCFA 64.05bn and national co-investment of FCFA 13.83bn. No deliverable is reported.	MOVEMENT
Cape Verde	A second-phase e-governance programme was signed on 31 December 2025, while a EUR 37m connectivity loan records zero disbursement. The programme was board-approved on 1 December 2025 at EUR 17.71 million and signed on 31 December, published in the official gazette of 17 March 2026, its components an e-justice system, a call for technology-park operators, digital-nomad regulation and public-finance modernisation; disbursement was still recorded as zero as accessed 24 June 2026. The innovation fund was confirmed from the recipient side as a EUR 24 million fund to back startups and attract digital nomads inside a EUR 156 million programme, with US\$6,915,466 disbursed, and on 15 January 2026 memoranda brought three of its instruments into operation - a bank for young people and women executed by one state agency, and two funds executed by another, against a package of close to EUR 12 million (memoranda). The EUR 37,000,000 framework loan signed in September 2024 within a EUR 80 million total cost, financing a submarine-cable branch, transmission modernisation and an incumbent systems upgrade, records zero disbursement and no drawdown, works-start or completion. The flagship project is still financing activity past its recorded closing date. A US\$15m budget-support credit carries as its first prior action the creation of an autonomous Revenue Authority by decree-law (third operation).	MIXED a second-phase e-governance programme was signed and an innovation fund began disbursing while a EUR 37m connectivity loan stands at zero disbursement

COUNTRY	DEVELOPMENTS	PROGRESS
Central African Republic	The public sector digital governance project revised its procurement plan in February 2026, with no disbursement figure later than 33% held against a December 2026 closing date. A US\$35m grant approved in May 2022 and closing December 2026, plus US\$6.4m of additional financing appraised in May 2025, had disbursed US\$11.35m or 33% at April 2025. 2026-02-23 – the procurement plan was revised, recording two regulator packages as signed and one completed, with no later disbursement figure held. The funder's own record of procurement performance is candidly poor: planned dates not respected, weak document quality and evaluation committees not held on time. A project a third disbursed with ten months to closing is the single largest digital financing on this ledger. Everything it has delivered that the base can name – the spectrum system, the regulator packages – sits inside the regulator, and the exchange layer, data centre and identity system the country lacks are not among them.	MOVEMENT
Chad	A digital transformation project is disbursing and delivered 3,000 payment terminals, a business-climate and administration modernisation grant was signed in August 2026, and Chinese concessional lending funds the state connectivity programme. The digital transformation project's envelope is carried as FCFA 76.45bn in one source and US\$92.2m in another – the first close to total project cost and the second to the grant alone, with no source saying so – and the board approval date differs between the portal and the appraisal document (project, portal, concept). The modernisation grant's first phase was signed in August 2026; the pipeline record and the signed grant do not use the same unit or total, so the local-currency figures are the reporting outlet's own conversion (grant, pipeline). The Chinese concessional loan was approved by the National Assembly in 2020, the agreement itself is not held, and a variant figure traces to an unidentified document (loan, facility), alongside a grant issued in 2019 at year precision (grant 2019). A microfinance facility reached a fourteenth disbursement (microfinance). Two more operations sit at the ends of the record: US\$120m for adaptive social safety nets, launched at Mao in April 2026 and working through the unified social registry across nine provinces (safety nets); and a 2011 appraisal proposing US\$30m for the eastern and southern fibre links, with no approval or disbursement after it (backbone appraisal).	MOVEMENT
Comoros	A general procurement notice opened the e-government project in March 2026, with no domestic appropriation on any component. The continental bank's digitisation project was launched over 27 to 28 March 2025 as a four-year programme, with US\$4,511,079 disbursed of a US\$5,985,000 commitment and no delivery milestone published in the sixteen months since. Its envelope is unreconciled: an entity page carries EUR 9,510,000 approved against a total project cost of EUR 22,530,000. A second lender committed a US\$400,000 grant and a US\$6,500,000 loan, nothing disbursed as at 2026-06-24 against a planned start of 23 September 2025; it carries the same acronym as the first and nothing settles whether they are one operation or two. 2026-03-12 - the e-government notice issued on a loan of 5,000,000 Islamic dinars, one component financed entirely by one bank and another entirely by the other, with no domestic appropriation attaching to any. A third lender operation is budget support rather than a project: an IDA grant of SDR 14.6m for the Second Fiscal Management and Resilient Growth Development Policy Financing, signed on 11 and 12 September 2025 with the finance, budget and banking ministry (financing).	MOVEMENT on procurement notices rather than delivery
Congo	The European limb launched its first named procurement, while data-centre works were suspended at 95% over an unpaid state tranche. The acceleration project ran on US\$100m committed to a 2027 horizon with 20 of 76 sites fully operational at an October 2025 mid-term review and a 2026 work plan of FCFA 21.872bn. The European phase, launched June 2025 with EUR 36.3m of loan and FCFA 10bn of grant, opened its first named procurement in July 2026, against a European component of FCFA 27bn. The data centre went the other way: 95% complete, works suspended and withdrawal threatened if the final tranche foreseen in the funding protocol was not released by month end, after inauguration had been announced for November 2025. A research-centre limb awaits final validation before disbursement, with no amount published. The consolidated envelope is EUR 136.5m across a World Bank loan, an EU grant and a European bank loan to a 2027 horizon, on three axes - rural connectivity, a multimedia centre and interior-ministry applications.	MIXED the transformation project's European limb began procuring while the national data centre's works were suspended over an unreleased state tranche

COUNTRY	DEVELOPMENTS	PROGRESS
Cote d'Ivoire	The World Bank's inclusive digitalisation credit was ratified by decree in February 2026, fencing phase one to Abidjan, Yamoussoukro and twelve regions. 2026-02-04 - phase one was ratified by decree: an IDA credit of FCFA 84,356,070,200, about EUR 128.6m, concluded on 17 October 2025 inside a US\$330m multiphase envelope running to 2035, fenced to Abidjan, Yamoussoukro and twelve regions, allocating US\$45m to broadband for public institutions and US\$50m to legal and institutional foundations. 2026-05-15 - a development bank board approved EUR 103.14m for the second phase of a rural electrification operation, inside a EUR 234.56m total co-financed by an Islamic development bank at EUR 83.96m and the state at EUR 47.46m. It is an approval, not a signed agreement. Separately the digital acceleration project's own stakeholder plan sets out its per-component split, US\$50m for digital fundamentals, US\$45m for climate-resilient broadband expansion, US\$45m for digital public service delivery and the balance for project management. 2026-09-04 - a further US\$150m, about FCFA 88.5bn, was stated at the national prioritisation workshop as lender support for digitalising public services, against a state informatics company count of 315 services already digitalised. It was stated at a workshop rather than in a financing instrument, and its relationship to the ratified inclusive-digitalisation credit is not explained.	MOVEMENT
Djibouti	Three lender commitments stand with no implementation report held for any of them. A US\$20,000,000 economic and financial governance project is committed with no implementation report held, and US\$11,422,000 for higher-education digitalisation likewise. Both are year-precise and stated in dollars by the financier. Submarine cable financing runs to US\$55.7m across two projects, US\$16,844,185 in 2015 and US\$38,830,000 in 2019, with no disbursement record held, the earlier one a regional submarine telecommunications project. Nothing moved on any of the three in the window, and no recipient-side account of any of them is on file.	NO CHANGE
DR Congo	A US\$200m IDA additional financing was adopted in draft ratifying ordinance-law on 14 August 2026. 2026-08-14 - the Council of Ministers adopted a draft ordinance-law ratifying a US\$200m IDA additional financing extending the enterprise project into the Lobito corridor, its loan agreement concluded on 22 June 2026, taking the parent project approved in 2022 at US\$300m to US\$500m in total. The financier's own project paper splits the US\$200m into a US\$176m credit and a US\$24m credit. The ordinance-law is not promulgated and no disbursement is on record. 2026-08-07 - a separate financial-sector package announced a modernised credit-risk registry and an electronic movable-collateral registry to be built with the central bank, alongside a deposit-guarantee fund and 10,000 point-of-sale terminals, with no instrument, custodian or timetable stated.	MOVEMENT
Egypt	A development bank lent up to EGP 250m to a payments company's small-business arm under a youth credit line in April 2026. 2026-04-27 - a development bank lent up to EGP 250m, about EUR 4.4m, to a payments company's small-business finance arm under a youth credit line, with European cash incentives of up to 10 per cent of the loan amount. The standing instruments are larger and older: a US\$200m partial guarantee for sustainable transport and digital infrastructure, whose monitoring report records formal consent in October 2025 to use bond proceeds for revised eligible subprojects, and a health insurance loan of 2020.	MOVEMENT
Equatorial Guinea	Two Chinese policy-bank facilities, US\$402m for a submarine cable and US\$70.3m for video surveillance, carry no repayment or delivery record. The cable credit is drawn and the cable is in service, with no repayment or restructuring on record (cable credit). The surveillance loan is committed, with no delivery, siting or oversight arrangement for the system on record (surveillance loan). Together they are the only external project financing the base holds for the sector, and neither has a disbursement or completion statement against it.	NO CHANGE

COUNTRY	DEVELOPMENTS	PROGRESS
Eritrea	UNDP's statistical-capacity grant runs to 2026, beside US\$14.02m of education grants committed in 2024. The standing position is a US\$1,676,837 UNDP grant to the Government of Eritrea and the National Statistics Office, committed in 2019 with an end year of 2026. Nothing in the twelve months to 2026-08-26 records a disbursement, an extension or a successor, and no disbursement figure for it is published. The grant funds the statistical work reported under Censuses and surveys, so what movement there is shows up there rather than here. A second development partner is on the ledger after all: the Global Partnership for Education committed US\$14.02m to the education ministry through UNICEF as grant agent in April 2024, for a foundational-learning reform programme including work on the education management information system (grants).	NO CHANGE
Eswatini	More than E1.06bn of lender financing was approved for a digital project, reported at US\$65m, after the opportunity was noted as absent from the prime minister year-end statement. The financing was approved in mid-2026 and converted in the source at E16.37 to the dollar; the ministry's own quarterly report behind it is not held (financing, appraisal, project). A commentary in January 2026 noted the digital-transformation opportunity as omitted from the prime minister's 2025 year-end statement (omission). The project is the vehicle for the electronic identity, the public-institution connectivity target, the short-code service access and the change-agent training recorded separately — so one operation carries most of the forward programme.	MOVEMENT
Ethiopia	The US\$350m identity credit is rated satisfactory on both counts and 23% disbursed, and a small extension grant was committed in July 2026. The identity project is an SDR 228.2m credit of US\$300m plus an SDR 38.1m grant of US\$50m from the window for host communities and refugees (appraisal). The March 2026 implementation support mission rated it satisfactory on development objective and on implementation progress, with 23% disbursed and US\$46.4m disbursed since the start of the 2026 financial year (aide-memoire). A US\$300,000 grant committed in July 2026 converts a catalytic start-up initiative into a programme delivering agricultural extension through digital channels to 2028 (extension grant). The same refugee window put US\$69m of additional financing into the education programme in March 2026, to bring all 57 refugee primary schools and their learners into the national education system and its management information system (additional financing).	MOVEMENT
Gabon	The Digital Gabon Project has disbursed about US\$13.4m of US\$68.5m, its original closing date passed with no closure or extension on file. Disbursement stood at US\$13,419,063 of US\$68.5m on the project portal, against US\$1.3m and all results indicators at baseline in December 2024 (earlier reading, project). The ministry put the rate at 7 per cent of FCFA 44bn in February 2026, up from 3 per cent, and the mid-term review planned for October 2025 is not on file (execution). The earlier health project entered its closure phase, reviewed in June 2026 with no closure date or outcome rating held (closure review), and the backbone financing closed against US\$23m committed, with no successor on file (backbone).	MOVEMENT slipped
Gambia	The US\$50m regional digital grant is in implementation with no disbursement or results figure published in three years. It is SDR 38.1m, stated as US\$50.0m equivalent at approval in November 2023, inside a US\$293m regional operation with three neighbouring states and three continental bodies (approval, operation). A second operation, about US\$1m covering this country and Sierra Leone jointly, remains a pipeline entry with no approval, signature or first disbursement held (pipeline). A third, about US\$3m to pilot a payment system aligned to an open standard, is recorded closed with no evaluation or successor held (closed pilot).	NO CHANGE

COUNTRY	DEVELOPMENTS	PROGRESS
Ghana	The US\$200m digital acceleration project has made no disbursement since September 2024, against US\$18.3m drawn, and two distance-learning loans have lapsed. The US\$200m digital acceleration project had disbursed US\$18.3m (project), and two concessional distance-learning loans have passed their completion dates with nothing recorded against them (tertiary, local government). A UN capital development fund partnership with a Ghanaian microcredit company began a second phase on a US\$200,000 grant the fund expects to catalyse US\$1 million in loans and savings, after a first phase on a US\$30,000 grant that engaged 470 enterprises across three regions and recorded 1,988 youth loans totalling GHS494,760 and 1,762 new youth savings accounts holding GHS382,040 (partnership). 2026-06-08 - the project has not been drawn on for nearly two years. A June 2026 account states no disbursement has been made since September 2024, that reports in 2025 said the project had been suspended, and that it stalled in February 2025 after key staff contracts were terminated. Neither the lender nor the government has published a statement the base holds, and the land-registry workstream it carries is the visible cost.	MIXED a new small-business partnership entered a second phase while the largest project has not disbursed for nearly two years
Guinea	The US\$60m regional digital credit is under implementation, with a rescue consultancy tendered for its collateral registry in July 2026. The programme carries the payments law and the payment council at terms-of-reference stage, and tendered a rescue consultancy for the movable-collateral registry on 27 July 2026 (programme). It is the only donor operation the base holds in implementation for the sector, and it is also the vehicle for the interoperability platforms, the standards workshop and the registry, so a delay in it stops several workstreams at once. A second operation is at application stage: the government asked the World Bank Group on 28 April 2026 for a US\$50m credit for a financial-sector project under the economy, finance and budget ministry (financing application).	MOVEMENT
Guinea-Bissau	A World Bank WARDIP grant and a UNDP digital transformation programme are the standing development-partner financing, neither reporting new movement in the window. Two commitments stand. The World Bank's Guinea-Bissau allocation under the regional WARDIP programme is US\$60.00m in IDA grant plus US\$0.50m of government counterpart, launched in country in April 2025 and carried in the Bank's own project record. UNDP's Mais Digit@l programme committed US\$3,360,500 to implement the national digital transformation strategy, of which US\$566,152 is recorded disbursed. No fresher disbursement figure, extension or successor appears in the twelve months to 2026-08-26, and no third development partner appears on the ledger. What this money moved is reported elsewhere: the backbone design and its safeguards study, and the interoperability regulation.	NO CHANGE
Kenya	The US\$390m digital acceleration project had disbursed US\$33.93m in its third year, and takes KSh 4.3bn of the FY2026/27 estimates. The operation closes in October 2028 and the portal reading is from June 2026 (project). Its FY2026/27 appropriation of KSh 4.3bn is half the entire digital thematic, up from KSh 3.7bn, and equips more than 10,000 junior secondary schools (appropriation, devolution partnership). So a single donor operation carries half the sector's budget line while having disbursed under a tenth of its own commitment three years in.	MOVEMENT
Lesotho	Partner money carries two named projects: an African Development Bank e-government phase and a UNICEF learning dashboard. The African Development Bank committed US\$13.95m to the second phase of the eGovernment Infrastructure Project in 2019, with US\$16.5m disbursed and the project ending in 2026 (commitment); a Digital Outreach Studio was launched under it in June 2026 (studio). UNICEF and the Global Partnership for Education announced support on 23 July 2026 for a foundational literacy and numeracy dashboard, with tablets for principals in 300 project schools and solar power in 25 cluster learning spaces (support).	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Liberia	US\$50m was committed for broadband, cybersecurity, digital governance and payments, while a bank strategy cut its sectors from four to three, dropping digital. The credit sits within a US\$137m three-country operation and was signed in June 2026 as part of US\$125m of agreements (signature, operation). The bank strategy for 2026-2031 keeps transport, energy and skills with an indicative programme of UA 129m, 36.3 per cent unfunded, and no digital lending line (strategy, approval). A US\$30m identity and digital government project is running, with a US\$2m tranche put on hold during the identity system's debt lock and no disbursement total published (project, commitment).	MIXED a US\$50m regional credit was signed while the development bank cut digital from its country strategy
Libya	Development partners carry the two named programmes on file, a UNDP data-systems memorandum and a UNDP-backed institute, with no value published for either. UNDP and the identity authority signed a memorandum on data systems and human development in July 2025 (memorandum), under which the Seventh National Human Development Report was in preparation as at February 2026 (progress). The Ministry of Planning launched a professional master's institute in artificial intelligence and cybersecurity with UNDP in November 2025 (institute). Neither engagement carries a published value, duration or disbursement schedule, so the base can record partner activity but not partner financing.	MOVEMENT
Madagascar	Two large programmes carry the digital agenda: a US\$143m governance and identification project that closed in June 2026 and a US\$375m connectivity project of which US\$135m is digital. The governance and identification project committed US\$143,000,000 and closed on 30 June 2026 with the identity component continuing (project, review). The connectivity project's supervision record puts the envelope at US\$375m, of which US\$135m is digital, against a board approval of US\$400,000,000 in March 2023 that a 2024 restructuring partly cancelled (supervision, approval). A financial inclusion project was committed and restructured in October 2021 with no later implementation record (restructuring), and a governance digitisation project was committed in 2021 with none either (governance project). A digital finance programme for 34,000 women-led businesses was launched on 2 September 2026 under a US\$160m senior corporate loan approved to a telecoms group in January 2025, with a US\$2.5m grant for financial literacy and credit access. No disbursement or enrolment figure is published for it. 2025-01-31 - September's women's digital-finance programme was committed eighteen months earlier, inside a US\$160m development bank senior corporate loan to the telecoms group, of which over US\$10m was earmarked for 22,000 women entrepreneurs here through the mobile money platform and US\$2.5m for literacy and credit access for 34,000 women-led businesses across three countries. No tenor is published for either component.	MOVEMENT
Malawi	An implementation support mission opened on the US\$150m digital acceleration project (report), whose second phase is put at US\$35m to US\$75m. A five-day implementation support mission opened on the US\$150m digital acceleration project, with no disbursement or results figure published from it (report). The acceleration project was approved in June 2024 at US\$90.00m, a US\$70.00m grant plus US\$20.00m commercial financing, targeting 2,000 schools, 500 further government offices, identity enrolment and an affordable-devices programme (appraisal); procurement for more than 90 towers is being advanced, the national data centre is being upgraded to an artificial-intelligence-ready state, and 25 e-services are being onboarded (appraisal, progress). An inclusive digital transformation programme runs 2024-2028 on EUR 2,000,000 and US\$5,608,640, covering inclusive digital identity, open-source public systems and youth literacy (programme, agency record); a bilateral grant was disbursed to the same agency for the 2025 activity year (grant). An institutional support grant of XDR 10,000,000 had US\$5,591,335 disbursed at retrieval, with no event in the window on file (support). A second phase sized at US\$35m to US\$75m over six years was put to bidders and contractors at a consultation on 3 September 2026, covering more than 500 public institutions and more than 2,000 schools (phase two). The programme total is given as US\$150m in press accounts against US\$90.00m in the appraisal, and nothing on file reconciles them.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Mali	An EUR 80m development-bank loan funds 4G and fibre build, and FCFA 88,740,927 of ICT equipment went to eight teacher-training institutes. The loan was signed in November 2025, co-invested with a regional bank and a private-sector window, and covers 300 4G towers, half of them rural, and fibre to about 300,000 households (loan). Equipment worth FCFA 88,740,927 was handed to eight teacher-training institutes on 30 July 2026, funded by Japan and implemented by a United Nations agency, with no maintenance, connectivity or software provision stated (handover, account).	MOVEMENT
Mauritania	A regional digital programme financed the national cloud, a US\$30m reform grant was disbursed, and US\$50m more was agreed in principle in April 2026. The regional digital programme financed the national cloud launched in June 2026, and its national public key infrastructure procurement remains unawarded (programme, appraisal). A US\$30m grant was disbursed in 2021 as the second of three planned private sector, digital and human capital reform operations, and no third operation is on record (grant, operation). An agreement in principle for US\$50m covering digital infrastructure, cybersecurity, interoperability and skills was reached in April 2026 (agreement); no signed instrument, disbursement or schedule is held (agreement, record). The data centre behind the cloud was financed separately: a EUR 15m European Investment Bank loan, the facility inaugurated on 8 May 2025 within the World Bank co-financed regional connectivity programme (loan).	MOVEMENT
Mauritius	A development agency annual report for 2025 is held in full, and its digital component is not separately costed. The report is a United Nations development agency's own account of its year in the country (report). The digital component is not separately costed in what is held, so the base can record that a partner is present and not what it spends on digital work. It is the only development-partner financing record in this unit.	MOVEMENT
Morocco	A US\$250m digital transformation programme was approved in June 2026, alongside a US\$70m identity and targeting project and an earlier EUR 459.8m policy loan. The acceleration programme is US\$250m over five years, approved and signed in June 2026 with effectiveness targeted before 23 September 2026 and conditions for entry into force outstanding (programme, account). A second identity and targeting project of US\$70m was approved in December 2024 with no disbursement or delivery reported since (project). A first financial and digital inclusion policy loan of EUR 459.8m was issued in May 2020 and no second operation in the series is on file (loan); the base holds the programme document and no completion or results report (loan).	MOVEMENT
Mozambique	The digital acceleration project had disbursed US\$83.88m of US\$200m by June 2026, beside a governance and economy project and a rural energy and broadband project. The digital acceleration project reached US\$83,880,000 disbursed of US\$200m in June 2026 and its overall implementation progress was upgraded to moderately satisfactory, while its data-protection-regulations indicator remains at zero of a target of two (supervision, restructuring). The governance and economy project stood at US\$65.59m disbursed of a net US\$137.85m in February 2025, with progress and implementation both rated moderately unsatisfactory (project). A rural energy and broadband project had disbursed US\$190,819,278 of US\$343m by June 2026 (rural project), and a separate digital programme committed EUR 22.5m in 2022 with nothing disbursed on the published record (programme). European money is committed to the government network itself: a EUR 7.1m action in the 2026 annual action plan, EUR 5m of it from the European Union budget and the balance from member states, to reach at least twenty further districts alongside community multimedia centres (action).	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Namibia	An indicative N\$5.62 billion programme would fund an artificial-intelligence institute and a national data centre; China committed about N\$245 million to a smart city pilot (grant). The African Development Bank-backed programme would modernise vocational institutions, establish a national artificial-intelligence institute and a national data centre, and create workplace opportunities for 15,000 people (programme). No agreement, disbursement or start date is held. The World Bank's governing framework for FY25 to FY29 sets up to US\$400 million of lending and up to US\$200 million of potential corporation financing, with no digital allocation stated inside it (framework). China committed CNY 98 million, about US\$14.4 million, to the capital's smart city pilot and an artificial-intelligence-ready national data centre (grant). Three institutions are financing a national artificial-intelligence institute and a national data centre that do not yet exist. Neither has a site, a budget line or a date.	MOVEMENT
Niger	A Luxembourg-supported Sahel connectivity programme widened in June 2026 to include a vendor and a second donor state, with no commitment total published. The pledge was announced in January 2025 to reduce the Sahel digital gap (pledge). The support package widened in June 2026 to an equipment vendor and a further donor state, with no commitment total published (package). It is the only development-partner digital financing in the window for the country, the European country programme having ended.	MOVEMENT
Nigeria	A US\$430m identity programme runs to the end of 2026, US\$110m of startup debt opened for applications, and a six-year country framework puts broadband at the centre of lending. The identity financing is US\$430m from three lenders, approved in 2020 and restructured in December 2024, raising the enrolment target from 148m to 180m and extending closing to the end of 2026 (financing, restructuring). US\$110m in debt financing for technology startups opened for applications in July 2026 (debt), and a six-year country partnership framework puts electricity, broadband and private capital at the centre of the lending programme with no digital lending line itemised (framework). A startup hub programme of US\$51.2m runs alongside (hub), and a development finance institution extended US\$150m for operator network upgrades (upgrades). 2026-09-07 - the identity project's eleventh implementation status report rates it Moderately Satisfactory on both progress towards its development objective and overall implementation, at Substantial overall risk, with the system-integrator contract for the modular open-source rebuild awarded and signature expected by end-July 2026 on an implementation period of about eighteen months. No signature confirmation, contract value or integrator name is published.	MOVEMENT
Rwanda	The digital acceleration project stood at 55 per cent complete in July 2025, and two financing agreements for broadband and labour-market systems were approved unanimously in August 2026. The acceleration project is the largest connectivity instrument in the base and the one with the stalest reporting, last recorded at 55 per cent complete in July 2025 (project, appraisal). The social protection transformation project had disbursed US\$5.53m of its US\$100m credit at the seventh status report of November 2025, 5.53 per cent, with US\$94.47m undisbursed against a closing date of 31 December 2026 (status report). It finances the work the dynamic social registry sits in. The chamber approved two financing agreements for broadband and labour-market systems in August 2026; the digital share of the combined total is not itemised and no disbursement or procurement is on record (agreements, approval). A regional bank's digital acceleration operation, its first digital investment in the sub-region, runs 2022 to 2026 (operation), and a nine-year country partnership framework is prepared but not formally launched (framework).	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Sao Tome and Principe	A lender digital project had disbursed 36 per cent by September 2025, and the window added an energy grant of US\$24.5 million and US\$6 million more for social protection. The digital project finances the digital identity, the citizen portal, the interoperability platform, the incident response team and the data-centre work (project, approval), and its rating for the development objective was cut to moderately satisfactory in October 2025 on cable procurement (status report). An African development fund grant of US\$24.5 million was approved in April 2026, anchoring a US\$30 million energy transition project (grant), and US\$6 million in additional financing was signed for the cash transfer project in October 2025 (financing). A US\$10 million policy operation followed in March 2026 covering fiscal, energy and digital connectivity (operation). A payment system and financial inclusion grant of about US\$3.34m has been active since 2017 (grant). The country's cable stake was bought by an earlier operation, a US\$14.9m grant now closed (backbone grant).	MOVEMENT
Senegal	A regional bank loan for digital transformation of public services was committed in March 2026, a digital economy acceleration project was realigned to the technology strategy, and a US\$10m foundation grant is approved and undisbursed. The regional bank loan was committed on 26 March 2026 (loan). A portfolio review realigned the acceleration project to the technology strategy and validated first-half 2026 milestones; the two amounts on record for the project are not reconciled in the base (review, project). A digital finance programme for 34,000 women-led businesses was launched on 2 September 2026 under a US\$160m senior corporate loan approved to a telecoms group in January 2025, with a US\$2.5m grant for financial literacy and credit access. No disbursement or enrolment figure is published for it. The land-registration project took US\$40m of additional financing for a second phase running July 2026 to January 2029, with sixty newly preselected communes signing conventions in May 2026 (additional financing). 2025-01-31 - the women's digital-finance programme launched in September was committed a year and a half earlier, inside a US\$160m development bank senior corporate loan to the telecoms group, of which a US\$2.5m grant was earmarked for financial literacy and credit access for 34,000 women-led businesses across three countries. No tenor or Senegalese share is published.	MOVEMENT
Seychelles	A US\$30m results-based social protection programme carries a social-protection registry and management information system as its digital element. The programme was approved in March 2021 (programme). It is the only development financing in this ledger with a named digital component, and the social protection delivery platform recorded separately — briefed to stakeholders in August 2026 — is presumably its output, though no source connects them.	NO CHANGE
Sierra Leone	A US\$137m regional digital integration operation was approved in March 2026, and technical assistance for census digital mapping was committed for the 2026 population census. The operation was approved by the lender's board on 13 March 2026 (operation). The census mapping assistance is a commitment record rather than a delivery report: no enumeration date, mapping coverage or equipment is stated (assistance). Between them these are the only two development financings the base holds for this unit, and one of them is the largest single instrument in it.	MOVEMENT
Somalia	A regional digital integration project had its development-objective rating raised at mid-term, and private-sector investment mobilised stands at US\$0 against a US\$10m target; the identity rollout needs about US\$125m more. The mid-term review ran January to April 2026 and raised the rating from moderately unsatisfactory to moderately satisfactory. Private-sector investment mobilised in the country stands at US\$0 against a US\$10m target, and two of the project's own results indicators — cloud guidelines and an e-commerce strategy — are recorded as not achieved (project). Officials put the remaining cost of completing the identity rollout at about US\$125m in January 2026, inside a wider donor initiative for which digital identity is described as a major pillar (cost, initiative). Registration has since reached about 2m against a population estimated near 19.7m, so the funding gap and the coverage gap are the same gap.	MIXED a project rating raised at mid-term while private-sector investment mobilised stands at zero against its target

COUNTRY	DEVELOPMENTS	PROGRESS
South Africa	A UK-funded regional science and technology accelerator opened expressions of interest on 11 August 2026, worth up to GBP2.5m to March 2030 with South Africa its primary focus. 2026-08-11 — expressions of interest opened for a Southern Africa science and technology accelerator, up to GBP2.5m over three years to March 2030 with up to GBP400,000 for 2026/27, covering artificial intelligence and emerging technologies and digital access alongside climate, energy, health and space. South Africa is the primary focus and two neighbouring countries the first year's. It is at expressions-of-interest stage: the fund is resourced but the delivery consortium is not chosen, and contract signature is expected within 2026. The programme therefore has a ceiling and a subject matter and nothing else yet, and it arrived in the final fortnight of this window — so what is reported is an arrival, not twelve months of movement.	MOVEMENT
South Sudan	A regional digital integration project issued its seventh implementation report after a mid-term review, and private-sector investment mobilised under it has not moved. The project was approved in May 2023 and finances the spectrum and 5G strategy work as well as the fibre programme; its report is also the source for four separate absences recorded in this unit — cloud guidelines, an e-commerce strategy, an incident response team, and a cross-border memorandum (project). Private-sector investment mobilised under it has not moved (investment). One lender's implementation report is doing most of the work of a national statistical record here, which is a limit on this reading as much as a finding about the country.	MIXED a regional project financing the backbone, the spectrum strategy and the payroll register while private investment mobilised has not moved
Sudan	An energy and digital access operation became effective in October 2025 and launched two tenders, while a USD 41.9 million education grant runs to end-2026. The energy and digital access operation was effective from 25 October 2025. By April 2026 over 30 private-sector expressions of interest had been received and requests for proposals launched for solar irrigation and telecom-sector energy solutions; its targets of 150,000 people with new internet access and 50 telecom sites with improved energy stood at nil (report). The education grant of USD 41.9 million, approved 19 November 2024, covers offline learning servers, tablets, solar power, digital learning hubs and dashboard monitoring in reopened primary schools (appraisal). A large earlier safety-net operation closed with USD 181,402,800 disbursed against USD 760 million committed (completion report).	MOVEMENT
Tanzania	A US\$150m digital project scheduled to close in 2026 has no closure, disbursement figure or completion report on file, and a US\$170m concessional loan was approved for an artificial-intelligence training institute. The digital project was board-approved in 2021 covering broadband, digital government, digital financial services and digital skills. It is the largest single commitment in the base and nothing marks its closure (project). The loan was approved at a lender's 159th management committee in August 2026; it is an approval rather than a signature or a disbursement, and no site, intake, curriculum or completion date is stated (approval, loan, committee). The lender's own press release is in the base and is not citable, so the approval reaches this report through secondary accounts. A digital finance programme for 34,000 women-led businesses was launched on 2 September 2026 under a US\$160m senior corporate loan approved to a telecoms group in January 2025, with a US\$2.5m grant for financial literacy and credit access. No disbursement or enrolment figure is published for it. 2025-01-31 - the women's digital-finance programme launched in September was committed a year and a half earlier and inside a much larger facility: a US\$160m development bank senior corporate loan to the telecoms group, of which a US\$2.5m grant was earmarked for financial literacy and credit access for 34,000 women-led businesses across three countries. No tenor or Tanzanian share is published.	MOVEMENT

COUNTRY	DEVELOPMENTS	PROGRESS
Togo	A digital acceleration project has disbursed US\$13,992,856 of US\$100,000,000, and an additional US\$20,000,000 was signed for the identity programme inside a five-agreement package. The disbursement is a single portal point rather than a series, and the government told project coordinators in July 2026 that disbursement rates would no longer count as performance (project, funding). The identity top-up was signed in July 2026 inside a package of US\$429,000,000 (top-up); the implementation report gives a phase-two closing date of 30 July 2026 and no held source restates or extends it alongside the top-up (top-up, identity, regional). A public administration service-delivery modernisation project is named as live at the same portfolio review, and the base holds the name and nothing else (modernisation). A financial governance programme closed at the end of June 2026, digitisation being one component rather than its purpose (governance).	MOVEMENT
Tunisia	A EUR 190m loan to the state operator is the lender's first public-sector project in the country without a sovereign guarantee since 2012, and a European grant for the cable segment closed in August 2025. The loan was publicly announced in January 2026 after board approval in July 2024, with interest tied to sustainability and state-enterprise reform milestones (loan, board, record). The cable grant's project period closed on 31 August 2025; the Commission's record states no grant-agreement signature date, and a December 2022 signing carried by trade press is not supported by it (grant, project). An earlier economic and social reforms grant is discontinued (reforms). Interest tied to reform milestones, on an unguaranteed loan to a state operator, is the sharpest conditionality in this ledger.	MOVEMENT
Uganda	A US\$200m digital acceleration project running 2021 to 2027 funds three service-centre pilots and the information security framework, and no disbursement figure is held. It is named as the funder of the service-centre pilots and of the 2026 information security framework (project, pilots, future). A distance-education grant of US\$12.2m runs 2025 to 2030 for electronic content across 2,560 courses at ten colleges (education). One lender operation with no disbursement figure carrying the service centres, the security framework and the government network is the shape of external financing here.	NO CHANGE
Zambia	A digital acceleration project was board-approved in September 2025 as the fifth operation of a multiphase regional programme, with expected disbursement of US\$6 million in the lender's 2026 financial year. The programme envelope is US\$2.48bn across fifteen countries (project, appraisal, rollout). A rural connectivity project has a stated closing date of December 2025; its implementing agency is a road fund agency, which does not sit easily with the broadband description, and it should be treated as suspect before use as evidence of digital financing (rural). A regional science and technology accelerator is at expressions-of-interest stage: the fund is resourced, the delivery consortium is not chosen, and no national allocation is stated (accelerator).	MOVEMENT
Zimbabwe	A United Nations contract for ICT equipment was awarded in August 2026, and a regional science and technology accelerator is at expressions-of-interest stage. The equipment record is a contract-award notice, so the amount is exact and the purpose is only "ICT equipment" — what it equips, and for whom, is not established (contract, record). The accelerator's fund is resourced and the delivery consortium is not chosen, with no national allocation stated (accelerator). A youth digital skills programme carries a SEK 36,000,000 commitment from 2023, converted in the record at a stated rate (skills).	MOVEMENT

ABOUT THIS DOCUMENT

EDITION	2026-09-10-4
THIS FILE	https://corpus.data-landscapers.io/topics/finance-new/finance-new-progress-2026-09-10-4.pdf
LICENCE	CC BY 4.0