



TWELVE-MONTH PROGRESS REPORT

Sectoral management information systems (HMIS, EMIS, etc.): progress report, 2025-08-01 to 2026-08-22

Edition of 2026-08-22 · compiled from the Data Landscapers source base

52 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

The place reports do not share one window; the period above is the range they span.

Algeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Automated water-meter reading pilot (SEAAL with OTEC/Omantel)	Did not exist	MoU for a LoRaWAN pilot; no site, scale or start date	ADVANCED
Four higher-education digital platforms	Did not exist	Four platforms live	ADVANCED
Health patient-transfer platform	Did not exist	Live, prioritising the South and the Highlands	ADVANCED
Lawyers' portal for certified court decisions	Did not exist	Certified court decisions issued to lawyers online	ADVANCED
National agricultural information system	Did not exist	Farm register, land register, livestock and support modules	ADVANCED
National Certification and Qualifications framework (CNC)	Did not exist	Piloting	ADVANCED
SME economic information system	Did not exist	Live	ADVANCED
Social cartography on the national services portal	Did not exist	Tasked; no delivery date stated	ADVANCED
Unified market-supply monitoring system	Did not exist	Live under the data-governance decree	ADVANCED
Notaries e-services (Algerie Telecom MoU)	MoU signed (2025-07)	No service reported live	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Tax-data integration (Djibayatic, Moussahamatic)	Integrated (2025-03)	Integrated; e-payment via the Jibayatic platform is mandatory for taxpayers under the Directorate of Large Enterprises and optional for others, covering only tax and duties from electronic declarations rather than existing debts; payment by bank transfer or CIB/Edahabia card generates a QR-verifiable e-receipt, and a rejected transaction cannot be retried electronically — the taxpayer must attend a local tax office instead	NO CHANGE

Angola

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Education and research network	Did not exist	A national education and research network presented alongside an executive roadmap for higher-education digital transformation	ADVANCED
Vaccination registry	In use for real-time individual vaccination registration	Used in all national campaigns, with interoperability to the national health information system under development	NO CHANGE
National education database (MED and Mwango Brain)	BASELINE NOT HELD	Work to reinforce the integrity and modernity of the national education database under the Association for the Development of Education in Africa's five-year, thirty-country Education and Skills Data Challenge, with Mwango Brain executing and the education ministry's planning office as counterpart; no data-quality baseline, scope or completion date published	Baseline not held

Benin

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
AI, drone and geospatial malaria programme	Did not exist	Incidence down 38% and mortality down 39% across 2022-2024	ADVANCED

Botswana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Animal Disease Surveillance Dashboard	Did not exist	In operation, consolidating field data for national animal-health surveillance	ADVANCED
Government Accounting and Budgeting System	Fully operational after the December 2024 fix, more than 20,000 users	Unchanged; no later statement, availability figure or upgrade held	NO CHANGE
Labour Market Information System	BASELINE NOT HELD	Near completion; no go-live date, cost or supplier held	Baseline not held

Burkina Faso

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Customs system	Procurement of an intelligent customs solution authorised at FCFA 3.313bn, entirely state-budget financed, nothing built	The system in advanced testing with production imminent	ADVANCED
Pension acts platform	Did not exist	Announced as the platform that will join the pension fund, the civil-service directorate and the budget directorate on a single pension file	ADVANCED
Solidarity platform	Did not exist; vulnerability alerts were reported late and information dispersed across actors	Assistance requests and tracking, complaint handling, solidarity appeals, financial contributions and statistical monitoring for social policy	ADVANCED

Burundi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
ELMIS/MEDEXIS health supply-chain system	Partial rollout	956 facilities and more than 2,000 users	ADVANCED
Merankabandi social protection on openIMIS	Migration under way	Running on openIMIS, 1.25m beneficiaries	ADVANCED
CEM/CFP training-centre monitoring tool	Not held	A digital tool for tracking the institutional performance of Burundi's technical and vocational training centres in real time, built by CREOP-Jeunes under the EU-backed Umwuga Akazi project and validated on 7 August 2026	BASELINE NOT HELD
SIGFP_BI integrated public finance management system	Baseline not held	Under procurement, envelope put at about US\$30m; the award is contested	BASELINE NOT HELD

Cameroon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Basic-education information system upgrade	Did not exist	EUR 8m of technical assistance over 36 months covering the education management information system, the basic-education ministry's WebSIG platform, interconnection of the education databases and dynamic dashboards; nothing reported delivered	ADVANCED
National Digital Health Strategic Plan 2026-2030	The 2020-2024 plan expired, system maturity scored 1.8 out of 5 at evaluation	Eight strategic axes including governance, legal framework and health-information-system interoperability	ADVANCED
National examinations digitisation	Did not exist	Three pillars agreed — site interconnection, examination data in the sovereign national cloud, and examination-management platforms; nothing reported live	ADVANCED
Pandemic Fund preparedness project	Did not exist	Launched with FCFA 13.44bn from the fund inside an envelope of FCFA 91.5bn, about US\$160m at the source's implied rate (2026-08-01), to digitise community surveillance in 42 municipalities, stand up seven regional emergency call centres and increase interoperability of the national health information systems	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
SCANFORM health data collection	BASELINE NOT HELD	Deployment beginning across ten regions, 175 health districts and 395 facilities, replacing paper forms, with over 1,500 health workers to be trained	<i>Baseline not held</i>

Cape Verde

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
National Health System digitalisation	Did not exist	Announced: a unique patient identification code granting access to medical history, digital medical records centralised across facilities, and electronic prescriptions, with 24 telemedicine units handed over; no build timetable, cost, vendor or coverage figure published	ADVANCED
SIMFAR pharmaceutical market monitoring system	Did not exist	Real-time national tracking of the medicines circuit, forecasting stock-outs and triggering replenishment or redistribution, integrated with the customs system to detect illegal imports; no cost, vendor, coverage figure or baseline stock-out rate published	ADVANCED
Sistema de Informacao da Justica, criminal-process component	In use by lawyers to reach and track cases without travelling to the comarcas, with design work running with the superior judicial councils since 2021	Criminal-process system completed and in operation in every comarca in the country, with maintenance passed from NOSi to the justice-modernisation institute; the civil-process component was to begin implementation in April 2026	ADVANCED

Central African Republic

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Civil-service payroll and human-resources system	A payroll clean-up removing more than 2,000 ghost workers, built by the national informatics office	Unchanged; no later headcount, payroll-value or coverage figure held	NO CHANGE

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Education management information system (StatEduc)	No position held	In use in the higher-education, research and vocational training ministry, whose statistics and digitalisation staff were trained on questionnaire and database configuration, deployment and updating of data-entry masks, extraction, consistency checking and database validation; no coverage figure or published output is held, and nothing is on file for the basic-education ministry	BASELINE NOT HELD
Electronic medical records and health-facility interconnection	No position held	Exploratory only - electronic medical records and interconnection of health facilities discussed, with no contract, pilot or system named	BASELINE NOT HELD

Comoros

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
School records and digital textbook platforms	One platform in pilot phase for online marks, automatic report cards and a unique pupil identifier, and the other a national digital textbook library for pre-primary and primary	Unchanged - no school count, pupil count, extension milestone or identifier-issuance figure published in the fourteen months since, and the extension is still under study	NO CHANGE
Digital data capture in national health campaigns	No position held at the window's opening	Used once, for a measles and rubella campaign targeting more than 101,000 children across the three islands, with real-time dashboards and maps replacing paper forms; no institutionalisation, no routine system and no second campaign is on record	BASELINE NOT HELD

Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Forest-revenue information system taxation module	Did not exist: the system carried no deployed module on the record	Live and interconnected with the national financial systems, giving real-time visibility of payment notifications and taxes collected, with use compulsory for forest-sector actors on pain of sanction	ADVANCED
Public-transport insurance data platform	Did not exist	Live, centralising sector data with real-time transaction visibility, with insurer participation hoped for rather than mandated	ADVANCED
Civil-service payroll platform	BASELINE NOT HELD	Running, with three standing user complaints recorded by the ministry that runs it, and fraudulent duplicate payroll numbers and deceased or retired staff still drawing salaries disclosed to the Senate; no remediation date, incident detail or count of affected agents	Baseline not held
Oyo hospital e-health and laboratory equipment	Not held	E-health equipment, a P2-level biosafety laboratory and a secure biomedical-waste management system delivered to the Edith Lucie Bongo Ondimba hospital at Oyo on 7 August 2026 by the Global Fund and UNDP, for early disease detection, patient data management and health-service coordination	BASELINE NOT HELD

Cote d'Ivoire

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Transport data platform	Did not exist	Collects and analyses road, port, airport and rail flow data, with corridor and checkpoint mapping and decision dashboards	ADVANCED

Djibouti

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Inter-hospital medical record sharing over the DFN fibre	In service at Ali-Sabieh	In service at Ali-Sabieh; no further site reported	NO CHANGE

DR Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Economic-inspection document authentication platform	Did not exist	Staff trained on a platform to authenticate documents against forgery for economic inspections; no deployment date, coverage or transaction figure	ADVANCED
Facture normalisée (standardised VAT e-invoicing system)	Did not exist	Mandatory since 1 December 2025 for all VAT/ICG-liable firms after a two-month moratorium and a further 30-day compliance grace period; the state distributed more than 4,000 free billing units and electronic fiscal devices to VAT-liable SMEs; quarterly VAT mobilisation risen from a CFC 280-290bn average to CFC 340bn, still 'very largely below potential' per the finance minister	ADVANCED
Higher-education portal and national digital library	Did not exist	Live for student identification, transcripts and equivalences	ADVANCED
Public-enterprise digitalisation plan 2026-2028	Did not exist	A roadmap announced covering transaction traceability, automated validation circuits, real-time alerts and data reconciliation across state enterprises; no system, budget line or deployment date named	ADVANCED

Egypt

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
DHIS2 national health information system	Did not exist	Open-source platform live under the national digital health priorities 2025-2029, with first-year use covering over 180,000 consultations for emergency evacuees across 189 sites, nutrition screening for about 20,000 refugee children, school-health screening for over 100,000 children and tuberculosis follow-up for 7,500 cases at 57 centres	ADVANCED
Social insurance 95-service online catalogue	95 electronic services undertaken within six months from 2026-02-08, opening with a first phase of 40	The 40-service first tranche restated as forthcoming at the point the six-month window falls due; against roughly 170 insurance services in all, only three concern pension entitlement and payment and the rest still require an office visit	STALLED
Social insurance digital transformation system	Did not exist; announced 2026-02-08 as a system in preparation	Running monthly pension disbursement plus an integrated electronic collection function, with electronic signatures, time-stamping and electronic links to other bodies; 167,500 arrears cases paid since go-live and 92% of the accumulated backlog cleared, the remainder attributed to missing citizen data chased by SMS	ADVANCED
Social insurance system users	Zero; the system did not exist	8,621,000 people served in about four months since launch, averaging 2.1m a month (authority-reported)	ADVANCED
Takaful and Karama unified social registry	A unified social registry covering about 12m households, reaching 4.7m active households and about 17m individuals, roughly 20% of families; payments by national scheme card, national-ID-based monitoring across more than 3,000 offices, targeting by proxy means testing plus home verification	Same; no fresher registry, caseload or payment figure is held	NO CHANGE

Equatorial Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
DHIS2 electronic logistics system for malaria commodities	In service on Bioko Island	In service; no extension beyond Bioko Island is on record	NO CHANGE

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Community health services digitisation	Paper-based	Digitised	ADVANCED
Umelusi, TruMD and Content Creator Hub platforms	Did not exist	In service	ADVANCED

Ethiopia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
America First Global Health Strategy memorandum of understanding	Did not exist	Planned United States support of US\$1,016,000,000 across 2026-2030 against Ethiopia's US\$450,000,000, of which US\$18,850,149 is for health data systems on a profile falling from US\$6,283,383 in 2026 to US\$1,256,677 in 2030, with Ethiopia to carry software licensing, cloud, hardware and maintenance costs for those systems; the United States reserves 6% of the top-line budget for its own management and operations, and Ethiopia signed through the Minister of Finance	ADVANCED
Donor-funded health and surveillance data systems	Donor-funded surveillance operating	Livestock and zoonotic surveillance suspended; the national health system stayed online on local staffing	REGRESSED
Livestock Information System	Did not exist	Five priority databases repositioned as a national asset register – the implementer's own account	ADVANCED
DHIS2 national health information system	National since 2018, 95%+ of facilities	95%+ of facilities; maturity 2.81 of 5, ICT infrastructure weakest at 2.14	NO CHANGE
eCHIS community health information system	In use (2023-06)	Offline-first, constrained by 9% rural electricity and 4% 4G coverage	NO CHANGE
Unified Data System for HIV case management	BASELINE NOT HELD	In use by 950 community health workers, with data-access time reported down from a month to a day, 92% of mobile and 94% of web accounts actively used and data completeness near 100%	Baseline not held

Gabon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Système d'information et de gestion de l'éducation	Operating, with school-health indicators being integrated	Operating, with 1,000 tablets delivered on 2026-07-30 for the 148 connected schools	ADVANCED
eGabon health information system	Thirteen pilot facilities equipped	Still thirteen pilot facilities; no facility count, interconnection figure or national rollout published	NO CHANGE
Connected schools	No count held	148 connected schools	BASELINE NOT HELD

Gambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
DHIS2 for Education	BASELINE NOT HELD	Individual learner tracking and school report cards being built on DHIS2 by the basic and secondary education ministry; no coverage figure or go-live date published (2026-05)	<i>Baseline not held</i>
Smart Paper Technology for community health data	BASELINE NOT HELD	In use for community health data capture; no district count or record volume published (2025-12)	<i>Baseline not held</i>

Ghana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Meteorological agency digitalisation roadmap	Did not exist	A donor-run gap assessment delivered, with an implementation roadmap yet to be written	ADVANCED
Health management information system	BASELINE NOT HELD	Rollout directed and a vendor engaged; no completion, facility count or coverage figure held since	<i>Baseline not held</i>

Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
SNIS health information system interoperability	No interoperability work on record	Workshop and a 15-centre register pilot	ADVANCED
Ayooka blood-supply coordination platform	Not held	Operating from Guinea as a platform coordinating blood donation and blood-bank logistics across West Africa, founded in 2022 to close coordination gaps between collection centres, blood banks and health facilities and to stop units expiring at one facility while another is short	BASELINE NOT HELD
Visa Medical hospital digitisation	Not held	Deployed in 19 Guinean hospitals with more than a million users on a self-financed model, and being extended to Chad, the Democratic Republic of the Congo and Morocco	BASELINE NOT HELD

Kenya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Biometric Health Identification	Launched at Kenyatta University hospital 2025-08-04 with 29 biometric devices, operational in all level 4 to 6 public facilities	Extended to biometric enrolment of dependants aged 7 to 17, each issued a Maisha Namba linked to their health record	ADVANCED
Kenya Education Management Information System	Pilot due July 2025 and full go-live promised by September 2025, with a unique identifier for every child	No confirmation of go-live, coverage or learner count on file as at 2026-08-05	STALLED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Social Health Authority claims platform	Operational from October 2024; the Auditor-General found the KSh 104.9bn procurement unbudgeted and non-competitive, with intellectual property ceded to the consortium	Members turned away and billed in cash when authorisation fails, with the Authority saying the Digital Health Agency runs the system on its behalf; the President denies the state entered a KSh 104bn technology contract at all, saying it pays for services under a 43-system platform	REGRESSED
Digital Health Act 2023 and Digital Health Agency	Binding statute in force establishing the Agency and an integrated digital health information system	Same, with the 2025 regulations added, challenged in the High Court for inadequate public participation and operating under a Court of Appeal stay	NO CHANGE
Child Protection Information Management System	Baseline not held	Recorded cases rising from 20,235 (2016/17) to 54,583 (2021/22), credited with cutting duplication and improving real-time case coordination across agencies	BASELINE NOT HELD
County business licensing harmonisation and MSME data digitisation	BASELINE NOT HELD	A five-year memorandum between the chamber of commerce and the council of governors to harmonise county business licensing and digitise small-enterprise data across all 47 counties, with a national digitisation strategy called for to track growth, output and employment	Baseline not held
TaifaCare health management information system	BASELINE NOT HELD	Deployed in 1,500 public health facilities, against commitments of 2,000 by 2026, 4,000 by 2027 and 8,000 by 2028	Baseline not held

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Foundational Literacy and Numeracy Dashboard	Did not exist	Under construction for Grades 1-3, with tablets for principals in 300 project schools and solar power in 25 cluster learning spaces	ADVANCED
MISSA social-assistance management information system	Procurement issued in 2024, with no award or delivery on record	Procurement issued in 2024, with no award or delivery on record	NO CHANGE
Decision Support System for planning and budgeting	BASELINE NOT HELD	Presented as under development; no scope, host or date published	Baseline not held

Libya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Sustainable Medical Supply Platform	Not held	In pilot as an AI-enabled national platform for managing pharmaceutical procurement, inventory and distribution toward a unified national medical-supply database, developed with and implemented by NSR International for Information Technology, a subsidiary of the Libyan Foreign Investment Company, for the state importer of the country's medicines	BASELINE NOT HELD

Malawi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Automated human resource and payroll management platform	Did not exist; no government human-resource or payroll system appears in the base at 2025-08-01	In pilot before rollout across all ministries, departments, agencies, Parliament, the Judiciary and local councils; no supplier, cost, pilot scale or rollout date is stated, and nothing is stated on how personnel and payroll data is handled under the Data Protection Act 2024	ADVANCED
Electronic Invoicing System	Established by the Commissioner General under the amended value added tax statute and announced by public notice on 2025-07-31, with migration off electronic fiscal devices required from 2025-08-02; no registered base published	Regulations published 2026-01-09, the transition period ended 2026-01-31 after which prior-device invoices no longer support input tax claims, and full enforcement with penalties from 2026-05-01 after the authority rescheduled the rollout	ADVANCED, ENFORCEMENT RESCHEDULED
Public Sector Reforms Information Management System	Did not exist at 2025-08-01	Launched as a dedicated platform tracking how ministries, departments and agencies perform against reform targets; no user, coverage or output figure held	ADVANCED
Taxpayers registered on the Electronic Invoicing System	None published at 2025-08-01	About 7,500 of roughly 9,000 registered VAT operators migrated (2026-06-03), rising to 8,552 taxpayers registered (2026-07-20)	ADVANCED
Health Management Information System	In operation but weakly used: 70% of facility respondents used the system's data against 33.3% of district respondents, 31.4% of facility staff had had no data-handling training in 24 months, supervisory visits reached under half of facilities, and there were no standard operating procedures for data management	Same; nothing later is held, so the position is carried forward rather than re-established	NO CHANGE
Crime Management System	No position held at 2025-08-01	A centralised digital platform covering the case cycle from report to final disposal, with officers trained as early adopters ahead of a nationwide rollout; no procurement value, named supplier, rollout date or statement of how case-file personal data is handled under the Data Protection Act 2024	BASELINE NOT HELD
Revenue collected through the Electronic Invoicing System	No figure held at 2025-08-01	Over US\$1.2m a day, with May 2026 collections above US\$28m	BASELINE NOT HELD

Mali

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National digital health portal	Did not exist	Live with facility geolocation; power, urban-rural divide and interoperability flagged as obstacles	ADVANCED
OpenClinic health information system	Did not exist	In build; stated to link to the NINA and to mandatory health insurance	ADVANCED
Unique patient identifier	Did not exist	Running in the Hopital dermatologie de Bamako across registration, laboratory, consultation and pharmacy	ADVANCED

Mauritania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Education certificate service on Houwiyeti	In service for certificates issued after 2013 or linked to the national identity number	In service; no usage figure is held	NO CHANGE

Mauritius

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
E-Social Security digitisation	Did not exist; the welfare system had run on paper for thirteen years	10.5m social-benefit documents being digitised into a future platform, with full integration stated at about eighteen months; the system carries about 800,000 payments a month to at least 350,000 beneficiaries (2026-05)	ADVANCED
eHealth strategy	The standing eHealth instrument, dating from 2015 (2025-08)	Unchanged; e-health workloads are hosted on the Rose-Belle facility but no successor strategy or delivery report is held (2026-08)	NO CHANGE

Morocco

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Shared medical record	Did not exist	Full penal chapter now held: article 42 (6-12 months, MAD 50,000-200,000), article 43 (3-12 months, up to MAD 200,000), article 44 (MAD 50,000-300,000 for failure to feed or interconnect), article 45 (3-12 months, MAD 10,000-100,000); a doctors' and clinics' collective opposes it, citing CNSS leaks and attributing a claimed MAD 400m/year CNSS saving to its own communique rather than the bill	ADVANCED, CONTESTED

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National health management information system	None established	The Government of Mozambique is owner and operator of SIS-RME as the core integrated electronic medical record, its minimum viable version targeted for release in September 2026 with modules for registration, consultation, maternal and child health, HIV and TB; the United States-built Electronic Patient Tracking System SESP was to pass to Mozambican management by 2026-06-20 and to be retired once its data and functions are migrated; SIS-LAB for laboratories, eVIDR for outbreak surveillance and nSIMAM for commodity logistics sit behind a health data exchange expected functional by the end of 2026, with a national health data warehouse expected operational by the end of 2027	ADVANCED
Digital Health Strategy 2025-2034	BASELINE NOT HELD	Mozambique's first dedicated digital health strategy, on a ten-year horizon	Baseline not held

Namibia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Digital Community System for community health workers	None published; the base carried only the national electronic health strategy 2021-2025	A mobile application for community health workers in preparation, with phased deployment and paper and digital running in parallel	ADVANCED
National Digital Health Policy 2026-2036	Did not exist	Launched 2026-02-06 as a ten-year framework developed by the health ministry with World Health Organization technical support, naming interoperability across health information systems, service delivery, governance and evidence-based decision-making as the problem it addresses; no funding, implementation plan or target is published	ADVANCED
National eHealth Strategy 2021-2025	In force, in its final year	The period expired 2025-12-31 and a successor policy was launched 2026-02-06	CLOSED, NO SUCCESSOR ON FILE

Niger

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Integrated state human resources and payroll system	Ageing separate systems on the Solde2Budget platform of 2021	16,500 files digitised and 23,000 updated against a scope of about 200,000 public agents	ADVANCED
National e-health master plan 2025-2029	None published	Validated and budgeted, covering health information, interoperability, surveillance and cybersecurity	ADVANCED

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Customs Electronic Cargo Tracking System	Did not exist	GPS tracking replacing physical escort at a second command	ADVANCED
IPPIS human-resource modules	Did not exist	Biometric onboarding, payroll and workforce analytics across 508+ agencies	ADVANCED
NIN verification of agricultural programme beneficiaries	Did not exist	Planned, on a three-year subsidy taper	ADVANCED
National social register	19.7m households (2025-06)	19.7m households, from 13m	NO CHANGE
Nigeria Digital Health Architecture	BASELINE NOT HELD	Health information, health services and health insurance claims exchanges named as the integration target	Baseline not held

Rwanda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
e-Tracker electronic immunization registry	Did not exist	Nationwide, near-100% data consistency reported by 2024; facility-level underuse persists at some sites	ADVANCED
National health intelligence centre	Launched integrating hospital, health-centre, supply-chain and workforce data	A real-time hub with national data-to-insight latency cut from about two months to near real-time, expanding toward predictive intelligence	NO CHANGE
National electronic medical record	BASELINE NOT HELD	National electronic medical records for all hospitals and health centres, described as an intention	Baseline not held

Sao Tome and Principe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
EMAE management information system (MIS) tender	BASELINE NOT HELD	Deadline extended; original terms, contract value and new deadline not stated in the source held	<i>Baseline not held</i>

Senegal

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Mortality and cause-of-death analysis tool	Did not exist	Training delivered; the tool assesses mortality data coded to international classifications and disaggregates by age, sex, territory and cause	ADVANCED
Digital-health bill	BASELINE NOT HELD	Unadopted; status, sponsor and text not stated	<i>Baseline not held</i>

Seychelles

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
e-Sanjeevani / e-Office / e-Hospital (India DPI platforms)	Did not exist	Consultations advancing as reported 2026-08-08; no MoU, pilot or date established	ADVANCED
Huawei/CWS SMART Education	Did not exist immediately before Aug 2025	Live in four schools; no scale-up reported since	ADVANCED

Sierra Leone

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Digital health information system and electronic medical records	Paper-based patient records, with no national electronic medical record programme on file (2025-07)	Programme announced covering electronic medical records, disease surveillance and telemedicine across 300 facilities, beginning with one (2026-07)	ADVANCED

Somalia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Electronic Immunization Register	Did not exist	Running on an open-source health platform, assigning each vaccinated child a unique identifier with dose histories and SMS reminders, against about 60% of children recorded as zero-dose (2026-02)	ADVANCED

South Africa

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
NSFAS student funding system	Board dissolved 2024 over IT-system failures	Under administration; ICT named the largest operational risk	REGRESSED
National Digital Health Strategy 2019-2024	Term already expired	No successor strategy held	NO CHANGE

South Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Biometric registration of public servants	Not on record before January 2026	US\$15m programme in its third phase; data held on a Ministry of Finance server (2026-06)	ADVANCED
Education in Emergencies Management Information System	Did not exist	Launched; 12 County Education Departments across six states equipped with solar power, computers and connectivity (2026-08)	ADVANCED

Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Afia (health-sector platform)	Did not exist	Referenced as forthcoming, no launch date given	ADVANCED
Bayan (national civil-service HR platform)	Did not exist	Launched; integrable with digital ID, e-signature, PKI, the Kafa'a recruitment platform and the finance ministry's Wafi payroll platform; no coverage, cost or data-protection arrangement disclosed	ADVANCED

Tanzania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Health management information system	A fragmented ecosystem of eighteen systems, with the platform in all district councils since 2013 carrying over 90% of flows	Unchanged; no dated update inside the progress window	NO CHANGE
Agriculture and fertiliser information systems	BASELINE NOT HELD	One system holds farmer records, manages ministry institutions and issues agricultural permits; the other monitors manufacturers, importers and distributors against indicative prices	Baseline not held
Government asset management information system	Not held	In use as the central electronic system for recording and monitoring public assets, with the finance ministry tightening enforcement and citing major investments including a hydropower project at about TSh6tn and a railway at about TSh10.6tn; legal backing comes through amendments to the Public Finance Act and the Public Assets Management Regulations 2024	BASELINE NOT HELD

Togo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Education management information system	An analytical layer over the school-census collection system since 2021, with an external review of April 2024 finding that a fully accessible and operational system could not yet be claimed	Working clearly at regional level for teacher allocation, furniture shortages and school-construction priority, and more constrained at inspection level, where the binding constraint is that validated data reaches the system weeks after collection	NO CHANGE, CONSTRAINT RESTATED
Pupil registration number platform	Launched in 2023 and not evidenced in operation	Unchanged; nothing in the window moves it	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
School-census collection system	Mid-migration, recorded just before the window opened	Unchanged, with no later account, no completion date and no cost for the migration	NO CHANGE

Tunisia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Sahetna.tn health portal	Did not exist	Cleared its technical gate and not launched; it is to expose medical records, appointments and treatment tracking against the health identifier, and no legal basis, retention rule or data-protection authority is named for the linked dataset (2026-07)	ADVANCED
School life platform (viescolaire.education.tn)	Baseline not held	A single platform consolidating every stage of schooling, with parents asked to create accounts ahead of registration opening; no data-protection basis, retention rule or pupil-record scope published	ADVANCED
Digital hospital project	BASELINE NOT HELD	Phase 1 reported delivered by end-2025 and the project carried in the statutory development plan; no facility count, budget or completion date published (2026-06)	Baseline not held

Uganda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National Laboratory Data Repository	Did not exist	A one-stop platform linking laboratory information systems to the National Health Data Warehouse for real-time surveillance and planning	ADVANCED

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Constituency Development Fund management information system	Did not exist in the base at 2025-08-01	In data entry across councils, intended to track fund transactions and payments individually; the June 2026 operationalisation date is not confirmed by any held source	ADVANCED
SmartCare 2.0 Hospital Edition	Did not exist	Piloting at Ndola Teaching Hospital, described as locally developed and owned, with full internet connectivity across Copperbelt health facilities targeted for July 2026	ADVANCED
SmartCare Pro national electronic health record	The SmartCare family collectively in use in approximately 1,800 health facilities across ten provinces (2025-03)	Deployed in approximately 80% of health facilities nationwide, with 2,000-plus facilities migrating onto the government private 4G network and patient identity established by fingerprint against the national digital ID service	ADVANCED

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
E-Health Strategy 2012-2017	Expired, with no successor held	Same; the 2012 strategy assessed readiness across seven components and carried chapters on standards and interoperability, data security, archiving and patient privacy, and the base holds no successor	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National health management information system	1,254 of a planned 1,900 health facilities on the national electronic medical record (2025-08)	1,254 of a planned 1,900 health facilities on the national electronic medical record (2025-08); the platform's own front page, captured 2026-08-08, describes it as "Zimbabwe's National Health Operating System" spanning care-finding, provider verification, medicines and diagnostics directories, virtual care, an AI assistant, and public health notices, run largely without a citizen account and gated by a separate professional-authority check; the record, named Impilo, has been under development since February 2015 and runs alongside long-standing use of DHIS2, including a tracker system for HIV prevention; no facility-coverage figure is stated on the platform's own page	NO CHANGE, RECORD IMPROVED
Operator telehealth programme	BASELINE NOT HELD	More than 20 telehealth centres established, company-reported, following the October 2025 opening	Baseline not held

Africa

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Africa CDC Central Data Repository	Did not exist	A federated repository integrating national surveillance, laboratory and programme data in which member states retain ownership of their data	ADVANCED
African Regional Integration Synthesized Index (ASRII) platform	BASELINE NOT HELD	The African Union Commission's platform for submission, validation, automated computation and dissemination of regional integration scores across political, economic, infrastructure, and human and social pillars, developed with the regional economic communities, the Economic Commission for Africa and the African Development Bank to replace manual data collection. Deployment to the regional economic communities began with a four-day training of 20 core participants at the ECOWAS Commission in Abuja on 4-7 August 2026, at which its Secretary General said the Commission holds no centralised database of the status, amendments and implications of regional legal protocols	Baseline not held

West Africa

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-21	MOVEMENT
ASRII Digital Platform	BASELINE NOT HELD	Twenty core participants trained across the Commission's directorates with the Directorate of Research and Statistics named as single focal point; the platform is to replace manual collection with submission, validation, automated computation of integration scores and dissemination, and is to be used to evaluate member states' policy implementation and track commitments across sectors. No integration score has been published (2026-08)	Baseline not held

ABOUT THIS DOCUMENT

EDITION	2026-08-22
CURRENT EDITION	https://corpus.data-landscapers.io/topics/dpi-mis/dpi-mis-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/dpi-mis/dpi-mis-progress-2026-08-22.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.