



TWELVE-MONTH PROGRESS REPORT

Data Storage: progress report, 2025-08-01 to 2026-08-22

Edition of 2026-08-22 · compiled from the Data Landscapers source base

52 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

The place reports do not share one window; the period above is the range they span.

Algeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National Digital Services Centre (Mohammadia and Blida, active-active)	Did not exist	Two active-active sites; administrations ordered to interconnect within a month (2026-07-12)	ADVANCED
National sovereign cloud	Did not exist	Live on the national centre; no service catalogue or tenant list	ADVANCED
CERIST research cloud platform and incubator	Live (2025-03)	Live; incubator targeting 100 startups a year from 2027	NO CHANGE
Oran AI supercomputing and data centre	Under construction (2025-03)	Under construction; no commissioning date or capacity figure	NO CHANGE

Angola

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Commercial data centre	Did not exist; the country had no Tier III commercial data centre	Operating at up to 3 MW and more than 800 racks over 19,000 square metres on US\$30m, near the cable landings, with a plan to exceed 7 MW within five years	ADVANCED
Government data centre	Under construction at about 75% complete, operation expected in the first half of 2026	Operating at 6,225 square metres, Tier III design, 208 racks and 1,040 kW live in a modular design of about 336-rack capacity, reported at about US\$89m	ADVANCED
National cloud	First stone laid September 2025, with a migration mandate stated and nothing yet to migrate onto	A unified government cloud in operation under a progressive and mandatory migration of public services, framed as repatriating passports and education certificates from foreign platforms	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Second commercial data centre project	Announced as the country's first Tier IV facility at over 10 MW and 2,000 racks, financed but not built	Unchanged; no source since 2023 and no completion date was ever stated	NO CHANGE

Benin

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Sovereign cloud and national cyber authority	Did not exist	Recommended only; neither exists	ADVANCED
National data centre	In operation	Operating; no capacity, tier or tenancy figure held	NO CHANGE

Botswana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Data-localisation amendment to the Data Protection Act	No localisation amendment proposed on file (2025-08)	A stated intention to compel businesses to store data in Botswana; no bill, draft or date on file at 2026-08-06	ADVANCED
Digital Delta Data Centre	Built but not certified and not launched (2025-08)	In operation, Tier III certified and carrier-neutral, state-owned through BoFiNet, offering storage, hosting and exchange	ADVANCED
Government migration to Digital Delta	A stated intention to migrate services held at the shared digital services department (2025-11-25)	Critical government services migrated; no confirmation on file that the mid-2026 initial phase completed	ADVANCED
Kala Data Centre	First module delivered and under commissioning, generators en route, no revenue (2025-09-26)	Fully commissioned; revenue described by the company as modest and at proof-of-concept scale; designed for up to 1MW, expansion subject to funding	ADVANCED
Palapye solar data-centre campus	No agreement on file (2025-08)	Memorandum only, targeted at hyperscale and AI compute; no capacity, cost, site approval or timeline, and nothing on file since October 2025	ADVANCED

Burkina Faso

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Data repatriation programme	Not announced; the twelve programmes including this one were unveiled in August 2025	A localisation doctrine in force with 120 platforms inventoried, migration into the two national data centres begun and completion targeted before end-2026, the inventory expressly still incomplete	ADVANCED
Domestic commercial hosting provider	Did not exist; no wholly domestic commercial hosting provider on record	Operating with more than 600 domain names, more than 196 web hostings and 98% availability at launch, offering services from domain registration through virtual and dedicated servers to colocation	ADVANCED
Government cloud	Not in service; its first datacentres were still under construction	In operation, its first two modular datacentres inaugurated at Ouagadougou under the zero-data-abroad programme to host, operate and secure all public data and to repatriate data still stored outside the national territory, with no capacity, operator or cost published by the government	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Government mini data centres	Under construction, with cost then given as over FCFA 15bn	In operation at about 3,000 terabytes combined, ten times the prior capacity, with more than 7,000 virtual machines at 100 to 300 per ministry, at FCFA 16bn and run by national teams	ADVANCED
National big data centre	Not announced	Announced for 2028 to repatriate public and private data, with no cost, siting, tier or procurement on record	ADVANCED
Prime-ministerial circular requiring national hosting	BASELINE NOT HELD	In force and applied when hosting requests are assessed, since local hosting does not appear explicitly in the platforms decree	<i>Baseline not held</i>

Burundi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National data centre	Baseline not held	A stated PAFEN priority; no build, site or date on file	BASELINE NOT HELD

Cameroon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National data-centre consolidation policy	Concentrate state resources on one or two national backup centres rather than multiplying public facilities	The same position; no instrument, site or appropriation on record since	NO CHANGE
Zamengoe Data Centre	BASELINE NOT HELD	In operation, Tier III certified and tourable; the central bank inspected it with a view to hosting in December 2025 and a second prospective tenant was shown round on 2026-08-13	<i>Baseline not held</i>

Cape Verde

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
NOSi hosting and cloud service revenue	Housing CVE 27,432,000, IaaS 67,326,000, PaaS 9,431,000 and SaaS 17,085,000 forecast for 2025, CVE 121,274,000 combined	Housing CVE 26,994,000, IaaS 72,025,000, PaaS 9,359,000 and SaaS 19,116,000 forecast for 2026, CVE 127,494,000 combined and up 5.1%, inside a total forecast down 26%	ADVANCED
NOSi Praia data centre	In operation, Tier III certified; RTPE connectivity billed CVE 305,779,000 and protocolled state services CVE 455,964,000 in the year to 2024-12-31	Unchanged; NOSi has published no accounts after the FY2024 volume, so no later certification, capacity or utilisation statement is held	NO CHANGE

Central African Republic

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Government secure interconnection network	Did not exist	A dedicated network of five microwave-relay sites interconnecting ministries; no contract, site list, financing or timetable held	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Incumbent operator privatisation	Did not exist; the prior rescue, agreed in November 2020 and needing EUR 20m, was never funded	An operational phase declared, with definitive takeover agreements, a joint steering committee and a deployment schedule still to be established and the deal structure undisclosed	ADVANCED
National Tier III data centre	No built national data centre; two ministry facilities recorded under construction in 2022 with no completion record, and a dormant 2025 memorandum	Still nothing built at 2026-07-20, with two further sponsors added as threads; no contract, site, award or commissioning record for any of them	NO CHANGE

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
National Data Centre	Under construction and described as at an advanced stage, with inauguration called forthcoming at a ministerial site visit of 2025-01-07	Building and equipment complete, with a security audit and certification against critical-infrastructure standards outstanding; still not inaugurated	ADVANCED, INAUGURATION STILL NOT HELD
One hundred government micro-data centres	No position held	Provided for and to be interconnected with the national data centre, with no count deployed, site list, cost or schedule	BASELINE NOT HELD

Comoros

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Data centre for the public administration	In service, certified to the third tier with a stated hosting capacity of 44.4 terabits, co-managed by the digital agency and the state cable company	Unchanged - no capacity utilisation, redundancy arrangement, tenant list or operating-cost figure published in the fourteen months since	NO CHANGE
Primary and backup data centres for the finance ministry	No position held	Tendered on French development financing, covering structured local and wireless networks, firewalls, intrusion prevention, security event management and two network operations centres; no award, contractor or delivery date is recorded	BASELINE NOT HELD

Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
National data centre	Works reported suspended at 95% completion over the state's unpaid counterpart tranche	Asserted in operation by the state operator, which showed the minister a real-time security operations centre running across its Brazzaville, Pointe-Noire and Oyo data centres on 10 August 2026, alongside nationwide fibre connectivity for citizens, businesses and state bodies	ADVANCED, ON A SINGLE UNREPORTED REFERENCE
Regional data centre feasibility study	Did not exist	A feasibility study on a regional data centre attached to a gas plant, framed as an energy and digital nexus; experts assessed the site's energy potential	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Sovereign data-centre programme	No published national data-centre programme distinct from the regional backbone build	Sovereign hosting and connectivity infrastructure at the two highest tiers, under a five-ambition roadmap delivered by an interministerial task force	ADVANCED

Cote d'Ivoire

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
GPU Cloud Africa	Announced February 2025 as the first sovereign GPU AI hosting platform in Abidjan and Douala, service from the second quarter of 2025	No launch, capacity, pricing or customer on file as at 2026-08-05	STALLED
National Data Centre	Sovereign data centre at the core of the digital city project, construction reported begun May 2025, no financing figure held	US\$170m US export-credit-financed project formally authorised, scope now a sovereign national data centre, a government digitisation platform and a smart-border surveillance system; no site, capacity or completion date stated	ADVANCED
Raxio CIV1, VITIB Grand-Bassam	Tier III carrier-neutral facility operating since September 2024, with a June 2025 memorandum with the state on hosting government workloads	Still operating at a design capacity of about 400 racks and 1.5 MW of IT power in a 2,790 m2 building on a 1.20-hectare plot inside the VITIB free zone; group committed capital rose to US\$380m and contracted power across the six-country footprint was six times higher in the first half of 2026 than a year earlier	NO CHANGE
Tier III data centre, VITIB Grand-Bassam	BASELINE NOT HELD	In operation at the technology park, construction begun November 2024, presented as the first sovereign Tier III facility in francophone West Africa; no IT load, floor area or customer figure stated	Baseline not held

Djibouti

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
LinkWise AI compute centre and AI Special Economic Zone	Did not exist	US\$1.35bn memorandum signed; no investment protocol, no disbursement, no site (2026-07)	ADVANCED
PAIX and Fonds Souverain JIB1 data centre	Joint venture announced, no construction on record	Unchanged; the stated first phase of 2026 is unverified (as at 2026-07-31)	NO CHANGE
Wingu TO7 data centre and cable landing station	In service	In service	NO CHANGE

DR Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National data centre appropriation	No national data-centre appropriation is established at the window's start	Appropriated in the enacted 2026 budget; no procurement, site, operator, specification or execution evidence is held	ADVANCED
Raxio group committed capital	US\$350m committed capital	US\$380m committed capital, with six times as much power contracted in the first half of 2026 as in the first half of 2025	ADVANCED
Kinshasa carrier-neutral data centre	Live since August 2024 as the country's first Tier III certified facility	The same certified position, now also hosting the internet exchange's second presence	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Raxio Kinshasa data centre	Operating since August 2024 as the country's largest data centre	Tier III certified, 400 racks over 1,542 square metres, 1.5 MW, US\$30m invested; no utilisation, capacity-sold or expansion figure is held	NO CHANGE
Sovereign government cloud	BASELINE NOT HELD	Named as an existing ministry project alongside the digital and data strategies, the identity platform and a certification authority; no hosting location, operator, procurement, budget line or date is stated	<i>Baseline not held</i>

Egypt

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Telecom Egypt Regional Data Hub 2	Tier III design-certified, estimated IT load 4.6 MW against the first hub's 2.5 MW, completion expected end-2025	Unchanged in the base; no held source states it entered service, and the stated end-2025 completion date has passed	STALLED, ENTRY INTO SERVICE NOT CONFIRMED
East Cairo Logistics Park data-centre campus IT load	No prior reading is held	25 MW operating with plans to expand to 45 MW	BASELINE NOT HELD
Khazna Data Center Egypt expansion	No position is held at 2025-08-01	An Egyptian expansion is named in the continental pipeline; no site, capacity, investment figure or date is given	BASELINE NOT HELD
NTRA data-centre licensing regime	Licensing under the 2003 telecommunications law; the base holds no licence count or list at 2025-08-01	Ten data-centre licences issued over the preceding two years, with the regulator stated to be continuing to expand issuance	BASELINE NOT HELD

Equatorial Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Government primary and backup data centres	Data-economy actions including data centres validated with the World Bank (2025-12)	Tender published for a primary data centre in Malabo and a solar-powered backup in Bata for storage, processing and backup of public financial data	ADVANCED
ZEEDE-GE digital economic zone at Djibloho	Did not exist	Under evaluation as a digital zone around AI, big data and high-performance data centres; no instrument, site or investment figure published	ADVANCED

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National Data Centre	Operating; no capacity, tenant, uptime tier or utilisation disclosed	Operating and named a structural concentration risk; still no capacity, tenant, uptime tier or utilisation on file	NO CHANGE

Ethiopia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Wingu Cloud Exchange in-country cloud	Did not exist	Compute, Kubernetes and storage priced in birr, hybrid with Azure and AWS	ADVANCED
Data-centre estate	BASELINE NOT HELD	Named among the markets diversifying Africa's estate, against South Africa's 60%+ share (2026-07)	<i>Baseline not held</i>

Gabon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
ANINF-ST Digital framework memorandum	Did not exist	In force - covers secure digital infrastructure, cloud, cybersecurity, digital identity, e-government and local training; no workplan, value or deliverable published	ADVANCED
Gabonese Tier III rack capacity	No Gabonese data centre in service	92 racks and 1 MW in service from 2026-07-03, with a further 160 racks and over 1 MW due end-November to early-December 2026	ADVANCED
Nkok national data centre (ST Digital Tier III)	Under construction from the groundbreaking of 2025-08-08, with the operator stating five months to service	In service - 92 racks over 3,000 square metres, 1 MW installed, XAF 8bn, peered to the ACE and SAT-3/WACS submarine systems	ADVANCED
ANINF-Cybastion national data centre convention	Convention signed; no site, cost, capacity or timeline published	Unchanged thirteen months on; no site, cost, capacity or timeline published	NO CHANGE
ACE Gabon Carrier Hotel Tier III data centre	Not on the record	Under construction by the state company ACE Gabon SA - 160 racks, over 1 MW, interconnected to the submarine systems, with dedicated innovation and start-up space	BASELINE NOT HELD
Share of Gabonese data hosted abroad	No figure held	About 95 per cent of data produced in Gabon hosted outside the country (2026)	BASELINE NOT HELD

Gambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
National Data Centre, Abuko	Did not exist	State facility in service hosting the national identity management system; no capacity, tier rating or operating cost published (2026-07)	ADVANCED
QGroup House data centre	Did not exist; no data centre of any kind on record	First private data centre in service, built by QGroup and QCell with Huawei as long-term vendor (2026-04)	ADVANCED

Ghana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Digital Realty Accra data centre	Did not exist	Commissioned at up to 1.7 MW IT load and 500 racks, carrier-neutral and connected to a subsea landing	ADVANCED
National AI Compute Centre	Did not exist	US\$250m announced by the President at the 2026-04-24 strategy launch, the larger of two dollar commitments totalling US\$270m made that day; no site, operator, procurement route or date	ADVANCED
Africa Data Centres Accra facility	Announced at 10 MW initial capacity expandable to 30 MW on about US\$100m of equity and development finance, construction due 2024	Unchanged; the first phase was due within 12 to 18 months of a 2024 start and no operational date, delay or cancellation is on file	NO CHANGE
Agility Logistics Park data-centre campus	BASELINE NOT HELD	30 MW of committed IT capacity, designed for expansion to 150 MW	Baseline not held
Commercial data-centre live IT load	BASELINE NOT HELD	About 4.8 MW of live critical IT load across 8 to 10 commercial facilities in 2024, against 7 MW in construction, about 60% occupancy and about US\$12m of annual commercial revenue	Baseline not held

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National Data Centre	BASELINE NOT HELD	Being modernised to support AI workloads; no capacity, location, cost, contractor or timetable stated	<i>Baseline not held</i>

Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
National Tier III data centre	Did not exist	In service, Uptime Tier III certified	ADVANCED
Sovereign management of the .gn ccTLD	Not under national management	Under national management	ADVANCED

Kenya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Airtel Nxtra data centre, Tatu City	Announced 44MW at Tatu City, ground not yet broken	44MW in two phases, US\$150m, dedicated 135 MVA substation in the Tatu City special economic zone with on-site solar	ADVANCED, SLIPPED
Baobab Cloud sovereign public cloud	Did not exist	Shilling billing, zero egress, 99.9% service level and in-country data residency, hosted at iXAfrica NBOX1	ADVANCED
iXAfrica NBOX1 campus	Operating, 17,300 square metres, expansion unfinanced	22.5MW target capacity; anchor site for the Oracle Nairobi region, TouchNet, Servernah, Baobab and the Qubit Hub AI lab, with 11 acres bought for a second Nairobi campus	ADVANCED
Konza digital infrastructure memorandum with a Chinese group	Did not exist	A framework memorandum with a Chinese network group covering planning, investment, financing, design, development and maintenance of digital infrastructure at the technopolis — cloud computing, artificial intelligence, high-performance computing and smart-city systems — plus knowledge transfer, local capacity building and the exploration of investment and financing models	ADVANCED
Konza local cloud outpost and startup centre	None published	A signed collaboration agreement under which the hyperscaler provides technical leadership for an Outpost at the technopolis to carry hybrid cloud, and establishes a startup and innovation centre of excellence, across business development, skills training, technology alignment and startup enablement; public bodies get cloud-adoption support, authority staff and young Kenyans get certification courses and mentorship, and startups get credits and partner access	ADVANCED
Konza National Data Centre	KSh 3.1bn appropriated for Konza data centre and smart city in FY2025/26, down from KSh 5.2bn in FY2024/25	706 kW certified IT capacity against an actual load of about 300 kW, 144 racks with 100 in use, Tier III Design and Construction certified and hosting 145 of 451 government institutions (2026-04-13); expansion to 288 racks and 1 to 2 MW being structured as a public-private partnership, with no Konza data-centre allocation disclosed at FY2026/27 budget day	REGRESSED, EXPANSION MOVED TO A PPP ROUTE
Microsoft-G42 Olkaria data centre	US\$1bn, 100MW initial geothermal build targeting a May 2026 launch with an East Africa cloud region	No ground broken and the May 2026 target passed; Microsoft and G42 asked Kenya to guarantee annual uptake of capacity, including by neighbouring countries, and the government declined, while the ICT principal secretary said on 2026-05-12 that the talks had not collapsed and the project was "not failed or withdrawn"	STALLED
Oracle Cloud Infrastructure Nairobi region	Announced January 2024, no colocation partner, site or date named	iXAfrica NBOX1 confirmed as host, more than 20MW IT capacity when fully built and up to 50 kW per rack; still listed as coming soon	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
TouchNet Zadara AI Sovereign Cloud	GPU-as-a-service sovereign AI cloud at iXAfrica NBOX1	Unchanged; nothing held records capacity, customers or expansion since launch	NO CHANGE
Offshore artificial-intelligence data centre at Mombasa	BASELINE NOT HELD	A foreign firm has proposed a US\$1.5bn offshore data centre powered by liquefied natural gas and designed to bypass the national grid, and is reported to be in talks with the government; no capacity, timeline or site is disclosed	Baseline not held
Olkaria EcoCloud data centre	BASELINE NOT HELD	Broke ground 2023-09-01 on a 60MW masterplan across three campuses; rescoped 2024-03-08 to a 100MW first phase with a stated potential to 1GW; no later position held	Baseline not held

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Project Kobong hydropower and AI data centre	Did not exist	Approved, on a binding Memorandum of Agreement of 4 June 2026 covering at least 1,200MW of pumped storage and a green-powered AI data centre at Mokhotlong, conditional on feasibility, financing, permitting and definitive agreements, with construction targeted for 2029	ADVANCED
National data-centre implementation roadmap	Not held	In drafting at a five-day, six-ministry workshop that opened in Maseru on 17 August 2026 and runs to 21 August, organised by the communications ministry with the United Nations in Lesotho and coordinated by the UN Office for Digital and Emerging Technologies, alongside a National AI Strategy drafted in the same room; it covers data governance, skills, compute, energy, cooling, financing and implementation choices, and builds on the artificial-intelligence, data-management and broadband policies the government validated in draft in January 2025	BASELINE NOT HELD

Liberia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National data centre	Did not exist	Announced to hold government data domestically; no site, cost, timetable or operator named (2026-07)	ADVANCED
Tier III+ data centre at Buchanan	BASELINE NOT HELD	Stated as under development for sovereign hosting of the National Identification Registry and the Liberia Revenue Authority; no operator, cost or completion date published (2026-03)	Baseline not held

Madagascar

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
National data centres (Tsimbazaza and Iavoloha)	Tenders opened for rehabilitation of the main data centre and the identity-card personalisation centre (2025-12)	Two renewable-powered centres confirmed as securing the identity system; no commissioning date published (2026-06)	ADVANCED

Malawi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Boma Lathu National Data Exchange Platform	Delivered as a data-exchange platform under the foundations project alongside a new national data centre; government institutions still shared citizen data by email, USB and paper	In use by the revenue authority and the registration bureau, hosted on locally managed servers, with 25 e-services being onboarded and the immigration department integrating while retaining data ownership	ADVANCED
Commercial data centre, Lilongwe	Did not exist; commercial local hosting capacity is not recorded in the base at 2025-08-01	In operation offering commercial local hosting, positioned against the foreign-currency cost and data-ownership exposure of offshore hosting and welcomed by the e-government department; capacity, tier and pricing not stated	ADVANCED
National Data Centre, Lilongwe	Built in Lilongwe under the foundations project on a hyper-converged design, serving as the primary data centre with Blantyre as secondary and backup; reported at 51% complete in March 2024 with completion expected May 2024, and recorded as delivered at project close	Operating as the local-hosting base for the national data-exchange platform, used by the revenue authority and the registration bureau with 25 e-services being onboarded, and undergoing upgrade to an AI-ready state under the acceleration project; the proposed data-sharing regulation would route all government data requests through it	ADVANCED
TNM third data centre	Did not exist; no third data centre appears in the base at 2025-08-01	Announced by the chief executive in Lilongwe alongside a voice-over-LTE launch, for construction within the following three months. That period ended in June 2026 and the base holds no record of a start, a site or a completion at 2026-08-06	ADVANCED, STATED TARGET PASSED
Revenue authority secondary data centre	Not held	In service with uninterruptible power supply upgrades, reported as improving service continuity, cutting queues and improving customs-duty accuracy on the customs system at border posts and the international airport, financed by the World Bank under a six-year, US\$150m regional trade and connectivity project running to 2027	BASELINE NOT HELD
Share of web content served from within Malawi	No figure held at 2025-08-01	3% of content served locally and 62% served regionally, primarily from South Africa - the lowest local share among the economies in the study	BASELINE NOT HELD

Mali

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Tier III National Data Centre	Did not exist	In service, hosting state data and framed to carry mutualised AES infrastructure	ADVANCED

Mauritania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National cloud platform	Did not exist	Launched to host government data and services domestically and centralise public IT; no migration timeline, capacity or cost disclosed As at 11 August 2026 the donor-funded national government cloud was in data-security testing and migration preparation ahead of go-live.	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Nouakchott Tier III national data centre	In service, operated by International Mauritania Telecom	In service; no capacity, utilisation or migration figure has been published since	NO CHANGE

Mauritius

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Rose-Belle Tier IV data centre	Not established as the sovereign-hosting anchor (2025-08)	Certified Tier IV and hosting e-health, the government portal, the Mobile ID wallet, the penalty-points licence system and government artificial-intelligence workloads, giving the ageing Government Online Centre the disaster recovery it lacks (2025-12)	ADVANCED
Data-centre estate	Ten operating data centres across Port Louis, Reduit, Arsenal, Quatre Bornes and Rose-Belle, including a carrier-neutral Tier IV-designed site and the internet exchange point (2025-07)	Unchanged in count; no new facility has been reported since (2026-08)	NO CHANGE
Carrier-neutral green data centre and Digital Embassy Village	BASELINE NOT HELD	Announced as the digital leg of a bid to position the country as a regional digital hub; no site, capacity, cost, operator or date is stated	Baseline not held

Morocco

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Icudar Dakhla green data centre	Did not exist	Planned as a green data-centre campus at Dakhla under the Igoudar Numerique programme, with one part for the kingdom's sovereign digital needs and another open to private investment; feasibility studies were launched in April 2026 and no capacity, cost, operator or commissioning date is held	ADVANCED
Local-storage requirement for sensitive data (2021 law)	Not held	Article 11 mandates exclusive national hosting of sensitive data; article 12 sets outsourcing conditions; article 49 sets a fine of MAD 200,000-400,000 (doubled on repeat); article 53 defers force to implementing texts; 'donnees sensibles' is defined only in the unheld decret 2-15-712	ADVANCED
Ministry-Vertiv memorandum of understanding	Did not exist	Signed; commits to exchanged expertise, technical studies and the identification of structuring projects across data centres, cloud, artificial intelligence, high-performance computing and the power and cooling beneath them, with no sum attached	ADVANCED
National cloud roadmap 2025-2030	Not held	Six objectives, 21 domaines d'intervention, Cloud First policy, a national Cloud Marketplace via ADD, sovereign cloud under decret 2-24-921, a national reference architecture promised from 2026, governance via a CNDN sub-committee; claimed economics 40-50% shorter procurement, 20-30% savings, MAD 100bn by 2030; formal targets, budget and milestones still absent	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Nexus artificial-intelligence compute platform	Phase 1 announced for Q1 2026 at over 40 MW, the full programme powered by up to 500 MW contracted from a national generator (consortium release, 2025-06-18)	MAD 12bn initial investment over two phases — MAD 5bn for 16 MW at Nouaceur and MAD 7bn for a further 20 MW in the north — 36 MW cumulative and 125 direct jobs by end-2027 (ministry, 2026-04-08). Reported at roughly US\$1.2bn and up to 500MW near Casablanca, with a South Korean cloud operator, a chip maker and the platform's own developer named, and a second renewable-powered project planned for Dakhla	ADVANCED, PHASE-1 CAPACITY REDUCED
Orange Tech data centre, Nouaceur	Not in service	In service at 1.5 MW initial capacity, certified, with over 1,000 solar panels; described by the operator as its largest data centre in Africa	ADVANCED
Sovereign data centre, Rabat	Did not exist on the record	Named in the ministry's July 2026 communique as a project the Vertiv cooperation will feed; still no cost, date or financing	ADVANCED, MARGINAL
Data-centre facilities in Morocco	23 Uptime Institute Tier-certified data centres nationally - 11 Casablanca-Settat, 8 Rabat-Sale-Kenitra, 4 Marrakech-Safi (Conseil de la concurrence monograph, Uptime Institute data as at 2023-09-15)	No national facility count on file with an established counting rule. The widely-repeated '23, ahead of South Africa' figure is that 2023 Tier-certification count, not a current facility census, and the 'ahead of South Africa' claim is a certification-count comparison, not a capacity or estate-size one - the base's capacity evidence (South Africa 60%-plus of Africa's 500-plus MW) does not support continental leadership on size. Other published counts use unstated rules and are not commensurable with the certification figure or each other: 8 active, Casablanca only (Heirs Technologies 'Africa's Digital Leap', 2025); 25-plus, Casablanca only (US Commercial Service, 2025-07-31); 14 nationally at 1.5 MW (BMI/Fitch Solutions, 2026 Q2, not held - capacity figure fails a sanity check against CESE's 98 MW 2020 series and is not ingested).	NO CHANGE
Decree 2-24-921 on qualified cloud service providers	Gazetted 2025-02-20 and not in force; the qualification arrete not published (2025-08)	Same; neither the qualification arrete nor the list of qualified providers is held at 2026-08-09	NO CHANGE
Oracle cloud regions, Casablanca and Settat	Announced, not recorded in service (2024-05)	Same; no held source records either region entering service	NO CHANGE

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
AFR-IX network deployment in Raxio Mozambique	Did not exist	AFR-IX to co-locate its network in Raxio's Mozambique and Angola facilities for regional and international connectivity and local traffic routing; no deployment date, capacity or value stated	ADVANCED
Universidade Eduardo Mondlane data centre	Did not exist; the university ran a server room	In service, with about 14 times the storage of the server room it replaces, precision cooling, redundant systems, environmental monitoring, hardened physical security and grid, photovoltaic and generator supply; designated to help underpin the .mz domain and the internet exchange point. Inaugurated on 11 August 2026, sited at the university in recognition of its management of the country-code domain and the internet exchange, and intended to carry artificial-intelligence, cloud and research services	ADVANCED
Alibaba Cloud local services	Available	Available; no later account, customer count or capacity figure is held	NO CHANGE

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Centro de Dados de Maluana, the state data centre	In operation; the regulator recommended more bandwidth for it (2025-05)	In operation and, on an account published by the regulator, technically capable but underused, with state institutions not digitising and structuring their data into it in the absence of a national digitisation and systems-integration strategy; capacity, tenants and hosting arrangements are not stated, and nothing on record establishes where government systems are hosted	NO CHANGE
Data centres operating in Mozambique	17 per one account and 18 per another of the same speech (2025-03)	No later count published; the university facility (2026-08) and the two announced availability zones (2026-07) appear in no national count	NO CHANGE, NO LATER COUNT PUBLISHED
Raxio MZ1, Beluluane	In service	In service at Beluluane Industrial Park, Matola, 20 km from Maputo: Tier III certified, 400 racks, 2,000 square metres of white space and 3 MW of information technology power, on a 15 kV utility supply with N+N redundancy, 2N distribution to rack level, 48 hours of on-site fuel, indirect adiabatic cooling at a stated power usage effectiveness of 1.3, and eight connectivity providers terminating fibre into two meet-me rooms; the group raised committed capital from US\$350m to US\$380m on 2026-07-13 and contracted six times as much power in H1 2026 as in H1 2025 across its markets	NO CHANGE
Vodacom Matola data centre	In service since March 2025	In service; US\$25m, Tier III, carrier-neutral, with direct access to the 2Africa cable, described as the country's largest	NO CHANGE
Bubble cloud availability zones	BASELINE NOT HELD	The company stated it will begin operating with two availability zones, in Maputo City and Beluluane, and that it is the first provider licensed by INTIC in the advanced category; in-service date and capacity not stated	Baseline not held
Five-year domestic data-centre plan for bank and institutional hosting	BASELINE NOT HELD	A five-year plan to build domestic data centres hosting cloud services for banks and institutions, with an updated regulatory framework replacing current restrictions; no site, cost, operator or milestone stated	Baseline not held

Namibia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National and public data centre	None published	A concept note and project proposal directed to the ministry and the Office of the Prime Minister; no site, capacity, cost or date published at 2026-08-06	ADVANCED, NO DATES SET
Vendor-built national data centre for artificial-intelligence workloads	None published	A vendor building smart-city solutions and a data centre with the ICT and home affairs ministries; China committed CNY 98,000,000, given by the source as about US\$14.4m on 2026-07-08	ADVANCED
National Digital Strategy	Published August 2025	In force; the national data centre it calls for was still at concept-note stage at 2025-09-22	NO CHANGE
Commercial data centres in operation	BASELINE NOT HELD	One operator-run facility and one run by an aerospace company with a national university operating commercially	Baseline not held

Niger

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Tier III national data centre	Targeted for delivery by 30 September 2025	Provisionally accepted in Niamey on 14 November 2025, Tier III level, linked to the backbone by an 88 km urban fibre loop	ADVANCED, SLIPPED

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
1Government sovereign cloud	Did not exist	GovDrive, GovMail, GovECMS and GovE-Sign across ministries	ADVANCED
AFRICLOUD Lagos cloud region	Did not exist	Full compute region in a carrier-neutral Lagos data centre, the third region alongside Lisbon and Johannesburg	ADVANCED
Airtel Nxtra Eko Atlantic data centre	Did not exist	Planned 38 MW GPU-ready build, over US\$120m	ADVANCED
Cassava National Sovereign Cloud	Did not exist	In service	ADVANCED
Digital Realty LKK2 Lagos data centre	Did not exist	In service	ADVANCED
Equinix LG3 Lagos build	Did not exist	In build	ADVANCED
Fringe Ikoyi Metro EDGE facility	Did not exist	In service	ADVANCED
Kasi Cloud LOS1 hyperscale campus	Did not exist	US\$250m campus scaling toward about 100 MW	ADVANCED
National Sovereign Cloud Initiative	Did not exist	Framework setting policy, technical and quality requirements for hosting government and business services in Nigeria, signed with the state-owned Galaxy Backbone; four instruments were signed on 4 August - a cloud computing guideline, a cloud technical guideline, a digital infrastructure assurance framework and a cloud investment strategy - with certification of cloud and artificial-intelligence infrastructure providers to begin in October 2026, oversight vested in a new governance committee and a stated ambition to serve West and Central Africa A Joint Technical Committee on the initiative was inaugurated in Abuja on 2026-08-21, chaired by the director-general of the Budget Office of the Federation with the information-technology development agency's director-general as co-chair, to align federal cloud expenditure, procurement and financing behind it; the agency put federal information-technology project submissions for 2023 to 2026 at over N4.2 trillion, of which about N3.89 trillion was identified and more than N400 billion saved through review.	ADVANCED
Subsidised sovereign cloud for startups	Did not exist	Subsidised sovereign cloud for startups	ADVANCED
AWS naira billing	In force (2025-01)	Naira billing; the nearest region is Cape Town	NO CHANGE
MTN Sifiso Dabengwa data centre	Live (2025-07)	4.5 MW Tier III, 780 racks and a naira-priced cloud	NO CHANGE
Open Access Data Centres Lagos expansion	In build (2025-03)	To 24 MW by 2027, about US\$240m	NO CHANGE
Visa Nigeria data centre	Planned (2025-03)	Planned	NO CHANGE
Commercial data-centre estate	BASELINE NOT HELD	About 26 facilities, 50-56 MW live against about 124 MW installed (2026-07)	Baseline not held
Dependence on foreign public cloud platforms	Baseline not held	More than 85% of Nigerian workloads on public clouds; 22% of the 1,000 most-accessed sites hosted locally, against a 34% sub-Saharan average (2026-08)	BASELINE NOT HELD

Rwanda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Data centre memorandum with a Gulf operator	Did not exist	A memorandum to jointly invest in an AI-ready Tier III data centre, with no site, capacity, cost, financing or date published	ADVANCED
Digital investment roadmap	Did not exist	A ministry roadmap with international partners on policy and regulatory reforms to attract cloud, financial-technology and data-infrastructure investment	ADVANCED
Hybrid cloud deployment	Did not exist	A hyperscaler hybrid-cloud deployment live with a delivery partner, the government and the information society authority, the first in the region and third on the continent	ADVANCED
Data centre and cloud service directives	In force since 2023	The same; the directives' own text carries no date on its face and no compliance or enforcement record is published	NO CHANGE
National data centre	A national facility in operation, with no capacity or utilisation figure held	The same, with a 50% hosting-price cut recorded and 14.9% of 4,660 government websites and web applications hosted in the country	NO CHANGE

Sao Tome and Principe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-17	MOVEMENT
GoSTP data-centre modernisation (incl. digital-ID data centre/DR tender)	Three options costed, decision pending, high risk flagged at current sea-level site	AFAP tender issued for servers + DR, implementing the TIER III/cloud recommendation	ADVANCED

Senegal

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Cloud residency zones in operator data centres	Operating: data-residency zones inside in-country operator data centres	Operating; no expansion, region upgrade or usage figure reported	NO CHANGE
Diamniadio national data centre	In operation, with a server-localisation requirement in force	In operation; no capacity, utilisation or migration-completion figure held	NO CHANGE
Google sovereign-cloud memorandum	A memorandum signed, nothing on record being built	A memorandum signed, nothing on record being built	NO CHANGE
Internet exchange point reactivation	Announced for reactivation, no date	Announced for reactivation, no date; no traffic, membership or operating statement since	NO CHANGE
PAIX Dakar data centre	Under construction, 1.2 MW and 918 square metres, targeted operational in 2026	Under construction; no commissioning, energisation or opening on file at 2026-08-06	NO CHANGE

Seychelles

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Airtel Seychelles data centre (Ericsson turnkey project)	BASELINE NOT HELD	New datacentre as infrastructure basis for the 2026 5G launch; no separate update on datacentre operations since 2021	Baseline not held

Sierra Leone

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National Data Centre at NatCA headquarters	Ten-storey building under construction since 2015, not commissioned (2025-07)	Commissioned, housing the National Data Centre and network operations and co-locating NaTCA with MoCTI (2026-04)	ADVANCED
Orange Bo backup data centre	Did not exist; one commercial data centre in Freetown (2018)	EUR 23m disaster-recovery replica of the Freetown facility in service, alongside a US\$50m network modernisation (2025-11)	ADVANCED
NCRA Tier III data centre	BASELINE NOT HELD	Reported as Tier III-compliant and carrying the national biometric register; no certification document held (2026-08)	<i>Baseline not held</i>

Somalia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Government data-hosting and cloud guidelines	None published	None published (2026-06-16)	NO CHANGE
Hormuud data centre estate	11 data centres of about 10 MWh, the working private hosting base (2024-12)	Further domestic capacity stated as under investment; no updated site count or load figure published (2026-06)	NO CHANGE
National Data Centre, Mogadishu	Under construction and described as nearing completion, not launched (2025-05)	No launch recorded in the base; on 7 August 2026 the state minister for communications described a National Data Centre as being planned to strengthen digital infrastructure, speaking at the launch of an artificial-intelligence product by a private centre	NO CHANGE

South Africa

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Teraco CT2, Cape Town	<i>Baseline not held</i>	+32MW to 50MW, 2025-11	ADVANCED
Johannesburg data-centre expansion	Not held	An international operator is scaling its Johannesburg facility to 24MW and holds a ZAR7.5bn South African expansion budget covering that site plus banked land in Johannesburg and Cape Town, with further build-out held pending demand	BASELINE NOT HELD

South Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Gateway Services and Data Centre Oversight Committee	Did not exist	Constituted, with a mandate over gateway revenue digitisation and the national data centre (2026-01)	ADVANCED
National data centre, Juba	Reported as nearing completion (2025-09)	Reported as halfway complete (2026-04)	ADVANCED
Government data-hosting and cloud guidelines	None published (2025-08)	None published, unchanged from the November 2022 baseline against an April 2028 target (2026-06)	NO CHANGE

Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Khartoum State data centre (1,300 m2)	Non-operational (date it went down not established)	Restored and operating, qualified to host government systems centrally	ADVANCED
Port Sudan alternate National Data Centre	Did not exist	Announced as planned; not built as of 2026-07-20	ADVANCED

Tanzania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
International submarine cables landing	Two (2021-03)	Three cables on the regulator's count; the minister separately stated four landing stations in July 2026	ADVANCED
Local cloud exchange platform	Did not exist	A locally hosted private cloud with in-country data residency, local-currency pricing, carrier-neutral peering and hybrid connections to two global providers	ADVANCED
National data centres at Dodoma and Zanzibar	Feasibility studies completed, construction supported from the 2025/26 backbone allocation	Both named as live government investment, with a parliamentary committee urging a TZS 100bn upgrade in the 2026/27 budget	ADVANCED
Public data centres commissioned	One (2021-03); no 2025-08 count held	Four	ADVANCED
Mbezi Tier III data centre, second phase	A US\$50m Tier III facility, 80 new high-density racks for a total of 110, interconnections to thirteen operators	Unchanged; no further phase, rack addition or utilisation figure is held	NO CHANGE
Commercial data-centre estate	Baseline not held	Ten data centres in Dar es Salaam and one in Dodoma, operated by six carriers (2026-08); no capacity, load or utilisation figure accompanies the count	BASELINE NOT HELD
Raxio Tanzania data centre	BASELINE NOT HELD	Under development, with group committed capital raised from US\$350m to US\$380m	Baseline not held

Togo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Sovereign private cloud at the Lome Data Centre	Did not exist	Partnership signed to host and process Togolese firms' data in-country, with cloud and artificial-intelligence services and sub-rack access for firms that cannot afford to rent half a rack	ADVANCED
Lome Data Centre	No statement about the facility on file	An operating third-tier facility, state-owned, positioned as a West African hub	BASELINE NOT HELD

Tunisia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Data centres as a state investment priority	Named one of two core priorities at the Investment Authority's 22nd Strategic Council, with recommendations to modernise data-protection law, expand renewables and create a cloud special economic zone (2025-10)	Carried as a named project line in the statutory development plan alongside artificial intelligence and digitalisation, with no budget line, no sequencing and no delivery agency stated (2026-06)	ADVANCED
SoleCrypt Bizerte data centre	Did not exist	A 20 MW artificial-intelligence data centre planned at the landing point of three subsea cables, to be powered from the developer's own 60 MW solar site; the memorandum is non-binding and no financing, permit or construction start is published (2026-02)	ADVANCED
Sovereign cloud for national health data	Did not exist	A stated intention to host national health data on Tunisian cloud solutions, with no amount, date, named agreement or provider (2026-02)	ADVANCED

Uganda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
ABQ Cloud sovereign cloud ecosystem	Did not exist	Operating with Roke Cloud and AfriQloud, priced in local currency, hosted in Raxio's facility	ADVANCED
Centenary Group Green Tier 3 data centre, Masaka	Completion promised late 2025 (2025-08-11)	Rebased to Q1 2026; no launch reported as at 2026-08-06	STALLED
Nxtra Africa Kampala edge site	Projection only (2024-12)	Still a projection; nothing built, dated or costed	NO CHANGE
Raxio Data Centre, Namanve	Operating (2024-08)	Operating; no Uganda capacity figure published, group committed capital rose from US\$350m to US\$380m on 2026-07-13	NO CHANGE
Aeonian USIO supercomputer at Karuma	BASELINE NOT HELD	Planned at 10MW; nothing built and no construction start on record as at 2026-08-06	<i>Baseline not held</i>

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Memorandum of understanding on a national AI data centre	Did not exist	Memorandum for AI infrastructure, sovereign cloud hosting, digital public infrastructure for 25 ministries, a co-invested national data centre keeping critical data in-country, and about 5,000 young Zambians trained over three years; no value, site, capacity, timetable or co-investment split is disclosed	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Zambia National Data Centre and backup facilities	Main national data centre in Lusaka managed by the regulator, about 450 sq m with 72 server cabinets, a power room, monitoring room and two outdoor diesel generators, plus 400 sq m and 600 sq m backup facilities at the state operator's switch offices, built under a US\$65,468,016.48 China Eximbank loan signed March 2015	Unchanged; no capacity, utilisation, uptime, expansion or refresh figure has been published since	NO CHANGE

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-22	MOVEMENT
National data centre ecosystem	None published	Committed, with a national high-performance computing centre, the state fixed operator and a private operator's data centre named as the spine; no capacity, cost or completion date	ADVANCED
Operator artificial-intelligence service	Did not exist	Operating, with consulting and Shona-language work and a stated sovereign cloud offer to government; the operator's own announcement places the compute at an affiliated group's facility in South Africa	ADVANCED
Sovereign national cloud	None published	Provided for in the strategy, with high-performance computing centres formalised as national assets and agricultural predictive models and geological maps to be held on domestic servers; no site, capacity, cost or date published	ADVANCED
State or government data centre inventory	Not held; the state operator's annual report was quoted only saying the data centre business continued to grow	TelOne states its data centre environment is Tier 3 standard (operator's own undated claim, not certified), vendor- and ICT-provider-neutral, running Microsoft HyperV, VMware, OpenStack and Huawei FusionSphere virtual-machine platforms with active-active redundancy across multiple data centres nationally, and positioned explicitly for government-to-citizen interactions; no capacity, utilisation or site-count figure published	ADVANCED
Technology park and data centre, Harare	Not on record at 2025-08	A 300-hectare park near the international airport with a 100 MW solar plant and a data centre of undisclosed capacity; phase 1 of the solar farm under construction	ADVANCED
National high-performance computing centre	Operating; no utilisation or capacity figure held for 2025	Named as part of the national infrastructural spine (2026-07-29); a developer account reports access quoted in tens of thousands of United States dollars in large blocks	NO CHANGE
Commercial data centre capacity	BASELINE NOT HELD	About six live commercial facilities carrying roughly 2 MW of live critical information technology load, about 2.5 MW in construction, about 40% occupancy and about US\$4m of annual commercial revenue, with none of the supply carrier-neutral	Baseline not held

Africa

BODY, INSTRUMENT OR SYSTEM	AT 2025-08-01	AT 2026-08-22	MOVEMENT
Sovereign AI cloud on edge data centres	Did not exist	Announced: AI processing units hosted inside an African edge data-centre network, sold as locally-hosted enterprise AI	ADVANCED
Data centres the AfCFTA Secretariat states digital trade requires	BASELINE NOT HELD	More than 700, against about 220 on the continent, on the Secretary General's statement at Marrakech	Baseline not held
Time for a data centre to reach 85% occupancy	BASELINE NOT HELD	Six to eight years in African markets against two to three in Europe, on the Africa Data Centres Association's 2026 Economic Report, which also puts 80-90% of the continent's data as still processed and stored abroad and projects the market at US\$9.2bn by 2029	Baseline not held

ABOUT THIS DOCUMENT

EDITION	2026-08-22
CURRENT EDITION	https://corpus.data-landscapers.io/topics/infra-store/infra-store-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/infra-store/infra-store-progress-2026-08-22.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.