



TWELVE-MONTH PROGRESS REPORT

Algeria: progress report, 2025-08-01 to 2026-08-21

Edition of 2026-08-21 · 107 systems and instruments tracked, 7 of them not held

Compiled 2026-08-21 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.

Of 107 systems and instruments on this place's ledger, 73 changed position between 2025-08-01 and 2026-08-21, 16 did not, 11 carry no stated baseline, and 7 are **Not held** at both ends.

Shape check, run before the comparison: 185 sources for this place in the window — 54 in the earlier half (2025-08 to 2026-01), 131 in the later (2026-02 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

Summary of the period

Three systems changed position between 1 August 2025 and 31 July 2026: 5G went from a tender with one provisional award to commercial service across every wilaya, the apostille platform from Hague accession to a live legalisation service, and the UNDP support framework from planned to signed and funded. Almost everything else that moved arrived — gazetted, launched, signed or inaugurated inside the window, against nothing on file before it.

Algeria gazetted or built the following inside twelve months: a data-governance decree, a cybersecurity institution, a national data-centre estate, and something close to a platform a month. The source base also thickened sharply over the same period, and the shape check above records the split. Where a start position reads *Baseline not held*, the wiki cannot say what stood there in August 2025.

Nothing was withdrawn, nothing closed, and nothing missed a published target.

Infrastructure

Connectivity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
"All Fiber" national fibre programme (copper phase-out)	Phase-out announced, 2027 target (2025-05)	3.4m of 7m fixed-internet subscribers on fibre (2026-05)	ADVANCED, ON SUBSCRIBER NUMBERS RATHER THAN ON THE PHASE-OUT DATE
4G base-station expansion (345 new stations, 44 wilayas)	No expansion programme on record	345 stations across 44 wilayas, toward 4,500 localities by 2027	ADVANCED
5G – three commercial licences (Mobilis, Djezzy, Ooredoo)	Tender launched, no award (2025-06)	Ooredoo live in all wilayas, Djezzy in 18 (2026-03)	ADVANCED
GSM licence renewal by executive decree (Mobilis, Optimum/Djezzy)	No renewal instrument on record	Draft decrees examined; term, fee and coverage obligations not published	ADVANCED
IPv6 generalisation	No IPv6 programme on record	Generalisation ordered; no completion date	ADVANCED
Satellite-ISP (NGSO) licensing – two licences	No NGSO licensing route	Tender open for two licences, no award (2026-08)	ADVANCED
Electronic-communications market-entry regimes (Law 18-04)	Two private cabled-network authorisations, no simple-declaration applications (2024-12-31)	No later regulator position held	NO CHANGE
Italy-Algeria submarine cable (Algerie Telecom with Sparkle)	MoU signed (2025-07)	MoU only; no build contract, route or landing date	NO CHANGE
National 400G WDM optical backbone (Algerie Telecom with Huawei)	In service (2025-02)	In service; no capacity update since	NO CHANGE

Data Storage

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National Digital Services Centre (Mohammadia and Blida, active-active)	Did not exist	Two active-active sites; administrations ordered to interconnect within a month (2026-07-12)	ADVANCED
National sovereign cloud	Did not exist	Live on the national centre; no service catalogue or tenant list	ADVANCED
CERIST research cloud platform and incubator	Live (2025-03)	Live; incubator targeting 100 startups a year from 2027	NO CHANGE
Oran AI supercomputing and data centre	Under construction (2025-03)	Under construction; no commissioning date or capacity figure	NO CHANGE

Cybersecurity

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Child online-protection cyber-vigilance cell (green line 1111)	Did not exist	Cell and green line 1111 operating	ADVANCED
MPT-CERT sectoral incident-response centre	Did not exist	Sectoral CERT operating with KOICA support	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National Strategy for Information Systems Security 2025-2029	Did not exist	Approved by the President; strategy text not held	ADVANCED
Presidential Decree 26-07 — security and data-protection structures in every public body	Did not exist	Gazetted; commencement unestablished and the operative text not held	ADVANCED
Russia cybersecurity MoU (Positive Technologies with Proxylan/CERIST)	Did not exist	MoU signed; no implementing project held	ADVANCED
ASSI — Information Systems Security Agency (Ministry of National Defence)	BASELINE NOT HELD	Operating under the Ministry of National Defence; no establishing instrument held	Baseline not held

At the window's start ARPCE had [launched a tender](#) for three 5G licences and Ooredoo held a provisional award; by December 2025 the three were awarded for DZD 63.9bn, and by March 2026 Ooredoo was live in all wilayas and Djezzy in eighteen — ahead of a published plan that does not reach nationwide coverage until 2031.

The institutional cyber layer did not exist on the record twelve months ago: Presidential Decree 26-07 was [gazetted on 18 January 2026](#), the [National Strategy for Information Systems Security 2025–2029](#) was published in March, the sectoral incident-response centre was [inaugurated in June](#), and the National Digital Services Centre in July. A [satellite-ISP licensing round](#) opened in April 2026 and has not been awarded in anything held.

Copper phase-out was in development before the window opened and remains so at its close, [now stated for end-2026 or early 2027](#). No source records copper retired.

Digital public infrastructure

Data Exchange

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
National interoperability system (Decree 25-320, art. 10)	Did not exist	Obligations await the two art. 8 referentiels, untraced (2026-07); the president gave a one-month deadline on 12 July for cross-sector interconnection through the national data centre, and no completion has been reported against it	ADVANCED

Digital Identity and CRVS

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
All-digital vehicle registration	Earlier phases live; local applications still manual	In service, but named by the interior minister on 10 August 2026 among the ministry's digitisation projects that have stalled and are to be accelerated, alongside civil-status services; press accounts the following day describe citizens still made to attend in person for procedures presented as online, and an inspection of one Algiers biometric-documents office after complaints of overnight queues and a daily cap on files accepted	ADVANCED
DGSN-UK Home Office biometrics and digital-forensics MoU	Did not exist	Fingerprint-analysis training and biometric verification exchange	ADVANCED

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Digital-identity and trust-services law	Did not exist	Before the APN; no promulgation or gazette reference held	ADVANCED
Remote biometric passport renewal for the diaspora	Did not exist	Remote renewal open to consular applicants	ADVANCED
National electronic-certification authority (ARPCE) and the governmental authority (AGCE)	Designated (2025-02)	Both authorities designated, modernising the 2015 signature framework	NO CHANGE
Unified national digital identity	Not held	Issued by the Haut Commissariat a la Numerisation and in use as a single credential across the national services portal; on 12 August 2026 the sports ministry integrated its own platforms into that portal so that holders reach its WADHIFATI platform without separate registration	BASELINE NOT HELD

Digital Payments and Fintech

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Digital-bank licensing (Instruction 02-2025) and KYC (Instruction 04-2026)	Did not exist	Licensing plus a binding KYC instruction for AML/CTF	ADVANCED
Interbank card payments and the terminal estate (CIB, Edahabia)	Fewer than 10% of merchants with a terminal	22m+ cards, 104,000+ terminals, 4,713 ATMs (2026-03); DZD 939bn in 2025, up 46%	ADVANCED, IN VOLUME; MERCHANT ACCEPTANCE UNCHANGED
National Payments Committee (Reglement 26-01)	Created by Law 23-09, no operating framework published	Composition and working arrangements set; the national payments strategy is not drafted and no annual report is published (2026-08)	ADVANCED
PAPSS membership (Bank of Algeria)	Did not exist	Member; no transaction volume held	ADVANCED
Domestic instant payment system (Bank of Algeria)	Announced (2024-10)	No launch date held	NO CHANGE
DZ MOB PAY QR mobile payment	Announced, not confirmed live	Still unconfirmed; the source is year-precision	NO CHANGE
Tabioucom fiscal-stamp-duty e-payment platform	Live (2024-08)	Live	NO CHANGE

Registries (population, land, address, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
AMLAk electronic land-title system	Did not exist	Nationwide with end-to-end traceability; no coverage figure published	ADVANCED
CNAS electronic health card for the uninsured	Did not exist	Issuing to the uninsured	ADVANCED
National export-data platform	Did not exist	Live	ADVANCED
National import-tracking system	Did not exist	Live	ADVANCED
Electronic commercial register (Sedjilkoum)	BASELINE NOT HELD	173,651 new against 125,195 struck-off registrations (2025)	Baseline not held

Sectoral management information systems (HMIS, EMIS, etc.)

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Automated water-meter reading pilot (SEAAL with OTEC/Omantel)	Did not exist	MoU for a LoRaWAN pilot; no site, scale or start date	ADVANCED
Four higher-education digital platforms	Did not exist	Four platforms live	ADVANCED
Health patient-transfer platform	Did not exist	Live, prioritising the South and the Highlands	ADVANCED
Lawyers' portal for certified court decisions	Did not exist	Certified court decisions issued to lawyers online	ADVANCED
National agricultural information system	Did not exist	Farm register, land register, livestock and support modules	ADVANCED
National Certification and Qualifications framework (CNC)	Did not exist	Piloting	ADVANCED
SME economic information system	Did not exist	Live	ADVANCED
Social cartography on the national services portal	Did not exist	Tasked; no delivery date stated	ADVANCED
Unified market-supply monitoring system	Did not exist	Live under the data-governance decree	ADVANCED
Notaries e-services (Algerie Telecom MoU)	MoU signed (2025-07)	No service reported live	NO CHANGE
Tax-data integration (Djibayatic, Moussahamatic)	Integrated (2025-03)	Integrated; e-payment via the Jibayatic platform is mandatory for taxpayers under the Directorate of Large Enterprises and optional for others, covering only tax and duties from electronic declarations rather than existing debts; payment by bank transfer or CIB/Edahabia card generates a QR-verifiable e-receipt, and a rejected transaction cannot be retried electronically – the taxpayer must attend a local tax office instead	NO CHANGE

Other GovTech and e-Gov

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Apostille e-legalisation platform	Planned on Hague accession (2025-08-25)	Live; recognition claimed in about 126 states	ADVANCED
Dzair Digital Services national portal (single window)	Did not exist	21 services against targets of 62 by end-2027 and 350 by 2028	ADVANCED
Ministry of Labour single portal for social-security services	No single portal on record	235 services; 97% document digitisation (2026-04), ministry-reported	ADVANCED
Services-import platform (services.mcepe.gov.dz)	Did not exist	In operation from 2026-08-01 as the exclusive route for services-import applications	ADVANCED
Bawabatak public-services portal	BASELINE NOT HELD	342 services; its relationship to the newer Dzair portal is not stated	Baseline not held

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Economic operators complaints platform	Not held	Live from 11 August 2026 for remote filing and tracking of economic operators' complaints on import and export procedures, without attending ministry offices; the trade ministry describes it as the fifth digital platform it has put into service in 2026, and has since ordered faster, continuously-monitored processing of the applications and complaints it carries	BASELINE NOT HELD
Ombudsman virtual citizen reception	Not held	A videoconference citizen-reception service to be piloted from September 2026, announced on 9 August 2026 to ease access for citizens in remote areas and people with specific needs, as part of the institution's wider digital transformation	BASELINE NOT HELD

Digitalisation of sub-national government

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Municipal digitalisation ("electronic municipalities")	In development (2025, year-precision)	No later account held	NO CHANGE

National statistics

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Published official telecom and digital statistics series	BASELINE NOT HELD	ARPCCE annual report for 2024 held; no quarterly observatory or statistics-office series	<i>Baseline not held</i>

Use of satellite data

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Alsat-3A and 3B high-resolution Earth-observation satellites	Did not exist	Both satellites in orbit, operated with the Ministry of National Defence	ADVANCED

Most of what this section contains did not exist on the record twelve months ago. The interoperability layer was constituted by [Presidential Decree 25-320 on 30 December 2025](#), with no predecessor on file. Electronic land titles went to [nationwide rollout in January 2026](#), and the export-data platform, the import-tracking system, the lawyers' portal, the higher-education platforms, the agricultural and SME information systems and the market-supply monitor all followed between March and June 2026.

The apostille platform moved from planned at Hague accession on 25 August 2025 to implemented at launch on 9 July 2026. The Bank of Algeria [joined PAPSS](#) on 15 August 2025, two weeks into the window.

Three long-standing systems cannot be dated from the base at either end: the older Bawabatak portal, the electronic commercial register, and the card and terminal estate. The rails were operating throughout the window and only the counts changed.

Governance and regulation

Legislation and regulation

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Domestic online-platform regulation (local presence, takedown, data residency)	Did not exist	Under examination; bill text not held and adoption not established	ADVANCED
National information-verification ("fact-checking") system	Did not exist	Draft examined; no regulator, legal basis or oversight mechanism named	ADVANCED
Presidential Decree 25-320 – national public-data governance framework	Did not exist	20 articles in force; art. 19 classification and cataloguing not shown to have commenced	ADVANCED
Law 18-05 on electronic commerce	BASELINE NOT HELD	In force; the great majority of online selling runs through social-media pages outside its obligations, with cash on delivery dominant (2026-08)	<i>Baseline not held</i>

Strategies, plans and policies

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
High Commission for Digitalisation (Decree 23-314) and its scientific committee	Commission operating, no committee	15-member scientific and technical committee seated, three from the diaspora	ADVANCED
Digital Algeria 2030 (National Digital Transformation Strategy)	Published (2025-05)	Targets unchanged: all public services online by 2030, 500,000 ICT jobs	NO CHANGE

Regional collaboration

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
50-in-5 digital public infrastructure campaign membership	Did not exist	15th African and 33rd overall member	ADVANCED
Algiers Declaration on African telecommunications sovereignty and integrated connectivity (2026-2030)	Did not exist	Ministerial declaration for 2026-2030; text not held	ADVANCED
Algiers Declaration on fair, safe and responsible digital platforms in Africa	Did not exist	Adopted at ministerial level; transmission to the African Union for political adoption is pending and no AU adoption is held (2026-08)	ADVANCED
UNDP digital-transformation support, extended with Japanese funding	Planned (2025-11)	2027-2030 executive plan supporting the High Commission; no budget figure	ADVANCED
World artificial-intelligence organisation founding membership	Did not exist	Founding signature; no ratification step, programme or organisation name held	ADVANCED

Standards

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
eSIM adoption	No eSIM offer on record	In development across the operators	ADVANCED
National accreditation and conformity network and its GEOLAB platform	Did not exist	Network and its GEOLAB platform announced	ADVANCED

Data protection

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
ANPDP deliberation treating images as personal data	Did not exist	Images treated as personal data; deliberation no. 04, effective on publication on the Authority's own website, no Journal officiel step; full text now held	ADVANCED
ANPDP — national data-protection authority	Operating; no enforcement decision held (2025-08)	Compliance push on officers, registers and audit logs; still no enforcement decision held	ADVANCED, IN ACTIVITY RATHER THAN IN ENFORCEMENT
Law 18-07 on personal data protection, as amended by Law 25-11	In force, as amended (2025)	In force; officer and breach-notification duties added by the amendment	NO CHANGE
Mandatory in-country data localisation	In force (2024-09)	In force; no global hyperscaler operates in-country	NO CHANGE

EU activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Italy telecommunications and postal cooperation MoU	Signed (2025-07)	In force alongside the Sparkle cable project	NO CHANGE

The section now also carries the framework decree, an authority acting through published application texts, and two instruments examined in cabinet in the window's final week.

Presidential Decree 25-320 arrived on 30 December 2025 and stands as implemented, with the standing qualification that its own classification and cataloguing duties begin only when two référentiels are published, and that none had been traced as at 2026-07-20.

The authority's deliberation of 15 July treats images as personal data and reading publication to foreign-hosted platforms as a possible international transfer.

The platform-regulation bill, previously carried as unheld because its only account came from a source the wiki had judged an AI content farm, now rests on an admitted trade-press account [dated 30 October 2025](#) and stands as in development, its provisions the outlet's reading and its adoption established by nothing on file. That date is when the wiki learned of the bill, not when the bill moved.

Algeria convened [the Algiers Declaration](#) in March 2026 and [membership of the 50-in-5 campaign](#) in the same week.

Artificial intelligence and the technology sector

AI

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
AI learning-pathway assistant and marking model in higher education	Did not exist	Module allocation and marking planned; no appeal route or human-review threshold	ADVANCED
AVENTURE CloudZ sovereign AI cloud (Djezzy)	Did not exist	Live	ADVANCED
Ethical-AI law	Did not exist	In preparation; no draft text, sponsor or timetable held	ADVANCED
Huawei AI, GPU and digital-economy cooperation	Did not exist	Talks only; no agreement, instrument or value stated	ADVANCED
National AI Strategy	Adopted by the National AI Council on six pillars (2024-12)	A joint inter-ministerial roadmap agreed to deploy artificial intelligence across public services, prioritising sovereign open-source models, high-performance computing centres, national data storage and safeguards for public-sector applications, with intensive university training programmes, a dedicated research centre and specialised research units, and a joint monitoring committee established to oversee delivery against a stated timeline; the strategy itself is still not published	ADVANCED

ICT Industry

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
FNI national technology hub (with Djezzy, IT-DEV, Inet, Smart Test)	Did not exist	Agreement signed; no capitalisation, timetable or launch	ADVANCED
Payment-terminal manufacture and servicing (ENIE)	Baseline not held	Accredited to install and maintain all payment terminals nationwide regardless of brand; 1.6m terminals produced (2026-05)	ADVANCED

Innovation ecosystem

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
AI and cybersecurity startup cluster, Sidi Abdellah	Did not exist	Operating, inside a target of 20,000 startups by 2029	ADVANCED
Startup IPO-fee waiver to 2028	Did not exist	In force to 2028	ADVANCED
Structured video-game and e-sports industry plan	Did not exist	Planned; no instrument held	ADVANCED
Student start-up/patent conversion scheme (Ministerial Order 1275)	Did not exist	673 start-ups, 3,949 patents and 2,339 "innovative project" labels (2022-2026-07); 2030 target of 5,000 labelled products	ADVANCED

China activities

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
World AI Cooperation Organization membership	BASELINE NOT HELD	A founding member of the 29-country organisation headquartered in Shanghai; no obligation, contribution or programme of work is stated	<i>Baseline not held</i>

No system in this section changed position in the window. The National AI Strategy was adopted by the National AI Council in December 2024, and its deployment plan was [reviewed by government on 25 May 2026](#) ahead of an adoption by the Council of Ministers that nothing held records as having happened. The ethical-AI law has been [in preparation since November 2025](#) with nothing published since.

What did arrive is compute and deployment. A sovereign AI cloud was [launched by Djezzy in April 2026](#), an AI and cybersecurity cluster opened at Sidi Abdellah the same month, and in the window's final week the first named applied-AI programme appeared, allocating university courses and marking student answers from the 2026–2027 year. The governing law remains in preparation.

Inclusion and capacity

Digital divides

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Universal-service programme for low-density areas	BASELINE NOT HELD	1,400 areas reached; no target, budget or completion date	<i>Baseline not held</i>

Training and skills

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
"7.77" National Digital Empowerment programme	Did not exist	64,508 registrations across all 58 wilayas, 30% choosing AI	ADVANCED
National AI vocational-training programme	Did not exist	Running with an incubator attached; no cohort size held	ADVANCED
Information-security officer (RSSI) training, Sidi Abdellah	BASELINE NOT HELD	Second cohort, run by ASSI	<i>Baseline not held</i>

Research institutions

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
High Council of Scientists (Presidency)	Did not exist	Installed at the Presidency	ADVANCED
Virtual-education AI innovation centre	Did not exist	Operating	ADVANCED

The African Startup and Young Innovators Financing Fund and Algeria Venture both entered in October 2025, the vocational AI training programme in April 2026, the national digital-empowerment programme's [enrolment figures](#) in May, and the [High Council of Scientists](#) in June.

Two programmes carry no baseline — the universal-service build for low-density areas and the information-security officer training, reported as a second cohort. Both are older than their first held source, so neither is recorded as an arrival.

Finance

New investments

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
African Startup and Young Innovators Financing Fund	Launched (2025-09)	US\$1bn committed; no disbursement held	ADVANCED
Algeria Venture and the National Startup Fund	1,600 microenterprises and 130 startups (mid-2025)	First exit VOLZ (2025-12); domestic startups raised US\$5.3m across two rounds in 2025	ADVANCED

MoUs and other agreements

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
AfriLabs and Eyconet investor-matching partnership	Did not exist	Announced: a continental innovation-hub network tied to a platform connecting North African companies to investors	ADVANCED
Bilateral telecom and ICT cooperation with Tunisia and Niger	Did not exist	Fourth Tunisia commission (2026-06); Niger cooperation (2026-03)	ADVANCED
Oman digital-cooperation track (MTCIT and Oman Investment Authority)	Did not exist	Partnerships offered across AI, data centres, fintech and space; nothing concluded	ADVANCED

The only externally financed programme moved: UNDP support was agreed in [November 2025](#) and became a funded project with Japanese backing in [May 2026](#), carrying a 2027–2030 executive plan and no published budget figure.

Where the record is thin

SYSTEM OR INSTRUMENT	WHAT WOULD SETTLE IT	LAST PROBED
Power supply and resilience for the data-centre and network estate	A ministry or Sonelgaz statement on how the national data-centre estate is powered and backed up, or an outage or continuity report.	2026-08-03
Digital dinar (central bank digital currency)	A Bank of Algeria communique, instruction or pilot announcement naming a digital-dinar project.	2026-08-03
Open government data policy or portal	An open-data decision, portal launch or dataset catalogue from the High Commission for Digitalisation.	2026-08-03
Chinese-supplied smart-city and AI surveillance systems	A contract award, tender or municipal statement naming a supplier and a deployment site in Algeria.	2026-08-03
India digital cooperation	An India-Algeria MoU, ministerial visit readout or DPI cooperation programme document.	2026-08-03
Local content hosting and traffic localisation	An IXP or local-hosting policy, or ARPCE traffic data on domestically served content.	2026-08-03
State budget allocation to digitalisation and ICT	The 2026 finance law or a ministry budget annex carrying the digitalisation allocation.	2026-08-03

Eight subjects carry no reliable position at either end of this window, the same eight the status report lists, probed once on 2026-08-03. Three are named documents an automated fetch could still reach and sit on the acquisition list: the regulator's quarterly market observatories, the gazetted 2026 budget distribution, and an account of how the data-centre estate is powered. Five are dated absences that stand: no central-bank instrument for a digital dinar, no government open-data programme, no India–Algeria digital instrument, no contract or site for the surveillance systems continental mappings place here, and no local-hosting policy or traffic measurement.

ABOUT THIS DOCUMENT

EDITION	2026-08-21
CURRENT EDITION	https://corpus.data-landscapers.io/reports/DZA/DZA-progress.html
THIS FILE	https://corpus.data-landscapers.io/reports/DZA/DZA-progress-2026-08-21.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.