



## TWELVE-MONTH PROGRESS REPORT

# Niger: progress report, 2025-08-01 to 2026-08-21

Edition of 2026-08-21 · 64 systems and instruments tracked, 4 of them not held

*Compiled 2026-08-21 from the Data Landscapers source base. Sections follow the status report. Each opens with a movement ledger comparing the position at the start and end of the period, which runs to the date of issue rather than to the last month's close.*

Of 64 systems and instruments on this place's ledger, 41 changed position between 2025-08-01 and 2026-08-21, 15 did not, 4 carry no stated baseline, and 4 are **Not held** at both ends.

Shape check, run before the comparison: 56 sources for this place in the window — 17 in the earlier half (2025-08 to 2026-02), 39 in the later (2026-03 to 2026-08). The two halves are comparable, so the comparison is made over the whole window.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

## Summary of the period

Niger acquired an identity architecture and a fibre backbone in twelve months, and did not acquire the institutions meant to secure them. Four instruments of April and May 2026 [created three registers and an agency, enrolment for the identity card began in April and for the passport in July](#), and [1,031 km of fibre and a Tier III data centre were provisionally accepted in November 2025](#).

Over the same period the [public key infrastructure, cybersecurity centre and forensics laboratory blueprinted in July 2025](#) did not move, the [national cybersecurity strategy stayed in elaboration](#), the [national digital-development policy stayed unadopted](#), and the data-protection authority published nothing about what it does.

# Infrastructure

## Connectivity

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01                                   | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                | MOVEMENT          |
|-----------------------------------------------|-------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Continuous mobile-network monitoring platform | Did not exist                                   | In service, giving the regulator real-time visibility of operator networks                                                                                                                                                                                                                                                                   | ADVANCED          |
| Domestic national fibre backbone              | Did not exist                                   | 2,275 km of fibre across three domestic sections - Niamey-Tillabery, Zinder-Diffa, Agadez-Tahoua - built under an RMB 623.7m (about US\$103.8m, constant 2023 dollars) China Eximbank concessional loan signed 2014-01-02, aimed at raising national broadband coverage from 54% to 72%                                                      | ADVANCED          |
| Niamey Internet Exchange Point                | Did not exist                                   | In service, letting domestic networks exchange traffic locally                                                                                                                                                                                                                                                                               | ADVANCED          |
| Telco-integrated satellite service            | Did not exist                                   | Live, with the operator rather than the customer holding the satellite relationship                                                                                                                                                                                                                                                          | ADVANCED          |
| Trans-Sahara fibre backbone                   | None in service                                 | 1,031 km accepted on five axes - Arlit-Assamaka to Algeria (220 km), Diffa-N'Guigmi to Chad (186 km), Zinder-Magaria to Nigeria (117 km), Niamey-Dosso-Gaya to Benin (300 km), Niamey-Makalondi to Burkina Faso (118 km) - plus an 88 km loop to the national data centre, under a project launched under NEPAD in 2017 with works from 2021 | ADVANCED          |
| Starlink retail service                       | Commercially available through approved sellers | Commercially available through approved sellers                                                                                                                                                                                                                                                                                              | NO CHANGE         |
| Mobile network quality of service             | <b>BASELINE NOT HELD</b>                        | Voice and mobile-data quality found deficient at all four operators in the April-May 2026 control, with a verification campaign running to 2026-08-28                                                                                                                                                                                        | Baseline not held |

## Data Storage

| SYSTEM OR INSTRUMENT          | AT 2025-08-01                              | AT 2026-08-21                                                                                                             | MOVEMENT          |
|-------------------------------|--------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|-------------------|
| Tier III national data centre | Targeted for delivery by 30 September 2025 | Provisionally accepted in Niamey on 14 November 2025, Tier III level, linked to the backbone by an 88 km urban fibre loop | ADVANCED, SLIPPED |

## Cybersecurity

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01  | AT 2026-08-21                     | MOVEMENT  |
|---------------------------------------------------|----------------|-----------------------------------|-----------|
| National Cybersecurity Centre with a SOC and CERT | Planned        | Planned; nothing on record built  | NO CHANGE |
| National Cybersecurity Strategy                   | In elaboration | In elaboration; no text published | NO CHANGE |
| National digital forensics laboratory             | Planned        | Planned; nothing on record built  | NO CHANGE |
| National public key infrastructure                | Planned        | Planned; nothing on record built  | NO CHANGE |

The window's physical delivery is one event. Provisional acceptance of 1,031 km of Trans-Sahara fibre on five cross-border axes and of a Tier III data centre at Niamey came in November 2025, two months after the 30 September 2025 delivery date the minister had given. A national internet exchange point opened in August 2025.

Against that, three institutions enumerated by the same critical-infrastructure committee in July 2025 — a national public key infrastructure, a cybersecurity centre with a security operations centre and a CERT, and a digital forensics laboratory — are in exactly the position they were in at the window's start: planned, with nothing on record built. The national cybersecurity strategy is still in elaboration a year after the symposium that opened it.

Satellite access changed shape rather than scale: [Airtel Niger commercialised a telco-integrated service in January 2026](#), moving the customer relationship to the operator, while direct retail continued unchanged.

The regulator gained instruments and used them. A [continuous monitoring platform was inaugurated in January 2026](#), and by July it had produced the first published verdict on network quality: [deficient at all four operators, with a verification campaign to 28 August 2026](#).

## Digital public infrastructure

### Data Exchange

| SYSTEM OR INSTRUMENT                                   | AT 2025-08-01 | AT 2026-08-21                               | MOVEMENT |
|--------------------------------------------------------|---------------|---------------------------------------------|----------|
| West African foundational-ID interoperability strategy | Did not exist | Validated; no implementation step published | ADVANCED |

### Digital Identity and CRVS

| SYSTEM OR INSTRUMENT                                                                | AT 2025-08-01                                    | AT 2026-08-21                                                                                                                                       | MOVEMENT  |
|-------------------------------------------------------------------------------------|--------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| AES biometric national identity card                                                | Did not exist                                    | Mandatory at 15 and over, valid five years at 4,500 FCFA, capturing fingerprint, face, voice and iris                                               | ADVANCED  |
| AES biometric passport                                                              | Did not exist                                    | Five categories issued to ICAO specification, five years over 34 pages, produced by the Police DST with AI Itissal Al Jadeed                        | ADVANCED  |
| Agence Nationale de l'Enregistrement et de l'Identification des personnes physiques | Did not exist                                    | Created and chartered under the interior ministry, with its statutes approved by a companion decret; no budget, staffing or enrolment target stated | ADVANCED  |
| WURI-Niger identification programme                                                 | Operational, with a goal of 22m enrolled by 2026 | Restructured and carrying the statutory register stack; RNP enrolment starting in Niamey                                                            | ADVANCED  |
| AES harmonised travel and identity document specifications                          | Validated and referred to the heads of state     | Validated; five passport categories now issued under them                                                                                           | NO CHANGE |
| MOSIP open-source identity pilot                                                    | Piloted in four communes                         | Piloted in four communes; no later enrolment figure published                                                                                       | NO CHANGE |

### Digital Payments and Fintech

| SYSTEM OR INSTRUMENT            | AT 2025-08-01 | AT 2026-08-21                                                    | MOVEMENT |
|---------------------------------|---------------|------------------------------------------------------------------|----------|
| Bank-to-wallet interoperability | Did not exist | Live between Banque Atlantique accounts and mobile wallets       | ADVANCED |
| Identity-fee payment kiosks     | Did not exist | Live at enrolment sites, issuing receipts for the enrolment file | ADVANCED |

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01 | AT 2026-08-21                                                                       | MOVEMENT |
|------------------------------------------------------|---------------|-------------------------------------------------------------------------------------|----------|
| Scholarship payment through the Treasury application | Did not exist | Stated as an intention; no budget, vendor, timetable or beneficiary count published | ADVANCED |

## Registries (population, land, address, etc.)

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01                      | AT 2026-08-21                                                                                                                                                                                                                                        | MOVEMENT          |
|------------------------------------------------------|------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Birth certificates issued in Diffa region            | 56% timely declaration (2022)      | 173,109 certificates issued July 2023 to July 2026, timely declaration at 88.04% (2025)                                                                                                                                                              | ADVANCED          |
| Birth declaration rate                               | 53.48% of births registered (2022) | 79% of births registered against 53.48% in 2022 on the WURI-linked series; the interior ministry separately gave 80% in 2026 against 60% in 2023, and UNICEF put the Tahoua region alone at a rise from 69% to 75%                                   | ADVANCED          |
| Diaspora project and expert data banks               | Did not exist                      | Undertaken; no enabling instrument, custodian, data-protection basis or timetable named                                                                                                                                                              | ADVANCED          |
| National Civil Register                              | Did not exist                      | Instituted; designed to interoperate with the population and nationality registers                                                                                                                                                                   | ADVANCED          |
| National Nationality Register                        | Did not exist                      | Instituted under the justice ministry                                                                                                                                                                                                                | ADVANCED          |
| National Population Register                         | Did not exist                      | In build as a central secure database assigning every citizen a unique identifier, with a public sensitisation tour running ahead of it - Tillaberi its third region - a first enrolment phase opening at Niamey and other regions following in 2027 | ADVANCED          |
| Filingue birth-certificate pilot                     | Pilot under way                    | Pilot under way; no completion figure published                                                                                                                                                                                                      | NO CHANGE         |
| Communes with computerised civil-status registration | Not held                           | 68% of communes nationwide computerised, on UNICEF's own account of the support it has given                                                                                                                                                         | BASELINE NOT HELD |

## Sectoral management information systems (HMIS, EMIS, etc.)

| SYSTEM OR INSTRUMENT                                | AT 2025-08-01                                                | AT 2026-08-21                                                                                         | MOVEMENT |
|-----------------------------------------------------|--------------------------------------------------------------|-------------------------------------------------------------------------------------------------------|----------|
| Integrated state human resources and payroll system | Ageing separate systems on the Solde2Budget platform of 2021 | 16,500 files digitised and 23,000 updated against a scope of about 200,000 public agents              | ADVANCED |
| National e-health master plan 2025-2029             | None published                                               | Validated and budgeted, covering health information, interoperability, surveillance and cybersecurity | ADVANCED |

## Other GovTech and e-Gov

| SYSTEM OR INSTRUMENT              | AT 2025-08-01                       | AT 2026-08-21                                                                      | MOVEMENT |
|-----------------------------------|-------------------------------------|------------------------------------------------------------------------------------|----------|
| Tax administration digitalisation | Core systems disrupted by sanctions | Core systems back at full operation, with a 24/7 digital tax administration sought | ADVANCED |

## Rural digital data capture

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01 | AT 2026-08-21                                                         | MOVEMENT |
|-------------------------------------------------|---------------|-----------------------------------------------------------------------|----------|
| Villages Intelligents rural inclusion programme | Did not exist | One centre on record, with women's and girls' digital skills training | ADVANCED |

### Digitalisation of sub-national government

| SYSTEM OR INSTRUMENT                | AT 2025-08-01 | AT 2026-08-21                                                                                                                                                | MOVEMENT |
|-------------------------------------|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Naneye Yarda municipal tax platform | Did not exist | Live at Niamey with 50 field agents, geolocation of more than 2,000 taxpayers, mobile-money payment via Al Izza and Nita, and automated transaction auditing | ADVANCED |

### National statistics

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01     | AT 2026-08-21                                        | MOVEMENT          |
|---------------------------------------------|-------------------|------------------------------------------------------|-------------------|
| Fifth general population and housing census | Did not exist     | Preparation under way; no enumeration date published | ADVANCED          |
| Niger's share of UEMOA electronic money     | BASELINE NOT HELD | 3.92% of accounts opened across the Union (2024)     | Baseline not held |

### Use of satellite data

| SYSTEM OR INSTRUMENT     | AT 2025-08-01 | AT 2026-08-21                                                                                                                                                                                                                                                                               | MOVEMENT |
|--------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| IGNN remote-sensing unit | Did not exist | IGNN runs a teledetection et techniques spatiales unit producing Sentinel-based satellite imagery for forest, land-use and territorial monitoring, and describes itself as an exclusive satellite-imagery distributor in several countries; no programme name, partner or date is published | ADVANCED |

Identity is where almost all the movement sits, and it happened in five months. Nothing existed at the window's start; by its end the [AES biometric identity card was in mass enrolment across Niamey's 20 commissariats](#), mandatory at 15 and over and capturing fingerprint, face, voice and iris, and the [AES passport had opened enrolment in five ICAO-specification categories](#). Behind them, the [ordonnance and décrets of April and May 2026 created a civil register, a nationality register, a population register and the agency to run it](#), and the World Bank programme that had been running alongside the sovereignty track was restructured to carry them. In August the register's awareness tour took those texts to the regions, [officially launched at Dosso on 14 August](#).

The declaration rate the whole design rests on is the one figure the record cannot pin down. The base opened the window holding [66% of births nationally](#) and closes it holding two further series from the same ministry within a week — [79% against 53.48% in 2022](#) on the WURI-linked measure, and [80% in 2026 against 60% in 2023](#) at the African civil-registration day. None is reconciled to another, so the direction is clear and the level is not. The regional figures run the same way: [Diffa reports timely declaration up from 56% in 2022 to 88.04% in 2025 and 173,109 certificates issued over three years](#), and UNICEF puts Tahoua up from 69% to 75% and [68% of communes nationwide computerised](#).

Administrative systems advanced onto state platforms. The [integrated human resources and payroll system produced its first figures — 16,500 files digitised and 23,000 updated](#) — against about 200,000 public agents, and [student grants are to follow onto the Treasury's application](#). Health acquired a [validated master plan with 27 projects](#) where it had none, and the [tax administration recovered its systems and convened on what comes next](#).

Payments interoperated for the first time: [bank-to-wallet transfers in June 2026](#), and [kiosks taking the identity-card fee at enrolment sites from April](#) — the same operator at both ends.

## Governance and regulation

### Legislation and regulation

| SYSTEM OR INSTRUMENT                                                        | AT 2025-08-01                    | AT 2026-08-21                                                                                                          | MOVEMENT  |
|-----------------------------------------------------------------------------|----------------------------------|------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Civil-status regime</b>                                                  | The previous civil-status regime | Ordonnance n2026-21 of 2026-04-22 with its application decret in force                                                 | ADVANCED  |
| <b>Enforcement against unauthorised satellite resale</b>                    | No enforcement action on file    | Formal notice against Wifi Zones with a 3 October 2025 deadline, carrying three months to a year and fines to 60m FCFA | ADVANCED  |
| <b>Loi 2018-45 prior-authorisation regime for electronic communications</b> | In force                         | In force and enforced                                                                                                  | NO CHANGE |

### Strategies, plans and policies

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01         | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                   | MOVEMENT |
|--------------------------------------------|-----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>National digital-development policy</b> | Drafted and unadopted | Redrafting committee installed 2025-07-18 with one month to update the draft; national validation workshop held 2026-03-11 on three strategic axes - governance/ security of the digital sector, infrastructure/services, and skills/innovation - targeting 2035 and aiming to position Niger as a regional fibre-interconnection hub; not yet formally adopted | ADVANCED |

### Regional collaboration

| SYSTEM OR INSTRUMENT                                    | AT 2025-08-01 | AT 2026-08-21                                                                                                                     | MOVEMENT |
|---------------------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Algeria and Niger telecommunications cooperation</b> | Did not exist | Agreed; no programme document or value published                                                                                  | ADVANCED |
| <b>Identity-system cooperation with Burkina Faso</b>    | Did not exist | Mission completed with recommendations on authentic documents and document fraud; no alignment for mutual recognition established | ADVANCED |

### Standards

| SYSTEM OR INSTRUMENT                                  | AT 2025-08-01                 | AT 2026-08-21                                                                                                                                           | MOVEMENT |
|-------------------------------------------------------|-------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Regulatory action on mobile quality of service</b> | No enforcement action on file | Mises en demeure served on all four operators on 2026-06-10, with fines of 1 to 3% of prior-year turnover, licence suspension or withdrawal in prospect | ADVANCED |

### Data protection

| SYSTEM OR INSTRUMENT                                                  | AT 2025-08-01 | AT 2026-08-21                                        | MOVEMENT  |
|-----------------------------------------------------------------------|---------------|------------------------------------------------------|-----------|
| <b>Haute Autorite de Protection des Donnees a caractere Personnel</b> | Operating     | Operating; no caseload or sanction figures published | NO CHANGE |
| <b>Loi n2022-59 on personal data protection</b>                       | In force      | In force                                             | NO CHANGE |

| SYSTEM OR INSTRUMENT                  | AT 2025-08-01 | AT 2026-08-21            | MOVEMENT  |
|---------------------------------------|---------------|--------------------------|-----------|
| <b>Malabo Convention ratification</b> | Ratified      | <a href="#">Ratified</a> | NO CHANGE |

## Public debate and participation in policymaking

| SYSTEM OR INSTRUMENT                                      | AT 2025-08-01 | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                   | MOVEMENT |
|-----------------------------------------------------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>PNDN 2026-2035 consultation and validation process</b> | Did not exist | <a href="#">A redrafting committee installed 2025-07-18 revised the draft policy; a national validation workshop held 2026-03-11 was described by the ministry as the product of broad consultation among public- and private-sector digital-ecosystem actors; no separate open public-comment or civil-society submission channel is named</a> | ADVANCED |

## EU activities

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01                                                                         | AT 2026-08-21                                                                                         | MOVEMENT  |
|------------------------------------------------------|---------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------|-----------|
| <b>EU multiannual indicative programme 2021-2027</b> | Ended, replaced by a EUR 238m complex-settings envelope inside the regional programme | <a href="#">Ended, replaced by a EUR 238m complex-settings envelope inside the regional programme</a> | NO CHANGE |

## Open data

| SYSTEM OR INSTRUMENT                                             | AT 2025-08-01 | AT 2026-08-21                                                                    | MOVEMENT |
|------------------------------------------------------------------|---------------|----------------------------------------------------------------------------------|----------|
| <b>Multisectoral government and United Nations data platform</b> | Did not exist | <a href="#">In build with the statistics institute; no launch date published</a> | ADVANCED |

Nothing in the legal frame changed. [Loi n°2022-59 and the High Authority under it](#) stood at the start of the window and stand at the end, with no caseload, decision or sanction figure published in between — across the twelve months in which the state enrolled its population's biometrics. The [national digital-development policy remains drafted and unadopted](#).

What moved is enforcement. [Unauthorised resale of satellite connectivity](#) was met with a formal notice in [September 2025](#) under Loi 2018-45, and [network quality with mises en demeure on all four operators in June 2026](#). Both rest on a standard the regulator does not publish.

Externally, two bilateral relationships were opened where none was held: [telecommunications cooperation with Algeria in March 2026](#) and an [identity-system mission to Burkina Faso in July 2026](#). The EU country programme had already ended before the window opened.

## Artificial intelligence and the technology sector

### AI

| SYSTEM OR INSTRUMENT                                    | AT 2025-08-01 | AT 2026-08-21                                                                                                                 | MOVEMENT |
|---------------------------------------------------------|---------------|-------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Illimi programme on AI applied to human security</b> | Did not exist | One training round completed, run by the UN coordination office with the statistics institute, ANSI and the interior ministry | ADVANCED |

### ICT Industry

| SYSTEM OR INSTRUMENT                                   | AT 2025-08-01                   | AT 2026-08-21                                                                                 | MOVEMENT  |
|--------------------------------------------------------|---------------------------------|-----------------------------------------------------------------------------------------------|-----------|
| <b>Foreign supplier of national identity documents</b> | Contracted to a Libyan supplier | Contracted to a Libyan supplier, now producing the card and the passport with a local partner | NO CHANGE |

### Innovation ecosystem

| SYSTEM OR INSTRUMENT             | AT 2025-08-01                   | AT 2026-08-21                                                          | MOVEMENT  |
|----------------------------------|---------------------------------|------------------------------------------------------------------------|-----------|
| <b>Startup ecosystem support</b> | Supported by the digital agency | Supported by the digital agency; no funding or company count published | NO CHANGE |

### China activities

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01 | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                 | MOVEMENT |
|----------------------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>China-Niger digital cooperation</b> | Did not exist | Huawei has operated in Niger since 1998; a 2014 China Eximbank loan (RMB 623.7m, about US\$103.8m in constant 2023 dollars) built a 2,275 km domestic fibre backbone completed in 2017; China's newly arrived ambassador met Huawei's VP in September 2025 to discuss deepening cooperation, with no post-2017 Chinese financing or vendor contract on record | ADVANCED |

### Gulf/UAE activities

| SYSTEM OR INSTRUMENT                     | AT 2025-08-01 | AT 2026-08-21                                                                                                                                                                                            | MOVEMENT |
|------------------------------------------|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>e&amp; Partner2Connect commitment</b> | Did not exist | e& (UAE) committed US\$6bn (2024-2026) to ITU's Partner2Connect coalition across 16 markets including Niger and Mali, not divided by country; no Niger-specific project, disbursement or value published | ADVANCED |

One position was created: the [training of 140 cadres in AI applied to human security in June 2026](#), with a multisectoral government and UN data platform behind it. The [startups the digital agency names](#), and the [identity-document supply contract](#) are where they were at the window's start, neither with a funding figure nor a delivery milestone published since.



## Inclusion and capacity

### Digital divides

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01            | AT 2026-08-21                                                                                                                                                          | MOVEMENT                 |
|-----------------------------------------------|--------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| Rural access constraint on identity enrolment | <b>BASELINE NOT HELD</b> | An analyst warns of privacy breaches, state surveillance and systemic exclusion, with rural communities, migrants and those without foundational identity most exposed | <i>Baseline not held</i> |

### Access to services

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01       | AT 2026-08-21                                                       | MOVEMENT        |
|----------------------------------------|---------------------|---------------------------------------------------------------------|-----------------|
| Guidan Fasaha community digital centre | One centre at Diffa | Two centres, the second with 100 computers and 50 kW of solar power | <b>ADVANCED</b> |

### Training and skills

| SYSTEM OR INSTRUMENT           | AT 2025-08-01 | AT 2026-08-21                                                                         | MOVEMENT        |
|--------------------------------|---------------|---------------------------------------------------------------------------------------|-----------------|
| AfricaCERT Handshake symposium | Did not exist | Hosted once, with the digital agency proposing an AES regional cyber-defence alliance | <b>ADVANCED</b> |

Two access programmes advanced in the window. The World Food Programme [added a second community digital centre, at Tahoua, in July 2026](#). The rural inclusion programme opened one centre, at Tabelot.

## Finance

### New investments

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01              | AT 2026-08-21                                                                 | MOVEMENT        |
|---------------------------------------------------|----------------------------|-------------------------------------------------------------------------------|-----------------|
| Luxembourg-supported Sahel connectivity programme | Pledge announced (2025-01) | Support package widened to Ericsson and Sweden; no commitment total published | <b>ADVANCED</b> |

The window's one financing movement is external. The Luxembourg-backed Sahel connectivity support package [widened to include Ericsson and Sweden in June 2026](#), still with no commitment total published. No domestic budget line for digital government or digital inclusion is held, so every inclusion movement recorded in the window was funded from outside the country.

## Where the record is thin

| SYSTEM OR INSTRUMENT                           | WHAT WOULD SETTLE IT                                                                                                                                                                 | LAST PROBED |
|------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Mobile quality-of-service thresholds           | The text of ARCEP decision n°000012/ARCEP/CNRCEP/21 of 10 December 2021, or any official statement of the indicators and thresholds mobile operators are measured against.           | 2026-08-10  |
| National data centre capacity                  | A rack, floor-area, power or storage figure for the Tier III data centre accepted at Niamey in November 2025, from the digital economy ministry, ANSI or the AfDB project documents. | 2026-08-10  |
| Power supply to network sites and data centres | An operator, NIGELEC or regulator statement quantifying outage exposure or backup provision for telecommunications sites and the national data centre.                               | 2026-08-10  |

| SYSTEM OR INSTRUMENT                           | WHAT WOULD SETTLE IT                                                                                                                  | LAST PROBED |
|------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Public budget allocation to digital government | A Nigerien budget or expenditure statement carrying an identifiable appropriation for communications, digital economy, ANSI or ARCEP. | 2026-08-10  |

Nine rows carry no position at either end. The sharpest is the quality-of-service standard the regulator enforces against and does not publish, so this report can say operators were sanctioned and cannot say against what. Two more are unpublished figures for things that exist — data-centre capacity and power provision for network sites. The rest are subjects the base holds nothing on for Niger: municipal digital services, earth-observation capability, budget appropriation for digital government, public consultation on digital policy, and any Chinese or Gulf digital instrument.

---

## ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                     |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | <b>2026-08-21</b>                                                                                                                                                   |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.io/reports/NER/NER-progress.html">https://corpus.data-landscapers.io/reports/NER/NER-progress.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.io/reports/NER/NER-progress-2026-08-21.pdf">https://corpus.data-landscapers.io/reports/NER/NER-progress-2026-08-21.pdf</a> |
| LICENCE         | <a href="#">CC BY 4.0</a>                                                                                                                                           |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.