



TWELVE-MONTH PROGRESS REPORT

Energy: progress report, 2025-08-01 to 2026-08-21

Edition of 2026-08-21 · compiled from the Data Landscapers source base

29 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

Movement values. *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

The place reports do not share one window; the period above is the range they span.

Angola

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Household access to electricity	31.9% of households in the 2014 census	48.6% of households at the 2024 census reference date, 68.9% urban and 8.5% rural	ADVANCED
Power Sector Action Plan electrification target	A target of 60% electrification by 2025, from 47% in 2020, still open	The target year passed, with the only later dated measure a different one and no electrification rate published since the 2020 baseline	STALLED

Botswana

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Kala hybrid gas and solar generation	Renewables named for future phases only (2025-09-26)	On-site gas-fired generation supplemented by solar, with battery and compressed-gas storage under review	ADVANCED
Lesedi 5MW solar development	No solar development on file (2025-08)	An initial 5MW assessed; no capital cost, approval or date	ADVANCED
Palapye 250MW solar and storage	Not on file (2025-08)	250MW solar with a foreseen 100-400MW battery storage system; nothing on file since October 2025	ADVANCED
Lesedi gas gathering network extension	BASELINE NOT HELD	An extension to connect a further production well, subject to funding; it gates the data centre's capacity expansion	Baseline not held

Burundi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Powering of mobile base stations	Baseline not held	At study stage, against a network the regulator says fails mainly on electricity	BASELINE NOT HELD

Cameroon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Douala meter-data centre	Did not exist	Being built to centralise and secure smart-meter data	ADVANCED
Smart-meter rollout	The electricity-reform programme financed in 2024, no meters deployed	20,000 advanced meters deploying in phases after trials in January and February 2026	ADVANCED

Cape Verde

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Praia data-centre photovoltaic self-consumption project	Approved, implementation scheduled within the 2025 exercise, aimed at cutting fossil-sourced electricity to at least 35% of the data centre's cost structure	Unchanged; NOSi's FY2025 accounts are not published, so neither implementation nor any generation figure is established	NO CHANGE

Central African Republic

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Electricity access rate	14.3% in 2022, about 35% in the capital and about 0.4% rural	17% in 2023; nothing later held	NO CHANGE

Chad

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Instruction to migrate transmission sites to renewable power	Did not exist	Instruction on record, with no deadline set, no compliance reported and no cost stated	ADVANCED
Solar mini-grids for five towns	No position held on the second phase; the first phase had already delivered 133,000 individual household solar kits and electrified sixty-one health centres and sixty-two schools in three provinces	Equipment in manufacture for hybridisation of local grids at five towns, with twelve towns to have solar plants at project end; no delivery confirmation is held	BASELINE NOT HELD

Congo

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Co-regulation accord on shared fibre and pylon infrastructure	The accord announced as imminent, with measures on cable bundling, shorter drops, undergrounding and clean-up schedules adopted	Unchanged: no signature, text or implementation is held sixteen months on	NO CHANGE

Djibouti

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Renewable generation for the AI compute zone	Did not exist	Up to 500 MW provided for in the memorandum; nothing contracted or built (2026-07)	ADVANCED

Egypt

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Renergy green hydrogen and solar project, El-Tor	Did not exist	About 127 sq km with 4 km of Red Sea frontage, EUR 5m of technical studies completed over two years, two phases targeting 160,000 then 400,000 tonnes a year of liquid green hydrogen wholly for export to Europe; put forward as the power source for the proposed Sinai data centre	ADVANCED

Equatorial Guinea

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
SEGESA grid fibre-optic modernisation proposal	Did not exist	SEGESA and Huawei proposal to replace copper with fibre optic in electrical substations for AI-based fault prediction and reduced fire risk, with spare capacity leased to telecom operators to extend national broadband coverage; under review, with the Vice-President citing a need for exhaustive analysis before viability is determined	ADVANCED

Eswatini

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Power supply to the National Data Centre	Baseline not held	Still being sourced five years after the facility opened; no capacity, price or timetable stated	BASELINE NOT HELD

Ethiopia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Bitdeer Oromia bitcoin-mining site	Did not exist	40 MW operating with 20 MW in progress	ADVANCED
Ethio Telecom Green Operator renewable network programme	27 MW installed solar at the FY2024/25 close, derived	39.72 MW installed solar across 190 fully solar-powered sites, 867 hybrid solar-and-battery systems and 1,114 lithium-ion storage units, with diesel generator running time down by up to 40%	ADVANCED

Gabon

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Nkok data centre photovoltaic plant	Planned - partial solar supply, adiabatic cooling and rainwater recycling in the announced design	In service, supplying about 22 per cent of site energy needs, with water-free cooling and a dual 15 kV feed with N+1 redundant units	ADVANCED

Kenya

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Grid capacity against data-centre demand	BASELINE NOT HELD	About 3GW installed supply against a 10GW-by-2030 target; a single 1GW data centre would take a third of supply	Baseline not held

Lesotho

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Electricity generation against domestic demand	BASELINE NOT HELD	About 72MW installed against about 209MW of domestic demand, with 438 of the 970 GWh consumed in 2024 imported	Baseline not held

Malawi

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Solar-powered coverage extension	Did not exist; no solar or off-grid network-power position appears in the base at 2025-08-01	The chief executive stated the operator covers 85% of the population and is working to reach the remaining 15% through cost-effective technologies including solar-powered infrastructure; no site count, capital allocation, target date or partner is stated, and foreign-exchange shortages were named as the operator's biggest challenge	ADVANCED
Electricity tariff increase cited in the 2026 operator tariff applications	No electricity price figure held at 2025-08-01	An 8% rise in electricity tariffs, alongside a roughly 144% rise in fuel prices, cited by both mobile operators in support of an average 55% tariff increase application; the regulator approved 22.2% for one and 26% for the other	BASELINE NOT HELD

Mali

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-20	MOVEMENT
Diesel-to-solar conversion of network sites	Did not exist	In the loan's scope; no site count published	ADVANCED

Mauritania

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
SOMELEC digital-transformation programme	BASELINE NOT HELD	A FADES-financed data-centre fit-out (launched July 2023, due October 2024), a FADES+SOMELEC-financed ERP and CRM system with infrastructure (in procurement, due June 2025), a second IDA-financed ERP study (due December 2025), an IDA-financed geo-referenced database for the national electrification strategy with server-operations training (due October 2025), and IDA-financed advanced-metering and national-dispatch studies (due October-November 2025); two telecoms engineers recruited under AfDB financing; no item is reported complete	<i>Baseline not held</i>

Mauritius

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Saudi Arabia energy and cybersecurity memorandum	Did not exist	An approval to sign, not a signature: the stated scope puts digital transformation and energy-sector cybersecurity alongside hydrocarbons, with no signing date, term, value or committed system, standard or spend (2026-08)	ADVANCED

Morocco

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Renewable power supply agreement for the Nexus platform	Up to 500 MW contracted for the full programme (2025-06)	Same; the ministry's April 2026 communique restates no power-supply figure and gives 36 MW cumulative capacity by end-2027	NO CHANGE

Mozambique

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Grid supply arrangements for data centres and telecom sites	Not held	Medium Voltage 4.78 MT/kWh plus 497.03 MT fixed plus 3,207.25 MT/kW; High Voltage 4.70 MT/kWh, negotiable; no data-centre-specific supply arrangement, generation commitment or outage figure published	ADVANCED
Solar power at the rural mobile stations	Not specified in the tender notice	Solar energy systems specified to power all 60 sites; no installed capacity, supplier or commissioning date stated	ADVANCED
University data centre power supply	Did not exist	Grid supply with integrated photovoltaic generation and a generator as redundancy, named by the minister as the reason interruption risk falls; capacity, generation and consumption figures not stated	ADVANCED

Nigeria

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Grid supply to the data-centre estate	BASELINE NOT HELD	The grid has never reliably exceeded 6 GW for about 230m people, roughly 41% availability	<i>Baseline not held</i>

Sierra Leone

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
RESPITE solar and storage plant	Not held	A World Bank-funded 40MW solar-plus-storage project at Lungi and Newton fully operational, commissioned in July 2026 and projected to raise the electricity access rate toward 36% and ease outages affecting telecommunications and digital services	BASELINE NOT HELD

South Sudan

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
CREI solar-hybrid telecom energy programme	US\$5,000,000 committed (2024)	US\$10m committed in total; 490 of 499 MTN sites renovated and coverage reported to have risen from 69% to 80% of the population over three years (2026-02)	ADVANCED

Tunisia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-19	MOVEMENT
Renewable power for data-centre capacity	Did not exist	A 60 MW solar site is to power the planned Bizerte facility, its base camp operational from November 2025; no grid connection or power purchase arrangement is published (2026-02)	ADVANCED

Uganda

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Karuma surplus power for compute	BASELINE NOT HELD	100MW of surplus pre-transmission power from the 600MW plant, with Nile-water cooling, claimed in the project design	<i>Baseline not held</i>
MTN Uganda network sites on solar or hydro	BASELINE NOT HELD	45% of network sites on solar or hydro; a 490 kWh solar plant commissioned at headquarters	<i>Baseline not held</i>

Zambia

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
Load-shedding as a constraint on digital services	Regular load-shedding of more than 20 hours daily following the drought that began in January 2024, stated to negatively affect digital services, with energy-access gaps named as a constraint that connectivity expansion must be aligned with	No later measurement of load-shedding hours or of its effect on networks is held	NO CHANGE
Solar power at local authority offices	No position held on power supply at council offices	The government chief technical officer states solar power has been provided to all 116 councils, enabling 24-hour service provision	BASELINE NOT HELD

Zimbabwe

SYSTEM OR INSTRUMENT	AT 2025-08-01	AT 2026-08-21	MOVEMENT
100 MW solar farm for the technology park	Announced as part of the 300-hectare park (2025-12-19); nothing on record at 2025-08	Phase 1 under construction; phase 1 capacity, cost, financing and completion date all unstated	ADVANCED
Artificial-intelligence fuel management on tower sites	Not on record at 2025-08	Credited with reducing energy consumption and improving availability and uptime; no percentage, litre, cost or uptime figure published	ADVANCED, UNQUANTIFIED
Power company generation licence and installed capacity	Licensed since 2018; no later capacity disclosure held	Generation Licence GC0066/2018 authorises a 0.45 MW grid-connected solar plant at Willowvale for own consumption; no installed megawatts, site count or tariff published since	NO CHANGE
Base-station solar programme	BASELINE NOT HELD	Deployment continuing, with higher diesel prices cited as the driver; no site count or installed capacity published	Baseline not held
Solar for Health programme	BASELINE NOT HELD	1,044 health facilities solarised across all ten provinces, more than 60% of all facilities, on 11 megawatts of installed capacity and more than US\$28m of financing; power is stated as the precondition for connectivity and electronic records	Baseline not held

ABOUT THIS DOCUMENT

EDITION	2026-08-21
CURRENT EDITION	https://corpus.data-landscapers.io/topics/infra-energy/infra-energy-progress.html
THIS FILE	https://corpus.data-landscapers.io/topics/infra-energy/infra-energy-progress-2026-08-21.pdf
LICENCE	CC BY 4.0

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.