



## TWELVE-MONTH PROGRESS REPORT

# Data Storage: progress report, 2025-08-01 to 2026-08-21

Edition of 2026-08-21 · compiled from the Data Landscapers source base

52 places. Every table below is carried verbatim from that place's own progress report; nothing is written here.

**Movement values.** *Advanced* — a system entered service, a stage was completed or an instrument was made. *Stalled* — a stated target passed without delivery. *Regressed* — an instrument was withdrawn or neutralised, or a measured position worsened. *Closed* — the programme ended. *No change* — the position at both ends is the same. *Baseline not held* — the base carries no position at the start of the period, so no movement can be stated. A value may carry a qualifying clause after a comma, as in *Advanced, slipped*.

The place reports do not share one window; the period above is the range they span.

## Algeria

| SYSTEM OR INSTRUMENT                                                   | AT 2025-08-01                | AT 2026-08-21                                                                                | MOVEMENT  |
|------------------------------------------------------------------------|------------------------------|----------------------------------------------------------------------------------------------|-----------|
| National Digital Services Centre (Mohammadia and Blida, active-active) | Did not exist                | Two active-active sites; administrations ordered to interconnect within a month (2026-07-12) | ADVANCED  |
| National sovereign cloud                                               | Did not exist                | Live on the national centre; no service catalogue or tenant list                             | ADVANCED  |
| CERIST research cloud platform and incubator                           | Live (2025-03)               | Live; incubator targeting 100 startups a year from 2027                                      | NO CHANGE |
| Oran AI supercomputing and data centre                                 | Under construction (2025-03) | Under construction; no commissioning date or capacity figure                                 | NO CHANGE |

## Angola

| SYSTEM OR INSTRUMENT   | AT 2025-08-01                                                                                    | AT 2026-08-21                                                                                                                                                                              | MOVEMENT |
|------------------------|--------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Commercial data centre | Did not exist; the country had no Tier III commercial data centre                                | Operating at up to 3 MW and more than 800 racks over 19,000 square metres on US\$30m, near the cable landings, with a plan to exceed 7 MW within five years                                | ADVANCED |
| Government data centre | Under construction at about 75% complete, operation expected in the first half of 2026           | Operating at 6,225 square metres, Tier III design, 208 racks and 1,040 kW live in a modular design of about 336-rack capacity, reported at about US\$89m                                   | ADVANCED |
| National cloud         | First stone laid September 2025, with a migration mandate stated and nothing yet to migrate onto | A unified government cloud in operation under a progressive and mandatory migration of public services, framed as repatriating passports and education certificates from foreign platforms | ADVANCED |

| SYSTEM OR INSTRUMENT                  | AT 2025-08-01                                                                                           | AT 2026-08-21                                                          | MOVEMENT  |
|---------------------------------------|---------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|-----------|
| Second commercial data centre project | Announced as the country's first Tier IV facility at over 10 MW and 2,000 racks, financed but not built | Unchanged; no source since 2023 and no completion date was ever stated | NO CHANGE |

## Benin

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01 | AT 2026-08-21                                       | MOVEMENT  |
|----------------------------------------------|---------------|-----------------------------------------------------|-----------|
| Sovereign cloud and national cyber authority | Did not exist | Recommended only; neither exists                    | ADVANCED  |
| National data centre                         | In operation  | Operating; no capacity, tier or tenancy figure held | NO CHANGE |

## Botswana

| SYSTEM OR INSTRUMENT                                   | AT 2025-08-01                                                                                      | AT 2026-08-21                                                                                                                                      | MOVEMENT |
|--------------------------------------------------------|----------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Data-localisation amendment to the Data Protection Act | No localisation amendment proposed on file (2025-08)                                               | A stated intention to compel businesses to store data in Botswana; no bill, draft or date on file at 2026-08-06                                    | ADVANCED |
| Digital Delta Data Centre                              | Built but not certified and not launched (2025-08)                                                 | In operation, Tier III certified and carrier-neutral, state-owned through BoFiNet, offering storage, hosting and exchange                          | ADVANCED |
| Government migration to Digital Delta                  | A stated intention to migrate services held at the shared digital services department (2025-11-25) | Critical government services migrated; no confirmation on file that the mid-2026 initial phase completed                                           | ADVANCED |
| Kala Data Centre                                       | First module delivered and under commissioning, generators en route, no revenue (2025-09-26)       | Fully commissioned; revenue described by the company as modest and at proof-of-concept scale; designed for up to 1MW, expansion subject to funding | ADVANCED |
| Palapye solar data-centre campus                       | No agreement on file (2025-08)                                                                     | Memorandum only, targeted at hyperscale and AI compute; no capacity, cost, site approval or timeline, and nothing on file since October 2025       | ADVANCED |

## Burkina Faso

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01                                                                        | AT 2026-08-21                                                                                                                                                                                                                                                                                  | MOVEMENT |
|--------------------------------------|--------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Data repatriation programme          | Not announced; the twelve programmes including this one were unveiled in August 2025 | A localisation doctrine in force with 120 platforms inventoried, migration into the two national data centres begun and completion targeted before end-2026, the inventory expressly still incomplete                                                                                          | ADVANCED |
| Domestic commercial hosting provider | Did not exist; no wholly domestic commercial hosting provider on record              | Operating with more than 600 domain names, more than 196 web hostings and 98% availability at launch, offering services from domain registration through virtual and dedicated servers to colocation                                                                                           | ADVANCED |
| Government cloud                     | Not in service; its first datacentres were still under construction                  | In operation, its first two modular datacentres inaugurated at Ouagadougou under the zero-data-abroad programme to host, operate and secure all public data and to repatriate data still stored outside the national territory, with no capacity, operator or cost published by the government | ADVANCED |

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                              | AT 2026-08-21                                                                                                                                                                          | MOVEMENT                 |
|--------------------------------------------------------------|------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Government mini data centres</b>                          | Under construction, with cost then given as over FCFA 15bn | In operation at about 3,000 terabytes combined, ten times the prior capacity, with more than 7,000 virtual machines at 100 to 300 per ministry, at FCFA 16bn and run by national teams | ADVANCED                 |
| <b>National big data centre</b>                              | Not announced                                              | Announced for 2028 to repatriate public and private data, with no cost, siting, tier or procurement on record                                                                          | ADVANCED                 |
| <b>Prime-ministerial circular requiring national hosting</b> | <b>BASELINE NOT HELD</b>                                   | In force and applied when hosting requests are assessed, since local hosting does not appear explicitly in the platforms decree                                                        | <i>Baseline not held</i> |

## Burundi

| SYSTEM OR INSTRUMENT        | AT 2025-08-01     | AT 2026-08-21                                           | MOVEMENT                 |
|-----------------------------|-------------------|---------------------------------------------------------|--------------------------|
| <b>National data centre</b> | Baseline not held | A stated PAFEN priority; no build, site or date on file | <b>BASELINE NOT HELD</b> |

## Cameroon

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01                                                                                               | AT 2026-08-21                                                                                                                                                                      | MOVEMENT                 |
|--------------------------------------------------|-------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>National data-centre consolidation policy</b> | Concentrate state resources on one or two national backup centres rather than multiplying public facilities | The same position; no instrument, site or appropriation on record since                                                                                                            | NO CHANGE                |
| <b>Zamengoe Data Centre</b>                      | <b>BASELINE NOT HELD</b>                                                                                    | In operation, Tier III certified and tourable; the central bank inspected it with a view to hosting in December 2025 and a second prospective tenant was shown round on 2026-08-13 | <i>Baseline not held</i> |

## Cape Verde

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01                                                                                                                                       | AT 2026-08-19                                                                                                                                                         | MOVEMENT  |
|-----------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>NOSi hosting and cloud service revenue</b> | Housing CVE 27,432,000, IaaS 67,326,000, PaaS 9,431,000 and SaaS 17,085,000 forecast for 2025, CVE 121,274,000 combined                             | Housing CVE 26,994,000, IaaS 72,025,000, PaaS 9,359,000 and SaaS 19,116,000 forecast for 2026, CVE 127,494,000 combined and up 5.1%, inside a total forecast down 26% | ADVANCED  |
| <b>NOSi Praia data centre</b>                 | In operation, Tier III certified; RTPE connectivity billed CVE 305,779,000 and protocolled state services CVE 455,964,000 in the year to 2024-12-31 | Unchanged; NOSi has published no accounts after the FY2024 volume, so no later certification, capacity or utilisation statement is held                               | NO CHANGE |

## Central African Republic

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01 | AT 2026-08-19                                                                                                                     | MOVEMENT |
|--------------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Government secure interconnection network</b> | Did not exist | A dedicated network of five microwave-relay sites interconnecting ministries; no contract, site list, financing or timetable held | ADVANCED |

| SYSTEM OR INSTRUMENT                    | AT 2025-08-01                                                                                                                                       | AT 2026-08-19                                                                                                                                                                       | MOVEMENT  |
|-----------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Incumbent operator privatisation</b> | Did not exist; the prior rescue, agreed in November 2020 and needing EUR 20m, was never funded                                                      | An operational phase declared, with definitive takeover agreements, a joint steering committee and a deployment schedule still to be established and the deal structure undisclosed | ADVANCED  |
| <b>National Tier III data centre</b>    | No built national data centre; two ministry facilities recorded under construction in 2022 with no completion record, and a dormant 2025 memorandum | Still nothing built at 2026-07-20, with two further sponsors added as threads; no contract, site, award or commissioning record for any of them                                     | NO CHANGE |

## Chad

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01                                                                                                                            | AT 2026-08-19                                                                                                                                         | MOVEMENT                              |
|--------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------|
| <b>National Data Centre</b>                      | Under construction and described as at an advanced stage, with inauguration called forthcoming at a ministerial site visit of 2025-01-07 | Building and equipment complete, with a security audit and certification against critical-infrastructure standards outstanding; still not inaugurated | ADVANCED, INAUGURATION STILL NOT HELD |
| <b>One hundred government micro-data centres</b> | No position held                                                                                                                         | Provided for and to be interconnected with the national data centre, with no count deployed, site list, cost or schedule                              | BASELINE NOT HELD                     |

## Comoros

| SYSTEM OR INSTRUMENT                                            | AT 2025-08-01                                                                                                                                         | AT 2026-08-20                                                                                                                                                                                                                               | MOVEMENT          |
|-----------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Data centre for the public administration</b>                | In service, certified to the third tier with a stated hosting capacity of 44.4 terabits, co-managed by the digital agency and the state cable company | Unchanged - no capacity utilisation, redundancy arrangement, tenant list or operating-cost figure published in the fourteen months since                                                                                                    | NO CHANGE         |
| <b>Primary and backup data centres for the finance ministry</b> | No position held                                                                                                                                      | Tendered on French development financing, covering structured local and wireless networks, firewalls, intrusion prevention, security event management and two network operations centres; no award, contractor or delivery date is recorded | BASELINE NOT HELD |

## Congo

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01                                                                          | AT 2026-08-20                                                                                                                                                                                                                                                                        | MOVEMENT                                   |
|-----------------------------------------------|----------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|
| <b>National data centre</b>                   | Works reported suspended at 95% completion over the state's unpaid counterpart tranche | Asserted in operation by the state operator, which showed the minister a real-time security operations centre running across its Brazzaville, Pointe-Noire and Oyo data centres on 10 August 2026, alongside nationwide fibre connectivity for citizens, businesses and state bodies | ADVANCED, ON A SINGLE UNREPORTED REFERENCE |
| <b>Regional data centre feasibility study</b> | Did not exist                                                                          | A feasibility study on a regional data centre attached to a gas plant, framed as an energy and digital nexus; experts assessed the site's energy potential                                                                                                                           | ADVANCED                                   |

| SYSTEM OR INSTRUMENT                   | AT 2025-08-01                                                                         | AT 2026-08-20                                                                                                                                                | MOVEMENT |
|----------------------------------------|---------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Sovereign data-centre programme</b> | No published national data-centre programme distinct from the regional backbone build | <b>Sovereign hosting and connectivity infrastructure at the two highest tiers, under a five-ambition roadmap delivered by an interministerial task force</b> | ADVANCED |

## Cote d'Ivoire

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                                                                                                                | AT 2026-08-21                                                                                                                                                                                                                                                                                                              | MOVEMENT          |
|-------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>GPU Cloud Africa</b>                         | Announced February 2025 as the first sovereign GPU AI hosting platform in Abidjan and Douala, service from the second quarter of 2025        | No launch, capacity, pricing or customer on file as at 2026-08-05                                                                                                                                                                                                                                                          | STALLED           |
| <b>National Data Centre</b>                     | Sovereign data centre at the core of the digital city project, construction reported begun May 2025, no financing figure held                | US\$170m US export-credit-financed project formally authorised, scope now a sovereign national data centre, a government digitisation platform and a smart-border surveillance system; no site, capacity or completion date stated                                                                                         | ADVANCED          |
| <b>Raxio CIV1, VITIB Grand-Bassam</b>           | Tier III carrier-neutral facility operating since September 2024, with a June 2025 memorandum with the state on hosting government workloads | Still operating at a design capacity of about 400 racks and 1.5 MW of IT power in a 2,790 m2 building on a 1.20-hectare plot inside the VITIB free zone; group committed capital rose to US\$380m and contracted power across the six-country footprint was six times higher in the first half of 2026 than a year earlier | NO CHANGE         |
| <b>Tier III data centre, VITIB Grand-Bassam</b> | <b>BASELINE NOT HELD</b>                                                                                                                     | In operation at the technology park, construction begun November 2024, presented as the first sovereign Tier III facility in francophone West Africa; no IT load, floor area or customer figure stated                                                                                                                     | Baseline not held |

## Djibouti

| SYSTEM OR INSTRUMENT                                           | AT 2025-08-01                                      | AT 2026-08-21                                                                            | MOVEMENT  |
|----------------------------------------------------------------|----------------------------------------------------|------------------------------------------------------------------------------------------|-----------|
| <b>LinkWise AI compute centre and AI Special Economic Zone</b> | Did not exist                                      | US\$1.35bn memorandum signed; no investment protocol, no disbursement, no site (2026-07) | ADVANCED  |
| <b>PAIX and Fonds Souverain JIB1 data centre</b>               | Joint venture announced, no construction on record | Unchanged; the stated first phase of 2026 is unverified (as at 2026-07-31)               | NO CHANGE |
| <b>Wingu TO7 data centre and cable landing station</b>         | In service                                         | In service                                                                               | NO CHANGE |

## DR Congo

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01                                                              | AT 2026-08-21                                                                                                              | MOVEMENT  |
|---------------------------------------------|----------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>National data centre appropriation</b>   | No national data-centre appropriation is established at the window's start | Appropriated in the enacted 2026 budget; no procurement, site, operator, specification or execution evidence is held       | ADVANCED  |
| <b>Raxio group committed capital</b>        | US\$350m committed capital                                                 | US\$380m committed capital, with six times as much power contracted in the first half of 2026 as in the first half of 2025 | ADVANCED  |
| <b>Kinshasa carrier-neutral data centre</b> | Live since August 2024 as the country's first Tier III certified facility  | The same certified position, now also hosting the internet exchange's second presence                                      | NO CHANGE |

| SYSTEM OR INSTRUMENT              | AT 2025-08-01                                                    | AT 2026-08-21                                                                                                                                                                                                   | MOVEMENT                 |
|-----------------------------------|------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Raxio Kinshasa data centre</b> | Operating since August 2024 as the country's largest data centre | Tier III certified, 400 racks over 1,542 square metres, 1.5 MW, US\$30m invested; no utilisation, capacity-sold or expansion figure is held                                                                     | NO CHANGE                |
| <b>Sovereign government cloud</b> | <b>BASELINE NOT HELD</b>                                         | Named as an existing ministry project alongside the digital and data strategies, the identity platform and a certification authority; no hosting location, operator, procurement, budget line or date is stated | <i>Baseline not held</i> |

## Egypt

| SYSTEM OR INSTRUMENT                                        | AT 2025-08-01                                                                                                    | AT 2026-08-21                                                                                                               | MOVEMENT                                  |
|-------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|
| <b>Telecom Egypt Regional Data Hub 2</b>                    | Tier III design-certified, estimated IT load 4.6 MW against the first hub's 2.5 MW, completion expected end-2025 | Unchanged in the base; no held source states it entered service, and the stated end-2025 completion date has passed         | STALLED, ENTRY INTO SERVICE NOT CONFIRMED |
| <b>East Cairo Logistics Park data-centre campus IT load</b> | No prior reading is held                                                                                         | 25 MW operating with plans to expand to 45 MW                                                                               | <b>BASELINE NOT HELD</b>                  |
| <b>Khazna Data Center Egypt expansion</b>                   | No position is held at 2025-08-01                                                                                | An Egyptian expansion is named in the continental pipeline; no site, capacity, investment figure or date is given           | <b>BASELINE NOT HELD</b>                  |
| <b>NTRA data-centre licensing regime</b>                    | Licensing under the 2003 telecommunications law; the base holds no licence count or list at 2025-08-01           | Ten data-centre licences issued over the preceding two years, with the regulator stated to be continuing to expand issuance | <b>BASELINE NOT HELD</b>                  |

## Equatorial Guinea

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01                                                                       | AT 2026-08-21                                                                                                                                       | MOVEMENT |
|---------------------------------------------------|-------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Government primary and backup data centres</b> | Data-economy actions including data centres validated with the World Bank (2025-12) | Tender published for a primary data centre in Malabo and a solar-powered backup in Bata for storage, processing and backup of public financial data | ADVANCED |
| <b>ZEED-GE digital economic zone at Djibloho</b>  | Did not exist                                                                       | Under evaluation as a digital zone around AI, big data and high-performance data centres; no instrument, site or investment figure published        | ADVANCED |

## Eswatini

| SYSTEM OR INSTRUMENT        | AT 2025-08-01                                                        | AT 2026-08-21                                                                                                      | MOVEMENT  |
|-----------------------------|----------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|-----------|
| <b>National Data Centre</b> | Operating; no capacity, tenant, uptime tier or utilisation disclosed | Operating and named a structural concentration risk; still no capacity, tenant, uptime tier or utilisation on file | NO CHANGE |

## Ethiopia

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01            | AT 2026-08-21                                                                                     | MOVEMENT                 |
|----------------------------------------------|--------------------------|---------------------------------------------------------------------------------------------------|--------------------------|
| <b>Wingu Cloud Exchange in-country cloud</b> | Did not exist            | Compute, Kubernetes and storage priced in birr, hybrid with Azure and AWS                         | ADVANCED                 |
| <b>Data-centre estate</b>                    | <b>BASELINE NOT HELD</b> | Named among the markets diversifying Africa's estate, against South Africa's 60%+ share (2026-07) | <i>Baseline not held</i> |

## Gabon

| SYSTEM OR INSTRUMENT                                   | AT 2025-08-01                                                                                              | AT 2026-08-19                                                                                                                                                         | MOVEMENT          |
|--------------------------------------------------------|------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>ANINF-ST Digital framework memorandum</b>           | Did not exist                                                                                              | In force - covers secure digital infrastructure, cloud, cybersecurity, digital identity, e-government and local training; no workplan, value or deliverable published | ADVANCED          |
| <b>Gabonese Tier III rack capacity</b>                 | No Gabonese data centre in service                                                                         | 92 racks and 1 MW in service from 2026-07-03, with a further 160 racks and over 1 MW due end-November to early-December 2026                                          | ADVANCED          |
| <b>Nkok national data centre (ST Digital Tier III)</b> | Under construction from the groundbreaking of 2025-08-08, with the operator stating five months to service | In service - 92 racks over 3,000 square metres, 1 MW installed, XAF 8bn, peered to the ACE and SAT-3/WACS submarine systems                                           | ADVANCED          |
| <b>ANINF-Cybastion national data centre convention</b> | Convention signed; no site, cost, capacity or timeline published                                           | Unchanged thirteen months on; no site, cost, capacity or timeline published                                                                                           | NO CHANGE         |
| <b>ACE Gabon Carrier Hotel Tier III data centre</b>    | Not on the record                                                                                          | Under construction by the state company ACE Gabon SA - 160 racks, over 1 MW, interconnected to the submarine systems, with dedicated innovation and start-up space    | BASELINE NOT HELD |
| <b>Share of Gabonese data hosted abroad</b>            | No figure held                                                                                             | About 95 per cent of data produced in Gabon hosted outside the country (2026)                                                                                         | BASELINE NOT HELD |

## Gambia

| SYSTEM OR INSTRUMENT               | AT 2025-08-01                                       | AT 2026-08-20                                                                                                                             | MOVEMENT |
|------------------------------------|-----------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>National Data Centre, Abuko</b> | Did not exist                                       | State facility in service hosting the national identity management system; no capacity, tier rating or operating cost published (2026-07) | ADVANCED |
| <b>QGroup House data centre</b>    | Did not exist; no data centre of any kind on record | First private data centre in service, built by QGroup and QCell with Huawei as long-term vendor (2026-04)                                 | ADVANCED |

## Ghana

| SYSTEM OR INSTRUMENT                             | AT 2025-08-01                                                                                                                      | AT 2026-08-21                                                                                                                                                                              | MOVEMENT          |
|--------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Digital Realty Accra data centre</b>          | Did not exist                                                                                                                      | Commissioned at up to 1.7 MW IT load and 500 racks, carrier-neutral and connected to a subsea landing                                                                                      | ADVANCED          |
| <b>National AI Compute Centre</b>                | Did not exist                                                                                                                      | US\$250m announced by the President at the 2026-04-24 strategy launch, the larger of two dollar commitments totalling US\$270m made that day; no site, operator, procurement route or date | ADVANCED          |
| <b>Africa Data Centres Accra facility</b>        | Announced at 10 MW initial capacity expandable to 30 MW on about US\$100m of equity and development finance, construction due 2024 | Unchanged; the first phase was due within 12 to 18 months of a 2024 start and no operational date, delay or cancellation is on file                                                        | NO CHANGE         |
| <b>Agility Logistics Park data-centre campus</b> | BASELINE NOT HELD                                                                                                                  | 30 MW of committed IT capacity, designed for expansion to 150 MW                                                                                                                           | Baseline not held |
| <b>Commercial data-centre live IT load</b>       | BASELINE NOT HELD                                                                                                                  | About 4.8 MW of live critical IT load across 8 to 10 commercial facilities in 2024, against 7 MW in construction, about 60% occupancy and about US\$12m of annual commercial revenue       | Baseline not held |

| SYSTEM OR INSTRUMENT | AT 2025-08-01            | AT 2026-08-21                                                                                         | MOVEMENT                 |
|----------------------|--------------------------|-------------------------------------------------------------------------------------------------------|--------------------------|
| National Data Centre | <b>BASELINE NOT HELD</b> | Being modernised to support AI workloads; no capacity, location, cost, contractor or timetable stated | <i>Baseline not held</i> |

## Guinea

| SYSTEM OR INSTRUMENT                  | AT 2025-08-01                 | AT 2026-08-20                         | MOVEMENT        |
|---------------------------------------|-------------------------------|---------------------------------------|-----------------|
| National Tier III data centre         | Did not exist                 | In service, Uptime Tier III certified | <b>ADVANCED</b> |
| Sovereign management of the .gn ccTLD | Not under national management | Under national management             | <b>ADVANCED</b> |

## Kenya

| SYSTEM OR INSTRUMENT                                         | AT 2025-08-01                                                                                              | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                                                                                                                                   | MOVEMENT                                         |
|--------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------|
| Airtel Nxtra data centre, Tatu City                          | Announced 44MW at Tatu City, ground not yet broken                                                         | 44MW in two phases, US\$150m, dedicated 135 MVA substation in the Tatu City special economic zone with on-site solar                                                                                                                                                                                                                                                                                                                                                            | <b>ADVANCED, SLIPPED</b>                         |
| Baobab Cloud sovereign public cloud                          | Did not exist                                                                                              | Shilling billing, zero egress, 99.9% service level and in-country data residency, hosted at iXAfrica NBOX1                                                                                                                                                                                                                                                                                                                                                                      | <b>ADVANCED</b>                                  |
| iXAfrica NBOX1 campus                                        | Operating, 17,300 square metres, expansion unfinanced                                                      | 22.5MW target capacity; anchor site for the Oracle Nairobi region, TouchNet, Servernah, Baobab and the Qubit Hub AI lab, with 11 acres bought for a second Nairobi campus                                                                                                                                                                                                                                                                                                       | <b>ADVANCED</b>                                  |
| Konza digital infrastructure memorandum with a Chinese group | Did not exist                                                                                              | A framework memorandum with a Chinese network group covering planning, investment, financing, design, development and maintenance of digital infrastructure at the technopolis — cloud computing, artificial intelligence, high-performance computing and smart-city systems — plus knowledge transfer, local capacity building and the exploration of investment and financing models                                                                                          | <b>ADVANCED</b>                                  |
| Konza local cloud outpost and startup centre                 | None published                                                                                             | A signed collaboration agreement under which the hyperscaler provides technical leadership for an Outpost at the technopolis to carry hybrid cloud, and establishes a startup and innovation centre of excellence, across business development, skills training, technology alignment and startup enablement; public bodies get cloud-adoption support, authority staff and young Kenyans get certification courses and mentorship, and startups get credits and partner access | <b>ADVANCED</b>                                  |
| Konza National Data Centre                                   | KSh 3.1bn appropriated for Konza data centre and smart city in FY2025/26, down from KSh 5.2bn in FY2024/25 | 706 kW certified IT capacity against an actual load of about 300 kW, 144 racks with 100 in use, Tier III Design and Construction certified and hosting 145 of 451 government institutions (2026-04-13); expansion to 288 racks and 1 to 2 MW being structured as a public-private partnership, with no Konza data-centre allocation disclosed at FY2026/27 budget day                                                                                                           | <b>REGRESSED, EXPANSION MOVED TO A PPP ROUTE</b> |
| Microsoft-G42 Olkaria data centre                            | US\$1bn, 100MW initial geothermal build targeting a May 2026 launch with an East Africa cloud region       | No ground broken and the May 2026 target passed; Microsoft and G42 asked Kenya to guarantee annual uptake of capacity, including by neighbouring countries, and the government declined, while the ICT principal secretary said on 2026-05-12 that the talks had not collapsed and the project was "not failed or withdrawn"                                                                                                                                                    | <b>STALLED</b>                                   |
| Oracle Cloud Infrastructure Nairobi region                   | Announced January 2024, no colocation partner, site or date named                                          | iXAfrica NBOX1 confirmed as host, more than 20MW IT capacity when fully built and up to 50 kW per rack; still listed as coming soon                                                                                                                                                                                                                                                                                                                                             | <b>ADVANCED</b>                                  |



| SYSTEM OR INSTRUMENT                                    | AT 2025-08-01                                         | AT 2026-08-21                                                                                                                                                                                                                          | MOVEMENT          |
|---------------------------------------------------------|-------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| TouchNet Zadara AI Sovereign Cloud                      | GPU-as-a-service sovereign AI cloud at iXAfrica NBOX1 | Unchanged; nothing held records capacity, customers or expansion since launch                                                                                                                                                          | NO CHANGE         |
| Offshore artificial-intelligence data centre at Mombasa | BASELINE NOT HELD                                     | A foreign firm has proposed a US\$1.5bn offshore data centre powered by liquefied natural gas and designed to bypass the national grid, and is reported to be in talks with the government; no capacity, timeline or site is disclosed | Baseline not held |
| Olkaria EcoCloud data centre                            | BASELINE NOT HELD                                     | Broke ground 2023-09-01 on a 60MW masterplan across three campuses; rescoped 2024-03-08 to a 100MW first phase with a stated potential to 1GW; no later position held                                                                  | Baseline not held |

## Lesotho

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01 | AT 2026-08-20                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         | MOVEMENT          |
|----------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Project Kobong hydropower and AI data centre | Did not exist | Approved, on a binding Memorandum of Agreement of 4 June 2026 covering at least 1,200MW of pumped storage and a green-powered AI data centre at Mokhotlong, conditional on feasibility, financing, permitting and definitive agreements, with construction targeted for 2029                                                                                                                                                                                                                                                                                          | ADVANCED          |
| National data-centre implementation roadmap  | Not held      | In drafting at a five-day, six-ministry workshop that opened in Maseru on 17 August 2026 and runs to 21 August, organised by the communications ministry with the United Nations in Lesotho and coordinated by the UN Office for Digital and Emerging Technologies, alongside a National AI Strategy drafted in the same room; it covers data governance, skills, compute, energy, cooling, financing and implementation choices, and builds on the artificial-intelligence, data-management and broadband policies the government validated in draft in January 2025 | BASELINE NOT HELD |

## Liberia

| SYSTEM OR INSTRUMENT              | AT 2025-08-01     | AT 2026-08-21                                                                                                                                                                         | MOVEMENT          |
|-----------------------------------|-------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| National data centre              | Did not exist     | Announced to hold government data domestically; no site, cost, timetable or operator named (2026-07)                                                                                  | ADVANCED          |
| Tier III+ data centre at Buchanan | BASELINE NOT HELD | Stated as under development for sovereign hosting of the National Identification Registry and the Liberia Revenue Authority; no operator, cost or completion date published (2026-03) | Baseline not held |

## Madagascar

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                                                                                    | AT 2026-08-19                                                                                                      | MOVEMENT |
|-------------------------------------------------|------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|----------|
| National data centres (Tsimbazaza and Iavoloha) | Tenders opened for rehabilitation of the main data centre and the identity-card personalisation centre (2025-12) | Two renewable-powered centres confirmed as securing the identity system; no commissioning date published (2026-06) | ADVANCED |

## Malawi

| SYSTEM OR INSTRUMENT                                  | AT 2025-08-01                                                                                                                                                                                                                                                               | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                   | MOVEMENT                       |
|-------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------|
| <b>Boma Lathu National Data Exchange Platform</b>     | Delivered as a data-exchange platform under the foundations project alongside a new national data centre; government institutions still shared citizen data by email, USB and paper                                                                                         | In use by the revenue authority and the registration bureau, hosted on locally managed servers, with 25 e-services being onboarded and the immigration department integrating while retaining data ownership                                                                                                                                    | ADVANCED                       |
| <b>Commercial data centre, Lilongwe</b>               | Did not exist; commercial local hosting capacity is not recorded in the base at 2025-08-01                                                                                                                                                                                  | In operation offering commercial local hosting, positioned against the foreign-currency cost and data-ownership exposure of offshore hosting and welcomed by the e-government department; capacity, tier and pricing not stated                                                                                                                 | ADVANCED                       |
| <b>National Data Centre, Lilongwe</b>                 | Built in Lilongwe under the foundations project on a hyper-converged design, serving as the primary data centre with Blantyre as secondary and backup; reported at 51% complete in March 2024 with completion expected May 2024, and recorded as delivered at project close | Operating as the local-hosting base for the national data-exchange platform, used by the revenue authority and the registration bureau with 25 e-services being onboarded, and undergoing upgrade to an AI-ready state under the acceleration project; the proposed data-sharing regulation would route all government data requests through it | ADVANCED                       |
| <b>TNM third data centre</b>                          | Did not exist; no third data centre appears in the base at 2025-08-01                                                                                                                                                                                                       | Announced by the chief executive in Lilongwe alongside a voice-over-LTE launch, for construction within the following three months. That period ended in June 2026 and the base holds no record of a start, a site or a completion at 2026-08-06                                                                                                | ADVANCED, STATED TARGET PASSED |
| <b>Revenue authority secondary data centre</b>        | Not held                                                                                                                                                                                                                                                                    | In service with uninterruptible power supply upgrades, reported as improving service continuity, cutting queues and improving customs-duty accuracy on the customs system at border posts and the international airport, financed by the World Bank under a six-year, US\$150m regional trade and connectivity project running to 2027          | BASELINE NOT HELD              |
| <b>Share of web content served from within Malawi</b> | No figure held at 2025-08-01                                                                                                                                                                                                                                                | 3% of content served locally and 62% served regionally, primarily from South Africa - the lowest local share among the economies in the study                                                                                                                                                                                                   | BASELINE NOT HELD              |

## Mali

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01 | AT 2026-08-20                                                                    | MOVEMENT |
|--------------------------------------|---------------|----------------------------------------------------------------------------------|----------|
| <b>Tier III National Data Centre</b> | Did not exist | In service, hosting state data and framed to carry mutualised AES infrastructure | ADVANCED |

## Mauritania

| SYSTEM OR INSTRUMENT           | AT 2025-08-01 | AT 2026-08-21                                                                                                                                                                                                                                                                   | MOVEMENT |
|--------------------------------|---------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>National cloud platform</b> | Did not exist | Launched to host government data and services domestically and centralise public IT; no migration timeline, capacity or cost disclosed As at 11 August 2026 the donor-funded national government cloud was in data-security testing and migration preparation ahead of go-live. | ADVANCED |

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                                            | AT 2026-08-21                                                                     | MOVEMENT  |
|-------------------------------------------------|----------------------------------------------------------|-----------------------------------------------------------------------------------|-----------|
| <b>Nouakchott Tier III national data centre</b> | In service, operated by International Mauritania Telecom | In service; no capacity, utilisation or migration figure has been published since | NO CHANGE |

## Mauritius

| SYSTEM OR INSTRUMENT                                                 | AT 2025-08-01                                                                                                                                                                            | AT 2026-08-21                                                                                                                                                                                                                                                | MOVEMENT          |
|----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Rose-Belle Tier IV data centre</b>                                | Not established as the sovereign-hosting anchor (2025-08)                                                                                                                                | Certified Tier IV and hosting e-health, the government portal, the Mobile ID wallet, the penalty-points licence system and government artificial-intelligence workloads, giving the ageing Government Online Centre the disaster recovery it lacks (2025-12) | ADVANCED          |
| <b>Data-centre estate</b>                                            | Ten operating data centres across Port Louis, Reduit, Arsenal, Quatre Bornes and Rose-Belle, including a carrier-neutral Tier IV-designed site and the internet exchange point (2025-07) | Unchanged in count; no new facility has been reported since (2026-08)                                                                                                                                                                                        | NO CHANGE         |
| <b>Carrier-neutral green data centre and Digital Embassy Village</b> | <b>BASELINE NOT HELD</b>                                                                                                                                                                 | Announced as the digital leg of a bid to position the country as a regional digital hub; no site, capacity, cost, operator or date is stated                                                                                                                 | Baseline not held |

## Morocco

| SYSTEM OR INSTRUMENT                                           | AT 2025-08-01 | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                               | MOVEMENT |
|----------------------------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Icudar Dakhla green data centre</b>                         | Did not exist | Planned as a green data-centre campus at Dakhla under the Igoudar Numerique programme, with one part for the kingdom's sovereign digital needs and another open to private investment; feasibility studies were launched in April 2026 and no capacity, cost, operator or commissioning date is held                                                                        | ADVANCED |
| <b>Local-storage requirement for sensitive data (2021 law)</b> | Not held      | Article 11 mandates exclusive national hosting of sensitive data; article 12 sets outsourcing conditions; article 49 sets a fine of MAD 200,000-400,000 (doubled on repeat); article 53 defers force to implementing texts; 'donnees sensibles' is defined only in the unheld decret 2-15-712                                                                               | ADVANCED |
| <b>Ministry-Vertiv memorandum of understanding</b>             | Did not exist | Signed; commits to exchanged expertise, technical studies and the identification of structuring projects across data centres, cloud, artificial intelligence, high-performance computing and the power and cooling beneath them, with no sum attached                                                                                                                       | ADVANCED |
| <b>National cloud roadmap 2025-2030</b>                        | Not held      | Six objectives, 21 domaines d'intervention, Cloud First policy, a national Cloud Marketplace via ADD, sovereign cloud under decret 2-24-921, a national reference architecture promised from 2026, governance via a CNDN sub-committee; claimed economics 40-50% shorter procurement, 20-30% savings, MAD 100bn by 2030; formal targets, budget and milestones still absent | ADVANCED |

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01                                                                                                                                                                                           | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | MOVEMENT                           |
|------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------|
| Nexus artificial-intelligence compute platform       | Phase 1 announced for Q1 2026 at over 40 MW, the full programme powered by up to 500 MW contracted from a national generator (consortium release, 2025-06-18)                                           | MAD 12bn initial investment over two phases — MAD 5bn for 16 MW at Nouaceur and MAD 7bn for a further 20 MW in the north — 36 MW cumulative and 125 direct jobs by end-2027 (ministry, 2026-04-08). Reported at roughly US\$1.2bn and up to 500MW near Casablanca, with a South Korean cloud operator, a chip maker and the platform's own developer named, and a second renewable-powered project planned for Dakhla                                                                                                                                                                                                                                                                                                                                                                                                                                                      | ADVANCED, PHASE-1 CAPACITY REDUCED |
| Orange Tech data centre, Nouaceur                    | Not in service                                                                                                                                                                                          | In service at 1.5 MW initial capacity, certified, with over 1,000 solar panels; described by the operator as its largest data centre in Africa                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | ADVANCED                           |
| Sovereign data centre, Rabat                         | Did not exist on the record                                                                                                                                                                             | Named in the ministry's July 2026 communique as a project the Vertiv cooperation will feed; still no cost, date or financing                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | ADVANCED, MARGINAL                 |
| Data-centre facilities in Morocco                    | 23 Uptime Institute Tier-certified data centres nationally - 11 Casablanca-Settat, 8 Rabat-Sale-Kenitra, 4 Marrakech-Safi (Conseil de la concurrence monograph, Uptime Institute data as at 2023-09-15) | No national facility count on file with an established counting rule. The widely-repeated '23, ahead of South Africa' figure is that 2023 Tier-certification count, not a current facility census, and the 'ahead of South Africa' claim is a certification-count comparison, not a capacity or estate-size one - the base's capacity evidence (South Africa 60%-plus of Africa's 500-plus MW) does not support continental leadership on size. Other published counts use unstated rules and are not commensurable with the certification figure or each other: 8 active, Casablanca only (Heirs Technologies 'Africa's Digital Leap', 2025); 25-plus, Casablanca only (US Commercial Service, 2025-07-31); 14 nationally at 1.5 MW (BMI/Fitch Solutions, 2026 Q2, not held - capacity figure fails a sanity check against CESE's 98 MW 2020 series and is not ingested). | NO CHANGE                          |
| Decree 2-24-921 on qualified cloud service providers | Gazetted 2025-02-20 and not in force; the qualification arrete not published (2025-08)                                                                                                                  | Same; neither the qualification arrete nor the list of qualified providers is held at 2026-08-09                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | NO CHANGE                          |
| Oracle cloud regions, Casablanca and Settat          | Announced, not recorded in service (2024-05)                                                                                                                                                            | Same; no held source records either region entering service                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | NO CHANGE                          |

## Mozambique

| SYSTEM OR INSTRUMENT                          | AT 2025-08-01                                   | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | MOVEMENT  |
|-----------------------------------------------|-------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| AFR-IX network deployment in Raxio Mozambique | Did not exist                                   | AFR-IX to co-locate its network in Raxio's Mozambique and Angola facilities for regional and international connectivity and local traffic routing; no deployment date, capacity or value stated                                                                                                                                                                                                                                                                                                                          | ADVANCED  |
| Universidade Eduardo Mondlane data centre     | Did not exist; the university ran a server room | In service, with about 14 times the storage of the server room it replaces, precision cooling, redundant systems, environmental monitoring, hardened physical security and grid, photovoltaic and generator supply; designated to help underpin the .mz domain and the internet exchange point. Inaugurated on 11 August 2026, sited at the university in recognition of its management of the country-code domain and the internet exchange, and intended to carry artificial-intelligence, cloud and research services | ADVANCED  |
| Alibaba Cloud local services                  | Available                                       | Available; no later account, customer count or capacity figure is held                                                                                                                                                                                                                                                                                                                                                                                                                                                   | NO CHANGE |

| SYSTEM OR INSTRUMENT                                                          | AT 2025-08-01                                                           | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | MOVEMENT                            |
|-------------------------------------------------------------------------------|-------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------|
| <b>Centro de Dados de Maluana, the state data centre</b>                      | In operation; the regulator recommended more bandwidth for it (2025-05) | In operation and, on an account published by the regulator, technically capable but underused, with state institutions not digitising and structuring their data into it in the absence of a national digitisation and systems-integration strategy; capacity, tenants and hosting arrangements are not stated, and nothing on record establishes where government systems are hosted                                                                                                                                                                                                                     | NO CHANGE                           |
| <b>Data centres operating in Mozambique</b>                                   | 17 per one account and 18 per another of the same speech (2025-03)      | No later count published; the university facility (2026-08) and the two announced availability zones (2026-07) appear in no national count                                                                                                                                                                                                                                                                                                                                                                                                                                                                | NO CHANGE, NO LATER COUNT PUBLISHED |
| <b>Raxio MZ1, Beluluane</b>                                                   | In service                                                              | In service at Beluluane Industrial Park, Matola, 20 km from Maputo: Tier III certified, 400 racks, 2,000 square metres of white space and 3 MW of information technology power, on a 15 kV utility supply with N+N redundancy, 2N distribution to rack level, 48 hours of on-site fuel, indirect adiabatic cooling at a stated power usage effectiveness of 1.3, and eight connectivity providers terminating fibre into two meet-me rooms; the group raised committed capital from US\$350m to US\$380m on 2026-07-13 and contracted six times as much power in H1 2026 as in H1 2025 across its markets | NO CHANGE                           |
| <b>Vodacom Matola data centre</b>                                             | In service since March 2025                                             | In service; US\$25m, Tier III, carrier-neutral, with direct access to the 2Africa cable, described as the country's largest                                                                                                                                                                                                                                                                                                                                                                                                                                                                               | NO CHANGE                           |
| <b>Bubble cloud availability zones</b>                                        | BASELINE NOT HELD                                                       | The company stated it will begin operating with two availability zones, in Maputo City and Beluluane, and that it is the first provider licensed by INTIC in the advanced category; in-service date and capacity not stated                                                                                                                                                                                                                                                                                                                                                                               | Baseline not held                   |
| <b>Five-year domestic data-centre plan for bank and institutional hosting</b> | BASELINE NOT HELD                                                       | A five-year plan to build domestic data centres hosting cloud services for banks and institutions, with an updated regulatory framework replacing current restrictions; no site, cost, operator or milestone stated                                                                                                                                                                                                                                                                                                                                                                                       | Baseline not held                   |

## Namibia

| SYSTEM OR INSTRUMENT                                                           | AT 2025-08-01         | AT 2026-08-20                                                                                                                                                                           | MOVEMENT               |
|--------------------------------------------------------------------------------|-----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|
| <b>National and public data centre</b>                                         | None published        | A concept note and project proposal directed to the ministry and the Office of the Prime Minister; no site, capacity, cost or date published at 2026-08-06                              | ADVANCED, NO DATES SET |
| <b>Vendor-built national data centre for artificial-intelligence workloads</b> | None published        | A vendor building smart-city solutions and a data centre with the ICT and home affairs ministries; China committed CNY 98,000,000, given by the source as about US\$14.4m on 2026-07-08 | ADVANCED               |
| <b>National Digital Strategy</b>                                               | Published August 2025 | In force; the national data centre it calls for was still at concept-note stage at 2025-09-22                                                                                           | NO CHANGE              |
| <b>Commercial data centres in operation</b>                                    | BASELINE NOT HELD     | One operator-run facility and one run by an aerospace company with a national university operating commercially                                                                         | Baseline not held      |

## Niger

| SYSTEM OR INSTRUMENT                 | AT 2025-08-01                              | AT 2026-08-21                                                                                                             | MOVEMENT          |
|--------------------------------------|--------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|-------------------|
| <b>Tier III national data centre</b> | Targeted for delivery by 30 September 2025 | Provisionally accepted in Niamey on 14 November 2025, Tier III level, linked to the backbone by an 88 km urban fibre loop | ADVANCED, SLIPPED |

## Nigeria

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01      | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | MOVEMENT          |
|----------------------------------------------|--------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| 1Government sovereign cloud                  | Did not exist      | GovDrive, GovMail, GovECMS and GovE-Sign across ministries                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | ADVANCED          |
| AFRICLOUD Lagos cloud region                 | Did not exist      | Full compute region in a carrier-neutral Lagos data centre, the third region alongside Lisbon and Johannesburg                                                                                                                                                                                                                                                                                                                                                                                                                                                          | ADVANCED          |
| Airtel Nxtra Eko Atlantic data centre        | Did not exist      | Planned 38 MW GPU-ready build, over US\$120m                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            | ADVANCED          |
| Cassava National Sovereign Cloud             | Did not exist      | In service                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | ADVANCED          |
| Digital Realty LKK2 Lagos data centre        | Did not exist      | In service                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | ADVANCED          |
| Equinix LG3 Lagos build                      | Did not exist      | In build                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | ADVANCED          |
| Fringe Ikoyi Metro EDGE facility             | Did not exist      | In service                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | ADVANCED          |
| Kasi Cloud LOS1 hyperscale campus            | Did not exist      | US\$250m campus scaling toward about 100 MW                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | ADVANCED          |
| National Sovereign Cloud Initiative          | Did not exist      | Framework setting policy, technical and quality requirements for hosting government and business services in Nigeria, signed with the state-owned Galaxy Backbone; four instruments were signed on 4 August - a cloud computing guideline, a cloud technical guideline, a digital infrastructure assurance framework and a cloud investment strategy - with certification of cloud and artificial-intelligence infrastructure providers to begin in October 2026, oversight vested in a new governance committee and a stated ambition to serve West and Central Africa | ADVANCED          |
| Subsidised sovereign cloud for startups      | Did not exist      | Subsidised sovereign cloud for startups                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | ADVANCED          |
| AWS naira billing                            | In force (2025-01) | Naira billing; the nearest region is Cape Town                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          | NO CHANGE         |
| MTN Sifiso Dabengwa data centre              | Live (2025-07)     | 4.5 MW Tier III, 780 racks and a naira-priced cloud                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | NO CHANGE         |
| Open Access Data Centres Lagos expansion     | In build (2025-03) | To 24 MW by 2027, about US\$240m                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | NO CHANGE         |
| Visa Nigeria data centre                     | Planned (2025-03)  | Planned                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | NO CHANGE         |
| Commercial data-centre estate                | BASELINE NOT HELD  | About 26 facilities, 50-56 MW live against about 124 MW installed (2026-07)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | Baseline not held |
| Dependence on foreign public cloud platforms | Baseline not held  | More than 85% of Nigerian workloads on public clouds; 22% of the 1,000 most-accessed sites hosted locally, against a 34% sub-Saharan average (2026-08)                                                                                                                                                                                                                                                                                                                                                                                                                  | BASELINE NOT HELD |

## Rwanda

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01 | AT 2026-08-21                                                                                                                                             | MOVEMENT |
|---------------------------------------------|---------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Data centre memorandum with a Gulf operator | Did not exist | A memorandum to jointly invest in an AI-ready Tier III data centre, with no site, capacity, cost, financing or date published                             | ADVANCED |
| Digital investment roadmap                  | Did not exist | A ministry roadmap with international partners on policy and regulatory reforms to attract cloud, financial-technology and data-infrastructure investment | ADVANCED |

| SYSTEM OR INSTRUMENT                     | AT 2025-08-01                                                                 | AT 2026-08-21                                                                                                                                                                | MOVEMENT  |
|------------------------------------------|-------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Hybrid cloud deployment                  | Did not exist                                                                 | A hyperscaler hybrid-cloud deployment live with a delivery partner, the government and the information society authority, the first in the region and third on the continent | ADVANCED  |
| Data centre and cloud service directives | In force since 2023                                                           | The same; the directives' own text carries no date on its face and no compliance or enforcement record is published                                                          | NO CHANGE |
| National data centre                     | A national facility in operation, with no capacity or utilisation figure held | The same, with a 50% hosting-price cut recorded and 14.9% of 4,660 government websites and web applications hosted in the country                                            | NO CHANGE |

## Sao Tome and Principe

| SYSTEM OR INSTRUMENT                                                     | AT 2025-08-01                                                                       | AT 2026-08-17                                                                       | MOVEMENT |
|--------------------------------------------------------------------------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|----------|
| GoSTP data-centre modernisation (incl. digital-ID data centre/DR tender) | Three options costed, decision pending, high risk flagged at current sea-level site | AFAP tender issued for servers + DR, implementing the TIER III/cloud recommendation | ADVANCED |

## Senegal

| SYSTEM OR INSTRUMENT                           | AT 2025-08-01                                                                  | AT 2026-08-21                                                                            | MOVEMENT  |
|------------------------------------------------|--------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|-----------|
| Cloud residency zones in operator data centres | Operating: data-residency zones inside in-country operator data centres        | Operating; no expansion, region upgrade or usage figure reported                         | NO CHANGE |
| Diamniadio national data centre                | In operation, with a server-localisation requirement in force                  | In operation; no capacity, utilisation or migration-completion figure held               | NO CHANGE |
| Google sovereign-cloud memorandum              | A memorandum signed, nothing on record being built                             | A memorandum signed, nothing on record being built                                       | NO CHANGE |
| Internet exchange point reactivation           | Announced for reactivation, no date                                            | Announced for reactivation, no date; no traffic, membership or operating statement since | NO CHANGE |
| PAIX Dakar data centre                         | Under construction, 1.2 MW and 918 square metres, targeted operational in 2026 | Under construction; no commissioning, energisation or opening on file at 2026-08-06      | NO CHANGE |

## Seychelles

| SYSTEM OR INSTRUMENT                                     | AT 2025-08-01            | AT 2026-08-19                                                                                                         | MOVEMENT                 |
|----------------------------------------------------------|--------------------------|-----------------------------------------------------------------------------------------------------------------------|--------------------------|
| Airtel Seychelles data centre (Ericsson turnkey project) | <b>BASELINE NOT HELD</b> | New datacentre as infrastructure basis for the 2026 5G launch; no separate update on datacentre operations since 2021 | <i>Baseline not held</i> |

## Sierra Leone

| SYSTEM OR INSTRUMENT                       | AT 2025-08-01                                                                 | AT 2026-08-21                                                                                                    | MOVEMENT |
|--------------------------------------------|-------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------|----------|
| National Data Centre at NatCA headquarters | Ten-storey building under construction since 2015, not commissioned (2025-07) | Commissioned, housing the National Data Centre and network operations and co-locating NaTCA with MoCTI (2026-04) | ADVANCED |

| SYSTEM OR INSTRUMENT         | AT 2025-08-01                                                | AT 2026-08-21                                                                                                              | MOVEMENT          |
|------------------------------|--------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|-------------------|
| Orange Bo backup data centre | Did not exist; one commercial data centre in Freetown (2018) | EUR 23m disaster-recovery replica of the Freetown facility in service, alongside a US\$50m network modernisation (2025-11) | ADVANCED          |
| NCRA Tier III data centre    | <b>BASELINE NOT HELD</b>                                     | Reported as Tier III-compliant and carrying the national biometric register; no certification document held (2026-08)      | Baseline not held |

## Somalia

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01                                                                  | AT 2026-08-19                                                                                                                                                                                                                                                   | MOVEMENT  |
|----------------------------------------------|--------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| Government data-hosting and cloud guidelines | None published                                                                 | None published (2026-06-16)                                                                                                                                                                                                                                     | NO CHANGE |
| Hormuud data centre estate                   | 11 data centres of about 10 MWh, the working private hosting base (2024-12)    | Further domestic capacity stated as under investment; no updated site count or load figure published (2026-06)                                                                                                                                                  | NO CHANGE |
| National Data Centre, Mogadishu              | Under construction and described as nearing completion, not launched (2025-05) | No launch recorded in the base; on 7 August 2026 the state minister for communications described a National Data Centre as being planned to strengthen digital infrastructure, speaking at the launch of an artificial-intelligence product by a private centre | NO CHANGE |

## South Africa

| SYSTEM OR INSTRUMENT               | AT 2025-08-01     | AT 2026-08-21                                                                                                                                                                                                                            | MOVEMENT                 |
|------------------------------------|-------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| Teraco CT2, Cape Town              | Baseline not held | +32MW to 50MW, 2025-11                                                                                                                                                                                                                   | ADVANCED                 |
| Johannesburg data-centre expansion | Not held          | An international operator is scaling its Johannesburg facility to 24MW and holds a ZAR7.5bn South African expansion budget covering that site plus banked land in Johannesburg and Cape Town, with further build-out held pending demand | <b>BASELINE NOT HELD</b> |

## South Sudan

| SYSTEM OR INSTRUMENT                                 | AT 2025-08-01                            | AT 2026-08-21                                                                                        | MOVEMENT  |
|------------------------------------------------------|------------------------------------------|------------------------------------------------------------------------------------------------------|-----------|
| Gateway Services and Data Centre Oversight Committee | Did not exist                            | Constituted, with a mandate over gateway revenue digitisation and the national data centre (2026-01) | ADVANCED  |
| National data centre, Juba                           | Reported as nearing completion (2025-09) | Reported as halfway complete (2026-04)                                                               | ADVANCED  |
| Government data-hosting and cloud guidelines         | None published (2025-08)                 | None published, unchanged from the November 2022 baseline against an April 2028 target (2026-06)     | NO CHANGE |

## Sudan

| SYSTEM OR INSTRUMENT                      | AT 2025-08-01                                       | AT 2026-08-21                                                          | MOVEMENT |
|-------------------------------------------|-----------------------------------------------------|------------------------------------------------------------------------|----------|
| Khartoum State data centre (1,300 m2)     | Non-operational (date it went down not established) | Restored and operating, qualified to host government systems centrally | ADVANCED |
| Port Sudan alternate National Data Centre | Did not exist                                       | Announced as planned; not built as of 2026-07-20                       | ADVANCED |



## Tanzania

| SYSTEM OR INSTRUMENT                         | AT 2025-08-01                                                                                                     | AT 2026-08-21                                                                                                                                                 | MOVEMENT          |
|----------------------------------------------|-------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| International submarine cables landing       | Two (2021-03)                                                                                                     | Three cables on the regulator's count; the minister separately stated four landing stations in July 2026                                                      | ADVANCED          |
| Local cloud exchange platform                | Did not exist                                                                                                     | A locally hosted private cloud with in-country data residency, local-currency pricing, carrier-neutral peering and hybrid connections to two global providers | ADVANCED          |
| National data centres at Dodoma and Zanzibar | Feasibility studies completed, construction supported from the 2025/26 backbone allocation                        | Both named as live government investment, with a parliamentary committee urging a TZS 100bn upgrade in the 2026/27 budget                                     | ADVANCED          |
| Public data centres commissioned             | One (2021-03); no 2025-08 count held                                                                              | Four                                                                                                                                                          | ADVANCED          |
| Mbezi Tier III data centre, second phase     | A US\$50m Tier III facility, 80 new high-density racks for a total of 110, interconnections to thirteen operators | Unchanged; no further phase, rack addition or utilisation figure is held                                                                                      | NO CHANGE         |
| Commercial data-centre estate                | Baseline not held                                                                                                 | Ten data centres in Dar es Salaam and one in Dodoma, operated by six carriers (2026-08); no capacity, load or utilisation figure accompanies the count        | BASELINE NOT HELD |
| Raxio Tanzania data centre                   | BASELINE NOT HELD                                                                                                 | Under development, with group committed capital raised from US\$350m to US\$380m                                                                              | Baseline not held |

## Togo

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01                           | AT 2026-08-20                                                                                                                                                                                | MOVEMENT          |
|-------------------------------------------------|-----------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|
| Sovereign private cloud at the Lome Data Centre | Did not exist                           | Partnership signed to host and process Togolese firms' data in-country, with cloud and artificial-intelligence services and sub-rack access for firms that cannot afford to rent half a rack | ADVANCED          |
| Lome Data Centre                                | No statement about the facility on file | An operating third-tier facility, state-owned, positioned as a West African hub                                                                                                              | BASELINE NOT HELD |

## Tunisia

| SYSTEM OR INSTRUMENT                        | AT 2025-08-01                                                                                                                                                                                                      | AT 2026-08-19                                                                                                                                                                                                                                                 | MOVEMENT |
|---------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| Data centres as a state investment priority | Named one of two core priorities at the Investment Authority's 22nd Strategic Council, with recommendations to modernise data-protection law, expand renewables and create a cloud special economic zone (2025-10) | Carried as a named project line in the statutory development plan alongside artificial intelligence and digitalisation, with no budget line, no sequencing and no delivery agency stated (2026-06)                                                            | ADVANCED |
| SoleCrypt Bizerte data centre               | Did not exist                                                                                                                                                                                                      | A 20 MW artificial-intelligence data centre planned at the landing point of three subsea cables, to be powered from the developer's own 60 MW solar site; the memorandum is non-binding and no financing, permit or construction start is published (2026-02) | ADVANCED |

| SYSTEM OR INSTRUMENT                            | AT 2025-08-01 | AT 2026-08-19                                                                                                                            | MOVEMENT |
|-------------------------------------------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>Sovereign cloud for national health data</b> | Did not exist | A stated intention to host national health data on Tunisian cloud solutions, with no amount, date, named agreement or provider (2026-02) | ADVANCED |

## Uganda

| SYSTEM OR INSTRUMENT                                    | AT 2025-08-01                              | AT 2026-08-21                                                                                                        | MOVEMENT                 |
|---------------------------------------------------------|--------------------------------------------|----------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>ABQ Cloud sovereign cloud ecosystem</b>              | Did not exist                              | Operating with Roke Cloud and AfriQloud, priced in local currency, hosted in Raxio's facility                        | ADVANCED                 |
| <b>Centenary Group Green Tier 3 data centre, Masaka</b> | Completion promised late 2025 (2025-08-11) | Rebased to Q1 2026; no launch reported as at 2026-08-06                                                              | STALLED                  |
| <b>Nxtra Africa Kampala edge site</b>                   | Projection only (2024-12)                  | Still a projection; nothing built, dated or costed                                                                   | NO CHANGE                |
| <b>Raxio Data Centre, Namanve</b>                       | Operating (2024-08)                        | Operating; no Uganda capacity figure published, group committed capital rose from US\$350m to US\$380m on 2026-07-13 | NO CHANGE                |
| <b>Aeonian USIO supercomputer at Karuma</b>             | <b>BASELINE NOT HELD</b>                   | Planned at 10MW; nothing built and no construction start on record as at 2026-08-06                                  | <i>Baseline not held</i> |

## Zambia

| SYSTEM OR INSTRUMENT                                            | AT 2025-08-01                                                                                                                                                                                                                                                                                                                     | AT 2026-08-21                                                                                                                                                                                                                                                                                                     | MOVEMENT  |
|-----------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| <b>Memorandum of understanding on a national AI data centre</b> | Did not exist                                                                                                                                                                                                                                                                                                                     | Memorandum for AI infrastructure, sovereign cloud hosting, digital public infrastructure for 25 ministries, a co-invested national data centre keeping critical data in-country, and about 5,000 young Zambians trained over three years; no value, site, capacity, timetable or co-investment split is disclosed | ADVANCED  |
| <b>Zambia National Data Centre and backup facilities</b>        | Main national data centre in Lusaka managed by the regulator, about 450 sq m with 72 server cabinets, a power room, monitoring room and two outdoor diesel generators, plus 400 sq m and 600 sq m backup facilities at the state operator's switch offices, built under a US\$65,468,016.48 China Eximbank loan signed March 2015 | Unchanged; no capacity, utilisation, uptime, expansion or refresh figure has been published since                                                                                                                                                                                                                 | NO CHANGE |

## Zimbabwe

| SYSTEM OR INSTRUMENT                  | AT 2025-08-01  | AT 2026-08-21                                                                                                                                                                        | MOVEMENT |
|---------------------------------------|----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------|
| <b>National data centre ecosystem</b> | None published | Committed, with a national high-performance computing centre, the state fixed operator and a private operator's data centre named as the spine; no capacity, cost or completion date | ADVANCED |

| SYSTEM OR INSTRUMENT                              | AT 2025-08-01                                                                                                  | AT 2026-08-21                                                                                                                                                                                                                                                                                                                                                                                                                                | MOVEMENT                 |
|---------------------------------------------------|----------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Operator artificial-intelligence service</b>   | Did not exist                                                                                                  | Operating, with consulting and Shona-language work and a stated sovereign cloud offer to government; the operator's own announcement places the compute at an affiliated group's facility in South Africa                                                                                                                                                                                                                                    | ADVANCED                 |
| <b>Sovereign national cloud</b>                   | None published                                                                                                 | Provided for in the strategy, with high-performance computing centres formalised as national assets and agricultural predictive models and geological maps to be held on domestic servers; no site, capacity, cost or date published                                                                                                                                                                                                         | ADVANCED                 |
| <b>State or government data centre inventory</b>  | Not held; the state operator's annual report was quoted only saying the data centre business continued to grow | TelOne states its data centre environment is Tier 3 standard (operator's own undated claim, not certified), vendor- and ICT-provider-neutral, running Microsoft HyperV, VMware, OpenStack and Huawei FusionSphere virtual-machine platforms with active-active redundancy across multiple data centres nationally, and positioned explicitly for government-to-citizen interactions; no capacity, utilisation or site-count figure published | ADVANCED                 |
| <b>Technology park and data centre, Harare</b>    | Not on record at 2025-08                                                                                       | A 300-hectare park near the international airport with a 100 MW solar plant and a data centre of undisclosed capacity; phase 1 of the solar farm under construction                                                                                                                                                                                                                                                                          | ADVANCED                 |
| <b>National high-performance computing centre</b> | Operating; no utilisation or capacity figure held for 2025                                                     | Named as part of the national infrastructural spine (2026-07-29); a developer account reports access quoted in tens of thousands of United States dollars in large blocks                                                                                                                                                                                                                                                                    | NO CHANGE                |
| <b>Commercial data centre capacity</b>            | <b>BASELINE NOT HELD</b>                                                                                       | About six live commercial facilities carrying roughly 2 MW of live critical information technology load, about 2.5 MW in construction, about 40% occupancy and about US\$4m of annual commercial revenue, with none of the supply carrier-neutral                                                                                                                                                                                            | <i>Baseline not held</i> |

## Africa

| BODY, INSTRUMENT OR SYSTEM                                               | AT 2025-08-01            | AT 2026-08-21                                                                                                                                                                                                                                                         | MOVEMENT                 |
|--------------------------------------------------------------------------|--------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|
| <b>Sovereign AI cloud on edge data centres</b>                           | Did not exist            | Announced: AI processing units hosted inside an African edge data-centre network, sold as locally-hosted enterprise AI                                                                                                                                                | ADVANCED                 |
| <b>Data centres the AfCFTA Secretariat states digital trade requires</b> | <b>BASELINE NOT HELD</b> | More than 700, against about 220 on the continent, on the Secretary General's statement at Marrakech                                                                                                                                                                  | <i>Baseline not held</i> |
| <b>Time for a data centre to reach 85% occupancy</b>                     | <b>BASELINE NOT HELD</b> | Six to eight years in African markets against two to three in Europe, on the Africa Data Centres Association's 2026 Economic Report, which also puts 80-90% of the continent's data as still processed and stored abroad and projects the market at US\$9.2bn by 2029 | <i>Baseline not held</i> |

---

## ABOUT THIS DOCUMENT

|                 |                                                                                                                                                                                                   |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| EDITION         | <b>2026-08-21</b>                                                                                                                                                                                 |
| CURRENT EDITION | <a href="https://corpus.data-landscapers.io/topics/infra-store/infra-store-progress.html">https://corpus.data-landscapers.io/topics/infra-store/infra-store-progress.html</a>                     |
| THIS FILE       | <a href="https://corpus.data-landscapers.io/topics/infra-store/infra-store-progress-2026-08-21.pdf">https://corpus.data-landscapers.io/topics/infra-store/infra-store-progress-2026-08-21.pdf</a> |
| LICENCE         | <a href="#">CC BY 4.0</a>                                                                                                                                                                         |

Figures are dated because most are time-varying: a figure carries the date it was true, not the date you are reading it. Where the base holds no reliable statement, the document says **Not held** rather than leaving a silence — those are counted, and listed at the end.

This is a dated edition and is not revised after publication. If a figure here has moved, the current edition will say so.